

# CRS Report for Congress

## Coast Guard Deepwater Program: Background, Oversight Issues, and Options for Congress

Updated October 10, 2007

Ronald O'Rourke  
Specialist in National Defense  
Foreign Affairs, Defense, and Trade Division



Prepared for Members and  
Committees of Congress

# Coast Guard Deepwater Program: Background, Oversight Issues, and Options for Congress

## Summary

The Integrated Deepwater Systems (IDS) program, or Deepwater program for short, is a \$24-billion, 25-year project to replace and modernize the Coast Guard's aging fleet of deepwater-capable ships and aircraft. It is the largest and most complex acquisition effort in Coast Guard history, encompassing 91 new cutters, 124 new small surface craft, and 244 new or converted airplanes, helicopters, and unmanned aerial vehicles (UAVs). The Deepwater program has received a total of about \$4.4 billion through FY2007, including about \$1.14 billion in FY2007. For FY2008, the Coast Guard requested \$836.9 million in new appropriations and the rescission of \$48.8 million in prior-year appropriations for the program, for a net total request of \$788.1 million.

The management and execution of the Deepwater program has been strongly criticized in recent months by the Department of Homeland Security Inspector General (DHS IG), the Government Accountability Office (GAO), the Defense Acquisition University (DAU), several Members of Congress from committees and subcommittees that oversee the Coast Guard, and other observers. The Coast Guard in 2007 has announced a number of actions intended to reform its management and execution of the Deepwater program and Coast Guard acquisition in general. House and Senate committees and subcommittees have conducted several oversight hearings this year devoted partly or entirely to problems and concerns regarding the management and execution of the program.

Legislation that would appropriate funds for the Deepwater program, significantly restructure the program (and Coast Guard contracting in general), and place various new requirements and conditions on the Deepwater program, includes the following:

- **H.R. 2830/S. 1892**, the Coast Guard Authorization Act of 2007;
- **H.R. 2638/S. 1644**, the FY2008 Department of Homeland Security appropriations act;
- **H.R. 2722/S. 924**, the Integrated Deepwater Program Reform Act;
- **S. 889**, the Deepwater Accountability Act; and
- **H.R. 2206/P.L. 110-28**, the FY2007 emergency supplemental appropriations act.

**H.R. 2638** recommends \$698.4 million in new appropriations and the rescission of \$107.4 million in prior-year appropriations for the program, for a net total of \$590.9 million. **S. 1644** recommends \$826.9 million in new appropriations and the rescission of \$58.7 million in prior-year appropriations for the program, for a net total of \$770.1 million. This report will be updated as events warrant.

# Contents

Introduction .....	1
Background .....	2
The Deepwater Program .....	2
Coast Guard's Deepwater Missions .....	2
Deepwater Program Origin .....	2
System-of-Systems (SOS) Acquisition .....	2
Lead Systems Integrator (LSI) .....	2
Performance-Based Acquisition .....	3
ICGS Contract Award and Extension .....	3
Revised Implementation Plan .....	3
Systems to Be Procured or Converted .....	4
Program Funding .....	5
Earlier Interest in Potential for Program Acceleration .....	7
Problems in Program Management and Execution .....	8
Cutter Acquisition Efforts .....	8
Overall Management of Program .....	12
Coast Guard Reform Actions Announced In 2007 .....	14
Management Reforms Announced April 17, 2007 .....	14
Settlement of NSC Issues Announced August 8, 2007 .....	17
Other Announced Actions .....	20
Justice Department Investigation of Program .....	21
Congressional Oversight Hearings in 2007 .....	22
Oversight Issues for Congress .....	22
Coast Guard's Announced Management Reforms .....	22
Execution of FY2007 Funds .....	23
Revolving Door and Potential for Conflicts of Interest .....	23
Potential Options for Congress .....	25
Legislative Activity in 2007 .....	26
FY2008 Coast Guard Authorization Act (H.R. 2830/S. 1892) .....	26
House .....	26
Senate .....	38
FY2008 DHS Appropriations Act (H.R. 2638/S. 1644) .....	38
Funding Summary .....	38
House .....	38
Senate .....	46
Integrated Deepwater Program Reform Act (H.R. 2722/S. 924) .....	48
House .....	48
Senate .....	52
Deepwater Accountability Act (S. 889) .....	61
FY2007 Emergency Supplemental Appropriations Act (H.R. 2206/P.L. 110-28) .....	62
As Agreed to or Passed by House and Senate .....	62
FY2007 Emergency Supplemental Appropriations Act (H.R. 1591) (vetoed) .....	66

House .....	66
Senate .....	68
Conference .....	70
Appendix A. DHS IG Testimony and Reports .....	75
June 12, 2007, Testimony .....	75
January 2007 Report on NSC .....	83
February 2007 Report on 110-Foot Modernization .....	85
December 2006 Report on DHS Management Challenges .....	87
August 2006 Report on Deepwater IT .....	87
Appendix B. GAO Report and Testimony .....	89
June 2007 Report .....	89
March 8, 2007, and February 14, 2007, Testimony .....	90
Appendix C. DAU Quick Look Study, February 2007 .....	100
Appendix D. Coast Guard Testimony .....	104
June 12, 2007, Testimony .....	104
May 17, 2007, Testimony .....	112
Appendix E. NGSS Testimony .....	121
May 17, 2007, Testimony .....	121
Appendix F. Lockheed Martin Testimony .....	126
May 17, 2007, Testimony .....	126

## List of Tables

Table 1. Deepwater Program Funding History .....	6
Table 2. FY2008 Deepwater Funding Request and Congressional Action .....	7

# Coast Guard Deepwater Program: Background, Oversight Issues, and Options for Congress

## Introduction

The Integrated Deepwater Systems (IDS) program, or Deepwater program for short, is a \$24-billion, 25-year project to replace and modernize the Coast Guard's aging fleet of deepwater-capable ships and aircraft. It is the largest and most complex acquisition effort in Coast Guard history, encompassing 91 new cutters, 124 new small surface craft, and 244 new or converted airplanes, helicopters, and unmanned aerial vehicles (UAVs).

The Deepwater program has received a total of about \$4.4 billion through FY2007, including about \$1.14 billion in FY2007. For FY2008, the Coast Guard requested \$836.9 million in new appropriations and the rescission of \$48.8 million in prior-year appropriations for the program, for a net total request of \$788.1 million.

The management and execution of the Deepwater program has been strongly criticized in recent months by the Department of Homeland Security Inspector General (DHS IG), the Defense Acquisition University (DAU), the Government Accountability Office (GAO), several Members of Congress from committees and subcommittees that oversee the Coast Guard, and other observers. The Coast Guard in 2007 has announced a number of actions intended to reform its management and execution of the Deepwater program and Coast Guard acquisition in general. House and Senate committees and subcommittees have conducted several oversight hearings in 2007 devoted partly or entirely to problems and concerns regarding the management and execution of the program.

Congress has several potential options it may consider for improving management and execution of the Deepwater program. Congress's decisions regarding the Deepwater program could significantly affect Coast Guard capabilities, Coast Guard funding requirements, and federal acquisition practices.

## Background<sup>1</sup>

### The Deepwater Program

**Coast Guard's Deepwater Missions.** The Coast Guard performs a variety of missions in the deepwater environment, which generally means waters more than 50 miles from shore. These mission include drug interdiction, alien migrant interdiction, fisheries enforcement, search and rescue, the International Ice Patrol in northern waters; overseas maritime intercept (sanctions-enforcement) operations, overseas port security and defense, overseas peacetime military engagement; general defense operations in conjunction with the Navy; marine pollution law enforcement, enforcement of lightering (i.e., at-sea cargo-transfer) zones, and overseas inspection of foreign vessels entering U.S. ports. Deepwater-capable assets are also used closer to shore for various operations.

**Deepwater Program Origin.** The Coast Guard initiated the Deepwater program in the late 1990s, following a determination by the Coast Guard that many of its existing (i.e., "legacy") Deepwater-capable legacy assets were projected to reach their retirement ages within several years of one another. The Coast Guard's legacy assets at the time included 93 aging cutters and patrol boats and 207 aging aircraft. Many of these ships and aircraft are expensive to operate (in part because the cutters require large crews), increasingly expensive to maintain, technologically obsolete, and in some cases poorly suited for performing today's deepwater missions.

**System-of-Systems (SOS) Acquisition.** Rather than replacing its various deepwater-capable cutters, patrol boats, and aircraft through a series of individual procurement programs, the Coast Guard decided to pursue the Deepwater program as a system-of-systems (SOS) acquisition, under which a combination of new and modernized cutters, patrol boats, aircraft, along with associated C4ISR systems<sup>2</sup> and logistics support, would be procured as a single, integrated package. The Coast Guard believes that a system-of-systems approach permits the Deepwater project to be optimized (i.e., made maximally cost effective) at the overall, system-of-systems level, rather than suboptimized at the level of individual platforms and systems.

**Lead Systems Integrator (LSI).** To execute this system-of-systems acquisition approach, the Coast Guard initially decided to use a private-sector lead system integrator (LSI) — an industry entity responsible for designing, building, and integrating the various elements of the package so that it meets the Coast Guard's projected deepwater operational requirements at the lowest possible cost. The Coast Guard initially decided to use a private-sector LSI to execute the Deepwater program in part because the size and complexity of the project was thought to be beyond the system-integration capabilities of the Coast Guard's relatively small in-house

---

<sup>1</sup> For additional background information on the Deepwater program on the internet, log onto [<http://www.uscg.mil/deepwater/>] and [<http://www.teamdeepwater.com>].

<sup>2</sup> C4I stands for command, control, communications, computers, intelligence, surveillance, and reconnaissance.

acquisition work force. Another major acquisition effort being pursued as a system-of-systems acquisition with an LSI is the Army's Future Combat System (FCS).<sup>3</sup>

**Performance-Based Acquisition.** The Coast Guard also decided to pursue the Deepwater program as a performance-based acquisition, meaning that it would set performance requirements for the program and permit the Deepwater LSI some latitude in determining how the Deepwater system would meet those requirements.

**ICGS Contract Award and Extension.** The Coast Guard ran a competition for the Deepwater LSI role. Three industry teams competed, and on June 25, 2002, the Coast Guard awarded the role to Integrated Coast Guard Systems (ICGS) — an industry team led by Lockheed Martin and Northrop Grumman Ship Systems (NGSS). ICGS was awarded an indefinite delivery, indefinite quantity (ID/IQ) contract for the Deepwater program that includes a five-year baseline term that ended in June 2007, and five potential additional award terms of up to five years (60 months) each. On May 19, 2006, the Coast Guard announced that it was awarding ICGS a 43-month first additional award term, reflecting good but not excellent performance by ICGS. With this additional award term, the contract has been extended to January 2011.

**Revised Implementation Plan.** The original (1998) Deepwater implementation plan reflected a pre-9/11 analysis of Coast Guard mission demands. On March 25, 2005, the Coast Guard submitted to Congress a revised Deepwater implementation plan reflecting an analysis of the Coast Guard's expanded post-9/11 missions. The revised implementation plan increased the capabilities to be acquired under the Deepwater program. Primarily because of the increase in capabilities to be acquired, the Deepwater program's estimated acquisition cost increased from \$17 billion to \$24 billion, and the program's acquisition period increased from about 20 years to 25 years.

Some observers have expressed concern that the Deepwater program's estimated total acquisition cost has increased from \$17 billion to \$24 billion. An April 2006 Government Accountability Office (GAO) report stated the following:

The revised Deepwater implementation plans change the balance between new and legacy assets, alter the delivery schedule for some assets, lengthen the overall acquisition schedule by 5 years, and increase the projected program cost from \$17 billion to \$24 billion. The higher cost generally relates to upgrading assets to reflect added homeland security mission requirements. Upgrades to vessels account for the single largest area of increase; with upgrades to the command, control, communications and other capabilities being second highest. In contrast, because the revised plans upgrade rather than replace most legacy aircraft and reduce the number of unmanned aircraft, the cost for Deepwater aircraft drops. The revised plans, like the original plan, are heavily dependent

---

<sup>3</sup> For more on the FCS program, see CRS Report RL32888, *The Army's Future Combat System (FCS): Background and Issues for Congress*, by Andrew Feickert. For more on LSIs in general, see CRS Report RS22631, *Defense Acquisition: Use of Lead System Integrators (LSIs) — Background, Oversight Issues, and Options for Congress*, by Valerie Bailey Grasso.

on receiving full funding each year. Coast Guard officials state that a shortfall in funding in any year could substantially increase total costs.<sup>4</sup>

Some observers expected the revised Deepwater implementation plan to include more ships and aircraft than the original (1998) Deepwater plan. A 2004 RAND Corporation report recommended substantially increasing the numbers of cutters and aircraft to be acquired under the original plan.<sup>5</sup> The revised implementation plan, however, did not substantially increase ship and aircraft numbers. The Coast Guard says the revised force would have considerably more capability than the 1998-planned force because the ships and aircraft would be individually more capable than under the 1998 plan. Coast Guard officials have also acknowledged, however, that the revised force would not have enough capacity to meet long-term (FY2005-FY2009) Government Performance and Review Act (GPRA) goals. An April 2006 GAO report concluded that

The Coast Guard's analytical methods were appropriate for determining if the revised asset mix would provide greater mission performance and whether the mix is appropriate for meeting Deepwater missions. GAO and other independent experts found the Coast Guard's methods were reliable for assessing the effects of changing the asset mix and a Department of Defense review board facilitated accreditation of the Coast Guard's approach."<sup>6</sup>

**Systems to Be Procured or Converted.** The revised Deepwater implementation plan includes the acquisition of the following:

**Ships, boats, and surface craft:**

- 8 new *National Security Cutters, or NSCs*, displacing about 4,000 tons each (i.e., ships analogous to today's high-endurance cutters);
- 25 new *Offshore Patrol Cutters, or OPCs*, displacing about 3,200 tons each (i.e., ships analogous to today's medium-endurance cutters);
- 58 new *Fast Response Cutters (FRCs)* displacing 200 tons each, to replace the Coast Guard's existing 110-foot Island-class patrol boats;

---

<sup>4</sup> Government Accountability Office: *Coast Guard[:] Changes to Deepwater Plan Appear Sound, and Program Management Has Improved, but Continued Monitoring Is Warranted*, GAO-06-546, June 2006.

<sup>5</sup> John Birkler, et al., *The U.S. Coast Guard's Deepwater Force Modernization Plan: Can It Be Accelerated? Will It Meet Changing Security Needs?* RAND, National Security Research Division, MG-114, 2004.

<sup>6</sup> Government Accountability Office: *Coast Guard[:] Changes to Deepwater Plan Appear Sound, and Program Management Has Improved, but Continued Monitoring Is Warranted*, GAO-06-546, June 2006.

For further discussion regarding the adequacy of proposed Deepwater assets, see Statement of Ronald O'Rourke, Specialist in National Defense, Congressional Research Service, Before the Senate Commerce, Science, and Transportation Committee Subcommittee on Fisheries and the Coast Guard Hearing on the Coast Guard's Revised Deepwater Implementation Plan, June 21, 2005, pp. 1-5.



- 33 new *Long Range Interceptor (LRI)* craft displacing 15 tons each; and
- 91 new *Short Range Prosecutor (SRP)* craft displacing 9 tons each.

**Aircraft:**

- 6 missionized *HC-130J* and 16 converted *HC-130H Long Range Search (LRS)* aircraft;
- 36 new *HC-144A Medium Range Maritime Patrol Aircraft (MPA)* based on the European Aeronautic Defence and Space Company (EADS) *CASA HC-235 Persuader MPA* aircraft design;
- 42 converted *HH-60J Medium Range Recovery (MRR)* helicopters;
- 95 converted *HH-65C Multi-Mission Cutter Helicopters (MCHs)*;
- 45 new *HV-911 Eagle Eye VTOL (vertical take-off or landing) Unmanned Aerial Vehicles (VUAVs)*; and
- 4 leased *RQ-4A Global Hawk High Altitude Endurance UAVs (HAEUAVs)*.

In addition to the above items, the Deepwater program encompasses other work, including, originally, the conversion of the Coast Guard's existing 49 Island-class 110-foot patrol boats into modernized, 123-foot patrol boats, so that these boats could remain in service until the delivery of replacement FRCs.

**Program Funding.**

**Prior-Year Funding.** Table 1 below shows prior-year funding for the Deepwater program. As can be seen in the table, the program has received a total of about \$4.4 billion through FY2007, including \$1,144.6 million in FY2007.

**Table 1. Deepwater Program Funding History**  
(in millions of dollars, rounded to nearest tenth)

	Prior <sup>a</sup>	FY02	FY03	FY04	FY05	FY06	FY07	FY08
Request	n/a	320.2	500.0	500.0	678	966.0	934.4	836.9*
Appropriation	n/a	320.2	478.0	668.2	724.0	933.1	1,065.9	
Rescissions	n/a		3.1	57.6	38.9	98.7		48.8*
Transfers	n/a				49.7	77.8	78.7	
Supplemental approps	n/a					124.2		
<b>Total<sup>c</sup></b>	<b>117.0</b>	<b>320.2</b>	<b>474.9</b>	<b>610.6</b>	<b>734.8</b>	<b>1,036.4</b>	<b>1,144.6</b>	
<b>Cumulative total<sup>c</sup></b>	<b>117.0</b>	<b>437.2</b>	<b>912.1</b>	<b>1,522.7</b>	<b>2,257.5</b>	<b>3,293.9</b>	<b>4,438.5</b>	

**Source:** Prepared by CRS using Coast Guard data provided on January 29, 2007, and proposed Coast Guard FY2008 budget.

n/a = not available

a. Pre-award funding prior to 2002.

b. For FY2008, the Coast Guard requested \$836.9 million in new appropriations and the rescission of \$48.8 million in prior-year appropriations, for a net total request of \$788.1 million.

c. Excludes HC-130J funding prior and airborne use-of-force funding prior to FY2007.

**FY2008 Funding Request And Congressional Action.** As shown in **Table 2**, the Coast Guard for FY2008 requested \$836.9 million in new appropriations and the rescission of \$48.8 million in prior-year appropriations, for a net total request of \$788.1 million. As shown in the table, the House version of the FY2008 DHS appropriations bill (**H.R. 2638**) recommends \$698.4 million in new appropriations and the rescission of \$107.4 million in prior-year appropriations for the program, for a net total of \$590.9 million, while the Senate version (**S. 1644**) recommends \$826.9 million in new appropriations and the rescission of \$58.7 million in prior-year appropriations for the program, for a net total of \$770.1 million.

**Table 2. FY2008 Deepwater Funding Request and Congressional Action**

(in millions of dollars, rounded to nearest tenth)

	Request	House (H.R. 2638)	House change from request	Senate (S. 1644)	Senate change from request	Conference	Conference change from request
<i>Aircraft</i>							
Maritime patrol aircraft	170.0	100.0	-70.0	170.0	0		
HH-60 conversion	57.3	57.3	0	52.3	-5.0		
HC-130H conversion	18.9	18.9	0	13.9	-5.0		
HH-65 conversion	50.8	50.8	0	50.8	0		
Armed helo equipment	24.6	24.6	0	24.6	0		
C-130J	5.8	5.8	0	5.8	0		
<i>Subtotal aircraft</i>	<i>327.4</i>	<i>257.4</i>	<i>-70.0</i>	<i>317.4</i>	<i>-10.0</i>		
<i>Surface ships</i>							
NSC	165.7	105.8	-59.9	165.7	0		
FRC-B	53.6	0	-53.6	53.6	0		
Small boats	2.7	2.7	0	2.7	0		
Patrol boats sustainment	40.5	61.0	20.5	40.5	0		
Medium-endurance cutter sustainment	34.5	50.0	15.5	34.5	0		
<i>Subtotal surface ships</i>	<i>297.0</i>	<i>219.5</i>	<i>-77.5</i>	<i>297.0</i>	<i>0</i>		
Technology obsolescence prevention	0.7	0.7	0	0.7	0		
C4ISR	89.6	89.6	0	89.6	0		
Logistics	36.5	36.5	0	36.5	0		
Systems engineering and integration	35.1	35.1	0	35.1	0		
Govt. program mgt.	50.5	59.5	9.0	50.5	0		
<b>TOTAL FY2008</b>	<b>836.9</b>	<b>698.4</b>	<b>-138.5</b>	<b>826.9</b>	<b>-10.0</b>		
<i>Rescissions</i>							
OPC	48.8	68.8	20.1	48.8	0		
VUAV	0	38.6	38.6	0	0		
FRC-B	0	0	0	8.0	8		
<i>Subtotal rescissions</i>	<i>48.8</i>	<i>107.4</i>	<i>58.7</i>	<i>56.8</i>	<i>8</i>		
<b>NET TOTAL</b>	<b>788.1</b>	<b>590.9</b>	<b>-197.2</b>	<b>770.1</b>	<b>-18.0</b>		

**Source:** House and Senate reports on H.R. 2638 and S. 1644, respectively. Totals may not add due to rounding.

**Earlier Interest in Potential for Program Acceleration.** Prior to recent strong criticisms regarding management and execution of the Deepwater program, some Members of Congress expressed interest in accelerating procurement of Deepwater assets and thereby compressing the Deepwater acquisition period from 25 years to 15 or 10 years, so as to reduce total Deepwater acquisition costs and more quickly replace legacy assets. Some of these Members expressed disappointment that

the Coast Guard's revised implementation plan lengthened the program's acquisition period from about 20 years to 25 years. Compressing the Deepwater program's acquisition period to 15 or 10 years could reduce total Deepwater acquisition costs but would require substantially increasing annual Deepwater acquisition funding levels.<sup>7</sup> GAO has cautioned that accelerating the Deepwater program could increase program-management risks, but has also acknowledged that accelerating selected parts of the program might be more feasible.

## Problems in Program Management and Execution

The management and execution of the Deepwater program has been strongly criticized in recent months by the Department of Homeland Security Inspector General (DHS IG), the Government Accountability Office (GAO), the Defense Acquisition University (DAU), several Members of Congress from committees and subcommittees that oversee the Coast Guard, and other observers.

Criticism of the management and execution of the program has focused to a large degree on problems in three cutter acquisition efforts, and on overall management of the program. Each of these is discussed below. Problems with other parts of the Deepwater program, such as the VUAV, have also attracted oversight attention. For more detail on the issues discussed below, plus other issues such as the VUAV, see the reports and testimony reprinted in the **appendices** to this report.

**Cutter Acquisition Efforts.** The Deepwater cutter acquisition efforts that have experienced problems are the new National Security Cutter (NSC), the 110-foot patrol boat modernization effort, and the new Fast Response Cutter (FRC).

**National Security Cutter (NSC).** A DHS IG report released in January 2007 strongly criticized the NSC program, citing design flaws in the ship and the Coast Guard's decision to start construction of NSCs in spite of early internal notifications about these flaws. The design flaws involved, among other things, areas in the hull with insufficient fatigue life — that is, with insufficient strength to withstand the stresses of at-sea operations for a full 30-year service life. The DHS IG report also

---

<sup>7</sup> Section 888(I) of H.R. 5005/P.L. 107-296 directed DHS to report to Congress on the idea of compressing the Deepwater program from 20 years to 10 years. On March 12, 2003, the Coast Guard submitted the report, which concluded that compressing the Deepwater acquisition period to 10 years was feasible, that it would increase Deepwater acquisition costs over the period FY2005-FY2011 by about \$7.4 billion in then-year dollars, but reduce total Deepwater acquisition costs over the long run from \$16.022 billion in then-year dollars to \$11.473 billion in then-year dollars. (U.S. Coast Guard, *Report to Congress on the Feasibility of Accelerating the Integrated Deepwater System*, 2003.)

A 2004 RAND Corporation report, using the original (pre-2005) Deepwater implementation plan, concluded that “the shipbuilding and air vehicle industrial bases could produce the USCG's Deepwater assets on either the 15-year or the 10-year schedule. Manufacturers would require no major facility upgrades to accommodate acceleration.” (John Birkler, et al., *The U.S. Coast Guard's Deepwater Force Modernization Plan: Can It Be Accelerated? Will It Meet Changing Security Needs?* RAND, National Security Research Division, MG-114, 2004.)

noted considerable growth in the cost to build the first two NSCs, and other issues.<sup>8</sup> On September 28, 2007, it was reported that

The Coast Guard has found hundreds of deficiencies in the communication and electronics systems being installed in the flagship of its new fleet, threatening to delay the delivery of the ship, known as a national security cutter, internal documents show.

The problems with the electronics in the \$640 million, 418-foot ship include design flaws and improper installation of cables for its classified communications systems, according to a written summary of a Coast Guard review of the program....

Coast Guard officials and executives at Lockheed Martin, the contractor responsible for the ship electronics, said the shortcomings are to be expected because they turned up in what they said was an unusually early inspection as the equipment was still being installed. This early check, they added, shows that the project managers had learned from earlier problems with the \$24 billion fleet rebuilding program known as Deepwater.

“We want to make sure we are catching everything,” said Troy Scully, a spokesman for Lockheed, which is building the ship in a partnership with Northrop Grumman. “This is exactly why we test.”

Brendan McPherson, a Coast Guard spokesman, said officials had expected that the inspection would find flaws.

“It is almost impossible not to find problems because you are looking even before the work is done,” he said, adding that before the ship is delivered, the Coast Guard “fully expects our industry counterparts to meet their contractual obligations.”...

With its millions of dollars of high-tech communications and surveillance equipment, the cutter is designed to go far beyond traditional agency missions like drug interdiction and off-shore patrols. It is supposed to be able to help prevent or respond to terror attacks and be ready, on short notice, to join Department of Defense convoys, which means its classified communications equipment is essential to its mission.

An internal agency report late last month by Rear Adm. Ronald J. Rábago, the head of the Deepwater project, said there was a high probability that the ship, at the time of delivery, “will be unable to process classified information” because of the deficiencies. The problems with the electronics networks were first reported Wednesday [September 26] on the Internet site of Wired magazine.<sup>9</sup>

---

<sup>8</sup> Department of Homeland Security, Office of Inspector General, *Acquisition of the National Security Cutter*, OIG -07-23, January 2007. The report is available online at [[http://www.dhs.gov/xoig/assets/mgmttrpts/OIG\\_07-23\\_Jan07.pdf](http://www.dhs.gov/xoig/assets/mgmttrpts/OIG_07-23_Jan07.pdf)].

<sup>9</sup> Eric Lipton, “Early Flaws Seen In New Coast Guard Cutter,” *New York Times*, September 28, 2007: 25. See also Bettina H. Chavanne, “USCG Review Of NSC Finds Issues But No Leaks,” *Aviation Week*, September 27, 2007.

**110-Foot Patrol Boat Modernization.** As mentioned earlier, as part of the Deepwater program, the Coast Guard originally planned to modernize its 49 existing Island-class 110-foot patrol boats so as to improve their capabilities and extend their lives until their planned eventual replacement with new Deepwater Fast Response Cutters (FRCs) starting in 2018. Among other things, the modernization lengthened the boats to 123 feet. The program consequently is referred to as the 110-foot or 123-foot modernization program.

Eight of the boats were modernized at a total cost of \$87 million to \$100 million (sources quote different figures). The first was delivered in March 2004. Structural problems were soon discovered in them. In June 2005, the Coast Guard stopped the modernization effort at eight boats after determining that they lacked capabilities needed for meeting post-9/11 Coast Guard operational requirements.

In August 2006, a former Lockheed engineer posted on the Internet a video alleging four other problems with the 110-foot patrol boat modernization effort.<sup>10</sup> The engineer had previously presented these problems to the DHS IG, and a February 2007 report from the DHS IG confirmed two of the four problems.<sup>11</sup>

On November 30, 2006, the Coast Guard announced that it was suspending operations of the eight modernized 123-foot patrol boats (which were assigned to Coast Guard Sector Key West, FL) because of the discovery of additional structural damage to their hulls. The suspension prompted expressions of concern that the action could reduce the Coast Guard's border-enforcement capabilities in the Caribbean. The Coast Guard said it was exploring options for addressing operational gaps resulting from the decision.<sup>12</sup>

On April 17, 2007, the Coast Guard announced that it would permanently decommission the eight converted boats and strip them of equipment and

---

<sup>10</sup> Patricia Kime, "Video Alleges Security Problems With Converted U.S. Coast Guard Cutters," *DefenseNews.com*, August 7, 2006. See also Griff Witte, "On YouTube, Charges Of Security Flaws," *Washington Post*, August 29, 2006. The video is posted on the Internet at [<http://www.youtube.com/watch?v=qd3VV8Za04g>].

<sup>11</sup> Department of Homeland Security, Office of Inspector General, *110'/123' Maritime Patrol Boat Modernization Project*, OIG -07-27, January 2007. The report is available online at [[http://www.dhs.gov/xoig/assets/mgmttrpts/OIG\\_07-27\\_Feb07.pdf](http://www.dhs.gov/xoig/assets/mgmttrpts/OIG_07-27_Feb07.pdf)].

<sup>12</sup> "Coast Guard Statement on Suspension of Converted Patrol Boat Operations," *InsideDefense.com*, November 30, 2006; Patricia Kime, "U.S. Coast Guard Pulls 123s Out of Service," *DefenseNews.com*, November 30, 2006; Calvin Biesecker, "Coast Guard Suspends 123-Foot Patrol Boat Operations," *DefenseDaily*, December 1, 2006; Robert Block, "Coast Guard Fleet Cuts Could Hurt Border Patrols," *Wall Street Journal*, December 1, 2006; Renae Merle, "Coast Guard Finds Flaws In Converted Patrol Boats," *Washington Post*, December 2, 2006; Renae Merle and Spencer S. Hsu, "Costly Fleet Update Falters," *Washington Post*, December 8, 2006.

components that might be reused on other Coast Guard platforms.<sup>13</sup> In announcing the decision, the Admiral Thad Allen, the Commandant of the Coast Guard, stated:

A significant step in changing the course of Deepwater is resolving outstanding issues within the program, so let me begin this morning by announcing my decision to permanently decommission the eight 123' patrol boats converted under the Deepwater program.

Multiple extensive studies and analyses by both Coast Guard engineers and third-party naval architects and marine engineers over many months have described the failures in these vessels. They have been unable to determine a single definitive root cause for the 123-foot patrol boat structural problems.

We believe the design of the 123-foot patrol boat reduced the structural cross section necessary to support the added weight distribution following the conversion. Our analysis has been complicated, however, by the fact that we've observed permanent deformations of each hull in slightly different ways.

Based on this analysis, any strategy to permanently repair these cutters and return them to service would require an iterative, phased approach over a long period of time with uncertain costs and outcome. Initial estimates indicate it could cost well over \$50 million.

The excessive cost and time associated with continuing to pursue an uncertain resolution to these structural problems has convinced me, with the recommendation of my chief engineer, that permanently removing these cutters from service while recouping any residual value and redirecting funds to other programs is in the best interest of the government.

We will continue to mitigate the loss of these patrol boat hours through our ongoing efforts and strategies (such as multi-crewing 110-foot patrol boats and an extension of the memorandum of understanding for three Navy 179-foot patrol craft) while we work toward acquiring a new platform as soon as we can to replace our entire fleet of 110-foot patrol boats.

We will pursue all viably available contractual, legal or other options for recouping any funds that might be owed the government as a result of the loss of these hulls.<sup>14</sup>

On May 17, 2007, the Coast Guard issued a letter to ICGS revoking its previous acceptance of the eight converted boats — an action intended to facilitate Coast

---

<sup>13</sup> Geoff Fein, "Coast Guard Nixes 123-Foot Patrol Boat, Assumes Lead of Deepwater Effort," *Defense Daily*, April 18, 2007; Patricia Kime, "Coast Guard To Decommission Troubled 123s," *NavyTimes.com*, April 18, 2007.

<sup>14</sup> Coast Guard Press Release dated April 17, 2007, entitled "Statement by Adm. Thad Allen on the Converted 123-Foot Patrol Boats and Changes to the Deepwater Acquisition Program."

Guard attempts to recover from ICGS funds that were spent on the eight converted boats.<sup>15</sup>

**Fast Response Cutter (FRC).** As a result of the problems in the 110-foot patrol boat modernization project, the Coast Guard accelerated the FRC design and construction effort by 10 years. Problems, however, were discovered in the FRC design, and the Coast Guard in February 2006 suspended work on the design.

The Coast Guard has now divided the 58-ship FRC effort into two classes — FRC-Bs, which are to be procured as a near-term stop-gap measure and which are to be based on an existing patrol boat design (which the Coast Guard calls a “parent craft” design), and subsequent FRC-As, which are to be based on a fixed version of the new FRC design. Of the 58 FRCs, at least 12 are to be FRC-Bs.

In December 2006, the Coast Guard issued a Request for Proposals (RFP) to ICGS for the FRC-B. On March 14, 2007, the Coast Guard announced that it intends to procure the 12 FRC-B cutters directly from the manufacturer, rather than through ICGS.<sup>16</sup>

**Overall Management of Program.** Some observers believe the problems experienced in the three cutter acquisition efforts are the product of broader problems in the Coast Guard’s overall management of the Deepwater program. Reports and testimony from the DHS IG and GAO, as well as a February 2007 DAU “quick look study,”<sup>17</sup> have expressed serious concerns about the Coast Guard’s overall management of the Deepwater program. These reports and testimony, as well as Members of Congress and other observers, have raised concerns about a number of actual or alleged problems.

Some observers have expressed the view that using an LSI to implement the Deepwater program made a complex program more complex, and set the stage for waste, fraud, and abuse by effectively outsourcing oversight of the program to the private sector and by creating a conflict of interest for the private sector in executing the program.

Other observers, including GAO and the DAU, have expressed the view that the LSI approach is basically valid, but that the contract the Coast guard used to implement the LSI approach for the Deepwater program was flawed in various ways,

---

<sup>15</sup> Dan Caterinicchia, “Coast Guard Wants Refund For Ships,” *Associated Press*, May 17, 2007; Renae Merle, “Coast Guard Seeks Deepwater Refund,” *Washington Post*, May 18, 2007: D3.

<sup>16</sup> Coast Guard press release, “Coast Guard Reassigns Deepwater Replacement Patrol Boat Acquisition Project,” March 14, 2007; Calvin Biesecker, “Coast Guard Strips FRC-B Patrol Boat Acquisition From ICGS,” *Defense Daily*, March 15, 2007; Renae Merle, “Coast Guard Cancels Contract,” *Washington Post*, March 15, 2007; and David Stout, “Coast Guard Cancels Contract For Vessel,” *New York Times*, March 15, 2007.

<sup>17</sup> Defense Acquisition University, *Quick Look Study, United States Coast Guard Deepwater Program*, February 2007.



undermining the Coast Guard's ability to assess contractor performance, control costs, ensure accountability, and conduct general oversight of the program.<sup>18</sup>

Observers have raised various issues about the Deepwater contract. Among other things, they have expressed concern that the contract is an indefinite delivery, indefinite quantity (ID/IQ) contract, which, they say, can be an inappropriate kind of contract for a program like the Deepwater program. Observers have also expressed concern that the contract:

- transferred too much authority to the LSI for defining performance specifications, for subsequently modifying them, and for making technical judgements;
- permitted the LSI to certify that certain performance goals had been met — so-called self-certification, which, critics argue, can equate to no meaningful certification;
- provided the Coast Guard with insufficient authority over the LSI for resolving technical disputes between the Coast Guard and the LSI;
- was vaguely worded with regard to certain operational requirements and technical specifications, reducing the Coast Guard's ability to assess performance and ensure that the program would achieve Coast Guard goals;
- permitted the firms making up the LSI to make little use of competition between suppliers in selecting products to be used in the Deepwater program, to tailor requirements to fit their own products, and consequently to rely too much on their own products, as opposed to products available from other manufacturers;
- permitted the LSI's performance during the first five-year period to be scored in a way that did not sufficiently take into account recent problems in the cutter acquisition efforts;
- permitted award fees and incentive fees (i.e., bonuses) to be paid to the LSI on the basis of "attitude and effort" rather than successful outcomes; and
- lacked sufficient penalties and exit clauses.

Observers have also expressed concern that the Coast Guard does not have enough in-house staff and in-house expertise in areas such as program management, financial management, and system integration, to properly oversee and manage an acquisition effort as large and complex as the Deepwater program, and that the Coast

---

<sup>18</sup> For additional discussion about LSIs in general, see CRS Report RS22631, *Defense Acquisition: Use of Lead System Integrators (LSIs) — Background, Oversight Issues, and Options for Congress*, by Valerie Bailey Grasso.

Guard did not make sufficient use of the Navy or other third-party, independent sources of technical expertise, advice, and assessments. They also have expressed concern that the Coast Guard, in implementing the Deepwater program, has placed a higher priority on meeting a schedule as opposed to ensuring performance.

In addition, observers have stated that the Coast Guard proceeded with construction of the first NSCs in spite of early internal warnings about flaws in the NSC design, failed to report problems about the NSC effort to Congress on a timely basis, resisted efforts by the DHS IG to investigate the NSC effort, and appears to have altered briefing slides on the NSC effort so as to downplay the design flaws to certain audiences. On May 17, 2007, the DHS IG testified that the Coast Guard's cooperation with the DHS IG had substantially improved (though some issues remained), but that Deepwater contractors had establishing unacceptable conditions for DHS IG to interview contractor personnel about the program.

For additional information on the issues discussed above, see the reprinted portions of reports and testimony in the **appendixes** to this report.

## **Coast Guard Reform Actions Announced In 2007**

The Coast Guard in 2007 has announced a number of actions intended to reform its management and execution of the Deepwater program and Coast Guard acquisition in general.

**Management Reforms Announced April 17, 2007.** On April 17, 2007, the Coast Guard announced a series of actions to reform the management of the Deepwater program. Among other things, the Coast Guard announced it would assume the role of lead system integrator (LSI) for the program. Since 2002, the LSI role had been performed by Integrated Coast Guard Systems (ICGS) — an industry team led by Lockheed Martin and Northrop Grumman Ship Systems (NGSS). In announcing the actions, Admiral Thad Allen, the Commandant of the Coast Guard, stated in part:

As many of you know, I met with the Lockheed Martin CEO Robert Stevens and Northrop Grumman CEO Ronald Sugar in January to determine near and long-term objectives and goals for the Deepwater program. Since then we've spoken frequently, as both the Coast Guard and our industry partners have taken a number of steps to improve the management, oversight and performance of the Deepwater program. More recently, we reached agreement on six fundamental principles that we have begun implementing to ensure that the government's interests are fully and fairly achieved in acquiring and fielding assets and capabilities being developed and produced under the Integrated Deepwater System.

These principles will guide us as we seek to obtain the best value for the government through robust competition and vigilant contract oversight and management.

Working together with industry, the Coast Guard will make the following six fundamental changes in the management of our Deepwater program:

The Coast Guard will assume the lead role as systems integrator for all Coast Guard Deepwater assets, as well as other major acquisitions as appropriate. I have already begun building my organic staff in the fiscal year 2008 budget request, and will combine that with other government assets as we transition to this new role.

The Coast Guard will take full responsibility for leading the management of all life cycle logistics functions within the Deepwater program under a an improved logistics architecture established with the new mission support organization.

The Coast Guard will expand the role of the American Bureau of Shipping, or other third-parties as appropriate, for Deepwater vessels to increase assurances that Deepwater assets are properly designed and constructed in accordance with established standards.

The Coast Guard will work collaboratively with Integrated Coast Guard Systems to identify and implement an expeditious resolution to all outstanding issues regarding the national security cutters.

The Coast Guard will consider placing contract responsibilities for continued production of an asset class on a case-by-case basis directly with the prime vendor consistent with competition requirements if: (1) deemed to be in the best interest of the government and (2) only after we verify lead asset performance with established mission requirements.

Finally, I will meet no less than quarterly with my counterparts from industry until any and all Deepwater program issues are fully adjudicated and resolved. Our next meeting is to be scheduled within a month.

These improvements in program management and oversight going forward will change the course of Deepwater.

By redefining our roles and responsibilities, redefining our relationships with our industry partners, and redefining how we assess the success of government and industry management and performance, the Deepwater program of tomorrow will be fundamentally better than the Deepwater program of today....

As many of you know, I have directed a number of significant organizational changes [to the Coast Guard], embedded within direction and orders, to better prepare the Coast Guard to meet and sustain mission performance long into the future as we confront a broad range of converging threats and challenges to the safety, security and stewardship of America's vital maritime interests.

What's important to understand here is that these proposed changes in organizational structure, alignment and business processes, intended to make the Coast Guard more adaptive, responsive and accountable, are not separate and distinct from what we have been doing over the past year to improve Deepwater.

In fact, many of these initiatives can be traced directly to challenges we've faced, in part, in our Deepwater program. Consequently, we will be better organized, better trained, and better equipped to manage large, complex

acquisitions like Deepwater in the coming days, weeks, months and years as we complete these service-wide enhancements to our mission support systems, specifically our acquisition, financial and logistics functions. That is the future of the Coast Guard, and that is the future of Deepwater.

To be frank, I am tired of looking in the rearview mirror - conducting what has been the equivalent of an archaeological dig into Deepwater. We already understand all too well what has been ailing us within Deepwater in the past five years:

We've relied too much on contractors to do the work of government as a result of tightening AC&I budgets, a dearth of contracting personnel in the federal government, and a loss of focus on critical governmental roles and responsibilities in the management and oversight of the program.

We struggle with balancing the benefits of innovation and technology offered through the private sector against the government's fundamental reliance on robust competition.

Both industry and government have failed to fully understand each other's needs and requirements, all too often resulting in both organizations operating at counter-odds to one another that have benefited neither industry nor government.

And both industry and government have failed to accurately predict and control costs.

While we can — and are — certainly learning from the past, we ought to be about the business of looking forward — with binoculars even — as we seek to see what is out over the horizon so we can better prepare to anticipate challenges and develop solutions with full transparency and accountability. That is the business of government. And it's the same principle that needs to govern business as well.

And it's precisely what I intend to do: with the changes in management and oversight I outlined for you here today, with the changes we are making in the terms and conditions of the Deepwater contract, and with the changes we will make in our acquisition and logistics support systems throughout the Coast Guard. If we do, I have no doubt in my mind that we will exceed all expectations for Deepwater....

The Deepwater program of tomorrow will be fundamentally better than the Deepwater program of today.

The Coast Guard has a long history of demonstrating exceptional stewardship and care of the ships, aircraft and resources provided it by the public, routinely extending the life of our assets far beyond original design specifications to meet the vital maritime safety, security and stewardship needs of the nation....

Knowing that to be the case, I am personally committed to ensuring that our newest ships, aircraft and systems acquired through the Coast Guard's Integrated Deepwater System are capable of meeting our mission requirements from the

moment they enter service until they are taken out of service many, many years into the future....

As I've said many times in the past, the safety and security of all Americans depends on a ready and capable Coast Guard, and the Coast Guard depends on our Deepwater program to keep us ready long into the future.

The changes to Deepwater management and oversight I outlined here for you today reflect a significant change in the course of Deepwater. I will vigorously implement these and other changes that may be necessary to ensure that our Coast Guard men and women have the most capable fleet of ships, aircraft and systems they need to do the job I ask them to do each and every day on behalf of the American people.<sup>19</sup>

Coast Guard officials stated that the Coast Guard intended to proceed with the 43-month award term with ICGS and use the contract to complete Deepwater acquisition efforts that are already underway. Coast Guard official state that task orders that the Coast Guard issues under the 43-month award term will be for performance periods of 18 months, with the aim of closing out efforts already underway.<sup>20</sup>

**Settlement of NSC Issues Announced August 8, 2007.** The Coast Guard announced on August 8, 2007, that it had reached agreement with ICGS to settle design and contractual issues regarding the first three National Security Cutters. The Coast Guard's press release stated in part:

In a consolidated contractual action, the Coast Guard today awarded Integrated Coast Guard Systems \$337 million for construction of the third national security cutter, along with \$255 million for continuation of construction for the first two national security cutters. The combined award is the result of a successful negotiation between the government and industry, enabling these crucial new cutter projects to move forward.

"The contract award for the third national security cutter is a significant milestone for the Coast Guard," said Rear Adm. Gary T. Blore, assistant commandant for acquisition. "This agreement ensures that the Coast Guard will be prepared for our demanding, post-9/11 operational requirements. We are very pleased that the negotiating teams from the Coast Guard and our industry suppliers were able to derive best value for the American taxpayer, to bring these vital platforms to the fleet."...

---

<sup>19</sup> Coast Guard Press Release dated April 17, 2007, entitled "Statement by Adm. Thad Allen on the Converted 123-Foot Patrol Boats and Changes to the Deepwater Acquisition Program."

<sup>20</sup> See, for example, the spoken testimony of Admiral Thad Allen, Commandant of the Coast Guard, before the Oceans, Atmosphere, Fisheries, and Coast Guard subcommittee of the Senate Commerce, Science, and Transportation Committee on April 18, 2007, and before the Coast Guard and Maritime Transportation subcommittee of the House Transportation and Infrastructure Committee on June 12, 2007.

The third national security cutter incorporates cost-saving efficiencies and improvements in processes derived during the ongoing construction of the first two national security cutters. Additionally, the cutter will include design enhancements to ensure it meets a 30-year fatigue life and all operational requirements.<sup>21</sup>

An August 13, 2007, press report provided additional information on the settlement. The report stated:

After months of intense negotiations and years of uncertainty, the U.S. Coast Guard hopes it has finally nailed down the design and price of its largest, newest and most costly ships.

The service and its civilian contractors on the Deepwater modernization effort announced Aug. 8 they have agreed on all major outstanding issues with the National Security Cutter (NSC) program.

“Over the past six months, we’ve resolved issues of the past two years,” Rear Adm. Gary Blore, head of the service’s Deepwater program, said of the agreement, which included \$222 million to complete the first two ships and \$337 million to build a third. “We’ve resolved all issues” with the first three ships, “with minor exceptions.”

“Essentially, this absolves all of the sins of the program to date,” Mike Tangora, deputy assistant commandant for acquisition, said.

Among the major issues settled:

- A final design for the 418-foot long ships, starting with NSC 3.
- The cost of backfitting the improvements to NSCs 1 and 2.
- The scope and cost of major upgrades and redesign work on the first ship, added after the original June 2002 contract award.
- The cost of damage incurred by Hurricane Katrina to Northrop Grumman’s Ingalls shipyard in Pascagoula, Miss., where all the cutters are being built.
- New labor costs after a strike earlier this year at Ingalls.
- Settlement of a \$300 million Request for Equitable Adjustment by Northrop, based on developments since 2002.

All of that, of course, comes with a price: \$641 million to put the first ship into service, virtually double the original \$322 million price tag.

---

<sup>21</sup> Coast Guard Press Release, August 8, 2007, entitled “Coast Guard Awards Contract For Third National Security Cutter,” accessed on August 23, 2007, at [<https://www.piersystem.com/go/doc/786/167626/>]

Subsequent ships will be cheaper: \$496 million for the second ship, \$505 million for the third. Over the entire eight-ship class, the service expects each ship to average about \$500 million.

Coast Guard officials hastened to point out that the \$641 million figure for NSC 1 includes all old, current and future costs, and money to backfit structural improvements to the ship after it enters service next year.

Those costs also are higher than the contract awards to Integrated Coast Guard Systems (ICGS), a Northrop Grumman-Lockheed Martin joint venture set up to manage Deepwater. ICGS and the Coast Guard estimate the ICGS portion of the first ship, for example, will be \$441 million, a \$200 million difference. That differential will be substantially lower on the other ships, however: \$107 million on NSC 2 and \$102 million on NSC 3.

The Coast Guard points out that it is using an “all-acquisition cost” figure to arrive at the top number.

Included in those additional costs are the government-furnished equipment charges such as weapons, radar, communications gear and software, Tangora said. Other factors include nonrecurring engineering studies, oversight and inspection personnel, crew training and manning costs, the cost to develop a logistics program, and sea trials....

... the new agreement reflects a significant upward swing in the publicized costs for the ships. NSC 1, for example, was projected in April to cost \$565 million, while NSC 2 was priced at \$395 million and NSC 3 at \$400 million. The service said then, however, that contract negotiations would increase those figures....

The Coast Guard and its civilian contractors long have acknowledged the original contracts for the first two ships were obsolete. The ship’s original design was nearing completion when terrorists struck New York and Washington on Sept. 11, 2001, and soon after it was apparent that a new set of homeland security requirements would be added to the ships.

The Coast Guard contemplated delaying construction of the first ships to await a redesign, but moved ahead with the program and worked in changes as they were made.

That may have been a mistake, service officials now acknowledge, as the cutter moved from a full load displacement of about 2,700 tons to 4,300 tons — a growth of nearly 60 percent.

The changes also sparked a virulent controversy about the structural fatigue life of the ship. Coast Guard engineers insisted the new design would be unable to withstand prolonged duty in the harsh waters of the Bering Sea off Alaska, while Northrop’s designers felt the ship, built to traditional U.S. Navy standards, would be fine.

Structural improvements insisted upon by the Coast Guard now have been incorporated into the design of NSC 3, and \$70 million — \$10 million for the design and engineering work and \$30 million apiece to carry out the work — has been added to the new agreements to backfit the improvements into the first two ships.

The design of NSC 3, which includes all the added security and mission capabilities and the structural upgrade, now is the baseline design for the class, Tangora said.

“Now that we know how to build the ship, we worked the price for NSC 3, then worked on NSC 2, then 1,” he said.

Even so, the fixed-price cost for NSC 3 remains slightly higher than NSC 2. The contract for NSC 2 also was restructured to a cost-plus award in the new agreement, reflecting design changes and other factors.

“The second ship was erroneously awarded at a fixed price,” Tangora said. “Both the government and the contractor made mistakes there.”

With the new agreement, the fee structure also was revised, shifting risk from the Coast Guard to the contractor.

“We’ve adjusted the share lines to give us much better cost control,” said Kai Skvarla, Coast Guard program manager for the cutter program. “We used to have a 90/10 share, so if [the contractor] overran the contract by a dollar, we would only deduct 10 cents from their fee. Now on NSC 2 and 3 we’re using a 50-50 share line. If they overrun the contract by a dollar, we take 50 cents off their fee.”

If the shipbuilder holds down costs and finds improvements, they’ll still make money, Tangora said: “We’d be happy to give them more fee.”...

... service officials insist that the new prices for the Deepwater program’s largest ships will not mean an increase in the overall program.

“We are sticking to the \$24 billion number,” Tangora said Aug. 10. “When you look out over a 25-year time period, we can find the savings to pay for the cost overruns. That’s why we steadfastly refuse to grow the Deepwater program. I remain confident that we are going to be able to pull it off.”<sup>22</sup>

**Other Announced Actions.** In addition to the April 17 Coast Guard announcement about Deepwater management reforms, the August 8 announcement about the settlement of NSC-related issues, and the March 14 Coast Guard announcement concerning the procurement of FRC-Bs, the Coast Guard in recent months has done the following:

- announced a reorganization of certain Coast Guard commands — including the creation of a unified Coast Guard acquisition office — that is intended in part to strengthen the Coast Guard’s ability to manage acquisition projects, including the Deepwater program;
- stated that it is making additional internal changes specifically targeted at improving its ability to manage the Deepwater program;

---

<sup>22</sup> Christopher P. Cavas, “USCG, Contractors Agree on New Cutters,” *Defense News*, August 13, 2007.



- stated that would alter the terms of the Deepwater contract for the 43-month award term that commences in June 2007 so as to address concerns raised about the current Deepwater contract;
- stated that it is hiring additional people with acquisition experience, so as to strengthen its in-house capability for managing the Deepwater program and other Coast Guard acquisition efforts;
- stated that it concurs with many of the recommendations made in the DHS IG reports, and is moving to implement them;
- stated that it is weighing the recommendations of the DAU quick look study; and
- stated that it has also implemented many recommendations regarding Deepwater program management that have been made by GAO.

On May 17, 2007, the Coast Guard testified that its Deepwater acquisition staff had increased from about 250 to about 450, and that it would continue to grow about 10% per year. The Coast Guard testified that it would be generally capable of acting as the LSI for the Deepwater program within about 12 to 18 months, that the area of in-house acquisition expertise that is most in need of improvement during this period is C4ISR, and that the increase in acquisition-related staffing would not impact other Coast Guard activities because of the service's increasing end strength. The Coast Guard testified that it will continue to use the services of independent, third-party sources of support, such as the Carderock division of the Naval Surface Warfare Center (NSWC), the Navy's center of excellence for ships and ship systems.<sup>23</sup>

## **Justice Department Investigation of Program**

On April 18, 2007, it was reported that the Justice Department is conducting an investigation of the Deepwater program. The investigation reportedly centers on communications systems, the conversion of the Coast Guard's 110-foot patrol boats, and the National Security Cutter (NSC). Justice reportedly notified Lockheed, Northrop, and certain other firms involved in the Deepwater program of the investigation on December 13, 2006, and directed the firms to preserve all documents relating to the program.<sup>24</sup>

---

<sup>23</sup> Spoken testimony of Rear Admiral Gary Blore at May 17, 2007, joint hearing before the Border, Maritime, and Global Counterterrorism subcommittee and the Management, Investigations, and Oversight subcommittee of the House Homeland Security Committee.

<sup>24</sup> Ana Radelat, "Justice Investigating Deepwater Contractors," *NavyTimes.com*, April 18, 2007; Chris Strohm, "Deepwater Contractors Face Justice Probe" *GovExec.com*, April 19, 2007; Patricia Kime, "Justice Investigating Deepwater Contract," *NavyTimes.com*, April 20, 2007.

## **Congressional Oversight Hearings in 2007**

House and Senate committees and subcommittees have conducted several oversight hearings in 2007 devoted entirely or partly to problems and concerns regarding the management and execution of the program. Examples of such hearings include:

- January 30, March 8, and June 12, 2007, hearings before the Coast Guard and Maritime Transportation subcommittee of the House Transportation and Infrastructure Committee;
- February 6 and 15, 2007, hearings before the Homeland Security subcommittee of the House Appropriations Committee
- a February 8, 2007, hearing before the House Committee on Oversight and Government Affairs;
- a February 14, 2007, hearing before the Oceans, Atmosphere, Fisheries, and Coast Guard subcommittee of the Senate Commerce, Science and Transportation Committee;
- an April 18, 2007, hearing before the full House Transportation and Infrastructure Committee;
- an April 18, 2007, hearing before the Oceans, Atmosphere, Fisheries, and Coast Guard subcommittee of the Senate Commerce, Science, and Transportation Committee; and
- a May 17, 2007, joint hearing before the Border, Maritime, and Global Counterterrorism subcommittee and the Management, Investigations, and Oversight subcommittee of the House Homeland Security Committee.

## **Oversight Issues for Congress**

### **Coast Guard's Announced Management Reforms**

In light of the Deepwater management reforms announced by the Coast Guard on April 17, 2007, potential oversight questions for Congress regarding management and execution of the Deepwater program include the following:

- Are the Coast Guard's announced reforms appropriate? Are they insufficient, excessive, or about right? Do they properly address all concerns regarding the management and execution of the Deepwater program?
- Has the Coast Guard developed a detailed plan for transitionning the Deepwater LSI role from ICGS to the Coast Guard? Is the plan

realistic in terms of the schedule and manner in which various system-integration functions are to be transferred from ICGS to the Coast Guard over time? Which specific system-integration responsibilities will continue to be performed by ICGS, and for how long?

- When will the Coast Guard have enough in-house technical and program-management expertise to take on various aspects of the role of Deepwater LSI? Does the Coast Guard have a detailed plan for expanding its in-house technical and program-management staff? Is this plan adequate? Does the Coast Guard have a career path for acquisition personnel similar to that for acquisition personnel in the Department of Defense?
- To what degree will the Coast Guard continue to need technical and program-management support from the Navy or other third parties? Does the Coast Guard have an adequate strategy for seeking out third-party help?
- Has the Coast Guard established milestones that Congress can use to assess the success of the Coast Guard's announced management reforms? If so, what are the milestones, and how were they determined? If not, does the Coast Guard plan to develop such milestones?
- What implications, if any, does the Coast Guard's decision to perform the Deepwater LSI role have for the concept of using private-sector LSIs on other federal acquisition programs?<sup>25</sup>

## Execution of FY2007 Funds

The pace at which prior-year funding for a program is obligated and expended is one measure by which Congress assesses the readiness of the program to receive additional funding in future fiscal years. On March 12, 2007, it was reported that a large percentage of FY2007 funding for the Deepwater program had not yet been obligated.<sup>26</sup>

## Revolving Door and Potential for Conflicts of Interest

The so-called revolving door, which refers to the movement of officials between positions in government and industry, can create benefits for government and industry in terms of allowing each side to understand the other's needs and concerns, and in terms of spreading best practices from one sector to the other. At the same

---

<sup>25</sup> For more on LSIs in general, see CRS Report RS22631, *Defense Acquisition: Use of Lead System Integrators (LSIs) — Background, Oversight Issues, and Options for Congress*, by Valerie Bailey Grasso.

<sup>26</sup> Patricia Kime, "Unspent Funds Are Bulk of Deepwater Budget," *DefenseNews.com*, March 12, 2007.

time, some observers have long been concerned that the revolving door might create conflicts of interest for officials carrying out their duties while in government positions. A March 25, 2007, news article stated in part:

Four of the seven top U.S. Coast Guard officers who retired since 1998 took positions with private firms involved in the Coast Guard's troubled \$24 billion fleet replacement program, an effort that government investigators have criticized for putting contractors' interests ahead of taxpayers'.

They weren't the only officials to oversee one of the federal government's most complex experiments at privatization, known as Deepwater, who had past or subsequent business ties to the contract consortium led by industry giants Northrop Grumman and Lockheed Martin.

The secretary of transportation, Norman Y. Mineta, whose department included the Coast Guard when the contract was awarded in 2002, was a former Lockheed executive. Two deputy secretaries of the Department of Homeland Security, which the Coast Guard became part of in 2003, were former Lockheed executives, and a third later served on its board.

Washington's revolving-door laws have long allowed officials from industry giants such as Lockheed, the nation's largest defense contractor, to spend parts of their careers working for U.S. security agencies that make huge purchases from those companies, though there are limits.

But Deepwater dramatizes a new concern, current and former U.S. officials said: how dwindling competition in the private sector, mushrooming federal defense spending and the government's diminished contract management skills raise the stakes for potential conflicts of interest.<sup>27</sup>

---

<sup>27</sup> A 2002 CRS report on shipyard mergers stated in part:

Movement of senior-level employees between DoD and the defense industry is common and can be beneficial in terms of improving DoD understanding of industry concerns, importing efficient industry business practices into DoD, and improving industry understanding of DoD goals, procedures, and concerns. It also, however, has the potential to create questions regarding potential conflicts of interest for senior DoD officials involved in making decisions about major weapon acquisition programs or regulatory issues that affect the defense industry, particularly if those officials are potential candidates for post-DoD employment with a defense firm.

Shipyard mergers since 1995 have contributed to the general consolidation of defense firms and have reduced in particular the number of major defense firms that might hire a former DoD or Navy official specifically on account of that person's background in Navy shipbuilding programs. Until 1995, for example, a DoD or Navy official with such a background who was anticipating or hoping for a post-DoD/Navy career in the private sector knew there were 6 major naval shipbuilding firms (plus several other major contractors involved in shipbuilding programs) available as potential employers. Now, in contrast, there are only two firms that own shipyards that build major ships for the Navy (GD and NOC) and a smaller number of other major defense contractors involved in

(continued...)

Deepwater also illustrates how federal ethics rules carve out loopholes for senior policymakers to oversee decisions that may benefit former or prospective employers. These include outsourcing strategies under which taxpayers bear most of the risks for failure, analysts said.

There is no sign that any of the retired admirals or former Lockheed officials did anything illegal.

But the connections between the agencies and the contractors have drawn the attention of the DHS inspector general, Richard L. Skinner. “That is on our radar screen,” he said. “It’s something we are very sensitive to.”<sup>28</sup>

## Potential Options for Congress

Potential options for Congress regarding the Deepwater program — some of which might have the effect of legislatively mandating reforms that the Coast Guard has already announced — include but are not limited to the following:

- track and assess the changes that the Coast Guard has stated it will implement regarding management and execution of the Deepwater program;
- institute additional or stricter reporting requirements for the Deepwater program;
- encourage or require the Coast Guard to implement recommendations for the Deepwater program made by the DHS IG, GAO, and the DAU that the Coast Guard has not already agreed to implement;

---

<sup>27</sup> (...continued)

shipbuilding programs (e.g., Lockheed Martin and Raytheon).

A potential issue for Congress is whether and how shipyard mergers since 1995, by reducing the number of potential post-DoD/Navy employers for persons with shipbuilding backgrounds, might affect decisions made by current senior DoD and Navy officials with responsibility for Navy shipbuilding programs or regulatory issues affecting the shipyards. With fewer firms available as potential post-DoD/Navy employers, will DoD/Navy officials involved in shipbuilding programs be willing to make decisions that might strongly disappoint one or more of those firms?

(CRS Report RL31400, Navy Shipbuilding: Recent Shipyard Mergers — Background and Issues for Congress, by Ronald O’Rourke.)

<sup>28</sup> Spencer S. Hsu and Renae Merle, “Coast Guard’s Purchasing Raises Conflict-Of-Interest Flags,” *Washington Post*, March 25, 2007.

- encourage or require the Coast Guard to make greater use of the Navy or other third-party, independent sources of expertise to help the Coast Guard manage the program;
- encourage or require the Coast Guard to reduce the role of the LSI to that of a coordinator of Deepwater program efforts managed and executed by various firms acting as prime contractors for their various efforts;
- encourage or require the Coast Guard to end the use of a private-sector LSI in favor of direct Coast Guard management and integration of the program;
- encourage or require the Coast Guard to replace the Deepwater program with a series of separate procurement programs for replacing individual classes of cutters, boats, and aircraft; and
- prohibit the obligation or expenditure of some or all FY2008 funding for the Deepwater program until the Coast Guard or DHS takes certain actions or makes certain certifications regarding the Deepwater program.

## Legislative Activity in 2007<sup>29</sup>

### FY2008 Coast Guard Authorization Act (H.R. 2830/S. 1892)

#### House.

**House Transportation Committee.** In H.R. 2830 as reported by the House Transportation Committee (H.Rept. 110-338, Part 1, of September 20, 2007), Section 101(2)(B) authorizes \$836.9 million in acquisition, construction, and improvement (AC&I) funds for the Deepwater program. Section 101(1)(D) states that, of operation and maintenance funds authorized for the Coast Guard, “\$80,500,000 shall be available only for paying for operating expenses of the Integrated Deepwater System program.” The report states that the \$80.5 million is “for personnel that manage the Integrated Deepwater Systems programs. In prior years, the personnel costs for the Deepwater program had been authorized under the Acquisition, Construction, and Improvement Account.”

**House Homeland Security Committee.** In H.R. 2830 as subsequently reported by the House Homeland Security Committee (H.Rept. 110-338, Part 2, of October 1, 2007), Section 101(2)(B) authorizes \$1,065.9 million in acquisition, construction, and improvement (AC&I) funds for the Deepwater program. Section 101(1)(D) states that, of operation and maintenance funds authorized for the Coast

---

<sup>29</sup> Dollar figures in this section are rounded to the nearest tenth of a million. Figures may not add due to rounding.

Guard, “not less than \$80,500,000 shall be available only for paying for operating expenses of the Integrated Deepwater System program.”

Title VIII (Sections 801-808) of the bill as reported by the House Homeland Security Committee incorporates the text of H.R. 2722, the Integrated Deepwater Program Reform Act (see discussion of H.R. 2722, below). Title VIII states:

SEC. 801. SHORT TITLE.

This title may be cited as the ‘Integrated Deepwater Program Reform Act’.

SEC. 802. IMPLEMENTATION OF COAST GUARD INTEGRATED DEEPWATER ACQUISITION PROGRAM.

(a) Use of Private Sector Entity as a Lead Systems Integrator-

(1) IN GENERAL- Except as otherwise provided in this subsection, the Secretary may not use a private sector entity as a lead systems integrator for procurements under, or in support of, the Deepwater Program beginning on the earlier of October 1, 2011, or the date on which the Secretary certifies in writing to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate that the Coast Guard has available and can retain sufficient contracting personnel and expertise within the Coast Guard, through an arrangement with other Federal agencies, or through contracts or other arrangements with private sector entities, to perform the functions and responsibilities of the lead system integrator in an efficient and cost-effective manner.

(2) COMPLETION OF EXISTING DELIVERY ORDERS AND TASK ORDERS- The Secretary may use a private sector entity as a lead systems integrator to complete any delivery order or task order under the Deepwater Program that was issued to the lead systems integrator on or before the date of enactment of this Act.

(3) ASSISTANCE OF OTHER FEDERAL AGENCIES- In any case in which the Secretary is the systems integrator under the Deepwater Program, the Secretary may obtain any type of assistance the Secretary considers appropriate, with any systems integration functions, from any Federal agency with experience in systems integration involving maritime vessels and aircraft.

(4) ASSISTANCE OF PRIVATE SECTOR ENTITIES- In any case in which the Secretary is the systems integrator under the Deepwater Program, the Secretary may, subject to the availability of appropriations, obtain by grant, contract, or cooperative agreement any type of assistance the Secretary considers appropriate, with any systems integration functions, from any private sector entity with experience in systems integration involving maritime vessels and aircraft.

(b) Competition-

(1) IN GENERAL- Except as otherwise provided in this subsection, the Secretary shall use full and open competition for each class of asset acquisitions under the Deepwater Program for which an outside contractor is used, if the asset is

procured directly by the Coast Guard or by the Integrated Coast Guard System acting under a contract with the Coast Guard.

(2) EXCEPTION- The Secretary may use a procurement method that is less than full and open competition to procure an asset under the Deepwater Program, if

—  
(A) the Secretary determines that such method is in the best interests of the Federal Government; and

(B) by not later than 30 days before the date of the award of a contract for the procurement, the Secretary submits to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate a report explaining why such procurement is in the best interests of the Federal Government.

(3) LIMITATION ON APPLICATION- Paragraph (1) shall not apply to a contract, subcontract, or task order that was issued before the date of enactment of this Act, if there is no change in the quantity of assets or the specific type of assets procured.

(c) Required Contract Terms- The Secretary shall include in each contract, subcontract, and task order issued under the Deepwater Program after the date of the enactment of this Act the following provisions, as applicable:

(1) TECHNICAL REVIEWS- A requirement that the Secretary shall conduct a technical review of all proposed designs, design changes, and engineering changes, and a requirement that the contractor must specifically address all engineering concerns identified in the technical reviews, before any funds may be obligated.

(2) RESPONSIBILITY FOR TECHNICAL REQUIREMENTS- A requirement that the Secretary shall maintain the authority to establish, approve, and maintain technical requirements.

(3) COST ESTIMATE OF MAJOR CHANGES- A requirement that an independent cost estimate must be prepared and approved by the Secretary before the execution of any change order costing more than 5 percent of the unit cost approved in the Deepwater Program baseline in effect as of May 2007.

(4) PERFORMANCE MEASUREMENT- A requirement that any measurement of contractor and subcontractor performance must be based on the status of all work performed, including the extent to which the work performed met all cost, schedule, and mission performance requirements outlined in the Deepwater Program contract.

(5) EARLY OPERATIONAL ASSESSMENT- For the acquisition of any cutter class for which an Early Operational Assessment has not been developed —

(A) a requirement that the Secretary of the Department in which the Coast Guard is operating shall cause an Early Operational Assessment to be conducted by the Department of the Navy after the development of the preliminary design of the cutter and before the conduct of the critical design review of the cutter; and



(B) a requirement that the Coast Guard shall develop a plan to address the findings presented in the Early Operational Assessment.

(6) TRANSIENT ELECTROMAGNETIC PULSE EMANATION- For the acquisition or upgrade of air, surface, or shore assets for which compliance with transient electromagnetic pulse emanation (TEMPEST) is a requirement, a provision specifying that the standard for determining such compliance shall be the air, surface, or shore asset standard then used by the Department of the Navy.

(7) OFFSHORE PATROL CUTTER UNDERWAY REQUIREMENT- For any contract issued to acquire an Offshore Patrol Cutter, provisions specifying the service life, fatigue life, days underway in general Atlantic and North Pacific Sea conditions, maximum range, and maximum speed the cutter shall be built to achieve.

(8) INSPECTOR GENERAL ACCESS- A requirement that the Department of Homeland Security's Office of the Inspector General shall have access to all records maintained by all contractors working on the Deepwater Program, and shall have the right to privately interview any contractor personnel.

(d) Life Cycle Cost Estimate-

(1) IN GENERAL- The Secretary shall develop an authoritative life cycle cost estimate for the Deepwater Program.

(2) CONTENTS- The life cycle cost estimate shall include asset acquisition and logistics support decisions and planned operational tempo and locations as of the date of enactment of this Act.

(3) SUBMITTAL- The Secretary shall —

(A) submit the life cycle cost estimate to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate within 4 months after the date of enactment of this Act; and

(B) submit updates of the life cycle cost estimate to such Committees annually.

(e) Contract Officers- The Secretary shall assign a separate contract officer for each class of cutter and aircraft acquired or rehabilitated under the Deepwater Program, including the National Security Cutter, the Offshore Patrol Cutter, the Fast Response Cutter A, the Fast Response Cutter B, maritime patrol aircraft, the aircraft HC-130J, the helicopter HH-65, the helicopter HH-60, and the vertical unmanned aerial vehicle.

(f) Technology Risk Report- The Secretary shall submit to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate a report identifying the technology risks and level of maturity for major technologies used on each class of asset acquisitions under the Deepwater Program, including the Fast Response Cutter A (FRC-A), the Fast Response Cutter B (FRC-B), the Offshore Patrol Cutter (OPC), and the Vertical Unmanned Aerial Vehicle (VUAV), not later than 90 days before the date of award of a contract for such an acquisition.

(g) Submission of Assessment Results and Plans to Congress- The Commandant of the Coast Guard shall submit to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate —

(1) the results of each Early Operational Assessment conducted pursuant to subsection (c)(5)(A) and the plan approved by the Commandant pursuant to subsection (c)(5)(B) for addressing the findings of such assessment, within 30 days after the Commandant approves the plan; and

(2) a report describing how the recommendations of each Early Operational Assessment conducted pursuant to subsection (c)(5)(A) on the first in class of a new cutter class have been addressed in the design on which construction is to begin, within 30 days before initiation of construction.

#### SEC. 803. CHIEF ACQUISITION OFFICER.

(a) In General- Chapter 3 of title 14, United States Code, is further amended by adding at the end the following:

Sec. 56. Chief Acquisition Officer

(a) Establishment of Agency Chief Acquisition Officer- The Commandant shall appoint or designate a career reserved employee as Chief Acquisition Officer for the Coast Guard, who shall —

(1) have acquisition management as that official's primary duty; and

(2) report directly to the Commandant to advise and assist the Commandant to ensure that the mission of the Coast Guard is achieved through the management of the Coast Guard's acquisition activities.

(b) Authority and Functions of the Chief Acquisition Officer- The functions of the Chief Acquisition Officer shall include —

(1) monitoring the performance of acquisition activities and acquisition programs of the Coast Guard, evaluating the performance of those programs on the basis of applicable performance measurements, and advising the Commandant regarding the appropriate business strategy to achieve the mission of the Coast Guard;

(2) increasing the use of full and open competition in the acquisition of property and services by the Coast Guard by establishing policies, procedures, and practices that ensure that the Coast Guard receives a sufficient number of sealed bids or competitive proposals from responsible sources to fulfill the Government's requirements (including performance and delivery schedules) at the lowest cost or best value considering the nature of the property or service procured;

(3) ensuring the use of detailed performance specifications in instances in which performance-based contracting is used;

`(4) making acquisition decisions consistent with all applicable laws and establishing clear lines of authority, accountability, and responsibility for acquisition decisionmaking within the Coast Guard;

`(5) managing the direction of acquisition policy for the Coast Guard, including implementation of the unique acquisition policies, regulations, and standards of the Coast Guard;

`(6) developing and maintaining an acquisition career management program in the Coast Guard to ensure that there is an adequate professional workforce; and

`(7) as part of the strategic planning and performance evaluation process required under section 306 of title 5 and sections 1105(a)(28), 1115, 1116, and 9703 of title 31 —

`(A) assessing the requirements established for Coast Guard personnel regarding knowledge and skill in acquisition resources management and the adequacy of such requirements for facilitating the achievement of the performance goals established for acquisition management;

`(B) in order to rectify any deficiency in meeting such requirements, developing strategies and specific plans for hiring, training, and professional development; and

`(C) reporting to the Commandant on the progress made in improving acquisition management capability.’.

(b) Clerical Amendment- The table of sections at the beginning of such chapter is further amended by adding at the end the following:

`56. Chief Acquisition Officer.’.

(c) Special Rate Supplements-

(1) REQUIREMENT TO ESTABLISH- Not later than 1 year after the date of enactment of this Act and in accordance with part 9701.333 of title 5, Code of Federal Regulations, the Commandant of the Coast Guard shall establish special rate supplements that provide higher pay levels for employees necessary to carry out the amendment made by this section.

(2) SUBJECT TO APPROPRIATIONS- The requirement under paragraph (1) is subject to the availability of appropriations.

#### SEC. 804. TESTING AND CERTIFICATION.

(a) In General- The Secretary shall —

(1) cause each cutter, other than a National Security Cutter, acquired by the Coast Guard and delivered after the date of enactment of this Act to be classed by the American Bureau of Shipping, before acceptance of delivery;

(2) cause the design and construction of each National Security Cutter, other than National Security Cutter 1 and 2, to be certified by an independent third party

with expertise in vessel design and construction certification to be able to meet a 185-underway-day requirement under general Atlantic and North Pacific sea conditions for a period of at least 30 years;

(3) cause all electronics on all aircraft, surface, and shore assets that require TEMPEST certification and that are delivered after the date of enactment of this Act to be tested and certified in accordance with TEMPEST standards and communications security (COMSEC) standards by an independent third party that is authorized by the Federal Government to perform such testing and certification; and

(4) cause all aircraft and aircraft engines acquired by the Coast Guard and delivered after the date of enactment of this Act to be certified for airworthiness by an independent third party with expertise in aircraft and aircraft engine certification, before acceptance of delivery.

(b) First in Class of a Major Asset Acquisition- The Secretary shall cause the first in class of a major asset acquisition of a cutter or an aircraft to be subjected to an assessment of operational capability conducted by the Secretary of the Navy.

(c) Final Arbiter- The Secretary shall be the final arbiter of all technical disputes regarding designs and acquisitions of vessels and aircraft for the Coast Guard.

#### SEC. 805. NATIONAL SECURITY CUTTERS.

(a) National Security Cutters 1 and 2-

(1) REPORT ON OPTIONS UNDER CONSIDERATION- The Secretary shall submit to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate —

(A) within 120 days after the date of enactment of this Act, a report describing in detail the cost increases that have been experienced on National Security Cutters 1 and 2 since the date of the issuance of the task orders for construction of those cutters and explaining the causes of these cost increases; and

(B) within 180 days after the date of enactment of this Act, a report on the options that the Coast Guard is considering to strengthen the hulls of National Security Cutter 1 and National Security Cutter 2, including —

(i) the costs of each of the options under consideration;

(ii) a schedule for when the hull strengthening repairs are anticipated to be performed; and

(iii) the impact that the weight likely to be added to each the cutter by each option will have on the cutter's ability to meet both the original performance requirements included in the Deepwater Program contract and the performance requirements created by contract Amendment Modification 00042 dated February 7, 2007.

(2) DESIGN ASSESSMENT- Not later than 30 days before the Coast Guard signs any contract, delivery order, or task order to strengthen the hull of either of National Security Cutter 1 or 2 to resolve the structural design and performance issues identified in the Department of Homeland Security Inspector General's report OIG-07-23 dated January 2007, the Secretary shall submit to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate all results of an assessment of the proposed hull strengthening design conducted by the Naval Surface Warfare Center, Carderock Division, including a description in detail of the extent to which the hull strengthening measures to be implemented on those cutters will enable the cutters to meet a 185-underway-day requirement under general Atlantic and North Pacific sea conditions for a period of at least 30 years.

(b) National Security Cutters 3 Through 8- Not later than 30 days before the Coast Guard signs any contract, delivery order, or task order authorizing construction of National Security Cutters 3 through 8, the Secretary shall submit to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate all results of an assessment of the proposed designs to resolve the structural design, safety, and performance issues identified by the Department of Homeland Security Office of Inspector General report OIG-07-23 for the hulls of those cutters conducted by the Naval Surface Warfare Center, Carderock Division, including a description in detail of the extent to which such designs will enable the cutters to meet a 185-underway-day requirement under general Atlantic and North Pacific sea conditions.

#### SEC. 806. MISCELLANEOUS REPORTS.

(a) In General- The Secretary shall submit the following reports to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate:

(1) Within 4 months after the date of enactment of this Act, a justification for why 8 National Security Cutters are required to meet the operational needs of the Coast Guard, including —

(A) how many days per year each National Security Cutter will be underway at sea;

(B) where each National Security Cutter will be home ported;

(C) the amount of funding that will be required to establish home port operations for each National Security Cutter;

(D) the extent to which 8 National Security Cutters deployed without vertical unmanned aerial vehicles (VUAV) will meet or exceed the mission capability (including surveillance capacity) of the 12 Hamilton-class high endurance cutters that the National Security Cutters will replace;

(E) the business case in support of constructing National Security Cutters 3 through 8, including a cost-benefit analysis; and

(F) an analysis of how many Offshore Patrol Cutters would be required to provide the patrol coverage provided by a National Security Cutter.

(2) Within 4 months after the date of enactment of this Act, a report on —

(A) the impact that deployment of a National Security Cutter and other cutter assets without the vertical unmanned aerial vehicle (VUAV) will have on the amount of patrol coverage that will be able to be provided during missions conducted by the National Security Cutter and all other cutters planned to be equipped with a VUAV;

(B) how the coverage gap will be made up;

(C) an update on the current status of the development of the VUAV; and

(D) the timeline detailing the major milestones to be achieved during development of the VUAV and identifying the delivery date for the first and last VUAV.

(3) Within 30 days after the elevation to flag-level for resolution of any design or other dispute regarding the Deepwater Program contract or an item to be procured under that contract, including a detailed description of the issue and the rationale underlying the decision taken by the flag officer to resolve the issue.

(4) Within 4 months after the date of enactment of this Act, a report detailing the total number of change orders that have been created by the Coast Guard under the Deepwater Program before the date of enactment of this Act, the total cost of these change orders, and their impact on the Deepwater Program schedule.

(5) Within 180 days after the date of enactment of this Act, a report detailing the technology risks and level of maturity for major technologies used on maritime patrol aircraft, the HC-130J, and the National Security Cutter.

(6) Not less than 60 days before signing a contract to acquire any vessel or aircraft, a report comparing the cost of purchasing that vessel or aircraft directly from the manufacturer or shipyard with the cost of procuring it through the Integrated Coast Guard System.

(7) Within 30 days after the Program Executive Officer of the Deepwater Program becomes aware of a likely cost overrun exceeding 5 percent of the overall asset acquisition contract cost or schedule delay exceeding 5 percent of the estimated asset construction period under the Deepwater Program, a report by the Commandant containing a description of the cost overrun or delay, an explanation of the overrun or delay, a description of Coast Guard's response, and a description of significant delays in the procurement schedule likely to be caused by the overrun or delay.

(8) Within 90 days after the date of enactment of this Act, articulation of a doctrine and description of an anticipated implementation of a plan for management of acquisitions programs, financial management (including earned value management and cost estimating), engineering and logistics management, and contract management, that includes —

(A) a description of how the Coast Guard will cultivate among uniformed personnel expertise in acquisitions management and financial management;

(B) a description of the processes that will be followed to draft and ensure technical review of procurement packages, including statements of work, for any class of assets acquired by the Coast Guard;

(C) a description of how the Coast Guard will conduct an independent cost estimating process, including independently developing cost estimates for major change orders; and

(D) a description of how Coast Guard will strengthen the management of change orders.

(9) Within 4 months after the date of enactment of this Act, a report on the development of a new acquisitions office within the Coast Guard describing the specific staffing structure for that directorate, including —

(A) identification of all managerial positions proposed as part of the office, the functions that each managerial position will fill, and the number of employees each manager will supervise; and

(B) a formal organizational chart and identification of when managerial positions are to be filled.

(10) Ninety days prior to the issuance of a Request for Proposals for construction of an Offshore Patrol Cutter, a report detailing the service life, fatigue life, maximum range, maximum speed, and number of days underway under general Atlantic and North Pacific Sea conditions the cutter shall be built to achieve.

(11) The Secretary shall report annually on the percentage of the total amount of funds expended on procurements under the Deepwater Program that has been paid to each of small businesses and minority-owned businesses.

(12) Within 120 days after the date of enactment of this Act, a report on any Coast Guard mission performance gap due to the removal of Deepwater Program assets from service. The report shall include the following:

(A) A description of the mission performance gap detailing the geographic regions and Coast Guard capabilities affected.

(B) An analysis of factors affecting the mission performance gap that are unrelated to the Deepwater Program, including deployment of Coast Guard assets overseas and continuous vessel shortages.

(C) A description of measures being taken in the near term to fill the mission performance gap, including what those measures are and when they will be implemented.

(D) A description of measures being taken in the long term to fill the mission performance gap, including what those measures are and when they will be implemented.

(E) A description of the potential alternatives to fill the mission performance gap, including any acquisition or lease considered and the reasons they were not pursued.

(b) Report Required on Acceptance of Delivery of Incomplete Asset-

(1) IN GENERAL- If the Secretary accepts delivery of an asset after the date of enactment of this Act for which a contractually required certification cannot be achieved within 30 days after the date of delivery or with any system that is not fully functional for the mission for which it was intended, the Secretary shall submit to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the United States Senate within 30 days after accepting delivery of the asset a report explaining why acceptance of the asset in such a condition is in the best interests of the United States Government.

(2) CONTENTS- The report shall —

(A) specify the systems that are not able to achieve contractually required certifications within 30 days after the date of delivery and the systems that are not fully functional at the time of delivery for the missions for which they were intended;

(B) identify milestones for the completion of required certifications and to make all systems fully functional; and

(C) identify when the milestones will be completed, who will complete them, and the cost to complete them.

**SEC. 807. USE OF THE NAVAL SEA SYSTEMS COMMAND, THE NAVAL AIR SYSTEMS COMMAND, AND THE SPACE AND NAVAL WARFARE SYSTEMS COMMAND TO ASSIST THE COAST GUARD IN EXERCISING TECHNICAL AUTHORITY FOR THE DEEPWATER PROGRAM AND OTHER COAST GUARD ACQUISITION PROGRAMS.**

(a) Findings- Congress finds that the Coast Guard's use of the technical, contractual, and program management oversight expertise of the Department of the Navy in ship and aircraft production complements and augments the Coast Guard's organic expertise as it procures assets for the Deepwater Program.

(b) Inter-Service Technical Assistance- The Secretary may enter into a memorandum of understanding or a memorandum of agreement with the Secretary of the Navy to provide for the use of the Navy Systems Commands to assist the Coast Guard with the oversight of Coast Guard major acquisition programs. Such memorandum of understanding or memorandum of agreement shall, at a minimum provide for —

(1) the exchange of technical assistance and support that the Coast Guard Chief Engineer and the Coast Guard Chief Information Officer, as Coast Guard Technical Authorities, may identify;

(2) the use, as appropriate, of Navy technical expertise; and



(3) the temporary assignment or exchange of personnel between the Coast Guard and the Navy Systems Commands to facilitate the development of organic capabilities in the Coast Guard.

(c) Technical Authorities- The Coast Guard Chief Engineer, Chief Information Officer, and Chief Acquisition Officer shall adopt, to the extent practicable, procedures that are similar to those used by the Navy Senior Acquisition Official to ensure the Coast Guard Technical Authorities, or designated Technical Warrant Holders, approve all technical requirements.

(d) Coordination- The Secretary, acting through the Commandant of the Coast Guard, may coordinate with the Secretary of the Navy, acting through the Chief of Naval Operations, to develop processes by which the assistance will be requested from the Navy Systems Commands and provided to the Coast Guard.

(e) Report- Not later than 120 days after the date of enactment of this Act and every twelve months thereafter, the Commandant of the Coast Guard shall report to the Committee on Transportation and Infrastructure and the Committee on Homeland Security of the House of Representatives and the Committee on Commerce, Science, and Transportation of the Senate on the activities undertaken pursuant to such memorandum of understanding or memorandum of agreement.

#### SEC. 808. DEFINITIONS.

In this title:

(1) DEEPWATER PROGRAM- The term `Deepwater Program' means the Integrated Deepwater Systems Program described by the Coast Guard in its report to Congress entitled `Revised Deepwater Implementation Plan 2005', dated March 25, 2005. The Deepwater Program primarily involves the procurement of cutter and aviation assets that operate more than 50 miles offshore.

(2) SECRETARY- The term `Secretary' means the Secretary of the department in which the Coast Guard is operating.

The House Homeland Security Committee's report stated:

The Deepwater Program has suffered from a lack of managerial oversight for several years. This lack of oversight has cost the American taxpayer millions of dollars and hours wasted. The Committee on Homeland Security is encouraged by the Commandant's recent changes to the program and recommends pursuing an aggressive Congressional outreach program to allow for a consistent dialogue that might reinforce confidence in the Coast Guard's ability to manage such a major acquisition program. As part of its continued oversight of the Coast Guard, the Committee on Homeland Security will continue to ensure that the necessary steps are taken to improve the program.

The report also stated:

Section 101 authorizes \$7,374,061,000 in discretionary spending, a modest 5.3 percent above the President's budget request of \$7,000,121,000. As reported by

the Committee on Transportation and Infrastructure, this section would authorize \$7,145,055,000 in discretionary spending, an increase of 2.1 percent above the President's budget request. The Committee of Homeland Security (Committee) notes that the difference is an increase of \$229,006,000 for the Integrated Deepwater System Program, which the Committee funded at the Fiscal Year 2007 appropriated level. The Committee also added the requisite oversight for such an improvement by attaching the text of H.R. 2722, the 'Integrated Deepwater Program Reform Act,' as a new Title VIII.

**Senate.** Section 101(2) of S. 1892, as introduced on July 26, 2007, authorizes \$998.1 million for the acquisition, construction, renovation, and improvement of aids to navigation, shore and offshore facilities, vessels, and aircraft, including equipment related thereto, but does not authorize a specific sum within this figure for the Deepwater program.

### **FY2008 DHS Appropriations Act (H.R. 2638/S. 1644)**

**Funding Summary.** As shown earlier in the report in **Table 2**, the Coast Guard for FY2008 requested \$836.9 million in new appropriations and the rescission of \$48.8 million in prior-year appropriations for the Deepwater program, for a net total request of \$788.1 million.

As also shown in **Table 2**, the House version of the FY2008 DHS appropriations bill (**H.R. 2638**) recommends \$698.4 million in new appropriations and the rescission of \$107.4 million in prior-year appropriations for the program, for a net total of \$590.9 million, while the Senate version (**S. 1644**) recommends \$826.9 million in new appropriations and the rescission of \$58.7 million in prior-year appropriations for the program, for a net total of \$770.1 million.

**House.** The House-passed version of H.R. 2638 appropriates \$698.35 million in new appropriations for the Deepwater program,

*Provided*, That of the funds made available for the Integrated Deepwater Systems program, \$257,400,000 is for aircraft and \$219,500,000 is for surface ships:  
*Provided further*, That \$400,000,000 of the funds provided for the Integrated Deepwater Systems program may not be obligated until the Committees on Appropriations of the Senate and the House of Representatives receive and approve a plan for expenditure directly from the Coast Guard that —

- (1) defines activities, milestones, yearly costs, and lifecycle costs for each procurement of a major asset, including an independent cost estimate for each;
- (2) identifies lifecycle staffing and training needs of Coast Guard project managers and of procurement and contract staff;
- (3) identifies competition to be conducted in each procurement;
- (4) describes procurement plans that do not rely on a single industry entity or contract;
- (5) contains very limited indefinite delivery/indefinite quantity contracts and explains the need for any indefinite delivery/indefinite quantity contracts;

(6) complies with all applicable acquisition rules, requirements, and guidelines, and incorporates the best systems acquisition management practices of the Federal Government;

(7) complies with the capital planning and investment control requirements established by the Office of Management and Budget, including circular A-11, part 7;

(8) includes a certification by the Head of Contracting Activity for the Coast Guard and the Chief Procurement Officer of the Department of Homeland Security that the Coast Guard has established sufficient controls and procedures and has sufficient staffing to comply with all contracting requirements and that any apparent conflicts of interest have been sufficiently addressed;

(9) includes a description of the process used to act upon deviations from the contractually specified performance requirements and clearly explains the actions taken on such deviations;

(10) includes a certification that the Assistant Commandant of the Coast Guard for Engineering and Logistics is designated as the technical authority for all engineering, design, and logistics decisions pertaining to the Integrated Deepwater Systems program;

(11) identifies use of the Defense Contract Auditing Agency; and

(12) is reviewed by the Government Accountability Office....

*Provided further*, That of amounts made available under this heading in Public Law 109-90 for the Offshore Patrol Cutter, \$68,841,000 is rescinded: *Provided further*, That of amounts made available under this heading in Public Law 109-90 and Public Law 109-295 for unmanned aerial vehicles, \$38,608,000 is rescinded: *Provided further*, That the Secretary of Homeland Security shall submit to the Committees on Appropriations of the Senate and the House of Representatives, in conjunction with the President's fiscal year 2009 budget, a review of the Revised Deepwater Implementation Plan that identifies any changes to the plan for the fiscal year; an annual performance comparison of Deepwater assets to pre-Deepwater legacy assets; a status report of legacy assets; a detailed explanation of how the costs of legacy assets are being accounted for within the Deepwater program; and the earned value management system gold card data for each Deepwater asset: *Provided further*, That the Secretary shall submit to the Committees on Appropriations of the Senate and the House of Representatives a comprehensive review of the Revised Deepwater Implementation Plan every five years, beginning in fiscal year 2011, that includes a complete projection of the acquisition costs and schedule for the duration of the plan through fiscal year 2027....

Section 530 of the bill states:

SEC. 530. (a) IN GENERAL- Any contract, subcontract, task or delivery order described in subsection (b) shall contain the following:

(1) A requirement for a technical review of all designs, design changes, and engineering change proposals, and a requirement to specifically address all

engineering concerns identified in the review before the obligation of further funds may occur.

(2) A requirement that the Coast Guard maintain technical warrant holder authority, or the equivalent, for major assets.

(3) A requirement that no procurement subject to subsection (b) for lead asset production or the implementation of a major design change shall be entered into unless an independent third party with no financial interest in the development, construction, or modification of any component of the asset, selected by the Commandant of the Coast Guard, determines that such action is advisable.

(4) A requirement for independent life-cycle cost estimates of lead assets and major design and engineering changes.

(5) A requirement for the measurement of contractor and subcontractor performance based on the status of all work performed. For contracts under the Integrated Deepwater Systems program, such requirement shall include a provision that links award fees to successful acquisition outcomes (which shall be defined in terms of cost, schedule, and performance).

(6) A requirement that the Commandant of the Coast Guard assign an appropriate officer or employee of the Coast Guard to act as chair of each integrated product team and higher-level team assigned to the oversight of each integrated product team.

(7) A requirement that the Commandant of the Coast Guard may not award or issue any contract, task or delivery order, letter contract modification thereof, or other similar contract, for the acquisition or modification of an asset under a procurement subject to subsection (b) unless the Coast Guard and the contractor concerned have formally agreed to all terms and conditions or the head of contracting activity of the Coast Guard determines that a compelling need exists for the award or issue of such instrument.

(b) **CONTRACTS, SUBCONTRACTS, TASK AND DELIVERY ORDERS COVERED-** Subsection (a) applies to —

(1) any major procurement contract, first-tier subcontract, delivery or task order entered into by the Coast Guard;

(2) any first-tier subcontract entered into under such a contract; and

(3) any task or delivery order issued pursuant to such a contract or subcontract.

(c) **REPORTS-** Not later than 30 days after the date of enactment of this Act, the Commandant of the Coast Guard shall submit to the Committees on Appropriations of the Senate and the House of Representatives, the Committee on Commerce, Science, and Transportation of the Senate, and the Committee on Transportation and Infrastructure of the House of Representatives: (1) a report on the resources (including training, staff, and expertise) required by the Coast Guard to provide appropriate management and oversight of the Integrated Deepwater Systems program; and (2) a report on how the Coast Guard will utilize full and open competition for any contract entered into after the date of

enactment of the Act that provides for the acquisition or modification of assets under, or in support of, the Integrated Deepwater Systems program.

The House Appropriations Committee's report on H.R. 2638 (H.Rept. 110-181 of June 8, 2007) shows recommended funding levels for individual Deepwater program line items on page 70.

The report states:

The Department [of Homeland Security] leaves itself vulnerable to cost increases if its programs are defined at the same time they are being implemented. In general, the Committee has not funded initiatives for which the Department can provide no detailed plan, and has withheld from obligation a total of \$1.9 billion in partial funding for nine programs until detailed plans are provided to the Congress. For example, \$400,000,000 is withheld from obligation until the Coast Guard submits a Deepwater expenditure plan that lays out key management items... (Page 7)

The report also states:

#### DEEPWATER PROGRAM ACQUISITION MANAGEMENT

The Committee agrees that the Commandants' recent announcement outlining six management changes to the Deepwater acquisition program appears to help put Coast Guard on a more successful acquisition path. Nevertheless, the proof will be whether Coast Guard maintains a firm hand in steadying its acquisition program. The Committee remains concerned about Coast Guard's ability to manage complex, large-scale contracts. Of particular concern are frequent changes to estimates of the acquisition funding Coast Guard plans to obligate over the next two years. For example, within approximately a one month time period, the Committee received three different estimates of the amount of Deepwater funding Coast Guard planned to carry forward into fiscal year 2008: \$248,120,000; \$445,602,996; and \$740,710,000. These changing estimates reveal poor planning and management.

Therefore, the Committee includes new bill language requiring Coast Guard to submit a detailed expenditure plan, which shall be reviewed by GAO and approved by the Committees on Appropriations, prior to the obligation of \$400,000,000 of Deepwater funding. The expenditure plan must:

- (1) define activities, milestones, yearly costs, and lifecycle costs for each procurement of a major asset, including an independent cost estimate for each;
- (2) identify lifecycle staffing and training needs of Coast Guard project managers and of procurement and contract staff;
- (3) identify competition to be conducted in each procurement;
- (4) describe procurement plans that do not rely on a single industry entity or contract;
- (5) contain very limited indefinite delivery/indefinite quantity contracts and explain the need for any indefinite delivery/indefinite quantity contracts;
- (6) comply with all applicable acquisition rules, requirements, and guidelines, and incorporate the best systems acquisition management practices of the Federal Government;
- (7) comply with the capital planning and investment control requirements established by the Office of Management and Budget, including circular A — 11, part 7;

(8) include a certification by the head of contracting activity for Coast Guard and the Chief Procurement Officer of the Department of Homeland Security that Coast Guard has established sufficient controls and procedures and has sufficient staffing to comply with all contracting requirements, and that any apparent conflicts of interest have been sufficiently addressed;

(9) include a description of the process used to act upon deviations from the contractually specified performance requirements and that clearly explains the actions taken on such deviations;

(10) include a certification that the Assistant Commandant of the Coast Guard for Engineering and Logistics is designated as the technical authority for all engineering, design, and logistics decisions pertaining to the Integrated Deepwater System program; and

(11) identify use of the Defense Contract Auditing Agency.

The Committee also includes a provision (Sec. 530) mandating specific Coast Guard contracting reforms. The Committee recommends \$59,475,000 for Deepwater government program management, \$9,000,000 above the amount requested. Additional funding is provided to enable Coast Guard to collocate all acquisition staff.

#### DEEPWATER

The Committee recommends \$698,350,000 for Deepwater, \$138,516,000 below the amount requested and \$367,522,000 below the amount provided for fiscal year 2007. Specific changes to the President's request are discussed below.

#### MARITIME PATROL AIRCRAFT (MPA)

The Committee recommends \$100,000,000 for the MPA, \$70,016,000 below the amount requested. Funding is reduced because the lead aircraft is at least one year behind schedule. At this time, it has not yet entered the Development Test and Evaluation phase.

In April 2003, Coast Guard informed the Committee that the requirements for the MPA were as follows: (1) ability to arrive on the scene of 90 percent of search and rescue emergencies within two hours of initial notification; and (2) ability to travel 300 nautical miles in 90 minutes (212 knot ground speed, with time to climb factored in), stay on scene for approximately four hours, and return over 300 nautical miles with required fuel reserves.

The first MPA was conditionally accepted by Coast Guard, with the exception that it did not have the mission pallet integrated and tested. The aircraft is currently at the Coast Guard Aircraft Repair and Supply Center undergoing integration of the mission systems pallet. As the aircraft has not yet entered Developmental Test and Evaluation or subsequent Operational Test and Evaluation, Coast Guard currently is unable to verify that the aircraft will meet listed requirements.

#### NATIONAL SECURITY CUTTER (NSC)

The Committee recommends \$105,800,000 for the NSC, \$59,900,000 below the amount requested. The request includes \$67,000,000 for long lead material for the fifth NSC as well as \$98,700,000 for engineering change proposals for the first four NSCs. The additional funds requested for the first

four NSCs are a result of economic and customer changes. The customer changes are the result of additional requirements added to the NSC as part of the post-9/11 revised mission needs; costs due to delay and disruption in production schedules that were required to implement the changes; and structural enhancement to increase the fatigue life of the NSC hull. The economic changes are the result of cost overruns incurred due to long-term Gulf Coast regional economic inflation resulting from Hurricane Katrina. The first NSC is currently 77 percent complete and is scheduled to be operational in fiscal year 2008. The second NSC is currently 26 percent complete, with all units under construction. Due to a recent strike in the shipyard, the schedule of both the first and second cutters will likely be delayed, at least by one month. Because long lead materials for NSC 3 were only recently put under contract, that cutter is not expected to be under contract until the summer of 2007.

The Committee has reduced funding for long lead material because Coast Guard has informed the Committee that long lead material items are put under contract three to six months before the cutter is put under contract. Because the NSC 4 long lead materials and contract will be negotiated before NSC 5, the Committee would be surprised if NSC 5 long lead materials need to be purchased in fiscal year 2008.

#### FAST RESPONSE CUTTER (FRC)/REPLACEMENT PATROL BOAT

The Committee does not provide the requested amount of \$53,600,000 for the FRC-B/Replacement Patrol Boat. No funding is recommended the Coast Guard currently projects that previously appropriated funds of \$101,889,000 for the FRC-B and \$41,500,000 for the FRC-A, the original composite patrol boat, will be carried forward into fiscal year 2008. Since previous appropriation Acts allowed this \$143,389,000 to be used for the FRC-B and for sustainment of the 110' cutters, Coast Guard does not require an additional appropriation in 2008. If funding beyond this is needed, the Committee directs the Coast Guard to submit a reprogramming of unobligated Offshore Patrol Boat funding.

On March 14, 2007, the Commandant reassigned the FRC-B project to the Coast Guard Office of Acquisition. Coast Guard's goal, which the Committee supports, is to deliver an operating patrol boat in the shortest time possible to help reduce Coast Guard's patrol boat mission hour gap. Coast Guard is currently operating 25,000 hours, or twenty-five percent, short of its needed patrol boat mission hours. This "gap" means that undocumented migrants, drugs, and other unlawful persons and activities are less likely to be intercepted by Coast Guard. Procuring new patrol boats and completing service life extensions is even more critical now that the Navy has informed Coast Guard that it plans to extend the current Memorandum of Agreement for continued use of only three of the Navy's five 179-foot patrol boats beyond 2008. This decision to eliminate the use of two 179-foot patrol boats after 2008 means that Coast Guard will reduce patrol hours by an additional 5,000 per year, further exacerbating the patrol boat mission hour deficit.

Coast Guard does not expect to award a contract for the lead FRC-B replacement patrol boat until the second quarter of fiscal year 2008. The lead cutter is expected to be delivered two years later, in the second quarter of fiscal year 2010. The Committee understands Coast Guard is currently determining the best structure for this contract and may decide to quickly procure two cutters instead of one, a strategy that would have procurement risks. Coast Guard is

directed to continue to brief the Committees on Appropriations monthly on the status of all patrol boat operations and procurement plans.

#### PATROL BOAT SUSTAINMENT

The Committee recommends \$61,000,000 for sustainment of existing 110' patrol boats, \$20,500,000 above the amount requested. The Committee has been told repeatedly how the 110' patrol boats operating in Iraq are able to operate at a significantly higher mission tempo than those in the United States because they are under a more aggressive maintenance regime. In order to further mitigate the patrol boat mission hour gap discussed above, the Committee has included additional funding to institute an intensive maintenance and sustainment regime for the 110' patrol boats operating stateside similar to that used for 110' boats operating in Iraq. The Committee directs Coast Guard to report within 30 days after enactment of this Act on its plan to utilize this additional funding and increase patrol boat operating hours.

#### OFFSHORE PATROL CUTTER (OPC)

The Committee rescinds \$68,841,000 of OPC unobligated funding, \$20,054,000 more than the amount requested. Currently, \$104,000,000 in OPC funding is unobligated. The OPC is the replacement cutter for the current 210' and 270' Medium Endurance cutters. In March 2006, Coast Guard suspended OPC design efforts due to cost concerns. While a revised schedule indicated that Coast Guard would restart the OPC design process in 2007, it now appears that OPC design will be postponed until 2009, at the earliest, with production to follow. The lead OPC is tentatively planned for delivery in 2015.

#### MEDIUM ENDURANCE CUTTER SUSTAINMENT

With the delays discussed above related to the OPC, robust sustainment of the Medium Endurance cutters is even more critical. The Committee recommends \$50,000,000, \$15,500,000 above the amount requested, to sustain the 25 year-old plus Medium Endurance cutters. Recently the Committee saw first-hand the increasing difficulty of maintaining old cutters and how a lack of maintenance negatively impacts unit readiness, sanitary conditions, and crew morale. Coast Guard has invested little in sustaining these cutters because they were due to be replaced. With replacement postponed, rigorous and robust sustainment has become more important. The Committee directs Coast Guard to report within 30 days after enactment of this Act on its plan to utilize this additional funding.

#### UNMANNED AERIAL VEHICLES

The Committee rescinds \$38,608,000 for the vertical takeoff and landing unmanned aerial vehicle (VUAV). The VUAV was originally conceived to be launched off of the NSC, enhancing the NSC's operational effectiveness by extending its surveillance range to approximately 100 nautical miles for up to twelve hours per day. In fact, the number of planned NSCs was reduced from 12 to 8 in part due to this anticipated extension of operational effectiveness.

Unfortunately, the VUAV has not worked as planned. Coast Guard recently chartered a research study to investigate the viability of the VUAV and explore alternatives to fill the VUAV "gap" if the project is not continued. The study



concluded that additional research is needed and that the original solutions contemplated by Coast Guard were not cost effective. Based on the current plan, it is clear that the first, second, and third NSCs will likely be launched without a VUAV, thereby reducing their surveillance range. The Committee has included funding within Coast Guard's Research, Development, Test and Evaluation account to accelerate the further research needed in this area. (Pages 71-75)

The report also states:

The Committee is concerned with the limited quality of Coast Guard's quarterly acquisition reports and notes that the Deepwater project was recently rated by Coast Guard as being "moderate" on cost risk, "moderate" on schedule risk, and "low" on technical risk. This is despite the fact that the 123' cutters procured by Deepwater have structural failures and have been decommissioned, that Coast Guard currently lacks a plan for the Offshore Patrol Cutter or the Vertical Unmanned Aerial Vehicle, and that the National Security Cutter is 20 percent above post-9/11 cost estimates. In addition, no outyear funding estimates are included in this report. The Committee directs Coast Guard to develop robust metrics for cost, schedule, and technical risk and to relay those to the Committee. In addition, the Committee directs that outyear funding estimates, by asset, be included in the quarterly report. (Pages 70-71)

The report also states:

Coast Guard plans to increase its use of multi-crewing with some of the new cutters that will be fielded by the Deepwater program. In addition, Coast Guard will begin multi-crewing eight 110' patrol boats to help mitigate the reduction in patrol boat hours created by the decommissioning of the 123' cutters. The Committee expects Coast Guard to utilize lessons learned from the 110' multi-crewing endeavor, and to report quarterly to the Committee on the following multi-crewing metrics: (1) actual support expense compared to the standard support level; (2) percent availability, as defined by the time each cutter is not in pier side maintenance status, compared with the goal of more than 70 percent availability; (3) percent of time the cutter is fully mission capable, or has no category three or category four casualty reports compared with the goal of 95 percent mission capable; and (4) average number of casualty reports per operational day compared with the goal of 0.3 or less. (Page 67)

The report also presents additional views of Representatives Jerry Lewis and Harold Rogers, which include the following:

#### COAST GUARD

The bill continues the Committee's aggressive oversight of the Coast Guard's troubled Deepwater program. However, the bill also makes substantial cuts of almost \$200 million to Deepwater that will, in effect, slow down the program's acquisition schedule and delay the much needed modernization of the Coast Guard's ships and aircraft. After what has been considerable oversight by the Congress, we are confident the Coast Guard is putting in place the right managerial controls and organizational improvements to get Deepwater heading in the right direction. We firmly believe that too much of our national security is at stake to fund Deepwater at a level that may unnecessarily prolong the operation of antiquated systems — some dating back to World War II. (Page 197)

**Senate.** The Senate- reported version of S. 1644 appropriates a net total (i.e., new appropriations less rescissions of prior-year appropriations of \$770.079 million for the Deepwater program,

*Provided further*, That of amounts made available under this heading in Public Law 109-90, \$48,787,000 for the Offshore Patrol Cutter are rescinded: *Provided further*, That of the amounts made available under this heading in Public Law 109-295, \$8,000,000 for the Fast Response Cutter (FRC-A) are rescinded: *Provided further*, That the Secretary shall submit an expenditure plan to the Committees on Appropriations of the Senate and the House of Representatives within 60 days after the date of enactment of this Act for funds made available for the Integrated Deepwater Program, that: (1) defines activities, milestones, yearly costs, and life-cycle costs for each procurement of a major asset; (2) identifies life-cycle staffing and training needs of Coast Guard project managers and of procurement and contract staff; (3) includes a certification by the Chief Human Capital Officer of the Department that current human capital capabilities are sufficient to execute the plans discussed in the report; (4) identifies individual project balances by fiscal year, including planned carryover into fiscal year 2009 by project; (5) identifies operational gaps for all Deepwater assets and an explanation of how funds provided in this Act address the shortfalls between current operational capabilities and requirements; (6) includes a listing of all open Government Accountability Office and Office of Inspector General recommendations related to the program and the status of Coast Guard actions to address the recommendations, including milestones for fully addressing them; (7) includes a certification by the Chief Financial Officer of the Department that the program has been reviewed and approved in accordance with the investment management process of the Department, and that the process fulfills all capital planning and investment control requirements and reviews established by the Office of Management and Budget, including Circular A-11, part 7; (8) identifies competition to be conducted in each procurement; (9) includes a certification by the head of contracting activity for the Coast Guard and the Chief Procurement Officer of the Department that the plans for the program comply with the Federal acquisition rules, requirements, guidelines, and practices, and a description of the actions being taken to address areas of non-compliance, the risks associated with them along with plans for addressing these risks and the status of their implementation; (10) identifies the use of independent validation and verification; and (11) is reviewed by the Government Accountability Office: *Provided further*, That the Secretary of Homeland Security shall submit to the Committees on Appropriations of the Senate and the House of Representatives, in conjunction with the President's fiscal year 2009 budget, a review of the Revised Deepwater Implementation Plan that identifies any changes to the plan for the fiscal year; an annual performance comparison of Deepwater assets to pre-Deepwater legacy assets; a status report of legacy assets; a detailed explanation of how the costs of legacy assets are being accounted for within the Deepwater program; and the earned value management system gold card data for each Deepwater asset: *Provided further*, That the Secretary shall submit to the Committees on Appropriations of the Senate and the House of Representatives a comprehensive review of the Revised Deepwater Implementation Plan every five years, beginning in fiscal year 2011, that includes a complete projection of the acquisition costs and schedule for the duration of the plan through fiscal year 2027....

Section 523 of the bill states:

SEC. 523. Any funds appropriated to United States Coast Guard, 'Acquisition, Construction, and Improvements' in fiscal years 2002, 2003, 2004, 2005, and 2006 for the 110-123 foot patrol boat conversion that are recovered, collected, or otherwise received as the result of negotiation, mediation, or litigation, shall be available until expended for the Replacement Patrol Boat (FRC-B) program.

The Senate Appropriations Committee's report on S. 1644 (S.Rept. 110-84 of June 18, 2007) shows recommended funding levels for individual Deepwater program line items on pages 73-74 (see also pages 142-143).

The report states:

The recommendation includes \$770,079,000 for the Integrated Deepwater Systems program, \$18,000,000 below the request and \$275,793,000 below the fiscal year 2007 level. Consistent with the request, the recommendation includes a rescission of \$48,787,000 from prior year balances for the Offshore Patrol Cutter. In addition, the Committee rescinds \$8,000,000 from prior year balances for the Fast Response Cutter-A, due to delays in the development of a composite hull. The Committee reduces \$5,000,000 from the request for the HC-130H conversion and sustainment program, and \$5,000,000 from the HH-60 conversion program, due to unobligated balances projected to be carried forward into fiscal year 2009. (Pages 72-73)

The report also states:

#### DEEPWATER ACQUISITION PROGRAM

The Committee includes a requirement for the Secretary to submit, within 60 days after the date of enactment of this act, an expenditure plan to the Committee for the Integrated Deepwater Systems Program, as specified in bill language. The Committee directs the Government Accountability Office [GAO] to continue its oversight of the Integrated Deepwater Systems program. GAO's review should focus on: (1) the expenditure plan requirements detailed in the bill; (2) the status of development and delivery of the major aviation and maritime assets of the program; and (3) the management and oversight of the program, specifically the Coast Guard's transition to the role of lead systems integrator.

#### VERTICAL UNMANNED AERIAL VEHICLE

The Committee is concerned that no funding is requested for the vertical unmanned aerial vehicle [VUAV] in the President's fiscal year 2008 budget request for the Coast Guard. The VUAV is intended to be an integral part of the enhanced capability provided by the National Security Cutter [NSC], the first of which is scheduled to be commissioned in fiscal year 2008. Launching from the NSC, the VUAV will greatly expand the surveillance coverage for the cutter. (Page 75)

The report also states:

Consistent with the budget request and the need for both increased oversight and increased ability to manage multiple major acquisition projects, the Committee includes budget authority for Acquisition, Construction, and Improvements [AC&I] personnel compensation, benefits and related support within the “Operating Expenses” [OE] appropriation to address acquisition personnel shortfalls and ensure good stewardship of major systems acquisition, such as the Integrated Deepwater Systems Program. By transferring AC&I funding to the OE appropriation, personnel can be surged to and from AC&I projects where needed and provide the flexibility to match competencies to core requirements. The Committee is also aware of an effort by the Coast Guard to conduct an independent workforce assessment of current competencies and staffing levels, including the need for future staffing requirements. The Coast Guard is directed to brief the Committee on the results of this assessment no later than 45 days after the date of enactment of this act. (Page 69)

The report states:

The Committee notes the Department remains nearly 50 percent below its desired number of contract specialists. The DHS procurement budget is currently the third largest of all Federal departments. The Government Accountability Office [GAO] has concluded that DHS agencies have experienced ongoing cost, schedule, and performance problems with major acquisitions, such as the Coast Guard’s Integrated Deepwater Systems Program. Without adequate staffing and rigorous oversight — waste, fraud, and abuse of taxpayer dollars will continue. The Committee includes funding to annualize acquisition positions funded in fiscal year 2007 and create an acquisition workforce intern program. (Page 17)

In discussing the DHS Secure Border Initiative (SBI) program, the report states that:

the failures in the Coast Guard’s Integrated Deepwater Systems Program have raised many red flags and require the Congress to approach similarly large programs with an extra degree of caution. It is imperative that a Government program of this magnitude be managed and overseen by qualified Federal Government employees, not contractors out to make a buck off the American taxpayer. (Page 37)

## **Integrated Deepwater Program Reform Act (H.R. 2722/S. 924)**

**House.** H.R. 2722 was introduced on June 14, 2007, reported with amendments by the House Transportation Committee on July 30, and passed by the House on July 31. The text of the bill was subsequently incorporated as Title VIII (sections 801-808) of H.R. 2830 as reported by the House Homeland Security Committee (see discussion of H.R. 2830, above).

The House report on H.R. 2722 (H.Rept. 110-270 of July 30, 2007) stated:

Significant problems have been encountered in procurements conducted under Deepwater, including structural buckling of the eight 110-foot patrol boats that were lengthened to 123 feet, failure of the first design for the new Fast Response Cutter, and failure of the initial design effort of the vertical unmanned aerial vehicle. Most recently, the Department of Homeland Security’s Office of the Inspector General (‘OIG’) has found that the hull fatigue life on the National

Security Cutter ('NSC'), the most expensive asset to be procured under the Deepwater Program, may not meet contractual requirements. The Coast Guard does not agree that the NSC will be unable to meet contractual requirements because its interpretation of contractual requirements differs from the OIG's interpretation of these requirements. However, the Coast Guard does agree that there are problems associated with the fatigue life of the hulls of the NSCs and will utilize a design for the construction of NSC 3 that is different from that utilized for NSCs 1 and 2.

Numerous studies on Deepwater issued by the OIG, the Government Accountability Office, and the Defense Acquisitions University have analyzed problems in the Deepwater contract and shortcomings in the Coast Guard's management of the contract that have contributed to the problems encountered in the procurement. Among other factors, these groups have criticized the issuance of a performance-based contract that lacked clear standards for assessing performance and that ceded too much authority for technical decisions from the Coast Guard and to the ICGS contractor. Analysts have also criticized the lack of in-house management and technical oversight capacity within the Coast Guard.

On January 30, 2007, the Subcommittee on Coast Guard and Maritime Transportation held its first oversight hearing of the 110th Congress on the Deepwater Program. The Subcommittee received testimony from Admiral Thad Allen, Commandant of the United States Coast Guard; Dr. Leo Mackay, President of Integrated Coast Guard Systems; and Mr. Phillip Teel, President of Northrop Grumman Ship Systems.

In his testimony, Admiral Allen stated that the Coast Guard is creating a new acquisitions directorate to professionalize the management of acquisitions efforts in the Coast Guard and the management of human capital. The Commandant also announced that the Coast Guard would serve as the final technical authority on acquisitions efforts. Further, he testified that the Coast Guard would put business practices into place intended to guarantee contractor performance, allow clear assignment of responsibility and accountability, and address problems that had arisen from contractor self-certification.

Admiral Allen indicated that he did not agree with the conclusion of the OIG claim that the contract for Deepwater required the National Security Cutter to be built to be underway for at least 230 days per year. Admiral Allen stated that the contract requires the ship to be built to be away from its home port for 230 days per year but to be able to serve only 170- to 180-mission days. He further argued that building a ship to be operating in a mission area for 230 days per year would require construction of a ship much heavier and more expensive than the Coast Guard actually needs.

In his testimony, Mr. Teel discussed the changes that are occurring in techniques for forecasting the fatigue life of vessels and indicated that current techniques for developing such forecasts continue to be refined. In response to questions about the NSC, he indicated that he could not be certain when or if a crack would occur in the NSC.

On March 8, 2007, the Subcommittee on Coast Guard and Maritime Transportation held a hearing on the Coast Guard's fiscal year 2008 budget, including the budget for the Deepwater Program. The Subcommittee received

testimony from Admiral Thad Allen, the Commandant of the United States Coast Guard; Master Chief Petty Officer Charles W. Bowen, the Master Chief Petty Officer of the Coast Guard; Mr. Richard Skinner, the Inspector General of the Department of Homeland Security; and Mr. Stephen Caldwell of Government Accountability Office.

Admiral Allen testified that he was uncertain if the Coast Guard could complete the Deepwater Program within the currently projected \$24 billion budget. He further testified regarding the NSC that Northrop Grumman felt they had met the contractual requirements for the ship but the Coast Guard did not agree.

Mr. Skinner testified that the Inspector General's office had conducted four audits of Deepwater over the past two and one-half years and these audits revealed the dominant influence of expediency over performance quality, flaws with the terms and conditions of the contract, and that the Coast Guard lacks the appropriate number of people and the right mix of expertise to manage the Deepwater Program. Mr. Skinner indicated that the Coast Guard was moving to correct all of these problems — but that the implementation of corrections would require a change of culture within the service. He further stated that one of the most important practices to ensuring the success of performance-based contracting is continuity in personnel. The appointment of military personnel to oversee acquisitions is directly contrary to this objective because it ensures turnover. Further, he indicated that there is no career path in the Coast Guard for military personnel who aspire to manage acquisitions to receive the work experience and training that they will need to be able to manage any acquisition program, particularly one as complicated as Deepwater.

Mr. Caldwell testified that there were many areas of uncertainty in the Deepwater contract that could cause the program to exceed \$24 billion in costs, including continued growth in the costs of individual assets. He also supported the point that civilians could bring needed continuity to the Deepwater Program.

On April 18, 2007, the Committee on Transportation and Infrastructure held an investigative hearing to examine contractor compliance with the requirements of the Deepwater contract, particularly on the 123-foot patrol boat program. The Committee received testimony from 13 witnesses, including two former employees of Lockheed Martin, five current or former employees of the Coast Guard, Admiral Gary Blore, who will head the Coast Guard's new acquisitions directorate, and Vice Admiral Paul Sullivan, Commander of the United States Navy's Naval Sea Systems Command.

The Committee heard testimony indicating that the ICGS team installed non-conforming topside equipment, non-low-smoke cabling, cameras that did not provide a 360-degree field of coverage, and non-shielded cabling. Further, the Committee heard testimony indicating that the Coast Guard may not have followed all standard procedures in obtaining transient electromagnetic pulse emanation ('TEMPEST') certifications for the vessels. The Coast Guard maintains that no data was transmitted over non-TEMPEST standard communications equipment.

During the April 18, 2007 hearing, the Committee also examined the circumstances regarding the decisions made by the Coast Guard to implement the ICGS proposal to lengthen the hulls of 110-foot patrol boats to 123 feet.

Specifically, the Committee heard testimony indicating that the Coast Guard decided to move ahead with the lengthening effort despite warnings from the United States Navy that the proposed design for the lengthened boat was flawed and could lead to problems with the hulls. The U.S. Navy was correct and the boats have subsequently been determined unseaworthy.

Ms. Cathy Martindale, a contracting officer for the Coast Guard, testified that there were an insufficient number of contracting officers assigned to oversee the major procurement programs within Deepwater during its early years. Other witnesses indicated that, at the time of the 123-foot patrol boat program, the Coast Guard did not have the necessary personnel in place to effectively manage contractor performance.

On June 12, 2007, the Subcommittee on Coast Guard and Maritime Transportation held a hearing to assess changes made in the Coast Guard's management of Deepwater. The Subcommittee received testimony from Admiral Thad Allen, Commandant of the United States Coast Guard; and Mr. Richard Skinner, the Inspector General of the Department of Homeland Security.

Admiral Allen testified that he was in the process of hiring 50 additional personnel to work in the Deepwater Program management office. He indicated that the Coast Guard would move the integration functions currently being performed in the Systems Integration Program Office to Coast Guard Headquarters as part of the ongoing reorganization. However, he estimated it would take six to 12 months to accomplish the reorganization.

Admiral Allen testified that the Coast Guard had moved to rescind acceptance of the delivery of the 123-foot patrol boats, which have been removed from service due to hull buckling. Admiral Allen further testified that the American Bureau of Shipping would classify the new Fast Response Cutter being procured directly by the Coast Guard. He stated that changes that the Coast Guard anticipates making in the hull of NSC 1 to strengthen the hull's fatigue life will be made at government expense because Northrop Grumman believes that it has met the requirements of the Deepwater contract.

Inspector General Skinner testified that a transitional period — perhaps lasting two to three years — will be required before the Coast Guard is ready to assume the role of lead systems integrator. He further emphasized the need to ensure continuity on the integrated teams created under Deepwater and stated that civilians can bring such continuity to the program. Inspector General Skinner testified that he is concerned that the Coast Guard may have difficulty resolving the structural design and performance issues associated with NSCs 1 and 2 as well as NSCs 3 through 8. He also stated that he believes that the cost and operational impact of structural modifications to all of the cutters should be identified and evaluated fully before the Coast Guard authorizes construction of any new NSC.

With regard to Section 3 of H.R. 2722 (incorporated as Section 803 of H.R. 2830; see discussion of H.R. 2830 above), the report stated:

The Committee believes that the appointment of a civilian with extensive professional experience in acquisitions management to head the Deepwater acquisitions effort will provide the senior-level expertise and technical skills necessary to effectively and efficiently manage the Deepwater Program.

**Senate.** S. 924 was introduced on March 20, 2007, and reported by the Senate Commerce, Science, and Transportation Committee on May 24, 2007, with an amendment in the nature of a substitute. The text of the bill as reported by the Senate Commerce, Science, and Transportation Committee is as follows:

SECTION 1. SHORT TITLE; TABLE OF CONTENTS.

(a) SHORT TITLE- This Act may be cited as the 'Integrated Deepwater Program Reform Act'.

(b) TABLE OF CONTENTS- The table of contents for this Act is as follows:

Sec. 1. Short title; table of contents.

Sec. 2. Procurement structure.

Sec. 3. Analysis of alternatives.

Sec. 4. Certification.

Sec. 5. Contract requirements.

Sec. 6. Improvements in Coast Guard management.

Sec. 7. Procurement and report requirements.

Sec. 8. GAO review and recommendations.

Sec. 9. Inspector General review of Deepwater program.

Sec. 10. Definitions.

SEC. 2. PROCUREMENT STRUCTURE.

(a) In General-

(1) USE OF LEAD SYSTEMS INTEGRATOR- Except as provided in subsection (b), the United States Coast Guard may not use a private sector entity as a lead systems integrator for procurements under, or in support of, the Integrated Deepwater Program after the date of enactment of this Act.

(2) FULL AND OPEN COMPETITION- The United States Coast Guard shall utilize full and open competition for any other procurement for which an outside contractor is used under, or in support of, the Integrated Deepwater Program after the date of enactment of this Act.

(b) Exceptions-

(1) COMPLETION OF PROCUREMENT BY LEAD SYSTEMS INTEGRATOR- Notwithstanding subsection (a), the Coast Guard may use a private sector entity as a lead systems integrator —



(A) to complete any delivery order or task order that was issued to the lead systems integrator on or before the date of enactment of this Act without any change in the quantity of assets or the specific type of assets covered by the order;

(B) for procurements of —

(i) the HC-130J and the C41SR, and

(ii) National Security Cutters or Maritime Patrol Aircraft under contract or order for construction as of the date of enactment of this Act,

if the requirements of subsection (c) are met with respect to such procurements; and

(C) for the procurement of additional National Security Cutters or Maritime Patrol Aircraft if the Commandant determines, after conducting the analysis of alternatives required by section 3, that —

(i) the justifications of FAR 6.3 are met;

(ii) the procurement and the use of a private sector entity as a lead systems integrator for the procurement is in the best interest of the Federal government; and

(iii) the requirements of subsection (c) are met with respect to such procurement.

(2) AWARDS TO TIER 1 SUBCONTRACTORS- The Coast Guard may award to any Tier 1 subcontractor or subcontractor below the Tier 1 level any procurement that it could award to a lead systems integrator under paragraph (1).

(3) REPORT ON DECISION-MAKING PROCESS- If the Coast Guard determines under paragraph (1) that it will use a private sector lead systems integrator for a procurement, the Commandant shall transmit a report to the Senate Committee on Commerce, Science, and Transportation and the House of Representatives Committee on Transportation and Infrastructure notifying the Committees of its determination and explaining the rationale for the determination.

(c) LIMITATION ON LEAD SYSTEMS INTEGRATORS- Neither an entity performing lead systems integrator functions for a procurement under, or in support of, the Integrated Deepwater Program, nor a Tier 1 subcontractor, for any procurement described in subparagraph (B) or (C) of subsection (b)(1) may have a financial interest in a subcontractor below the tier 1 subcontractor level unless —

(1) the entity was selected by the Coast Guard through full and open competition for such procurement;

(2) the procurement was awarded by the lead systems integrator or a subcontractor through full and open competition;

(3) the procurement was awarded by a subcontractor through a process over which the lead systems integrator or a Tier 1 subcontractor exercised no control; or

(4) the Commandant has determined that the justifications of FAR 6.3 are met.

### SEC. 3. ANALYSIS OF ALTERNATIVES.

(a) IN GENERAL- Except with respect to a procurement described in subparagraph (A) or (B) of section 2(b)(1) of this Act, or a procurement for which a request for proposals consistent with the FAR has been issued before the date of enactment of this Act, no procurement may be awarded under the Integrated Deepwater Program until an analysis of alternatives has been conducted under this section.

(b) INDEPENDENT ANALYSIS- As soon as possible, but no later than 120 days after the date of enactment of this Act, the Commandant shall execute a contract for an analysis of alternatives with a Federally Funded Research and Development Center, an appropriate entity of the Department of Defense, or a similar independent third party entity that has appropriate acquisition expertise for independent analysis of all of the proposed procurements under, or in support of, the Integrated Deepwater Program, including procurements described in section 2(b)(1)(B), and for any future major changes of such procurements. The Commandant may not contract under this subsection for such an analysis with any entity that has a substantial financial interest in any part of the Integrated Deepwater Program as of the date of enactment of this Act or in any alternative being considered.

(c) ANALYSIS- The analysis of alternatives provided pursuant to the contract under subsection (b) for procurements and feasible alternatives shall include —

(1) an examination of capability, interoperability, and other advantages and disadvantages;

(2) an evaluation of whether different quantities of specific assets could meet the Coast Guard's overall performance needs;

(3) a discussion of key assumptions and variables, and sensitivity to changes in such assumptions and variables;

(4) an assessment of technology risk and maturity;

(5) an evaluation of safety and performance records; and

(6) a calculation of costs, including life-cycle costs.

(d) REPORT TO CONGRESS- As soon as possible after an analysis of alternatives has been completed, the Commandant shall develop a plan for the procurements addressed in the analysis, as well as procurements described in subsection (a) for which no analysis of alternatives is required, and shall transmit a report describing the plan, and the schedule and costs for delivery of such procurements to the Senate Committee on Commerce, Science, and Transportation and the House of Representatives Committee on Transportation and Infrastructure.

SEC. 4. CERTIFICATION.

(a) IN GENERAL- After the date of enactment of this Act, a contract, delivery order, or task order exceeding \$10,000,000 for procurement under, or in support of, the Coast Guard's Integrated Deepwater Program may not be executed by the Coast Guard until the Commandant certifies that —

- (1) appropriate market research has been conducted prior to technology development to reduce duplication of existing technology and products;
- (2) the technology has been demonstrated to the maximum extent practicable in a relevant environment;
- (3) the technology demonstrates a high likelihood of accomplishing its intended mission;
- (4) the technology is affordable when considering the per unit cost and the total procurement cost in the context of the total resources available during the period covered by the Integrated Deepwater Program;
- (5) the technology is affordable when considering the ability of the Coast Guard to accomplish its missions using alternatives, based on demonstrated technology, design, and knowledge;
- (6) funding is available to execute the contract, delivery order, or task order; and
- (7) the technology complies with all relevant policies, regulations, and directives of the Coast Guard.

(b) LIMITATION- Nothing in this section shall prevent the Coast Guard from executing contracts or issuing deliver orders or task orders, for research and development or technology demonstrations under, or in support of, the Integrated Deepwater Program.

(c) REPORT TO CONGRESS- The Commandant shall transmit a copy of each certification required under subsection (a) to the Senate Committee on Commerce, Science, and Transportation and the House of Representatives Committee on Transportation and Infrastructure within 30 days after the completion of the certification.

SEC. 5. CONTRACT REQUIREMENTS.

The Commandant shall ensure that any contract, delivery order, or task order for procurement under, or in support of, the Integrated Deepwater Program executed by the Coast Guard —

- (1) addresses the recommendations related to award fee determination and award term evaluation made by the Government Accountability Office in its March, 2004, report entitled Coast Guard's Deepwater Program Needs Increased Attention to Management and Contractor Oversight, GAO-04-380, and any subsequent Government Accountability Office recommendations relevant to the contract terms issued before March 1, 2007, including the recommendation that any award or incentive fee be tied to program outcomes;

(2) provides that certification of any Integrated Deepwater Program procurement for performance, safety, and other relevant factors determined by the Commandant will be conducted by an independent third party;

(3) does not include —

(A) for any contract extending the existing Integrated Deepwater Program contract term that expires in June, 2007, minimum requirements for the purchase of a given or determinable number of specific assets;

(B) provisions that commit the Coast Guard without express written approval by the Coast Guard;

(C) any provision allowing for equitable adjustment that differs from the Federal Acquisition Regulations;

(4) for any contract extending the existing Integrated Deepwater Program contract term that expires in June, 2007, is reviewed by, and addresses recommendations made by, the Under Secretary of Defense for Acquisition, Technology, and Logistics through the Defense Acquisition University in its Quick Look Study dated February 5, 2007; and

(5) meets the requirements of the Systems Acquisition Manual.

#### SEC. 6. IMPROVEMENTS IN COAST GUARD MANAGEMENT.

(a) IN GENERAL- As soon as practicable after the date of enactment of this Act, the Commandant shall take action to ensure that —

(1) the measures contained in the Coast Guard's report entitled Coast Guard: Blue Print for Acquisition Reform are implemented fully;

(2) any additional measures for improved management recommended by the Defense Acquisition University in its Quick Look Study of the United States Coast Guard Deepwater Program, dated February 5, 2007, are implemented;

(3) integrated product teams, and all higher-level teams that oversee integrated product teams, are chaired by Coast Guard personnel; and

(4) the Assistant Commandant for Engineering and Logistics is designated as the Technical Authority for all design, engineering, and technical decisions for the Integrated Deepwater Program.

(b) TRANSFER-

(1) IN GENERAL- Section 93(a) of title 14, United States Code, is amended —

(A) by striking `and' after the semicolon in paragraph (23);

(B) by striking `appropriate.' in paragraph (24) and inserting `appropriate; and'; and

(C) by adding at the end thereof the following:

(25) notwithstanding any other provision of law, in any fiscal year transfer funds made available for personnel, compensation, and benefits from the appropriation account 'Acquisition, Construction, and Improvement' to the appropriation account 'Operating Expenses' for personnel compensation and benefits and related costs necessary to execute new or existing procurements of the Coast Guard.'

(2) NOTIFICATION- Within 30 days after making a transfer under section 93(a)(25) of title 14, United States Code, the Commandant shall notify the Senate Committee on Commerce, Science, Transportation and Infrastructure, the Senate Committee on Appropriations, the House Committee on Transportation and Infrastructure, and the House Committee on Appropriations.

## SEC. 7. PROCUREMENT AND REPORT REQUIREMENTS.

(a) SELECTED ACQUISITION REPORTS- The Commandant shall submit to the Senate Committee on Commerce, Science, and Transportation and the House of Representatives Committee on Transportation and Infrastructure reports on the Integrated Deepwater Program that contain the same type of information with respect to that Program, to the greatest extent practicable, as the Secretary of Defense is required to provide to the Congress under section 2432 of title 10, United States Code, with respect to major defense procurement programs.

(b) UNIT COST REPORTS- Each Coast Guard program manager under the Coast Guard's Integrated Deepwater Program shall provide to the Commandant, or the Commandant's designee, reports on the unit cost of assets acquired or modified that are under the management or control of the Coast Guard program manager on the same basis and containing the same information, to the greatest extent practicable, as is required to be included in the reports a program manager is required to provide to the service procurement executive designated by the Secretary of Defense under section 2433 of title 10, United States Code, with respect to a major defense procurement program.

(c) REPORTING ON COST OVERRUNS AND DELAYS- Within 30 days after the Commandant becomes aware of a likely cost overrun or scheduled delay, the Commandant shall transmit a report to the Senate Committee on Commerce, Science, and Transportation and the House of Representatives Committee on Transportation and Infrastructure that includes —

- (1) a description of the known or anticipated cost overrun;
- (2) a detailed explanation for such overruns;
- (3) a detailed description of the Coast Guard's plans for responding to such overrun and preventing additional overruns; and
- (4) a description of any significant delays in procurement schedules.

(d) PATROL BOAT REPORT- Not later than 90 days after the date of enactment of this Act the Commandant shall submit to the Committee on Commerce, Science, and Transportation of the Senate and the Committee on Transportation and Infrastructure of the House of Representatives a report on how the Coast Guard plans to manage the annual readiness gap of lost time for 110-foot patrol boats from fiscal year 2008 through fiscal year 2014. The report shall include —

- (1) a summary of the patrol hours that will be lost due to delays in replacing the 110-foot cutters and reduced capabilities of the 110-foot cutters that have been converted;
- (2) an identification of assets that may be used to alleviate the annual readiness gap of lost time for such patrol boats;
- (3) a projection of the remaining operational lifespan of the 110-foot patrol boat fleet;
- (4) a description of how extending through fiscal year 2014 the transfer agreement between the Coast Guard and the United States Navy for 5 Cyclone class 179-foot patrol coastal ships would effect the annual readiness gap of lost time for 110-foot patrol boats; and
- (5) an estimate of the cost to extend the operational lifespan of the 110-foot patrol boat fleet for each of fiscal years 2008 through 2014.

#### SEC. 8. GAO REVIEW AND RECOMMENDATIONS.

(a) **AWARD FEE AND AWARD TERM CRITERIA-** The Coast Guard shall consult with the Comptroller General no later than June 1, 2007 to ensure that the Government Accountability Office's recommendations, in its March, 2004, report entitled Coast Guard's Deepwater Program Needs Increased Attention to Management and Contractor Oversight, GAO-04-380, and any subsequent Government Accountability Office recommendations issued before March 1, 2007, with respect to award fee and award term criteria will be addressed to the maximum extent practicable in any contract, delivery order, or task order or extension of the existing contract for procurement under or in support of the Integrated Deepwater Program entered into after the date of enactment of this Act.

(b) **OTHER RECOMMENDATIONS-** The Commandant shall ensure that all other recommendations in that report, and any subsequent recommendations issued before March 1, 2007, are implemented to the maximum extent practicable by the Coast Guard within 1 year after the date of enactment of this Act. The Commandant shall report to the Senate Committee on Commerce, Science, and Transportation and the House of Representatives Committee on Transportation and Infrastructure on the Coast Guard's progress in implementing such recommendations.

(c) **GAO REPORTS ON IMPLEMENTATION-** Beginning 6 months after the date of enactment of this Act, the Comptroller General shall submit an annual report to the Senate Committee on Commerce, Science, and Transportation and the House of Representatives Committee on Transportation and Infrastructure on the Coast Guard's progress in implementing the provisions of this Act, the Government Accountability Office's recommendations, in its March, 2004, report entitled Coast Guard's Deepwater Program Needs Increased Attention to Management and Contractor Oversight, GAO-04-380, and any subsequent Government Accountability Office recommendations issued before March 1, 2007.

#### SEC. 9. INSPECTOR GENERAL REVIEW OF DEEPWATER PROGRAM.

Not later than 240 days after the date of the enactment of this Act, the Inspector General of the Department of Homeland Security shall submit to the Secretary, and to Congress, a report on the acquisition of assets under the Deepwater program. The report shall include —

- (1) a description of each decision, if any, of the Coast Guard or Integrated Coast Guard Systems relating to the acquisition of assets under the Deepwater program that directly or indirectly resulted in cost overruns or program cost increases to the United States;
- (2) an assessment whether any decision covered by paragraph (1) violated the terms of the contract of Integrated Coast Guard Systems for the Deepwater program;
- (3) an assessment of how much program costs under the Deepwater program have increased as a result of any such decision; and
- (4) an assessment of whether the Coast Guard or Integrated Coast Guard Systems is responsible for the payment of any cost overruns associated with any such decision.

#### SEC. 10. DEFINITIONS.

In this Act:

- (1) **COMMANDANT**- The term `Commandant' means the Commandant of the United States Coast Guard.
- (2) **INTEGRATED DEEPWATER PROGRAM**- The term `Integrated Deepwater Program' means the Integrated Deepwater Systems Program described by the Coast Guard in its Report to Congress on Revised Deepwater Implementation Plan, dated March 25, 2005, including any subsequent modifications, revisions, or restatements of the Program.
- (3) **PROCUREMENT**- The term `procurement' includes development, production, sustainment, modification, conversion, and missionization.

The Senate Commerce, Science, and Transportation Committee's report on S. 924 (S.Rept. 110-72 of May 24, 2007) stated:

Problems with the Deepwater program, many of which have been documented in reports from the DHS IG and the GAO, have raised serious concerns about specific acquisitions under the program, as well as more fundamental problems with the program as a whole. The GAO issued a report in March 2004, citing significant risks with the use of the LSI contracting model, and recommended changes to address three broad areas of concern: (1) improving program management; (2) strengthening contractor accountability; and (3) promoting cost control through greater competition among potential subcontractors. A report of the GAO in January 2006 detailed problems with the design of one of the three major new vessel assets to be acquired, the Fast Response Cutter (FRC), that led the Coast Guard to issue a stop-work order to ICGS. On November 30, 2006, the Coast Guard announced the decision to suspend all operations of the eight 110-foot patrol boats that had been converted

to 123-foot patrol boats, due to structural damage and safety concerns. A report of the DHS IG issued on January 23, 2007, found that the largest new vessel to be delivered under the contract, the National Security Cutter (NSC), would not meet the Coast Guard's performance requirements and had design flaws that could result in significant additional costs. Another report from the DHS IG dated February 9, 2007, found that ICGS failed to install low-smoke cable and other elements of the command, control, communications, computers, intelligence, surveillance, and reconnaissance (C4ISR) system on the converted 123-foot vessels, as required by the contract specifications.

The DAU, housed within the Department of Defense (DOD), released a study on February 5, 2007, which found problems with nearly every aspect of the Deepwater program, including the implementation of the 'system-of-systems' approach; the LSI contractual arrangement; and Coast Guard management, workforce and organizational structure, financial management, and logistics. The report encompasses many specific recommendations on all fronts, including improvements to acquisition strategy, contract structure, and management.

The Coast Guard has started to take steps to respond to these recommendations; however, many specific details of reforms remain unclear. The Coast Guard is currently negotiating with ICGS on a new contract, possibly for the full 43-month period of the next award term, to replace the existing contract which expires in June 2007. Although the Coast Guard has stated that it is making changes to the contract to address Congressional concerns, significant uncertainty remains.

The report also stated:

The bill would [among other things] require an analysis of alternatives by an independent third party expert of all proposed Deepwater assets, other than those already under contract or which the LSI is allowed to complete, or those being competed. This analysis would include additional NSCs and MPAs, and any major future changes to the Deepwater acquisitions program. It also would require a plan from the Coast Guard outlining how the agency will move forward with the program, including revised cost and schedule information.

An analysis of alternatives is routinely used for major changes to DOD contracts. The rationale for undertaking such a review for the Deepwater program is two-fold. First, various concerns with proposed Deepwater assets, including the NSC, have been identified. Second, since problems with the program surfaced, the Coast Guard has made many significant changes to what it plans to procure. For example, the Coast Guard has decided to alter its plans for three of the four planned major vessel components. It has halted the conversion of its 110-foot patrol boats to 123-foot vessels, stopped work on the original Fast Response Cutter and is rethinking whether to build a newly-designed vessel for its Offshore Patrol Cutter or to purchase a different vessel. It also has put on hold the development of the Vertical Unmanned Aerial Vehicle (VUAV), after Bell Helicopter, the company making the VUAV, encountered problems in the asset's development. The VUAV was to be a 'force multiplier' used in combination with the NSCs and was a factor in the decision to purchase only eight NSCs to replace the twelve Hamilton Class 378-foot cutters. Given this situation, an analysis of alternatives for proposed Deepwater assets is warranted to ensure that the Coast Guard will procure the mix of assets that best meets its needs.



## **Deepwater Accountability Act (S. 889)**

This bill was introduced on March 15, 2007. Section 1 provides a short title for the bill. The remaining sections of the bill are as follows:

### **SEC. 2. IMPROVEMENT OF ACQUISITION UNDER THE DEEPWATER PROGRAM OF THE COAST GUARD.**

#### **(a) Competition Requirements for Future Acquisitions-**

(1) **REQUIREMENT-** The Secretary of Homeland Security shall, upon reaching the end of the period of performance currently under contract with Integrated Coast Guard Systems in June 2007 under the Deepwater program of the Coast Guard, acquire the completion, delivery, and acceptance of all assets under that contract through new contracts solicited under the full and open competition requirements of section 6.1 of the Federal Acquisition Regulation.

(2) **PROHIBITION ON USE OF LEAD SYSTEMS INTEGRATOR-** The Secretary shall not utilize the services of a lead systems integrator in any manner to acquire the completion, delivery, or acceptance of assets under this subsection.

#### **(b) Exception-**

(1) **IN GENERAL-** Notwithstanding subsection (a), the Secretary may enter into a new contract with Integrated Coast Guard Systems for the completion, delivery, and acceptance of assets for which construction has commenced, but not been completed, under the contract referred to in that subsection as of the date of the enactment of this Act if the Secretary certifies that —

(A) the completion, delivery, and acceptance of such assets under a contract other than with Integrated Coast Guard Systems would pose an immediate or near-term risk to the national security interests of the United States; or

(B) the cost of the completion, delivery, and acceptance of such assets under a contract with other than Integrated Coast Guard Systems would exceed the cost of the completion, delivery, and acceptance of such assets under a contract with Integrated Coast Guard Systems.

(2) **REPORTS TO CONGRESS-** If the Secretary determines under paragraph (1) to acquire the completion, delivery, and acceptance of assets under a contract with Integrated Coast Guard Systems, the Secretary shall, not later than 180 days after the date of such determination and every 180 days thereafter until the completion, delivery, and acceptance of such assets, submit to Congress a report on the current construction status of such assets.

(c) **Report on Proposed Acquisition to Acquire Completion, Delivery, and Acceptance of Assets-** Not later than 30 days after the date of the enactment of this Act, the Secretary shall submit to Congress a report on the acquisition of assets under the Deepwater program. The report shall set forth the following:

(1) A list of each asset under the Deepwater program that has not been completed, delivered, and accepted as of the date of such report.

(2) A list of each such asset of which the Secretary proposes to acquire completion, delivery, and acceptance under contracts entered into under subsection (a).

(3) A list of each such asset of which the Secretary proposes to acquire completion, delivery, and acceptance under a contract under subsection (b) with Integrated Coast Guard Systems.

(d) Inspector General Review of Deepwater Program- Not later than 180 days after the date of the enactment of this Act, the Inspector General of the Department of Homeland Security shall submit to the Secretary, and to Congress, a report on the acquisition of assets under the Deepwater program. The report shall include —

(1) a description of each decision, if any, of the Coast Guard or Integrated Coast Guard Systems relating to the acquisition of assets under the Deepwater program that directly or indirectly resulted in cost overruns or program cost increases to the United States;

(2) an assessment whether any decision covered by paragraph (1) violated the terms of the contract of Integrated Coast Guard Systems for the Deepwater program;

(3) an assessment of how much program costs under the Deepwater program have increased as a result of any such decision;

(4) an assessment of whether the Coast Guard or Integrated Coast Guard Systems is responsible for the payment of any cost overruns associated with any such decision.

(e) Definitions- In this section:

(1) The term ‘asset’ means any product to be acquired under the contract of the Coast Guard for the Deepwater program referred to in subsection (a), including vessels, fixed-wing aircraft, and rotary-wing aircraft, and any component thereof.

(2) The term ‘Integrated Coast Guard Systems’ means the joint venture, commonly referred to as ‘Integrated Coast Guard Systems’ or ‘ICGS’ between Lockheed Martin Corporation and Northrop Grumman Corporation for the purposes of completing and delivering assets to the Coast Guard under the Deepwater program.

## **FY2007 Emergency Supplemental Appropriations Act (H.R. 2206/P.L. 110-28)**

**As Agreed to or Passed by House and Senate.** H.R. 2206 was introduced in the House on May 8, 2007, passed by the House and Senate on May 10 and May 17, 2007, respectively, and signed into law by the President on May 25, 2007, as P.L. 110-28.

H.R. 2206/P.L. 110-28 is effectively the successor to H.R. 1591 (see below), which was vetoed by the President. As there was no report accompanying H.R. 2206,

report language accompanying H.R. 1591 that is reprinted below can be viewed as applying to analogous provisions of H.R. 2206.

**Section 6402.** Section 6402 of H.R. 2206 states:

SEC. 6402. (a) IN GENERAL- Any contract, subcontract, task or delivery order described in subsection (b) shall contain the following:

(1) A requirement for a technical review of all designs, design changes, and engineering change proposals, and a requirement to specifically address all engineering concerns identified in the review before the obligation of further funds may occur.

(2) A requirement that the Coast Guard maintain technical warrant holder authority, or the equivalent, for major assets.

(3) A requirement that no procurement subject to subsection (b) for lead asset production or the implementation of a major design change shall be entered into unless an independent third party with no financial interest in the development, construction, or modification of any component of the asset, selected by the Commandant, determines that such action is advisable.

(4) A requirement for independent life-cycle cost estimates of lead assets and major design and engineering changes.

(5) A requirement for the measurement of contractor and subcontractor performance based on the status of all work performed. For contracts under the Integrated Deepwater Systems program, such requirement shall include a provision that links award fees to successful acquisition outcomes (which shall be defined in terms of cost, schedule, and performance).

(6) A requirement that the Commandant of the Coast Guard assign an appropriate officer or employee of the Coast Guard to act as chair of each integrated product team and higher-level team assigned to the oversight of each integrated product team.

(7) A requirement that the Commandant of the Coast Guard may not award or issue any contract, task or delivery order, letter contract modification thereof, or other similar contract, for the acquisition or modification of an asset under a procurement subject to subsection (b) unless the Coast Guard and the contractor concerned have formally agreed to all terms and conditions or the head of contracting activity for the Coast Guard determines that a compelling need exists for the award or issue of such instrument.

(b) CONTRACTS, SUBCONTRACTS, TASK AND DELIVERY ORDERS COVERED- Subsection (a) applies to —

(1) any major procurement contract, first-tier subcontract, delivery or task order entered into by the Coast Guard;

(2) any first-tier subcontract entered into under such a contract; and

(3) any task or delivery order issued pursuant to such a contract or subcontract.

(c) EXPENDITURE OF DEEPWATER FUNDS- Of the funds available for the Integrated Deepwater Systems program, \$650,000,000 may not be obligated until the Committees on Appropriations of the Senate and the House of Representatives receive an expenditure plan directly from the Coast Guard that

---

(1) defines activities, milestones, yearly costs, and life-cycle costs for each procurement of a major asset;

(2) identifies life-cycle staffing and training needs of Coast Guard project managers and of procurement and contract staff;

(3) identifies competition to be conducted in each procurement;

(4) describes procurement plans that do not rely on a single industry entity or contract;

(5) contains very limited indefinite delivery/indefinite quantity contracts and explains the need for any indefinite delivery/indefinite quantity contracts;

(6) complies with all applicable acquisition rules, requirements, and guidelines, and incorporates the best systems acquisition management practices of the Federal Government;

(7) complies with the capital planning and investment control requirements established by the Office of Management and Budget, including circular A-11, part 7;

(8) includes a certification by the head of contracting activity for the Coast Guard and the Chief Procurement Officer of the Department of Homeland Security that the Coast Guard has established sufficient controls and procedures and has sufficient staffing to comply with all contracting requirements, and that any conflicts of interest have been sufficiently addressed;

(9) includes a description of the process used to act upon deviations from the contractually specified performance requirements and clearly explains the actions taken on such deviations;

(10) includes a certification that the Assistant Commandant of the Coast Guard for Engineering and Logistics is designated as the technical authority for all engineering, design, and logistics decisions pertaining to the Integrated Deepwater Systems program; and

(11) identifies progress in complying with the requirements of subsection (a).

(d) REPORTS- (1) Not later than 30 days after the date of enactment of this Act, the Commandant of the Coast Guard shall submit to the Committees on Appropriations of the Senate and the House of Representatives; the Committee on Commerce, Science and Transportation of the Senate; and the Committee on Transportation and Infrastructure of the House of Representatives: (i) a report on the resources (including training, staff, and expertise) required by the Coast Guard to provide appropriate management and oversight of the Integrated Deepwater Systems program; and (ii) a report on how the Coast Guard will utilize full and open competition for any contract that provides for the acquisition

or modification of assets under, or in support of, the Integrated Deepwater Systems program, entered into after the date of enactment of this Act.

(2) Within 30 days following the submission of the expenditure plan required under subsection (c), the Government Accountability Office shall review the plan and brief the Committees on Appropriations of the Senate and the House of Representatives on its findings.

**Section 6404(b)(1).** Section 6404(b)(1) appropriates \$30 million in additional appropriations to mitigate the Coast Guard's patrol boat operational gap.

**Section 6405.** Section 6405 states:

SEC. 6405. (a) IN GENERAL- With respect to contracts entered into after July 1, 2007, and except as provided in subsection (b), no entity performing lead system integrator functions in the acquisition of a major system by the Department of Homeland Security may have any direct financial interest in the development or construction of any individual system or element of any system of systems.

(b) EXCEPTION- An entity described in subsection (a) may have a direct financial interest in the development or construction of an individual system or element of a system of systems if —

(1) the Secretary of Homeland Security certifies to the Committees on Appropriations of the Senate and the House of Representatives, the Committee on Homeland Security of the House of Representatives, the Committee on Transportation and Infrastructure of the House of Representatives, the Committee on Homeland Security and Governmental Affairs of the Senate, and the Committee on Commerce, Science and Transportation of the Senate that —

(A) the entity was selected by the Department of Homeland Security as a contractor to develop or construct the system or element concerned through the use of competitive procedures; and

(B) the Department took appropriate steps to prevent any organizational conflict of interest in the selection process; or

(2) the entity was selected by a subcontractor to serve as a lower-tier subcontractor, through a process over which the entity exercised no control.

(c) CONSTRUCTION- Nothing in this section shall be construed to preclude an entity described in subsection (a) from performing work necessary to integrate two or more individual systems or elements of a system of systems with each other.

(d) REGULATIONS UPDATE- Not later than July 1, 2007, the Secretary of Homeland Security shall update the acquisition regulations of the Department of Homeland Security in order to specify fully in such regulations the matters with respect to lead system integrators set forth in this section. Included in such regulations shall be: (1) a precise and comprehensive definition of the term 'lead system integrator', modeled after that used by the Department of Defense; and (2) a specification of various types of contracts and fee structures that are

appropriate for use by lead system integrators in the production, fielding, and sustainment of complex systems.

## **FY2007 Emergency Supplemental Appropriations Act (H.R. 1591) (vetoed)**

H.R. 1591 was vetoed by the President on May 1, 2007 and failed of passage in House over the veto on May 2, 2007. H.R. 2206 (see above) is effectively the successor to H.R. 1591.

**House.** Sections 4403 and 4404 of the House-passed version of H.R. 1591 state:

SEC. 4403. (a) IN GENERAL- Any contract, subcontract, or task order described in subsection (b) shall contain the following:

(1) A requirement for a technical review of all designs, design changes, and engineering change proposals, and a requirement to specifically address all engineering concerns identified in the review before the obligation of further funds may occur.

(2) A requirement that the Coast Guard maintain technical warrant holder authority, or the equivalent, for major assets.

(3) A requirement for independent cost estimates of major changes.

(4) A requirement for measurement of contractor and subcontractor performance based on the status of all work performed.

(b) CONTRACTS, SUBCONTRACTS, AND TASK ORDERS COVERED- Subsection (a) applies to —

(1) any major procurement contract entered into by the Coast Guard;

(2) any subcontract entered into under such a contract; and

(3) any task order issued pursuant to such a contract or subcontract.

(c) PLAN FOR EXPENDITURE OF DEEPWATER FUNDS- The funds appropriated in Public Law 109-295 for the Integrated Deepwater Systems program may not be obligated until the Committees on Appropriations of the Senate and the House of Representatives receive and approve a plan for expenditure that —

(1) defines activities, milestones, yearly costs, and lifecycle costs for each procurement of a major asset, including an independent cost estimate for each;

(2) identifies lifecycle staffing and training needs of Coast Guard project managers and of procurement and contract staff;

(3) identifies all Integrated Product Teams that are not chaired by Coast Guard personnel and explains why the Coast Guard does not chair;

- (4) identifies competition to be conducted in each procurement;
- (5) does not rely on a single industry entity or contract;
- (6) contains very limited indefinite delivery/indefinite quantity contracts and explains the need for any indefinite delivery/indefinite quantity contracts;
- (7) complies with all applicable acquisition rules, requirements, and guidelines, and incorporates the best systems acquisition management practices of the Federal Government;
- (8) complies with the capital planning and investment control requirements established by the Office of Management and Budget, including circular A-11, part 7;
- (9) includes a certification by the Chief Procurement Officer of the Department of Homeland Security that the Coast Guard has established sufficient controls and procedures to comply with all contracting requirements and that any apparent conflicts of interest have been sufficiently addressed;
- (10) includes a description of the process used to act upon deviations from the contractually specified performance requirements and clearly explains the actions taken on such deviations; and
- (11) is reviewed by the Government Accountability Office.

SEC. 4404. (a) IN GENERAL- With respect to contracts entered into after May 1, 2007, and except as provided in subsection (b), no entity performing lead system integrator functions in the acquisition of a major system by the Department of Homeland Security may have any direct financial interest in the development or construction of any individual system or element of any system of systems.

(b) EXCEPTION- An entity described in subsection (a) may have a direct financial interest in the development or construction of an individual system or element of a system of systems if —

(1) the Secretary of Homeland Security certifies to the Committees on Appropriations of the Senate and the House of Representatives and the House Committee on Homeland Security that —

(A) the entity was selected by the Department of Homeland Security as a contractor to develop or construct the system or element concerned through the use of competitive procedures; and

(B) the Department took appropriate steps to prevent any organizational conflict of interest in the selection process; or

(2) the entity was selected by a subcontractor to serve as a lower-tier subcontractor, through a process over which the entity exercised no control.

(c) CONSTRUCTION- Nothing in this section shall be construed to preclude an entity described in subsection (a) from performing work necessary to integrate

two or more individual systems or elements of a system of systems with each other.

(d) REGULATIONS UPDATE- Not later than May 1, 2007, the Secretary of Homeland Security shall update the acquisition regulations of the Department of Homeland Security in order to specify fully in such regulations the matters with respect to lead system integrators set forth in this section. Included in such regulations shall be (1) a precise and comprehensive definition of the term 'lead system integrator', modeled after that used by the Department of Defense, and (2) a specification of various types of contracts and fee structures that are appropriate for use by lead system integrators in the production, fielding, and sustainment of complex systems.

With regard to these two sections, the House report on the bill (H.Rept. 110-060 of March 20, 2007) states:

The Committee includes a provision [Section 4403] tightening Coast Guard procurement practices. Numerous studies, including one by the Defense Acquisition University, have recommended changes to Coast Guard procurement procedures and contracting practices in order to control costs and procure equipment that works. The most recent failure in procurement resulted in eight Coast Guard cutters that are currently grounded due to hull buckling problems. In order to ensure that Coast Guard quickly reforms its major procurement systems, the Committee has included bill language mandating: technical reviews of design and design changes; independent cost estimates of major changes; and Coast Guard maintaining technical warrant holder equivalent authority and measuring contractor performance on all work performed. In addition, the provision requires a robust expenditure plan that is reviewed by the Government Accountability Office for Coast Guard's Deepwater program before any 2007 Deepwater funding is obligated.

The Committee includes a provision [Section 4404] limiting the use of lead system integrator contracts, similar to requirements in law for the Department of Defense.

**Senate.** Section 3402 of the Senate-passed version of H.R. 1591 states:

SEC. 3402. INTEGRATED DEEPWATER SYSTEM. (a) COMPETITION FOR ACQUISITION AND MODIFICATION OF ASSETS-

(1) IN GENERAL- The Commandant of the Coast Guard shall utilize full and open competition for any contract entered into after the date of enactment of this Act that provides for the acquisition or modification of assets under, or in support of, the Integrated Deepwater System Program of the Coast Guard.

(2) EXCEPTIONS- Paragraph (1) shall not apply to the following:

(A) The acquisition or modification of the following asset classes for which assets of the class and related systems and components under the Integrated Deepwater System are under a contract for production:

(i) National Security Cutter;



(ii) Maritime Patrol Aircraft;

(iii) Deepwater Command, Control, Communications, Computer, Intelligence, Surveillance, and Reconnaissance (C4ISR) System; and

(iv) HC-130J Fleet Introduction.

(B) The modification of any legacy asset class under the Integrated Deepwater System Program being performed by a Coast Guard entity.

(b) CHAIR OF PRODUCT AND OVERSIGHT TEAMS- The Commandant of the Coast Guard shall assign an appropriate officer or employee of the Coast Guard to act as chair of each of the following:

(1) Each integrated product team under the Integrated Deepwater System Program.

(2) Each higher-level team assigned to the oversight of a product team referred to in paragraph (1).

(c) LIFE-CYCLE COST ESTIMATE- The Commandant of the Coast Guard may not enter into a contract for lead asset production under the Integrated Deepwater System Program until the Commandant obtains an independent estimate of life-cycle costs of the asset concerned.

(d) REVIEW OF ACQUISITIONS AND MAJOR DESIGN CHANGES-

(1) IN GENERAL- With the exception of assets covered under (a)(2) of this section, the Commandant of the Coast Guard may not carry out an action described in paragraph (2) unless an independent third party with no financial interest in the development, construction, or modification of any component of the Integrated Deepwater System Program, selected by the Commandant for purposes of the subsection, determines that such action is advisable.

(2) COVERED ACTIONS- The actions described in the paragraph are as follows:

(A) The acquisition or modification of an asset under the Integrated Deepwater System Program.

(B) The implementation of a major design change for an asset under the Integrated Deepwater System Program.

(e) LINKING OF AWARD FEES TO SUCCESSFUL ACQUISITION OUTCOMES- The Commandant of the Coast Guard shall require that all contracts under the Integrated Deepwater System Program that provide award fees link such fees to successful acquisition outcomes (which shall be defined in terms of cost, schedule, and performance).

(f) CONTRACTUAL AGREEMENTS-

(1) IN GENERAL- The Commandant of the Coast Guard may not award or issue any contract, task or delivery order, letter contract modification thereof, or other

similar contract, for the acquisition or modification of an asset under the Integrated Deepwater System Program unless the Coast Guard and the contractor concerned have formally agreed to all terms and conditions.

(2) EXCEPTION- A contract, task or delivery order, letter contract, modification thereof, or other similar contract described in paragraph (1) may be awarded or issued if the head of contracting activity of the Coast Guard determines that a compelling need exists for the award or issue of such instrument.

(g) DESIGNATION OF TECHNICAL AUTHORITY- The Commandant of the Coast Guard shall designate the Assistant Commandant of the Coast Guard for Engineering and Logistics as the technical authority for all engineering, design, and logistics decisions pertaining to the Integrated Deepwater System Program.

(h) REPORT ON PERSONNEL REQUIRED FOR ACQUISITION MANAGEMENT- Not later than 30 days after the date of the enactment of this Act, the Commandant of the Coast Guard shall submit to the Committees on Appropriations of the Senate and the House of Representatives; the Committee on Commerce, Science and Transportation of the Senate; and the Committee on Transportation and Infrastructure of the House of Representatives a report on the resources (including training, staff, and expertise) required by the Coast Guard to provide appropriate management and oversight of the Integrated Deepwater System Program.

(i) COMPTROLLER GENERAL REPORT ON PROGRESS- Not later than 60 days after the date of enactment of this Act, the Comptroller General of the United States shall submit to the Committees on Appropriations of the Senate and the House of Representatives; the Committee on Commerce, Science and Transportation of the Senate; and the Committee on Transportation and Infrastructure of the House of Representatives a report describing and assessing the progress of the Coast Guard in complying with the requirements of this section.

**Conference.** The conference report (H.Rept. 110-107) on H.R. 1591 was submitted on April 24, 2007.

**Section 4402.** Section 4402 of the conference report states:

SEC. 4402. (a) IN GENERAL. — Any contract, subcontract, task or delivery order described in subsection (b) shall contain the following:

(1) A requirement for a technical review of all designs, design changes, and engineering change proposals, and a requirement to specifically address all engineering concerns identified in the review before the obligation of further funds may occur.

(2) A requirement that the Coast Guard maintain technical warrant holder authority, or the equivalent, for major assets.

(3) A requirement that no procurement subject to subsection (b) for lead asset production or the implementation of a major design change shall be entered into unless an independent third party with no financial interest in the development,

construction, or modification of any component of the asset, selected by the Commandant, determines that such action is advisable.

(4) A requirement for independent life-cycle cost estimates of lead assets and major design and engineering changes.

(5) A requirement for the measurement of contractor and subcontractor performance based on the status of all work performed. For contracts under the Integrated Deepwater Systems program, such requirement shall include a provision that links award fees to successful acquisition outcomes (which shall be defined in terms of cost, schedule, and performance).

(6) A requirement that the Commandant of the Coast Guard assign an appropriate officer or employee of the Coast Guard to act as chair of each integrated product team and higher-level team assigned to the oversight of each integrated product team.

(7) A requirement that the Commandant of the Coast Guard may not award or issue any contract, task or delivery order, letter contract modification thereof, or other similar contract, for the acquisition or modification of an asset under a procurement subject to subsection (b) unless the Coast Guard and the contractor concerned have formally agreed to all terms and conditions or the head of contracting activity for the Coast Guard determines that a compelling need exists for the award or issue of such instrument.

(b) **CONTRACTS, SUBCONTRACTS, TASK AND DELIVERY ORDERS COVERED.** — Subsection (a) applies to —

(1) any major procurement contract, first-tier subcontract, delivery or task order entered into by the Coast Guard;

(2) any first-tier subcontract entered into under such a contract;

(3) any task or delivery order issued pursuant to such a contract or subcontract.

(c) **EXPENDITURE OF DEEPWATER FUNDS.** — Of the funds available for the Integrated Deepwater Systems program, \$650,000,000 may not be obligated until the Committees on Appropriations of the Senate and the House of Representatives receive an expenditure plan directly from the Coast Guard that —

(1) defines activities, milestones, yearly costs, and life-cycle costs for each procurement of a major asset, including an independent cost estimate for each;

(2) identifies life-cycle staffing and training needs of Coast Guard project managers and of procurement and contract staff;

(3) identifies competition to be conducted in each procurement;

(4) describes procurement plans that do not rely on a single industry entity or contract;

(5) contains very limited indefinite delivery/indefinite quantity contracts and explains the need for any indefinite delivery/indefinite quantity contracts;

(6) complies with all applicable acquisition rules, requirements, and guidelines, and incorporates the best systems acquisition management practices of the Federal Government;

(7) complies with the capital planning and investment control requirements established by the Office of Management and Budget, including circular A — 11, part 7;

(8) includes a certification by the head of contracting activity for the Coast Guard and the Chief Procurement Officer of the Department of Homeland Security that the Coast Guard has established sufficient controls and procedures and has sufficient staffing to comply with all contracting requirements, and that any conflicts of interest have been sufficiently addressed;

(9) includes a description of the process used to act upon deviations from the contractually specified performance requirements and clearly explains the actions taken on such deviations;

(10) includes a certification that the Assistant Commandant of the Coast Guard for Engineering and Logistics is designated as the technical authority for all engineering, design, and logistics decisions pertaining to the Integrated Deepwater Systems program; and

(11) identifies progress in complying with the requirements of subsection (a).

(d) REPORTS. — (1) Not later than 30 days after the date of enactment of this Act, the Commandant of the Coast Guard shall submit to the Committees on Appropriations of the Senate and the House of Representatives; the Committee on Commerce, Science and Transportation of the Senate; and the Committee on Transportation and Infrastructure of the House of Representatives: (i) a report on the resources (including training, staff, and expertise) required by the Coast Guard to provide appropriate management and oversight of the Integrated Deepwater Systems program; and (ii) a report on how the Coast Guard will utilize full and open competition for any contract that provides for the acquisition or modification of assets under, or in support of, the Integrated Deepwater Systems program, entered into after the date of enactment of this Act; and (2) within 30 days following the submission of the expenditure plan required under subsection (c), the Government Accountability Office shall review the plan and brief the Committees on Appropriations of the Senate and the House of Representatives on its findings.

**Section 4404(b)(1).** Section 4404(b)(1) of the conference report appropriates \$30 million in additional appropriations to procure four new coastal patrol boats so as to mitigate the Coast Guard’s patrol boat operational gap. In discussing this appropriation, the conference report states:

to address an urgent operational need, the conferees provide \$30,000,000 for Coast Guard “Acquisition, Construction, and Improvements” to help mitigate the patrol boat operational gap. No additional appropriation was included in either the House or Senate bills. The Coast Guard is currently operating 25,000 hours,

or twenty-five percent, short of its needed patrol boat mission hours. This “gap” means that undocumented migrants, drugs, and other unlawful activity are less likely to be intercepted by the Coast Guard. Funding provided in this section is to be used to acquire four new Coastal Patrol Boats, as was requested by the Department of Homeland Security via official correspondence on March 11, 2007. This includes the production, warranty, training, spares, outfitting and project management costs for all four patrol boats. The Coast Guard has indicated these new Coastal Patrol Boats will partially relieve the burden on existing 110’ patrol boats until a replacement patrol boat can be placed in service. Currently, Florida-based 110’ patrol boats average more than 5,500 mission hours annually which can be performed by the smaller 87’ Coastal Patrol Boats operating out of the three primary Florida ports of Tampa, Miami and Key West. This will allow the 110’ patrol boats currently operating in these areas to be utilized farther south where undocumented migrant traffic and drug smuggling are more prevalent.

**Section 4405.** Section 4405 of the conference report states:

SEC. 4405. (a) IN GENERAL. — With respect to contracts entered into after June 1, 2007, and except as provided in subsection (b), no entity performing lead system integrator functions in the acquisition of a major system by the Department of Homeland Security may have any direct financial interest in the development or construction of any individual system or element of any system of systems.

(b) EXCEPTION. — An entity described in subsection (a) may have a direct financial interest in the development or construction of an individual system or element of a system of systems if —

(1) the Secretary of Homeland Security certifies to the Committees on Appropriations of the Senate and the House of Representatives, the Committee on Homeland Security of the House of Representatives, the Committee on Transportation and Infrastructure of the House of Representatives, the Committee on Homeland Security and Governmental Affairs of the Senate, and the Committee on Commerce, Science and Transportation of the Senate that —

(A) the entity was selected by the Department of Homeland Security as a contractor to develop or construct the system or element concerned through the use of competitive procedures; and (B) the Department took appropriate steps to prevent any organizational conflict of interest in the selection process; or (2) the entity was selected by a subcontractor to serve as a lower-tier subcontractor, through a process over which the entity exercised no control.

(c) CONSTRUCTION. — Nothing in this section shall be construed to preclude an entity described in subsection (a) from performing work necessary to integrate two or more individual systems or elements of a system of systems with each other.

(d) REGULATIONS UPDATE. — Not later than June 1, 2007, the Secretary of Homeland Security shall update the acquisition regulations of the Department of Homeland Security in order to specify fully in such regulations the matters with respect to lead system integrators set forth in this section. Included in such regulations shall be (1) a precise and comprehensive definition of the term “lead system integrator,” modeled after that used by the Department of Defense, and

(2) a specification of various types of contracts and fee structures that are appropriate for use by lead system integrators in the production, fielding, and sustainment of complex systems.

## Appendix A. DHS IG Testimony and Reports

### June 12, 2007, Testimony

At a June 12, 2007 hearing before the Coast Guard and Maritime Transportation subcommittee of the House Transportation and Infrastructure Committee, the DHS IG testified in part:

My testimony today will address the many ongoing challenges and risks associated with the Deepwater Program and the efforts being taken by the Coast Guard to improve the management and oversight over this very important and complex acquisition initiative. I also will address the actions and challenges associated with the Coast Guard's decision to reorganize its acquisition workforce as outlined in its *Blueprint for Acquisition Reform*.

I want to note that Admiral Allen and his staff have been very responsive to our audit recommendations as well as to our continuous requests for Deepwater-related briefings and document requests. Further, they are implementing sweeping changes to their management of major acquisitions that, when fully-implemented, should mitigate many of the cost, schedule, and performance risks identified with the Deepwater Program. My staff continues to monitor the effectiveness of these corrective actions and to identify emerging risks before they become full-blown problems.

As part of this effort, we recently issued a scorecard summarizing the status of the Deepwater acquisition program, and we continue to closely monitor the situation through regular progress briefings supplemented by one-on-one interviews with Coast Guard officials. These efforts will allow us to keep up-to-date with Coast Guard's efforts to reorganize, expand, and improve the performance of its acquisition management system in general and the Deepwater Program in particular. We plan to produce an annual scorecard on the Deepwater acquisition program, as well as on other key management challenges that exist throughout the Department of Homeland Security....

#### **Deepwater Program Management and Oversight**

We previously identified several common themes and risks in our audits of assets and information technology systems being acquired under the Deepwater contract. These include the dominant influence of expediency, unfavorable contract terms and conditions, poorly defined performance requirements, and inadequate management and technical oversight. These deficiencies contributed to schedule delays, cost increases, and asset designs that did not meet minimum Deepwater performance requirements.

Systems Integrator Approach — The Coast Guard's decision to outsource program management to the systems integrator fully empowered the contractor with authority to make day-to-day decisions regarding all aspects of the contract. According to the Coast Guard, its acquisition workforce did not have the requisite training, experience, and certification to manage an acquisition the size, scope, and complexity of the Deepwater Program. Further, the Coast Guard was reluctant to exercise a sufficient degree of authority to influence the design and production of its own assets. As a result, ICGS assumed full technical authority

over all asset design and configuration decisions while the Coast Guard's technical role was limited to that of an expert "advisor."

Furthermore, there is no contractual requirement that the Systems Integrator accept or act upon the Coast Guard's technical advice, regardless of its proven validity. There are also no contract provisions ensuring government involvement into subcontract management and "make or buy" decisions. The Systems Integrator decides who is the source of the supply. The effectiveness of the contractor-led Integrated Product teams (IPTs), which were originally intended to be the vehicle for managing the Deepwater Program and resolving Coast Guard's technical concerns, has been called into question by the General Accountability Office and my office.

**Contractor Accountability** — Our reviews have raised concerns about the definition and clarity of operational requirements, contract requirements, performance specifications, and contractual obligations. For example, in our National Security Cutter (NSC) report, we reported that the Coast Guard and the American Bureau of Shipping jointly developed standards that would govern the design, construction, and certification of all cutters acquired under the Deepwater Program. These standards were intended to ensure that competing industry teams developed proposals that met the Coast Guard's unique performance requirements. Prior to the Phase 2 contract award, the Coast Guard provided these design standards to the competing industry teams. Based on industry feedback, the Coast Guard converted the majority of the standards (85% of the 1,175 standards) to guidance and permitted the industry teams to select their own alternative standards without a contractual mechanism in place to ensure that those alternative standards met or exceeded the original guidance standards. The competing teams were allowed to select cutter design criteria.

Additionally, the Deepwater contract gave the Systems Integrator the authority to make all asset design and configuration decisions necessary to meet system performance requirements. This allowed ICGS to deviate significantly from a set of cutter design standards originally developed to support the Coast Guard's unique mission requirements, and permitted ICGS to self-certify compliance with those design standards. As a result, the Coast Guard gave ICGS wide latitude to develop and validate the design of its Deepwater cutters, including the NSC.

**Deepwater Performance Requirements Are Ill-Defined** — Vague contract terms and conditions have also compromised the Coast Guard's ability to hold the contractor accountable by making possible competing interpretations of key performance requirements. For example, the performance specifications associated with upgrading the information systems on the Coast Guard's 123' patrol boat fleet did not have a clearly defined expected level of performance. Also, in our review of the Helicopter Interdiction Tactical Squadron (HITRON) lease, we determined that vague contract performance requirements inhibited the Coast Guard's ability to assess contractor performance. In another example, the performance specifications for the NSC were not clearly defined, which resulted in disagreements, both within the Coast Guard and between the Coast Guard and ICGS, regarding the intent behind the cutter performance requirements.

**Deepwater Cost Increases** — The cost of NSCs 1 and 2 are expected to increase well beyond the current \$775 million estimate, as this figure does not include a \$302 million Request for Equitable Adjustment (REA) submitted to the



Coast Guard by ICGS on November 21, 2005. The REA represents ICGS's repricing of all work associated with the production and deployment of NSCs 1 and 2, which was caused by adjustments to the cutters' respective implementation schedules as of January 31, 2005. The Coast Guard and ICGS are currently engaged in negotiations over the final cost of this REA. ICGS has also indicated its intention to submit additional REAs for adjusted work schedules affecting future NSCs, including the additional cost of delays caused by Hurricane Katrina.

Additionally, the \$775 million cost estimate for NSCs 1 and 2 does not include the cost of structural modifications to be made to mitigate known design deficiencies. The cost of these modifications and the cost of future REAs could add hundreds of millions of dollars to the total NSC acquisition cost. We remain concerned that these and other cost increases within the Deepwater Program could result in the Coast Guard acquiring fewer and less capable NSCs, FRCs, and Offshore Patrol Cutters (OPCs) under the Deepwater contract.

### **Impact on Coast Guard Operational Capabilities-Short and Long Term**

The problems with the Deepwater Program are also affecting the Coast Guard's ability to perform Homeland Security and legacy missions. For example, while the re-engining of the HH-65B helicopters resulted in aircraft with significantly improved capabilities, the program has experienced schedule delays and cost increases. As a result, the 84th HH-65C was delivered during May 2007, 11 months beyond the Commandant's original July 2006 deadline. Extending the delivery schedule exposed HH-65B aircrews to risk due to the increased rate of which in-flight loss of power mishaps were occurring.

There are also problems with Coast Guard's acquisition of the Vertical Unmanned Aerial Vehicle (VUAV). VUAVs have the potential to provide the Coast Guard's flight deck equipped cutters with expanded air surveillance, detection, classification, and identification capabilities. Currently, the VUAV acquisition is over budget and more than 12 months behind schedule. On May 8, 2007, the Coast Guard issued a second 90-day stop work order and the Commandant recently testified that the VUAV was under review by Coast Guard's Research and Development Center. The review is expected to provide recommendations for the way ahead with the VUAV.

Not having VUAV capability would significantly reduce the long-range surveillance capability of the NSC and the Offshore Patrol Cutter (OPC) from 58,000 square nautical miles with the VUAV to that of the Coast Guard's Hamilton class high endurance cutters (13,500 square nautical miles). This represents a 76% reduction in Deepwater surveillance capability. The Coast Guard's Revised Deepwater Implementation Plan of 2005 called for the acquisition of 45 VUAVs at a total cost of approximately \$500 million. As of March 31, 2007, the Coast Guard had obligated \$114 million (77%) of the \$148 million allocated to the project for FY 2007, with very little to show for it. According to the Coast Guard estimates, it would take an additional \$50 million and 18 months to deliver the first two VUAV systems. However, the Coast Guard's FY 2008 budget submission does not include VUAV funding through FY 2012.

Another issue that will affect the operational capability of the NSC is the delay associated with the system development and installation of the helicopter

Aircraft Ship Integrated Secure and Traverse (ASIST) system modifications to the HH-65C fleet. The purpose of the ASIST system is to improve the efficiency and safety associated with the landing and stowage of helicopters to be deployed from the NSC and OPC. According to the Coast Guard, it will take 18 to 24 months and \$7.5 million to complete the non-recurring engineering for system integration, followed by the installation of the system aboard two HH-65Cs. To date, the funding for developing and installing the ASIST has not been made available to the Coast Guard's Aviation Repair and Supply Center which is responsible for the installing the system aboard the HH-65C. As a result, the Coast Guard may have difficulty testing the interoperability of the ship systems with the HH-65 helicopters when the NSC undergoes builder sea trials (fall of 2007) and operational test and evaluation trials (fall of 2008).

The increased cost, schedule delays, and structural design problems associated with the 123' patrol boat and FRC are also affecting the Coast Guard's ability to close its maritime patrol boat operational hour and capability gap. This is particularly true in the Key West area of operations where the eight 123' patrol boats had originally been stationed. To its credit, the Coast Guard is doing what it can to mitigate the problem by extending an agreement with the U.S. Navy to continue the operation of three of the five 179' "Cyclone" class patrol boats currently on loan to the Coast Guard from FY 2009 through FY 2011. The Coast Guard is also extending the operational capability of the 110-foot Island Class fleet through service life extension programs, shifting assets (87' patrol boats and buoy tenders) from other districts to the South Florida area, and multi-crewing eight 110s already located in South Florida. While the increased operations tempo will help in the short-term, it has a ripple effect in that it increases the workload of personnel and assets assigned to take the place of 87' patrol boats and buoy tenders sent to South Florida. It also increases the wear and tear on the 87' and 110' patrol boats. Further, the use of multiple crews is a double-edged sword insofar as the increased operational capability comes at the expense of vessel maintenance and crew training. Over time, this could lead to an increase in the number of engineering casualties and crew accidents that could negatively affect the operational readiness of the 87' and 110' patrol boat fleets. For these reasons, we expect the maritime patrol boat gap, which the Coast Guard has reported to be in excess of 20,000 hours, to increase rather than decrease until the service life extensions on the 110' patrol boats are completed and a significant number of FRCs are constructed and deployed. This is not expected to occur before FY 2013.

### **Recent OIG Reports**

Over the past 2 years, my office has issued reports on various assets being acquired under the Deepwater contract including:

- The reengining of the HH-65B helicopter fleet;
- The acquisition and implementation of Deepwater C4ISR systems;
- The acquisition of the national security cutter; and
- The modernization of the 110'/123' patrol boat fleet.

We identified serious cost, schedule, performance, and management oversight issues with each of the aforementioned Deepwater projects.

Re-engining of the HH-65B — We reviewed the Coast Guard’s HH-65 Dolphin helicopter re-engining project. The review was initiated in response to concerns that the re-engining requirements specified for the HH-65 helicopter were not sufficient for the needs of the Coast Guard over the Deepwater project timeframe. Specifically, the HH-65 was experiencing a sharp increase in the number of in-flight loss of power mishaps that jeopardized the safety of HH-65 flight crews. We also identified concerns that the ICGS proposal did not meet the Commandant’s mandate to have 84 HH-65s re-engined by July 2006.

Our review of the HH-65 re-engining project determined that the replacement of the HH-65 engines with the Ariel 2C2 engine would resolve the safety and reliability issues that had plagued the HH-65 fleet for much of the past decade. Our report also determined that it would be timelier and more cost-effective to have the re-engining performed at the Coast Guard Aircraft and Repair Supply Center rather than to have responsibility for the re-engining placed under the auspices of ICGS. The Coast Guard’s Assistant Commandant for Operations made a similar recommendation in May 2004.

The Coast Guard did not concur with any of our HH-65 recommendations. Coast Guard officials said that ICGS minimized the operational, legal, cost, and contract performance risks associated with the re-engining. The Coast Guard also said it believed that it received significant benefits from the current ICGS contract that far outweighed the benefits of having Coast Guard aviation manage the project. We did not and do not believe that these benefits have been demonstrated. To date, 84 re-engined HH-65s have been delivered to the Coast Guard.<sup>30</sup> The remaining 11 HH-65 helicopters are to be delivered to the Coast Guard by the end of FY 2007. As of March 31, 2007, the Coast Guard had obligated \$324 million (94.4%) of the \$343 million funded for the project of which at least \$46 million (16%) in administrative expense and fees are estimated to have been paid to ICGS and Lockheed Martin.

C4ISR Systems Review — We also reviewed the Coast Guard’s efforts to design and implement C4ISR systems to support the Deepwater Program. We determined that the Coast Guard had limited influence over contractor decisions on meeting information technology requirements. The lack of discipline in change management processes provided little assurance that the requirements remain up-to-date or effective in meeting program goals. Certification and accreditation of Deepwater C4ISR equipment was difficult to obtain, placing systems security and operations at risk. Further, although the Deepwater Program had established information technology testing procedures, the contractor did not follow them consistently to ensure the C4ISR systems and the assets on which they are installed performed effectively.

Recently, the Coast Guard provided an update regarding the progress being made to implement the recommendations contained in our report on C4ISR systems. In its response, the Coast Guard stated that the language contained in the Deepwater contract, including the contract’s “award term” criteria, will be revised to further clarify contractor responsibilities for developing Deepwater C4ISR systems.

---

<sup>30</sup> The testimony has a footnote at this point that states: “Seventy-two of the 84 HH-65s re-engined to date (86%) were modified in-house by the Coast Guard’s Aircraft Repair and Supply Center (ARSC).”

NSC Review. We also conducted a review of the Coast Guard's acquisition of the NSC to determine the extent to which the cutter will meet the cost, schedule, and performance requirements contained in the Deepwater contract. We determined that the NSC costs have significantly increased and, as designed and constructed, will not meet performance specifications described in the original Deepwater contract. Specifically, the NSC's hull structure provides insufficient fatigue strength to achieve a 30-year service life under Caribbean (General Atlantic) and Gulf of Alaska (North Pacific) sea conditions. To mitigate the effects of these deficiencies, the Coast Guard has advised us that it intends to modify the NSC's design to meet the service and fatigue life requirements specified in the contract. However, this decision was made after the Coast Guard authorized production of two of the eight being procured.

NSC 1 was christened on November 11, 2006, and final delivery to the Coast Guard is scheduled for January 2008. NSC 2 is under construction and scheduled for delivery during the summer of 2009. As of March 31, 2007, the Coast Guard had obligated \$769.6 million (50.6%) of the \$1,519.7 million funded for the project.

We recommended that the Coast Guard ensure the NSC is capable of fulfilling all performance requirements outlined in the Deepwater contract and improve the level of Coast Guard technical oversight and accountability. The Coast Guard has gone on record, including testimony before Congress, on its agreement with our audit recommendations and the need for change. It has also identified aggressive actions to address the concerns identified in our report. However, the Coast Guard's written responses to our report excluded important details of its corrective actions. For example, the Coast Guard's 90-day response to our NSC report did not include a detailed plan with timelines, reporting requirements, milestones, responsible parties, and cost estimates for the structural modifications. In addition, the response did not specify whether the Engineering Change Proposals, prepared by the Coast Guard and ICGS to address the structural design and performance issues associated with the NSC, would be fully evaluated by an independent, qualified third party, such as U.S. Navy's Surface Warfare Center - Carderock Division.

We are also concerned that the Coast Guard may have difficulty resolving the structural design and performance issues associated with NSCs 1 and 2. For example, the Coast Guard stated that it plans to go ahead with construction of NSCs 3 through 8 before it determines the extent and cost of the structural modifications needed to enable NSCs 1 and 2 meet the fatigue life and performance requirements outlined in the Deepwater contract. Consequently, there is a possibility that the required changes to all eight NSCs could be cost prohibitive or result in a reduction in operational capability. The number, type, scope, and cost of all structural modifications to be made to NSCs 1 and 2 need to be identified and evaluated before the Coast Guard authorizes construction of NSCs 3 through 8.

110'/123' OIG Hotline Allegation — In response to an OIG Hotline allegation, we reviewed certain deliverables under the Coast Guard's 110'/123' Island Class patrol boats (123' patrol boats). We determined that low-smoke cabling was not installed and that there were numerous instances where the contractor installed C4ISR equipment aboard the 123' patrol boats and short-range prosecutors that did not meet the design standards set forth in the Deepwater contract.

We raised many concerns about the Coast Guard's program and technical oversight of the Deepwater contractor responsible for the 110 /123 Patrol boat Modernization Project. For example, the contractor purchased and installed hundreds of non-low-smoke cables prior to the Coast Guard's approval of the Request for Deviation. In effect, the Coast Guard accepted delivery and operated four 123' patrol boats without knowing the extent of the hazards associated with the use of the non-low-smoke cabling. The contractor also purchased and installed hundreds of C4ISR topside components aboard the 123' patrol boats and short range prosecutors knowing that they either did not meet contract performance requirements, or compliance with the requirements had not been verified. For these reasons, we are concerned that similar performance issues could affect the operational effectiveness of C4ISR system upgrades recently installed aboard its legacy fleet of cutters.

We recommended that the Coast Guard investigate and address the low-smoke cabling and environmental issues associated with the equipment installation, and take steps to prevent similar technical oversight issues from affecting the remaining assets to be modernized, upgraded, or acquired through the Deepwater Program. The Coast Guard concurred with our recommendations, and said it is in the process of implementing corrective measures. Subsequent to our review, and for reasons unrelated to the issues identified during our inquiry, the 123' patrol boat fleet has been withdrawn from service and will be formally decommissioned.

### **Coast Guard's "Way Forward" — Blueprint for Acquisition Reform**

The Coast Guard recognizes that urgent and immediate changes are needed to meet the management challenges facing its Deepwater Program. As part of its endeavors to improve the Deepwater Program, the Coast Guard recently issued its *Blueprint for Acquisition Reform* (Blueprint), which catalogues many of the aforementioned challenges and risks that have impeded the efficient execution of the Deepwater contract. According to the Coast Guard, implementing this Blueprint will enhance its ability to execute asset-based, "traditional" acquisition projects, effectively use a governmental or commercial entity as a systems integrator for complex acquisitions, and execute minor acquisitions contracts for goods and services.

According to the Coast Guard, the Blueprint outlines its plans for reorganizing and rebuilding its acquisition workforce. Specifically, the Blueprint calls for:

- Consolidation of all Coast Guard acquisition functions under one directorate;
- Reassertion of the Coast Guard's technical authority;
- Use of independent, third-party assessments; and,
- Redefinition of the contract terms and conditions.

While the Blueprint contains a number of key initiatives, the Coast Guard should adopt measures of performance or desired outcomes that would enable it to assess the progress being made. These include the specific numbers and types

of acquisition professionals needed, when they are scheduled to arrive onboard, and the financial cost associated with the realignment, reorganization, retraining, and rebuilding of its acquisition workforce.

The Coast Guard is beginning to take aggressive action to resolve some of the management oversight issues identified in our reports. For example, it is significantly increasing staffing levels at headquarters and at its Program Management Review Office in Pascagoula, Mississippi, to enable them to increase its scrutiny of contractor requests for deviation and waivers to the NSC. To improve the effectiveness of the Deepwater IPTs, the Coast Guard is assuming the role of IPT chairs, and the IPT charters are being reviewed to determine where changes need to be made. The Coast Guard is also expanding its acquisition training and certification process, and working with the Department of Defense to ensure that technical support staff, program managers, and contracting officers have the requisite skills, education, and experience to manage complex acquisitions.

The Coast Guard will stand up its Acquisitions Directorate on July 13, 2007. Should all go as planned, the Coast Guard's efforts to reorganize and expand the level of technical and management oversight over the Deepwater Program will be fully implemented during FY 2010. In the meantime, the Coast Guard is planning to move ahead with the second phase of the Deepwater contract with Award Term I, which will entail the estimated expenditure of more than \$3 billion over a 43-month period starting during June 2007.

## **Conclusion**

We are encouraged that the Coast Guard recognizes these challenges and is beginning to take aggressive action to strengthen program management and oversight — such as technical authority designation; use of independent, third-party assessments; consolidation of acquisition activities under one directorate; and redefinition of the contract terms and conditions, including award fee criteria. Furthermore, the Coast Guard is beginning to implement its plan to increase its staffing for the Deepwater Program, and to reinvigorate its acquisition training and certification processes to ensure that staff has the requisite skills and education to manage the program.

These steps should improve the Coast Guard's ability to oversee major acquisitions. However, the Coast Guard's system-of-systems approach will require the highest levels of planning and coordination to mitigate cost overruns, schedule delays, asset performance shortcomings, or potential operational gaps due to delays in asset acquisition. Most importantly, there is considerable risk associated with the Coast Guard assuming the lead systems integrator role at this time without having fully implemented its *Blueprint for Acquisition Reform*. In particular, the Deepwater Program needs to overcome its human capital gap. The Coast Guard needs to exercise caution and take a slower or phased approach to assuming the systems integrator role.

In conclusion, we remain committed to the oversight of the Deepwater Program and other major acquisitions within the department. We will continue to work with the Coast Guard to identify milestones and due dates to assess the most appropriate cycle for reporting the program's progress. When fully-implemented, the Coast Guard's steps should significantly increase its level of management oversight over the air, surface, and C4ISR assets that are

acquired or modernized under the Deepwater Program. We look forward to working closely with the Coast Guard to continue the improvement of the efficiency, effectiveness, and economy of the Deepwater Program.<sup>31</sup>

## January 2007 Report on NSC

A January 2007 DHS IG report on the NSC effort states in part:

The NSC, as designed and constructed, will not meet performance specifications described in the original Deepwater contract. Specifically, due to design deficiencies, the NSC's structure provides insufficient fatigue strength to be deployed underway for 230 days per year over its 30-year operational service life under Caribbean (General Atlantic) and Gulf of Alaska (North Pacific) sea conditions. Coast Guard technical experts believe the NSC's design deficiencies will also increase the cutter's maintenance costs and reduce its service life. To mitigate the effects of these deficiencies, the Coast Guard intends to modify the NSC's design to support an operational profile of 170 to 180 days underway per year in the North Pacific region, lower than the 230-day performance standard required by the Deepwater contract.

The NSC's design and performance deficiencies are fundamentally the result of the Coast Guard's failure to exercise technical oversight over the design and construction of its Deepwater assets. The Coast Guard's technical experts first identified and presented their concerns about the NSC's structural design to senior Deepwater Program management in December 2002, but this did not dissuade the Coast Guard from authorizing production of the NSC in June 2004 or from awarding ICGS a contract extension in May 2006.

Since the Deepwater contract was signed in June 2002, the combined cost of NSCs 1 and 2 has increased from \$517 million to approximately \$775 million, resulting primarily from design changes necessary to meet post 9/11 mission requirements and other government costs not included in the original contract price. The \$775 million estimate does not include costs to correct or mitigate the NSC's structural design deficiencies, additional labor and materials costs resulting from the effects of Hurricane Katrina, and the final cost of a \$302 million Request for Equitable Adjustment (REA) that the Coast Guard is currently negotiating with ICGS....

Finally, we encountered resistance from the Coast Guard and ICGS in our effort to evaluate the structural design and performance issues associated with the NSC. The impediments we experienced in obtaining access to personnel, information, and documentation associated with the NSC acquisition are unacceptable in light of the statutory mandates of our office; the severity of the NSC design and performance deficiencies; the importance of the NSC to the Coast Guard's national security and Deepwater missions; and the expenditure of billions of taxpayer dollars that are being invested in this critical acquisition.

---

<sup>31</sup> Statement of Richard L. Skinner, Inspector General, U.S. Department of Homeland Security, Before the Committee on Transportation and Infrastructure, Subcommittee on Coast Guard and Maritime Transportation, U.S. House of Representatives, "Deepwater: 120-Day Update," June 12, 2007, pp. 2-10.

We are making five recommendations to the Coast Guard, and one to the Department's Chief Procurement Officer and Office of General Counsel. Our recommendations are intended to: (1) ensure the National Security Cutter is capable of fulfilling all performance requirements outlined in the Deepwater contract; (2) improve the level of Coast Guard technical oversight and accountability; and (3) ensure Office of Inspector General access to all records, personnel, and contractors of the department during all current and future audits and inspections.<sup>32</sup>

The report also stated:

The Deepwater contract gives the Systems Integrator the authority to make all asset design and configuration decisions necessary to meet system performance requirements. This condition allowed ICGS to deviate significantly from a set of cutter design standards originally developed to support the Coast Guard's unique mission requirements, and ICGS was further permitted to self-certify compliance with those design standards. As a result, the Coast Guard gave ICGS wide latitude to develop and validate the design of its Deepwater cutters, including the NSC.

Conversely, the Coast Guard chose to limit the technical oversight role of the Systems Directorate on Deepwater to providing "expertise and credible advice in core integrated engineering and logistics competencies."... However, the Deepwater contract does not require that ICGS or its subcontractors accept or act upon the advice of the Coast Guard's designated technical experts. As a result of this relationship, the Coast Guard is limited in its ability to exercise technical oversight over its assets acquired under the Deepwater contract. This, in our opinion, is the primary factor contributing to the inclusion of the structural deficiencies that currently compromise the NSC's operational viability.

In contrast to the Coast Guard's approach, the U.S. Navy retains technical authority and accountability over the design and construction of its ships through the institution of Technical Warrant Holder (TWH) authority....

TWHs ensure that the technical aspects of Navy asset designs are given independent consideration by providing technical authority that is separate from program authority for cost, schedule, and performance. Navy surface asset Program Managers yield to TWH decisions on technical issues and must secure TWH approval for design changes. Efforts of the Coast Guard's technical experts to resolve their long-standing concerns with the NSC design were thwarted because they lack a similar degree of authority on Deepwater.<sup>33</sup>

The report also stated that the Coast Guard and the American Bureau of Shipping (ABS):

initially specified a certifying agent for each standard to ensure that all cutters would be objectively evaluated for compliance. However, the Coast Guard

---

<sup>32</sup> Department of Homeland Security, Office of Inspector General, *Acquisition of the National Security Cutter*, OIG -07-23, January 2007. The report is available online at [[http://www.dhs.gov/xoig/assets/mgmttrpts/OIG\\_07-23\\_Jan07.pdf](http://www.dhs.gov/xoig/assets/mgmttrpts/OIG_07-23_Jan07.pdf)].

<sup>33</sup> *Ibid.*, pp. 12-13.



ultimately allowed the competing industry teams to determine the certifying entity for any non-ABS standards it selected and, to the extent that it was permitted, ICGS elected to self-certify compliance with these standards.<sup>20</sup> This decision to permit contractor self-certification contrasts sharply with the intended role of an independent certifying authority, as articulated in the Deepwater contract...

U.S. Navy and classification community subject matter experts expressed similar opinions, that, “self-certification is no certification.” By allowing contractor self-certification, the Coast Guard eliminated yet another oversight tool for ensuring that cutter designs developed under the Deepwater Program would meet both contractual and Deepwater mission performance requirements.<sup>34</sup>

The report also stated that:

the Coast Guard’s acquisition management capacity lacks the appropriate work force, business processes, and management controls for executing a major acquisition program such as the Integrated Deepwater System. Key positions are still being identified and filled. The Coast Guard is still trying to come from behind and create the organization needed to manage the program. That is why we believe the Coast Guard needs to proceed with caution as it moves forward with the implementation of the Integrated Deepwater System initiative. Expediency and urgency should not drive the acquisition; instead, the Coast Guard needs to ensure that it has the capacity to manage such an initiative. Then, and only then, can it provide assurances that it is being a good steward of the taxpayers’ dollar. Also, the Coast Guard needs to ensure performance management systems and processes are in place and functioning. The design flaws of the NSC, as well as the problems that the Coast Guard has experienced with the System Integrator’s design of the Fast Response Cutters and the 123-Cutters, clearly demonstrate that improvements are needed. The Coast Guard needs to build the management and oversight capacity that will allow it to acquire the needs to build a performance management system that will ensure:

- Transparency — a clear roadmap on how the systems integrator plans to meet the Coast Guard’s deepwater objectives.
- Visibility — a clear, open line of communications with all stakeholders on the progress of the initiative.
- Accountability — the means to determine, on a real time basis, what is working and what is not working.
- Oversight — including not only by the Coast Guard’s technical and program management offices, but also by the OIG and the Congress.<sup>35</sup>

## **February 2007 Report on 110-Foot Modernization**

The February 2007 DHS IG report on the 110-foot patrol boat modernization program states in part:

On February 10, 2006, our office received a Hotline Complaint alleging that the Coast Guard’s 123-foot Island Class Patrol Boats (123’ cutter) and short-range prosecutor (prosecutor) contained safety and security vulnerabilities.

---

<sup>34</sup> Ibid., p. 14.

<sup>35</sup> Ibid., pp. 35-36. Underlining as in the original.

The 123' cutter is a modification of the 110' Island Class patrol boat and was phased into service as part of the Deepwater project. The original Deepwater plan projected the conversion of forty-nine 110' patrol boats into 123' patrol boats as a bridging strategy to meet patrol boat needs until the new Fast Response Cutter was introduced. The prosecutor is a 24' 6" small boat that can be deployed from the National Security Cutter, Fast Response Cutter, and Offshore Patrol Cutter. The revised Deepwater Implementation Plan calls for the acquisition of 91 prosecutors. The complaint said that these vulnerabilities were the result of the contractor's failure to comply with Command, Control, Communications, Computer, Intelligence, Surveillance, and Reconnaissance (C4ISR) design requirements as defined in the Deepwater contract. Specifically, the complainant alleged that:

- The safety of the 123' cutter's crew was compromised by the contractor's failure to utilize low smoke cabling;
- The contractor knowingly installed aboard the 123' cutter and prosecutor external C4ISR equipment that did not meet specific environmental requirements outlined in the Deepwater contract;
- The cable installed during the upgrade to the cutter's C4ISR system represented a security vulnerability; and,
- The video surveillance system installed aboard the 123' cutter does not meet the cutter's physical security requirements.

Finally, the complainant provided information detailing his attempts, over a 2 ½ year period, to compel the contractor to comply with Deepwater contract requirements....

Aspects of the C4ISR equipment installed aboard the 123' cutters do not meet the design standards set forth in the Deepwater contract. Specifically, two of the four areas of concern identified by the complainant were substantiated and are the result of the contractor not complying with the design standards identified in the Deepwater contract. For example, the contractor did not install low smoke cabling aboard the 123' cutter, despite a Deepwater contract requirement that stated, "all shipboard cable added as a result of the modification to the vessel shall be low smoke." The intent of this requirement was to eliminate the polyvinyl chloride jacket encasing the cables, which for years produced toxic fumes and dense smoke during shipboard fire. Additionally, the contractor installed C4ISR topside equipment aboard both the 123' cutters and prosecutors, which either did not comply or was not tested to ensure compliance with specific environmental performance requirements outlined in the Deepwater contract.

The remaining two areas of concern identified by the complainant were in technical compliance with the Deepwater contract and deemed acceptable by the Coast Guard. Specifically, while the type of cabling installed during the C4ISR system upgrade to the 123' cutter was not high-grade braided cable; the type of cable used met the Coast Guard's minimum-security standards as required by the Deepwater contract. Concerning the installation of the video surveillance system, while the system did not provide 360 degrees of coverage, it met minimum contract requirements.<sup>36</sup>

---

<sup>36</sup> Department of Homeland Security, Office of Inspector General, 110'/123' Maritime Patrol Boat Modernization Project, OIG -07-27, January 2007. The report is available online at

## December 2006 Report on DHS Management Challenges

A December 2006 DHS IG report on major DHS management challenges stated:

USCG has also encountered a number of challenges in executing its Deepwater Acquisition program despite the expenditure of more than \$3 billion over four years. This is particularly true within the Deepwater surface and air domains. For example, the 110-foot patrol boat conversion project was curtailed at eight cutters due to design, construction, performance, and cost concerns. Further, strict operational restrictions have been imposed on these cutters until additional structural analyses can be completed. In response to these challenges, USCG accelerated plans to design, construct, and deploy the composite Fast Response Cutter (FRC) by more than 10 years as a replacement for the 110-foot patrol boat. However, an independent analysis confirmed that the FRC design is outside patrol boat design parameters, i.e., too heavy, too overpowered, and not streamlined enough to reduce resistance. These concerns led to USCG's April 2006 decision to suspend work on the FRC until these issues could be resolved or an alternative commercial off-the-shelf design identified. In the Deepwater air domain, the HH-65C helicopter<sup>7</sup> and unmanned aerial vehicle (VUAV) acquisitions have encountered schedule delays and cost increases. These Deepwater design, construction, performance, scheduling, and cost issues are expected to present significant challenges to USCG's Deepwater Program during FY 2007.<sup>37</sup>

## August 2006 Report on Deepwater IT

An August 2006 report by the DHS Inspector General (IG) on the Coast Guard's acquisition of information technology (IT) for the Deepwater program stated:

We audited the Coast Guard's efforts to design and implement command, control, communications, computers, intelligence, surveillance, and reconnaissance (C4ISR) systems to support the Integrated Deepwater System program. As a result of our audit, we determined that the Coast Guard's efforts to develop its Deepwater C4ISR systems could be improved. Although Coast Guard officials are involved in high-level Deepwater IT requirements definition processes, they have limited influence over contractor decisions toward meeting these requirements. A lack of discipline in requirements change management processes provides little assurance that the requirements remain up-to-date or effective in meeting program goals. Certification and accreditation of Deepwater C4ISR equipment has been difficult to achieve, placing systems security and operations at risk. Further, although the Deepwater program has established IT testing procedures, the contractor has not followed them consistently to ensure that C4ISR systems and the assets on which they are installed perform effectively.

---

<sup>36</sup> (...continued)

[[http://www.dhs.gov/xoig/assets/mgmttrpts/OIG\\_07-27\\_Feb07.pdf](http://www.dhs.gov/xoig/assets/mgmttrpts/OIG_07-27_Feb07.pdf)].

<sup>37</sup> U.S. Department of Homeland Security, Office of Inspector General, *Major Management Challenges Facing the Department of Homeland Security (Excerpts from the FY 2006 DHS Performance and Accountability Report)*, December 2006. (OIG-07-12) p. 6.

Additionally, the Coast Guard faces several challenges to implementing effectively its Deepwater C4ISR systems. Due to limited oversight as well as unclear contract requirements, the agency cannot ensure that the contractor is making the best decisions toward accomplishing Deepwater IT goals. Insufficient C4ISR funding has restricted accomplishing the “system-of-systems” objectives that are considered fundamental to Deepwater asset interoperability. Inadequate training and guidance hinder users from realizing the full potential of the C4ISR upgrades. Instituting effective mechanisms for maintaining C4ISR equipment have been equally challenging.<sup>38</sup>

A December 2006 DHS IG report on major DHS management challenges reiterated these points.<sup>39</sup>

---

<sup>38</sup> U.S. Department of Homeland Security, Office of Inspector General. *Improvements Needed in the U.S. Coast Guard’s Acquisition and Implementation of Deepwater Information Technology Systems*, August 2006. (Office of Information Technology, OIG-06-55) p. 1.

<sup>39</sup> U.S. Department of Homeland Security, Office of Inspector General, *Major Management Challenges Facing the Department of Homeland Security (Excerpts from the FY 2006 DHS Performance and Accountability Report)*, December 2006. (OIG-07-12) p. 13.

## Appendix B. GAO Report and Testimony

### June 2007 Report

In June 2007, GAO issued a report on the Deepwater program that is based on a May 2007 briefing GAO provided to the Homeland Security subcommittees of the House and Senate Appropriations Committees. The report states:

#### Summary

Five years into the Deepwater contract, some assets have been delivered and are undergoing planned improvements or initial testing, but several other assets have encountered significant problems. For example, engine upgrades to the HH-65 helicopters are well underway, the first two Maritime Patrol Aircraft have been delivered, and eight Short-Range Prosecutor cutter-based small patrol boats have been delivered according to schedule. In contrast, other Deepwater assets have experienced problems, which have created a number of challenges for the Coast Guard in terms of delivery delays and loss of operational capabilities. The Vertical Takeoff and Landing Unmanned Aerial Vehicle (VUAV) has experienced delays as the Coast Guard assesses alternatives; the 123-foot patrol boats experienced structural problems and were eventually removed from service; and the Fast Response Cutter (FRC), which was to replace the Coast Guard's legacy patrol boat fleet, experienced design problems and the Coast Guard suspended all work. Further, the National Security Cutter (NSC) has structural problems with the first two hulls that, if not corrected, will reduce the fatigue lives of these vessels. To address these and other challenges, the Coast Guard is taking a variety of actions, such as relying more heavily on legacy assets to help address patrol hour shortages, making plans to purchase off-the-shelf assets to expedite delivery, and planning corrective structural modifications.

Over the past several years, we have expressed concerns and made recommendations regarding the Coast Guard's ability to manage and oversee the Deepwater program. Our concerns have centered on three main areas:

- Program management: The Coast Guard had not effectively implemented key components (e.g., integrated product teams) needed to manage the program and oversee the system integrator.
- Contractor accountability: The Coast Guard had not effectively measured contractor performance against Deepwater program goals.
- Cost control: Control of future costs through competition remained a risk because of weak oversight of subcontractor decisions related to competition.

These concerns were exacerbated by staffing shortfalls and poor communication and collaboration between Deepwater and contractor personnel. Since 2004, the Coast Guard has taken some actions in response to these concerns and recommendations. However, challenges, such as inadequate staffing levels and undefined roles between the Coast Guard and contractor regarding maintenance and logistics support, remain. The Coast Guard recently decided to become more involved in program management. It plans to assume the

lead role as system integrator while continuing to use the prime contractor to perform certain functions. Furthermore, it has decided to take other steps, including (1) changing the leadership and decision-making authority of integrated product teams, (2) using third parties to independently review asset development and major modifications, (3) reaffirming the role of the Coast Guard's chief engineer as the technical authority for all acquisition projects, and (4) reorganizing Deepwater program acquisition functions within the Coast Guard organization to ensure sufficient staff with the requisite acquisition skills and abilities are in place.

### **Concluding Observations**

While there has been progress with the design, acquisition, and delivery of some Deepwater assets, problems with other assets raise questions about the Coast Guard's ability to maintain an approach that fully integrates and synchronizes the retirement of legacy assets with the introduction of new assets. As problems are encountered and asset delivery schedules slip, the overall operational capabilities of new Deepwater assets and the system as a whole could be reduced, particularly in the short term.

The proactive program management actions the Coast Guard recently announced could help get the Deepwater program on track. However, how the planned actions are implemented is important. Further, while the Coast Guard plans to assume more direct responsibility for Deepwater management, until it has sufficient staff with the requisite skills and abilities to execute new and expanding responsibilities, the Deepwater program will remain at risk in terms of getting what is needed, on time, and at a fair price.<sup>40</sup>

### **March 8, 2007, and February 14, 2007, Testimony**

At a March 8, 2007, hearing on the Coast Guard's proposed FY2008 budget before the Coast Guard and Maritime Transportation subcommittee of the House Transportation and Infrastructure Committee, and at a February 14, 2007, hearing on the Deepwater program before the Oceans, Atmosphere, Fisheries, and Coast Guard subcommittee of the Senate Commerce, Science and Transportation Committee, GAO provided its views on the Deepwater program. At the March 8, 2007, hearing, GAO testified in part:

#### **Summary**

In 2001, we described the Deepwater program as "risky" due to the unique, untried acquisition strategy for a project of this magnitude within the Coast Guard. The Coast Guard used a system-of-systems approach to replace deteriorating assets with a single, integrated package of aircraft, vessels, and unmanned aerial vehicles to be linked through systems that provide command, control, communications, computer, intelligence, surveillance, and reconnaissance (C4ISR), and supporting logistics. In a system-of-systems, the delivery of Deepwater assets are interdependent, thus schedule slippages and uncertainties associated with potential changes in the design and capabilities of any one asset increases the overall risk that the Coast Guard might not meet its

---

<sup>40</sup> Government Accountability Office, *Coast Guard[:] Challenges Affecting Deepwater Asset Deployment and Management and Efforts to Address Them*, GAO-07-874, June 2007, pp. 3-5.

expanded homeland security missions within given budget parameters and milestone dates. The Coast Guard also used a systems integrator — which can give the contractor extensive involvement in requirements development, design, and source selection of major system and subsystem subcontractors. The Deepwater program is also a performance-based acquisition, meaning that it is structured around the results to be achieved rather than the manner in which the work is performed. If performance-based acquisitions are not appropriately planned and structured, there is an increased risk that the government may receive products or services that are over cost estimates, delivered late, and of unacceptable quality.

In 2004 and in subsequent assessments in 2005 and 2006, we reported concerns about the Deepwater program related to three main areas — program management, contractor accountability, and cost control. The Coast Guard's ability to effectively manage the program has been challenged by staffing shortfalls and poor communication and collaboration among Deepwater program staff, contractors, and field personnel who operate and maintain the assets. Despite documented problems in schedule, performance, cost control, and contract administration, measures for holding the contractor accountable resulted in an award fee of \$4 million (of the maximum \$4.6 million) for the first year. Through the first 4 years of the Deepwater contract, the systems integrator received award fees that ranged from 87 percent to 92 percent of the total possible award fee (scores that ranged from “very good” to “excellent” based on Coast Guard criteria), for a total of over \$16 million. Further, the program's ability to control Deepwater costs is uncertain given the Coast Guard's lack of detailed information on the contractor's competition decisions. While the Coast Guard has taken some actions to improve program outcomes, our assessment of the program and its efforts to address our recommendations continues, and we plan to report on our findings later this year.

Of the 10 classes of upgraded or new Deepwater aircraft and vessels, the delivery record for first-in-class assets (that is, the first of multiple aircraft or vessels to be delivered within each class) is mixed. Specifically, 7 of the 10 asset classes are on or ahead of schedule. Among these, five first-in-class assets have been delivered on or ahead of schedule; and two others remain on schedule but their planned delivery dates are in 2009 or beyond. Three Deepwater asset classes are currently behind schedule due to various problems related to designs, technology, or funding. For example, the Fast Response Cutter (a new vessel), which had been scheduled for first-in-class delivery in 2007, has been delayed by at least 2 years in part because work on its design was suspended until technical problems related to its hull and other issues can be addressed. The Vertical Unmanned Aerial Vehicle (a new aircraft), which had also been scheduled for delivery in 2007, has been delayed by 6 years due to evolving technological developments, among other things. In addition, the Offshore Patrol Cutter, which had a planned delivery date in 2010, has now been delayed by 5 years.

The Coast Guard is facing operational challenges because of performance and design problems with Deepwater patrol boats. Specifically, the conversion of legacy 110-foot patrol boats to upgraded 123-foot patrol boats was stopped at eight hulls (rather than the entire fleet of 49) due to deck cracking, hull buckling, and shaft alignment problems. These patrol boat conversion problems ultimately led the Coast Guard to suspend all normal operations of the eight converted 123-foot patrol boats on November 30, 2006. The Coast Guard is now exploring options to address the resulting short-term operational gaps. There have also been

design problems with the new Fast Response Cutter (FRC), intended to replace all 110-foot and 123-foot patrol boats. In February 2006, the Coast Guard suspended design work on the FRC due to design risks, such as excessive weight and horsepower requirements.<sup>2</sup> According to the Coast Guard, it has decided to acquire two classes of FRCs in an effort to not delay delivery of the FRCs further. One class is to be based on an adapted design from a patrol boat already on the market and another class is to be redesigned to address the problems in the original FRC design plans. As with the 123-foot patrol boats, the Coast Guard is looking at options to address these long-term operational gaps....

#### Deepwater Indicative of Broader, Systematic Acquisition Challenges

Some of the problems the Coast Guard is experiencing with the Deepwater program are similar to problems we have reported on in other complex, developmental systems. These problems stem from:

- Program requirements that are set at unrealistic levels, then changed frequently as recognition sets in that they cannot be achieved. As a result, too much time passes; threats may change; and/or members of the user and acquisition communities may simply change their minds. The resulting program instability causes cost escalation, schedule delays, fewer quantities, and reduced contractor accountability.
- Program decisions to move into design and production without adequate standards or knowledge.
- Contracts, especially service contracts, that often do not have measures in place at the outset in order to control costs and facilitate accountability.
- Contracts that typically do not accurately reflect the complexity of projects or appropriately allocate risk between the contractors and the taxpayers.
- Agency acquisition workforces that are challenged because of size, skills, insufficient knowledge, and succession planning.
- Incentive and award fees that are often paid based on contractor efforts versus positive results, such as cost, quality, and schedule.
- Inadequate government oversight that results in little to no accountability for recurring and systemic problems.

#### Preliminary Observations on Deepwater Program Management, Contractor Accountability, and Cost Control

Since the inception of the Deepwater program, we have expressed concerns about the risks involved with the Coast Guard's system-of-systems acquisition approach and the Coast Guard's ability to manage and oversee the program. Our concerns have centered on three main areas: program management, contractor accountability, and cost control through competition. We have made a number of recommendations to improve the program — most of which the Coast Guard has agreed with and is working to address. However, while actions are under way, a project of this magnitude will likely continue to experience other problems as more becomes known.

#### Program Management

In 2004, we reported that the Coast Guard had not effectively implemented key components needed to manage and oversee the systems integrator.



Specifically, we reported at that time and subsequently on issues related to integrated product teams (IPT), the Coast Guard's human capital strategy, and communication with field personnel (individuals responsible for operating and maintaining the assets). Our preliminary observations on the Coast Guard's progress in improving these program management areas, based on our ongoing work, follow.

### Integrated Product Teams

In 2004, we found that IPTs, the Coast Guard's primary tool for managing the Deepwater program and overseeing the contractor, had not been effective due to changing membership, understaffing, insufficient training, lack of authority for decision making, and inadequate communication. We recommended the Coast Guard take actions to address IPT effectiveness. We subsequently reported that IPT decision-making was to a large extent stovepiped, and some teams lacked adequate authority to make decisions within their realm of responsibility.<sup>8</sup> Coast Guard officials stated that they believed collaboration among the subcontractors was problematic and that the systems integrator wielded little influence to compel decisions among them. For example, proposed design changes to assets under construction were submitted as two separate proposals from both subcontractors rather than one coherent plan. More recently, Coast Guard performance monitors reported this approach complicated the government review of design changes because the two proposals often carried overlapping work items, thereby forcing the Coast Guard to act as the systems integrator in those situations. Although some efforts have been made to improve the effectiveness of the IPTs — such as providing them with more timely charters and entry-level training — our preliminary observations are that more improvements are needed.

Despite changes to the metrics, the Coast Guard's ability to assess IPT performance continues to be problematic. Former assessments of IPT effectiveness simply focused on measures such as frequency of meetings, attendance, and training. As a result, IPTs received positive assessments while the assets under their realm of responsibility — such as the National Security Cutter — were experiencing problems. While the Coast Guard's new IPT measurements include outcome-based metrics, such as cost and schedule performance of assets, Deepwater's overall program management quarterly reports, which are prepared by Coast Guard in collaboration with ICGS, show that the connection between IPT performance and program results continues to be misaligned. For example, the first quarterly report to incorporate the new measurements, covering the period October to December 2006, indicates that the IPTs' performance for all domains is "on-schedule or non-problematic" even while some assets' cost or schedule performance is rated "behind schedule or problematic." Further, even though the Deepwater program is addressing fundamental problems surrounding the 123-foot patrol boat and FRC, IPTs no longer exist for these assets. In some cases, Coast Guard officials stated they have established work groups outside of the existing IPT structure to address identified issues and problems related to assets, such as the NSC.

### Human Capital

We also reported in 2004 that the Coast Guard had not adequately staffed its program management function for Deepwater. Although its Deepwater human capital plan set a goal of a 95 percent or higher "fill rate" annually for both military and civilian personnel, funded positions were below this goal. We

recommended that the Coast Guard follow the procedures in its Deepwater human capital plan to ensure that adequate staffing was in place and that turnover of Coast Guard military personnel was proactively addressed. The Coast Guard subsequently revised its Deepwater human capital plan in February 2005 to emphasize workforce planning, including determining needed knowledge, skills, and abilities and developing ways to leverage institutional knowledge as staff rotate out of the program. We reported in 2005 that the Coast Guard also took some short-term steps to improve Deepwater program staffing, such as hiring contractors to assist with program support functions, shifting some positions from military to civilian to mitigate turnover risk, and identifying hard-to-fill positions and developing recruitment plans specifically for them.

However, more recently we have learned that while the Coast Guard has revised a human capital plan, key human capital management objectives outlined in the revised plan have not been fully implemented. Thus, key human capital management objectives outlined in the revised plan have not been accomplished and the staffing levels needed to accomplish the known workload have not been achieved. In one example, a manager cited the need for five additional staff per asset under his domain to satisfy the current workload in a timely manner: contracting officer's technical representative, scheduler, cost estimator, analyst, and configuration manager. Further, a February 2007 independent analysis found that the Coast Guard does not possess a sufficient number of acquisition personnel or the right level of experience needed to manage the Deepwater program.<sup>11</sup> The Coast Guard has identified an acquisition structure re-organization that includes human capital as one component of the reform.

#### Communication with Operations and Maintenance Personnel

In 2004, we found that the Coast Guard had not adequately communicated to operations and maintenance personnel in field locations about decisions on how the new and old assets were to be integrated during the transition and whether Coast Guard or systems integrator personnel — or both — would be responsible for maintenance. We recommended that the Coast Guard provide timely information and training on the transition to Deepwater assets. In 2006, we reported that the Coast Guard had taken some steps to improve communications between Deepwater program and field personnel, including having field personnel as members on some IPTs. However, we continued to express concerns that field personnel were not receiving important information regarding training, maintenance, and integration of new Deepwater assets.

During our ongoing work, the field personnel involved in operating and maintaining the assets and Deepwater program staff we interviewed expressed continued concern that maintenance and logistics plans had not been finalized. Another official commented that there continues to be a lack of clarity defining roles and responsibilities between the Coast Guard and systems integrator for maintenance and logistics. Coast Guard officials stated in fall 2006 that the systems integrator was contractually responsible for developing key documents related to plans for the maintenance and logistics for the NSC and Maritime Patrol Aircraft. However, Deepwater program officials stated that because the Coast Guard was not satisfied with the level of detail provided in early drafts of these plans, it was simultaneously developing “interim” plans that it could rely on while the systems integrator continued to develop its own versions.

## Concerns Remain with Holding Systems Integrator Accountable

Our 2004 review revealed that the Coast Guard had not developed quantifiable metrics to hold the systems integrator accountable for its ongoing performance. For example, the process by which the Coast Guard assessed performance to make the award fee determination after the first year of the contract lacked rigor. At that time, we also found that the Coast Guard had not yet begun to measure contractor performance against Deepwater contract requirements — the information it would need by June 2006 to decide whether to extend the systems integrator's contract award term by up to another 5 years. Additionally, we noted that the Coast Guard needed to establish a solid baseline against which to measure progress in lowering total ownership cost — one of the three overarching goals of the Deepwater program. Furthermore, the Coast Guard had not developed criteria for potential adjustments to the baseline.

### Award Fee Criteria

In 2004 we found the first annual award fee determination was based largely on unsupported calculations. Despite documented problems in schedule, performance, cost control, and contract administration throughout the first year, the program executive officer awarded the contractor an overall rating of 87 percent, which fell in the “very good” range as reported by the Coast Guard award fee determining official. This rating resulted in an award fee of \$4 million of the maximum \$4.6 million. The Coast Guard continued to report design, cost, schedule, and delivery problems, and evaluation of the systems integrator's performance continued to result in award fees that ranged from 87 percent to 92 percent of the total possible award fee (with 92 percent falling into the “excellent” range), or \$3.5 to \$4.8 million annually, for a total of over \$16 million the first 4 years on the contract.

The Coast Guard continues to refine the award fee criteria under which it assesses the systems integrator's performance. The current award fee criteria demonstrate the Coast Guard's effort to use both objective and subjective measures and to move toward clarity and specificity with the criteria being used. For example, the criteria include 24 specific milestone activities and dates to which the systems integrator will be held accountable for schedule management. However, we recently observed two changes to the criteria that could affect the Coast Guard's ability to hold the contractor accountable. First, the current award fee criteria no longer contain measures that specifically address IPTs, despite a recommendation we made in 2004 that the Coast Guard hold the systems integrator accountable for IPT effectiveness. The Coast Guard had agreed with this recommendation and, as we reported in 2005, it had incorporated award fee metrics tied to the systems integrator's management of Deepwater, including administration, management commitment, collaboration, training, and empowerment of the IPTs. Second, a new criterion to assess both schedule and cost management states that the Coast Guard will not take into account milestone or cost impacts determined by the government to be factors beyond the systems integrator's control. However, a Coast Guard official stated that there are no formal written guidelines that define what factors are to be considered as being beyond the systems integrator's control, what process the Coast Guard is going to use to make this determination, or who is ultimately responsible for making those determinations.

## Award Term Evaluation

The Deepwater program management plan included three overarching goals of the Deepwater program: increased operational effectiveness, lower total ownership cost, and customer satisfaction to be used for determining whether to extend the contract period of performance, known as the award term decision. We reported in 2004 that the Coast Guard had not begun to measure the systems integrator's performance in these three areas, even though the information was essential to determining whether to extend the contract after the first 5 years.<sup>12</sup> We also reported that the models the Coast Guard was using to measure operational performance lacked the fidelity to capture whether improvements may be due to Coast Guard or contractor actions, and program officials noted the difficulty of holding the contractor accountable for operational effectiveness before Deepwater assets are delivered. We made a recommendation to Coast Guard to address these issues.

According to a Coast Guard official, the Coast Guard evaluated the contractor subjectively for the first award term period in May 2006, using operational effectiveness, total ownership costs, and customer satisfaction as the criteria. The result was a new award term period of 43 of a possible 60 months. To measure the system's operational effectiveness, the Coast Guard has developed models to simulate the effect of the Deepwater assets' capabilities on its ability to meet its missions and to measure the "presence" of those assets. However, in its assessment of the contractor, the Coast Guard assumed full operational capability of assets and communications and did not account for actual asset operating data. Furthermore, the models still lacked the fidelity to capture whether operational improvements are attributable to Coast Guard or contractor actions. As a result the contractor received credit for factors that may have been beyond its control — although no formal process existed for approving such factors. Total ownership cost was difficult to measure, thus the contractor was given a neutral score, according to Coast Guard officials. Finally, the contractor was rated "marginal" in customer satisfaction.

The Coast Guard has modified the award term evaluation criteria to be used to determine whether to grant a further contract extension after the 43-month period ends in January 2011. The new criteria incorporate more objective measures.

- While the three overall Deepwater program objectives (operational effectiveness, total ownership costs, and customer satisfaction) carried a weight of 100 percent under the first award term decision, they will represent only about a third of the total weight for the second award term decision. The criteria include items such as new operational effectiveness measures that will include an evaluation of asset-level key performance parameters, such as endurance, operating range, and detection range.
- The new award term criteria have de-emphasized measurement of total ownership cost, concentrating instead on cost control. Program officials noted the difficulty of estimating ownership costs far into the future, while cost control can be measured objectively using actual costs and earned value data. In 2004, we recommended that the Coast Guard establish a total ownership cost baseline that could be used to periodically measure whether the Deepwater system-of-systems acquisition approach is providing the

government with increased efficiencies compared to what it would have cost without this approach. Our recommendation was consistent with the cost baseline criteria set forth in the Deepwater program management plan. The Coast Guard agreed with the recommendation at the time, but subsequently told us it does not plan to implement it.

#### Establishing Criteria and Documenting Changes to the Baseline

Establishing a solid baseline against which to measure progress in lowering total ownership cost is critical to holding the contractor accountable. The Coast Guard's original plan, set forth in the Deepwater program management plan, was to establish as its baseline the dollar value of replacing assets under a traditional, asset-by-asset approach as the "upper limit for total ownership cost." In practice, the Coast Guard decided to use the systems integrator's estimated cost of \$70.97 billion plus 10 percent (in fiscal year 2002 dollars) for the system-of-systems approach as the baseline. In 2004, we recommended that the Coast Guard establish criteria to determine when the total ownership cost baseline should be adjusted and ensure that the reasons for any changes are documented.

Since then, the Coast Guard established a process that would require DHS approval for adjustments to the total ownership cost baseline. The Deepwater Program Executive Officer maintains authority to approve baseline revisions at the asset or domain level. However, depending on the severity of the change, these changes are also subject to review and approval by DHS. In November 2005, the Coast Guard increased the total ownership cost baseline against which the contractor will be evaluated to \$304 billion. Deepwater officials stated that the adjustment was the result of incorporating the new homeland security mission requirements and revising dollar estimates to a current year basis. Although the Coast Guard is required to provide information to DHS on causal factors and propose corrective action for a baseline breach of 8 percent or more, the 8 percent threshold has not been breached because the threshold is measured against total program costs and not on an asset basis. For example, the decision to stop the conversion of the 49 110-foot patrol boats after 8 hulls did not exceed the threshold; nor did the damages and schedule delay to the NSC attributed to Hurricane Katrina. During our ongoing work, Coast Guard officials acknowledged that only a catastrophic event would ever trigger a threshold breach. According to a Coast Guard official, DHS approval is pending on shifting the baseline against which the systems integrator is measured to an asset basis.

#### Limited Knowledge of Cost Control Achieved Through Competition

Our 2004 report also had recommendations related to cost control through the use of competition. We reported that, although competition among subcontractors was a key mechanism for controlling costs, the Coast Guard had neither measured the extent of competition among the suppliers of Deepwater assets nor held the systems integrator accountable for taking steps to achieve competition. As the two first-tier subcontractors to the systems integrator, Lockheed Martin and Northrop Grumman have sole responsibility for determining whether to provide the Deepwater assets themselves or hold competitions — decisions commonly referred to as "make or buy." We noted that the Coast Guard's hands-off approach to make-or-buy decisions and its failure to assess the extent of competition raised questions about whether the government would be able to control Deepwater program costs.

The Coast Guard has taken steps to establish a reporting requirement for the systems integrator to provide information on competition on a semi-annual basis. The systems integrator is to provide detailed plans, policies, and procedures necessary to ensure proper monitoring, reporting, and control of its subcontractors. Further, reports are to include total procurement activity, the value of competitive procurements, and the subcontractors' name and addresses. The systems integrator provided the first competition report in October 2006. However, because the report did not include the level of detail required by Coast Guard guidelines, a Coast Guard official deemed that the extent of competition could not be validated by the information provided and a request was made to the systems integrator for more information. We will continue to assess the Coast Guard's efforts to hold the systems integrator accountable for ensuring an adequate degree of competition....

#### Performance and Design Problems Creating Operational Challenges

In addition to the overall management problems, there have been problems with the performance and design of Deepwater patrol boats and its replacement vessel, the FRC, that pose significant operational challenges for the Coast Guard.

#### Performance Problems with the Converted 123-foot Patrol Boats

Between January 2001 and November 2006, numerous events led up to the failure of the Coast Guard's bridging strategy to convert the legacy 110-foot patrol boats into 123-foot patrol boats. In January 2001, an independent study found that the 110-foot patrol boats based in south Florida and Puerto Rico were experiencing severe hull corrosion and that their structural integrity was deteriorating rapidly. To address these issues, the Coast Guard's original (2002) Deepwater plan included a strategy to convert all 49 of the 110-foot patrol boats into 123-foot patrol boats and to strengthen the hulls. Also, the plan was to provide additional capabilities, such as stern launch and recovery capabilities and enhanced C4ISR. While Coast Guard originally planned to convert all 49 of its 110-foot patrol boats to 123-foot patrol boats, it halted the patrol boat conversion program after 8 boats because of continued deck cracking, hull buckling, and the inability of these converted patrol boats to meet post-September 11, 2001 mission requirements. The Commandant then decided to remove these 8 converted boats from service on November 30, 2006 because of operational and safety concerns.

The Coast Guard is taking actions to mitigate the operational impacts resulting from the removal of the 123-foot patrol boats from service. Specifically, in recent testimony, the Commandant of the Coast Guard stated that Coast Guard has taken the following actions:

- multi-crewing certain 110-foot patrol boats with crews from the 123-foot patrol boats that have been removed from service so that patrol hours for these vessels can be increased;
- deploying other Coast Guard vessels to assist in missions formerly performed by the 123-foot patrol boats; and
- securing permission from the U.S. Navy to continue using 179-foot cutters on loan from the Navy for an additional 5 years (these were originally to be returned to the Navy in 2008) to supplement the Coast Guard's patrol craft.

## Design Problems with the Fast Response Cutter

The FRC — which was intended as a long-term replacement for the legacy 110-foot patrol boats — has experienced design problems that have operational implications. As we recently reported, the Coast Guard suspended design work on the FRC due to design risks such as excessive weight and horsepower requirements. Specifically, beginning in January 2005, Coast Guard engineers raised concerns about the viability of the FRC design (which involved building the FRC's hull, decks, and bulkheads out of composite materials rather than steel). Then, in February 2006, the Coast Guard suspended FRC design work after an independent design review by third-party consultants demonstrated, among other things, that the FRC would be far heavier and less efficient than a typical patrol boat of similar length, in part, because it would need four engines to meet Coast Guard speed requirements.

To address the design problems and schedule delays that have occurred with the FRC, the Coast Guard is proceeding with a “dual-path approach” for acquiring new patrol boats. The first component of the dual-path approach is to have the Deepwater systems integrator purchase a commercial off-the-shelf patrol boat design that can be adapted for Coast Guard use. The purpose of designing the first class of FRCs based on an adaptation of a patrol boat already on the market is to expedite delivery. According to Coast Guard officials, unlike the original plans, this FRC class is not expected to meet all performance requirements originally specified, but is intended as a way to field an FRC more quickly than would otherwise occur and that can, therefore, serve as an interim replacement for the deteriorating fleet of 110-foot patrol boats.

The second component of the dual-path approach would be to completely redesign an FRC to address the problems in the original FRC design plans. However, due to continuing questions about the feasibility of its planned composite hull, the Coast Guard has delayed a decision about its development or acquisition until it receives results from a business case analysis comparing the use of composite versus steel hulls., as well as a study by DHS's Science and Technology Directorate on composite hull technology. Until recently, the Coast Guard anticipated delivery of the redesigned FRC in 2010. However, the decision to not request funding for this redesigned FRC in fiscal year 2008, and to await the results of both studies before moving forward, will likely further delay delivery of the redesigned FRC. In regard to the suspension of FRC design work, as of our June 2006 report, Coast Guard officials had not yet determined how changes in the design and delivery date for the FRC would affect the operations of the overall system-of-systems approach.<sup>41</sup>

---

<sup>41</sup> Government Accountability Office, *Coast Guard[:] Status of Efforts to Improve Deepwater Program Management and Address Operational Challenges, Statement of Stephen L. Caldwell, Acting Director Homeland Security and Justice Issues, Testimony Before the Subcommittee on Coast Guard and Maritime Transportation, Committee on Transportation and Infrastructure, House of Representatives*, GAO-07-575T, March 8, 2007. See also Government Accountability Office, *Coast Guard[:] Coast Guard Efforts to Improve Management and Address Operational Challenges in the Deepwater Program, Statement of Stephen L. Caldwell, Acting Director Homeland Security and Justice Issues, Testimony Before the Subcommittee on Oceans, Atmosphere, Fisheries, and Coast Guard, Committee on Commerce, Science and Transportation, U.S. Senate*, GAO-07-460T, February 14, 2007.

## Appendix C. DAU Quick Look Study, February 2007

The executive summary of the DAU “quick look” study on the Deepwater program<sup>42</sup> states:

The Defense Acquisition University (DAU) conducted a “quick look” study of the United States Coast Guard (USCG) Deepwater Program (DW) in October and November 2006 to provide findings and recommendations to the Program Executive Officer (PEO) Integrated Deepwater System (IDS) for improvement of program performance. The study team reviewed program documentation and conducted interviews with government and industry officials and staff. Preliminary findings and recommendations were developed for the purpose of discussions with the PEO IDS and other USCG officials.

This report is a synthesis of the study team’s review and ensuing discussions with USCG officials, including the USCG Agency Acquisition Executive (AAE). The team experienced an extraordinary high level of cooperation and candor throughout the study and during the follow-on discussions. The study team has reviewed a USCG plan titled a *Blue Print for Acquisition Reform* that is comprehensive and responsive to the human capital, organization, process and governance related findings and recommendations in this report. The objective of the “*Blue Print*” is to establish the USCG as a model of acquisition excellence in a mid-sized agency.

The USCG has consistently demonstrated the ability to successfully acquire and sustain systems of moderate complexity and scope. The Integrated Deepwater System is an acquisition program of significantly greater scope and complexity. The need to quickly recapitalize the USCG with a portfolio of new capabilities led to the Systems of Systems (SoS) acquisition strategy. The SoS strategy, however, required increased numbers of acquisition personnel, significantly greater depth of major systems acquisition management experience, and increased integration of USCG resources, oversight and governance.

The significant events of 9/11 and realignment of the USCG under the Department of Homeland Security (DHS) further increased the scope and complexity of USCG maritime security missions. The extent of the changes needed in USCG acquisition competencies, numbers of personnel, organizational structure, management, oversight, governance and decision making are now recognized and addressed in the *Blue Print for Acquisition Reform*. The sustained commitment of the Commandant and other USCG leadership will be required to meet the challenge of a reform of this magnitude, concurrent with the procurement of Deepwater, other new capabilities and sustainment of current capabilities.

### **Overarching findings and recommendations:**

- The SoS strategy for recapitalization of the USCG had the potential to optimize the acquisition of capabilities to meet a diverse portfolio of USCG missions and minimize total ownership cost. A rigorous pre-acquisition study phase and full and open competition resulted in award of a contract to Integrated Coast Guard

---

<sup>42</sup> Defense Acquisition University, *Quick Look Study, United States Coast Guard Deepwater Program*, February 2007.



Systems (ICGS), a joint venture involving operating units of Northrop Grumman (NG) and Lockheed Martin (LM). The significant events of 9/11 and expanded USCG missions arising from alignment under (DHS), challenged execution of the DW acquisition strategy and the results have not been as planned. Primary causes include:

- Requirements changes that were necessary to accommodate increased missions, many after the completion of key systems engineering milestones
- Funding at levels below the contract negotiated with ICGS
- Contract structure that is inappropriate to the environment of changing missions and requirements, and major systems integration
- Industry emphasis on work sharing among the joint venture partners that has minimized the use of other US industry and existing USCG support infrastructure
- Insufficient numbers of USCG acquisition personnel and insufficient experience in major systems acquisition
- Lack of a management model and processes sufficient for the management and oversight of the major systems acquisition environment of DW

These causes have significantly increased the risk of procuring the DW capabilities required for USCG missions within the estimate of \$24 billion. De-scoping of requirements or adjustment to the budget is needed. **The study team recommends changes in acquisition strategy, contract structure and management. In addition, changes in USCG governance, organization, processes and acquisition workforce are recommended (and specifically addressed in the *Blue Print for Acquisition Reform*.**

The USCG does not now possess sufficient numbers of acquisition personnel or the level of major systems acquisition experience needed to manage the DW and other USCG acquisition programs. Major systems acquisition competency areas that are in the greatest need of infusion of experience are program management, contracting, and financial management (including earned value management and cost estimating). A package of interrelated actions including reorganization, additional acquisition personnel, training, and recruitment of acquisition professionals across the spectrum of acquisition competencies is urgently needed. Reorganization, for example, is necessary, but it will not be, of itself, sufficient alone. **The study team recommends a combination of human capital initiatives: recruitment of personnel with significant major systems acquisition experience; training and mentoring of existing personnel; and establishment of policies and processes that place acquisition excellence and the development of business competencies at a level equivalent to the value the USCG places on operational excellence and experience.**

- A combination of factors, including requirements changes, funding at levels inconsistent with the negotiated contract, and insufficient numbers and experience

of acquisition personnel, have resulted in the use of Undefined Contract Actions (UCAs) at an inappropriately high level. At one point, the level exceeded one billion dollars. **The study team recommends expedited negotiation of UCAs to eliminate the backlog and to increase pressure on the contractor to manage costs. A rigorous review and approval process for future UCAs is also recommended.**

- An integrated logistics support strategy that is inclusive of capabilities being procured through DW and other USCG programs is needed. The limited level of integration of DW and the engineering and logistics support infrastructure of USCG has inhibited logistics planning. The level and apportionment of appropriations for DW has required the USCG, at times, to decide between procurement of urgently needed capabilities and the initial support for those capabilities. Flexibility to reallocate funds during execution has been limited by a restrictive below threshold reprogramming authority (as compared to the Department of Defense (DoD)). The roles and responsibilities of ICGS as compared to the existing USCG support infrastructure need to be rationalized, and business case analysis adopted as a practice. **The study team recommends a combination of actions: develop a policy to rationalize the role of systems integrators and USCG organic capabilities; an integrated support strategy reflecting DW and other USCG acquisition programs; a legislative initiative (coordinated with DHS) to provide greater flexibility in the reprogramming of funds during execution; and actions to ensure adequate logistics support of the introduction of the Maritime Patrol Aircraft (MPA) and the first National Security Cutter (NSC).**
- Significant improvements in major systems financial management processes and workforce experience are needed. Factors such as the significant number of requirements changes, funding at levels below those planned, and insufficient numbers and experience of acquisition personnel have made it difficult to maintain an authoritative DW life cycle cost estimate. The study team also noted that independent cost estimates are not routinely developed in the USCG.

Drawing upon its DoD experience, the study team believes that government and industry are incentivized to underestimate the cost of new systems and their support. The business of defense is serious and there are numerous incentives to be optimistic when scoping and estimating the cost of new capabilities. As a balance, major systems acquisition management processes have developed, including independent cost estimates. **The study team recommends immediate action to update the DW cost estimate, an independent cost estimate of the program, and policy to require independent cost estimates of major changes.** Until then, there should be low confidence that the DW program will be acquired and supported within the current budget.

During the study and follow-on discussions with USCG officials, the team noted significant actions being taken to improve the performance of DW and other USCG acquisition programs and support. Actions resulting from the Commandant's written orders are now codified in an integrated plan to reform USCG acquisition. With respect

to Deepwater, actions taken subsequent to the study team's preliminary findings and recommendations include:

- The Commandant and AAE have initiated discussions with the Chief Executive Officers of NG and LM to examine the government/industry relationship with the aim of reframing the contractual relationship in the light of lessons learned over the last five years
- PEO IDS has initiated actions to improve acquisition and logistics planning and execution, including reduction of the backlog of UCAs
- Alternative acquisition plans have been developed and forwarded to the Department of Homeland Security (DHS) to accelerate the acquisition of selected critical operational capabilities
- In collaboration with the Assistant Commandant for Acquisition, the PEO has defined a structure and plan to integrate acquisition functions of DW and other USCG acquisition programs (*consistent with the Blue Print for Acquisition Reform*)
- The PEO has collaborated with the Acquisition Directorate to conduct business case analyses to support DW decisions
- The PEO has identified initial increases in acquisition workforce to DHS
- The PEO has expanded the involvement of CG-4 engineering and logistics professionals involved in DW, in collaboration with the Assistant Commandant, Logistics and Engineering
- The PEO has collaborated with the Assistant Commandant for Command, Control, Communications, Computers and Information Technology (C4-IT) to review and ensure alignment of DW C4ISR to the USCG C4-IT architecture and DW C4ISR affordability

## Appendix D. Coast Guard Testimony

### June 12, 2007, Testimony

At a June 12, 2007, hearing before the Coast Guard and Maritime Transportation subcommittee of the House Transportation and Infrastructure Committee, the Commandant of the Coast Guard testified in part:

#### **Forward Momentum**

As part of our discussion about the progress we're making in Deepwater, I'd like to take a moment to highlight some significant recent milestones we've achieved.

When I appeared before you in January I acknowledged the recent arrival in the U.S. of the first new HC-144A CASA Maritime Patrol Aircraft. We have since seen the second aircraft arrive and anticipate the third to follow shortly. The first two aircraft are currently undergoing installation and testing of mission sensor and communications pallets at the Coast Guard Aviation Repair & Supply Center in Elizabeth City, N.C. The fourth and fifth aircraft are under construction. Additionally, we awarded contracts for the sixth, seventh and eighth aircraft with a cost savings of \$900,000 per aircraft, compared to the cost of the first five. Meanwhile, the first of six new, more capable HC-130J long range search aircraft is undergoing upgrade modifications and the existing fleet of HC-130H aircraft is being modernized as part of the Deepwater program.

In fact, a recently upgraded HC-130H, stationed in Clearwater, Fla., recently demonstrated the capabilities of newly-installed Deepwater equipment. On the night of April 11, 2007, Coast guard crews were called on to rescue the crew of an overturned vessel, the Paradox. Using the new DF-430 multi-mission direction finder, the crew aboard an HC-130H was able to locate the Paradox's radio beacon and follow the signal to the stricken boat. Once the aircrew located the vessel, an HH-60J helicopter was vectored to pick up the stranded passengers and crew. It's significant to note that aircrews flying a legacy HU-25 Guardian in previous sorties had been unable to detect the radio beacon. The new equipment installed on the HC-130H provided greater sensor capability, at a greater range, and made that rescue possible.

These fixed-wing projects are a large portion of the Deepwater program and have been extremely successful in terms of both schedule and cost. I am very satisfied with these projects and look forward to the immense value these aircraft will bring to our fleet.

The conversion of our HH-65 Dolphin helicopters has also been extremely successful. In March we marked a major milestone when all Coast Guard air stations with the HH-65 began flying the Deepwater-upgraded "C" model. The re-engining of these helicopters provides 40 percent more lift capability, allowing flight crews to lift more weight, stay aloft almost twice as long, and hoist twice as many survivors as the "B" model during rescue operations. We just reached another milestone in this project when we delivered the 84th re-engined HH-65C to the fleet on May 16-on cost and more than a month ahead of schedule. In fact, as of May 31, 86 aircraft have been delivered on cost and ahead of schedule. These helicopters have already proven their value as they support search and rescue missions around the fleet, including a daring high-altitude rescue of an

injured 64-year-old man in Washington State just last month. That mountain hoist, at 7,000 feet, was the highest altitude rescue ever achieved by the Coast Guard and was made possible by the greater lift capacity of Deepwater-upgraded engines.

In addition to the successful re-engining of these HH-65C helicopters, we are also upgrading our HH-60 fleet under the Deepwater program. The first airframe began the conversion process in January 2007 and is expected to complete conversion to the HH-60T prototype later this month. The conversion will replace 1970's-era equipment and sensors with updated technology to provide increased capabilities for the wide range of missions the helicopter is expected to perform. Specifically, these aircraft are being outfitted with a new state-of-the-art cockpit with high-tech equipment, enhanced radar and optical sensors, upgraded engines, and an airborne use of force package to provide more firepower and protection from small arms fire.

Another important milestone was achieved this spring under the Deepwater-funded Mission Effectiveness Project (MEP) for legacy cutters. This project is designed to provide maintenance and upgrades to improve reliability and enable legacy cutters to remain in service until replaced by new Deepwater cutters. On April 26, 2007, the cutter Tybee, the first 110-foot Island Class patrol boat to complete the year-long MEP, re-entered the fleet after a very successful refurbishment process.

This spring also saw some exciting progress in our C4ISR (command, control, communications, computers, intelligence, surveillance, and reconnaissance) projects. In March, we opened our new shipboard systems training facility at the Coast Guard Training Center in Petaluma, Calif. This facility is equipped with state-of-the-art simulators, radars and electronics equipment to train Coast Guard crews assigned to new Deepwater cutters. And, the facility is being used to train both Coast Guard and U.S. Navy personnel on common C4ISR systems.

Deepwater upgrades to legacy cutters are also contributing to mission success. In March 2007, Sherman executed the largest drug bust in the Coast Guard's history — 19.5 metric tons of cocaine. Using its newly-installed Automated Identification System (AIS), the Sherman was able to identify the suspect vessel, Gatun, while sorting dozens of other vessels near the busy approaches to the Panama Canal. Deepwater C4ISR upgrades also allowed the Sherman to remain covert while tracking the Gatun from 17 miles away, over the horizon. And, during the execution of the bust, the cutter was able to simultaneously communicate critical information via SIPRNET, upload and receive large files, and receive unclassified message traffic. Ironically, the U.S. Navy has had these tools for decades. It's only through the Deepwater program that they are now available for use on our Coast Guard assets.

### **Unified Acquisition**

These successes notwithstanding, any acquisition of this size will continue to face challenges. As we move forward we must position ourselves to successfully manage those challenges, rather than let the challenges manage us. In January I told you we needed to make some important changes. We are doing just that.

Four months ago we talked about how acquisition success is dependant upon the proper organizational structure and alignment within our acquisition community. At that time we were already plotting a course to achieve that alignment. Since then, we have taken concrete steps to bring together previously disconnected entities within our acquisition community to gain synergies among experts in critical fields.

In April, the first elements of an all-new, consolidated acquisition directorate began coming together, organizationally and geographically. The initial operation of this new directorate will begin officially on July 13. As part of this consolidation, the Acquisition Directorate, the Deepwater Program Office, the Office of Procurement Management, the Office of Research, Development, and Technical Management, the Research and Development Center, and the Head Contracting Authority are being brought together under one roof, led by an assistant commandant for acquisition. This means that we will be better able to allocate our contracting and acquisition professionals and resources to focus on excellence in program management and execution. We expect this to create efficiencies and more consistent and coherent processes, leading ultimately to a more effective acquisition organization when it reaches full staffing and capability in 2009. As we transition to 2009, we are undertaking major efforts to analyze workforce requirements, fill critical positions and ensure that program managers and contracting officers are appropriately trained and certified following the course charted in our Blueprint for Acquisition Reform.

We've also redefined the role of the Coast Guard's chief engineer as the lead technical authority for all designs and design changes and to the operational community for definition of asset performance requirements. This means that project and program managers, as well as associated contracting and acquisition professionals, have a direct link back to our technical and operational experts to ensure that designs meet requirements and will enable mission execution. We're also further defining the role of the Coast Guard's chief information officer as the technical expert for all C4ISR systems and equipment.

One of our goals through all of this is to make the Coast Guard a model for mid-size federal agency acquisition and procurement organizations. The new acquisition organization will align with the Department of Homeland Security's procurement organization, improve the efficiency of our human capital, provide opportunities for enhanced professional development and succession, and ensure the success of our acquisition managers. The bottom line is: this consolidation will enable the Coast Guard to perform more effective program management and provide more effective oversight by bringing together the expertise, collaboration, coordination, and synergies formerly divided between two directorates.

This newly aligned acquisition organization is enabling the Coast Guard to take many of the steps that this Subcommittee, the Government Accountability Office (GAO), the DHS Office of Inspector General (OIG), the Defense Acquisition University (DAU), and others have recommended. As I've said before, we benefit from the oversight these organizations provide and we are prudently implementing recommendations where appropriate to ensure greater acquisition success in the future.

One challenge the Coast Guard is facing, however, is the excessive burden placed on our limited staff in completing required, but often duplicative, external reports. These reports, while critical to preserving transparency within the major

systems acquisition process, often require the redirection of effort from important program management functions. I would like to work with you to develop consolidated acquisition oversight reports, thereby reducing the often redundant nature of these varied reports as well as providing you with the information you need. Consolidated reports will better serve the Coast Guard, you, the Congress, and the Nation.

As I committed to you in January, transparency to our stakeholders remains one of my top priorities. I was pleased to note the DHS OIG's recent acknowledgment of my staff's positive cooperation with its efforts. That level of cooperation will be the rule under my watch.

### **Better Business Practices**

When I appeared before you in January I described a frank meeting I'd had with the Chief Executive Officers of Northrop Grumman and Lockheed Martin where we discussed how to set Deepwater on a course for future success. At that meeting, we agreed to meet regularly to ensure that real change was achieved and that issues could be effectively resolved.

I subsequently reached agreement with industry on six fundamental management principles that we have already begun implementing. These principles will ensure the government's interests are fully and fairly achieved in acquiring and fielding assets and capabilities being developed and produced under the Integrated Deepwater System. These principles will guide us as we seek to obtain the best value for the government through robust competition and vigilant contract oversight and management.

Working together with industry, the Coast Guard will make the following six fundamental changes to improve Deepwater program management:

- The Coast Guard will assume the lead role as systems integrator for all Deepwater asset acquisitions, as well as other major acquisitions as appropriate.
- The Coast Guard will take full responsibility for leading management of all life cycle logistics functions within Deepwater.
- The Coast Guard will expand the role of the American Bureau of Shipping (or other third-parties as appropriate) for Deepwater vessels.
- The Coast Guard will work collaboratively with ICGS to identify and implement an expeditious resolution to all outstanding issues regarding the first two National Security Cutters.
- The Coast Guard will consider placing contract responsibilities for continued production of an asset class (on a case-by-case basis) directly with the prime vendor consistent with competition requirements if: (1) such is deemed to be in the best interest of the government and (2) only after we verify lead asset performance compared with established mission requirements.
- Finally, I will meet no less than quarterly with my counterparts from industry until any and all Deepwater program issues are fully resolved.

Last month we met again, this time in Pascagoula, Miss., and also toured together the National Security Cutter. During this meeting, we focused on

developing a robust integrated schedule and on reaching an agreement for NSC's #1-#3 through the consolidated contracting action.

These changes in program management and oversight going forward will change the course of Deepwater. By redefining our roles and responsibilities, redefining our relationships with our industry partners, and redefining how we assess the success of government and industry management and performance, the Deepwater program of tomorrow will be fundamentally better than the Deepwater program of today.

As another example of steps taken to strengthen government management and oversight of the Deepwater program, to better position the Coast Guard to fully oversee the contractor and to effectively adjudicate technical concerns we have mandated that all Integrated Product Teams (IPT) be chaired by an officer or employee of the Coast Guard. That change happened in March 2007. Previously, our IPTs were chaired by representatives from Integrated Coast Guard Systems (ICGS). Additionally, all IPT charters have been re-examined to determine where other changes might be made if needed. Coast Guard leadership of IPTs means we are better able to resolve non-major technical concerns or, where concerns persist, raise them to appropriate management and contracting levels for adjudication.

Change within Deepwater and our acquisition community required us to take a hard look at our workforce needs moving forward. Deepwater was initially envisioned and developed as a way to acquire needed assets while maintaining minimal government program management staff. Five years later, we know that method didn't deliver the results we wanted. So, to support the Coast Guard taking on more appropriate program and contract management responsibilities, we are keenly focused on building out our workforce to achieve required bench depth in such professional areas as program management, systems engineering, cost estimating, and contracting. I appreciate the support this Subcommittee has provided with this. As a direct result of that support, and with special authorities approved by DHS, we are creating a corps of professionals with required experience to compliment our existing dedicated contracting and acquisition staffs.

In April I announced that the Coast Guard will assume the lead role as systems integrator for the entire Deepwater program-a role previously held by ICGS. I want to be clear that this transition will not happen in an instant. But, as we continue to expand organic capabilities and expertise, we'll gradually phase out the role of a private-sector lead systems integrator. Critical to this effort is the staffing flexibility afforded to me by a consolidated personnel account, which provides the ability to put the right people in the right job. Currently, all salaries, benefits, and support for the military and civilian personnel who administer Acquisition, Construction and Improvement (AC&I) contracts are funded by the AC&I appropriation, whereas 97 percent of the Coast Guard's personnel is funded from the Operating Expenses (OE) appropriation. Consolidating these will allow the Coast Guard to maximize efficiencies and leverage potential synergies in acquisition oversight, as well as increase the Coast Guard's ability to surge personnel to AC&I-related positions as appropriated project funding levels fluctuate.

As the system integrator, we may still need or choose to utilize ICGS, or any other private or government entity - such as NAVSEA or NAVAIR - to perform specific management, engineering and system integration functions for



which they are best suited. I have personally met with the Secretary of the Navy, Chief of Naval Operations and the Commander of the Naval Sea Systems Command. We have an outstanding working relationship.

As the Coast Guard continues to shoulder additional systems integrator responsibilities we will examine changing workforce requirements. In fact, we have commissioned an independent, third-party assessment, to be completed this fall, to examine our current and future human capital needs under the new acquisition directorate. We will focus future planning, recruitment, retention and training efforts based on the findings of that assessment.

Added program management staff has also allowed us to establish procedures for more effectively responding to contractor requests for deviations and waivers. The very nature of a request for deviation or waiver demands intense government scrutiny of the request and consideration of any possible consequences to mission execution and crew safety. To enable this type of timely action, we've developed a new review process for these types of requests. Under this process, and before any request is approved, that request must be reviewed in detail by a board of technical experts and contracting officers based on pre-determined guidelines. Under this procedure, the entire request for deviation or waiver process will be thoroughly documented, from the submission of the request by the contractor through the expert review to the decision of the Coast Guard regarding whether to grant the request. This will help to ensure that each asset system meets or exceeds performance requirements.

We've also determined that the Coast Guard will use the American Bureau of Shipping (ABS) to certify that Deepwater vessels meet High Speed Naval Craft (HSNC) and Naval Vessel rules as appropriate. In fact, we're taking steps now to ensure that this certification is included in the acquisition of the B-Class Fast Response Cutter, currently in the Request for Proposal process. By establishing a certification expectation for this and future vessels, we can ensure that equipment and assets meet requirements and that standards are enforced consistently and independently.

We continued to reaffirm our commitment to third-party reviews as tools of effective program management. Our recently commissioned assessment of human capital needs is only one such review that will enable informed program management decisions. In January, I also noted the comprehensive business case analysis and technology readiness assessments conducted for the composite-hull Fast Response Cutter design (also called FRC A-Class).

Based on findings in that review, we have taken a step back and refocused our immediate patrol boat efforts toward our "parent craft" replacement patrol boat (FRC B-Class). In January, we had anticipated receiving a design proposal for the replacement patrol boat from ICGS by the end of March. But, in mid-March, after being briefed by ICGS on its progress, we determined that it was in the best interest of the government to procure the FRC B-Class outside of the ICGS construct. A number of considerations led to this determination, one of which was the importance of full and open competition in the procurement.

We're also conducting an independent review of the Deepwater program's Vertical Launch and Recovery Unmanned Aerial Vehicle (VUAV) through our Research and Development Center (R&D) and the Center for Naval Analysis. The first phase of this multi-phased review examined the technology required for

both the Eagle Eye (targeted for the Deepwater program) and the Fire Scout (being developed for the U.S. Navy). It found that the technology needed for either platform is not mature enough to warrant full-rate production. The second phase of the R&D study is examining alternate methods of achieving the surveillance and reconnaissance capabilities required from the VUAV. We will make a determination about future procurement of a UAV in Deepwater based on those findings. And we will continue to monitor DHS and DoD efforts for potential opportunities to align in the future.

We're also currently negotiating the modified Deepwater contract for the first award term. While the new award term does establish ICGS as a possible sole-source option, it does not obligate the government nor guarantee award of any work to ICGS. This new contract will be a change in direction demonstrating the Coast Guard is in charge of the Deepwater program and is making all decisions. The scope of the new award term contract is fully one-third less than the original base contract. The Coast Guard is going to be a smart buyer, only moving forward on a product line after a first article asset success.

Under the new award term, each contract task or delivery order will be negotiated and awarded based on best value for the government. The new award term of 43-months begins June 25, 2007, with a focus on the first 18 months of the term. After that 18-month period, we'll review contractor performance and determine whether to award any additional delivery task orders from that point forward. We've also strengthened award term criteria, making them more objective and placing the focus of determination more appropriately on cost control, operational effectiveness, competition, program management and execution, and logistics.

### **Addressing the Past**

I'd like to take just a moment to address past challenges that continue to merit our attention and require further resolution.

First: the question of our 123-foot patrol boats. On April 17, 2007 I announced my decision to permanently decommission these eight cutters due to ongoing structural issues following their extension from 110-foot boats. Since last fall when I suspended the 123s from service, we have had a team of legal, engineering, and contracting experts reviewing documents and designs to recommend possible actions to recoup government costs incurred as a result of the loss of these hulls. Multiple studies and extensive analysis conducted by Coast Guard engineers and third-party naval architects and marine engineers over the last several months collectively establish that the failures were directly related to ICGS design flaws for the 123' conversion effort. On May 17, 2007 we issued a letter to ICGS in accordance with Federal Acquisition Regulations (FAR) revoking acceptance of all eight cutters due to hull buckling and shaft alignment issues. We have not yet determined the amount of damages due the government from ICGS but will provide a payment letter to ICGS once that determination is made. Additionally, we anticipate being able to recoup residual value from significant equipment on the cutters, such as the eight Short Range Prosecutors, 16 Paxman engines and other equipment.

Recent statements in testimony before this Subcommittee and in the press suggest that the Coast Guard's handling of classified information is suspect or worse. I want to state for the record that to the best of my knowledge there was

no compromise of classified information related to the 123-foot patrol boats. All TEMPEST requirements were met following Department of Defense processes and with independent verification and validation from the U.S. Navy's Space and Naval Warfare Systems Command (SPAWAR). These processes have been developed to identify and address potential vulnerabilities prior to a system being authorized to handle any classified information, and we used these processes effectively to do just that. Our nation's secure information posture is aggressively overseen by the National Security Agency, the Defense Information Systems Agency, the Joint Task Force for Global Network Operations and the Director of National Intelligence. Our partnership with each of these entities is a great source of pride for the Coast Guard and had any of these agencies detected a compromise we would have been informed. With regard to the National Security Cutter, the only difference in the testing process is that we will address it earlier in the ship's construction and delivery process based on lessons learned.

Moving to the National Security Cutter, under the recommendation from our technical authority we've identified an engineering solution to address fatigue concerns with the hull. We are 100 percent confident that this engineering solution will eliminate fatigue concerns. As I discussed in January, the issue here has always been a question of fatigue life over the course of the cutter's 30-year service life. I want to reiterate: there has never been a question of safety related to the ship's structure, nor have we ever anticipated any operational restrictions. We simply felt, after analysis of the design, that some modifications were needed to ensure the fatigue life reached 30 years. These modifications will be retrofitted to the first and second NSC. The design fix for the remaining six NSCs will be incorporated during initial construction.

We're also actively working with industry on a consolidated contracting action to resolve all outstanding contract issues related to the National Security Cutter. This includes industry's Request for Equitable Adjustment (REA) and post-9/11 design changes to the NSCs. I assure you that during these negotiations we are taking a very hard look at whether an REA is warranted and what limits should be placed on it. This includes demanding that industry provide very precise justifications for each aspect of its requests. The Coast Guard's shipbuilding team is better prepared than ever before to successfully handle a contracting issue of this size. The objective of the consolidated contract action is to contractually agree to the final cost of the first three NSCs and to place NSC 3 on contract in order to continue this vital production line. Any break in production of a project with this level of complexity drives cost higher.

The Coast Guard's shipbuilding programs are facing the same well-documented challenges that the U.S. Navy is experiencing. A diminishing industrial base along with continuing Hurricane Katrina impacts are real cost drivers. In spite of these challenges, the first NSC, CGC Bertholf, continues to make impressive progress. As an example, we recently lit off the electrical generators on board. This is a tremendous milestone as we drive our team to take the Bertholf to sea this year. The Bertholf, is the best "first-in-class" cutter ever built for the Coast Guard. The Chairman and I toured her recently. If any on this Subcommittee doubt the ability of this ship to meet our requirements for mission execution and crew safety, I invite you to join me for a walk of her decks yourselves.

### **Next Six Months**

The next six months will show some very significant progress and the realization of tremendous milestones for the Coast Guard and Deepwater.

In the next few weeks we'll release the Request for Proposal (RFP) for the replacement patrol boat (FRC B-Class). We anticipate that the contract for this cutter will be awarded in the second quarter of FY2008, following full and open competition, with lead ship delivery in FY2010.

As I mentioned earlier, later this month we'll finalize negotiations and award the contract for the first award term. This contract will establish even more rigorous evaluation criteria and will hold the contractor accountable for work performed under the contract.

On July 13 we'll stand up the newly aligned acquisition directorate under the command of an assistant commandant for acquisition. Rear Admiral Gary Blore, who has superbly led Deepwater through this year of change, will assume the role as Chief Acquisition Officer and assistant commandant for acquisition for the Coast Guard. The Program Executive Officer for Deepwater will be retained within the new organization; I have asked Rear Admiral Ron Rabago, an engineer, former commanding officer of the Coast Guard Yard and technical expert on naval engineering issues, to take the helm there.

And we anticipate we'll finish our negotiations in July as part of the consolidated contract action for outstanding issues with the National Security Cutter. This will allow us to move forward, confident of cost and with the ability to negotiate and award contracts for future hulls.

We expect to accept the first fully mission-ready HC-130J this fall following a very successful missionization process that began last December.<sup>43</sup>

### **May 17, 2007, Testimony**

At a May 17, 2007, joint hearing before the Border, Maritime, and Global Counterterrorism subcommittee and the Management, Investigations, and Oversight subcommittee of the House Homeland Security Committee, the Coast Guard testified in part:

#### **Past as Prologue**

Before I discuss the current state of Deepwater and the program's way ahead, I ask you to bear with me briefly to consider how we got here. By the mid 1990s, most of our ships and aircraft were approaching the end of their service lives. Our cutter fleet was then, and remains, one of the oldest among the world's naval fleets. Some of our cutters are old enough to be eligible for Social Security! In light of a looming aviation and surface fleet block obsolescence, it

---

<sup>43</sup> Department of Homeland Security, U.S. Coast Guard, Statement of Admiral Thad W. Allen, Commandant, on Deepwater: 120-Days Later, Before the Subcommittee on Coast Guard & Maritime Transportation, Committee on Transportation & Infrastructure, U.S. House of Representatives, June 12, 2007: pp. 2-11.

wasn't sensible to attempt piecemeal, one-for-one replacement of each class of assets. We also didn't have the capacity in the late 1990's to manage that many projects in parallel.

Because of these anticipated challenges, we knew an innovative approach was required. And because maritime threats were evolving in the post-Cold War environment in which Deepwater was conceived, we knew expectations for maritime security were changing as well, so our asset mix would need to support these dynamic requirements. We determined, therefore, that it would be most cost effective and efficient to acquire a wholly-integrated system of ships, aircraft, sensors and communications systems, or, as it is commonly called, a "system of systems". The idea is based on the concept that the whole is greater than the sum of its parts; all elements combine to generate greater capabilities across the entire system. Given that, our goal is not to replace ships, aircraft, and sensors with more ships, aircraft, and sensors, but to provide the Coast Guard with the functional capabilities required to safely achieve mission success.

This wholly-integrated acquisition strategy called for progressive modernization, conversion and recapitalization using a mix of new and legacy assets, replacing those that are obsolete, while upgrading existing ones until a new fleet is acquired. This complex strategy, and the fact that the Coast Guard had not built a ship the size of the National Security Cutter for more than three decades, drove our decision to engage the services of a commercial systems integrator with proven technical expertise in the acquisition of large systems. Following a rigorous, multiple year selection process, the result was our contract with Integrated Coast Guard Systems (ICGS), a joint venture of Lockheed Martin and Northrop Grumman.

Adding to the program's complexity was adoption of an innovative performance-based acquisition strategy. Compared to more traditional methods, performance-based acquisition is designed to promote innovation and spread risk more evenly between government and industry.

Following nearly ten years of planning, beginning in 1993, the Coast Guard moved toward contract award believing that we had addressed many of the concerns likely to arise from this transformational acquisition strategy. However, like most Americans, we never expected the larger challenge that lay ahead for the Coast Guard and the nation in the wake of the terrorist attacks of September 11, 2001. Following the Service's transfer to the Department of Homeland Security in March 2003, we conducted a Performance Gap Analysis, drafted a new Mission Needs Statement, and developed a revised, post-September 11th Implementation Plan to ensure Deepwater capabilities would support new mission sets assigned to the Coast Guard. All of these steps were carried out in full consultation with the Administration and Congress. As Deepwater requirements were expanded in the post-September 11<sup>th</sup> environment, the program's timeline expanded and its overall projected cost increased from \$17 to \$24 billion.

### **Where we are Today in Deepwater**

Last month, I completed my first year at the helm of the largest acquisition program in Coast Guard history. Five years into this 25 year acquisition we've achieved many successes, but also faced daunting challenges — and indeed learned some lessons the hard way — but I assure you that education has not been wasted. As a result of those lessons learned and with the full support of the

Commandant and the Department of Homeland Security (DHS), we are taking aggressive action every day to strengthen program management and execution and to ensure past mistakes will not be repeated.

While acknowledging that we need to learn from past mistakes, we also need to leverage off the positive experience of significant recent accomplishments. Deepwater assets are in the fleet today, contributing to the successful execution of an array of Coast Guard missions.

Phase 1 of our three-phase conversion of our workhorse helicopter, the HH65, is on schedule. As of the end of March, all air stations with HH-65 Dolphin helicopters are now flying the “C” model with new Turbomeca Arriel 2C2 engines and upgraded gearboxes, installed as part of our legacy asset modernization program. With a 40 percent power increase and greater reliability, the HH-65C has re-established itself as the deployable mainstay of our helicopter fleet and played an invaluable part during the Coast Guard’s response to Hurricane Katrina. And, just last July, a hiker in the Olympic National Forest fell down the side of a mountain and owes his life to a daring rescue by a well-trained Coast Guard aircrew, flying a newly delivered HH-65C helicopter — recently re-engined as part of the Deepwater program. That rescue would not have been possible without Deepwater.

We have also recently marked crucial shore-based facility milestones. During a ribbon cutting ceremony on March 14, a new Deepwater training facility was dedicated at the Coast Guard’s training center in Petaluma, CA. The facility houses high-tech shipboard operation simulators and state-of-the-art radar and electronics systems and will provide critical command, control, communications, computers, intelligence, surveillance, and reconnaissance (C4ISR) training for Coast Guard and U.S. Navy crews. And, the Coast Guard Communications Area Master Station Atlantic (CAMSLANT) in Chesapeake, VA is being remodeled and upgraded to support Deepwater’s interoperable systems. Specifically, the 22-year old building is being outfitted with High Frequency Automatic Link Establishment (HF-ALE) systems, Automatic Identification Systems (AIS), and a Global Positioning System/Differential Global Positioning System (GPS/DGPS). This new Deepwater-funded equipment will allow CAMSLANT to execute its core mission to maintain and deploy contingency communications and provide command and control support for disaster recovery, special operations, and other emergencies.

Also in late March, the crew of CGC SHERMAN made use of Deepwater-enhanced command and control capabilities while seizing more than 42,000 tons of cocaine from the Motor Vessel GATUN off the coast of Panama. SHERMAN’s commanding officer noted that this largest bust in Coast Guard history would not have been possible before the service’s high- and medium-endurance cutters were equipped with Deepwater-provided upgraded tracking capabilities and the ability to communicate securely over great distances, which was provided by Deepwater.

On April 26, 2007, the first 110-foot Island Class patrol boat to enter the Deepwater-funded Mission Effectiveness Project (MEP) — CGC TYBEE — was returned to the fleet following a very successful year-long MEP process. This project includes refurbishing and replacing aging and obsolete equipment on the ships and is improving operational effectiveness across the fleet. The goal of the MEP is to maintain effective missions for legacy cutters and patrol boats until

those vessels can be replaced by new and more capable Deepwater assets such as the Offshore Patrol Cutter (OPC) and the Fast Response Cutter (FRC).

This is an exciting time, with two National Security Cutters (NSC) under construction in Mississippi and HC-144A maritime patrol aircraft Nos. 1 and 2 — the first new aviation assets acquired under Deepwater — being missionized at the Aviation Repair & Supply Center in North Carolina. Aircraft No. 3 is expected to be delivered for missionization later this year and Nos. 4 and 5 are already in production. Aircraft Nos. 4 and 5 were contracted for in January 2007 at a cost of approx. \$34.89 million per aircraft. Earlier this month, we put aircraft Nos. 6 thru 8 on contract, at a price of approx. \$33.99 million per aircraft. This is a cost reduction of almost \$900,000 per aircraft between Nos. 4 and 5 and Nos. 6 thru 8. These are but a few examples of the program's progress and results.

These milestones and successes just begin to illustrate the tremendous need for Deepwater. As Deepwater's system of assets continue to be delivered, we'll meet or exceed not just capability requirements, but patrol and response capacity needs as well....

### **Room for Reflection**

As I indicated earlier, we are committed to benefiting from lessons learned. Obviously, one area where we are very disappointed is the 123-foot patrol boats. Based on initial budget constraints, the conversion of these cutters was planned as a bridging strategy until we could deliver the more capable Fast Response Cutter (FRC). The decision to proceed with these conversions was based on consideration of limited resources, a growing gap in patrol boat hours, and identified risk associated with the conversion design. At the time, the conversion was seen as the lowest risk option given available resources and operational requirements.

But, early hull deformation led the Coast Guard to re-examine the plan for the 123-foot patrol boats and halt conversions in May 2005 at just eight hulls, instead of 46 as originally planned. When repeated efforts to repair the hulls proved unsuccessful and even more significant structural problems surfaced, last November Admiral Allen suspended operation of the cutters until a comprehensive engineering solution was identified. When a feasible solution couldn't be found, the Commandant announced his decision last month that these eight cutters will be permanently decommissioned. As the Program Executive Officer for Deepwater, I have worked with the Commandant, DHS OIG, GAO, and this Congress to ensure that adequate managerial and oversight changes have been made in this acquisition program to prevent false starts, such as the 123-foot patrol boat program, from being repeated.

I'd also like to take just a moment to discuss the National Security Cutter (NSC). The Inspector General reported his findings earlier this year from an audit of the NSC earlier this year. That report highlighted concerns with our approach to potential fatigue structural integrity issues with the NSC hull. The issue here, which we have communicated to the DHS OIG and which we have been actively addressing for several years, is a question of fatigue life over the course of the cutter's 30-year service life.

I want to be very clear that there has never been a question of crew or ship safety related to the ship's structure, nor have we ever anticipated any operational restrictions related to its design. As you are well aware, we drive our

ships hard, so service and fatigue life of new cutters is of critical concern to us. An early Coast Guard review of the design of the NSC indicated that the ship might experience fatigue-level stresses sooner than anticipated. Because we want to ensure that all of our ships meet the service and fatigue life requirements our missions demand, we are implementing changes and enhancements to the design of the NSC.

Some have wondered why we didn't suspend construction of the first NSC when we learned of these concerns. The Coast Guard's decision to continue production of the NSC reflects more than simply the naval engineering perspective. It also encompasses considerations of cost, schedule, and performance. After extensive research and deliberation and with all of these considerations in mind, the Coast Guard decided that the need for enhancements to NSC No. 1 could be effectively addressed by later retrofits and did not justify the schedule and cost risk associated with stopping the production line. These kinds of issues are not unusual in production of a first-in-class vessel, and I believe the decision to move forward was prudent. We will fix NSC No. 1 and 2 during post-delivery availabilities and design the fix into future hulls' production. In fact, through ongoing meetings and negotiations between the Coast Guard and CEOs from Northrop Grumman and Lockheed Martin, we've recently reached agreement on the engineering solution to resolve all fatigue concerns with NSCs No. 3-8.

### **Moving Beyond**

As the Deepwater program has evolved, we have reinvigorated our workforce planning process and continue the effort to increase staff to the appropriate level to allow effective government oversight and ability of the government to perform as the system integrator. I appreciate Congress acting to authorize additional billets for this endeavor. As a direct result of these efforts, the Coast Guard will have 52 full-time government personnel at our Gulf Coast PMRO by the end of this fiscal year. The Navy's Supervisor of Shipbuilding Office (SUPSHIP) also assigned 12 people to our PMRO in Pascagoula, Miss., where they are supporting construction of the NSC at Northrop Grumman Ship Systems. During a trip to Pascagoula last month, I had a chance to visit with many of these acquisition and technical professionals and I am confident their active oversight of contractor performance during NSC construction will pay dividends.

Obtaining more appropriate staffing levels also means the Coast Guard is able to better respond to contractor requests for deviation and waivers. These requests demand intense scrutiny from the government prior to any action being taken; to facilitate this, we've developed a new Class I Engineering Change Proposal (ECP)/Request for Deviation (RFD)/Request for Waiver (RFW) review process, a recommendation of our DHS OIG. This process requires that, prior to implementation; each ECP/RFD/RFW is reviewed in detail by a board of technical experts and contracting officers, based on pre-determined guidelines. It also mandates thorough documentation of each contractor request, the formal review process, and decision of the Coast Guard in regard to each request. This will facilitate timely and consistent handling of each ECP/RFD/RFW.

The Coast Guard will use the American Bureau of Shipping (ABS) to certify Deepwater equipment and vessels according to High Speed Naval Craft (HSNC) and Naval Vessel rules as appropriate. Specifically, the Coast Guard is working with industry to maximize the use of HSNC standards for our patrol



boats and smaller surface assets and Naval Vessel rules for the National Security Cutter and Offshore Patrol Cutter. By implementing this certification expectation, we can ensure that equipment and assets meet requirements and that standards are enforced consistently. There is a growing market today for external rules and standards bodies, and we'll use those rules and bodies to assist with certification in the future. But, the government needs to be the final arbiter of those standards.

### **Leading Change**

The lessons we have are being applied across the program. In fact, these lessons are improving acquisition management throughout the Coast Guard.

The role of the Coast Guard's technical authority has been reaffirmed and the dynamic relationship between the technical authority and acquisition programs has been strengthened. This means that for all vessel designs and design changes, the Coast Guard will not proceed with contract award or contract changes without agreement from the technical authority. Fatigue enhancements to the National Security Cutter are an illustration of this constructive relationship. While contractors follow direction from program and contracting officers, those officers don't give direction until first consulting and reaching agreement with the Coast Guard technical authority.

We are also improving the effectiveness of our Integrated Product Teams (IPTs). These teams can serve a useful function by enabling regular oversight of the contractor and by providing an avenue for resolution of non-major technical concerns or, where concerns persist, an avenue for them to be raised to program managers and contracting officers. Our IPTs were previously chaired by Integrated Coast Guard Systems (ICGS) and haven't always functioned as envisioned. That needed to change. So, based on direction to all program managers, each IPT is now led by a government employee and IPT charters are being examined to determine if/where additional changes should be made.

The complexity of the Deepwater program and the diverse missions of planned assets makes design review a crucial element of the successful execution of this program. To ensure that designs and assets will meet Coast Guard needs, we have increased our use of independent, third-party review and analysis for all new starts or substantial design changes. Inherent in this initiative is a renewed commitment to utilize full business case analyses for all new acquisition decisions to instill confidence that we are building and buying the right tools for our Coast Guard men and women and at best value for taxpayers.

Of particular note, we recently contracted with the Defense Acquisition University (DAU) to conduct a "quick-look" review of Deepwater to examine the program's key management and technical processes, performance-based acquisition strategy, organizational structure and our contract with ICGS. The Coast Guard's Research and Development Center has also completed a study of the planned Deepwater Vertical-Launch Unmanned Aerial Vehicle; in the study's second phase, we are re-examining the way ahead for unmanned vehicles based on recommendations from that analysis. And, we've initiated an independent review of workload and workforce management issues. Based on findings and recommendations from these and other independent reviews, we will make "course corrections" where needed in order to guarantee successful execution of the Deepwater program.

Our ongoing and positive relationship with the Naval Sea and Air Systems Commands have provided the Coast Guard with valuable third party assessments. It is the preference of the Coast Guard that future third party assessments be kept within the government whenever possible. Specifically, NAVSEA's Carderock Surface Warfare Center has provided us with valuable design reviews and recommendations. As funding allows, we will continue this exchange to the maximum extent possible.

Our partnerships and cooperative relationships with the U.S. Navy and others extend beyond third party assessments. The Coast Guard is leveraging sound principles of systems engineering and integration to derive high levels of sub-system and component commonality, improve interoperability with the U.S. Navy and other agencies, and achieve significant cost avoidances and savings. This approach conforms with and directly supports the National Fleet Policy.

As the Program Executive Officer of Deepwater, I have a formalized collaborative partnership with my Navy counterparts in order to identify common systems, technologies and processes for improved interoperability. By incorporating common and interoperable Navy systems into Deepwater assets, the Coast Guard has also avoided paying unnecessary costs.

As examples, the National Security Cutter (NSC) and Off-Shore Patrol Cutter (OPC) will use 75 percent of the Navy's AEGIS Command and Decision System. Deepwater assets also will incorporate Navy Type/Naval Owned systems, including the 57mm deck gun, selected for major Deepwater cutters and the Navy's Littoral Combat Ship and DD(X) programs. The Operation Center Consoles on the NSC use 70 percent of the design of the Navy's Display Systems (AN/UYQ-70). And, by using more than 23,000 lines of software code from the Navy's Antisubmarine Warfare Improvement Program (AIP) in the CASA Maritime Patrol Aircraft's command and control systems, we are maximizing the use of mission systems that are installed on more than 95 percent of the world's maritime surveillance aircraft. The CASA Maritime Patrol Aircraft will utilize more than 50 percent of the functionality of the Navy's P-3 Aircraft Improvement Program system. For example, the U.S. Navy and Coast Guard personnel routinely train side-by-side at the Coast Guard's training facility in Petaluma, California.

### **A Consolidated Coast Guard Acquisition Directorate**

One of the most significant changes we are making in the Coast Guard's acquisition community is bringing together all acquisition-related activities — traditional programs as well as system-of-system, policy, and research and development — under one organization. Consolidating our acquisition efforts will provide immediate benefits, including better allocation of human capital assets (such as contracting officers and acquisition professionals) along with an integrated "product line" approach to our management of acquisitions, thereby allowing projects to be handled by knowledgeable and experienced personnel with the same linkages to the technical authorities.

Defense Acquisition University's (DAU) Quick Look study report of the Deepwater program concluded that our recently developed Blueprint for Acquisition Reform plan, which outlines many of the change management efforts related here, "is comprehensive and responsive to the human capital, organization, process and governance related findings and recommendations."

Along with our analysis to right-size staffing levels, we have reinvigorated our acquisition training and certification process to ensure that technical and support staff, program managers and contracting officers have the requisite skills and education needed to manage complex acquisitions. Our desired end state is to become the model for mid-sized federal agency acquisition and procurement, in full alignment with the Department of Homeland Security acquisition objectives.

### **Other Insights**

Some insights gained over the past year and during the program's first five years, may not be as intuitive as the need to increase staffing or refine oversight processes. In that vein — and this has particular relevance to the 123-foot patrol boats — we must consider the ever-present tension between the trend in government agencies to seek to purchase Commercial Off-the-Shelf (COTS) equipment and the sometimes conflicting requirement to certify that equipment to federal agency standards. Often, these competing desires cannot be reconciled without making trade-offs from one or the other. The fact is, while COTS equipment is often less expensive, easier to buy and more available, it seldom meets the sometimes very long list of federal agency performance requirements. The practical impact is that contracting officers and program managers are left trying to balance affordability, schedule and risk in meeting contract requirements.

The requirement on the 123-foot patrol boats for low-smoke cabling is one example of this challenge. When this safety-related requirement is pitted against the competing requirement to use COTS equipment in onboard systems, program and contracting officers must consider trade-offs. If COTS equipment contains pre-fabricated circuitry that utilizes non-low smoke cables, the cost to modify that equipment can be very steep — not to mention schedule impacts from such modifications. Often, COTS equipment may even have components that meet certification standards but that lack manufacturer testing data to the needed level of specificity. Program and contracting officers must thus seek to balance performance, cost, and schedule factors and make decisions based on perceived risk. The federal government needs to balance using COTS equipment and certifying that equipment to all federal agency standards, in order to best serve the public.

We've also learned a great deal about performance-based contracts, especially as they relate to complex acquisitions like a Coast Guard cutter. When Deepwater was developed it was envisioned as a purely performance-based acquisition. The thought was that we'd simply lay out performance requirements of our assets and then allow industry the freedom to design and build assets that met those requirements. What we've found is that this approach doesn't work in our complex system acquisition.

While there may be some elements of performance-based acquisition that we would wish to retain, we have concluded that our Deepwater ship contracts should be much more specification-based. That means the government has a responsibility to establish specifications, including certification requirements, and to not change them mid-stream without good cause. Requirements are dynamic and the need for detailed specification and constant collaboration and oversight from the government is intense. Based on this realization, we're working with industry to redefine future procedures and contract development to ensure more adequate, detailed specification and oversight. In fact, Admiral

Allen recently signed a joint letter of strategic intent with the CEOs of Lockheed Martin and Northrop Grumman to encourage further alignment as we move toward the new award term.

This leads me to a final, critical point — one which perhaps seems obvious on the face of it, but which has been brought home to me in more ways over the last 12 months than I can enumerate. The contract is the key to a successful acquisition. It's while the contract is being developed and negotiated that the government maintains the greatest influence in the acquisition process. Granted, the government must always be heavily involved in contractor oversight to ensure that assets are designed, constructed and delivered to meet requirements. But, those requirements and specifications must be clearly established within the contract document. In fact, while the contract is the key to a successful acquisition — stable requirements are a key to a successful contract. It is absolutely essential that the contract be precise. Specifications must be clear. Requirements must be documented. Construction parameters must be defined. Expectations must be understood. And swift and appropriate action must be taken to enforce contracts when contractor performance falls short of our expectations.

### **In Summary**

All of the program management changes I have described are positioning the Coast Guard to take on more responsibility as the system integrator for the Deepwater program, and to be sound and effective stewards, regardless of who the integrator is. In conclusion, I want to assure you we are listening to concerns of the Inspector General, the Government Accountability Office, Congress, and this committee, and are benefiting from their recommendations. We've learned from our past and are making changes to successfully step out into the future. Open and honest dialogue between the Coast Guard and our stakeholders is essential and we'll continue to advise you of challenges and successes, and to make additional changes where needed.

This is an exciting time for the Coast Guard and for Deepwater. Our past challenges have made us stronger today. All one has to do is look at the operational capabilities already being provided to the fleet to see the tremendous impact Deepwater is making. From the Coast Guard's record drug seizure in March to the enhanced rescue and response capabilities demonstrated in Olympic National Forest and during our response to Hurricane Katrina, Deepwater-upgraded assets are contributing to overall mission success. Deepwater is helping to build a 21st Century Coast Guard. The capabilities and capacity we are delivering will better enable the service to push out and secure our maritime borders and protect Americans all along our shores.

Together, we're going to deliver those capabilities. We are making the changes necessary to propel the program to ultimate success and provide the critical cutters, aircraft and sensors needed to meet our dynamic mission requirements. We are all anxious for positive results. We are on the path to change and I am confident that it is the correct path.<sup>44</sup>

---

<sup>44</sup> Department of Homeland Security, U.S. Coast Guard, Statement of Rear Admiral Gary T. Blore and Captain Steven Baynes on Deepwater: Charting a Course For Safer Waters, Before the Committee on Homeland Security, U.S. House of Representatives, (continued...)

## Appendix E. NGSS Testimony

### May 17, 2007, Testimony

At a May 17, 2007, joint hearing before the Border, Maritime, and Global Counterterrorism subcommittee and the Management, Investigations, and Oversight subcommittee of the House Homeland Security Committee, Northrop Grumman Ship Systems (NGSS), one of the two firms involved in the joint venture that is the LSI for the Deepwater program, testified in part:

The Coast Guard's current 110 foot patrol boats were built in the 1980s and early 1990s by Bollinger Shipyards, Inc. These boats have seen extensive duty in support of the Coast Guard mission to save lives, interdict aliens and seize drugs. ICGS and its teammate, Halter Bollinger Joint Venture (HBJV), proposed to convert the 110 foot boats to 123 foot boats as an interim measure to improve the capability of this vessel until its FRC replacement entered operation in 2018.

ICGS proposed the conversion concept as a means to provide the Coast Guard with the capability to continue to meet its mission objectives while remaining within the confines of program funding requirements. Deepwater competitors were required to propose a "system of systems" solution that did not exceed the funding limitation of \$500 million per year. With new assets such as the National Security Cutter (NSC), Maritime Patrol Aircraft (MPA) and the Vertical Unmanned Air Vehicle (VUAV) being developed early in the program, it was not possible to design, develop and construct new patrol boats at program inception while keeping within annual funding limitations.

Bollinger had designed and built the original 110 foot boats and was very familiar with their construction. Bollinger was awarded a contract for 16 110' Island class boats in August 1984 and another contract for 33 more boats in 1986. The design of the 110' Island class was approximately 20 years old and was based on an existing patrol boat developed by a British firm, Vosper Thornycroft (UK) Ltd. The 110' Island Class boats were commissioned between November 1985 and 1992. Notably, after the first boats came into service, it was discovered that the 110s suffered from hull problems when operated in heavy seas. As a correctional measure, heavier bow plating was added to hulls 17 through 49 during construction and additional stiffeners were retrofitted to earlier hulls.

Under the proposed Deepwater conversion plan, HBJV added a 13 foot extension to the 110', which was similar to the 9 foot extension they had successfully added to the Cyclone patrol boats starting in 2000. This extension accommodated a stern ramp for the launch and recovery of a small boat, used primarily to support boarding and rescue operations. In addition, the conversion installed an improved pilot house, enhanced C4ISR capabilities, and extensively improved habitability and maintenance. During the conversion process HBJV identified and renewed hull plating in areas where an ultrasonic thickness inspection indicated that the existing plating was deteriorated.

---

<sup>44</sup> (...continued)

Subcommittees on Management, Investigations, and Oversight and Border, Maritime and Global Counterterrorism, May 17, 2007, pp. 2-11.

At the time the proposal was submitted, some general knowledge about the condition of the 110s was available, and ICGS believed that replacement of the hull plating would adequately address and offset their deteriorated condition. This is consistent with the findings of the Coast Guard's 110' WPB Service Life Extension Board, published in March 2002, which recommended a program of systematic hull repairs, predominantly in documented problem areas, to address the hull deterioration problems that were impacting the operational availability of the 110s.

As is typical of ship construction projects, periodic reviews of the 123' conversion design were held. Prior to each review, the contractors submitted numerous design documents, including engineering data, calculations and model test results, to the Coast Guard for its review and comment. Coast Guard comments were received in conjunction with each of the three primary design reviews, all of which included Coast Guard, NGSS, ICGS and HBJV representatives.

The first such review was the Preliminary Design Review (PDR). The Preliminary Design Review was not a contract requirement, but was conducted by ICGS as part of the 110' to 123' design process. As part of the PDR process, approximately 43 contract-required data items (CDRLs), including 23 drawings and 14 analyses were delivered to the Coast Guard for consideration and review. During PDR, the Coast Guard was provided with an overview of procurement, model testing procedures and schedule, as well as the planned hull/structure inspection process, which included blasting the hull to the main deck, ultrasonic and visual inspection, as well as bulkhead Ultra Sonic Testing allowance. The Coast Guard represented 23 of the 46 attendees at PDR.

The next phase was the Critical Design Review (CDR). In connection with CDR, the Coast Guard reviewed 47 design deliverables. In addition to 123' conversion design information and drawings, CDR presentations included design tests such as model basin testing for bare hull resistance, propeller and open water cavitation, self propulsion, planar motion maneuvering and course keeping, numerical simulations of turning circle and course keeping, and sea keeping. The Coast Guard represented 34 of the 75 in attendance at CDR.

CDR was followed by a Production Readiness Review (PRR). During the PRR, the production process, procedures and state of the design to convert the 110' vessel into a 123' were presented. Following the PRR, ICGS received notification from the Coast Guard that "ICGS had presented a comprehensive assessment of the state of the design development and readiness for production." The Coast Guard did not identify any risks associated with hull deformation or buckling. Four days later the USCG delivered Matagorda to Bollinger at Lockport, Louisiana for conversion.

In addition to these various reviews with the Coast Guard, during the conversion of the first vessel, the Matagorda, the American Bureau of Shipping (ABS) examined the design of the hull extension and new deckhouse and monitored key elements of the work being performed. The Coast Guard had a Program Management Resident Office on site at Bollinger to oversee the 123' conversions. At the completion of each conversion and as part of the acceptance process, the Coast Guard established an INSURV board to examine the performance of the converted cutter and make a formal recommendation of acceptance. At the conclusion of the Matagorda work, ABS issued a letter of approval for the conversion work and expressed no reservations with the

feasibility of the conversion. Based on all of these reviews and actions, the Coast Guard accepted delivery of the Matagorda. This same process was applied to each of the other seven patrol boats delivered to and accepted by the Coast Guard.

The Performance Specification requirement calls for the 123' to be capable of unrestricted operation up through sea state 3, or seas averaging approximately four feet or less. Coast Guard operation restrictions are imposed beginning at sea state four, or seas less than eight feet, where the boats are to be able to sustain limited operations, altering course or reducing speed as required to maintain a ride which does not damage the boat or its machinery or overly fatigue the crew. The Performance Specification requires the 123' to be able to survive sea state 5, or seas averaging between eight and 13 feet, maneuvering as necessary to minimize damage or injury to the crew, and then be capable of returning to port under its own power once the seas have subsided.

In September of 2004, after all 8 hulls had entered the conversion program and the first 4 hulls had been delivered, the Matagorda was forced to conduct a high speed transit to avoid Hurricane Ivan. This operational necessity forced the Coast Guard to transit in a sea state and speed where the cutter was operating near or above the design limits of the 123' conversion. Upon arrival at their destination, the crew discovered buckling of the side shell and main deck on the starboard side near midship. An engineering tiger team was formed consisting of Coast Guard and NGSS personnel. This team was dispatched to investigate the problem where it was discovered that the Matagorda had an inherent workmanship issue in the baseline 110' that existed prior to the conversion and contributed to the hull buckling. Specifically, a hidden, unwelded aluminum deck stringer was discovered immediately beneath the area where the failure occurred. Other boats were examined, and this unwelded stringer was also found on one additional hull undergoing conversion. When modeled using finite element analysis, the stresses in the panels which failed on Matagorda were significantly higher than the stresses shown when the model was run with this stringer intact. Based on this finding, the team believed this to be the primary cause of the buckling on Matagorda, and repairs were made accordingly.

In addition, a reconstruction of the engineering analysis of the 123' structure was conducted. Based on this, it was also discovered that an early calculation overstated the strength margin for the boat. A revised calculation using a common, agreed to set of assumptions by a Coast Guard, Northrop Grumman and Bollinger engineering team showed the 123' would still meet the required operations defined in the Performance Specification.

In an effort to further improve the structural integrity on the 123s, three stiffener bands were installed; one at the upper edge of the side shell, one below this one and another on the edge of the main deck to increase the overall structural strength. While the finite element analysis and conventional calculations both agreed that the original hull, with the stringer under the deck intact, should be sufficient throughout the operating range of the 123', these additional stiffeners were considered to provide an added margin of strength.

By March, 2005, 6 of the 123s had received the structural upgrade and had been delivered. Certain operational restrictions imposed on these boats by the Coast Guard following repairs to the Matagorda had been lifted. Then, during a transit from Key West to Savannah, Georgia, the Nunivak experienced hull deformation in an area aft of the new reinforcing straps. This deformation

occurred in a different area from that of the Matagorda. Further, this was not an area which had indicated potential for high stresses under any conditions modeled in the earlier finite element analysis.

An outside engineering firm, Designers and Planners, was engaged by the Coast Guard to perform a more detailed finite element analysis of the 123' hull, which showed that the overall hull structure design was adequate under all expected operating conditions up to the worst operating condition modeled. The analyses were not able to replicate the deformation seen on Nunivak. A more detailed look at specific regions on the hull showed an area with high potential for localized buckling in a section of the side shell where the original 110' hull had been constructed of exceptionally thin four-pound plate. Despite this finding, no actual failures had ever been experienced in this area on 110' or 123' patrol boats. As a precaution, this thin plate was replaced with heavier plating on those cutters undergoing the Post Delivery Maintenance Availability, with plans to eventually upgrade all the boats. Lastly, a metallurgical analysis of the deck material determined that the particular grade of aluminum used on the 110s is prone to corrosion and cracking in elevated heat and marine conditions. We provided that information as input to the testing and analysis that was being conducted by the USCG.

In July 2005, then Coast Guard Commandant Admiral Collins' written testimony before Congress outlined the twofold reason for stopping the conversion process as follows: "As the first eight 110' to 123' conversions were conducted, the Coast Guard found that the 110' WPB hulls were in much worse condition than anticipated. This extended the conversion timeline and would have increased projected costs for conversions after the first eight (the first eight were negotiated under a firm-fixed-price contract). An operational analysis of the 123' WPBs also identified high risks in meeting mission needs, particularly in the post-9/11 environment." Based on the deteriorated condition of the 110' hulls and post 9/11 requirements, the Coast Guard accelerated FRC design and construction by ten years to meet the shortfall in patrol boat hours.

On April 13, 2007, Admiral Allen decided to decommission the eight 123 patrol boats converted under the Deepwater Program. To date the problems associated with the 123' conversion include buckling or hull deformation and shaft alignment problems. In addition to the actions previously described, additional and substantial work has been (and continues to be) done to determine cause or causes. In addition to the repairs and reviews of structural calculations, the review process has continued by conducting two independent finite element analyses, modeling both the original and the upgraded hull, and completing metallurgical testing that revealed an issue in the main deck which exists on both the 123s and across the legacy 110 fleet. Extensive strain gage testing has been conducted on a 123' hull to validate the finite element model and to identify potential problem areas which the model may not show. The parent craft designer, Vosper Thornycroft, was engaged by the Coast Guard to evaluate the 123' hull and provide recommendations. Data has been collected on shaft alignment and maintenance procedures both during the conversion and since, so that the procedures for checking and correcting alignment can be validated for both the 110' and the 123'. Elements of the 123' design, including the propellers and the SRP stern-launch system are being reexamined and validated.

We are committed and determined to identify the root cause of the structural problems. Reviews and analyses of available data on the 110' and 123' patrol boats continue in an effort to better understand the cause or causes of both



hull buckling and shaft alignment problems. Until these efforts are complete, it is premature to speculate on the final cause.

I want to assure the Subcommittees that Northrop Grumman will continue to work with the Coast Guard to address its mission requirements throughout the life of the Deepwater Program.<sup>45</sup>

---

<sup>45</sup> Statement for the Record, Mr. James E. Anton, Vice President Deepwater Program, Northrop Grumman Ship Systems (NGSS), Testimony Before: The House Maritime and Global Counter-Terrorism Subcommittee And The House Management, Investigations and Oversight Subcommittee, May 17, 2007, pp. 2-5.

## Appendix F. Lockheed Martin Testimony

### May 17, 2007, Testimony

At a May 17, 2007, joint hearing before the Border, Maritime, and Global Counterterrorism subcommittee and the Management, Investigations, and Oversight subcommittee of the House Homeland Security Committee, Lockheed Martin, one of the two firms involved in the joint venture that is the LSI for the Deepwater program, testified in part:

#### **The Deepwater Program**

The Deepwater program began in 1997 as competing teams were established to develop proposed solutions for bidding the program. In fact, proposals were submitted to the government less than two weeks after 9/11. Since then, the Deepwater program has successfully accomplished a number of changes. Most significant were those resulting from the dramatically increased Coast Guard operating tempo and new capability requirements in the post-9/11 environment. An excellent example is the HH-65 helicopters as legacy equipment began to wear out far more rapidly than had been projected. While the plan always included re-engining of this equipment, the original plan was to be accomplished over a longer time period. Nevertheless, the team was able to process the urgent requirement for re-engining and most of the fleet has already been upgraded and returned to service. It is this inherent flexibility that will facilitate our working with the new acquisition organization planned by the Coast Guard.

Lockheed Martin is primarily responsible for four Deepwater domains: system engineering & integration, C4ISR (the command and control network), logistics and aviation (refurbishment of existing assets and production of new assets). Implementation of the Deepwater system-wide command and control network, C4ISR (command and control, computers, communications, intelligence, surveillance and reconnaissance), is important as this is the network 'glue' that permits various assets including ships, aircraft and shore stations to work together to more effectively and efficiently achieve a common purpose. Use and reuse of commercial-off-the-shelf, government-off-the-shelf and fielded maritime systems are being maximized for commonality and interoperability. The application of off-the-shelf software permits the Deepwater program to take advantage of the rapid changes in the commercial marketplace and the investments which commercial firms make in their 'best of class' technologies. This will facilitate Coast Guard interoperability with civil and international systems, a key consideration given their mission mix. The National Security Cutter is using 75 percent of the U.S. Navy's open architecture command and decision system. The command and control system for the maritime patrol aircraft employs more than 50 percent of the functionality of the Navy's P-3 Anti-Surface Warfare Improvement Program. The operations center consoles on the National Security Cutter utilize more than 70 percent of the design of the Navy's UYQ-70 display systems. Use and reuse of available software and systems is the key to commonality. In addition, this approach takes advantage of the work undertaken with the Navy to establish the best human system interface including workspace ergonomics, viewing characteristics, input devices and overall system architecture.

The common architecture deployed across multiple types of assets allows for commonality of equipment and software systems and supportability of the entire Deepwater system. In general, the Deepwater C4ISR architecture ensures an 'open systems' approach for design and implementation, providing a true web-enabled infrastructure. The Deepwater architecture adapts to technology insertion and enables the progression to future Coast Guard-wide C4ISR architectures. In ports and coastal areas, one of Deepwater's most significant capability enhancements will be its robust C4ISR system. This fundamental building block will improve the Coast Guard's ability to maintain maritime domain awareness focused on meeting the needs of decision makers engaged in operations at sea, ashore, and in the air. The network-wide system will ensure the Coast Guard possesses and maintains seamless interoperability with the forces and agencies of the Department of Homeland Security, the Department of Defense, and other federal and regional agencies — a true force multiplier in the fullest sense.

I would like to specifically address concerns about competition as Deepwater continues to perform well in this area. The Federal Acquisition Regulations stipulate that a contractor is responsible for awarding and managing subcontracts as well as determining whether to make or buy particular items to ensure the lowest overall cost and technical risk to the government. The applicable regulations also require competition to be assessed regularly via formal government-conducted purchasing system reviews. These government audits evaluate the degree of price competition obtained and the treatment of affiliates.

Lockheed Martin is currently subcontracting with nearly 350 suppliers in 28 states. More than 200 of these are small or small disadvantaged businesses. In the period from September 2003 through December 2006, Lockheed Martin placed more than \$606 million of orders with these suppliers. Competitive procurements in accordance with our government-approved procurement system total 43 percent of the subcontracts awarded. To assure price reasonableness to the government, the Competition in Contracting Act of 1984 excepts from the otherwise applicable requirement for competition follow-on procurements for continued development, production or highly specialized services, unique supplies or services available from only one source, or an unusual and compelling urgency that precludes full and open competition. When these are appropriately applied to each subcontract, the qualified percentage is raised to 94 percent of the subcontracts awarded.

In fact, of every \$100 of Deepwater funding obligated to the prime contract:

- \$27 is used by Lockheed Martin for engineering and program management
- \$37 is subcontracted by Lockheed Martin to third-party suppliers for goods and services
- \$36 is used by other Deepwater partners (ICGS, Northrop Grumman and Northrop Grumman's third-party suppliers)

We continually search for the most appropriate products, services and technology to assure best value to the Coast Guard customer. We have participated in six Innovation & Industry Days across the country and have more than 3,000 prospective supplier-product applications in our purchasing database.

## Lockheed Martin Deepwater Program Progress

Working with our Coast Guard customer, Lockheed Martin has enabled deployment of more than 80 upgraded HH-65 helicopters featuring more powerful engines; delivered two new HC-144A maritime patrol aircraft with six more in various stages of contracting and construction; progressed through developmental test and evaluation of the HC-144A electronic mission system; commenced mission system and sensor installation on all six J-model HC-130 long range search aircraft; and sustained service of the eight MH-68A armed helicopters comprising the Coast Guard's helicopter interdiction squadron.

We have upgraded command and control systems aboard all of the Coast Guard's 39 medium- and high-endurance cutters resulting in significant increases of illicit drug seizures. An important program milestone was recently achieved. The Coast Guard issued full authority to operate the Deepwater command and control system at its district command center in Miami. This system provides enhanced mission planning tools and facilitates rapid exchange of information through a common operating picture among Coast Guard commands, cutters and aircraft. The system is now being installed in San Juan, Puerto Rico, soon to be followed at major Coast Guard commands in Massachusetts, Virginia, Alaska, Washington, Hawaii, California and Louisiana.

The Deepwater program is delivering and is making a real difference — impacting drug seizures, migrant interdictions and lives saved. In Washington, earlier this year, the Coast Guard performed a rescue utilizing an HH-65C helicopter under conditions that would have been impossible for the aircraft it replaced. This month, the cutter Sherman utilized its Deepwater-installed electronics to passively track a ship of interest, to board her without alerting her, and to coordinate the seizure of a record 21 tons of cocaine, with a street value of \$300M, via secure satellite communications.

Recent customer statements show how well the upgrades, equipment and new capabilities are being received:

- HH-65 Helicopter Re-Engining - “Restoring this kind of reliability and stability to our HH-65 fleet is a crucial milestone in improving readiness. The fact that it’s being accomplished ahead of schedule reflects a true team effort by industry and our engineers, acquirers and operators.” Coast Guard Chief of Aviation Forces
- Legacy Cutter C4ISR Upgrades — “The Deepwater Upgrade provides vastly improved communications and interoperability. In the past year this ship has operated from above the Arctic Circle to well below the equator. We have enjoyed 24/7 real time links to operational commanders and data base management regardless of our physical location. The upgrades have proven to be tough, dependable, and easily maintained.” Commanding Officer of the USCGC Morgenthau
- National Security Cutter C4ISR Training Center - “The contrast between our tools of 1983, and the tools of the future ships like the BERTHOLF is significant. I remember analog radar, message traffic by teletype, paper charts and maneuvering boards, Polaroid cameras, and slow criminal history checks by EPIC. No cell phones, no email — imagine that. I remember a true sense of independent operations. We were proud, but probably not as

effective as we might have been if we had the tools of today. By contrast, our new National Security cutters will train ... on computerized digital sensors, radar and charts, live sharable digital video, message traffic by PC, voice communications with anyone, clear or secure, and real time criminal histories and intelligence checks. They will benefit from a sense of connectedness and systemic information sharing making their days at sea safer and more efficient. The Coast Guard will have increased Maritime Domain Awareness to identify threats, and a Common Operating Picture to act when necessary — all to protect our coastlines and our citizens.” Commanding Officer Coast Guard Training Center

- Maritime Patrol Aircraft - “Today’s delivery of the first MRS MPA is a critical milestone in our ongoing efforts to acquire and deliver more capable and interoperable assets and systems to our Coast Guard crews. When this aircraft and others like it enter operational service, they will help to narrow our existing gaps in maritime surveillance in many important ways.” Deepwater Program Executive Officer

Deepwater C4ISR is the enabler for the integrated system and is the major contributor to improved performance. It permits the Coast Guard to operate effectively with DoD, DHS, state and local government agencies. C4ISR provides coordinated tactics, multi-agency interoperability and common situational awareness necessary to achieve mission success. These capabilities are needed for all Deepwater assets including ships, aircraft, and shore site command centers.

### **Commitment to Congress and the Coast Guard**

We have deep respect for Congressional oversight and are committed to achieving our very best for our nation and the Coast Guard. We have continually sought to improve on this program. In particular, we are attentive to the concerns that have been raised by the DHS Inspector General, the Government Accountability Office and Members of this and other Committees with Coast Guard oversight responsibilities. As such, we are continuing to improve engineering and program management processes to better meet the needs of the Coast Guard customer.

I would like to take this opportunity to address the concerns raised by the DHS Inspector General. We have carefully reviewed each of the findings, and, where appropriate, have made improvements to Deepwater program processes to avoid past mistakes being repeated. I address each of the issues raised by the DHS Inspector General.

### **Low Smoke Cables**

During a Lockheed Martin review of 123-foot Patrol Boat C4ISR specifications, it was determined that 85 out of approximately 490 cables per ship could not be confirmed as having low-smoke properties. Many of these 85 “cables” are not large electrical cables. They are small cables such as those linking personal computers to printers. Others were small cables located inside commercial equipment, purchased as a result of the mandate to use as much commercial product as possible. The remainder of the 85 cables extend outside onto the mast or deck, and pose no threat to the boat or its personnel. Consistent

with other military programs, a collaborative analysis of the non-low smoke cables determined that their use did not pose an undue safety risk. During the process of certifying the 123-foot patrol boat C4ISR design to the cutter certification matrix, the Coast Guard recommended submission of a 'request for relief' from the low smoke requirement for specific cables. The program proceeded to make progress with a reasonable expectation that the request for waiver would be approved. As the Inspector General determined, approval of the request for waiver was secured after four 123-foot patrol boats had been delivered. Collaboratively, with our Coast Guard customer, we have established additional process controls to help avoid a future recurrence of such a documentation issue.

### **C4ISR Environmental Requirements**

A Lockheed Martin engineering review in mid-2005 identified a potential issue regarding C4ISR environmental requirements. We immediately informed the Coast Guard of this issue, and a joint Coast Guard and Lockheed Martin working group was established to resolve this issue. Rather than embark on a costly and continuous certification test process, Lockheed Martin engineers evaluated each of the components and the associated environmental performance information. Where possible, Lockheed Martin obtained ruggedized components, such as a de-icing capability for the FLIR sensor. After the joint working group's consideration of the mission criticality of each component, its specification compliance, and its function aboard the boat, a request for waiver was jointly determined the best choice given customer imperatives and objectives. This approach permitted reconciliation of the program's acquisition strategy to maximize the use of ruggedized off-the-shelf commercial and government equipment with a multitude of military standards incorporated into the requirements. By submission of a contractor requested waiver, the Coast Guard was afforded the ultimate decision as to a course of action. Much like the findings regarding low-smoke cabling, the Inspector General recommended that the Coast Guard develop and implement a plan to improve the process for reviewing and adjudicating contractor requests for deviations and waivers to ensure that all requests are resolved and fully documented prior to implementation. We are actively supporting implementation of this and other Coast Guard program oversight process improvements.

### **TEMPEST**

Next, in response to concerns regarding C4ISR TEMPEST capabilities, we note that the government determined that the installed C4ISR system is not a security vulnerability. In fact, an independent third-party, the U.S. Navy Space and Naval Warfare Systems Center (SPAWAR), performed a visual inspection and instrumented testing. All identified discrepancies were resolved to the customer's satisfaction and the 123-foot patrol boat C4ISR system was subsequently approved by the Coast Guard to operate in a classified environment. Lockheed Martin engineers chose a particular type of cable that was fully shielded and securely mounted to preclude compromising emissions as well as potential shielding degradation over time. Furthermore, SPAWAR determined that the system did not have compromising emissions and it was approved by the Coast Guard to operate in a classified environment. Based on input from the Coast Guard, the C4ISR system on the 123-foot patrol boat operated effectively and securely during the time the patrol boats were operational and was highly regarded by their crews. The capabilities provided by

the C4ISR system enabled the crews to develop new and highly-effective operational techniques for intercepting drug traffickers and illegal immigrants.

Before the February 2007 report of the Inspector General, we improved the C4ISR design process for the National Security Cutter. Electronic equipment cabinets have been designed with improved electro-magnetic interference, cryptographic system configuration and cable shielding. Classified network designs were provided to the certified TEMPEST test authority prior to customer design reviews to facilitate risk mitigation early in the design. Representatives of industry, the customer and an independent reviewer, Craig Ocean Systems, participated in a number of technical interchange meetings to review current designs and make changes prior to equipment production efforts. During cabinet production, integration and test, periodic technical interchange meetings were conducted with the customer to review all emergent TEMPEST issues and correct the associated documentation. Prior to system testing, the customer conducted a final design review with government experts to identify potential issues and make any necessary design changes. We believe the approach of mitigating potential problems before customer visual and instrumented testing is essential. Close customer involvement, including early reviews of the design documentation and delivery schedules will continue to assure that Congressional and customer interests are best served.

### **Surveillance Cameras**

Finally, as the Inspector General found, the camera system on the 123-foot patrol boats fully complies with the video surveillance system requirements. It was designed as part of an overlapping series of measures, including sentries and an intruder detection system. Lockheed Martin did not consider it prudent to unilaterally increase costs by providing functionality that the customer did not want or need.

### **The Way Ahead**

We agree with the Coast Guard that the oversight has provided important recommendations for improvements to the Deepwater program. We are working with the Coast Guard as they have already begun to take the necessary steps to ensure successful execution of the Deepwater program. Our goal is to provide more capability to the Coast Guard sooner. We are dedicated to analyzing and recommending approaches for maximizing the value delivered to the Coast Guard, in accordance with the customer's view of value, not that of industry. This requires the best talent from each corporation. Lockheed Martin will continue to work closely with Coast Guard personnel to assure constant communications and improved working relationships. The strategic policy changes that have occurred since 9/11 must be factored into problem solving. The Coast Guard and the Department of Homeland Security have needs that can be satisfied by the Deepwater program and its approach to value delivery. The way forward will be challenging, but given the capabilities of the participants and the strategic imperative to better outfit our Coast Guard so the safety and security of our nation is improved, the Deepwater program is eminently achievable.<sup>46</sup>

---

<sup>46</sup> Testimony of Fred P. Moosally, President, Lockheed Martin Maritime Systems and Sensors, to The House Committee on Homeland Security Subcommittee on Border, (continued...)

---

<sup>46</sup> (...continued)

Maritime and Global Counterterrorism, May 17, 2007, pp. 1-6.