



**Congressional  
Research Service**

Informing the legislative debate since 1914

---

# **Navy Aegis Ballistic Missile Defense (BMD) Program: Background and Issues for Congress**

**Ronald O'Rourke**  
Specialist in Naval Affairs

August 4, 2015

**Congressional Research Service**

7-5700

[www.crs.gov](http://www.crs.gov)

RL33745

## Summary

The Aegis ballistic missile defense (BMD) program, which is carried out by the Missile Defense Agency (MDA) and the Navy, gives Navy Aegis cruisers and destroyers a capability for conducting BMD operations. Under MDA and Navy plans, the number of BMD-capable Navy Aegis ships is scheduled to grow from 33 at the end of FY2015 to 48 at the end of FY2020. The figure for FY2020 may include up to four BMD-capable Aegis cruisers in reduced operating status as part of a program to modernize 11 existing Aegis cruisers.

Under the Administration's European Phased Adaptive Approach (EPAA) for European BMD operations, BMD-capable Aegis ships are operating in European waters to defend Europe from potential ballistic missile attacks from countries such as Iran. BMD-capable Aegis ships also operate in the Western Pacific and the Persian Gulf to provide regional defense against potential ballistic missile attacks from countries such as North Korea and Iran.

The Aegis BMD program is funded mostly through MDA's budget. The Navy's budget provides additional funding for BMD-related efforts. MDA's proposed FY2016 budget requests a total of \$1,843.4 million in procurement and research and development funding for Aegis BMD efforts, including funding for two Aegis Ashore sites in Poland and Romania that are to be part of the EPAA. MDA's budget also includes operations and maintenance (O&M) and military construction (MilCon) funding for the Aegis BMD program.

Issues for Congress regarding the Aegis BMD program include the following:

- required numbers of BMD-capable Aegis ships vs. available numbers of BMD-capable Aegis ships;
- the Navy's proposal to eliminate the BMD capability from five BMD-capable Aegis cruisers as part of a modernization of the combat systems on those five ships;
- MDA's request for multiyear procurement (MYP) authority for SM-31B interceptors;
- burden-sharing—how European naval contributions to European BMD capabilities and operations compare to U.S. naval contributions to European BMD capabilities and operations;
- the adequacy of planned procurement annual quantities of SM-3 interceptors;
- the lack of a target for simulating the endo-atmospheric (i.e., final) phase of flight of China's DF-21 anti-ship ballistic missile; and
- concurrency and technical risk in the Aegis BMD program.

# Contents

Introduction.....	1
Background.....	1
Aegis Ships.....	1
Ticonderoga (CG-47) Class Aegis Cruisers.....	1
Arleigh Burke (DDG-51) Class Aegis Destroyers.....	2
Projected Aegis Ship Force Levels.....	2
Aegis Ships in Allied Navies.....	3
Aegis BMD System.....	3
Versions of Aegis BMD System.....	3
Aegis BMD Interceptor Missiles.....	3
Summary of Aegis BMD Versions.....	5
European Phased Adaptive Approach (EPAA) for European BMD.....	6
Planned Numbers of BMD-Capable Aegis Ships and SM-3 Interceptors.....	6
October 5, 2011, Announcement of Homeporting in Spain.....	7
Aegis BMD Flight Tests.....	8
Allied Participation and Interest in Aegis BMD Program.....	11
Japan.....	11
Other Countries.....	12
FY2016 Funding Request.....	12
Issues for Congress.....	13
Required Numbers of BMD-Capable Aegis Ships vs. Available Numbers of BMD-Capable Aegis Ships.....	13
Navy Proposal to Eliminate BMD Capability from Five BMD-Capable Aegis Cruisers.....	15
Request for Multiyear Procurement (MYP) Authority for SM-3IB Interceptors.....	19
Burden Sharing: U.S. vs. European Naval Contributions to European BMD.....	19
Adequacy of Planned Procurement Quantities of SM-3 Missiles.....	20
Target for Simulating Endo-Atmospheric Flight of DF-21 ASBM.....	21
Concurrency and Technical Risk in Aegis BMD Program.....	22
Aegis System Modernized Software.....	22
SM-3 Block IB Missile.....	22
SM-3 Block IIA Missile.....	26
Aegis Ashore.....	28
Legislative Activity for FY2016.....	32
Summary of Action on FY2016 MDA Funding Request.....	32
FY2016 National Defense Authorization Act (H.R. 1735/S. 1376).....	32
House.....	32
Senate.....	35
FY2016 DOD Appropriations Act (H.R. 2685/S. 1558).....	36
House.....	36
Senate.....	36

## Tables

Table 1. Versions of Aegis BMD System.....	5
--	---

Table 2. Numbers of BMD-Capable Aegis Ships and SM-3 Missiles ..... 7

Table 3. MDA Funding for Aegis BMD Efforts, FY2015-FY2020 ..... 12

Table 4. Planned SM-3 Missile Procurement Quantities ..... 20

Table 5. Summary of Congressional Action on FY2016 Request for MDA Procurement  
and RDT&E Funding for Aegis BMD Program ..... 32

Table A-1. Aegis BMD Flight Tests Since January 2002..... 39

## **Appendixes**

Appendix A. Aegis BMD Flight Tests ..... 38

Appendix B. Homeporting of U.S. Navy Aegis BMD Ships at Rota, Spain ..... 60

Appendix C. Allied Participation and Interest in Aegis BMD Program ..... 63

## **Contacts**

Author Contact Information..... 72

## Introduction

This report provides background information and issues for Congress on the Aegis ballistic missile defense (BMD) program, which is carried out by the Missile Defense Agency (MDA) and the Navy, and gives Navy Aegis cruisers and destroyers a capability for conducting BMD operations. Congress's decisions on the Aegis BMD program could significantly affect U.S. BMD capabilities and funding requirements, and the BMD-related industrial base.

## Background

### Aegis Ships

The Navy's cruisers and destroyers are called Aegis ships because they are equipped with the Aegis ship combat system—an integrated collection of sensors, computers, software, displays, weapon launchers, and weapons named for the mythological shield that defended Zeus. The Aegis system was originally developed in the 1970s for defending ships against aircraft, anti-ship cruise missiles (ASCMs), surface threats, and subsurface threats. The system was first deployed by the Navy in 1983, and it has been updated many times since. The Navy's Aegis ships include Ticonderoga (CG-47) class cruisers and Arleigh Burke (DDG-51) class destroyers.

### Ticonderoga (CG-47) Class Aegis Cruisers

#### *Overview*

A total of 27 CG-47s (CGs 47 through 73) were procured for the Navy between FY1978 and FY1988; the ships entered service between 1983 and 1994. The first five ships in the class (CGs 47 through 51), which were built to an earlier technical standard in certain respects, were judged by the Navy to be too expensive to modernize and were removed from service in 2004-2005, leaving 22 ships in operation (CGs 52 through 73).

#### *"2-4-6" Program for Modernizing 11 Existing Aegis Cruisers*

In accordance with congressional direction in the FY2015 National Defense Authorization Act and FY2015 DOD Appropriations Act, the Navy is implementing a so-called "2-4-6" program for modernizing the 11 youngest Aegis cruisers. Under the 2-4-6 program, no more than two of the cruisers are to enter the modernization program each year, none of the cruisers is to remain in reduced status for modernization for more than four years, and no more than six of the cruisers are to be in the program at any given time. Among the 11 Aegis cruisers that are to be modernized under this program are four that are BMD-capable—CG-67 (*Shiloh*), CG-70 (*Lake Erie*), CG-72 (*Vella Gulf*), and CG-73 (*Port Royal*).

## Arleigh Burke (DDG-51) Class Aegis Destroyers<sup>1</sup>

### *Flight I/II and Flight IIA DDG-51s Procured in FY1985-FY2005*

A total of 62 DDG-51s were procured for the Navy between FY1985 and FY2005; the first entered service in 1991 and the 62<sup>nd</sup> entered service in FY2012. The first 28 ships, known as Flight I/II DDG-51s, are scheduled to remain in service until age 35. The next 34 ships, known as Flight IIA DDG-51s, incorporate some design changes and are scheduled to remain in service until age 40.

### *No DDG-51s Procured in FY2006-FY2009*

No DDG-51s were procured in FY2006-FY2009. The Navy during this period instead procured three Zumwalt (DDG-1000) class destroyers. The DDG-1000 design does not use the Aegis system and does not include a capability for conducting BMD operations. Navy plans do not call for modifying DDG-1000s to make them BMD-capable.

### *Flight IIA DDG-51s Procured or Programmed for FY2010-FY2016*

Procurement of Flight IIA DDG-51s resumed in FY2010. A total of 10 were procured in FY2010-FY2015. Navy plans call for procuring one more Flight IIA DDG-51 in FY2016.

### *Flight III DDG-51s Programmed Starting in FY2016*

Navy plans call for shifting DDG-51 procurement to a new version of the DDG-51 design, called the Flight III version, starting with the second of the two DDG-51s requested for procurement for FY2016. DDG-51s procured in FY2017 are to be Flight III DDG-51s. The Flight III version is to be equipped with a new radar, called the Air and Missile Defense Radar (AMDR), that is more capable than the SPY-1 radar installed on all previous Aegis cruisers and destroyers.

## Projected Aegis Ship Force Levels

The Navy's FY2015 30-year (FY2015-FY2043) shipbuilding plan projects that the total number of Aegis cruisers and destroyers will be between 80 and 97 during the 30-year period.<sup>2</sup>

---

<sup>1</sup> For more on the DDG-51 program, see CRS Report RL32109, *Navy DDG-51 and DDG-1000 Destroyer Programs: Background and Issues for Congress*, by Ronald O'Rourke.

<sup>2</sup> For a table showing the total number of cruisers and destroyers each year from FY2015 through FY2044, see CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by Ronald O'Rourke. The totals shown in these two reports include the three Zumwalt (DDG-1000) class destroyers, which are to enter service in FY2014, FY2016, and FY2018; these non-Aegis ships would need to be subtracted out of the figures shown in the tables to get the figures for the total number of Aegis ships.

## Aegis Ships in Allied Navies

Sales of the Aegis system to allied countries began in the late 1980s. Allied countries that now operate, are building, or are planning to build Aegis-equipped ships include Japan, South Korea, Australia, Spain, and Norway.<sup>3</sup>

## Aegis BMD System<sup>4</sup>

Aegis ships are given a capability for conducting BMD operations by incorporating changes to the Aegis system's computers and software, and by arming the ships with BMD interceptor missiles. In-service Aegis ships can be modified to become BMD-capable ships, and DDG-51s procured in FY2010 and subsequent years are to be built from the start with a BMD capability.

## Versions of Aegis BMD System

Currently fielded versions of the Aegis BMD system are called the 3.6.X version and the newer and more capable 4.X version. MDA and Navy plans call for fielding increasingly capable versions in coming years; these planned versions are called 5.0, 5.0 CU (meaning capability upgrade), and 5.1. Improved versions feature improved processors and software, and are to be capable of using improved versions of the SM-3 interceptor missile (see **Table 1** below). BMD-capable Aegis ships can have their BMD capabilities upgraded from earlier versions to later versions.

## Aegis BMD Interceptor Missiles

The BMD interceptor missiles used by Aegis ships are the Standard Missile-3 (SM-3) and the Standard Missile-2 Block IV (SM-2 Block IV). The SM-2 Block IV is to be succeeded in coming years by a BMD version of the new SM-6 interceptor.

### *SM-3 Midcourse Interceptor*

The SM-3 is designed to intercept ballistic missiles above the atmosphere (i.e., exo-atmospheric intercept), in the midcourse phase of an enemy ballistic missile's flight. It is equipped with a "hit-to-kill" warhead, called a kinetic vehicle, that is designed to destroy a ballistic missile's warhead by colliding with it.

MDA and Navy plans call for fielding increasingly capable versions of the SM-3 in coming years. The current version, called the SM-3 Block IA, is now being supplemented by the more capable SM-3 Block IB. These are to be followed by the even more capable SM-3 Block IIA.

---

<sup>3</sup> The Norwegian ships are somewhat smaller than the other Aegis ships, and consequently carry a reduced-size version of the Aegis system that includes a smaller, less-powerful version of the SPY-1 radar.

<sup>4</sup> Unless stated otherwise, information in this section is taken from MDA briefings on the Aegis BMD program given to CRS and CBO analysts on the MDA's FY2016 and prior-year budget submissions.

Compared to the Block IA version, the Block IB version has an improved (two-color) target seeker, an advanced signal processor, and an improved divert/attitude control system for adjusting its course.

In contrast to the Block IA and IB versions, which have a 21-inch-diameter booster stage at the bottom but are 13.5 inches in diameter along the remainder of their lengths, the Block IIA version has a 21-inch diameter along its entire length. The increase in diameter to a uniform 21 inches provides more room for rocket fuel, permitting the Block IIA version to have a burnout velocity (a maximum velocity, reached at the time the propulsion stack burns out) that is greater than that of the Block IA and IB versions,<sup>5</sup> as well as a larger-diameter kinetic warhead. The United States and Japan have cooperated in developing certain technologies for the Block IIA version, with Japan funding a significant share of the effort.<sup>6</sup>

MDA states that that SM-3 Block IBs have an estimated unit procurement cost of about \$10 million to \$12 million, and that SM-3 Block IIAs have an estimated unit procurement cost of about \$20 million to \$24 million.

### ***SM-2 and SM-6 Terminal Interceptors***

The SM-2 Block IV is designed to intercept ballistic missiles inside the atmosphere (i.e., endo-atmospheric intercept), during the terminal phase of an enemy ballistic missile's flight. It is equipped with a blast fragmentation warhead. The existing inventory of SM-2 Block IVs—72 as of February 2012—was created by modifying SM-2s that were originally built to intercept aircraft and ASCMs. A total of 75 SM-2 Block IVs were modified, and 3 have been used in BMD flight tests.

MDA and Navy plans call for developing and procuring a more capable terminal-phase BMD interceptor based on the SM-6 air defense missile (the successor to the SM-2 air defense missile). The initial version of the SM-6 BMD interceptor, called Increment 1, is to enter service around the end of 2015 or early 2016;<sup>7</sup> a subsequent version, called Increment 2, is to enter service around 2018.

---

<sup>5</sup> Some press reports and journal articles, all of which are now a decade or more old, report unconfirmed figures on the burnout velocities of various SM-3 missile configurations (some of which were proposed but ultimately not pursued). See, for example, J. D. Marshall, *The Future Of Aegis Ballistic Missile Defense*, point paper dated October 15, 2004, accessed online at <http://www.marshall.org/pdf/materials/259.pdf>; "STANDARD Missile-3 Destroys a Ballistic Missile Target in Test of Sea-based Missile Defense System," Raytheon news release circa January 26, 2002; Gopal Ratnam, "U.S. Navy To Play Larger Role In Missile Defense," *Defense News*, January 21-27, 2002: 10; Hans Mark, "A White Paper on the Defense Against Ballistic Missiles," *The Bridge*, Summer 2001, pp. 17-26, accessed online at [http://www.nae.edu/nae/bridgecom.nsf/weblinks/NAEW-63BM86/\\$FILE/BrSum01.pdf?OpenElement](http://www.nae.edu/nae/bridgecom.nsf/weblinks/NAEW-63BM86/$FILE/BrSum01.pdf?OpenElement); Michael C. Sirak, "White House Decision May Move Sea-Based NMD Into Spotlight," *Inside Missile Defense*, September 6, 2000: 1; Henry F. Cooper and J.D. Williams, "The Earliest Deployment Option—Sea-Based Defenses," *Inside Missile Defense*, September 6, 2000 (guest perspective; including graphic on page 21); Robert Holzer, "DoD Weighs Navy Interceptor Options," *Defense News*, July 24, 2000: 1, 60 (graphic on page 1); and Robert Holzer, "U.S. Navy Gathers Strength, Allies in NMD Showdown," *Defense News*, March 15, 1999: 1, 42 (graphic on page 1).

<sup>6</sup> The cooperative research effort has been carried out under a U.S.-Japan memorandum of agreement signed in 1999. The effort has focused on risk reduction for four parts of the missile: the sensor, an advanced kinetic warhead, the second-stage propulsion, and a lightweight nose cone. The Block IIA development effort includes the development of a missile, called the Block II, as a stepping stone to the Block IIA. As a result, the Block IIA development effort has sometimes been called the Block II/IIA development effort. The Block II missile is not planned as a fielded capability.

<sup>7</sup> "Raytheon Evolving SM-6 To Terminal Defense By End Of Next Year," *Defense Daily*, September 9, 2014: 6.



## Summary of Aegis BMD Versions

**Table 1** summarizes the various versions of the Aegis BMD system as reflected in the FY2015 budget submission (data for the FY2016 budget submission is not available) and correlates them with the phases of the European Phased Adaptive Approach (or EPAA; see below) for European BMD operations.

**Table 1. Versions of Aegis BMD System**

(As reflected in FY2015 budget submission; data for FY2016 submission not available)

EPAA Phase	Phase I	Phase II		Phase III
Version of Aegis BMD system	3.6.X	4.X	5.0/5.0 CU	5.1
Certified for use	2006	2012	2014/2015	2018
OTE assessment	2008	2014	2016	2020
<b>SM-3 missile variants used for exo-atmospheric intercepts</b>				
SM-3 Block IA	X	X	X	X
SM-3 Block IB	X <sup>a</sup>	X	X	X
SM-3 Block IIA				X
<b>SM-2 and SM-6 missile variants used for endo-atmospheric (terminal) intercepts</b>				
SM-2 Block IV	X		X	
SM-6 Increment 1		X	X	X
SM-6 Increment 2				X
<b>Types of ballistic missiles that can be countered</b>				
SRBM	Yes	Yes	Yes	Yes
MRBM	Yes	Yes	Yes	Yes
IRBM	Yes (Limited)	Yes	Yes	Yes (Enhanced)
ICBM	No <sup>b</sup>	No <sup>b</sup>	No <sup>b</sup>	No <sup>b</sup>
<b>Capability for launch on remote or engage on remote</b>				
Launch on remote	Yes (Initial)	Yes (Enhanced)	Yes (Enhanced)	Yes (Enhanced)
Engage on remote	No	No	No	Yes

**Source:** Table prepared by CRS based on MDA FY2015 budget briefing. Data for FY2016 budget submission not available.

**Notes:** **OTE** is operational test and evaluation. **SRBM** is short-range ballistic missile; **MRBM** is medium-range ballistic missile; **IRBM** is intermediate-range ballistic missile; **ICBM** is intercontinental ballistic missile. **Launch on remote** is the ability to launch the interceptor using data from off-board sensors. **Engage on remote** is the ability to engage targets using data from off-board sensors.

- Capability for using SM-3 Block IB added through capability, maintenance, and inventory update for the 3.6.3 version.
- Cannot intercept ICBMs, but the system has a long-range search and track (LRS&T) capability—an ability to detect and track ballistic missiles at long ranges. In the FY2014 budget submission, the 5.1 version was described as having “some limited” capability against ICBMs.

## European Phased Adaptive Approach (EPAA) for European BMD

On September 17, 2009, the Obama Administration announced a new approach for regional BMD operations called the Phased Adaptive Approach (PAA). The first application of the approach is in Europe, and is called the European PAA (EPAA). EPAA calls for using BMD-capable Aegis ships, a land-based radar in Europe, and eventually two Aegis Ashore sites in Romania and Poland to defend Europe against ballistic missile threats from countries such as Iran.

Phase I of EPAA involved deploying Aegis BMD ships and a land-based radar in Europe by the end of 2011. Phase II involves establishing the Aegis Ashore site in Romania with SM-3 IB interceptors in the 2015 timeframe. Phase 3 involves establishing the Aegis Ashore site in Poland with SM-3 IIA interceptors in the 2018 timeframe. Each Aegis Ashore site in the EPAA is to include a structure housing an Aegis system similar to the deckhouse on an Aegis ship and 24 SM-3 missiles launched from a re-locatable Vertical Launch System (VLS) based on the VLS that is installed in Navy Aegis ships.

Although BMD-capable Aegis ships have deployed to European waters before 2011, the first BMD-capable Aegis ship officially deployed to European waters as part of the EPAA departed its home port of Norfolk, VA, on March 7, 2011, for a deployment to the Mediterranean that lasted several months.<sup>8</sup>

## Planned Numbers of BMD-Capable Aegis Ships and SM-3 Interceptors

As shown in **Table 2**, under MDA and Navy plans, the number of BMD-capable Navy Aegis ships is scheduled to grow from 33 at the end of FY2015 to 48 at the end of FY2020. The figures in the table may include up to four BMD-capable Aegis cruisers in reduced operating status as part of the 2-4-6 program for modernizing 11 existing Aegis cruisers (see “Ticonderoga (CG-47) Class Aegis Cruisers” above).

---

<sup>8</sup> Karen Parrish, “Milestone nears for European Missile Defense Plan,” *American Forces Press Service*, March 2, 2011 (accessed online at <http://www.defense.gov/news/newsarticle.aspx?id=62997>); Untitled “Eye On The Fleet” news item, *Navy News Service*, March 7, 2011 (accessed online at [http://www.navy.mil/view\\_single.asp?id=98184](http://www.navy.mil/view_single.asp?id=98184)); “Warship With Radar Going To Mediterranean,” *Washington Post*, March 2, 2011; Brock Vergakis, “US Warship Deploys to Mediterranean to Protect Europe From Ballistic Missiles,” *Canadian Press*, March 7, 2011.

**Table 2. Numbers of BMD-Capable Aegis Ships and SM-3 Missiles**

	FY14	FY15	FY16 (req.)	FY17 (proj.)	FY18 (proj.)	FY19 (proj.)	FY20 (proj.)
<b>BMD-capable Aegis ships</b>							
3.6 version	21	17	14	13	11	8	7
4.X version	7	9	10	12	13	15	18
5.0 CU version	2	3	8	11	10	6	6
5.1 version	0	0	0	0	4	11	16
Subtotal	30	29	32	36	38	40	47
Ships undergoing BMD upgrade	3	4	3	1	2	3	1
<b>TOTAL</b>	<b>33</b>	<b>33</b>	<b>35</b>	<b>37</b>	<b>40</b>	<b>43</b>	<b>48</b>
<b>SM-3 missile cumulative deliveries / inventory (including RDT&amp;E purchases)</b>							
Block I/IA	142/119	150/118	150/101	150/83	150/58	150/44	150/33
Block IB	39/28	60/47	107/94	145/131	179/164	209/192	261/244
Block IIA	0/0	0/0	0/0	2/2	11/7	17/12	21/15
<b>Total</b>	<b>181/147</b>	<b>210/165</b>	<b>257/195</b>	<b>297/216</b>	<b>340/229</b>	<b>376/248</b>	<b>432/292</b>

**Source:** Table prepared by CRS based on MDA FY2016 budget submission.

## October 5, 2011, Announcement of Homeporting in Spain

On October 5, 2011, the United States, Spain, and NATO jointly announced that, as part of the EPAA, four BMD-capable Aegis ships are to be forward-homeported (i.e., based) at the naval base at Rota, Spain.<sup>9</sup> The four ships are the destroyers *Ross* (DDG-71) and *Donald Cook* (DDG-75), which are to move to Rota in FY2014, and the destroyers *Carney* (DDG-64) and *Porter* (DDG-78), which are to move to Rota in FY2015. As of early 2012, *Carney* was homeported at Mayport, FL, and the other three ships were homeported at Norfolk.<sup>10</sup> The move is to involve an estimated 1,239 military billets (including 1,204 crew members for the four ships and 35 shore-based support personnel),<sup>11</sup> and about 2,100 family members.<sup>12</sup> The Navy estimates the up-front costs of transferring the four ships at \$92 million in FY2013, and the recurring costs of basing the four ships in Spain rather than in the United States at roughly \$100 million per year.<sup>13</sup>

<sup>9</sup> “Announcement on missile defence cooperation by NATO Secretary General Anders Fogh Rasmussen, the Prime Minister of Spain, Jose Luis Rodriguez Zapatero and US Defense Secretary Leon Panetta,” October 5, 2011, accessed October 6, 2011, at [http://www.nato.int/cps/en/SID-107ADE55-FF83A6B8/natolive/opinions\\_78838.htm](http://www.nato.int/cps/en/SID-107ADE55-FF83A6B8/natolive/opinions_78838.htm). See also “SECDEF Announces Stationing of Aegis Ships at Rota, Spain,” accessed October 6, 2011, at [http://www.navy.mil/search/display.asp?story\\_id=63109](http://www.navy.mil/search/display.asp?story_id=63109).

<sup>10</sup> See “Navy Names Forward Deployed Ships to Rota, Spain,” *Navy News Service*, February 16, 2012, accessed online at [http://www.navy.mil/search/display.asp?story\\_id=65393](http://www.navy.mil/search/display.asp?story_id=65393); Kate Wiltrout, “Three Norfolk-Based Navy Ships To Move To Spain,” *Norfolk Virginian-Pilot*, February 17, 2012; “Bound for Spain,” *Inside the Navy*, February 20, 2012.

<sup>11</sup> Source: Navy information paper dated March 8, 2012, provided by Navy Office of Legislative Affairs to CRS on March 9, 2012.

<sup>12</sup> Source: Navy briefing slides dated February 27, 2012, provided by the Navy to CRS on March 9, 2012.

<sup>13</sup> Source: Navy briefing slides dated February 27, 2012, provided by the Navy to CRS on March 9, 2012. The briefing slides state that the estimated up-front cost of \$92 million includes \$13.5 million for constructing a new weapon magazine, \$0.8 million for constructing a pier laydown area, \$3.4 million for constructing a warehouse, \$5.0 million for (continued...)

Rota is on the southwestern Atlantic coast of Spain, a few miles northwest of Cadiz, and about 65 miles northwest of the Strait of Gibraltar leading into the Mediterranean. U.S. Navy ships have been homeported at Rota at various points in the past, most recently in 1979.<sup>14</sup> For additional background information on the Navy's plan to homeport four BMD-capable Aegis destroyers at Rota, Spain, see **Appendix B**.

## Aegis BMD Flight Tests

DOD states that since January 2002, the Aegis BMD system has achieved 26 successful exo-atmospheric intercepts in 32 attempts using the SM-3 missile (including 3 successful intercepts in 4 attempts by Japanese Aegis ships), and 5 successful endo-atmospheric intercepts in 5 attempts using the SM-2 Block IV missile and the SM-6 Dual I missile, making for a combined total of 31 successful intercepts in 37 attempts.

In addition, on February 20, 2008, a BMD-capable Aegis cruiser operating northwest of Hawaii used a modified version of the Aegis BMD system to shoot down an inoperable U.S. surveillance satellite that was in a deteriorating orbit.<sup>15</sup> Including this intercept in the count increases the totals to 27 successful exo-atmospheric intercepts in 33 attempts using the SM-3 missile, and 32 successful exo- and endo-atmospheric intercepts in 38 attempts using both SM-3 and SM-2 Block IV missiles.

---

(...continued)

repairing an existing facility that is to be used as an administrative/operations space, and \$69.3 million for conducting maintenance work on the four ships in the United States prior to moving them to Rota. The briefing states that the estimated recurring cost of \$100 million per year includes costs for base operating support, annual PCS (personnel change of station) costs, a pay and allowances delta, annual mobile training team costs, ship maintenance work, the operation of a Ship Support Activity, and higher fuel costs associated with a higher operating tempo that is maintained by ships that are homeported in foreign countries.

<sup>14</sup> Source: Sam Fellman, "U.S. To Base Anti-Missile Ships in Spain," *Defense News*, October 10, 2011: 76.

<sup>15</sup> The modifications to the ship's Aegis BMD midcourse system reportedly involved primarily making changes to software. DOD stated that the modifications were of a temporary, one-time nature. Three SM-3 missiles reportedly were modified for the operation. The first modified SM-3 fired by the cruiser successfully intercepted the satellite at an altitude of about 133 nautical miles (some sources provide differing altitudes). The other two modified SM-3s (one carried by the cruiser, another carried by an engage-capable Aegis destroyer) were not fired, and the Navy stated it would reverse the modifications to these two missiles. (For additional information, see the MDA discussion available online at [http://www.mda.mil/system/aegis\\_one\\_time\\_mission.html](http://www.mda.mil/system/aegis_one_time_mission.html), and also Peter Spiegel, "Navy Missile Hits Falling Spy Satellite," *Los Angeles Times*, February 21, 2008; Marc Kaufman and Josh White, "Navy Missile Hits Satellite, Pentagon Says," *Washington Post*, February 21, 2008; Thom Shanker, "Missile Strikes A Spy Satellite Falling From Its Orbit," *New York Times*, February 21, 2008; Bryan Bender, "US Missile Hits Crippled Satellite," *Boston Globe*, February 21, 2008; Zachary M. Peterson, "Navy Hits Wayward Satellite On First Attempt," *NavyTimes.com*, February 21, 2008; Dan Nakaso, "Satellite Smasher Back At Pearl," *Honolulu Advertiser*, February 23, 2008; Zachary M. Peterson, "Lake Erie CO Describes Anti-Satellite Shot," *NavyTimes.com*, February 25, 2008; Anne Mulrine, "The Satellite Shootdown: Behind the Scenes," *U.S. News & World Report*, February 25, 2008; Nick Brown, "US Modified Aegis and SM-3 to Carry Out Satellite Interception Shot," *Jane's International Defence Review*, April 2008: 35.)

MDA states that the incremental cost of the shoot-down operation was \$112.4 million when all costs are included. MDA states that this cost is to be paid by MDA and the Pacific Command (PACOM), and that if MDA is directed to absorb the entire cost, "some realignment or reprogramming from other MDA [program] Elements may be necessary to lessen significant adverse impact on [the] AEGIS [BMD program's] cost and schedule." (MDA information paper dated March 7, 2008, provided to CRS on June 6, 2008. See also Jason Sherman, "Total Cost for Shoot-Down of Failed NRO Satellite Climbs Higher," *InsideDefense.com*, May 12, 2008.)

The Aegis BMD development effort, including Aegis BMD flight tests, is often described as following a development philosophy long-held within the Aegis program office of “build a little, test a little, learn a lot,” meaning that development is done in manageable steps, then tested and validated before moving on to the next step.<sup>16</sup>

A January 2015 report on various DOD acquisition programs from DOD’s Director, Operational Test and Evaluation (DOT&E)—DOT&E’s annual report for FY2014—stated the following in the section on the Aegis BMD program:

**Assessment**

- Flight testing and supporting modeling and simulation demonstrated that Aegis BMD 4.0 has the capability to engage and intercept non-separating, simple-separating, and complex-separating ballistic missiles in the midcourse phase with SM-3 Block IB guided missiles. However, flight testing and modeling and simulation did not test the full range of expected threat types, threat ground ranges, and threat raid sizes. Details can be found in the classified December 2014 Aegis BMD IOT&E Report.
- Reliability and maintainability data from FY14, in combination with data collected during a maintenance demonstration and previous flight testing, suggest that overall Aegis BMD 4.0 Weapon System availability is adequate for the midcourse defense mission against short- and medium-range ballistic missiles. Testing showed that improvements in Aegis BMD hardware reliability are needed, although the impact on operational availability was not significant due to the low repair times.
- The limited number of SM-3 Block IB firings (nine) and the two, third-stage rocket motor (TSRM) failures (FTM-16 Event 2 in FY11 and the second missile failure in FTM-21 in FY13) lower certainty in overall SM-3 Block IB missile reliability. The program addressed and tested a correction for the first of the SM-3 TSRM problems when it modified the TSRM’s inter-pulse delay time. The Aegis BMD program has exercised the new inter-pulse delay without incident in three flight tests and a number of ground-based static firings. The correction, however, did not prevent the TSRM failure in the second of two salvo-launched SM-3 Block IB guided missiles in FTM-21, which also suffered a reliability failure of the TSRM aft nozzle area during second pulse operations of the two-pulse motor (the first missile had already achieved a successful intercept). The MDA established a Failure Review Board (FRB) to determine the root cause of this failure and the Board has uncovered enough evidence to determine that a re-design is needed for the TSRM nozzle. The program has a preliminary design for the new nozzle, and began the ground testing of new design concepts in FY14. The new design will be retrofittable into current SM-3 Block IA and Block IB missiles.
- Flight testing and modeling and simulation have demonstrated the Aegis BMD 4.0 capability to perform the LRS&T mission, albeit with only a single threat. Additionally, the FTG-07 mission in FY13 highlighted the need to further explore and refine tactics, techniques, and procedures (TTPs) for the transmission and receipt of Aegis BMD track data for GMD use.

---

<sup>16</sup> See, for example, “Aegis BMD: “Build a Little, Test a Little, Learn a Lot,”” USNI blog, March 15, 2010, accessed September 11, 2013, at <http://blog.usni.org/2010/03/15/aegis-bmd-build-a-little-test-a-little-learn-a-lot>, and “Aegis Ballistic Missile Defense, Aegis Ballistic Missile Defense Overview for the George C. Marshall Institute, RADM Alan B. Hicks, USN, Aegis BMD Program Director, August 3, 2009, slide 16 of 20, entitled “Some of our Philosophies In a Nutshell (1 of 2),” accessed September 11, 2011, at <http://www.marshall.org/pdf/materials/743.pdf>.

- Testing of the Aegis BMD 4.0 system did not evaluate automated engagement coordination in flight testing; due to lack of ship availability. However, the MDA tested it during Ground Test Focused-04e and it will be operationally tested during FOT&E.
- The program demonstrated that Aegis Ashore can fire, detect, and control an SM-3 Block IB guided missile during AACTV-01. This is an important first step toward proving that Aegis Ashore can perform missile defense operations similar to those on an Aegis BMD ship for the defense of Europe as part of EPAA Phase 2. An engagement of a ballistic missile target by Aegis Ashore will take place in Event 1 of Flight Test Operational-02 (FTO-02) in FY15.
- During FTX-20, an Aegis Baseline 9.C1 destroyer (Aegis BMD 5.0 with Capability Upgrade) successfully detected, tracked, and conducted a simulated engagement of a separating medium-range ballistic missile target.
- During FTM-25, an Aegis Baseline 9.C1-configured destroyer, operating in integrated air and missile defense priority mode, intercepted a short-range ballistic missile target using an SM-3 Block IB guided missile while simultaneously engaging two subsonic cruise missile targets using two SM-2 Block IIIA missiles.
- The MDA continues to utilize Aegis BMD ships and HWIL representations of the Aegis BMD 4.0 and 3.6 variants, which has helped to refine TTPs and overall interoperability of the system with the BMDS. However, the test events routinely demonstrated that inter element coordination and interoperability are still in need of improvement.

### **Recommendations**

- Status of Previous Recommendations.
  - The program has not addressed the first two recommendations (out of five) from FY13 to conduct:
    - Flight testing of the Aegis BMD 4.0 remote authorized engagement capability against a medium-range ballistic missile or intermediate-range ballistic missile target using an SM-3 Block IB guided missile. FTO-02 Event 2, scheduled for 4QFY15, is planned to demonstrate this capability.
    - Operationally realistic testing that exercises Aegis BMD 4.0's improved engagement coordination with THAAD and Patriot
  - The program addressed the third recommendation from FY13 to continue to assess an Aegis BMD 4.0 intercept mission during which the ship simultaneously engages an anti-air warfare target to verify BMD/anti-air warfare capability, when it conducted the FTM-25 mission using Aegis Baseline 9.C1.
  - The program partially addressed the fourth recommendation from FY13 to use the FRB process to identify the failure mechanism responsible for the FTM-21 second missile failure and determine the underlying root cause that may be common to both the FTM-16 Event 2 and FTM-21 second missile failures. The MDA established an FRB following FTM-21 and, although it is still ongoing, preliminary findings from the FRB have pointed to a similar root cause, prompting the program to begin a re-design of the TSRM nozzle.
  - The program partially addressed the fifth recommendation from FY13 to deliver sufficient Aegis BMD 4.0 validation data and evidence to support BMDS modeling and simulation verification, validation, and accreditation (VV&A) of the Aegis HWIL and digital models.



They did so when the Commander, Operational Test and Evaluation Force provided VV&A evidence for the digital models used for element-level performance analyses in support of the operational assessment of the Aegis BMD 4.0 system with SM-3 Block IB guided missiles. Aegis BMD provided V&V data from element post-flight reconstruction events for FTM-16 Event 2, FTM-18, and FTM-21, based on BMDS Operational Test Agency performance parameters and acceptability criteria as evidence supporting accreditation of Aegis BMD HWIL models participating in BMDS level ground testing. The BMDS Operational Test Agency is reviewing the data for an accreditation recommendation.

• FY14 Recommendations. The program should:

1. Conduct flight tests or high-fidelity modeling and simulation analyses to demonstrate the Aegis BMD 4.0 system's capability to perform LRS&T of a raid of long-range threats.
2. Determine the appropriate LRS&T TTPs for the transmission and receipt of Aegis BMD 4.0 track data for GMD use.
3. Ensure that sufficient flight testing of the Aegis Baseline 9.C1 system is conducted to allow for VV&A of the modeling and simulation suite to cover the full design to Aegis BMD battlespace of threat ballistic missiles.
4. Conduct sufficient ground and flight testing of the re-designed SM-3 Block IB TSRM nozzle after completion and installation of the new design concept to prove the new design works under the most stressing operational flight conditions.<sup>17</sup>

For further discussion of Aegis BMD flight tests—including a May 2010 magazine article and supplementary white paper in which two professors with scientific backgrounds criticize DOD claims of successes in Aegis (and other DOD) BMD flight tests—see **Appendix A**.

## Allied Participation and Interest in Aegis BMD Program

### Japan

Japan's interest in BMD, and in cooperating with the United States on the issue, was heightened in August 1998 when North Korea test-fired a Taepo Dong-1 ballistic missile that flew over Japan before falling into the Pacific.<sup>18</sup> In addition to cooperating with the United States on development of technologies for the SM-3 Block IIA missile, Japan is modifying all six of its Aegis destroyers with Aegis BMD system, and in November 2013 announced plans to procure two additional Aegis destroyers and equip them as well with the Aegis BMD system, which will produce an eventual Japanese force of eight BMD-capable Aegis destroyers. Japanese BMD-capable Aegis ships have conducted four flight tests of the Aegis BMD system using the SM-3 interceptor, achieving three successful exo-atmospheric intercepts.

<sup>17</sup> Director, Operational Test and Evaluation, *FY 2014 Annual Report*, January 2015, pp. 305-306.

<sup>18</sup> For a discussion, see CRS Report RL31337, *Japan-U.S. Cooperation on Ballistic Missile Defense: Issues and Prospects*, by Richard P. Cronin. This archived report was last updated on March 19, 2002. See also CRS Report RL33436, *Japan-U.S. Relations: Issues for Congress*, coordinated by Emma Chanlett-Avery.

## Other Countries

Other countries that MDA views as potential naval BMD operators (using either the Aegis BMD system or some other system of their own design) include the United Kingdom, the Netherlands, Spain, Germany, Denmark, South Korea, and Australia. As mentioned earlier, Spain, South Korea, and Australia either operate, are building, or are planning to build Aegis ships. The other countries operate destroyers and frigates with different combat systems that may have potential for contributing to BMD operations.

For additional background information on allied participation and interest in the Aegis BMD program, see **Appendix C**.

## FY2016 Funding Request

The Aegis BMD program is funded mostly through MDA's budget. The Navy's budget provides additional funding for BMD-related efforts. As shown in **Table 3**, MDA's proposed FY2016 budget requests a total of \$1,843.4 million in procurement and research and development funding for Aegis BMD efforts, including funding for the two Aegis Ashore sites that are to be part of the EPAA, which is referred to in the table as funding for the land-based SM-3. MDA's budget also includes operations and maintenance (O&M) and military construction (MilCon) funding for the Aegis BMD program.

**Table 3. MDA Funding for Aegis BMD Efforts, FY2015-FY2020**

(In millions of dollars, rounded to nearest tenth; totals may not add due to rounding)

	FY15	FY16 (req.)	FY17 (proj.)	FY18 (proj.)	FY19 (proj.)	FY20 (proj.)
<i>Procurement funding</i>						
Aegis BMD (line 24)	643.8	558.9	836.7	959.5	1,152.3	1,096.6
Aegis BMD Advance Procurement (line 25)	0	147.8	51.7	20.8	78.7	198.2
Aegis Ashore Phase III (line 27)	225.8	30.6	62.9	70.6	0	0
<b>SUBTOTAL Procurement</b>	<b>869.6</b>	<b>737.3</b>	<b>951.3</b>	<b>1,050.9</b>	<b>1,231.0</b>	<b>1,294.8</b>
<i>RDT&amp;E funding</i>						
Aegis BMD (PE 0603892C) (line 82)	764.2	843.4	762.7	748.4	564.8	579.6
Aegis BMD Test (PE 0604878C) (line 108)	89.6	55.1	89.9	131.4	101.9	80.4
Land-based SM-3 (PE 0604880C) (line 110)	123.4	35.0	40.8	30.5	20.2	22.1
Aegis SM-3 IIA (PE 0604881C) (line 111)	263.7	172.6	66.8	0	0	0
<b>SUBTOTAL RDT&amp;E</b>	<b>1,240.9</b>	<b>1,106.1</b>	<b>960.2</b>	<b>910.3</b>	<b>686.9</b>	<b>682.1</b>
<b>TOTAL</b>	<b>2,110.5</b>	<b>1,843.4</b>	<b>1,911.5</b>	<b>1,961.2</b>	<b>1,917.9</b>	<b>1,976.9</b>

**Source:** Table prepared by CRS based on FY2016 MDA budget-justification books for MDA for Research, Development, Test & Evaluation, Defense-Wide (Volume 2a) and for Procurement, Defense-Wide (Volume 2b).

- a. The table includes only line items for which funding is requested in FY2016-FY2020; the total shown for FY2015 consequently excludes funding for line items that received funding in FY2015, but for which no funding is requested for FY2016-FY2020.



## Issues for Congress

### Required Numbers of BMD-Capable Aegis Ships vs. Available Numbers of BMD-Capable Aegis Ships

One potential issue for Congress concerns required numbers of BMD-capable Aegis ships vs. available numbers of BMD-capable Aegis ships. Some observers are concerned about the potential operational implications of a shortfall in the available number of BMD-capable relative to the required number. A March 13, 2015, Navy information paper states:

The 2014 update to the 2012 [Navy] Force Structure Assessment sets the requirement at 40 advanced capable BMD (Baseline 9+) ships [i.e., ships equipped with the Baseline 9 version of the Aegis system, or later versions, and a BMD capability], as part of the 88 large surface combatant requirement [i.e., the Navy's requirement for the fleet to have a total of 88 cruisers and destroyers of all types], to meet Navy unique requirements to support defense of the sea base and limited expeditionary land base sites.

The basic and intermediate capable BMD ships remaining in inventory will continue to contribute to the sourcing of Combatant Commander (CCDR) requests independent of the Navy unique requirement. This CCDR demand has increased from 44 in FY12-14 to 77 in FY16. Navy continues to be challenged to meet all CCDR demand for BMD ships, but will meet 100% of Secretary of Defense adjudicated requirements in FY16. To better meet CCDR demand and the Navy unique requirement, Navy is building advanced BMD capability in new construction ships and modernizing existing destroyers with advanced BMD capability....

The minimum requirement for 40 advanced capable BMD ships is based on the Navy unique requirement as follows. It accepts risk in the sourcing of CCDR requests for defense of land.

- 27 to meet CVN escort demand for rotational deployment of the carrier strike groups
- 9 in FDNF Japan to meet operational timelines in PACOM
- 4 in FDNF Europe for rotational deployment in EUCOM<sup>19</sup>

The issue of required numbers of BMD-capable Aegis ships vs. available numbers of BMD-capable Aegis ships was discussed at some length at a June 17, 2015, hearing on U.S. Navy surface combatant capacity before the Seapower and Projection Forces subcommittee of the House Armed Services Committee. At this hearing, the Navy witnesses stated in their prepared testimony that

The 2014 update to the 2012 FSA resulted in a total requirement of 308 ships [of all types].... Of particular note, the combination of employment cycle changes, home porting of additional LSCs forward, shifting of the Ballistic Missile Defense (BMD) of land mission to ashore assets, and independent deployment of DDG 1000s results in no change to the LSC objective of 88 ships. However, the 2014 FSA update did provide the additional detail that

<sup>19</sup> Navy information paper dated March 13, 2015, entitled "BMD Capable Ships Requirement," posted April 14, 2015, at [InsideDefense.com](http://InsideDefense.com) (subscription required). See also Lara Seligman, "Memo To Congress: Navy 'Challenged' To Meet Soaring Demand For Missile Defense," *InsideDefense.com Defense Alert*, April 14, 2015.

40 LSCs require advanced BMD capabilities to meet Navy-unique requirements to provide defense of the sea base and expeditionary land base sites, and 11 LSCs require the ability to support an embarked Air Defense Commander....

Navy BMD continues to be in high demand, as COCOM demand has increased from 44 in FY 2012-2014 to 77 in FY 2016. As mentioned previously, the 2014 update to the 2012 Force Structure Assessment sets the requirement at 40 advanced capable BMD ships, as part of the 88 LSC requirement, to meet Navy unique requirements to support defense of the sea base and limited expeditionary land base sites. To better meet COCOM demand and the Navy unique requirement, Navy is building advanced BMD capability in new construction destroyers and modernizing existing destroyers with advanced BMD capability. The basic and intermediate capable BMD ships remaining in inventory will continue to contribute to the sourcing of COCOM requests independent of the Navy unique requirement. Navy continues to meet 100% of Secretary of Defense adjudicated requirements.<sup>20</sup>

During the discussion portion of the hearing, one of the Navy witnesses—Rear Admiral Peter Fanta, Deputy Chief of Naval Operations, Director, Surface Warfare Division—when asked about the situation, stated:

My requirement at this point is 40 advanced capability ships that have the capability of both knocking down an incoming ballistic missile while simultaneously looking for and firing upon an incoming cruise missile that's at the surface of the ocean. So that is a minimum of 40 advanced capability ballistic missile ships.

I have approximately 33 ballistic missile capable ships. That is not to say they are advanced to that level. And we will reach that in a current build rate of that 40 ships in approximately the mid-2020s at this point, of those advanced capability ships, sir.<sup>21</sup>

In a subsequent exchange, Fanta stated that

the advanced capability ships are primarily used to defend Navy assets in a high-end fight at sea against a near-peer competitor with advanced capabilities. BMD ships that I spoke of earlier that we have in the low 30s right now and continue to build more, are primarily for COCOM requests to defend other assets such as defended asset lists in various parts of the world.

So they are perfectly capable of handling advanced threats, but just in that one BMD capability. What we don't want to do is mix the peacetime presence requirement of those—I won't call them lesser capable, but baseline capability ballistic missile ships with the advanced ones. I need to beat a high-end competitor at sea in the middle of a fight in the middle of the ocean.<sup>22</sup>

---

<sup>20</sup> Statement of Rear Admiral Victorino Mercado, Deputy Chief of Naval Operations, Director, Assessment Division, and Rear Admiral Peter Fanta, Deputy Chief of Naval Operations, Director, Surface Warfare Division, Before the Subcommittee on Seapower and Projection Forces of the House Armed Services Committee on Capacity of the U.S. Navy to Project Power With large Surface Combatants, June 17, 2015, pp. 2, 3.

<sup>21</sup> Spoken testimony of Rear Admiral Fanta, as reflected in transcript of hearing. See also Lara Seligman, "Surface Warfare Chief: Navy Won't Meet BMD Ship Requirement Until 2026," *Inside the Navy*, June 22, 2015.

<sup>22</sup> Spoken testimony of Rear Admiral Fanta, as reflected in transcript of hearing.

## Navy Proposal to Eliminate BMD Capability from Five BMD-Capable Aegis Cruisers

Another issue for Congress concerns the Navy's proposal to eliminate the BMD capability from five BMD-capable Aegis cruisers as part of a modernization of the combat systems on those five ships.<sup>23</sup> Some observers are concerned that implementing this proposal would exacerbate the shortfall in BMD-capable Aegis ships that the Navy will have in coming years relative to the required number of BMD-capable ships (see previous section). At a June 17, 2015, hearing on U.S. Navy surface combatant capacity before the Seapower and Projection Forces subcommittee of the House Armed Services Committee, the following exchange occurred:

REPRESENTATIVE J. RANDY FORBES, CHAIRMAN (continuing):

And I am going to try not be too much longer, but I just want to make sure I have got this. On the 40-ship requirement that you have, and I know that is for the advanced capability, you now have 33 BMD-capable ships, not all with the advanced capability.

But it is my understanding from what you have said that I really do not at this time—I hope to later—have a plan that will help me get the deployments down on the ships that I have from that 9.2 to roughly 7 to 8 months at that time. Is that fair?

REAR ADMIRAL PETER FANTA, DEPUTY CHIEF OF NAVAL OPERATIONS, DIRECTOR, SURFACE WARFARE DIVISION:

Yes, sir, that is fair. It is not that we don't have a plan. It is that we need to get to the numbers to allow us to implement.

FORBES:

So you would need more numbers to get there.

FANTA:

I would need more total numbers of capability, not capacity. In other words, I need to modernize to get to those numbers.

FORBES:

So you would need more numbers to get there, and then two last bullet points and then I will shift to Mr. Courtney. The demand signal is actually much higher than the requirements. Your current demand signal from the COCOMs for BMD ships would be around 77 ships. Is that fair to say?

FANTA:

---

<sup>23</sup> See Lara Seligman, "Navy's Plan For Cruiser Modernization Strips BMD Capability," *InsideDefense.com (Defense Alert)*, April 8, 2015; Lara Seligman, "Forbes: Markup Will Restrict Navy's Plan To Strip Cruiser BMD Capability," *Inside the Navy*, April 13, 2015; Lara Seligman, "Navy Tells Congress It's Struggling To Meet Soaring Need For BMD Ships," *Inside Missile Defense*, April 29, 2015.

The demand signal is two-fold, sir, for a high-end naval war fight and protection of naval assets and our bases that we need to fight in various places of the world is those 40 ships I discussed.

FORBES:

OK.

FANTA:

On top of that, COCOMs have a requirement, and if you look at it from another X number of spots, today it might be 77 or I total ships, including the 40, 77 spots around the world that we might put a ballistic missile defense ship to cover some contingency of some nation threatening us or threatening an ally or threatening a vital asset with a ballistic missile at that point.

So if you don't think upon it as I need a ship there all the time, it is a spot in the ocean where I might need a ship sometime in the future against a potential adversary that threatens us or an ally.

FORBES:

But you can't cover all of that today with the current fleet that we have. Would that be fair to say?

FANTA:

That is fair. I need to modernize to get to those numbers.

FORBES:

And you need more numbers.

FANTA:

I need to at least modernize. If I have every ship modernized to the point where every ship can handle that threat, then the numbers work out.

FORBES:

Let us go back to the 33 that you have got. Would it help you if this committee could help you get three more ships and you had 36 versus 33?

FANTA:

It depends on when, because...

FORBES:

Suppose we could give them to you tomorrow.

FANTA:

That would always help, yes, sir.

FORBES:

Suppose I could get you, instead of three I could get you six. Would that help you better than the three?

FANTA:

I can't build them that fast but...

FORBES:

But let us assume I could.

FANTA:

If you could, absolutely.

FORBES:

The flipside, would it hurt you if you had less than the 33?

FANTA:

Yes, sir. From a war fighting perspective.

FORBES:

Then tell me how in the world the Navy can suggest that we can take out 11 cruisers when five of those have BMD capability on them.

FANTA:

Because of the way that I am blending in the capability, that advanced capability.

FORBES:

That is not my question. I don't want to put you on a difficult spot, but here is what I am saying. You have just told me if you have five more, it will help you significantly.

FANTA:

Yes, sir.

FORBES:

We have got five cruisers out there with BMD capability that the Navy is telling me they want us to pull off line today. So I am not promising you those next month or six years. I am saying, you have got them today and the Navy is telling me they want to take them out of that fleet.

It has got to make sense that that would hurt us and stretch us on our BMD capabilities that we currently are looking at today. So explain to me how that would not.

FANTA:

Yes. First answer is yes.

FORBES:

OK.

FANTA:

Second...

FORBES:

Go ahead. I don't want to cut you off. You answer.

FANTA:

I have more concerns 5 to 7 years from now when the numbers of threats increase...

FORBES:

I have got you there.

FANTA:

... so I would rather have those cruisers available at that time.

FORBES:

So what you are saying is, and you have been fair in saying this, you are taking risks today so that you will have them tomorrow. But what we are also saying is, and the Navy is telling us this because the Navy, when they first came out, suggested we took seven of those cruisers out. Never even talked about having them tomorrow. The Navy doesn't have them in their FYDP at all.

Basically what I think we can agree on is if you have five less BMD-capable ships, it is going to be much more difficult for you, at least in the short term, than if you had those five cruisers. Is that fair to say?

FANTA:

Yes, sir.<sup>24</sup>

On July 30, 2015, the Senate Armed Services Committee held a hearing on the nomination of Admiral John Richardson for the position of Chief of Naval Operations. Admiral Richardson's advance questions for the hearing include the following two questions from the committee (in bold), and the admiral's responses:

**Do you support removing BMD capability from Ticonderoga-class guided missile cruisers as part of the Navy's proposed cruiser phased modernization plan?**

---

<sup>24</sup> Source: Transcript of hearing.

Given my current understanding of the issue, I do. This represents one of the difficult choices forced by tight financial constraints. At this point, the Navy has determined that the benefits to investing in DDG modernization, to include its BMD enhancements, are greater than those that would result from retaining BMD capability on the CGs.

**If so, how do you reconcile having a shortfall to the stated BMD requirement and removing BMD from large surface combatants?**

Investing in DDG modernization is the most cost effective path to meeting our BMD requirement.<sup>25</sup>

## **Request for Multiyear Procurement (MYP) Authority for SM-3IB Interceptors**

Another issue for Congress for FY2016 is MDA's request for authority to use a multiyear procurement (MYP) contract for acquiring SM-3 Block IBs to be procured in FY2016-FY2019. Compared to using annual contracting (aka single year procurement, or SYP), MDA estimates that using an MYP contract for procuring these missiles would reduce their combined procurement cost by \$306.4 million, or about 14%.

In considering whether to grant MDA's request for authority to use an MYP contract for SM-3 Block IB procurement in FY2016-FY2019, questions that Congress may consider include whether the SM-3 Block IB procurement program meets the statutory requirements to qualify for MYP, whether MDA's savings estimate is accurate, and whether the savings are enough to justify the loss of flexibility for making year-to-year changes in procurement quantities in response to strategic or budgetary changes that would result from using an MYP contract.<sup>26</sup>

## **Burden Sharing: U.S. vs. European Naval Contributions to European BMD**

Another potential oversight issue for Congress concerns burden sharing—how European naval contributions to European BMD capabilities and operations compare to U.S. naval contributions to European BMD capabilities and operations, particularly in light of constraints on U.S. defense spending, worldwide operational demands for U.S. Navy Aegis ships, and calls by some U.S. and European observers (particularly after Russia's actions in March 2014 to gain control of Crimea) for increased defense efforts by NATO countries in Europe. Potential oversight issues for Congress include the following:

- How does the total value of European naval contributions to European BMD capabilities and operations compare to the total value of the U.S. naval

---

<sup>25</sup> Document entitled "Advance Questions for Admiral John M. Richardson, USN, Nominee for the Position of Chief of Naval Operations," accessed August 4, 2015, at [http://www.armed-services.senate.gov/imo/media/doc/Richardson\\_APQs\\_07-30-15.pdf](http://www.armed-services.senate.gov/imo/media/doc/Richardson_APQs_07-30-15.pdf).

<sup>26</sup> For more on MYP contracting, including the statutory requirements that must be met to qualify for MYP, see CRS Report R41909, *Multiyear Procurement (MYP) and Block Buy Contracting in Defense Acquisition: Background and Issues for Congress*, by Ronald O'Rourke and Moshe Schwartz.

contributions (including the Aegis Ashore sites) to European BMD capabilities and operations?

- Given constraints on U.S. defense spending, worldwide operational demands for U.S. Navy Aegis ships,<sup>27</sup> and calls by some U.S. and European observers for increased defense efforts by NATO countries in Europe—as well as the potential for European countries to purchase or build BMD-capable Aegis ships, upgrade existing ships with BMD capabilities, or purchase Aegis ashore systems—should the United States seek increased investment by European countries in their regional BMD capabilities so as to reduce the need for assigning BMD-capable U.S. Navy Aegis ships to the EPAA? Why should European countries not pay a greater share of the cost of the EPAA, since the primary purpose of the EPAA is to defend Europe against theater-range missiles?

## Adequacy of Planned Procurement Quantities of SM-3 Missiles

Another potential oversight issue for Congress concerns the adequacy of planned procurement quantities of SM-3 interceptors to be procured. Congressional concerns over this issue were heightened by the FY2015 budget submission, which included 132 fewer SM-3 interceptors in FY2014-FY2018 than the FY2014 submission, a reduction of about 42%. **Table 4** compares annual SM-3 procurement quantities in the FY2014, FY2015, and FY2016 budget submissions.

**Table 4. Planned SM-3 Missile Procurement Quantities**

As shown in FY2014 and FY2015 budget submissions

	FY15	FY16	FY17	FY18	FY19	FY20
FY14 budget	72	72	84	88	n/a	n/a
FY15 budget	30	48	52	54	72	n/a
FY16 budget	49	40	60	65	71	76

**Source:** Table prepared by CRS based on FY2014-FY2016 MDA budget-justification books. n/a is not available.

Potential oversight questions for Congress include the following:

- To what extent are the year-to-year changes in planned annual procurement quantities shown in **Table 4** the result of revised assessments of operational requirements for SM-3 missiles, as opposed to other factors, such as constraints on planned levels of defense spending?
- What are the potential operational impacts of these year-to-year changes in planned annual procurement quantities?
- What impact, if any, do these year-to-year changes planned annual procurement quantities have on SM-3 unit procurement costs?

<sup>27</sup> See, for example, Lance M. Bacon, “Missile Defense Ships Face Arms Race, High Op Tempo,” *Navy Times*, January 31, 2015.



## Target for Simulating Endo-Atmospheric Flight of DF-21 ASBM

Another potential oversight issue for Congress concerns the lack of a target for simulating the endo-atmospheric (i.e., final) phase of flight of China's DF-21 anti-ship ballistic missile. DOD's Director, Operational Test and Evaluation (DOT&E), in a December 2011 report (DOT&E's annual report for FY2011), stated:

### Anti-Ship Ballistic Missile Target

A threat representative Anti-Ship Ballistic Missile (ASBM) target for operational open-air testing has become an immediate test resource need. China is fielding the DF-21D ASBM, which threatens U.S. and allied surface warships in the Western Pacific. While the Missile Defense Agency has exo-atmospheric targets in development, no program currently exists for an endo-atmospheric target. The endo-atmospheric ASBM target is the Navy's responsibility, but it is not currently budgeted. The Missile Defense Agency estimates the non-recurring expense to develop the exo-atmospheric target was \$30 million with each target costing an additional \$30 million; the endo-atmospheric target will be more expensive to produce according to missile defense analysts. Numerous Navy acquisition programs will require an ASBM surrogate in the coming years, although a limited number of targets (3-5) may be sufficient to validate analytical models.<sup>28</sup>

A February 28, 2012, press report stated:

"Numerous programs will require" a test missile to stand in for the Chinese DF-21D, "including self-defense systems used on our carriers and larger amphibious ships to counter anti-ship ballistic missiles," [Michael Gilmore, the Pentagon's director of operational test and evaluation] said in an e-mailed statement....

"No Navy target program exists that adequately represents an anti-ship ballistic missile's trajectory," Gilmore said in the e-mail. The Navy "has not budgeted for any study, development, acquisition or production" of a DF-21D target, he said.

Lieutenant Alana Garas, a Navy spokeswoman, said in an e-mail that the service "acknowledges this is a valid concern and is assessing options to address it. We are unable to provide additional details."...

Gilmore, the testing chief, said his office first warned the Navy and Pentagon officials in 2008 about the lack of an adequate target. The warnings continued through this year, when the testing office for the first time singled out the DF-21D in its annual public report....

The Navy "can test some, but not necessarily all, potential means of negating anti-ship ballistic missiles," without a test target, Gilmore said.<sup>29</sup>

The December 2012 report from DOT&E (i.e., DOT&E's annual report for FY2012) did not further discuss this issue; a January 21, 2013, press report stated that this is because the details of the issue are classified.<sup>30</sup>

<sup>28</sup> Department of Defense, Director, Operational Test and Evaluation, *FY 2011 Annual Report*, December 2011, p. 294.

<sup>29</sup> Tony Capaccio, "Navy Lacks Targets To Test U.S. Defenses Against China Missile," *Bloomberg Government (bgov.com)*, February 28, 2012.

<sup>30</sup> Christopher J. Castelli, "DOD Testing Chief Drops Public Discussion Of ASBM Target Shortfall," *Inside the Navy*, January 21, 2013.

## Concurrency and Technical Risk in Aegis BMD Program

Another potential oversight issue for Congress is development-production concurrency and technical risk there is in the Aegis BMD program. Below are comments from Government Accountability Office (GAO) reports and a Missile Defense Executive Board report to Congress and on concurrency and technical risk in certain parts of Aegis BMD program.

### Aegis System Modernized Software

An April 2014 GAO report on BMD programs stated the following regarding efforts to develop modernized software for the Aegis system:

[A] Seventeen-month delay in associated development efforts by the Navy increased MDA program cost. To offset this increase, MDA reduced its engineering support which could affect its ability to resolve development challenges if significant issues arise prior to delivery.

Discovery of software defects continues to outpace the program's ability to fix them; fixes may have to be implemented after software is delivered.<sup>31</sup>

### SM-3 Block IB Missile

An April 7, 2014, press report stated:

The Pentagon is delaying a full-rate production review of Raytheon's Standard Missile-3 Block IB pending an investigation of a September 2013 intercept failure that could lead to the modification of a component also used in the deployed Block IA variant of the missile.

The review, scheduled for fiscal year 2014, is being pushed off until FY-15, the Defense Department revealed in a March 24 response to a draft Government Accountability Office report, which included the response, on April 1.<sup>32</sup>

An April 2014 GAO report on BMD programs—the one referred to in the press report above—stated:

The Aegis BMD SM-3 Block IB program largely overcame previous development challenges and successfully intercepted all targets in its last three flight tests.... These tests are required for a full production decision—the last key production authorization by the Under Secretary of Defense, Acquisition, Technology, and Logistics that would allow MDA to produce the remaining 415 interceptors. However, a missile failure of the second interceptor launched during the September 2013 test could increase production risk if design changes are needed....

As we found in April 2013, the SM-3 Block IB production line has been repeatedly disrupted since 2011 due to flight test anomalies caused by malfunctions in two separate sections of the third-stage rocket motor, and development challenges with the throttleable divert and

<sup>31</sup> Government Accountability Office, *Missile Defense[:] Mixed Progress in Achieving Acquisition Goals and Improving Accountability*, GAO-14-351, April 2014, p. 14.

<sup>32</sup> Jason Sherman, "DOD Delays Full-Rate Production Review For SM-3 Block IB," *Inside the Navy*, April 7, 2014.

attitude control system—components that maneuver the interceptor in its later stages of flight. These challenges delayed the SM-3 Block IB full production authorization by more than two years to fiscal year 2015. Largely resolving these previous challenges, in fiscal year 2013 the program received permission to procure 33 additional initial production missiles. Although MDA initially planned to award a contract for 29 SM-3 Block IB missiles in fiscal year 2013, it bought four additional missiles in August 2013 to recover an earlier reduction. That reduction occurred to provide funds to resolve technical and production issues. Based on successful intercepts of the last three flight tests, the program also received permission to buy 52 more interceptors in fiscal year 2014.

Despite the three successful intercepts, the effect of the missile failure in September 2013 on the upcoming full production decision remains unclear. Before the program enters into full production, MDA's acquisition management instruction requires it to demonstrate to the Under Secretary of Defense, Acquisition, Technology, and Logistics that there are no significant risks to production and that the planned production quantities are affordable and fully funded. The permission to enter full production is also based on independent assessments of the weapon's effectiveness and suitability by the DOD's Director, Operational Test and Evaluation and the Navy's Commander Operational Test & Evaluation Force. Although the failure investigation is ongoing, preliminary results indicate that the failure occurred in the third-stage rocket motor, a component common to the SM-3 Block IA, which is nearing the end of its production. Different issues with that same component have contributed to previous SM-3 Block IB schedule delays and production disruptions. While the precise cause of the September 2013 failure is under review, MDA documentation indicates that it could potentially result in design changes to the third-stage rocket motor and changes to manufacturing processes. Additionally, retrofits may be required for SM-3 Block IB and SM-3 Block IA interceptors that were already produced. If design changes are necessary, program documentation indicates that they will not be flight tested until the fourth quarter of fiscal year 2015, just prior to the planned deployment of the SM-3 Block IB to support the regional defense of Europe and 6 months after its planned full production decision. Consequently, until the program thoroughly understands the extent of needed modifications, if any, and their effects on performance as demonstrated through testing, its production strategy is at risk of cost growth and schedule delays. MDA has experienced these consequences in other elements when it pursued design changes concurrently with production.<sup>33</sup>

The GAO report recommended that

To the extent that MDA determines hardware or software modifications are required to address the September 2013 Aegis BMD SM-3 Block IB failure, we recommend that the Secretary of Defense direct,

- a) the Director of the MDA to verify the changes work as intended through subsequent flight testing, and
- b) the Under Secretary of Defense, Acquisitions, Technology, and Logistics to delay the decision to approve the program's full production until such testing demonstrates that the redesigned missile is effective and suitable.<sup>34</sup>

<sup>33</sup> Government Accountability Office, *Missile Defense[:] Mixed Progress in Achieving Acquisition Goals and Improving Accountability*, GAO-14-351, April 2014, pp. 17-19.

<sup>34</sup> Government Accountability Office, *Missile Defense[:] Mixed Progress in Achieving Acquisition Goals and Improving Accountability*, GAO-14-351, April 2014, pp. 27-28.

The GAO report stated that DOD

partially concurred with our first recommendation to flight test any modifications that may be required to the Aegis BMD SM-3 Block IB as a result of September 2013 failure, before the Under Secretary of Defense, Acquisitions, Technology, and Logistics approves full production. In its comments, DOD acknowledged that if modifications are required they will be tested, but added that the type of testing—flight or ground testing—will depend on the magnitude of such modifications. The department also believes that the component currently tied to the failure, has a successful testing history and thus expects to meet the reliability requirement needed for the full production decision in fiscal year 2015. However, there have now been three flight test anomalies associated with this component over the last three years. According to Aegis BMD officials, they are considering design changes for this component. Since the fiscal year 2015 full production decision is the commitment by the Under Secretary of Defense, Acquisitions, Technology, and Logistics to produce several hundred missiles, this decision should be supported by an assessment of the final product under operational mission conditions to ensure that it is effective and suitable. As such, we maintain our recommendation that before the program is approved for full production, flight testing should demonstrate that any modifications work as intended.<sup>35</sup>

A July 2013 report to Congress by the Missile Defense Executive Board stated the following regarding concurrency in the SM-2 Block IB missile:

MDA received an early decision from the Under Secretary of Defense for Acquisition, Technology, and Logistics (USD(AT&L)) for initial production of 14 Standard Missile (SM)-3 Block IB missiles. This procurement will provide for timely availability of missiles to support the EPAA Phase 2 Warfighter requirement. This procurement will also sustain suppliers, maintain qualified production lines and maintain SM-3 Block IB missile unit costs. Risk of concurrency is mitigated by the positive results of several SM-3 Block IB flight tests that informed the initial production decision. Subsequently, USD(AT&L) provided an early production decision to procure long lead material for the next lot of 29 SM-3 Block IB missiles and missile canisters. This decision will further enable production missiles to be delivered on a schedule to meet inventory requirements for EPAA Phase 2. The next planned production decisions to approve SM-3 Block IB “all-up-rounds” will also be informed by additional BMDS tests, an initial operational test and evaluation in accordance with title 10, U.S.C., and Knowledge Points (KPs)....

The SM-3 Block IB program office also uses a series of BMDS KPs to identify information to make key decisions about acquisition life-cycle phase transition, funding, technology selections, capability demonstrations, program continuation, selecting an alternative course of action, and managing program risk. MDA KPs are critical to managing development risk at an acceptable level and informing decisions to incorporate technological advances sought by the Warfighter to counter the rapidly advancing threat. This knowledge-based approach measures progress and guides development and production to support an acceptable balance between schedule and risk. Using knowledge-based acquisition decisions in addition to a manageable balance of parallel development and production directly supports BMDS EPAA Phase 2 Warfighter requirements.

In June 2010, through the MDA acquisition oversight process, the already ongoing SM-3 Block IB (with Aegis Ballistic Missile Defense version 4.0.1) was established in the product development phase and initial acquisition baselines were set. Development concurrency was

---

<sup>35</sup> Government Accountability Office, *Missile Defense[:] Mixed Progress in Achieving Acquisition Goals and Improving Accountability*, GAO-14-351, April 2014, pp. 28-29.

mitigated early in the program by leveraging the capability in the SM-3 Block IA missile before acquiring any SM-3 Block IB missiles. SM-3 Block IB missiles use many of the same components as the SM-3 Block IA, including the entire booster stack. The SM-3 Block IB offers more capability against a greater threat set because of improvements in the kinetic warhead (KW). These improvements include a two-color seeker, all reflective optics, an advanced signal processor, and a throttleable control system.

To support SM-3 Block IB development, ground tests were conducted to reduce risk and validate test conditions that are often difficult to duplicate in flight tests. The ground tests mitigated development risk before starting SM-3 Block IB flight tests in 3<sup>rd</sup> Quarter FY 2011. As a result of problems discovered during flight tests FTM-15 and FTM-16 E2, MDA received congressional approval to convert procurement appropriation funding to research, development, test, and evaluation (RDT&E) funding to resolve those problems before resuming flight tests. Analysis of the flight test results drove additional development to one legacy component as well as an update to the Aegis Weapon System (AWS) version 4.0.2 before the SM-3 Block IB began production. The program office is currently taking delivery of RDT&E missile placed on contract during FY2011. Based on the long lead-time for production, some material had to be procured before flight testing. These RDT&E missiles are supporting final development and testing of the SM-3 Block IB missile.

By direction of the Office of Management and Budget, in 3<sup>rd</sup> Quarter FY 2012 the program office received a decision from USD(AT&L) to start initial production with the authorization to acquire the first 14 SM-3 Block IB missiles using procurement appropriations. This decision was based on positive results from several SM-3 Block IB flight tests (FTM-16E2a and initial results from FTM-18). This overlap between final aspects of product development and initial production is necessary to sustain suppliers and maintain both qualified production lines and SM-3 Block IB missile unit costs.

In addition to the successful flight tests FTM-16E2a and FTM-18 already flown, a number of ground tests and final verification and qualification tests on critical SM-3 Block IB components were conducted prior to the USD(AT&L) decision to authorize long lead material procurement for the next 29 missiles. These steps mitigated potential concurrency between final product development and early material procurement necessary for the next lot of production SM-3 Block IB missiles. Additionally, potential concurrency and concurrency mitigation were reviewed by the MDA Director at the SM-3 Block IB Developmental Baseline Review in 2<sup>nd</sup> Quarter FY 2013 and progress towards mitigating concurrency is reviewed quarterly by the MDA Director during the SM-3 Block IB BER [Baseline Execution Review]. Finally, the SM-3 Block IB program office plans to participate in a number of additional flight tests tests [sic] including an initial operational test and evaluation in accordance with title 10, U.S.C. (i.e., FTM-19, FTM-21, and FTM-22) and complete BMDS KPs to inform the USD(AT&L) decision to approve production of SM-3 Block IB missiles through FY 2017. These sequential production decisions, informed by tailored component qualification tests, other ground tests, and flight tests, minimize concurrency, validate progression from one acquisition phase to the next, and will maintain the schedule necessary to satisfy BMDS EPAA Phase 2 Warfighter requirements.<sup>36</sup>

An April 2013 GAO report stated the following regarding the SM-3 Block IB missile:

---

<sup>36</sup> *Missile Defense Executive Board Report to Congress on Concurrency in Development of Ballistic Missile Defense System Capability*, July 2013, pp. 3 and 7-9. Posted online at InsideDefense.com (subscription required), September 27, 2013. The report was directed by page 82 of the House Armed Services Committee's report (H.Rept. 112-479 of May 11, 2012) on H.R. 4310, the FY2013 National Defense Authorization Act.

In 2012, the Aegis BMD SM-3 Block IB was able to partially overcome the production and testing issues exacerbated by its concurrent development and production strategy. MDA prematurely began purchasing SM-3 Block IB missiles beyond the number needed for developmental testing in 2010. In 2011, developmental issues arose when the program experienced a failure in its first developmental flight test and an anomaly in a separate SM-3 Block IA flight test, in a component common with the SM-3 Block IB. As a result, production was disrupted when MDA slowed production of the SM-3 Block IB interceptors and reduced planned quantities from 46 to 14. In 2012, the program was able to successfully conduct two flight tests which allowed the program to address some of the production issues by demonstrating a fix made to address one of the 2011 flight test issues. However, development issues continue to delay the program's fiscal year 2012 schedule and production. For example, MDA experienced further difficulties completing testing of a new maneuvering component—contributing to delays for a third flight test needed to validate the SM-3 Block IB capability and also subsequently delaying a production decision for certain components from December 2012 to February 2013.

In order to avoid further disruptions to the production line, the program plans to award the next production contract for some missile components needed for the next order of 29 SM-3 Block IB missiles in February 2013—before the third flight test can verify the most recent software modifications. The program then plans to award the contract to complete this order upon conducting a successful flight test planned for the third quarter of fiscal year 2013. The program is at risk for costly retrofits, additional delays and further production disruptions if issues are discovered during this flight test.<sup>37</sup>

The April 2013 GAO report includes an appendix with additional in-depth discussion of concurrency and technical risk in the SM-3 Block IB program.<sup>38</sup>

### SM-3 Block IIA Missile

A July 2013 report to Congress by the Missile Defense Executive Board stated the following regarding concurrency in the SM-2 Block IIA missile:

In 2010, MDA began an acquisition oversight process to establish SM-3 Block IIA and ABMD [Aegis BMD] 5.1 in the technology development phase and set initial technology acquisition baselines.

The program office will complete development and initial testing of the SM-3 Block IIA using a structured systems engineering approach that aligns with MDA acquisition policy and processes. In February 2010, the SCD [SM-3 Block IIA Cooperative Development] Executive Steering Committee approved the SCD KP [Knowledge Point] plan. The 33 identified KPs define the critical knowledge required during development to ensure successful design and initial testing. The structured systems engineering and knowledge-based approach eliminates development concurrency for required capability delivery within planned cost and schedule. Additionally, the program office's progress towards mitigating concurrency is reviewed quarterly by the MDA Director during the SM-3 Block IIA BER [Baseline Execution Review].

<sup>37</sup> Government Accountability Office, *Missile Defense[:] Opportunity to Refocus on Strengthening Acquisition Management*, GAO-13-432, April 2013, pp. 22-23.

<sup>38</sup> Government Accountability Office, *Missile Defense[:] Opportunity to Refocus on Strengthening Acquisition Management*, GAO-13-432, April 2013, Appendix II on pp. 52-59.



The program office has begun a robust development and test process using hardware; major test events and KPs precede major acquisition milestones. For example, the program office successfully demonstrated subsystem functional performance and completed subsystem preliminary design reviews (PDRs) for all critical SM-3 Block IIA subsystems (e.g., third stage rocket motor (TSRM), second stage rocket motor (SSRM), booster, nosecone, divert attitude control system (DACS), and the KW [kinetic warhead]) well in advance of the March 2012 system PDR. The subsystem reviews used data from computer in the loop (CIL) tests and data from hardware testing from two full-duration DACS valve hot-fire tests, three Japanese rocket motor firings, and Japanese nosecone separation testing.

SM-3 Block IIA will continue this rigorous engineering review process focused on hardware performance to prepare and inform the move from the technology development phase to product development. The SCD critical design review (CDR) of the interface with the Aegis BMD 5.1 weapon system for organic operation will be complete before the full SM-3 Block IIA production development decision in the 2<sup>nd</sup> Quarter FY 2014. The SCD CDR will use data from both hardware in the loop (HIL) and CIL tests, and data from hardware tests like a restrained firing of the MK-72 booster, a propulsion test vehicle test, and hot-fire test events on the DACS, SSRN, and TSRM. The full system CRS (planned for 1<sup>st</sup> Quarter FY 2015) will incorporate results from the missile system CDRs, VLS CDRs, canister CDR, KPs, and testing, using organic ABMD 5.1 weapon and missile system interface.

The rigorous engineering process will continue to inform decisions as SM-3 Block IIA moves from product development to the production phase. Performance data from HIL and CIL tests will be augmented with flight test data to support knowledge-based decisions. Initial flight tests will focus on validating propulsion system performance in flight using CTVs [control test vehicles]. Subsequent flight tests will demonstrate missile functionality and intercept capability, and prior to a full production decision, will culminate in an initial operational test and evaluation in accordance with title 10, U.S.C. Flight tests will be spaced from 1 year to 6 months so that lessons learned are incorporated into the design before the next test.<sup>39</sup>

An April 2013 GAO report stated the following regarding the SM-3 Block IIA missile:

MDA has taken steps to reduce acquisition risk by decreasing the overlap between technology development and product development for two of its programs—the Aegis BMD SM-3 Block IIA and the [now-terminated] SM-3 Block IIB programs. Reconciling gaps between requirements and available resources before product development begins makes it more likely that a program will meet cost, schedule, and performance targets.

- The Aegis BMD SM-3 Block IIA program added time and money to the program to extend development. Following significant technology development problems with four components, MDA delayed the system preliminary design review—during which a program demonstrates that the technologies and resources available are aligned with requirements—for more than 1 year, thereby reducing its acquisition risk. As a result, in March 2012, following additional development of the four components, the program was able to successfully complete the review.<sup>40</sup>

<sup>39</sup> *Missile Defense Executive Board Report to Congress on Concurrency in Development of Ballistic Missile Defense System Capability*, July 2013, pp. 9-10. Posted online at InsideDefense.com (subscription required), September 27, 2013. The report was directed by page 82 of the House Armed Services Committee's report (H.Rept. 112-479 of May 11, 2012) on H.R. 4310, the FY2013 National Defense Authorization Act.

<sup>40</sup> Government Accountability Office, *Missile Defense[.] Opportunity to Refocus on Strengthening Acquisition Management*, GAO-13-432, April 2013, p. 21.

The April 2013 GAO report includes an appendix with additional in-depth discussion of concurrency and technical risk in the SM-3 Block IIA program.<sup>41</sup>

## Aegis Ashore

An April 2014 GAO report on BMD programs states the following regarding the Aegis Ashore development effort:

MDA plans to complete development of the first operational facility and award a contract to begin the second before flight testing demonstrates that the facility works with the Aegis modernized weapon system software and interceptors as intended.

Flight test delays and cancellations, as well as challenges with development of the Aegis modernized weapon system software increase the risk of discovering performance issues that may require fixes after operational deployment.<sup>42</sup>

A July 2013 report to Congress by the Missile Defense Executive Board stated the following regarding concurrency in the SM-2 Block IB missile:

The Aegis Ashore element is leveraging and reusing the development and design from several United States Navy programs with similar components. For example, the Aegis Ashore vertical launch system (VLS) is the same system previously procured for the cruiser and destroyer programs. The deckhouse design is similar to the destroyer configuration for the Aegis SPY radar arrays. The Aegis Ashore program office will also use a number of BMDS KPs [Knowledge Points] and flight tests, including an operational test at the Pacific Missile Range Facility, from other MDA elements to mitigate risk and inform major program decisions....

In June 2010, through the MDA acquisition oversight process, Aegis Ashore was established in the product development phase and initial acquisition baselines were set. The current Aegis Ashore acquisition strategy has balanced development concurrency with flight tests, military construction and component procurement decisions. It has an appropriately aligned strategy with the necessary levels of testing, monitored by knowledge-based decision points. Aegis Ashore uses ongoing development from United State navy ASW [Aegis Weapon System] program. The AWS supporting Aegis Ashore is the same system supporting all Aegis shipbuilding programs (past and present). Before the first Aegis Ashore flight test, the SM-3 Block IB missile will have been tested several times with the AWS.

Significant activities during the Aegis Ashore product development phase include integrating the MK41 VLS launcher. The VLS housing is a steel modular structure because there is no ship structure to surround the launcher. This structure design is new, but replicates what was field-tested with other variant of the [S]tandard [M]issile at the White Sands Missile Range, New Mexico. The program office does not expect Aegis Ashore flight-testing to affect the technical design of the MK 41 VLS or the VLS housing.

The deckhouse contains the AWS and hosts the operators who execute the Aegis Ashore mission. This structure is new, not based on an existing design, yet replicates the height and

<sup>41</sup> Government Accountability Office, *Missile Defense[:] Opportunity to Refocus on Strengthening Acquisition Management*, GAO-13-432, April 2013, Appendix IV on pp. 70-72.

<sup>42</sup> Government Accountability Office, *Missile Defense[:] Mixed Progress in Achieving Acquisition Goals and Improving Accountability*, GAO-14-351, April 2014, p. 14.



spacing of the Aegis SPY radar arrays similar to a destroyer configuration. Flight-testing is not expected to affect the technical design of the deckhouse.

Aegis Ashore testing includes both weapon system testing to verify performance as the deckhouse is built up, and flight tests to verify communication and controlled fly out of the SM-3 from the MK 41 LVS launcher and will conclude with an operational test at the Pacific Missile Range Facility. This test approach is the same process used in Navy ship construction shake-down trials and combat systems qualifications.

Planning continues for the production of the next and final Aegis Ashore system (based on current requirements and funding). This last system will support EPAA Phase 3. MDA notified USD(AT&L) of their intent to use procurement appropriation funding for Navy program offices to acquire material for this system. The Aegis Ashore program office expects to procure long lead material in 1<sup>st</sup> Quarter FY 2014. Although the previous Aegis Ashore system will not be completely developed and constructed before the final system begins construction, the last Aegis Ashore system is also based on existing Navy programs and incorporate[s] updates from the previous developmental system. Ground and flight tests from the previous developmental system and other SM-3 flight tests are not expected to impact the design of the final Aegis Ashore system. Progress in maintaining mitigation of potential concurrency risks is reviewed quarterly by the MDA Director during the Aegis Ashore BER [Baseline Execution Review].<sup>43</sup>

An April 2013 GAO report stated the following regarding the Aegis Ashore program:

The Aegis Ashore program, as we reported in April 2012, initiated product development and established cost, schedule, and performance baselines prior to completing the preliminary design review. Further, we reported that this sequencing increased technical risks and the possibility of cost growth by committing to product development with less technical knowledge than recommended by acquisition best practices and without ensuring that requirements were defined, feasible, and achievable within cost and schedule constraints. In addition, the program committed to buy components necessary for manufacturing prior to conducting flight tests to confirm the system worked as intended. As a result, any design modifications identified through testing would need to be retrofitted to produced items at additional cost. However, the MDA Director stated in March 2012 that the Aegis Ashore development is low risk because of its similarity to the sea-based Aegis BMD.41 Nonetheless, this concurrent acquisition plan means that knowledge gained from flight tests cannot be used to guide the construction of Aegis Ashore installations or the procurement of components for operational use.<sup>44</sup>

The April 2013 GAO report also stated:

As we reported in April 2012, the instability of content in the Aegis Ashore program's resource baseline obscures our assessment of the program's progress. MDA prematurely set the baseline before program requirements were understood and before the acquisition strategy was firm. The program established its baseline for product development for the Romania and Hawaii facilities in June 2010 with a total cost estimate of \$813 million.

<sup>43</sup> *Missile Defense Executive Board Report to Congress on Concurrency in Development of Ballistic Missile Defense System Capability*, July 2013, pp. 3 and 10-11. Posted online at InsideDefense.com (subscription required), September 27, 2013. The report was directed by page 82 of the House Armed Services Committee's report (H.Rept. 112-479 of May 11, 2012) on H.R. 4310, the FY2013 National Defense Authorization Act.

<sup>44</sup> Government Accountability Office, *Missile Defense[:] Opportunity to Refocus on Strengthening Acquisition Management*, GAO-13-432, April 2013, pp. 24-25.

However 3 days later, when the program submitted this baseline to Congress in the 2010 BAR [BMDS (ballistic missile defense system) Accountability Report], it increased the total cost estimate by 19 percent, to \$966 million. Since that time, the program has added a significant amount of content to the resource baseline to respond to acquisition strategy changes and requirements that were added after the baseline was set. Because of these adjustments, from the time the total estimated cost for Aegis Ashore in Romania and Hawaii was first approved in June 2010 at \$813 million, it has nearly doubled to its estimate of \$1.6 billion reported in the February 2012 BAR. These major adjustments in program content made it impossible to understand annual or longer-term program progress.

These adjustments also affected the schedule baseline for Aegis Ashore. For example, many new activities were added to the baseline in 2012. In addition, comparing the estimated dates for scheduled activities listed in the 2012 BAR to the dates baselined in the 2010 BAR is impossible in some cases because activities from the 2010 BAR were split into multiple events, renamed, or eliminated all together in the 2012 BAR. MDA also redistributed planned activities from the Aegis Ashore schedule baselines into several other Aegis BMD schedule baselines. For example, activities related to software for Aegis Ashore were moved from the Aegis Ashore baseline and were split up and added to two other baselines for the second generation and modernized Aegis weapon systems software. Rearranging content made tracking the progress of these activities against the prior year and original baseline very difficult and in some cases impossible. As a result, appendix III contains a limited schedule assessment of near-term and long-term progress based on activities we were able to track in the BAR.<sup>45</sup>

The April 2013 GAO report also stated:

Developing and deploying new missile defense systems in Europe to aid in defense of Europe and the United States is a highly complex effort. We reported last year that several of the individual systems that comprise the current U.S. approach to missile defense in Europe—called the European Phased Adaptive Approach—have schedules that are highly concurrent. Concurrency entails proceeding into product development before technologies are mature or into production before a significant amount of independent testing has confirmed that the product works as intended. Such schedules can lead to premature purchases of systems that impair operational readiness and may result in problems that require extensive retrofits, redesigns, and cost increases. A key challenge, therefore, facing DOD is managing individual system acquisitions to keep them synchronized with the planned time frames of the overall U.S. missile defense capability planned in Europe. MDA still needs to deliver some of the capability planned for the first phase of the U.S. missile defense in Europe and is grappling with delays to some systems and/or capabilities planned in each of the next three major deployments. MDA also is challenged by the need to develop the tools, the models and simulations, to understand the capabilities and limitations of the individual systems before they are deployed. Because of technical limitations in the current approach to modeling missile defense performance, MDA recently chose to undertake a major new effort that it expects will overcome these limitations. However, MDA and the warfighters will not benefit from this new approach until at least half of the four planned phases have deployed....

As we reported in December 2010, the U.S. missile defense approach in Europe commits MDA to delivering systems and associated capabilities on a schedule that requires concurrency among technology, design, testing, and other development activities. We

---

<sup>45</sup> Government Accountability Office, *Missile Defense[.] Opportunity to Refocus on Strengthening Acquisition Management*, GAO-13-432, April 2013, pp. 33-34.

reported in April 2012 that deployment dates were a key factor in the elevated levels of schedule concurrency for several programs. We also reported at that time that concurrent acquisition strategies can affect the operational readiness of our forces and risk delays and cost increases.

DOD declared Phase 1 operational in December 2011, but the systems delivered do not yet provide the full capability planned for the phase. MDA deployed, and the warfighter accepted, Phase 1 with the delivery of an AN/TPY-2 radar, an Aegis BMD ship with SM-3 Block IA missiles, an upgrade to C2BMC, and the existing space-based sensors. Given the limited time between the September 2009 announcement of the U.S. missile defense in Europe and the planned deployment of the first phase in 2011, that first phase was largely defined by existing systems that could be quickly deployed. MDA planned to deploy the first phase in two stages—the systems described above by December 2011 and upgrades to those systems in 2014. Although the agency originally planned to deliver the remaining capabilities of the first phase in 2014, an MDA official told us that MDA now considers these capabilities to be part of the second phase and these capabilities may not be available until 2015.

In addition, independent organizations determined that some of the capabilities that were delivered did not work as intended. For example, the Director, Operational Test and Evaluation reported that there were some interoperability and command and control deficiencies. This organization also reported that MDA is currently investigating these deficiencies.

According to MDA documentation, systems and associated capabilities for the next phases are facing delays, either in development or in integration and testing.

- For Phase 2, some capabilities, such as an Aegis weapon system software upgrade, may not be available. MDA officials stated they are working to resolve this issue.
- For Phase 3, some battle management and Aegis capabilities are currently projected to be delayed and the initial launch of a planned satellite sensor system—PTSS—is delayed.
- For [the now-terminated] Phase 4, deployment of the SM-3 Block IIB missile [was] delayed from 2020 to 2022, and full operational capability of PTSS [was] delayed to no sooner than 2023.<sup>46</sup>

The April 2013 GAO report includes an appendix with additional in-depth discussion of concurrency and technical risk in the Aegis Ashore program.<sup>47</sup>

<sup>46</sup> Government Accountability Office, *Missile Defense[:] Opportunity to Refocus on Strengthening Acquisition Management*, GAO-13-432, April 2013, pp. 35 and 37-38.

<sup>47</sup> Government Accountability Office, *Missile Defense[:] Opportunity to Refocus on Strengthening Acquisition Management*, GAO-13-432, April 2013, Appendix III on pp. 60-69.

# Legislative Activity for FY2016

## Summary of Action on FY2016 MDA Funding Request

**Table 5** summarizes congressional action on the FY2016 request for MDA procurement and research and development funding for the Aegis BMD program.

**Table 5. Summary of Congressional Action on FY2016 Request for MDA Procurement and RDT&E Funding for Aegis BMD Program**

(In millions of dollars, rounded to nearest tenth; totals may not add due to rounding)

	Authorization				Appropriation		
	Request	HASC	SASC	Final	HAC	SAC	Final
<b>Procurement</b>							
Aegis BMD (line 24)	558.9	679.4	706.7		657.0	571.7	
Aegis BMD hardware (line 24A)	0	0	0		0	145.3	
Aegis BMD Advance Procurement (line 25)	147.8	0	0		0	0	
Aegis Ashore Phase III (line 27)	30.6	30.6	30.6		30.6	30.6	
<b>Subtotal Procurement</b>	<b>737.3</b>	<b>710.0</b>	<b>737.3</b>		<b>687.6</b>	<b>747.6</b>	
<b>Research, development, test and evaluation (RDT&amp;E)</b>							
Aegis BMD (PE 0603892C) (line 82)	843.4	870.7	843.4		822.4	843.4	
Aegis BMD Test (PE 0604878C) (line 108)	55.1	55.1	55.1		45.1	82.5	
Land-based SM-3 (PE0604880C) (line 110)	35.0	35.0	35.0		35.0	35.0	
Aegis SM-3 IIA (PE0604881C) (line 111)	172.6	172.6	172.6		172.6	172.6	
<b>Subtotal RDT&amp;E</b>	<b>1,106.1</b>	<b>1,133.4</b>	<b>1,106.1</b>		<b>1,075.1</b>	<b>1,133.5</b>	
<b>TOTAL</b>	<b>1,843.4</b>	<b>1,843.4</b>	<b>1,843.4</b>		<b>1,762.7</b>	<b>1,881.1</b>	

**Source:** Table prepared by CRS. **For request:** FY2016 budget-justification books for MDA for Research, Development, Test & Evaluation, Defense-Wide (Volume 2a) and for Procurement, Defense-Wide (Volume 2b). **For HASC:** H.Rept. 114-102, p. 442 (procurement) and pp. 481 and 482 (RDT&E). **For SASC:** S.Rept. 114-49, p. 383 (procurement), and pp. 423 and 424 (RDT&E). **For HAC:** H.Rept. 114-139, p. 202, lines 24 and 25 and page 199, line 27 (procurement), and p. 266, line 82, p. 267, line 108, and p. 261, lines 110 and 111 (research and development).

**Notes:** **HASC** is House Armed Services Committee; **SASC** is Senate Armed Services Committee; **HAC** is House Appropriations Committee; **SAC** is Senate Appropriations Committee; **Conf.** is conference.

## FY2016 National Defense Authorization Act (H.R. 1735/S. 1376)

### House

The House Armed Services Committee, in its report (H.Rept. 114-102 of May 5, 2015) on H.R. 1735, recommended the funding amounts shown in **Table 5**.

H.Rept. 114-102 states:

*Procurement of Standard Missile-3 block IB interceptors*

The budget request included \$548.9 million for procurement of Standard Missile-3, block IB interceptors (including canisters and advanced procurement funding).

The committee is aware of the significant demand amongst the combatant commanders for inventory of the Standard Missile-3 block IB missile interceptor. The committee is also aware that because of recent flight and ground test challenges, the Department of Defense has decided to focus on continuing initial lot procurement of block IB missiles in fiscal year 2016 and focusing on multiyear procurement, advanced procurement, and full rate production in subsequent years.

The committee has concerns about continuing procurement of block IB interceptors before resolution of the current technical uncertainties, though the committee notes that the planned flight tests of the block IB missile to prove out the technical fix will occur before any missiles procured in fiscal year 2016 would actually be delivered to the Missile Defense Agency. The committee has also been assured that the Missile Defense Agency will not take delivery of fiscal year 2015 procurement block IB interceptors until the fix has been proved out by flight test.

The committee is also troubled that the technical challenges in the block IB program are leading to a higher price per unit for missiles the combatant commanders need. The committee expects the Director of the Missile Defense Agency to negotiate for the lowest possible per unit price, and to ensure all appropriate contractual remedies are used to offset the costs of these challenges.

The committee recommends \$521.6 million, a decrease of \$27.3 million, for procurement of Standard Missile-3, block IB interceptors (including canisters). The committee notes that elsewhere in this Act, additional funding is recommended for Aegis BMD testing related to the block IB proof of concept. (Pages 45-46)

**Section 1024** of H.R. 1735 as reported by the committee states:

SEC. 1024. Limitation on the use of funds for removal of ballistic missile defense capabilities from Ticonderoga class cruisers.

None of the funds authorized to be appropriated by this Act or otherwise made available for the Department of Defense may be used to remove ballistic missile defense capabilities from any of the 5 Ticonderoga class cruisers equipped with such capabilities until the Secretary of the Navy certifies to the congressional defense committees that the Navy has—

- (1) obtained the ballistic missile capabilities required by the most recent Navy Force Structure Assessment; or
- (2) determined to upgrade such cruisers with an equal or improved ballistic missile defense capability.

**Section 1668** of H.R. 1735 as reported by the committee states:

SEC. 1668. Missile defense capability in Europe.

- (a) Aegis Ashore sites.—

(1) POLAND.—The Secretary of Defense, in coordination with the Secretary of State, shall ensure that the Aegis Ashore site to be deployed in the Republic of Poland has anti-air warfare capability upon such site achieving full operating capability.

(2) ROMANIA.—The Secretary of Defense, in coordination with the Secretary of State, shall develop and implement a plan to provide anti-air warfare capability to the Aegis Ashore site deployed in the Republic of Romania by not later than December 31, 2018.

(3) EVALUATION OF CERTAIN MISSILES.—The Secretary shall evaluate the feasibility, benefit, and cost of using the evolved sea sparrow missile or the standard missile 2 in providing the anti-air warfare capability described in paragraphs (1) and (2).

(b) Capabilities in European Command area of responsibility.—

(1) ROTATIONAL DEPLOYMENT.—Not later than 180 days after the date of the enactment of this Act, the Secretary of Defense shall ensure that a terminal high altitude area defense battery is available for rotational deployment to the area of responsibility of the United States European Command unless the Secretary notifies the congressional defense committees that such battery is needed in the area of responsibility of another combatant command.

(2) PRE-POSITIONING SITES.—The Secretary of Defense shall examine potential sites in the area of responsibility of the United States European Command to pre-position a terminal high altitude area defense battery.

(3) STUDIES.—

(A) Not later than 90 days after the date of the enactment of this Act, the Secretary shall conduct studies to evaluate—

(i) not fewer than three sites in the area of responsibility of the United States European Command for the deployment of a terminal high altitude area defense battery in the event that the deployment of such a battery is determined to be necessary; and

(ii) not fewer than three sites in such area for the deployment of a Patriot air and missile defense battery in the event that such a deployment is determined to be necessary.

(B) In evaluating sites under clauses (i) and (ii) of subparagraph (A), the Secretary shall determine which sites are best for defending—

(i) the Armed Forces of the United States; and

(ii) the member states of the North Atlantic Treaty Organization.

(4) AGREEMENTS.—If the Secretary of Defense determines that a deployment described in clause (i) or (ii) of paragraph (3)(A) is necessary and the appropriate host nation requests such a deployment, the President shall seek to enter into the necessary agreements with the host nation to carry out such deployment.

**Section 1676** of H.R. 1735 as reported by the committee states:

SEC. 1676. Aegis Ashore capability development.

(a) Evaluation.—

(1) IN GENERAL.—The Director of the Missile Defense Agency, in coordination with the Chief of Naval Operations and the Chief of Staff of the Army, shall evaluate the role, feasibility, cost, and cost benefit of additional Aegis Ashore sites and upgrades to current ballistic missile defense system sensors to offset capacity demands on current Aegis ships, Aegis Ashore sites, and Patriot and Terminal High Altitude Area Defense capability and to meet the requirements of the combatant commanders.

(2) SUBMISSION.—Not later than 120 days after the date of the enactment of this Act, the Secretary of Defense and the Chairman of the Joint Chiefs of Staff shall—

(A) review the evaluation conducted under paragraph (1); and

(B) submit to the congressional defense committees such evaluation and the results of such review.

(b) Identification of FMS obstacles.—

(1) IN GENERAL.—The Under Secretary of Defense for Policy and the Secretary of State shall jointly identify any obstacles to foreign military sales of Aegis Ashore or co-financing of additional Aegis Ashore sites. Such evaluation shall include, with appropriate coordination with other agencies and departments of the Federal Government as appropriate, the feasibility of host nation manning or dual manning with the United States and such host nation.

(2) SUBMISSION.—

(A) Not later than 180 days after the date of the enactment of this Act, the Under Secretary shall provide to the congressional defense committees, the Committee on Foreign Affairs of the House of Representatives, and the Committee on Foreign Relations of the Senate an interim briefing on the identification of obstacles under paragraph (1).

(B) Not later than one year after the date of the enactment of this Act, the Under Secretary shall submit to such committees a report on such identification.

(c) Negotiations.—

(1) IN GENERAL.—The President shall seek to enter into host nation agreements for Aegis Ashore sites and co-financing and co-development opportunities as appropriate if the sites meet the requirements of the combatant commanders.

(2) SUBMISSION.—Not later than one year after the date of the enactment of this Act, the President shall transmit to the congressional defense, the Committee on Foreign Affairs of the House of Representatives, and the Committee on Foreign Relations of the Senate the status of efforts to seek to enter into agreements described in paragraph (1).

## Senate

The Senate Armed Services Committee, in its report (S.Rept. 114-49 of May 19, 2015) on S. 1376, recommended the funding amounts shown in **Table 5**.

S.Rept. 114-49 states:

### **Standard Missile-3 block IB**



The budget request included \$147.8 million in Procurement, Defense-wide, line 25, for the Missile Defense Agency for advanced procurement of the Standard Missile-3 IB (SM-3 IB) missile. The committee is concerned that this funding, in support of multi-year procurement, is early to need. The committee recommends a decrease of \$147.8 million in Procurement, Defense-wide, line 25, for the Standard Missile-3 IB missile program. The committee recommends an increase of \$147.8 million in Procurement, Defensewide, line 24, for the Aegis Ballistic Missile Defense program distributed as follows: \$117.9 million to increase SM-3 IB quantities from 40 to 49 missiles; \$2.6 million to increase SM-3 IB canisters from 41 to 50; and \$27.3 million for missile test participation costs. (Page 282)

**Section 1643** of S. 1376 as reported by the committee states:

SEC. 1643. Air defense capability at North Atlantic Treaty Organization missile defense sites.

(a) Sense of Congress.—It is the sense of Congress that the Secretary of Defense, in consultation with the relevant combatant command, should ensure that arrangements are in place, including support from other members of the North Atlantic Treaty Organization (NATO), to provide anti-air defense capability at all missile defense sites of the North Atlantic Treaty Organization in support of phases 2 and 3 of the European Phased Adaptive Approach.

(b) Reports.—Not later than 180 days after the date of the enactment of this Act, the Secretary shall submit to the congressional defense committees a report describing—

(1) the plan to provide anti-air defense capability as described in subsection (a); and

(2) the contributions being made by the North Atlantic Treaty Organization and members of such organization to support the provision of the capability described in such subsection.

## FY2016 DOD Appropriations Act (H.R. 2685/S. 1558)

### House

The House Appropriations Committee, in its report (H.Rept. 114-139 of June 5, 2015) on H.R. 2685, recommended the funding amounts shown in **Table 5**.

### Senate

The Senate Appropriations Committee, in its report (S.Rept. 114-63 of June 11, 2015) on S. 1558, recommended the funding amounts shown in **Table 5**.

S.Rept. 114-63 states:

*AEGIS Ballistic Missile Defense [BMD] and SM-3 Block IB Interceptor.*—The fiscal year 2016 budget request includes \$558,916,000 for the procurement and installation of AEGIS BMD upgrades and SM-3 Block IB interceptors. The Committee recommends the establishment of distinct funding lines for each effort and transfers funds requested for AEGIS BMD upgrades to a separate line. The Committee directs the Director, MDA to follow this budget structure in future budget submissions. Further, based on Combatant Command requirements and continued concerns with the Department’s Destroyer modernization strategy, the Committee recommends an additional \$37,600,000 only for



ballistic missile defense upgrades of two Flight II DDG 51 destroyers in fiscal year 2016.  
(Page 144)

S.Rept. 114-63 also states:

*SM-3 Block IIA Interceptor.*—The fiscal year 2016 budget request includes \$172,645,000 for continued development and the first flight test of the SM-3 Block IIA interceptor, which supports the European Phased Adaptive Approach. The Committee recommends full funding of this request. In addition, the budget requests \$136,217,000 to continue incrementally funding 17 SM-3 Block IIA flight test rounds. The Committee notes that this quantity considerably exceeds the number of rounds required for flight testing and initial fielding. The Committee further notes that these test rounds are expected to cost \$515,300,000 through fiscal year 2020. Finally, the Committee is concerned by contractual agreements MDA has committed to for these flight rounds well in advance of them being ground or flight tested. MDA has informed the Committee that renegotiating contracts for these test rounds would add costs to the program and result in a fielding delay of the European Phased Adaptive Approach Phase III. The Committee does not support such a delay and therefore does not object to the funding request in this fiscal year. However, the Committee notes that an initial production decision for the SM-3 Block IIA interceptor is scheduled for fiscal year 2017. The Committee expects to receive insight into MDA’s acquisition, contracting and budgeting strategy for initial production rounds prior to MDA entering into agreements with industry or foreign partners.

Further, the Committee directs the Under Secretary of Defense for Acquisition, Technology and Logistics to submit with the fiscal year 2017 budget request a report detailing by service and program all ongoing Department of Defense development programs with international partners, U.S. contributions by fiscal year since their respective initiation, and status of contracts through the fiscal year 2017 Future Years Defense Program. (Pages 192-193)

## Appendix A. Aegis BMD Flight Tests

### Summary of Test Flights

**Table A-1** presents a DOD summary of Aegis BMD flight tests since January 2002. As shown in the table, DOD states that since January 2002, the Aegis BMD system has achieved 26 successful exo-atmospheric intercepts in 32 attempts using the SM-3 missile (including 3 successful intercepts in 4 attempts by Japanese Aegis ships), and 5 successful endo-atmospheric intercepts in 5 attempts using the SM-2 Block IV missile and the SM-6 Dual I missile, making for a combined total of 31 successful intercepts in 37 attempts.

In addition, on February 20, 2008, a BMD-capable Aegis cruiser operating northwest of Hawaii used a modified version of the Aegis BMD system to shoot down an inoperable U.S. surveillance satellite that was in a deteriorating orbit. Including this intercept in the count increases the totals to 27 successful exo-atmospheric intercepts in 33 attempts using the SM-3 missile, and 32 successful exo- and endo-atmospheric intercepts in 38 attempts using both SM-3 and SM-2 Block IV missiles.

**Table A-1. Aegis BMD Flight Tests Since January 2002**

Date	Country	Name of flight test	Ballistic Missile Target	Successful?	Cumulative successes	Cumulative attempts
<b>Exo-atmospheric (using SM-3 missile)</b>						
1/25/02	US	FM-2	Unitary TTV short-range target	Yes	1	1
6/13/02	US	FM-3	Unitary TTV short-range target	Yes	2	2
11/21/02	US	FM-4	Unitary TTV short-range target	Yes	3	3
6/18/03	US	FM-5	Unitary TTV short-range target	No	3	4
12/11/03	US	FM-6	Unitary TTV medium-range target	Yes	4	5
2/24/05	US	FTM 04-1 (FM-7)	Unitary TTV short-range target	Yes	5	6
11/17/05	US	FTM 04-2 (FM-8)	Separating medium-range target	Yes	6	7
6/22/06	US	FTM 10	Separating medium-range target	Yes	7	8
12/7/06	US	FTM 11	Unitary TTV short-range target	No	7	9
4/26/07	US	FTM 11 Event 4	Unitary ARAV-A short-range target	Yes	8	10
6/22/07	US	FTM 12	Separating medium-range target	Yes	9	11
8/31/07	US	FTM-11a	Classified	Yes	10	12
11/6/07	US	FTM 13	Unitary ARAV-A short-range target	Yes	11	13
			Unitary ARAV-A short-range target	Yes	12	14
12/17/07	Japan	JFTM-1	Separating medium-range target	Yes	13	15
11/1/08	US	Pacific Blitz	Short-range target	Yes	14	16
			Short-range target	No	14	17
11/19/08	Japan	JFTM-2	Separating medium-range target	No	14	18
7/30/09	US	FTM-17	Unitary ARAV-A short-range target	Yes	15	19
10/27/09	Japan	JFTM-3	Separating medium-range target	Yes	16	20
10/28/10	Japan	JFTM-4	Separating medium-range target	Yes	17	21
4/14/11	US	FTM-15	LV-2 intermediate range target	Yes	18	22
9/1/11	US	FTM-16	Short-range target	No	18	23
5/9/12	US	FTM-16 E2a	Unitary ARAV-A short-range target	Yes	19	24
6/26/12	US	FTM-18	Separating medium-range target	Yes	20	25
10/25/12	US	FTI-01	Short-range target	No	20	26
2/12/13	US	FTM-20	Unitary medium-range target	Yes	21	27
5/15/13	US	FTM-19	Separating short-range target	Yes	22	28
9/10/13	US	FTO-01	Medium-range target	Yes	23	29
9/18/13	US	FTM-21	Complex separating short-range target	Yes	24	30
10/3/13	US	FTM-22	Medium-range target	Yes	25	31
11/6/14	US	FTM-25	Short-range target	Yes	26	32
6/25/15	US	FTO-02 E1	Medium-range target	n/a <sup>a</sup>	26	32
<b>Endo-atmospheric (using SM-2 missile Block IV missile and [for MMW Event 1] SM-6 Dual I missile)</b>						
5/24/06	US	Pacific Phoenix	Unitary short-range target	Yes	1	1
6/5/08	US	FTM-14	Unitary short-range target	Yes	2	2
3/26/09	US	Stellar Daggers	Short-range target	Yes	3	3
7/28/15	US	MMW Event 1	Short-range target	Yes	4	4
7/29/15	US	MMW Event 2	Short-range target	Yes	5	5
<b>Combined total for exo- and endo-atmospheric above tests</b>					<b>31</b>	<b>37</b>

**Source:** Table adapted from table presented in MDA fact sheet, “Aegis Ballistic Missile Defense Testing,” accessed on August 3, 2015, at [http://www.mda.mil/global/documents/pdf/aegis\\_tests.pdf](http://www.mda.mil/global/documents/pdf/aegis_tests.pdf).

**Notes:** TTV is target test vehicle; ARAV is Aegis Readiness Assessment Vehicle. In addition to the flight tests shown above, there was a successful use of an SM-3 on February 20, 2008, to intercept an inoperative U.S. satellite—an operation called Burnt Frost. Including this intercept in the count increases the totals to 27

successful exo-atmospheric intercepts in 33 attempts using the SM-3 missile, and 30 successful exo- and endo-atmospheric intercepts in 36 attempts using both SM-3 and SM-2 Block IV missiles.

- a. MDA's table shows this as a test that did not result in the launch of an SM-3. MDA as of August 3, 2015, had not issued a news release discussing this event. MDA's count of 31 successful intercepts in 37 launches through July 29, 2015, does not appear to include this test, suggesting that this was considered a "no test" event—a test in which there was a failure that was not related to the Aegis BMD system or the SM-3 interceptor. News reports state that the test was aborted due to a failure of the target missile. (Andrea Shalal, "U.S. Skips Aegis Ashore Missile Test After Target Malfunction," *Reuters*, June 26, 2015.) MDA's table similarly shows the test of December 7, 2006, as a test that did not result in the launch of an SM-3. MDA issued a news release on this test, which stated that an SM-3 was not launched "due to an incorrect system setting aboard the Aegis-class cruiser USS Lake Erie prior to the launch of two interceptor missiles from the ship. The incorrect configuration prevented the fire control system aboard the ship from launching the first of the two [SM-3] interceptor missiles. Since a primary test objective was a near-simultaneous launch of two missiles against two different targets, the second interceptor missile was intentionally not launched." MDA counts the test of December 7, 2006, as an unsuccessful intercept in its count of 31 successful intercepts in 37 launches through July 29, 2015.

## May 2010 Criticism of Claimed Successes in Flight Tests

In a May 2010 magazine article and supplementary white paper, two professors with scientific backgrounds—George Lewis and Theodore Postol—criticized DOD claims of successes in Aegis (and other DOD) BMD flight tests, arguing that

the Defense Department's own test data show that, in combat, the vast majority of "successful" SM-3 experiments would have failed to destroy attacking warheads. The data also show potential adversaries how to defeat both the SM-3 and the GMD [ground-based missile defense] systems, which share the same serious flaws that can be readily exploited by adversaries.<sup>48</sup>

---

<sup>48</sup> George N. Lewis and Theodore A. Postol, "A Flawed and Dangerous U.S. Missile Defense Plan," *Arms Control Today*, May 2010: 24-32. The quoted passage appears on p. 26. The associated white paper is George N. Lewis and Theodore A. Postol, *A Technically Detailed Description of Flaws in the SM-3 and GMD Missile Defense Systems Revealed by the Defense Department's Ballistic Missile Test Data*, May 3, 2010, 13 pp.

The criticisms made by Lewis and Postol were reported in a May 18, 2010, *New York Times* article.<sup>49</sup> In response to the criticisms and the *New York Times* article, MDA issued a press release and other information defending the flight tests and arguing that the criticisms are based on inaccurate or incomplete information.<sup>50</sup>

## Details on Selected Exo-Atmospheric (SM-3) Flight Tests Since June 2006

**June 22, 2006, Test.** This was the first test to use the 3.6 version of the Aegis BMD system.<sup>51</sup>

**December 7, 2006, Test.** This was the first unsuccessful flight test since June 2003. MDA stated that the ninth test

was not completed due to an incorrect system setting aboard the Aegis-class cruiser USS Lake Erie prior to the launch of two interceptor missiles from the ship. The incorrect configuration prevented the fire control system aboard the ship from launching the first of the two interceptor missiles. Since a primary test objective was a near-simultaneous launch of two missiles against two different targets, the second interceptor missile was intentionally not launched.

The planned test was to involve the launch of a Standard Missile 3 against a ballistic missile target and a Standard Missile 2 against a surrogate aircraft target. The ballistic missile target was launched from the Pacific Missile Range Facility, Kauai, Hawaii and the aircraft target was launched from a Navy aircraft. The USS Lake Erie (CG 70), USS Hopper (DDG 70) and the Royal Netherlands Navy frigate TROMP were all successful in detecting and tracking their respective targets. Both targets fell into the ocean as planned.

After a thorough review, the Missile Defense Agency and the U.S. Navy will determine a new test date.<sup>52</sup>

A news article about the ninth test stated:

“You can say it’s seven of nine, rather than eight of nine,” Missile Defense Agency spokesman Chris Taylor said of the second failure in tests of the system by the agency and the Navy....

The drill was planned to demonstrate the Navy’s ability to knock down two incoming missiles at once from the same ship.

<sup>49</sup> William J. Broad and David E. Sanger, “Review Cites Flaws In U.S. Antimissile Program,” *New York Times*, May 18, 2010: 1.

<sup>50</sup> Missile Defense Agency news release entitled “Missile Defense Agency Responds to New York Times Article,” 10-News-0005, May 18, 2010; Missile Defense Agency, *Missile Defense Agency Response to Request for Information, Standard Missile – 3 Interceptor Testing*, May 18, 2010, 2 pp.; Missile Defense Agency, *Missile Defense Agency Response to Request for Information, Response to New York Times May 18, 2010, Article Regarding SM-3 Testing*, May 18, 2010, 3 pp.; Richard Lehner, “Missile Defense Agency Responds to New York Times Article,” *DOD Live* (<http://www.dodlive.mil>), May 18, 2010; Transcript of Department of Defense Bloggers Roundtable With Richard Lehner, Spokesman, Missile Defense Agency (MDA), Subject: Standard Missile 3 Test Program, May 18, 2010.

<sup>51</sup> Missile Defense Agency, “Missile Defense Test Results in Successful ‘Hit To Kill’ Intercept,” June 22, 2006 (06-NEWS-0018).

<sup>52</sup> Untitled Missile Defense Agency “For Your Information” statement dated December 7, 2006 (06-FYI-0090).

“In a real world situation it is possible, maybe even probable, that in addition to engaging a ballistic missile threat that was launched, you may be engaging a surface action,” said Joe Rappisi before the test. He is director for the Aegis Ballistic Missile Defense system at Lockheed Martin, the primary contractor for the program.

The test would have marked the first time a ship has shot down one target in space and another target in the air at the same time.

The test presented a greater challenge to the ship’s crew and the ballistic missile defense system than previous tests, Rappisi said. The multiple target scenario is also closer to what sailors might actually face in battle.

The U.S. Pacific Fleet has been gradually installing missile surveillance and tracking technology on many of its destroyers and cruisers amid concerns about North Korea’s long-range missile program.

It is also installing interceptor missiles on many of its ships, even as the technology to track and shoot down incoming missiles is being developed and perfected.

The Royal Netherlands Navy joined the tracking and monitoring off Kauai to see how its equipment works. The Dutch presence marked the first time a European ally has sent one of its vessels to participate in a U.S. ballistic missile defense test.<sup>53</sup>

A subsequent news article stated:

the test abort of the Aegis Ballistic Missile Defense system Dec. 7 resulted from human error, [MDA Director USAF Lt. Gen. Henry] Obering says.... Both the ballistic missile and aircraft targets launched as planned, but the first interceptor failed to fire because an operator had selected an incorrect setting for the test. Officials then aborted before the second could boost.

Aegis missile defense system tests are at a standstill until officials are able to identify an appropriate ballistic missile target. The one used Dec. 7 was the last of its kind, Obering says, leaving them empty handed in the near future.<sup>54</sup>

Another article stated:

Philip Coyle, a former head of the Pentagon’s testing directorate, gives the Navy credit for “discipline and successes so far” in its sea-based ballistic missile defense testing program. Coyle is now a senior adviser at the Center for Defense Information.

“The U.S. Navy has an enviable track record of successful flight intercept tests, and is making the most of its current, limited Aegis missile defense capabilities in these tests,” Coyle told [*Inside the Navy*] Dec. 7.

“Difficulties such as those that delayed the latest flight intercept attempt illustrate the complexity of the system, and how everything must be carefully orchestrated to achieve

---

<sup>53</sup> David Briscoe, “Test Interceptor Missile Fails To Launch,” *NavyTimes.com*, December 8, 2006.

<sup>54</sup> Amy Butler, “GMD Trial Delayed Until Spring; Aegis Failure Human Error,” *Aerospace Daily & Defense Report*, December 19, 2006.

success,” Coyle added. “Nevertheless, this particular setback won’t take the Navy long to correct.”<sup>55</sup>

**April 26, 2007, Test.** MDA states that this test:

involved the simultaneous engagements of a ballistic missile “unitary” target (meaning that the target warhead and booster remain attached) and a surrogate hostile air target....

The test demonstrated the [Aegis ship’s] ability to engage a ballistic missile threat and defend itself from attack at the same time. The test also demonstrated the effectiveness of engineering, manufacturing, and mission assurance changes in the solid divert and attitude control system (SDACS) in the kinetic kill weapon. This was the first flight test of all the SM-3 Block IA’s upgrades, previously demonstrated in ground tests.<sup>56</sup>

A press report on the test stated that the hostile air target was an anti-ship cruise missile. The article stated that the scenario for the test

called for the [Aegis ship] to come under attack from a cruise missile fired by an enemy plane.... A Navy plane fired the cruise missile target used in the test.<sup>57</sup>

**June 22, 2007, Test.** MDA states that this test

was the third intercept involving a separating target and the first time an Aegis BMD-equipped destroyer was used to launch the interceptor missile. The USS Decatur (DDG 73), using the operationally-certified Aegis Ballistic Missile Defense Weapon System (BMD 3.6) and the Standard Missile-3 (SM-3) Block IA missile successfully intercepted the target during its midcourse phase of flight....

An Aegis cruiser, USS Port Royal (CG 73), a Spanish frigate, MÉNDEZ NÚÑEZ (F-104), and MDA’s Terminal High Altitude Area Defense (THAAD) mobile ground-based radar also participated in the flight test. USS Port Royal used the flight test to support development of the new Aegis BMD SPY-1B radar signal processor, collecting performance data on its increased target detection and discrimination capabilities. MÉNDEZ NÚÑEZ, stationed off Kauai, performed long-range surveillance and track operations as a training event to assess the future capabilities of the F-100 Class. The THAAD radar tracked the target and exchanged tracking data with the Aegis BMD cruiser.

This event marked the third time that an allied military unit participated in a U.S. Aegis BMD test, with warships from Japan and the Netherlands participating in earlier tests.<sup>58</sup>

**August 31, 2007, Test.** MDA has publicly noted the occurrence of this test and the fact that it resulted in a successful intercept,<sup>59</sup> but states that the details about the test are classified.<sup>60</sup> MDA

<sup>55</sup> Zachary M. Peterson, “Sea-Based Missile Defense Test Fails Due To ‘Incorrect Configuration,’” *Inside the Navy*, December 11, 2006.

<sup>56</sup> Missile Defense Agency, “Successful Sea-Based Missile Defense ‘Hit to Kill’ Intercept,” April 26, 2007 (07-NEWS-0032).

<sup>57</sup> Audrey McAvoy, “Aegis Missile Test Successful,” *NavyTimes.com*, April 27, 2007.

<sup>58</sup> Missile Defense Agency, “Sea-Based Missile Defense ‘Hit to Kill’ Intercept Achieved,” June 22, 2007 (07-NEWS-0037).

<sup>59</sup> See for example, slide 8 in the 20-slide briefing entitled “Ballistic Missile Defense Program Overview For The Congressional Breakfast Seminar Series,” dated June 20, 2008, presented by Lieutenant General Trey Obering, USAF, Director, Missile Defense Agency. Source for briefing: *InsideDefense.com* (subscription required). Each slide in the (continued...)



does not appear to have issued a news release about this flight test following the completion of the test, as it has for other Aegis BMD flight tests.<sup>61</sup>

**November 6, 2007, Test.** MDA states that this test involved:

a multiple simultaneous engagement involving two ballistic missile targets.... For the first time, the operationally realistic test involved two unitary “non-separating” targets, meaning that the target’s warheads did not separate from their booster rockets....

At approximately 6:12 p.m. Hawaii Standard Time (11:12 p.m. EST), a target was launched from the Pacific Missile Range Facility (PMRF), Barking Sands, Kauai, Hawaii. Moments later, a second, identical target was launched from the PMRF. The USS Lake Erie’s Aegis BMD Weapon System detected and tracked the targets and developed fire control solutions.

Approximately two minutes later, the USS Lake Erie’s crew fired two SM-3 missiles, and two minutes later they successfully intercepted the targets outside the earth’s atmosphere more than 100 miles above the Pacific Ocean and 250 miles northwest of Kauai....

A Japanese destroyer also participated in the flight test. Stationed off Kauai and equipped with the certified 3.6 Aegis BMD weapon system, the guided missile destroyer JS Kongo performed long-range surveillance and tracking exercises. The Kongo used the test as a training exercise in preparation for the first ballistic missile intercept test by a Japanese ship planned for later this year. This event marked the fourth time an allied military unit participated in a U.S. Aegis BMDS test.<sup>62</sup>

**December 17, 2007, Test.** In this flight test, a BMD-capable Japanese Aegis destroyer used an SM-3 Block IA missile to successfully intercept a ballistic missile target in a flight test off the coast of Hawaii. It was the first time that a non-U.S. ship had intercepted a ballistic missile using the Aegis BMD system.<sup>63</sup>

**November 1, 2008, Test.** This flight test was reportedly the first U.S. Navy Aegis BMD flight test conducted by the Navy, without oversight by MDA. The test involved two Aegis ships, each attempting to intercept a ballistic missile. The SM-3 fired by the first Aegis ship successfully intercepted its target, but the SM-3 fired by the second Aegis ship did not intercept its target. A press release from the U.S. Third Fleet (the Navy’s fleet for the Eastern Pacific) states that

---

(...continued)

briefing includes a note indicating that it was approved by MDA for public release on June 13, 2008. Slide 8 lists Aegis BMD midcourse flight tests conducted since September 2005, including a test on August 31, 2007. The slide indicates with a check mark that the flight test was successful. A success in this test is also needed to for the total number of successful intercepts to match the reported figure.

<sup>60</sup> An email from MDA to CRS dated June 30, 2008, states that the flight test “was a hit to kill intercept test but details about the test are classified.”

<sup>61</sup> MDA’s website, when accessed on June 30, 2008, did not show a news release issued on or soon after August 31, 2007, that discusses this test.

<sup>62</sup> Missile Defense Agency, “Sea-Based Missile Defense “Hit to Kill” Intercept Achieved,” November 6, 2007 (07-NEWS-0051).

<sup>63</sup> John Liang, “Japanese Destroyer Shoots Down Ballistic Missile Test Target,” *Inside Missile Defense*, December 19, 2007; “Japanese Aegis Destroyer Wins Test By Killing Target Missile With SM-3 Interceptor,” *Defense Daily*, December 18, 2007; Reuters, “Japanese Ship Downs Missile In Pacific Test,” *New York Times*, December 18, 2007: 8; Audrey McAvoy, “Japan Intercepts Missile In Test Off Hawaii,” *NavyTimes.com*, December 17, 2007.

Vice Adm. Samuel J. Locklear, Commander, U.S. Third Fleet announced today the successful Navy intercept of a ballistic missile target over the Pacific Ocean during Fleet Exercise Pacific Blitz. This was the first Fleet operational firing to employ the Standard Missile-3 (SM-3) against a ballistic missile target. Command and control of this mission resided with Commander, U.S. Third Fleet, based in San Diego, Calif.

Pearl Harbor-based Aegis destroyers, USS Paul Hamilton (DDG 60) and USS Hopper (DDG 70), which have been upgraded to engage ballistic missiles, fired SM-3 missiles at separate targets. During this event, a short-range ballistic missile target was launched from the Pacific Missile Range Facility (PMRF), Barking Sands, Kauai, Hawaii. Upon detecting and tracking the target, USS Paul Hamilton, launched a SM-3 missile, resulting in a direct-hit intercept. Following USS Paul Hamilton's engagement, PMRF launched another target. USS Hopper successfully detected, tracked and engaged the target. The SM-3 followed a nominal trajectory, however intercept was not achieved. Extensive analysis of the flight mission will be used to improve the deployed Aegis BMD system.<sup>64</sup>

**November 19, 2008, Test.** This was the second Japanese flight test, and involved a single ballistic missile target. The test did not result in a successful intercept. MDA states that

Rear Admiral Tomohisa Takei, Director General of Operations and Plans, for the Japanese Maritime Staff Office (MSO), Japan Maritime Self Defense Force (JMSDF), and Lt. General Henry "Trey" Obering, United States Missile Defense Agency director, announced the completion today of a cooperative sea-based Aegis Ballistic Missile Defense intercept flight test off the coast of Kauai in Hawaii. The event, designated Japan Flight Test Mission 2 (JFTM-2), marked the second attempt by an Allied naval ship to intercept a ballistic missile target with the sea-based midcourse engagement capability provided by Aegis Ballistic Missile Defense. Target performance, interceptor missile launch and flyout, and operation of the Aegis Weapon System by the crew were successful, but an intercept was not achieved.

The JFTM-2 was a test of the newest engagement capability of the Aegis Ballistic Missile Defense configuration of the recently upgraded Japanese destroyer, JS CHOKAI (DDG-176). At approximately 4:21 pm (HST), 11:21 am (Tokyo time) a ballistic missile target was launched from the Pacific Missile Range Facility, Barking Sands, Kauai, Hawaii. JS CHOKAI crew members detected and tracked the target using an advanced on-board radar. The Aegis Weapon System then developed a fire control solution, and at approximately 4:24 pm (HST), 11:24 am (Tokyo time) on Nov 20, a single Standard Missile -3 (SM-3) Block IA was launched. Approximately two minutes later, the SM-3 failed to intercept the target. There is no immediate explanation for the failed intercept attempt. More information will be available after a thorough investigation. The JS CHOKAI crew performance was excellent in executing the mission. JFTM-2 was the second time that a Japanese ship was designated to launch the interceptor missile, a major milestone in the growing cooperation between Japan and the U.S.<sup>65</sup>

---

<sup>64</sup> Commander, U.S. Third Fleet, Public Affairs Office, press release 23-08, dated November 1, 2008, entitled "Navy Intercepts Ballistic Missile Target in Fleet Exercise Pacific Blitz." See also Dave Ahearn, "One of Two Missiles Hit In Aegis Test; Navy For First Time Runs Test Instead of MDA," *Defense Daily*, November 4, 2008: 1-2.

<sup>65</sup> Missile Defense Agency press release 08-News-0087, dated November 19, 2008, entitled "Japan/U.S. Missile Defense Flight Test Completed."

A November 21, 2008, press report states that

An Aegis ballistic missile defense (BMD) test by the Japanese destroyer Chokai (DDG-176) ended in failure when the Standard Missile-3 Block 1A interceptor lost track of the target missile in the final seconds before a planned hit-to-kill.

The Chokai and its crew performed well throughout the test, and the SM-3 also performed flawlessly through its first three stages, according to Rear Adm. Brad Hicks, the U.S. Navy Aegis ballistic missile defense program director. He spoke with several reporters in a teleconference around midnight ET Wednesday-Thursday, after the test in the area of the Pacific Missile Range Facility, Barking Sands, Kauai, Hawaii.

This was the second Aegis BMD test failure in less than a month.

These latest two failures come as some Democrats in Congress are poised to cut spending on missile defense programs when they convene next year to consider the Missile Defense Agency budget for the fiscal year ending Sept. 30, 2010....

Still, in the coming money debates next year, missile defense advocates will be able to point out that even including the Hopper and Chokai failures, the record for the Aegis tests is an overwhelming 16 successful hits demolishing target missiles out of 20 attempts.

Those successes included the first Japanese attempt. The Japanese destroyer Kongo (DDG-173) successfully used its SM-3 interceptor to kill a target missile. The difference in tests is that the Kongo crew was advised beforehand when the target missile would be launched, while the Chokai crew wasn't....

[Hicks] said a board will be convened to examine why the latest test failed. Hicks declined to speculate on why the SM-3 interceptor missed the target. "I'm confident we'll find out the root cause" of the Chokai interceptor failure to score a hit, he said.

However, he was asked by *Space & Missile Defense Report* whether the prior SM-3 successes make it unlikely the Chokai failure stems from some basic design flaw in all SM-3s, and whether it is more likely that the Chokai SM-3 failed because of some flaw or glitch in just that one interceptor.

Hicks said that is likely.

"Obviously, we believe this is hopefully related to this one interceptor," and doesn't reflect any basic design flaw in the SM-3 interceptors, he said.

The Chokai test failure cost Japan a \$55 million loss, he said, adding, "It wasn't cheap."...

In the Chokai test, the target missile was launched from Barking Sands, and about three minutes later the Chokai crew had spotted the target, the Aegis system had developed a tracking and hit solution, and the SM-3 interceptor was launched.

The first, second and third stages of the interceptor performed nominally, without problems, but then came the fourth stage. The nosecone components opened to expose the kill vehicle area, and somehow the program to track the target missile failed.

"It lost track," Hicks said, only seconds before the hit would have been achieved.

If the kill had occurred, it would have been about 100 nautical miles (roughly 115 statute miles) above Earth, and some 250 miles away from Barking Sands, Hicks said.

It took the interceptor about two minutes flight time to reach the near miss with the target missile.

Meanwhile, the Hamilton was nearby watching the test. The Hamilton Aegis system successfully spotted and tracked the target, and developed a simulated solution and simulated interceptor launch that, if it had been real, would have resulted in a successful hit on the target, Hicks said. The Hamilton didn't cue the Chokai, however. "It was strictly Chokai's engagement," Hicks said.<sup>66</sup>

### **July 30, 2009, Test.** MDA states that

In conjunction with the Missile Defense Agency (MDA), U.S. Pacific Fleet ships and crews successfully conducted the latest Aegis Ballistic Missile Defense (BMD) at-sea firing event on July 30. During this event, entitled Stellar Avenger, the Aegis BMD-equipped ship, USS Hopper (DDG 70), detected, tracked, fired and guided a Standard Missile -3 (SM-3) Block (Blk) IA to intercept a sub-scale short range ballistic missile. The target was launched from the Kauai Test Facility, co-located on the Pacific Missile Range Facility (PMRF), Barking Sands, Kauai. It was the 19<sup>th</sup> successful intercept in 23 at-sea firings, for the Aegis BMD Program, including the February 2008 destruction of the malfunctioning satellite above the earth's atmosphere. Stellar Avenger was part of the continual evaluation of the certified and fielded Aegis BMD system at-sea today.

At approximately 5:40 pm (HST), 11:40 pm (EDT), a target was launched from PMRF. Three U.S. Navy Aegis BMD-equipped ships, the cruiser, USS Lake Erie (CG 70) and destroyers USS Hopper (DDG 70) and USS O'Kane (DDG 77) detected and tracked the target with their SPY radars. Each developed fire control solutions. At 5:42 pm (HST), 11:42 pm (EDT) the crew of USS Hopper fired one SM-3 Blk IA missile. The USS Hopper's Aegis BMD Weapon System successfully guided the SM-3 to a direct body to body hit, approximately two minutes after leaving the ship. The intercept occurred about 100 miles above the Pacific Ocean. USS O'Kane conducted a simulated engagement of the target. USS Lake Erie, with its recently installed upgraded Aegis BMD 4.0.1 Weapons System, detected and tracked the same target.<sup>67</sup>

### A July 31, 2009, press report states:

The test was the first Aegis BMD exercise to feature two versions of the software in a single event, according to Lisa Callahan, Lockheed's vice president for ballistic missile defense programs.

A goal of the exercises was to test the Aegis system's ability to discern all the different parts and pieces of a ballistic missile, Nick Bucci, Lockheed's director for Aegis BMD development programs, told reporters July 29 during a pre-exercise conference call.

---

<sup>66</sup> Dave Ahearn, "Japanese Aegis Missile Defense Test Fails, But Aegis Record Is 16 Hits In 20 Tries," Defense Daily, November 21, 2008: 5-6.

<sup>67</sup> Missile Defense Agency press release 09-News-0015, dated July 31, 2009, entitled "Aegis Ballistic Missile Defense Test Successful."

Three more flight tests this fall will further test the system's discrimination capabilities, Bucci added, with each test becoming more complex. The last test will "be against a pretty darn complex target," he said.

The July 30 tests also validated fixes put in place after a BMD test last November involving a missile launched from the Aegis BMD Japanese destroyer Chokai failed to intercept its target, according to MDA spokesman Chris Taylor. The improvements—which were successful in the most recent test—involved fixes to the Solid Divert Attitude Control System.

The Chokai is the second of four Japanese Aegis ships being upgraded with BMD capability. A third ship, the Myoko, is scheduled to carry out a BMD test this fall.<sup>68</sup>

An August 3, 2009, press report states:

This test was added to the schedule to evaluate changes made after last year's failed attempt to intercept a target with an SM-3 Block IA launched by a Japanese Aegis-equipped ship .... After the Nov. 19 test, MDA officials said, "Target performance, interceptor missile launch and flyout, and operation of the Aegis Weapon System by the crew were successful, but an intercept was not achieved."

A root cause has not been identified, and an MDA spokesman did not say whether fixes have been made to hardware or operational procedures resulting from the failure review. It is also unclear why a subscale target was used in the July 30 trial.<sup>69</sup>

An August 4, 2009, press report states:

[Rear Admiral Alan "Brad" Hicks, Aegis/SM-3 program manager for MDA], said that a November [2008] failure of an SM-3 Block IA... during a flight-test was attributable to poor adherence to processes on Raytheon's assembly line in Tucson, Ariz.

This was isolated to that missile, and it was the result of perturbations to the build process encountered when shifting from development to production operations.

During the November test, a Japanese Aegis-equipped ship fired the interceptor and it flew "perfectly," Hicks said. In the endgame, a failure of the divert and attitude control system on the unitary kill vehicle led to a miss.

The July 30 demonstration using a U.S. ship "restored confidence" for the Japanese that the miss last fall was an isolated incident, he says.<sup>70</sup>

**October 27, 2009, Test.** This was the third Japanese flight test, and it involved a single ballistic missile target. MDA states that

The Japan Maritime Self-Defense Force (JMSDF) and the United States Missile Defense Agency (MDA) announced the successful completion of an Aegis Ballistic Missile Defense (BMD) intercept flight test, in cooperation with the U.S. Navy, off the coast of Kauai in

<sup>68</sup> Christopher P. Cavas, "Aegis BMD Test Successful," *DefenseNews.com*, July 31, 2009.

<sup>69</sup> Amy Butler, "SM-3 Scores Hit After Fixes Implemented," *Aerospace Daily & Defense Report*, August 3, 2009: 5.

<sup>70</sup> Amy Butler, "SM-3 Upgrade Program Cost Increases," *Aerospace Daily & Defense Report*, August 4, 2009: 1-2. See also Dan Taylor, "Navy Conducts Aegis BMD Test, New Baseline System Participates," *Inside the Navy*, August 3, 2009; Daniel Wasserbly, "US Aegis BMD System Achieves Trial Success," *Jane's Defence Weekly*, August 5, 2009: 8.

Hawaii. The event, designated Japan Flight Test Mission 3 (JFTM-3), marked the third time that a JMSDF ship has successfully engaged a ballistic missile target, including two successful intercepts, with the sea-based midcourse engagement capability provided by Aegis BMD.

The JFTM-3 test event verified the newest engagement capability of the Japan Aegis BMD configuration of the recently upgraded Japanese destroyer, JS MYOKO (DDG-175). At approximately 6:00pm (HST), 1:00 pm Tokyo time on Oct 28, a separating, medium-range ballistic missile target was launched from the Pacific Missile Range Facility, Barking Sands, Kauai, Hawaii. JS MYOKO crew members detected and tracked the target. The Aegis Weapon System then developed a fire control solution and, at approximately 6:04pm (HST), 1:04 pm Tokyo time a Standard Missile-3 (SM-3) Block IA interceptor missile was launched. Approximately 3 minutes later, the SM-3 successfully intercepted the target approximately 100 miles above the Pacific Ocean. JFTM-3 is a significant milestone in the growing cooperation between Japan and the U.S. in the area of missile defense.

Also participating in the test, were the Pearl Harbor-based USS Lake Erie (CG 70) and USS Paul Hamilton (DDG 60) which detected and tracked the target and conducted a simulated engagement.<sup>71</sup>

**October 28, 2010, Test.** This was the fourth Japanese flight test, and it involved a single ballistic missile target. MDA states that

The Japan Maritime Self-Defense Force (JMSDF) and the United States Missile Defense Agency (MDA) announced the successful completion of an Aegis Ballistic Missile Defense (BMD) intercept flight test, in cooperation with the U.S. Navy, off the coast of Kauai in Hawaii.

The event marked the fourth time that a JMSDF ship has engaged a ballistic missile target, including three successful intercepts, with the sea-based midcourse engagement capability provided by Aegis BMD.

The JFTM-4 test event verified the newest engagement capability of the Japan Aegis BMD configuration of the recently upgraded Japanese destroyer, JS KIRISHIMA. At approximately 5:06 p.m. (HST), 12:06 p.m. Tokyo time on Oct. 29, 2010, a separating 1,000 km class ballistic missile target was launched from the Pacific Missile Range Facility at Barking Sands, Kauai, Hawaii.

JS KIRISHIMA crew members detected and tracked the target. The Aegis Weapon System then developed a fire control solution and launched a Standard Missile -3 (SM-3) Block IA missile. Approximately three minutes later, the SM-3 successfully intercepted the target approximately 100 miles above the Pacific Ocean. JFTM-4 is a significant milestone in the growing cooperation between Japan and the U.S. in the area of missile defense.

Also participating in the test was USS LAKE ERIE and USS RUSSELL, Aegis ships which cooperated to detect, track and conduct a simulated intercept engagement against the same target.<sup>72</sup>

---

<sup>71</sup> Missile Defense Agency press release 09-News-0021, dated October 28, 2009, entitled "Japan/U.S. Missile Defense Flight Test Successful." See also Christopher P. Cavalas, "Japanese Destroyer Conducts Successful BMD Test," *NavyTimes.com*, October 28, 2009; and Amy Butler and Michael Bruno, "SM-3 Scores Hit In Japanese Test," *Aerospace Daily & Defense Report*, October 29, 2009: 3.

<sup>72</sup> Missile Defense Agency press release 10-News-0016, dated October 29, 2010, entitled "Joint Japan-U.S. Missile (continued...)"



**April 15, 2011, Test.** MDA states that this flight test “was the most challenging test to date, as it was the first Aegis BMD version 3.6.1 intercept against an intermediate-range target (range 1,864 to 3,418 [statute] miles) and the first Aegis BMD 3.6.1 engagement relying on remote tracking data.” MDA states that

The Missile Defense Agency (MDA), U.S. Navy sailors aboard the Aegis destroyer USS O’KANE (DDG 77), and Soldiers from the 94<sup>th</sup> Army Air and Missile Defense Command operating from the 613<sup>th</sup> Air and Space Operations Center at Hickam Air Force Base, Hawaii, successfully conducted a flight test of the Aegis Ballistic Missile Defense (BMD) element of the nation’s Ballistic Missile Defense System, resulting in the intercept of a separating ballistic missile target over the Pacific Ocean. This successful test demonstrated the capability of the first phase of the European Phased Adaptive Approach (EPAA) announced by the President in September, 2009.

At 2:52 a.m. EDT (6:52 p.m. April 15 Marshall Island Time), an intermediate-range ballistic missile target was launched from the Reagan Test Site, located on Kwajalein Atoll in the Republic of the Marshall Islands, approximately 2,300 miles southwest of Hawaii. The target flew in a northeasterly direction towards a broad ocean area in the Pacific Ocean. Following target launch, a forward-based AN/TPY-2 X-band transportable radar, located on Wake Island, detected and tracked the threat missile. The radar sent trajectory information to the Command, Control, Battle Management, and Communications (C2BMC) system, which processed and transmitted remote target data to the USS O’KANE. The destroyer, located to the west of Hawaii, used the data to develop a fire control solution and launch the SM-3 Block IA missile approximately 11 minutes after the target was launched.

As the IRBM target continued along its trajectory, the firing ship’s AN/SPY-1 radar detected and acquired the ballistic missile target. The firing ship’s Aegis BMD weapon system uplinked target track information to the SM-3 Block IA missile. The SM-3 maneuvered to a point in space as designated by the fire control solution and released its kinetic warhead. The kinetic warhead acquired the target, diverted into its path, and, using only force of a direct impact, destroyed the threat in a “hit-to-kill” intercept.

During the test the C2BMC system, operated by Soldiers from the 94<sup>th</sup> Army Air and Missile Defense Command, received data from all assets and provided situational awareness of the engagement to U.S. Pacific Command, U.S. Northern Command and U.S. Strategic Command.

The two demonstration Space Tracking and Surveillance Satellites (STSS), launched by MDA in 2009, successfully acquired the target missile, providing stereo “birth to death” tracking of the target.

Today’s event, designated Flight Test Standard Missile-15 (FTM-15), was the most challenging test to date, as it was the first Aegis BMD version 3.6.1 intercept against an intermediate-range target (range 1,864 to 3,418 [statute] miles) and the first Aegis BMD 3.6.1 engagement relying on remote tracking data. The ability to use remote radar data to engage a threat ballistic missile greatly increases the battle space and defended area of the SM-3 missile.

---

(...continued)

Defense Flight Test Successful.” See also Marina Malenic, “Japanese Aegis Destroyer Successfully Completes Missile-Intercept Test,” *Defense Daily*, November 1, 2010: 6.



Initial indications are that all components performed as designed. Program officials will spend the next several months conducting an extensive assessment and evaluation of system performance based upon telemetry and other data obtained during the test.<sup>73</sup>

**September 1, 2011, Test.** This flight test, which did not result in an intercept, was the first flight test of the SM-3 Block IB interceptor. MDA states that it

was unable to achieve the planned intercept of a ballistic missile target during a test over the Pacific Ocean exercising the sea-based element of the Ballistic Missile Defense System (BMDS).

At approximately 3:53 a.m. Hawaii Standard Time (9:53 a.m. EDT) a short-range ballistic missile target was launched from the U.S. Navy's Pacific Missile Range Facility on Kauai, Hawaii. Approximately 90 seconds later, a Standard Missile 3 (SM-3) Block 1B interceptor missile was launched from the cruiser USS LAKE ERIE (CG-70) but an intercept of the target was not achieved.

This was the first flight test of the advanced SM-3 Block 1B interceptor missile. Program officials will conduct an extensive investigation to determine the cause of the failure to intercept.<sup>74</sup>

**May 9, 2012, Test.** MDA states that this flight test “was the first successful live fire intercept test of the SM-3 Block IB interceptor and the second-generation Aegis BMD 4.0.1 weapon system.” MDA states that

The Missile Defense Agency (MDA) and U.S. Navy sailors aboard the USS LAKE ERIE (CG 70) successfully conducted a flight test of the Aegis Ballistic Missile Defense (BMD) system, resulting in the first intercept of a short-range ballistic missile target over the Pacific Ocean by the Navy's newest Missile Defense interceptor, the Standard Missile – 3 (SM-3) Block IB.

At 8:18 p.m. Hawaiian Standard Time (2:18 a.m. EDT May 10) the target missile was launched from the Pacific Missile Range Facility, located on Kauai, Hawaii. The target flew on a northwesterly trajectory towards a broad ocean area of the Pacific Ocean. Following target launch, the USS LAKE ERIE detected and tracked the missile with its onboard AN/SPY-1 radar. The ship, equipped with the second-generation Aegis BMD 4.0.1 weapon system, developed a fire control solution and launched the Standard Missile-3 (SM-3) Block IB interceptor.

The USS LAKE ERIE continued to track the target and sent trajectory information to the SM-3 Block IB interceptor in-flight. The SM-3 maneuvered to a point in space, as designated by the fire control solution, and released its kinetic warhead. The kinetic warhead acquired the target, diverted into its path, and, using only the force of a direct impact, engaged and destroyed the threat in a hit-to-kill intercept.

---

<sup>73</sup> Missile Defense Agency press release 11-News-0007, dated April 15, 2011, entitled “Sea-based Missile Defense Flight Test Results in Successful Intercept.”

<sup>74</sup> Missile Defense Agency press release 11-News-0016, dated September 1, 2011, entitled “Sea-Based Missile Defense Test Conducted.” See also Amy Butler, “Upgraded Ballistic Missile Killer Fizzles In First Flight Test,” *Aerospace Daily & Defense Report*, September 2, 2011: 3; and Mike McCarthy, “Sea-Based Missile Defense Test Fails,” *Defense Daily*, September 2, 2011: 2-3.

Today's event, designated Flight Test Standard Missile-16 (FTM-16) Event 2a, was the first successful live fire intercept test of the SM-3 Block IB interceptor and the second-generation Aegis BMD 4.0.1 weapon system. Previous successful intercepts were conducted with the Aegis BMD 3.6.1 weapon system and the SM-3 Block IA interceptor, which are currently operational on U.S. Navy ships deployed across the globe....

Initial indications are that all components performed as designed. Program officials will conduct an extensive assessment and evaluation of system performance based upon telemetry and other data obtained during the test.<sup>75</sup>

**June 26, 2012, Test.** MDA states that this flight test “was the second consecutive successful intercept test of the SM-3 Block IB missile and the second-generation Aegis BMD 4.0.1 weapon system.” MDA states that

The Missile Defense Agency (MDA) and U.S. Navy sailors in the USS LAKE ERIE (CG 70) successfully conducted a flight test of the Aegis Ballistic Missile Defense (BMD) system, resulting in the intercept of a separating ballistic missile target over the Pacific Ocean by the Navy's newest missile defense interceptor missile, the Standard Missile-3 (SM-3) Block IB.

At 11:15 pm Hawaii Standard Time, June 26 (5:15 am EDT June 27), the target missile was launched from the Pacific Missile Range Facility, located on Kauai, Hawaii. The target flew on a northwesterly trajectory towards a broad ocean area of the Pacific Ocean. Following target launch, the USS LAKE ERIE detected and tracked the missile with its onboard AN/SPY-1 radar. The ship, equipped with the second-generation Aegis BMD 4.0.1 weapon system, developed a fire control solution and launched the SM-3 Block IB missile.

The USS LAKE ERIE continued to track the target and sent trajectory information to the SM-3 Block IB missile in-flight. The SM-3 maneuvered to a point in space, as designated by the fire control solution, and released its kinetic warhead. The kinetic warhead acquired the target, diverted into its path, and, using only the force of a direct impact, engaged and destroyed the threat in a hit-to-kill intercept.

Today's test event was the second consecutive successful intercept test of the SM-3 Block IB missile and the second-generation Aegis BMD 4.0.1 weapon system. The first successful SM-3 Block IB intercept occurred on May 9, 2012. Today's intercept is a critical accomplishment for the second phase of the President's European Phased Adaptive Approach consisting of the SM-3 Block IB interceptor employed in an Aegis Ashore system in Romania in 2015.

Initial indications are that all components performed as designed resulting in a very accurate intercept.<sup>76</sup>

**October 25, 2012, Test.** MDA states that in this flight test,

The Missile Defense Agency (MDA), U.S. Army soldiers from the 94<sup>th</sup> and 32<sup>nd</sup> Army Air and Missile Defense Command (AAMDC); U.S. Navy sailors aboard the USS FITZGERALD (DDG 62); and airmen from the 613<sup>th</sup> Air and Space Operations Center

---

<sup>75</sup> Missile Defense Agency press release 12-News-0007, dated May 9, 2012, entitled “Second-Generation Aegis Ballistic Missile Defense System Completes Successful Intercept Flight Test.”

<sup>76</sup> Missile Defense Agency press release 12-News-0008, dated June 27, 2012, entitled “Second-Generation Aegis Ballistic Missile Defense System Completes Second Successful Intercept Flight Test.”

successfully conducted the largest, most complex missile defense flight test ever attempted resulting in the simultaneous engagement of five ballistic missile and cruise missile targets. An integrated air and ballistic missile defense architecture used multiple sensors and missile defense systems to engage multiple targets at the same time....

The USS FITZGERALD successfully engaged a low flying cruise missile over water. The Aegis system also tracked and launched an SM-3 Block 1A interceptor against a Short-Range Ballistic Missile. However, despite indication of a nominal flight of the SM-3 Block 1A interceptor, there was no indication of an intercept of the SRBM.<sup>77</sup>

**February 12, 2013, Test.** MDA states that in this flight test,

The Missile Defense Agency (MDA) and U.S. Navy sailors aboard the USS LAKE ERIE (CG 70) successfully conducted a flight test of the Aegis Ballistic Missile Defense (BMD) system, resulting in the intercept of a medium-range ballistic missile target over the Pacific Ocean by a Standard Missile-3 (SM-3) Block IA guided missile.

At 11:10 p.m. HST (4:10 a.m. EST) a unitary medium-range ballistic missile target was launched from the Pacific Missile Range Facility, on Kauai, Hawaii. The target flew northwest towards a broad ocean area of the Pacific Ocean.

The in-orbit Space Tracking and Surveillance System-Demonstrators (STSS-D) detected and tracked the target, and forwarded track data to the USS LAKE ERIE. The ship, equipped with the second-generation Aegis BMD weapon system, used Launch on Remote doctrine to engage the target.

The ship developed a fire control solution from the STSS-D track and launched the SM-3 Block IA guided missile approximately five minutes after target launch. The SM-3 maneuvered to a point in space and released its kinetic warhead. The kinetic warhead acquired the target reentry vehicle, diverted into its path, and, using only the force of a direct impact, engaged and destroyed the target.

Initial indications are that all components performed as designed. Program officials will assess and evaluate system performance based upon telemetry and other data obtained during the test.

Today's event, designated Flight Test Standard Missile-20 (FTM-20), was a demonstration of the ability of space-based assets to provide mid-course fire control quality data to an Aegis BMD ship, extending the battlespace, providing the ability for longer range intercepts and defense of larger areas.<sup>78</sup>

**May 16, 2013, Test.** MDA states that in this flight test,

The Missile Defense Agency (MDA) and U.S. Navy sailors aboard the USS LAKE ERIE (CG-70) successfully conducted a flight test today of the Aegis Ballistic Missile Defense (BMD) system, resulting in the intercept of a separating ballistic missile target over the

---

<sup>77</sup> Missile Defense Agency press release 12-News-0011, dated October 25, 2012, entitled "Ballistic Missile Defense System Engages Five Targets Simultaneously During Largest Missile Defense Flight Test in History."

<sup>78</sup> Missile Defense Agency press release 13-News-0002, dated February 13, 2013, entitled "Aegis Ballistic Missile Defense Intercepts Target Using Space Tracking and Surveillance System-Demonstrators (STSS-D) Data." See also Troy Clarke, "Space-Based Sensors Star in "Stellar Eyes" Missile Defense Test," *Navy News Service*, February 13, 2013.

Pacific Ocean by the Aegis BMD 4.0 Weapon System and a Standard Missile-3 (SM-3) Block IB missile.

At 5:25 p.m. (Hawaii Time, 11:25 p.m. EDT), May 15, a separating short-range ballistic missile target was launched from the Pacific Missile Range Facility, on Kauai, Hawaii. The target flew northwest towards a broad ocean area of the Pacific Ocean. Following target launch, the USS LAKE ERIE (CG-70) detected and tracked the missile with its onboard AN/SPY-1 radar. The ship, equipped with the second-generation Aegis BMD weapon system, developed a fire control solution and launched the SM-3 Block IB missile. The SM-3 maneuvered to a point in space based on guidance from Aegis BMD Weapons Systems and released its kinetic warhead. The kinetic warhead acquired the target reentry vehicle, diverted into its path, and, using only the force of a direct impact, engaged and destroyed the target.

Initial indications are that all components performed as designed. Program officials will assess and evaluate system performance based upon telemetry and other data obtained during the test.

This test exercised the latest version of the second-generation Aegis BMD Weapon System and Standard Missile, providing capability for engagement of longer-range and more sophisticated ballistic missiles.

Last night's event, designated Flight Test Standard Missile-19 (FTM-19), was the third consecutive successful intercept test of the Aegis BMD 4.0 Weapon System and the SM-3 Block IB guided missile. Previous successful ABMD 4.0 SM-3 Block IB intercepts occurred on May 9, 2012 and June 26, 2012. Other Aegis BMD intercepts have employed the ABMD 3.6 and 4.0 with the SM-3 Block IA missile, which is currently operational on U.S. Navy ships deployed across the globe.<sup>79</sup>

### **September 10, 2013, Test.** MDA states that in this flight test,

The Missile Defense Agency (MDA), Ballistic Missile Defense System (BMDS) Operational Test Agency, Joint Functional Component Command for Integrated Missile Defense, and U.S. Pacific Command, in conjunction with U.S. Army soldiers from the Alpha Battery, 2<sup>nd</sup> Air Defense Artillery Regiment, U.S. Navy sailors aboard the guided missile destroyer USS Decatur (DDG-73), and U.S. Air Force airmen from the 613<sup>th</sup> Air and Operations Center successfully conducted a complex missile defense flight test, resulting in the intercept of two medium-range ballistic missile targets. The flight test was planned more than a year ago, and is not in any way connected to events in the Middle East.

The test was conducted in the vicinity of the U.S. Army Kwajalein Atoll/Reagan Test Site and surrounding areas in the western Pacific. The test stressed the ability of the Aegis Ballistic Missile Defense (BMD) and Terminal High Altitude Area Defense (THAAD) weapon systems to function in a layered defense architecture and defeat a raid of two near-simultaneous ballistic missile targets.

The two medium-range ballistic missile targets were launched on operationally realistic trajectories towards a defended area near Kwajalein. Along with overhead space assets

---

<sup>79</sup> Missile Defense Agency press release 13-News-0005, dated May 16, 2013, entitled "Aegis Ballistic Missile Defense System Completes Successful Intercept Flight Test." See also Mike McCarthy, "Aegis Missile Intercept Successful," *Defense Daily*, May 17, 2013: 7-8; and Amy Butler, "MDA Conducts Two Successful Flight Tests," *Aerospace Daily & Defense Report*, May 17, 2013: 3.

providing launch alerts, an Army-Navy/Transportable Radar Surveillance and Control (AN/TPY-2) radar in Forward Based Mode detected the targets and relayed track information to the Command, Control, Battle Management, and Communications (C2BMC) system for further transmission to defending BMDS assets.

The USS Decatur with its Aegis Weapon System detected and tracked the first target with its onboard AN/SPY-1 radar. The Aegis BMD weapon system developed a fire control solution, launched a Standard Missile-3 (SM-3) Block IA missile, and successfully intercepted the target.

In a demonstration of BMDS layered defense capabilities, a second AN/TPY-2 radar in Terminal Mode, located with the THAAD weapon system, acquired and tracked the target missiles. THAAD developed a fire control solution, launched a THAAD interceptor missile, and successfully intercepted the second medium-range ballistic missile target. THAAD was operated by soldiers from the Alpha Battery, 2<sup>nd</sup> Air Defense Artillery Regiment. As a planned demonstration of THAAD's layered defense capabilities, a second THAAD interceptor was launched at the target destroyed by Aegis as a contingency in the event the SM-3 did not achieve an intercept.

Initial indications are that all components performed as designed. MDA officials will extensively assess and evaluate system performance based upon telemetry and other data obtained during the test.

The event, a designated Flight Test Operational-01 (FTO-01), demonstrated integrated, layered, regional missile defense capabilities to defeat a raid of two threat-representative medium-range ballistic missiles in a combined live-fire operational test. Soldiers, sailors, and airmen from multiple combatant commands operated the systems, and were provided a unique opportunity to refine operational doctrine and tactics while increasing confidence in the execution of integrated air and missile defense plans.<sup>80</sup>

**September 18, 2013, Test.** MDA states that in this flight test,

The Missile Defense Agency (MDA), U.S. Pacific Command, and U.S. Navy sailors aboard the USS Lake Erie (CG 70) successfully conducted a flight test today of the Aegis Ballistic Missile Defense (BMD) system, resulting in the intercept of a complex separating short-range ballistic missile target over the Pacific Ocean by the Aegis BMD 4.0 Weapon System and a Standard Missile-3 (SM-3) Block IB guided missile.

At approximately 2:30 p.m. Hawaii Standard Time (8:30 p.m. EDT), a complex separating short-range ballistic missile target was launched from the Pacific Missile Range Facility on Kauai, Hawaii. The target flew northwest towards a broad ocean area of the Pacific Ocean. Following target launch, the USS Lake Erie detected and tracked the missile with its onboard AN/SPY-1 radar. The ship, equipped with the second-generation Aegis BMD weapon system, developed a fire control solution and launched two SM-3 Block IB guided missiles to engage the target. The first SM-3 that was launched successfully intercepted the target warhead. This was the first salvo mission of two SM-3 Block IB guided missiles launched against a single separating target.

---

<sup>80</sup> Missile Defense Agency press release 13-News-0007, dated September 10, 2013, entitled "Successful Missile Defense Test Against Multiple Targets." See also Megan Eckstein, "Aegis BMDs, THAAD Successful In Complex MDA Flight Test," *Defense Daily*, September 11, 2013: 1; and Amy Butler, "MDA Goes Two For Two In Operational Test," *Aerospace Daily & Defense Report*, September 11, 2013: 4.

Program officials will assess and evaluate system performance based upon telemetry and other data obtained during the test.

This test exercised the latest version of the second-generation Aegis BMD Weapon System, capable of engaging longer range and more sophisticated ballistic missiles. This was an operationally realistic test, in which the target's launch time and bearing are not known in advance, and the target complex was the most difficult target engaged to date.<sup>81</sup>

**October 3, 2013, Test.** MDA states that in this flight test,

The Missile Defense Agency (MDA), U.S. Pacific Command, and U.S. Navy sailors aboard the USS Lake Erie (CG 70) successfully conducted an operational flight test of the Aegis Ballistic Missile Defense (BMD) system, resulting in the intercept of a medium-range ballistic missile target over the Pacific Ocean by the Aegis BMD 4.0 Weapon System and a Standard Missile-3 (SM-3) Block IB guided missile.

At approximately 7:33 p.m. Hawaii Standard Time, Oct. 3 (1:33 a.m. EDT, Oct.4), a medium-range ballistic missile target was launched from the Pacific Missile Range Facility on Kauai, Hawaii. The target flew northwest towards a broad ocean area of the Pacific Ocean. Following target launch, the USS Lake Erie detected and tracked the missile with its onboard AN/SPY-1 radar. The ship, equipped with the second-generation Aegis BMD weapon system, developed a fire control solution and launched the SM-3 Block IB guided missile to engage the target. The SM-3 maneuvered to a point in space and released its kinetic warhead. The kinetic warhead acquired the target reentry vehicle, diverted into its path, and, using only the force of a direct impact, engaged and destroyed the target.

Program officials will assess and evaluate system performance based upon telemetry and other data obtained during the test.

This test exercised the latest version of the second-generation Aegis BMD Weapon System, capable of engaging longer range and more sophisticated ballistic missiles.<sup>82</sup>

**November 6, 2014, Test.** MDA states that in this flight test,

The Missile Defense Agency, U.S. Pacific Command, and U.S. Navy Sailors aboard the USS John Paul Jones (DDG 53) successfully conducted a flight test today of the Aegis Ballistic Missile Defense (BMD) system, resulting in three successful near-simultaneous target engagements over the Pacific Ocean by the Aegis Baseline (BL) 9.C1 (BMD 5.0 Capability Upgrade) Weapon System configured ship. One short-range ballistic missile target was intercepted by a Standard Missile-3 (SM-3) Block IB guided missile, while two low-flying cruise missile targets were engaged by Standard Missile-2 (SM-2) Block IIIA guided missiles near-simultaneously.

---

<sup>81</sup> Missile Defense Agency press release 13-News-0008, dated September 18, 2013, entitled "Aegis Ballistic Missile Defense System Completes Successful Intercept Flight Test." See also Mike McCarthy, "Pentagon Succeeds At Sea-Based Missile Defense Test," *Defense Daily*, September 20, 2013: 1; Amy Butler, "Aegis Intercepts In First-Ever Salvo Test," *Aerospace Daily & Defense Report*, September 20, 2013: 3; and Jason Sherman and John Liang, "Missile Defense Agency's SM-3 Block IB Intercepts Target In Salvo Fire," *Inside the Navy*, September 23, 2013.

<sup>82</sup> Missile Defense Agency press release 13-News-0009, dated October 4, 2013, entitled "Aegis Ballistic Missile Defense System Completes Successful Intercept Flight Test." See also Michael Fabey, "Aegis Completes Another Intercept Test," *Aerospace Daily & Defense Report*, October 7, 2013: 2; Jason Sherman, "SM-3 Block IB Completes IOT&E With A Bang, Full-Rate Production Review," *Inside the Navy*, October 7, 2013; Mike McCarthy, "Aegis Missile Defense Test Scores Hit," *Defense Daily*, October 7, 2013: 4.



At approximately 12:03 p.m. (Hawaii Standard Time, 5:03 p.m. Eastern Standard Time) one short-range ballistic missile target and two cruise missile targets were launched from the Pacific Missile Range Facility (PMRF) on Kauai, Hawaii. Following the target launches, the USS John Paul Jones, in Integrated Air and Missile Defense (IAMD) Radar Priority Mode, detected and tracked the missiles with its onboard AN/SPY-1 radar.

The ship, equipped with the Aegis BMD weapon system, developed a fire control solution and launched one SM-3 Block IB guided missile to engage the ballistic missile target. The SM-3 missile maneuvered to a point in space and released its kinetic warhead. The kinetic warhead acquired the target's reentry vehicle, diverted into its path, and destroyed the target with the sheer energy and force of direct impact. The ship also launched two SM-2 Block IIIA guided missiles to successfully engage the cruise missile targets.

Program officials will evaluate system performance based upon telemetry and other data obtained during the test.

This test, designated Flight Test Standard Missile-25 (FTM-25), was the first live-fire event of the Aegis Weapon System in IAMD Radar Priority Mode, engaging a ballistic missile target and a raid of cruise missile targets.<sup>83</sup>

**June 25, 2015, Test.** MDA's summary table of Aegis BMD flight tests<sup>84</sup> shows this as a test that did not result in the launch of an SM-3. MDA as of August 3, 2015, had not issued a news release discussing this event. MDA's count of 31 successful intercepts in 37 launches through July 29, 2015, does not appear to include this test, suggesting that this was considered a "no test" event—a test in which there was a failure that was not related to the Aegis BMD system or the SM-3 interceptor. A June 26, 2015, news report states:

The U.S. Missile Defense Agency on Friday said a target malfunction caused it to abort a key intercept test of the Aegis Ashore missile defense system, built by Lockheed Martin Corp, that is due to be installed in Romania this year.

"Due to a target malfunction, the test wasn't conducted and an interceptor wasn't launched," said Rick Lehner, a spokesman for the U.S. Defense Department agency....

It was not immediately clear what caused the target to malfunction, or when the test would be rescheduled.<sup>85</sup>

## Endo-Atmospheric (SM-2 Block IV) Flight Tests

The Aegis BMD system using the SM-2 Block IV interceptor and the SM-6 Dual I interceptor has achieved five successful endo-atmospheric intercepts in five at-sea attempts, the first occurring on

---

<sup>83</sup> Missile Defense Agency press release 14-News-0012, dated November 6, 2014, entitled "Aegis Ballistic Missile Defense System Completes Successful Intercept Flight Test." See also Andrea Shalal, "U.S. Aegis System Zaps Cruise, Ballistic Missile Targets in Test," *Reuters* ([www.reuters.com](http://www.reuters.com)), November 6, 2014; Mike McCarthy, "Aegis BMD Hits Three Targets In Simultaneous Test," *Defense Daily*, November 10, 2014.

<sup>84</sup> "Aegis Ballistic Missile Defense Test Firing Record," accessed August 3, 2015, at [http://www.mda.mil/global/documents/pdf/aegis\\_tests.pdf](http://www.mda.mil/global/documents/pdf/aegis_tests.pdf).

<sup>85</sup> Andrea Shalal, "U.S. Skips Aegis Ashore Missile Test After Target Malfunction," *Reuters*, June 26, 2015. See also "First Aegis Ashore Intercept Test Aborted. Does this Raise Issues for Planned 2015 Deployment Date for the Romanian Aegis Ashore Site?" *Mostly Missile Defense*, June 27, 2015.



May 24, 2006,<sup>86</sup> the second on June 5, 2008,<sup>87</sup> the third on March 26, 2009,<sup>88</sup> and the fourth and fifth on July 28 and 29, 2015. Regarding the intercepts of July 28 and 29, 2015, MDA states:

The Missile Defense Agency (MDA), U.S. Pacific Command, and U.S. Navy Sailors aboard the USS John Paul Jones (DDG 53) successfully conducted a series of four flight test events exercising the Aegis Ballistic Missile Defense (BMD) element of the nation's Ballistic Missile Defense System (BMDS). The flight test, designated Multi-Mission Warfare (MMW) Events 1 through 4, demonstrated successful intercepts of short-range ballistic missile and cruise missile targets by the USS John Paul Jones, configured with Aegis Baseline 9.C1 (BMD 5.0 Capability Upgrade) and using Standard Missile (SM)-6 Dual I and SM-2 Block IV missiles. All flight test events were conducted at the Pacific Missile Range Facility (PMRF), Kauai, Hawaii.

MDA Director Vice Adm. James D. Syring said, "This important test campaign not only demonstrated an additional terminal defense layer of the BMDS, it also proved the robustness of the multi-use SM-6 missile on-board a Navy destroyer, further reinforcing the dynamic capability of the Aegis Baseline 9 weapon system."

#### Event 1

On July 28, at approximately 10:30 p.m. Hawaii Standard Time (July 29, 4:30 a.m. Eastern Daylight Time), a short-range ballistic missile (SRBM) target was launched from PMRF in a northwesterly trajectory. The USS John Paul Jones, positioned west of Hawaii, detected, tracked, and launched a SM-6 Dual I missile, resulting in a successful target intercept.

#### Event 2

On July 29, at approximately 8:15 p.m. Hawaii Standard Time (July 30, 2:15 a.m. Eastern Daylight Time), a short-range ballistic missile (SRBM) target was launched from PMRF in a northwesterly trajectory. The USS John Paul Jones detected, tracked, and launched a SM-2 Block IV missile, resulting in a successful target intercept.

#### Event 3

On July 31, at approximately 2:30 p.m. Hawaii Standard Time, (8:30 p.m. Eastern Daylight Time) an AQM-37C cruise missile target was air-launched to replicate an air-warfare threat. The USS John Paul Jones detected, tracked, and successfully engaged the target using an SM-6 Dual I missile.

#### Event 4

---

<sup>86</sup> See Missile Defense Agency, "First at-Sea Demonstration of Sea-Based Terminal Capability Successfully Completed," May 24, 2006 (06-FYI-0079); Gregg K. Kakesako, "Missile Defense System Makes History," *Honolulu Star-Bulletin*, May 25, 2006; Audrey McAvoy, "Ship Shoots Down Test Missile For The First Time," *NavyTimes.com*, May 25, 2006; "Navy, MDA Announce First Terminal Sea-Based Intercept," *Aerospace Daily & Defense Report*, May 26, 2006; Zachary M. Peterson, "Navy Conducts First Sea-Based Terminal Phase Missile Defense Test," *Inside the Navy*, May 29, 2006; and Jeremy Singer, "Sea-Based Terminal May Boost U.S. Missile Defense Capability," *Space News* ([www.space.com](http://www.space.com)), June 12, 2006.

<sup>87</sup> See Missile Defense Agency, "Successful Sea-Based Missile Defense Intercept," June 5, 2008 (08-NEWS-0068); Dave Ahearn, "Aegis, SM-2 Interceptors Kill Target Missile In Terminal-Phase Success," *Defense Daily*, June 6, 2008.

<sup>88</sup> "Navy Completes Air and Ballistic Missile Exercise," *Navy News Service*, March 26, 2009.

On August 1, at approximately 3:45 p.m. Hawaii Standard Time, (9:45 p.m. Eastern Standard Time), a BQM-74E cruise missile target was launched from PMRF. The USS John Paul Jones detected, tracked, and successfully engaged the target using an SM-6 Dual I missile. The SM-6's proximity-fuze warhead was programmed not to detonate after reaching the lethal distance from the target, thus providing the ability to recover and reuse the BQM-74E target....

MMW Event 1 was the first live fire event of the SM-6 Dual I missile.

MMW Events 1 and 2 were the 30<sup>th</sup> and 31<sup>st</sup> successful ballistic missile defense intercepts in 37 flight test attempts for the Aegis BMD program since flight testing began in 2002.<sup>89</sup>

---

<sup>89</sup> See Missile Defense Agency, "Aegis Ballistic Missile Defense System Completes Successful Series of Intercept Flight Test Events, August 3, 2015 (15-NEWS-0007).

## **Appendix B. Homeporting of U.S. Navy Aegis BMD Ships at Rota, Spain**

This appendix presents additional background information on the Navy's plan to homeport four BMD-capable Aegis destroyers at Rota, Spain.

As part of the October 5, 2011, U.S.-Spain joint announcement of the plan, the Prime Minister of Spain, Jose Luis Rodriguez Zapatero, stated in part:

This meeting marks a step forward on the path that we set for ourselves less than a year ago at the Lisbon Summit, aiming to make NATO an Alliance that is “more effective, engaged and efficient than ever before”, in the words of [NATO] Secretary-General Rasmussen.

At that historic Summit, decisions of enormous importance for the future of the Alliance were taken, such as the New Strategic Concept to face the new challenges of the 21<sup>st</sup> century, and the establishment of a new command structure that is leaner and more flexible, and improved.

Besides these two important innovations, and as a consequence of them, the allies decided to develop an Anti-Missile Defence System....

As you will recall, as a consequence of this new structure launched in Lisbon, Spain obtained an installation of great importance within NATO's Command and Control Structure: the Combined Air Operations Centre (CAOC) in Torrejón de Ardoz, Spain.

This Centre, together with the Centre in Uedem, Germany, will form part of the air command and control system which is to include the anti-missile defence that the Alliance is going to implement.

Together with this land-based component of the new air defence system, I can inform you that Spain is also going to support, starting in 2013, an important part of the system's naval element.

In recent months, the different options have been studied, and finally, it was decided that Spain should be the site for this component of the system, due to its geostrategic location and its position as gateway to the Mediterranean.

Specifically, the United States is going to deploy, as its contribution to NATO's Anti-Missile Defence System, a total of four vessels equipped with the AEGIS system, to be based in Rota.

This means that Rota is going to become a support centre for vessel deployment, enabling them to join multinational forces or carry out NATO missions in international waters, particularly in the Mediterranean....

Moreover, this initiative will have a positive impact, in socio-economic terms, on our country, and most especially on the Bay of Cadiz.

Permanently basing four vessels in Rota will require investing in the Base's infrastructure, and contracts with service providers, thus generating approximately a thousand new jobs, both directly and indirectly.

For the shipyards, and for Spain's defence industry, the foreseeable impact will also be highly positive, as the USA is considering conducting the vessels' maintenance and upkeep at the nearby San Fernando shipyards, in the province of Cadiz. In addition, there will be significant transfer of state-of-the-art technology, from which Spain can benefit.<sup>90</sup>

As part of the same joint announcement, Secretary of Defense Leon Panetta stated in part:

With four Aegis ships at Rota, the alliance is significantly boosting combined naval capabilities in the Mediterranean, and enhancing our ability to ensure the security of this vital region. This relocation of assets takes place as part of the United States' ongoing effort to better position forces and defensive capabilities in coordination with our European allies and partners.

This announcement should send a very strong signal that the United States is continuing to invest in this alliance, and that we are committed to our defense relationship with Europe even as we face growing budget constraints at home....

Alongside important agreements that were recently concluded with Romania, Poland, and Turkey, Spain's decision represents a critical step in implementing the European Phased Adaptive Approach, as our leaders agreed to in Lisbon....

Beyond missile defense, the Aegis destroyers will perform a variety of other important missions, including participating in the Standing NATO Maritime Groups, as well as joining in naval exercises, port visits, and maritime security cooperation activities....

The agreement also enables the United States to provide rapid and responsive support to the U.S. Africa and U.S. Central Commands, as needed.<sup>91</sup>

An October 5, 2011, press report stated:

A senior U.S. defense official said making the [ships'] base at Rota, on Spain's southwestern Atlantic coast near Cadiz, would reduce the numbers of [BMD-capable Aegis] ships needed for the [EPAA] system.

"You [would] probably need 10 of these ships if they were based in the eastern U.S. to be able to ... transit across the ocean back and forth to [keep the same number on] patrol in the Med," he said.

The U.S. official said the United States was committed to having at least one ship on station at all times in the eastern Mediterranean, where their anti-missile missiles would be most effective. Having them based in Rota would enable more than one to be in the eastern Mediterranean as needed.

---

<sup>90</sup> "Announcement on missile defence cooperation by NATO Secretary General Anders Fogh Rasmussen, the Prime Minister of Spain, Jose Luis Rodriguez Zapatero and US Defense Secretary Leon Panetta," October 5, 2011, accessed October 6, 2011, at [http://www.nato.int/cps/en/SID-107ADE55-FF83A6B8/natolive/opinions\\_78838.htm](http://www.nato.int/cps/en/SID-107ADE55-FF83A6B8/natolive/opinions_78838.htm).

<sup>91</sup> "Announcement on missile defence cooperation by NATO Secretary General Anders Fogh Rasmussen, the Prime Minister of Spain, Jose Luis Rodriguez Zapatero and US Defense Secretary Leon Panetta," October 5, 2011, accessed October 6, 2011, at [http://www.nato.int/cps/en/SID-107ADE55-FF83A6B8/natolive/opinions\\_78838.htm](http://www.nato.int/cps/en/SID-107ADE55-FF83A6B8/natolive/opinions_78838.htm). See also "SECDEF Announces Stationing of Aegis Ships at Rota, Spain," accessed October 6, 2011, at [http://www.navy.mil/search/display.asp?story\\_id=63109](http://www.navy.mil/search/display.asp?story_id=63109).

The ships also would be part of the pool of vessels available to participate in standing NATO maritime groups, which are used to counter piracy and for other missions, he said.<sup>92</sup>

An October 10, 2011, press report stated:

“Our plan is to have the first couple [of ships] there in 2014 and the next two in about 2015,” said Cmdr. Marc Boyd, spokesman for [U.S. Navy] 6<sup>th</sup> Fleet. Boyd added: “It’s really early in the process and we haven’t selected any of the ships yet.” Boyd said the shift will bring an estimated 1,300 sailors and Navy civilians and 2,100 dependents to Naval Station Rota, which would double the base’s ranks. Naval Station Rota spokesman Lt. j.g. Jason Fischer said the base now has 1,067 sailors....

The three piers at the base primarily support Navy ships passing through on port calls.

Boyd said 6<sup>th</sup> Fleet is considering plans to add base infrastructure and maintenance facilities to support the ships, as well as additional housing for crews, “but the base is pretty suited as it is now.”<sup>93</sup>

---

<sup>92</sup> David Brunnstrom and David Alexander, “Spain To Host U.S. Missile Defense Ships,” *Reuters*, October 5, 2011. Ellipsis as in original.

<sup>93</sup> Sam Fellman, “U.S. To Base Anti-Missile Ships in Spain,” *Defense News*, October 10, 2011: 76.

## **Appendix C. Allied Participation and Interest in Aegis BMD Program**

This appendix presents additional background information on allied participation and interest in the Aegis BMD program.

### **Japan**

A September 16, 2014, press report states:

The Japanese Defense Ministry is interested in acquiring Lockheed Martin’s Aegis Ashore ballistic missile defense (BMD) battery, according to an August report from the Japanese newspaper, *Mainichi Shimbun*.

The paper reported the Defense Ministry is expected to spend “tens of millions of yen” as part of the Fiscal Year 2015 state budget for research into Aegis Ashore—which combines the Lockheed Martin SPY-1D radar with a battery of Raytheon Standard Missile-3 missiles.

“The ministry intends to introduce new ground-based SM-3 missiles, in addition to the sea-based SM-3s that the Maritime Self-Defense Force (MSDF) already possesses, to enhance Tokyo’s readiness to intercept ballistic missiles heading toward Japan,” according to the report....

Currently, Japan uses a combination of four Kongo-class Aegis-equipped guided missile destroyers armed with SM-3s for longer-range ballistic missile threats and Lockheed Martin Patriot Advanced Capability-3 (PAC-3) mobile ground based interceptors for missiles closer to their targets.

“There are concerns that PAC3s could not respond if a massive number of ballistic missiles were to be simultaneously launched toward Japan,” read the *Mainichi* report.

Japan intends to double the amount of BMD destroyers to eight by 2018, according to local press reports.

The Kongos ships use a legacy Aegis BMD configuration that do not allow the Aegis combat system to operate as BMD defense platforms and as anti-air warfare ships simultaneously.

Japan is also exploring upgrading at least some of its ships to a more advanced Baseline 9 configuration that would allow the ships to simultaneously act as a BMD and AAW platform.

Aegis Ashore operates with a version of Baseline 9 that doesn’t include an AAW component, but given the similarities of the ground based system and the Aegis combat system onboard U.S. and Japanese ships, those capabilities could expand.

“This is the Aegis weapon from a ship. It can do AAW, terminal defense and mid-course intercept,” Navy Capt. Jeff Weston, the Aegis Ashore program manager for the Missile Defense Agency (MDA) said last year during a USNI News interview at Lockheed Martin’s Aegis testing facility in Moorestown, N.J.

At the time, Weston said an U.S. Aegis Ashore battery would only concentrate on BMD. “We’re not going to do anti-air warfare in someone else’s country,” he said.

However, a Japanese run installation could expand the missile offerings beyond the BMD optimized SM-3s.

Depending on the configuration of the Aegis Ashore installation, the site could conceivably be expanded to include other AAW capabilities that would allow the site to handle multiple air threats in addition to a BMD mission.<sup>94</sup>

## Other Countries<sup>95</sup>

A July 28, 2014, press report states:

The Italian navy is working to develop the ballistic missile defense (BMD) capability of its Orizzonte-class air-defense ships and pave the way for BMD systems to be installed on a new class of ship to be launched in the early 2020s.

Software engineers at the Italian navy’s programming center—known as Maricenprog—near the navy’s main dockyard at Taranto, have been developing tactical BMD capabilities for the ship as part of the country’s participation in the wider NATO tactical BMD program. The Italian defense ministry supports the effort with the land-based TPS-77 radar system and the SAMP-T ground-based air defense system, but wants to back up these efforts at sea with the Orizzonte or Horizon-class ships.

According to Gianpaolo Blasi, director of Maricenprog, the program has already completed two of what NATO describe as Ensemble Tests (ET), which pave the way for entry into the NATO BMD program. The navy is preparing for a trial due to take place in 2015 that will see the Orizzonte-class vessel ITN Doria supporting and defending another—as yet unconfirmed—BMD-capable ship that will track and potentially engage a ballistic missile target. During the trials the Doria will act as shotgun, defending the missile-tracking vessel from conventional air threats that the other ship cannot deal with as it tracks the ballistic missile.

The Doria will be able to transmit details of the engagement around the fleet through a tactical data link modified to carry BMD data.<sup>96</sup>

A June 13, 2014, press report states:

Talks between the U.S. and Australia have given fresh momentum to Washington’s plans to create a larger ballistic-missile defense shield for its allies in Asia.

---

<sup>94</sup> Sam LaGrone, “Report: Japan Interested in Aegis Ashore for Ballistic Missile Defense,” *USNI News* (<http://news.usni.org>), September 16, 2014. See also “Defense Ministry Mulls Introducing Ground-Based SM-3 Interceptor Missiles,” *Mainichi* (<http://mainichi.jp>), August 9, 2014.

<sup>95</sup> In addition to the press reports shown in this section, see Robert Holzer and Scott Truver, “Aegis, Missile Defense and the US Pivot,” *The Diplomat* (<http://thediplomat.com>), July 30, 2014, for a discussion of developments in Australia, Japan, and South Korea.

<sup>96</sup> Tony Osborne, “Italian Navy Paves Way For Ship-Based BMD Capability,” *Aerospace Daily & Defense Report*, July 28, 2014: 1-2.



According to a U.S. statement overnight, discussions between President Barack Obama and visiting Australian Prime Minister Tony Abbott resulted in a commitment from Canberra for help in pushing forward with expanded missile-defense plans as a counter to North Korea....

Washington's statement on Thursday [June 12] said the U.S. was now examining ways for Australia to participate in a bigger regional system using the country's coming fleet of missile destroyers equipped with advanced Aegis radar capability.

"We are...working to explore opportunities to expand cooperation on ballistic missile defense, including working together to identify potential Australian contributions to ballistic-missile defense in the Asia-Pacific region," the U.S. statement said.

Australia is building a new fleet of warships that could be equipped to shoot down hostile missiles, as part of an ambitious military buildup that includes investments in new stealth-fighter aircraft, cruise missiles, amphibious carriers and submarines. The revamp will cost close to 90 billion Australian dollars (US\$85 billion) over a decade.

"This might mean the Australian Defence Force could end up mounting advanced missiles on its Aegis-equipped air-warfare destroyers," said security analyst James Brown of Australia's Lowy Institute.<sup>97</sup>

A September 16, 2013, press report states:

One of the UK Royal Navy's new Type 45 destroyers is conducting tests to establish whether the warships could provide British forces with theater ballistic-missile defense (TBMD) capabilities for the first time, according to the head of the Royal Navy.

First Sea Lord Adm. Sir George Zambellas said during a speech to industry executives and military personnel on the opening day of the DSEi defense exhibition that the "type is on trials in the Pacific to explore the ballistic-missile defense capabilities that are ready to be exploited, bringing strategic opportunities to the vessel."

The Type 45 destroyer *Daring*, one of six Type 45s built by BAE Systems for the Royal Navy, has been in the Pacific for several weeks, having departed its Portsmouth base this summer for a wide-ranging nine-month deployment, which the Royal Navy said in May would include science and technology trials. The work is being done as part of a US Missile Defense Agency (MDA) research and development test....

In May, the UK Defence Ministry confirmed it was talking to Aster 30 partners France and Italy about developing an extended-range version of a missile already used by the French and Italian armies to intercept incoming missiles. While there is no program to adapt the Type 45 to include TBMD capability, the trials support the possibility of such a move once a decision whether to go down that route is made by the British government.<sup>98</sup>

A March 18, 2013, press report states:

Raytheon has discussed a possible pooling arrangement with three navies in northern Europe to make its SM-3 ballistic missile inter-ceptor more affordable, according to a senior company executive.

---

<sup>97</sup> Rob Taylor, "U.S. and Australia to Cooperate on Asian Missile-Defense Plans," *Wall Street Journal* (<http://online.wsj.com>), June 13, 2014.

<sup>98</sup> Andrew Chuter, "UK Royal Navy Examines BMD Capabilities," *Defense News*, September 16, 2013: 38.

Speaking after a successful test of a new data link enabling the SM-3 to communicate with X-band radars operated by Dutch, Danish and German warships, George Mavko, director of European missile defense at Raytheon Missile Systems, said the idea of a pooling arrangement had been raised by the company, even though none of the countries are pursuing procurement at this point....

While all three European navies have expressed an interest in the capability of the SM-3 to engage ballistic missiles at ranges outside the atmosphere, none appear close to actually procuring the missiles....

Instead, led by the Dutch, the initial moves appear focused on updating naval X-band radars and other systems so they can provide target data to SM-3 missiles even if they can't prosecute their own attack....

Aside from the pooling idea, Raytheon also recently opened discussions with the U.S. Missile Defense Agency over co-production of SM-3 systems in Europe to sweeten any future deal, Mavko said....

Small bits of the missile are already produced in Europe, although it was "too early to imply the U.S. is willing to release any major subsystems to other countries for co-production," Mavko said....

Raytheon has been cooperating with the Dutch Navy for several years, exploring the potential of the SM-3 to talk to X-band radars. The Dutch have co-funded a study with the U.S. government on the feasibility of a dual-band data link; the study is due to be extended into a second phase. The German government has agreed to participate this time.<sup>99</sup>

A March 11, 2013, press report states:

The Eurosam SAMP/T surface-to-air missile system has destroyed a representative theater ballistic missile during a test in France.

The March 6 test saw a joint Italian and French team engage an aircraft-launched target using an Aster 30 missile fired from the Biscarosse missile test center on the Bay of Biscay coast.

According to French government defense procurement agency the DGA, the operational evaluation firing was jointly carried out by the Italian 4<sup>th</sup> Artillery Regiment of Mantova with the French military airborne test center (CEAM) of Mont-de-Marsan. In a change from previous interceptions, the SAMP/T used Link 16 data links to provide target information. The test also was the first to use what Eurosam calls a NATO environment in terms of command and control of the weapon, rather than simply using French sensors.

The company says the firing was as "close to what would be an operational use for an anti-theater ballistic missile mission under the aegis of the alliance Active Layered Theater Ballistic Missile Defense program."

The company adds, "The NATO Ballistic Missile Defense Operations Cell, located in Ramstein, Germany, was in the loop via Link 16 network."<sup>100</sup>

---

<sup>99</sup> Andrew Chuter, "Raytheon Pushes European SM-3 Missile Pool," *Defense News*, March 18, 2013: 4.

<sup>100</sup> Tony Osborne, "European SAMP/T Destroys Ballistic Missile In Test," *Aerospace Daily & Defense Report*, March 11, 2013: 3.

Another March 11, 2013, press report states:

Joint US and European testing of command, control, communications and radar systems are underway to demonstrate the feasibility of integration of European radars and command and control systems into a future missile defense systems based on the planned European Phased Adaptive Approach (EPAA) utilizing the several AEGIS destroyers or cruisers to be based in Spain, land-based SM-3 interceptors to be stationed in Romania and Poland, along with SPY-2 radars sites. These assets are to be complemented by a number of European deployed radar sites.

In recent weeks tests were carried out to evaluate such integration. Last week Raytheon reported about a recent trial that showed that a radar used by Dutch, German and Danish navies could provide target information to the interceptor. The current radar installed on the Dutch frigates is incompatible with the AEGIS/SM-3 link operating over S-band. The demonstration which took place at the Den Helder military test range validated a datalink that allows the missile to receive information from the Thales sensor while retaining the ability to communicate with Aegis combat ships used by the U.S. Navy. Generally, The Dutch, German and Danish navies datalinks are operating on X bands, while Norway, Spain and the U.S. operate AEGIS frigates communicating with their interceptors over the S band. To avoid unique configurations of missiles, Raytheon has developed a dual-band datalink which enables the same missile to communicate in both bands. This dual-band datalink was first tested in 2011.<sup>101</sup>

A March 8, 2013, press report states:

The British Royal Navy is exploring the possibility of outfitting its newest class of destroyers with a ballistic missile defense capability.

The Defence Ministry said this week it wants to examine the potential for the Type 45 destroyers to play a role in defending the United Kingdom and allies from the threat of ballistic missiles. The ministry said it will build on its relationship with the Pentagon's Missile Defense Agency to look at the option....

The joint Defence Ministry and industry-run U.K. Missile Defence Center (MDC) plans to take part in a trial that for the first time will use a Type 45 in a research and development program with their American counterparts.

That will involve testing the Sampson radar, which is part of the Sea Viper missile system, in detecting and tracking ballistic missiles, the ministry said.

There is no program to deploy ballistic missile defense on Type 45s but the MDC has in recent years been exploring the option for the destroyers.

"It will be a step change to be able to work so closely with such a ship in an emerging area of defense," MDC head Simon Pavitt said in a statement. "Working with an operational platform will make a significant difference to our level of understanding and could contribute both financially and technically towards any future program."<sup>102</sup>

---

<sup>101</sup> Tamir Eshel, "Integrating European Radars with AEGIS/SM-3 Missile Defenses," *Defense Update* (<http://defense-update.com>), March 11, 2013, accessed March 20, 2013, at [http://defense-update.com/20130311\\_integrating-european-radars-with-aegissm-3-missile-defenses.html](http://defense-update.com/20130311_integrating-european-radars-with-aegissm-3-missile-defenses.html).

<sup>102</sup> Mike McCarthy, "U.K. Examining Sea-Based Missile Defense," *Defense Daily*, March 8, 2013: 10. See also "British Destroyer to Participate in U.S. Missile Defense Trials," *Defense Update* (<http://defense-update.com>), March (continued...)

An October 2012 article stated:

The Royal Netherlands Navy's (RNLN's) four De Zeven Provinciën-class LCF air defence and command frigates are to receive a substantially upgraded and rearchitected SMART-L D-band volume search radar that will give the ships a ballistic missile defence (BMD) early warning capability.

Thales Nederland received a EUR116 million (USD145 million) contract from the Netherlands' Defence Materiel Organisation (DMO) in June 2012 for the new extended-range sensor known as 'SMART-L EWC'. This new variant of SMART-L, which builds on the results of a previous Extended Long Range (ELR) capability demonstration, will push instrumented range out to 2,000 km; improve elevation coverage; introduce new wave forms and processing optimised for the detection and tracking of very-high-velocity ballistic missile targets at altitude; and enable estimation of trajectories, launch sites and points of impact. At the same time, all SMART-L volume air search functionality will be retained.<sup>103</sup>

A journal article published in the summer of 2012 states:

Today the steady growth of Aegis-capable ships in the U.S. Navy—as well as an increasing number of world navies fielding such ships—presents new opportunities and challenges...

... the Aegis BMD capabilities present in the navies of U.S. allies and friends can now provide the Global Maritime Partnership with a means to address the “high end” of the kill chain with combined, coordinated, ballistic-missile defense: the Aegis BMD Global Enterprise.

This potential is already manifest in the Asia-Pacific region in the close working relationship between the United States and Japan. Korea and Australia could well join this Aegis network soon, giving the four governments the means to address not only territorial BMD but also coordinated BMD of fleet units operating together. In Europe, plans are well along to provide robust territorial defense of European nations with ALTBMD [active layered theater BMD] and the EPAA. Together, these systems provide a nascent BMD capability today and promise an even more robust capability as the EPAA evolves over the next decade and a half.

But as demonstrated in Iraq, Afghanistan, and now Libya, NATO and the nations of Europe have equities often well beyond the territorial boundaries of the European continent. Also, a European military deployed beyond Europe's borders will always have a naval component. This is therefore a propitious time to begin to link European allies more completely into an Aegis BMD Global Enterprise in much the same way the U.S. Navy is linked to its Asia-Pacific partners—Japan today, Korea soon, and thereafter Australia in the near future—in a high-end Aegis BMD Global Maritime Partnership....

The diffusion of Aegis BMD capability abroad is occurring quietly. Governments that have made naval force-structure investment decisions based primarily on inwardly focused national interests have discovered that their investments also enable them to combine their resources in collective defense....

---

(...continued)

7, 2013, accessed March 27, 2013, at [http://defense-update.com/20130307\\_british-destroyer-to-participate-in-u-s-missile-defense-trials.html](http://defense-update.com/20130307_british-destroyer-to-participate-in-u-s-missile-defense-trials.html).

<sup>103</sup> Kate Tringham, “Warning Signs: Netherlands Evolves SMART-L Radar For Ballistic Missile Defence Mission,” *Jane's International Defence Review*, October 2012: 28-29.

This effort to create a broad BMD enterprise builds on the current participation of allied navies in the Aegis program. This global effort started with a foreign military sales relationship with Japan, subsequently expanded to relationships with Australia and Korea, and now includes a commercial connection with Spain as well as an enterprise between Norway and Spain.<sup>22</sup> Several other states have expressed interest in acquiring the Aegis weapon system and Aegis BMD. Importantly, Australia and other countries that are acquiring the Aegis system are stipulating that the systems they buy must have the capability of adding BMD in the future....

In Europe, the decision as to whether and how to connect the European NATO allies' short- and medium-range theater missile-defense systems to the U.S. long-range missile defense system will be critical to the coherence of alliance-wide BMD. A high level of commitment to international partnership on the parts of both the United States and its allies—already evinced by ALTBMD and C2BMC shared situational-awareness tests—will encourage interoperability initiatives. This interoperability will, in turn, help ensure the success of the U.S. Phased Adaptive Approach....

Close cooperation in the area of Aegis BMD between the United States and Japan, possibly Korea, and potentially Australia does not in itself qualify as an “Aegis BMD Global Enterprise.” But to include European nations in an Aegis-afloat enterprise of capabilities approaching those planned for the ALTBMD/EPAA system would....

European navies are now deployed worldwide fulfilling the vision of a Global Maritime Partnership: supporting operations in Iraq and Afghanistan, fighting in Libya, conducting antipiracy patrols in the Horn of Africa and elsewhere, and supporting humanitarian assistance operations around the world. There could be no more propitious time to begin to link more completely European allies in an Aegis BMD Global Enterprise, in much the same way the U.S. Navy is now linked to its Asia-Pacific partners in a high-end Aegis BMD Global Maritime Partnership....

But it is unlikely that such a venture would succeed without ongoing U.S. leadership, the same sort of leadership that is supporting sea-based Aegis BMD for territorial and fleet ballistic-missile defense today in the northeast Pacific as well as sea-based and land-based ballistic territorial missile defense in Europe. Clearly, U.S. leadership could be what accelerates the morphing of a now-nascent Aegis BMD Global Enterprise in Europe into a global Aegis BMD afloat capability....

There is a growing worldwide commitment to Aegis ballistic-missile defense, a commitment with broad potential to field an international global enterprise capable of defending against the most imminent, and growing, threat to nations and navies, on land and at sea alike—the threat of ballistic missiles, particularly those armed with weapons of mass destruction.<sup>104</sup>

A May 7, 2012, press report states:

The German Navy's fleet of frigates could be upgraded to deploy Raytheon's [RTN] Standard Missile-3 to participate in NATO's ballistic missile defense program if the modifications were approved by the government, Germany's top naval officer recently said.

---

<sup>104</sup> Brad Hicks, George Galdorisi, and Scott C. Truver, “The Aegis BMD Global Enterprise,” *Naval War College Review*, Summer 2012: 65-80.

Vice Admiral Axel Schimpf, the counterpart to the U.S. Navy's chief of naval operations, said in a recently published article that the F124 frigates are capable of being upgraded to play a vital role in ballistic missile defense (BMD).

“The German Navy, with the F124 Frigates in their current configuration, has a weapon system at their disposal which forms the basis for capability enhancements for (German) armed forces’ participation in various roles,” according to a translation of an article he penned in *Marine Forum*, a publication of the German Maritime Institute.

One option, Schimpf said, would be to upgrade the F124s’ SMART-L and Active Phased Array Radar (APAR) combat management system, along with the Mk-41 vertical launch system to accommodate the SM-3....

The enhancements would be one way for Germany to participate in the Obama administration’s European Phased Adaptive Approach (EPAA) embraced by NATO, and could be done in cooperation with Denmark or the Netherlands, Schimpf said....

The German government has not made on decisions on whether to adapt its frigates for ballistic missile defense, and Germany’s role in EPAA is the source of ongoing political discussions in Berlin ahead of NATO’s May 20-21 summit in Chicago....

Only a handful of NATO allies deploy the Aegis combat system on ships, and Germany is not one of them. Germany’s combat system does not operate on an S-band frequency used on Aegis. Raytheon, however, says it has developed a dual band data link that would allow the combat system on allied ships to talk to the SM-3 and guide it to targets.<sup>105</sup>

An October 3, 2011, press report stated that

The Netherlands, which has had a longtime interest in a missile shield, is pressing ahead to build up its own capabilities. The Dutch defense ministry plans to expand the capabilities of the Thales Smart-L radar on Dutch frigates to take on BMD roles. The program’s value is estimated at €100-250 million, including logistics support and spares.

Other European navies using the sensor may follow the Dutch lead.

Dutch Defense Minister Hans Hillen notes that the Smart-L effort would help address the BMD sensor shortage within the NATO alliance. Citing NATO’s decision last year to take a more expansive approach to BMD, Hillen says Smart-L could give the ALTBMD [Active Layered Theater BMD] command-and control backbone the required long-range target-detection analysis to help identify where a threat originates.

The Netherlands has already carried out a sensor trial for the expanded role in cooperation with the U.S. Navy. The move does not include the purchase of Raytheon Standard Missile SM-3 interceptors.

Both hardware and software modifications to the combat management system are needed. All four [of the Dutch navy’s] De Zeven Provinciën-class frigates would be modified to ensure that two can be deployed, even as one is in maintenance and the fourth is being readied for operations.

---

<sup>105</sup> Mike McCarthy, “Raytheon’s SM-3 An Option For German Role In Missile Defense, Admiral Says,” *Defense Daily*, May 7, 2012: 9.



Thales is due to complete a series of studies to prepare for the acquisition of the upgrade in the third quarter of 2012. The goal is to have the first frigates ready for operations by 2017. All four should be upgraded by the end of that year.

Although the Netherlands is leading the program, other Smart-L users, including the German navy and Denmark, have been monitoring the effort. France also has shown interest in the system, Hillen said in a letter to legislators.

France also wants to upgrade its Aster 30 interceptor to give it a basic BMD capability, although a formal contract has not been awarded....

Raytheon, meanwhile, is still fighting to win a foothold for its Standard Missile 3 (SM-3) in Europe. The company continues its push to persuade continental navies to embrace the SM-3 Block 1B for missile defense roles, and says it has largely validated the dual-mode data link that would be key to the concept.

The data link would feature both S- and X-band capability—the former to support the Aegis radar system used by the U.S. and others, and the latter for the Smart-L/APAR (active phased array radar) combination used, for instance, by the Dutch navy.<sup>106</sup>

A September 2011 press report states:

The gap in sea-based ballistic missile defence (BMD) capability between the navies of NATO's European member states and the US Navy (USN) was brought into stark relief by the recent deployment of the Ticonderoga-class cruiser USS Monterey to the Mediterranean and Black Sea region, as the first element of the United States' European Phased Adaptive Approach (EPAA) for missile defence....

However, this situation is about to change as European NATO nations are committing their naval assets to BMD in response to evolving alliance policy towards developing a BMD architecture to protect the continent from perceived threats emanating from the Middle East.

NATO embarked on an Active Layered Theatre Ballistic Missile Defence System (ALTBMDS) programme in September 2005, following a two-year feasibility study. Its initial focus was the protection of deployed alliance forces and high-value assets against short- and medium-range threats. At the November 2010 Lisbon Summit, political leaders from NATO states committed to expanding that remit to include the defence of the alliance's European territory.

ALTBMD is providing a C2 framework on which to build a scalable and adaptable BMD 'system of systems' architecture, integrating new national systems as they are committed to the alliance and enabling a complete lower- and upper-layer capability covering Europe to be fielded. The first of these, Capability 1, with initial operational capability planned for the 2012 timeframe, integrates C2 infrastructure, sensors and ground-based Patriot interceptors. The expansion to provide upper-layer defence is due to achieve full operational capability between 2015 and 2016.

---

<sup>106</sup> Robert Wall, Amy Svitak, and Amy Butler, "Supporting Role," *Aviation Week & Space Technology*, October 3, 2011: 28-29. A shorter version of the story was published as Robert Wall, "Dutch Press Forward On Ship-Based Missile Defense Effort," *Aerospace Daily & Defense Report*, September 27, 2011: 4. See also Menno Steketee, "Dutch Frigates to Gain BMD Capability," *Jane's Navy International (Janes.com)*, September 28, 2011. (The print version of the report appeared under the same article title in the November 2011 issue of *Jane's Navy International*, page 8.



The US contribution to this architecture is the EPAA set out by the Obama administration in September 2009....

There is evidence that the EPAA has acted as a spur for some European nations to make a more coherent contribution to the NATO BMD construct, particularly in the maritime domain, as they seek to maintain sovereignty in the development and integration of indigenous BMD systems and defence of their territories.

A number of classes of the latest generation of anti-air warfare (AAW) combatants with the potential to acquire a BMD capability are either operational or entering service in the navies of Denmark, France, Germany, Italy, the Netherlands, Norway, Spain and the UK. These offer the attributes of flexibility in deployment, mobility and sustainability inherent in naval platforms and could operate as effective sensor nodes even without an organic intercept capability.

They would be able to forward deploy close to the origin of the threat and act as force multipliers in this role by providing early warning of launches and cueing of off-board interceptor systems with the provision of timely and accurate impact point prediction and missile tracks, together with launch point prediction for counter-targeting.<sup>107</sup>

## **Author Contact Information**

Ronald O'Rourke  
Specialist in Naval Affairs  
rorourke@crs.loc.gov, 7-7610

---

<sup>107</sup> Charles Hollosi, "European Fleets Respond to Ballistic Missile Threats," *Jane's Navy International*, September 2011: 23-24, 26-30.