

# Navy DDG-51 and DDG-1000 Destroyer Programs: Background and Issues for Congress

(name redacted)

Specialist in Naval Affairs

November 30, 2017

Congressional Research Service

7-....

[www.crs.gov](http://www.crs.gov)

RL32109

## Summary

The Navy has been procuring Arleigh Burke (DDG-51) class Aegis destroyers since FY1985. The two DDG-51s requested for procurement in FY2018 are to be the 78<sup>th</sup> and 79<sup>th</sup> ships in the class.

DDG-51s procured in FY2013-FY2017 were procured under a multiyear procurement (MYP) contract. As part of its FY2018 budget submission, the Navy is requesting authority to use another MYP contract to procure DDG-51s in FY2018-FY2022. The Navy plans to shift in FY2016 or FY2017 to a new variant of the DDG-51, called the Flight III DDG-51, that is to incorporate a new and more capable radar called the Air and Missile Defense Radar (AMDR) or the SPY-6 radar.

The Navy estimates the combined procurement cost of the two DDG-51s requested for procurement in FY2018 at \$3,499.1 million. The Navy's proposed FY2018 budget requests the following:

- \$3,499.1 million in procurement funding to fully fund the procurement of the two DDG-51s requested for FY2018;
- \$90.3 million in EOQ (economic order quantity) advance procurement (AP) funding for up-front batch orders of components for DDG-51s to be procured under the proposed DDG-51 MYP contract for FY2018-FY2022;
- \$51.4 million in cost-to-complete procurement funding to cover cost growth on DDG-51s procured in prior fiscal years;
- \$224.0 million in procurement funding to cover costs for building DDG-1000 class destroyers procured in prior fiscal years; and
- \$32.1 million in research and development funding for the AMDR.

Issues for Congress for FY2018 for the DDG-51 and DDG-1000 destroyer programs include the following:

- whether to approve, reject, or modify the Navy's requests for FY2018 procurement and research and development funding for the DDG-51 and DDG-1000 programs;
- the impact of using a continuing resolution (CR) to fund DOD for the first few months of FY2018;
- whether to approve, reject, or modify the Navy's request for authority for a new MYP contract for DDG-51s to be procured in FY2018-FY2022;
- whether to provide funding for the procurement in FY2018 of one or two additional DDG-51s (i.e., whether to provide funding for the procurement in FY2018 of a total of three or four DDG-51s);
- continued cost growth in the DDG-1000 program;
- cost, schedule, and technical risk in the Flight III DDG-51 effort; and
- the lack of an announced Navy roadmap for accomplishing three things in the cruiser-destroyer force: restoring ship growth margins; introducing large numbers of ships with integrated electric drive systems or other technologies that could provide ample electrical power for supporting future electrically powered weapons; and introducing technologies for substantially reducing ship operating and support (O&S) costs.

## Contents

Introduction .....	1
Background .....	1
Large Surface Combatant Force-Level Goal.....	1
Goal Increased from 88 to 104.....	1
Additional Procurement Needed to Achieve and Maintain 104 Ships.....	1
DDG-51 Program.....	2
DDG-1000 Program.....	4
Surface Combatant Construction Industrial Base .....	6
FY2018 Funding Request .....	7
Issues for Congress for FY2018.....	7
FY2018 Funding Request .....	7
Impact of CR on Execution of FY2018 Funding .....	7
Authority for DDG-51 Multiyear Procurement in FY2018-FY2022 .....	8
Option of Providing Funding for One or Two Additional DDG-51s in FY2018 .....	12
Cost Growth in DDG-1000 Program .....	12
Cost, Technical, and Schedule Risk in Flight III DDG-51 Effort .....	13
March 2017 GAO Report.....	13
February 2017 CBO Report.....	14
December 2016 DOT&E Report .....	15
Lack of Roadmap for Accomplishing Three Things in Cruiser-Destroyer Force .....	17
Legislative Activity for FY2018.....	18
Summary of Congressional Action on FY2018 Funding Request .....	18
FY2018 National Defense Authorization Act (H.R. 2810/S. 1519).....	18
House Committee Report.....	18
House Floor Action .....	20
Senate.....	20
Conference .....	23
FY2018 DOD Appropriations Act (Division A of H.R. 3219).....	24
House Committee Report.....	24
House Floor Action .....	25

## Figures

Figure 1. DDG-51 Class Destroyer .....	3
--	---

## Tables

Table 1. Estimated Combined Procurement Cost of DDG-1000, DDG-1001, and DDG-2002.....	6
Table 2. Congressional Action on FY2018 Funding Request.....	18

## **Appendixes**

Appendix. Additional Background Information on DDG-1000 Program .....	26
---	----

## **Contacts**

Author Contact Information .....	34
----------------------------------	----

## Introduction

This report presents background information and potential oversight issues for Congress on the Navy's Arleigh Burke (DDG-51) and Zumwalt (DDG-1000) class destroyer programs. The Navy's proposed FY2018 budget requests funding for the procurement of two DDG-51s, and authority for a new multiyear procurement (MYP) contract covering DDG-51s to be procured in FY2018-FY2022. Decisions that Congress makes concerning destroyer procurement could substantially affect Navy capabilities and funding requirements, and the U.S. shipbuilding industrial base.

For an overview of the strategic and budgetary context in which the DDG-51, DDG-1000, and other Navy shipbuilding programs may be considered, see CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by (name redacted) .<sup>1</sup>

## Background

### Large Surface Combatant Force-Level Goal

#### Goal Increased from 88 to 104

The Navy's previous force-level goal to achieve and maintain a 308-ship fleet included a goal to achieve and maintain a force of 88 large surface combatants (LSCs), meaning cruisers and destroyers. The Navy's new force-level goal to achieve and maintain a 355-ship fleet, released in December 2016, includes a goal to achieve and maintain a force of 104 LSCs.<sup>2</sup>

#### Additional Procurement Needed to Achieve and Maintain 104 Ships

CRS estimates that 23 cruisers and destroyers would need to be added to the Navy's FY2017 30-year shipbuilding plan to achieve a force of 104 LSCs and maintain the force at that level through the end of the 30-year period (i.e., through FY2046)—unless the Navy reactivates retired cruisers and/or extends the service lives of currently active cruisers and destroyers, in which case the needed number of additional cruisers and destroyers might be something less than 23.

CBO estimates that 24 or 25 cruisers and destroyers would need to be added to the Navy's FY2018 30-year shipbuilding plan to achieve a force of 104 LSCs and maintain the force not only through the end of the 30-year period (i.e., through FY2047), but for another 10 years beyond that (i.e., through FY2057)—unless the Navy reactivates retired cruisers and/or extends the service lives of currently active cruisers and destroyers, in which case the needed number of additional cruisers and destroyers might be something less than 24 or 25.<sup>3</sup>

As one possible option for increasing the size of the Navy beyond or more quickly than what could be accomplished solely through increased rates of construction of new ships, Navy officials

---

<sup>1</sup> See also CRS Report R43838, *A Shift in the International Security Environment: Potential Implications for Defense—Issues for Congress*, by (name redacted) , and CRS Report R44891, *U.S. Role in the World: Background and Issues for Congress*, by (name redacted) and (name redacted) .

<sup>2</sup> CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by (name redacted) .

<sup>3</sup> CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by (name redacted) .

state that they are exploring options for increasing the service lives of certain existing surface ships, particularly DDG-51 class destroyers.<sup>4</sup> Such extensions, if feasible and cost-effective, could defer (but not ultimately eliminate) the need to procure additional destroyers needed to achieve and maintain a force of 104 LSCs.

## **DDG-51 Program**

The DDG-51 program was initiated in the late 1970s.<sup>5</sup> The DDG-51 (**Figure 1**) is a multi-mission destroyer with an emphasis on air defense (which the Navy refers to as anti-air warfare, or AAW) and blue-water (mid-ocean) operations. DDG-51s, like the Navy's 22 Ticonderoga (CG-47) class cruisers,<sup>6</sup> are equipped with the Aegis combat system, an integrated ship combat system named for the mythological shield that defended Zeus. CG-47s and DDG-51s consequently are often referred to as Aegis cruisers and Aegis destroyers, respectively, or collectively as Aegis ships. The Aegis system has been updated several times over the years. Existing DDG-51s (and also some CG-47s) are being modified to receive an additional capability for ballistic missile defense (BMD) operations.<sup>7</sup>

The first DDG-51 was procured in FY1985. A total of 77 have been procured through FY2017, including 62 in FY1985-FY2005 and 15 in FY2010-FY2017.<sup>8</sup> During the period FY2006-FY2009, the Navy procured three Zumwalt (DDG-1000) class destroyers (see discussion below) rather than DDG-51s. The first DDG-51 entered service in 1991, and a total of 62 were in service as of the end of FY2016. DDG-51s are built by General Dynamics' Bath Iron Works (GD/BIW) of Bath, ME, and Huntington Ingalls Industries' Ingalls Shipbuilding (HII/Ingalls) of Pascagoula, MS.

The DDG-51 design has been modified over time. The first 28 DDG-51s (i.e., DDGs 51 through 78) are called Flight I/II DDG-51s. In FY1994, the Navy shifted to the Flight IIA design, which incorporated a significant design change that included, among other things, the addition of a helicopter hangar. The Navy plans to shift in FY2017 to a new variant of the DDG-51, called the Flight III DDG-51, that is to incorporate a new and more capable radar called the Air and Missile Defense Radar (AMDR) or the SPY-6 radar.

---

<sup>4</sup> Megan Eckstein, "NAVSEA: Extending Surface Ship Service Lives Could Speed Up 355-Ship Buildup By 10-15 Years," *USNI News*, June 1, 2017; Sam LaGrone, "CNO: Navy 'Taking a Hard Look' at Bringing Back Oliver Hazard Perry Frigates, DDG Life Extensions as Options to Build Out 355 Ship Fleet," *USNI News*, June 13, 2017; Richard Abott, "Navy Looking At Bringing Back Perry Frigates, Life Extension, Networking For Larger Fleet," *Defense Daily*, June 15, 2017; Sam LaGrone, "CNO Richardson: Perry Frigates Only Inactive Hulls Navy Considering Returning to Active Fleet; DDG Life Extension Study Underway," *USNI News*, June 16, 2017.

<sup>5</sup> The program was initiated with the aim of developing a surface combatant to replace older destroyers and cruisers that were projected to retire in the 1990s. The DDG-51 was conceived as an affordable complement to the Navy's Ticonderoga (CG-47) class Aegis cruisers.

<sup>6</sup> A total of 27 CG-47s were procured for the Navy between FY1978 and FY1988; the ships entered service between 1983 and 1994. The first five, which were built to an earlier technical standard, were judged by the Navy to be too expensive to modernize and were removed from service in 2004-2005.

<sup>7</sup> The modification for BMD operations includes, among other things, the addition of a new software program for the Aegis combat system and the arming of the ship with the SM-3, a version of the Navy's Standard Missile that is designed for BMD operations. For more on Navy BMD programs, CRS Report RL33745, *Navy Aegis Ballistic Missile Defense (BMD) Program: Background and Issues for Congress*, by (name redacted) .

<sup>8</sup> The 15 DDG-51s procured in FY2010-FY2017 include one in FY2010, two in FY2011, one in FY2012, three in FY2013, one in FY2014, two in FY2015, three in FY2016, and two in FY2017.

**Figure 1. DDG-51 Class Destroyer**



**Source:** Navy file photograph accessed October 18, 2012, at [http://www.navy.mil/view\\_image.asp?id=134605](http://www.navy.mil/view_image.asp?id=134605).

As part of its action on the Navy's FY2013 budget, Congress granted the Navy authority to use a multiyear procurement (MYP) contract for DDG-51s to be procured FY2013-FY2017.<sup>9</sup> The Navy awarded the contract on June 3, 2013.<sup>10</sup> The Navy plans to use an engineering change proposal (ECP) to shift from the Flight IIA design to the Flight III design during this MYP contract.

The Navy wants to use another MYP contract to procure DDG-51s in FY2018-FY2022. As part of its proposed FY2018 budget, the Navy is requesting congressional approval for this new MYP contract.

The Navy is implementing a program for modernizing all DDG-51s (and CG-47s) so as to maintain their mission and cost effectiveness out to the end of their projected service lives.<sup>11</sup> Older CRS reports provide additional historical and background information on the DDG-51 program.<sup>12</sup>

---

<sup>9</sup> For more on MYP contracts, see CRS Report R41909, *Multiyear Procurement (MYP) and Block Buy Contracting in Defense Acquisition: Background and Issues for Congress*, by (name redacted) and (name redacted) .

<sup>10</sup> "DDG 51 Multiyear Procurement Contract Awarded," *Navy News Service*, June 3, 2013, accessed July 1, 2013, at [http://www.navy.mil/submit/display.asp?story\\_id=74583](http://www.navy.mil/submit/display.asp?story_id=74583). See also Mike McCarthy, "Navy Awards Multi-Year Contracts For Destroyers," *Defense Daily*, June 4, 2013: 1.

<sup>11</sup> For more on this program, see CRS Report RS22595, *Navy Aegis Cruiser and Destroyer Modernization: Background and Issues for Congress*, by (name redacted) .

<sup>12</sup> See CRS Report 94-343, *Navy DDG-51 Destroyer Procurement Rate: Issues and Options for Congress*, by Ronald O'Rourke (April 25, 1994; out of print and available directly from the author), and CRS Report 80-205, *The Navy's Proposed Arleigh Burke (DDG-51) Class Guided Missile Destroyer Program: A Comparison With An Equal-Cost Force Of Ticonderoga (CG-47) Class Guided Missile Destroyers*, by Ronald O'Rourke (November 21, 1984; out of print and available directly from the author).



## DDG-1000 Program

The DDG-1000 program was initiated in the early 1990s.<sup>13</sup> The DDG-1000 is a multi-mission destroyer with an emphasis on naval surface fire support (NSFS) and operations in littoral (i.e., near-shore) waters. The DDG-1000 is intended to replace, in a technologically more modern form, the large-caliber naval gun fire capability that the Navy lost when it retired its Iowa-class battleships in the early 1990s,<sup>14</sup> to improve the Navy's general capabilities for operating in defended littoral waters, and to introduce several new technologies that would be available for use on future Navy ships. The DDG-1000 was also intended to serve as the basis for a planned cruiser called CG(X) that was subsequently canceled.<sup>15</sup>

The DDG-1000 is to have a reduced-size crew of 175 sailors (147 to operate the ship, plus a 28-person aviation detachment), compared to roughly 300 on the Navy's Aegis destroyers and cruisers, so as to reduce its operating and support (O&S) costs. The ship incorporates a significant number of new technologies, including an integrated electric-drive propulsion system<sup>16</sup> and automation technologies enabling its reduced-sized crew.

With an estimated full load displacement of 15,612 tons, the DDG-1000 design is roughly 64% larger than the Navy's current 9,500-ton Aegis cruisers and destroyers, and larger than any Navy destroyer or cruiser since the nuclear-powered cruiser *Long Beach* (CGN-9), which was procured in FY1957.

Navy plans for many years called for ending DDG-51 procurement in FY2005, to be followed by procurement of up to 32 DDG-1000s and some number of CG(X)s. Planned total numbers of DDG-1000s were subsequently reduced. At the end of July 2008, in a major reversal of its destroyer procurement plans, the Navy announced that it wanted to end procurement of DDG-1000s and resume procurement of DDG-51s. In explaining this reversal, the Navy stated that it had reevaluated the future operating environment and determined that its destroyer procurement now needed to emphasize three missions: open-ocean antisubmarine warfare (ASW), countering anti-ship cruise missiles (ASCMs), and countering ballistic missiles. Although the DDG-1000 could perform the first two of these missions and could be modified to perform the third, the Navy concluded that the DDG-51 design could perform these three missions adequately and would be less expensive to procure than the DDG-1000 design.

The Navy's proposal to stop procuring DDG-1000s and resume procuring DDG-51s was presented in the Navy's proposed FY2010 budget, which was submitted to Congress in 2009. Congress, in acting on the Navy's FY2010 budget, approved the idea of ending DDG-1000 procurement and restarting DDG-51 procurement, and procured a third DDG-1000 as the final ship in the class.

---

<sup>13</sup> The program was originally designated DD-21, which meant destroyer for the 21<sup>st</sup> Century. In November 2001, the program was restructured and renamed DD(X), meaning a destroyer whose design was in development. In April 2006, the program's name was changed again, to DDG-1000, meaning a guided missile destroyer with the hull number 1000.

<sup>14</sup> The Navy in the 1980s reactivated and modernized four Iowa (BB-61) class battleships that were originally built during World War II. The ships reentered service between 1982 and 1988 and were removed from service between 1990 and 1992.

<sup>15</sup> For more on the CG(X) program, see CRS Report RL34179, *Navy CG(X) Cruiser Program: Background for Congress*, by (name redacted) .

<sup>16</sup> For more on integrated electric-drive technology, see CRS Report RL30622, *Electric-Drive Propulsion for U.S. Navy Ships: Background and Issues for Congress*, by (name redacted) .



In retrospect, the Navy's 2008 reversal in its destroyer procurement plans can be viewed as an early indication of the ending of the post-Cold War era (during which the Navy focused its planning on operating in littoral waters against the land- and sea-based forces of countries such as Iran and North Korea) and the shift in the international security environment to a new situation featuring renewed great power competition (during which the Navy is now focusing its planning more on being able to operate in mid-ocean waters against capable naval forces from near-peer competitors such as China and Russia).<sup>17</sup>

The first two DDG-1000s were procured in FY2007 and split-funded (i.e., funded with two-year incremental funding) in FY2007-FY2008; the Navy's FY2018 budget submission estimates their combined procurement cost at \$9,148.8 million. The third DDG-1000 was procured in FY2009 and split-funded in FY2009-FY2010; the Navy's FY2018 budget submission estimates its procurement cost at \$3,733.2 million.

The first DDG-1000 was commissioned into service on October 15, 2016, although its delivery date has been revised in the FY2018 budget submission to May 2018. The delivery dates for the second and third ships in have been revised in the FY2018 budget submission to May 2020 and December 2021, respectively.<sup>18</sup>

As shown in **Table 1** below, the estimated combined procurement cost for all three DDG-1000s, as reflected in the Navy's annual budget submission, has grown by \$3,904.1 million, or 43.5%, since the FY2009 budget (i.e., the budget for the fiscal year in which the third DDG-1000 was procured).

Some of the cost growth in the earlier years in the table was caused by the truncation of the DDG-1000 program from seven ships to three, which caused some class-wide procurement-rated costs that had been allocated to the fourth through seventh ships to be reallocated to the three remaining ships.

The Navy states that the cost growth shown through FY2015 in the table reflects, among other things, a series of incremental, year-by-year movements away from an earlier Navy cost estimate for the program, and toward a higher estimate developed by the Cost Assessment and Program Evaluation (CAPE) office within the Office of the Secretary of Defense (OSD). As one consequence of a Nunn-McCurdy cost breach experienced by the DDG-1000 program in 2010 (see "2010 Nunn-McCurdy Breach, Program Restructuring, and Milestone Recertification" in **Appendix**), the Navy was directed to fund the DDG-1000 program to CAPE's higher cost estimate for the period FY2011-FY2015, and to the Navy's cost estimate for FY2016 and beyond. The Navy states that it implemented this directive in a year-by-year fashion with each budget submission from FY2010 through FY2015, moving incrementally closer each year through FY2015 to CAPE's higher estimate. The Navy stated in 2014 that even with the cost growth shown in the table, the DDG-1000 program as of the FY2015 budget submission was still about 3% *below* the program's rebaselined starting point for calculating any new Nunn-McCurdy cost breach on the program.<sup>19</sup>

---

<sup>17</sup> For additional discussion, see CRS Report R43838, *A Shift in the International Security Environment: Potential Implications for Defense—Issues for Congress*, by (name redacted) , and CRS Report RL33153, *China Naval Modernization: Implications for U.S. Navy Capabilities—Background and Issues for Congress*, by (name redacted) .

<sup>18</sup> The revised delivery dates for the three ships reflect Section 121 of the FY2017 National Defense Authorization Act (S. 2943/P.L. 114-328 of December 23, 2016), a provision that establishes standards for determining vessel delivery dates and which also required the Secretary of the Navy to certify that the delivery dates for certain ships, including the three DDG-1000 class destroyers, had been adjusted in accordance with the provision.

<sup>19</sup> Source: Navy briefing for CRS and the Congressional Budget Office (CBO) on the DDG-1000 program, April 30, (continued...)

**Table I. Estimated Combined Procurement Cost of DDG-1000, DDG-1001, and DDG-2002**

In millions, rounded to nearest tenth, as shown in annual Navy budget submissions

Budget submission	Estimated combined procurement cost (millions of dollars)	Change from prior year's budget submission	Cumulative change from FY2009 budget submission
FY09	8,977.1	—	—
FY10	9,372.5	+395.4 (+4.4%)	+395.4 (+4.4%)
FY11	9,993.3	+620.8 (+6.6%)	+1,016.2 (+11.3%)
FY12	11,308.8	+1,315.5 (+13.2%)	+2,331.7 (+26.0%)
FY13	11,470.1	+161.3 (+1.4%)	+2,493.0 (+27.8%)
FY14	11,618.4	+148.3 (+1.3%)	+2,641.3 (+29.4%)
FY15	12,069.4	+451.0 (+3.9%)	+3,092.3 (+34.4%)
FY16	12,288.7	+219.3 (+1.8%)	+3,311.6 (+36.9%)
FY17	12,738.2	+449.5 (+3.7%)	+3,761.1 (+41.9%)
FY18	12,882.0	+143.8 (+1.1%)	+3,904.0 (+43.5%)

**Source:** Table prepared by CRS based on data in annual Navy budget submissions.

GD/BIW is the builder for all three DDG-1000s, with some portions of each ship being built by HII/Ingalls for delivery to GD/BIW. Raytheon is the prime contractor for the DDG-1000's combat system (its collection of sensors, computers, related software, displays, and weapon launchers).

For additional background information on the DDG-1000 program, see **Appendix**.

## Surface Combatant Construction Industrial Base

All cruisers, destroyers, and frigates procured since FY1985 have been built at General Dynamics' Bath Iron Works (GD/BIW) shipyard of Bath, ME, and Huntington Ingalls Industries' Ingalls Shipbuilding (HII/Ingalls) of Pascagoula, MS. Both yards have long histories of building larger surface combatants. Construction of Navy surface combatants in recent years has accounted for virtually all of GD/BIW's ship-construction work and for a significant share of HII/Ingalls' ship-construction work. (HII/Ingalls also builds amphibious ships for the Navy and cutters for the Coast Guard.) Navy surface combatants are overhauled, repaired, and modernized at GD/BIW, HII/Ingalls, and other U.S. shipyards.

Lockheed Martin and Raytheon are generally considered the two leading Navy surface combatant radar makers and combat system integrators. Lockheed is the lead contractor for the DDG-51 combat system (the Aegis system), while Raytheon is the lead contractor for the DDG-1000 combat system, the core of which is called the Total Ship Computing Environment Infrastructure (TSCE-I). Lockheed has a share of the DDG-1000 combat system, and Raytheon has a share of the DDG-51 combat system. Lockheed, Raytheon, and Northrop competed to be the maker of the

(...continued)

2014.

AMDR to be carried by the Flight III DDG-51. On October 10, 2013, the Navy announced that it had selected Raytheon to be the maker of the AMDR.

The surface combatant construction industrial base also includes hundreds of additional firms that supply materials and components. The financial health of Navy shipbuilding supplier firms has been a matter of concern in recent years, particularly since some of them are the sole sources for what they make for Navy surface combatants.

## **FY2018 Funding Request**

The Navy estimates the combined procurement cost of the two DDG-51s requested for procurement in FY2018 at \$3,499.1 million. The Navy's proposed FY2018 budget requests the following:

- \$3,499.1 million in procurement funding to fully fund the procurement of the two DDG-51s requested for FY2018;
- \$90.3 million in EOQ (economic order quantity) advance procurement (AP) funding for up-front batch orders of components for DDG-51s to be procured under the proposed DDG-51 MYP contract for FY2018-FY2022;
- \$51.4 million in cost-to-complete procurement funding to cover cost growth on DDG-51s procured in prior fiscal years;
- \$224.0 million in procurement funding to cover costs for building DDG-1000 class destroyers procured in prior fiscal years; and
- \$32.1 million in research and development funding for the AMDR.

The funding request for the AMDR was contained in Program Element (PE) 0604522N ("Air and Missile defense Radar (AMDR) System"), which is line 129 in the Navy's FY2018 research and development account.

## **Issues for Congress for FY2018**

### **FY2018 Funding Request**

One issue for Congress for FY2018 whether to approve, reject, or modify the Navy's requests for FY2018 procurement and research and development funding for the DDG-51 and DDG-1000 programs. In considering this issue, Congress may consider, among other things, whether the Navy has accurately priced the work it is proposing to fund for FY2018.

### **Impact of CR on Execution of FY2018 Funding**

Another potential issue for Congress concerns the impact of using a continuing resolution (CR) to fund DOD for the first few months of FY2018.<sup>20</sup> Division D of the Continuing Appropriations Act, 2018 and Supplemental Appropriations for Disaster Relief Requirements Act, 2017 (H.R. 601/P.L. 115-56 of September 8, 2017) is the Continuing Appropriations Act, 2018, a CR that

---

<sup>20</sup> For an overview discussion of the impact of the CR on FY2018 DOD acquisition programs, including Navy shipbuilding programs, see CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by (name redacted) . See also CRS In Focus IF10734, *FY2018 Defense Spending Under an Interim Continuing Resolution*, by (name redacted) .

funds government operations through December 8, 2017. Consistent with CRs that have funded DOD operations for parts of prior fiscal years, DOD funding under this CR is based on funding levels in the previous year's DOD appropriations act—in this case, the FY2017 DOD Appropriations Act (Division C of the Consolidated Appropriations Act, 2017 [H.R. 244 /P.L. 115-31 of May 5, 2017]). Also consistent with CRs that have funded DOD operations for parts of prior fiscal years, this CR prohibits new starts, year-to-year quantity increases, and the initiation of multiyear procurements utilizing advance procurement funding for economic order quantity (EOQ) procurement unless specifically appropriated later. Division D of H.R. 601/P.L. 115-56 of September 8, 2017, does not include any anomalies for Department of the Navy acquisition programs.<sup>21</sup>

An August 3, 2017, table of CR impacts to FY2018 DOD programs that was reportedly sent by DOD to the Office of Management and Budget (OMB) in August 2017 states that the CR will impact the execution of the following:

- about \$19.4 million in cost-to-complete (CTC) procurement funding<sup>22</sup> for DDG-116, starting on December 1, 2017; and
- about \$31.9 million in CTC procurement funding for DDGs 117, 118, and 120, starting on December 1, 2017; and
- about \$90.4 million in advance procurement (AP) funding for economic order quantity (EOQ) purchases under the FY2018-FY2022 DDG-51 MYP contract, starting on June 1, 2018.<sup>23</sup>

## **Authority for DDG-51 Multiyear Procurement in FY2018-FY2022**

Another issue for Congress for FY2018 is whether to approve, reject, or modify the Navy's request for authority for a new MYP contract for DDG-51s to be procured in FY2018-FY2022. As discussed in another CRS report, MYP contracts can reduce the procurement costs of Navy ships by roughly 10%, but can reduce Congress's flexibility for making changes (particularly reductions) to annual procurement rates of ships covered by MYP contracts to respond to changes in strategic or budgetary circumstances.<sup>24</sup>

The question of whether to approve, reject, or modify the Navy's request for authority for a new MYP contract for DDG-51s to be procured in FY2018-FY2022 has emerged as an item of discussion in Congress's review of the Navy's proposed FY2018 budget. A key question is whether the design of the Flight III variant will be sufficiently complete at the time the two DDG-

---

<sup>21</sup> Anomalies are special provisions within a CR that exempt individual programs or groups of programs from the general provisions of the CR.

<sup>22</sup> CTC funding is procurement funding that is requested for a ship that was fully funded in a prior fiscal year, for the purpose of covering construction cost growth on the ship, so as to permit construction of the ship to be completed.

<sup>23</sup> Table entitled "New Starts," dated August 3, 2017, posted September 11, 2017, at InsideDefense.com (subscription required). InsideDefense.com states the following about the table: "In August 2017, the Defense Department sent the White House Office of Management and Budget a detailed list of acquisition program priorities it had hoped to fund at the beginning of fiscal year 2018 in the event Congress passed a stopgap budget measure restricting spending levels and prohibiting new programs. Includes the list of prioritized weapon production increases, a list of approximately 75 significant new-start programs that would be unable to begin in the event of a continuing resolution as well as a 'list of anomalies OMB submitted for the FY-18 CR' provided by a DOD spokesman to Inside Defense." ("DOD's Consolidated Anomaly List for OMB," *InsideDefense.com*, September 11, 2017.)

<sup>24</sup> For more on MYP contracts, see CRS Report R41909, *Multiyear Procurement (MYP) and Block Buy Contracting in Defense Acquisition: Background and Issues for Congress*, by (name redacted) and (name redacted) .

51 shipbuilders submit bids on the proposed 10-ship MYP contract to permit the shipbuilders to submit those bids without exposing themselves to excessive uncertainty and risk over potential costs for building the Flight III design. Some observers have expressed concern over this issue.

One possible alternative for addressing such concerns would be to procure the DDG-51s funded in FY2018 under a separate, single-year contract and defer the start of the next DDG-51 MYP to FY2019 (in which case it would likely cover DDG-51s to be procured in FY2019-FY2023).

Using a separate contract for DDG-51s procured in FY2018 could increase their cost by roughly 10% compared to what they would cost as part of an MYP contract.

There may also be other options for addressing concerns over the proposed FY2018-FY2022 DDG-51 MYP possibly exposing the shipbuilders to excessive uncertainty and risk over potential costs for building the Flight III design. For example, it might be possible to structure the terms of the MYP contract to shift more of the risk of cost growth from the shipbuilders to the Navy.

The Navy has testified that the design for the Flight III variant will be sufficiently complete in the Navy's view to permit the shipbuilders to bid on a 10-ship DDG-51 MYP for FY2018-FY2022 without exposing the shipbuilders to excessive uncertainty and risk over potential costs for building the Flight III design. Specifically, the Navy has testified that the Flight III design was 86% complete as of June 21, 2017, and is scheduled to be 100% complete at the start of Flight III construction.<sup>25</sup> This statement suggests that the Flight III design will be somewhere between 86% complete and 100% complete at the time that the shipyards submit their bids for the MYP contract. At a June 21, 2017, hearing on the Navy's proposed FY2018 shipbuilding programs before the Seapower subcommittee of the Senate Armed Services Committee, the following exchange occurred:

SENATOR KING (continuing):

I probably have been to a dozen hearings, maybe more, about procurement and particularly about procurement problems. It always seems to come back to trying to build something while you're designing it. And changes in requirements, changes in design, unanticipated changes—that—whether it's the F-35 or any of the other big issues that we've been dealing with.

I am very much in favor of multiyear contracts for all the reasons you have stated: taxpayer savings, better for the industrial base. I am worried, however, about the Flight III being ready for multiyear.

You've testified, and Mr. Stackley [then-Acting Secretary of the Navy Sean Stackley] testified the other day, [that] 86 percent [of the Flight III] design [will be] complete. But generally, one of the criteria—and the GAO talks about this—is not only complete design but having built one or two and having seen how it actually works and whether the cost estimates are realistic. And you mentioned that you have an agreement with Ingalls, a handshake, to build one [of the FY2017 DDG-51s to the Flight III design].

My only request is to consider slowing the multiyear down maybe six months in order to get—get—start construction on the—on the first Flight III before we buy 10 ships and

---

<sup>25</sup> At a June 21, 2017, hearing on the Navy's proposed FY2018 shipbuilding programs before the Seapower subcommittee of the Senate Armed Services Committee, Allison Stiller, Performing the Duties of Assistant Secretary of the Navy for Research, Development, and Acquisition, stated that "From a ship design perspective, we're at 86 percent complete with the design to introduce Flight III to the DDG-51 ... where we will be at the start of construction with the [FY]18 multiyear [is] with 100 percent complete with design. As I said, we're 86 percent complete today. We completed our—our—our CDR [critical design review for the Flight III design] back in November of 2016." Source: Transcript of hearing.

ask our industrial base to make commitments based upon not an unproven design but a new design and a substantially changed design.

This [shift to the Flight III design] isn't minor changes. This is much more than the Flight IIA changes [to the DDG-51 design that were implemented in FY1994]. So it really is a question of not whether there should be a multiyear but—but when and when do we get to the point where we have full confidence—enough confidence to—to—to buy 10 at a time?

Could you give me your thoughts?

ALLISON STILLER, PERFORMING THE DUTIES OF ASSISTANT SECRETARY, NAVY FOR RESEARCH, DEVELOPMENT, AND ACQUISITION:

Yes, sir. And—and I—I look at the [proposed] multiyears that we've sent over both for Virginia [class attack submarines] and [the] DDG-51 [as being] kind of in the same boat. We're going to introduce the Virginia Payload Module [design change] into the Virginia multiyear as well.

Right now that's a year behind because we're asking for that [Virginia-class] multiyear [to be one that] starts in [FY]19. But to give you some perspective, that—that design is approximately 10 percent complete today.

Obviously, [it] will be in the 80 percent complete [range] when we get to that multiyear as well. And close to 100 [percent] by the time we start construction.

The way we're trying to mitigate the risk on the [DDG-]51 program is by trying to introduce that Flight III ECP [engineering change proposal, meaning the change in the ship's design] into this last [FY2013-FY2017 DDG-51] multiyear, the one that ended in [FY]17, on the last ships of those multiyears. And—and as I pointed out, we have a handshake [agreement] with Ingalls [on building one of the FY2017 DDG-51s to the Flight III design]. We are in negotiations with that.

We feel like—that the [Flight III] design is—is mature and that we—that we understand it. We want to continue to work with the companies. Obviously, it will take us time. We'll have a competition for the multiyear.

I can't tell you exactly when we'll award [the contract]—we usually never award right on the first day of the fiscal year anyway. We're never—we're never that prepared. But I will tell you that I—I have a lot of high confidence that—that we have the [Flight III] design well in hand. Both yards have been on schedule on design...

KING:

And the—the design—but again, generally in the past, when there's a multiyear, there—one or two have [previously] been built [to that design]. Not only [do you have] the design but you have—you have something afloat that you can say, "Here's [the ship]—did it work or were the prices realistic? Did we understand the risks? And were there design changes during construction?"

I'm—just suggesting, again, not stepping away from the multiyear but just a question of timing to be sure that we get it right because you're asking our yards to take a big risk on 10 ships that none of which have ever been—none of that design have ever been built before. That's – that's my question.

STILLER:

Yes, sir. And I understand your concern, but we have been successful in doing this in the past. And I'll—I'll point out on the Virginia [class attack submarine program] side, this—this current [Virginia-class] multiyear that we're in, we introduced additional change into—into that ship design as we did block upgrades—we talk about the blocks on [the]



Virginia [class design]. We have introduced—at a lesser extent on DDG-51 over the years—change.

We don't—we view that the change—[the] amount of change in this particular Flight III design [is that] it touched about 45 to 50 percent of the [DDG-51] drawing[s].

KING:

That's—that's...

STILLER:

I know that's not—it's along the same lines on the Virginia [class design] as well. And in fact, in the [shift to the] Flight IIA [design] we touched more of [DDG-51] drawings on Flight IIA [change] than we are on [the] Flight III [change].

But that aside, we've also—we're [sic: we were] not nearly as complete with design when we introduced Flight IIA as we—we are making ourselves and holding ourselves to be disciplined about making sure we're at a certain percent design complete before we start getting into construction [for the Flight III design]. So I think we have changed our processes and the way that we look at percent design complete to make sure that we're not putting undue risk.

KING:

I—I—I appreciate that. And again, I'm—I'm a big supporter of—of multiyear. I'm a big supporter of Flight III. I think it's going to bring—bring a major—major advantage to the fleet and we want to get it as soon as possible, but I'd rather get it right than get it fast.

Thank you very much.

(CROSSTALK)

SENATOR WICKER (subcommittee chairman):

So Ms. Stiller, with regard to [the change to the Flight] IIA [design], those concerns, as Senator King mentioned, in your view turned out to be unfounded?

STILLER:

I would say that—[the change to the Flight] IIA goes back quite a bit [i.e., to FY1994]. But certainly, there were challenges on the lead [Flight IIA] ships but I would also—when we went to [the] Flight IIA [design]—but I would also tell you that we went into Flight IIA [design, we did so] with a much less percent complete of the design product.

That's one thing we have learned, and the Congress has stressed and we have taken that to heart, before we get into—for example, [the] Columbia [class ballistic missile submarine program]. The lead Columbia [class boat]—what we predict [is that we] will be 83 percent complete [with the] design before we start construction. That's far better than we saw [with the] Seawolf [class attack submarine program]—[and the] Virginia [class attack submarine design] even was only about in the mid-40 percent complete when we started that program.

So we understand the—the reasons that we need to get percent complete design way up there before we start construction. And we're—we're committed to it and we've learned our lessons.

And back to your comment about having on time and—and on schedule. That resonates with us because it's important to us to be able to make sure that we're affordably [sic: affordably] procuring these assets.

WICKER:

On the Flight III, how much do you think we're going to save by doing it this way?



STILLER:

Well, the Flight III capability will cost more. The radar is a bit more expensive but not very much.

WICKER:

How much are we going to save through using multiyear?

STILLER:

On the DDG-51 [MYP], we're—we—we predict we're nearly at 10 percent [savings]. And on the Virginia [class MYP], we're at 14 percent. We obviously have to go through the certification process with the CAPE [the Cost Assessment and Program Evaluation Office within the Office of the Secretary of Defense]. And so those numbers will—will solidify over time. And certainly having industry bids will help us to inform. But we always see on multiyears that we get at least 10 percent savings.

WICKER:

OK.

(CROSSTALK)

WICKER:

Well, Senator King expressed a concern and so I hope you'll work with us to—to see if we can achieve a consensus...

STILLER:

Yes, sir. And—and we'll lay out the schedules for Senator King to show you what our time line is. I don't have that off of the top of my head.<sup>26</sup>

## **Option of Providing Funding for One or Two Additional DDG-51s in FY2018**

Another issue for Congress for FY2018 whether to provide funding for the procurement in FY2018 of one or two additional DDG-51s (i.e., whether to provide funding for the procurement in FY2018 of a total of three or four DDG-51s). Supporters could argue that procuring three or four DDG-51s in FY2018, rather than two, could reduce DDG-51 unit procurement costs due to improved production economies of scale and start building toward the 104-ship cruiser-destroyer force called for in the Navy's new 355-ship force-level goal. Skeptics or opponents could argue that providing funding for the procurement of one or two additional DDG-51s in FY2018 could reduce funding for other (and possibly higher-priority) Navy or DOD programs.

## **Cost Growth in DDG-1000 Program**

Another issue for Congress for FY2018, as in previous years, is the continued cost growth in the DDG-1000 program shown in **Table 1**. Potential oversight questions for Congress include the following: What are the causes of this cost growth? Does the Navy expect the cost growth to continue past FY2018? What is the Navy doing to end this cost growth and bring DDG-1000 procurement costs under control?

---

<sup>26</sup> Source: transcript of hearing.

## **Cost, Technical, and Schedule Risk in Flight III DDG-51 Effort**

Another issue for Congress for FY2018, as in previous years, concerns cost, technical, and schedule risk for the Flight III DDG-51.

### **March 2017 GAO Report**

A March 2017 GAO report assessing selected DOD acquisition programs stated the following in its assessment of the Flight III DDG-51:

The Navy continues Flight III detail design activities, which include extensive changes to the ship's hull, mechanical, and electrical systems to incorporate the SPY-6 radar and restore safety margins to the weight and stability limitations of the ship. To reduce technical risk, the Flight III design includes new electrical and air conditioning systems that are currently in use on other ship classes. The existing DDG 51-class ship design is dense and creates challenges for Flight III design and construction, such as having to rearrange equipment to fit new items and potentially higher construction costs due to inefficiencies caused by working in tight spaces. The Navy began Flight III zone design—three-dimensional modeling of the individual ship units—in October 2015 and plans to complete zone design before starting construction in spring 2018. The Navy's plans are ambitious, considering the amount and complexity of the remaining design work. For example, one shipbuilder was not scheduled to begin zone design on the five zones requiring the most complex changes until December 2016, which may provide insufficient time to discover and address problems.

The Navy planned to modify its existing Flight IIA multiyear procurement contracts to construct the first three Flight III ships. In fiscal year 2016, the Navy received \$1 billion in construction funding to procure an additional ship. The Navy now plans to use this funding to acquire the first Flight III ship under a fixed price incentive engineering change proposal. The Navy is revising its Flight III acquisition strategy, including an updated acquisition program baseline and cost estimate, for an upcoming but unscheduled program review ahead of Flight III construction start.<sup>27</sup>

Regarding the AMDR specifically, the report stated the following:

#### **Technology Maturity**

AMDR's four critical technologies—digital beamforming, transmit/receive modules, multi-mission scheduling and discrimination software, and distributed receivers/exciters—are nearing maturity. The program is expected to deliver its first radar for installation on the lead DDG 51 Flight III ship in early 2020. To support initial integration between the radar and the combat system, the AMDR contractor developed and delivered SPY-6 simulator and emulator capabilities to help inform the program's knowledge of the radar and Aegis combat system interface performance prior to a 6-month risk reduction test period planned for the second half of fiscal year 2017. Additionally, the contractor built and tested a full-scale, single-face, 14-foot S-band radar array. In June 2016, this production-representative array was delivered and installed at the Navy's Pacific Missile Range Facility in Hawaii for live testing in a more representative environment. This testing is expected to reduce technical risk for the radar and help inform a low-rate initial production decision in September 2017.

The AMDR program's software has been developed in four builds using an approach that includes upfront requirements and architecture analysis for each build, as well as

<sup>27</sup> Government Accountability Office, *Defense Acquisitions[:] Assessments of Selected Weapon Programs*, GAO-17-333SP, March 2017, p. 124.

continuous integration of new software and automated testing to ensure functionality and performance. This includes aligning software features to test events to ensure timely software completion and delivery to support dry runs and tests. The first two builds developed basic infrastructure, anti-air warfare, and ballistic missile defense capabilities. The third and fourth provide the full extent of radar capabilities, including debris detection and mitigation and advanced discrimination of missile threats. As of December 2016, the fourth build was 80 percent complete, with completion planned by April 2017—about half a year later than previously planned. The Navy also plans to upgrade the combat system for integration with the SPY-6 radar, which will require significant software development for the interface between the radar and the combat management system. These software builds are expected to be completed in fiscal year 2021.

### **Design and Production Maturity**

In April 2015, the program office completed a critical design review, with 100 percent of design drawings finalized. The design has remained stable as the program moves toward its initial production decision. However, because the decision to begin low-rate initial production will be made prior to demonstrating technology maturity at sea and before combat system integration and test, design stability remains a risk. Any design issues identified through testing the radar at sea and with the combat system will need to be addressed during SPY-6 production. The program office identified four key product characteristics that will be closely monitored during manufacturing. The characteristics are associated with the structural features of the radar and elements of the transmit/receive modules and beamforming technologies.

### **Other Program Issues**

In 2013, DOT&E disapproved AMDR's test and evaluation master plan due to concerns the Navy's proposed testing approach would not provide realistic operational conditions. A senior DOT&E official noted the concern that the Navy has not involved DOT&E in efforts to update the test plan and anticipates that, without DOT&E involvement, the plan is likely to remain unapproved by DOT&E when the program reaches its September 2017 production decision.

### **Program Office Comments**

In commenting on a draft of this assessment, the program office stated the SPY-6 testing it completed at the Pacific Missile Range Facility validated the system performance previously measured in testing at the contractor's facility, allowing the program to procure long lead material for the first DDG 51 Flight III in December 2016. Upcoming live testing of several systems is expected to demonstrate the advanced features and unprecedented capability of this radar. The program reports being on track to provide this much-needed capability to the warfighter.<sup>28</sup>

## **February 2017 CBO Report**

A February 2017 Congressional Budget Office (CBO) report on the cost of the Navy's shipbuilding programs stated the following about the Flight III DDG-51:

The Navy's strategy for meeting the combatant commanders' goal of improving ballistic missile defense capabilities so that in the future they exceed those provided by existing DDG-51s—and for replacing 11 Ticonderoga class cruisers when they are retired in the 2020s—is to substantially modify the design of the DDG-51 Flight IIA destroyer to create a Flight III configuration. That modification would incorporate the new Air and

---

<sup>28</sup> Government Accountability Office, *Defense Acquisitions[:] Assessments of Selected Weapon Programs*, GAO-17-333SP, March 2017, p. 90.

Missile Defense Radar (AMDR), now under development, which will be larger and more capable than the radar on current DDG-51s. The effective operation of the AMDR in the new Flight III configuration, however, will require an increase in the ships' capacity to generate electrical power and their ability to cool major systems.

With those improvements incorporated into the design of the Flight III and the associated increases in the ships' displacement, CBO expects that the average cost per ship over the entire production run would be \$1.9 billion in 2016 dollars—about 15 percent more than the Navy's estimate of \$1.7 billion. Costs could be higher or lower than CBO's estimate, however, depending on the eventual cost and complexity of the AMDR and the associated changes to the ship's design to integrate the new radar.<sup>29</sup>

## **December 2016 DOT&E Report**

A December 2016 report from DOD's Director of Operational Test and Evaluation (DOT&E)—DOT&E's annual report for FY2016 stated the following regarding the Flight III DDG-51:

### **Assessment**

- DOT&E's assessment is that, absent an AMDR and Aegis-equipped SDTS [self-defense test ship] the Navy's operational test programs for the AMDR, Aegis Combat System, ESSM [Evolved Sea Sparrow Missile] Block 2, and DDG 51 Flight III destroyer programs cannot be adequate to fully assess their capabilities, in particular those associated with self-defense. They would also not be adequate to test the following Navy-approved DDG 51 Flight III, AMDR, Aegis Combat System, and ESSM Block 2 requirements.
- The AMDR Capability Development Document (CDD) describes AMDR's IAMD mission, which requires AMDR to support simultaneous defense against multiple ballistic missile threats and multiple advanced anti-ship cruise missile (ASCM) threats. The CDD also includes an AMDR minimum track range Key Performance Parameter.
- The DDG 51 Flight III destroyer has a survivability Key Performance Parameter requirement directly tied to meeting a self-defense requirement threshold against ASCMs described in the Navy's Surface Ship Theater Air and Missile Defense Assessment document of July 2008. It clearly states that area defense will not defeat all the threats, thereby demonstrating that area air defense will not completely attrite all ASCM raids and individual ships must be capable of defeating ASCM leakers in the self defense zone.
- The ESSM Block 2 CDD has a requirement to provide self-defense against incoming ASCM threats in clear and jamming environments. The CDD also includes an ESSM Block 2 minimum intercept range Key Performance Parameter.
- Use of manned ships for operational testing with threat-representative ASCM surrogates in the close-in, self-defense battlespace is not possible due to Navy safety restrictions because targets and debris from intercepts pose an unacceptable risk to personnel at ranges where some of the engagements will take place. The November 2013 mishap on USS Chancellorsville (CG 62) involving an ASCM surrogate target resulted in even more stringent safety constraints. - In addition to stand-off ranges, safety restrictions require that ASCM targets not be flown directly at a manned ship, but at some cross range offset, which unacceptably degrades the operational realism of the test.
- Similar range safety restrictions will preclude manned ship testing of five of the seven self-defense ASCM scenarios included in the Navy-approved requirements document for

---

<sup>29</sup> Congressional Budget Office, *An Analysis of the Navy's Fiscal Year 2017 Shipbuilding Plan*, February 2017, pp. 28-29.

the Aegis Modernization Advanced Capability Build 20 Combat System upgrade and will severely limit the operational realism of the two scenarios that can be flown against a manned ship. Restrictions also preclude testing of the AMDR minimum track range requirement against threat representative ASCM threat surrogates at the land-based AMDR Pacific Missile Range Facility test site.

- To overcome these safety restrictions for the LHA 6, Littoral Combat Ship, DDG 1000, LPD 17, LSD 41/49, and CVN 78 ship classes, the Navy developed an Air Warfare/Ship Self-Defense Enterprise Modeling and Simulation (M&S) test bed, which uses live testing in the close-in battlespace with targets flying realistic threat profiles and manned ship testing for other battlespace regions, as well as soft-kill capabilities to validate and accredit the M&S test bed. The same needs to be done for the DDG 51 Flight III destroyer with its AMDR, as side-by-side comparison between credible live fire test results and M&S test results form the basis for the M&S accreditation. Without an SDTS with AMDR and an Aegis Combat System, there will not be a way to gather all of the operationally realistic live fire test data needed for comparison to accredit the M&S test bed.

- Since Aegis employs ESSMs in the close-in, self-defense battlespace, understanding ESSM's performance is critical to understanding the self-defense capabilities of the DDG 51 Flight III destroyer.

- Past DOT&E annual reports have stated that the ESSM Block 1 operational effectiveness has not been determined. The Navy has not taken action to adequately test the ESSM's operational effectiveness.

- The IOT&E for ESSM Block 2 will be conducted in conjunction with the DDG 51 Flight III destroyer, AMDR, and Aegis Combat System operational testing.

- Specifically, because safety limitations preclude ESSM firing in the close-in self-defense battlespace, there are very little test data available concerning ESSM's performance, as installed on Aegis ships, against supersonic ASCM surrogates.

- Any data available regarding ESSM's performance against supersonic ASCM surrogates are from a Ship Self-Defense System-based combat system configuration, using a completely different guidance mode or one that is supported by a different radar suite.

- The cost of building and operating an Aegis SDTS, estimated to be about \$350 Million, is small when compared to the total cost of the AMDR development/procurement and the eventual cost of the 22 or more DDG 51 Flight III ships that are planned for acquisition (\$55 Billion or higher). Even smaller is the cost of the SDTS compared to the cost of the ships that the DDG 51 Flight III destroyer is expected to protect (approximately \$450 Billion in new ship construction over the next 30 years). If DDG 51 Flight III destroyers are unable to defend themselves, these other ships are placed at substantial risk. Therefore, it is essential that the Navy program fully now to support all the tests, targets, and Aegis combat system equipment needed to conduct realistic self-defense testing using an AMDR and Aegis-equipped SDTS.

- The modification/upgrades being planned for DDG 51 Flight III are significant enough to warrant an assessment of the impact of these changes on ship survivability. The Navy has unofficially indicated the DDG 51 Flight III LFT&E strategy will include Component Shock Qualification, a Total Ship Survivability Trial, and a Full Ship Shock Trial. Other LFT&E program particulars are still under discussion to ensure DDG 51 Flight III adequately addresses survivability requirements against operationally relevant threats and recoverability requirements.

## **Recommendations**

- Status of Previous Recommendations. The Navy has not addressed the following previous recommendations. The Navy should:

1. Program and fully fund an SDTS equipped with the AMDR, ESSM Block 2, and DDG 51 Flight III Aegis Combat System in time to support the DDG 51 Flight III destroyer and ESSM Block 2 IOT&Es.
2. Modify the AMDR, ESSM Block 2, and DDG 51 Flight III TEMP's to include a phase of IOT&E using an SDTS equipped with the AMDR and DDG 51 Flight III Combat System.
3. Modify the AMDR, ESSM Block 2, and DDG 51 Flight III TEMP's to include a credible M&S effort that will enable a full assessment of the AMDR, ESSM Block 2, and DDG 51 Flight III Combat System's self-defense capabilities.
4. Comply with the DEPSECDEF direction to develop and fund a plan, to be approved by DOT&E, to conduct at-sea testing of the self-defense of the DDG 51 Flight III destroyer with the AMDR, ESSM Block 2, and Aegis Combat System.
5. Provide DOT&E the DDG 51 Flight III LFT&E Strategy for approval in coordination with the TTEMP.

- FY16 Recommendations. The Navy should:

1. Comply with the DEPSECDEF direction to work with DOT&E to develop an integrated test strategy for the DDG 51 Flight III, AMDR, Aegis Modernization, ESSM Block 2 programs, and document that strategy into draft TEMP's for those programs to be provided to DOT&E.
2. Program funds in the Future Years Defense Plan to complete all activities and procurements required to conduct adequate operational testing of the DDG 51 Flight III, AMDR, and ESSM Block 2's self-defense capabilities on an Aegis-equipped SDTS scheduled for FY23.
3. Include within the LFT&E Strategy, testing aimed at addressing LFT&E knowledge gaps that can be included in codes/tools designed to assist in determining the platforms' vulnerability and recoverability.<sup>30</sup>

## **Lack of Roadmap for Accomplishing Three Things in Cruiser-Destroyer Force**

Another issue for Congress in FY2018, as in previous years, concerns the lack of an announced Navy roadmap for accomplishing three things in the cruiser-destroyer force:

- restoring ship growth margins;
- introducing large numbers of ships with integrated electric drive systems or other technologies that could provide ample electrical power for supporting future electrically powered weapons; and
- introducing technologies (such as those for substantially reducing ship crew size) for substantially reducing ship operating and support (O&S) costs.

The Navy's pre-2008 plan to procure DDG-1000 destroyers and then CG(X) cruisers based on the DDG-1000 hull design represented the Navy's roadmap at the time for restoring growth margins,

---

<sup>30</sup> Department of Defense, *Director, Operational Test and Evaluation, FY 2016 Annual Report*, December 2016, pp. 232-234. See also pp. xiii, 189-192, 456-457.



and for introducing into the cruiser-destroyer force significant numbers of ships with integrated electric drive systems and technologies for substantially reducing ship crew sizes. The ending of the DDG-1000 and CG(X) programs in favor of continued procurement of DDG-51s leaves the Navy without an announced roadmap to do these things, because the Flight III DDG-51 will not feature a fully restored growth margin, will not be equipped with an integrated electric drive system or other technologies that could provide ample electrical power for supporting future electrically powered weapons, and will not incorporate features for substantially reducing ship crew size or for otherwise reducing ship O&S costs substantially below that of Flight IIA DDG-51s. One option for addressing this issue would be to further modify the DDG-51 design. Another would be to initiate a program to design a new cruiser or destroyer class.

## Legislative Activity for FY2018

### Summary of Congressional Action on FY2018 Funding Request

**Table 2** summarizes congressional action on the Navy's FY2018 procurement funding requests for the DDG-51 and DDG-1000 programs, and its research and development funding request for the Air and Missile Defense Radar (AMDR).

**Table 2. Congressional Action on FY2018 Funding Request**

Millions of dollars, rounded to nearest tenth

	Request	Authorization			Appropriation		
		HASC	SASC	Conf.	HAC	SAC	Conf.
DDG-51 funding							
Procurement funding	3,499.1	5,395.9	5,058.1	5,283.1	3,499.1		
Advance procurement (AP) funding	90.3	45.0	390.3	340.3	90.3		
Cost to complete funding for DDG-51s procured in prior years	51.4	51.4	51.4	51.4	51.4		
AMDR research and development (PE 0604522N, line 129)	32.1	32.1	32.1	32.1	32.1		
DDG-1000 funding							
Procurement funding	224.0	224.0	174.0	174.0	165.0		

**Source:** Table prepared by CRS based on Navy's FY2018 budget submission and committee and conference reports on FY2018 National Defense Authorization Act and FY20-18 DOD Appropriations Act.

**Notes:** **HASC** is House Armed Services Committee; **SASC** is Senate armed Services Committee; **HAC** is House Appropriations Committee; **SAC** is Senate Appropriations Committee; **Conf.** is conference agreement.

### FY2018 National Defense Authorization Act (H.R. 2810/S. 1519)

#### House Committee Report

The House Armed Services Committee, in its report (H.Rept. 115-200 of July 6, 2017) on H.R. 2810, recommended the funding levels for the DDG-51 and DDG-1000 programs shown in the HASC column of **Table 2**. The recommended increase of \$1,896.8 million in procurement funding for the DDG-51 program includes \$1,862.8 million for the procurement of an additional DDG-51, and \$34 million for procurement of ship signal-exploitation equipment. (Page 419)



**Section 125** of H.R. 2810 as reported states the following:

SEC. 125. Multiyear procurement authority for Arleigh Burke class destroyers and associated systems.

(a) Authority for multiyear procurement.—Subject to section 2306b of title 10, United States Code, the Secretary of the Navy may enter into one or more multiyear contracts, beginning with the fiscal year 2018 program year, for the procurement of—

(1) up to 15 Arleigh Burke class Flight III guided missile destroyers at a rate of not more than three such destroyers per year during the covered period; and

(2) the Aegis weapon systems, AN/SPY-6(v) air and missile defense radar systems, MK 41 vertical launching systems, and commercial broadband satellite systems associated with such vessels.

(b) Baseline estimate.—Before entering into any contract for the procurement of an Arleigh Burke class destroyer under subsection (a), the Secretary of Navy shall determine a baseline estimate for the destroyer in accordance with section 2435 of title 10, United States Code.

(c) Limitation.—The Secretary of the Navy may not enter into a contract for the procurement of a Arleigh Burke class destroyer or any major subprogram under subsection (a) if the contract would increase the cost of the destroyer by more than 10 percent above the baseline estimate for the destroyer determined under subsection (b).

(d) Authority for advance procurement.—The Secretary may enter into one or more contracts, beginning in fiscal year 2018, for advance procurement associated with the vessels and systems for which authorization to enter into a multiyear procurement contract is provided under subsection (a).

(e) Condition for out-year contract payments.—A contract entered into under subsection (a) shall provide that any obligation of the United States to make a payment under the contract for a fiscal year after fiscal year 2018 is subject to the availability of appropriations or funds for that purpose for such later fiscal year.

(f) Covered period defined.—The term “covered period” means the 5-year period beginning with the fiscal year 2018 program year and ending with the fiscal year 2022 program year.

**Section 126** of H.R. 2810 as reported states the following:

SEC. 126. Limitation on availability of funds for Arleigh Burke class destroyer.

(a) Limitation.—None of the funds authorized to be appropriated by this Act or otherwise made available for fiscal year 2017 for procurement, that are unobligated as of the date of the enactment of this Act, may be obligated or expended to procure an Arleigh Burke class destroyer (DDG-51) unless not fewer than two covered destroyers include an AN/SPY-6(V) air and missile defense radar system.

(b) Waiver.—The Secretary of the Navy may waive the limitation in subsection (a) if the Secretary determines that the cost or schedule risk associated with the integration of the AN/SPY-6(V) air and missile defense radar is unacceptable or incongruous with a business case that relies on stable design, technology maturity, and realistic cost and schedule estimates.

(c) Covered destroyer defined.—In this section, the term “covered destroyer” means an Arleigh Burke class destroyer (DDG-51) for which funds were authorized to be appropriated by the National Defense Authorization Act for Fiscal Year 2016 (Public Law 114-92) or the National Defense Authorization Act for Fiscal Year 2017 (Public Law 114-328).

Regarding Section 126, H.Rept. 115-200 states the following:

**Section 126—Limitation on Availability of Funds for Arleigh Burke Class Destroyer**

This section would limit the obligation of certain funds to procure new air and missile defense radars for Arleigh Burke class destroyers unless the radars are AN/SPY-6(V) radar modular assembly (RMA) based. This section would authorize the Secretary of the Navy to waive the limit if the Secretary determines that the cost or schedule risk associated with the integration of the AN/SPY-6(V) radar is unacceptable or incongruous with an appropriate business case.

The committee recognizes that the Under Secretary of Defense for Acquisition, Technology, and Logistics, in his report to Congress required by the committee report (S. Rept. 114-49) accompanying the National Defense Authorization Act for Fiscal Year 2016 (Public Law 114-92), noted that the Navy's current radar program of record, AN/SPY-6(V) Air and Missile Defense Radar, was designed to be fully scalable and modular to support a variety of shipboard radar applications on a variety of platforms and that the radar modular assembly conforms to the Department of Defense's Better Buying Power initiative by leveraging open systems, common logistics, and software baselines, and by securing government data rights to both the hardware and software to affect affordability.

The committee applauds the Navy's successful efforts to leverage RMA-based applications of AN/SPY-6(V) technologies as part of the Enterprise Air Surveillance Radar (EASR) program that provides critical capabilities for America-class amphibious assault ships, amphibious transport docks, and aircraft carrier-class combatants.

The committee believes these efforts demonstrate the feasibility of integrating RMA-based solutions to existing ship designs. The committee believes that all future DDG-51 radar new construction procurements should remain consistent with the Navy's current destroyer modernization plan and leverage the AN/SPY-6(V) radar modular assembly architecture to minimize operation and sustainment costs, reduce training and logistical requirements, and maintain affordability through economies of scale with other programs like EASR. (Pages 39-40)

## **House Floor Action**

On July 13, 2017, as part of its consideration of H.R. 2810, the House agreed to by voice vote H.Amdt. 188, an en bloc amendment that included, inter alia, amendment 19 as printed in H.Rept. 115-217 of July 13 (legislative day, July 12), 2017, on H.Res. 440, providing for the further consideration of H.R. 2810. As summarized in H.Rept. 115-217, amendment 19

Amends section 126 to exclude FY16 DDG-51s from [the] bill provision's retroactive (or retroactive Flight 3) requirement and make it clear the Navy should bear contractual burden for majority of risk on initial FY17 DDG-51 Flight 3 ship construction.

## **Senate**

The Senate Armed Services Committee, in its report (S.Rept. 115-125 of July 10, 2017) on S. 1519, recommended the funding levels for the DDG-51 and DDG-1000 programs shown in the SASC column of **Table 2**. The recommended net increase of \$1,559 million in DDG-51 procurement funding includes an increase of \$1,750 million for procuring an additional DDG-51, an increase of \$34 million for "UFR: SSEE Inc F for DDG" (meaning an item on the Navy's FY2018 unfunded requirements list for Increment F of ship signal-exploitation equipment), and a reduction of \$225 million reflecting the availability of prior-year funding. The recommended increase of \$300 million in DDG-51 advance procurement (AP) funding is for additional economic order quantity purchases for the FY2018-FY2022 DFDGG-51 MYP contract. The

recommended reduction of \$50 million in DDG-1000 procurement funding is for “unjustified cost growth.” (Page 402)

**Section 122** of S. 1519 as reported states the following:

SEC. 122. Arleigh Burke class destroyers.

(a) Authority for multiyear procurement.—

(1) IN GENERAL.—Subject to section 2306b of title 10, United States Code, the Secretary of the Navy may enter into one or more multiyear contracts, beginning not earlier than the fourth quarter of fiscal year 2018, for the procurement of up to 15 Arleigh Burke class Flight III guided missile destroyers.

(2) AUTHORITY FOR ADVANCE PROCUREMENT.—The Secretary of the Navy may enter into one or more contracts, beginning in fiscal year 2018, for advance procurement associated with the destroyers for which authorization to enter into a multiyear procurement contract is provided under paragraph (1), and for systems and subsystems associated with such destroyers in economic order quantities when cost savings are achievable.

(3) CONDITION FOR OUT-YEAR CONTRACT PAYMENTS.—A contract entered into under paragraph (1) shall provide that any obligation of the United States to make a payment under the contract for a fiscal year after fiscal year 2018 is subject to the availability of appropriations or funds for that purpose for such fiscal year.

(b) Modification to procurement of additional arleigh burke class destroyer.—Section 125(a)(1) of the National Defense Authorization Act for Fiscal Year 2016 (Public Law 114–92) is amended by striking “to be procured either” and inserting “to be procured using a fixed-price contract either”.

Regarding Section 122, S.Rept. 115-125 states the following:

**Arleigh Burke class destroyers (sec. 122)**

The committee recommends a provision that would authorize the Secretary of the Navy to procure up to 15 Arleigh Burke-class Flight III guided missile destroyers under one or more multiyear contracts subject to section 2306b of title 10, United States Code, beginning no earlier than the fourth quarter of fiscal year 2018. This authority would be subject to the availability of appropriations or funds. The committee also recommends modifying the authority to procure an additional Arleigh Burke-class destroyer provided in section 125(a)(1) of the National Defense Authorization Act for Fiscal Year 2016 (Public Law 114–92).

The committee notes this would be the fourth multiyear contract for the Arleigh Burke-class program. The Navy estimates that each of the previous three multiyear procurement contracts (fiscal years 1998–2001, 2002–2005, and 2013–2017) achieved savings of greater than \$1.0 billion, as compared to annual procurements. For the fourth contract for fiscal years 2018–2022, the Navy is estimating savings of 9.3 percent, or in excess of \$1.8 billion, for the multiyear procurement of 10 ships as compared to annual procurement contracts.

The committee believes that should additional funds become available for Arleigh Burke-class Flight III guided missile destroyers, above what is planned in the fiscal year 2018 future years defense program, the Navy should obtain the benefits and savings of this authority for up to 15 ships.

In authorizing procurement of an additional Arleigh Burke-class destroyer in section 125(a)(1) of the National Defense Authorization Act for Fiscal Year 2016 (Public Law 114–92), the committee’s intent was and continues to be use of a fixed-price contract with a fair and reasonable cost as determined by the Navy service acquisition executive,

which is consistent with the contracts for Arleigh Burke-class destroyers awarded in fiscal years 2011–2017 and planned for fiscal year 2018. (Pages 7-8)

Regarding the recommended increase in DDG-51 procurement funding, S.Rept. 115-125 states the following:

**Arleigh Burke-class destroyers**

The budget request included \$3.5 billion in line item 9 of Shipbuilding and Conversion, Navy (SCN), for Arleigh Burke-class destroyers (DDG-51).

The committee notes that the fiscal year 2016 budget request included funding for two Flight IIA DDG-51 ships and a Flight III engineering change proposal (ECP) to be applied to one of these two ships. The National Defense Authorization Act for Fiscal Year 2016 (Public Law 114-92) and Department of Defense Appropriations Act for Fiscal Year 2016 (Public Law 114-113) supported the budget request.

The committee further notes that the Navy funded the two requested fiscal year 2016 Flight IIA DDG-51 ships on March 29, 2016. However, the committee is unaware of a plan to award the fiscal year 2016 Flight III ECP.

The committee therefore recommends a decrease of \$225.0 million for this program, because the fiscal year 2016 Flight III ECP funds can be applied to fiscal year 2018 Arleigh Burke-class destroyer requirements.

The committee also recommends an increase of \$1.8 billion for one additional Flight III Arleigh Burke-class destroyer.

Accordingly, the committee recommends a net increase of \$1.6 billion. (Pages 16-17)

Regarding the recommended increase in DDG-51 advance procurement (AP) funding, S.Rept. 115-125 states the following:

**Arleigh Burke-class destroyer advance procurement**

The budget request included \$90.3 million in line item 10 of Shipbuilding and Conversion, Navy (SCN), for Arleigh Burke-class destroyer advance procurement.

The committee believes that utilizing economic order quantity procurement across the proposed fiscal year 2018 to 2022 multiyear procurement contract should lead to greater cost savings and improved efficiency.

Therefore, the committee recommends an increase of \$300.0 million. (Page 17)

Regarding the recommended reduction in DDG-1000 program procurement funding, S.Rept. 115-125 states the following:

**DDG-1000**

The budget request included \$224.0 million in line item 8 of Shipbuilding and Conversion, Navy (SCN), for the DDG-1000 program. Following a Nunn-McCurdy cost breach in 2010, the committee understands the Navy was directed to fund the DDG-1000 program to the higher cost estimate for fiscal years 2011 through 2015 provided by the Director of the Office of Cost Assessment and Program Evaluation, and to the Navy's cost estimate for fiscal year 2016 and beyond.

While recognizing this cost estimating adjustment increased procurement costs, the committee is concerned by continued significant cost growth in this program across the fiscal year 2016 to 2020 period. In the fiscal year 2016, 2017, and 2018 budget requests, the Navy estimated \$572.9 million, \$914.3 million, and \$1.1 billion, respectively, remaining in procurement costs across the three-ship program. The committee notes the program unit cost has risen above \$6.4 billion and urges the Secretary of the Navy to take further measures to regain cost control.

Therefore, the committee recommends a decrease of \$50.0 million for this program.  
(Page 16)

S.Rept. 115-125 also states the following:

**Navy large surface combatants**

The committee notes that the Navy's 2016 Force Structure Assessment (FSA) sets a requirement for 355 ships in the battle force. While the current fleet includes 87 large surface combatants, the committee understands that the FSA calls for 104 large surface combatants. The committee believes that the Navy should maintain the two proven shipbuilding sources of large surface combatants. The committee emphasizes that the acquisition strategy for the next multiyear procurement contract should help sustain the dual-source large surface combatant shipbuilding base. (Page 36)

S.Rept. 115-125 also states the following:

**DDG-1000**

The budget request included \$140.5 million in PE 24202N [in the Navy's research and development account] for the DDG-1000 program. [Note: This line item is not shown in **Table 2**.]

The committee notes the budget request for this program element contains \$121.2 million in cost growth in fiscal year 2018 and \$222.3 million in cost growth over the fiscal year 2018 to 2020 period, as compared to the fiscal year 2017 budget request. The committee urges the Secretary of the Navy to take further measures to regain cost control.

Therefore, the committee recommends a decrease of \$50.0 million in PE 24202N for the DDG-1000 program for a total of \$90.5 million.

**Conference**

The conference report (H.Rept. 115-404 of November 9, 2017) on H.R. 2810 recommended the funding levels for the DDG-51 and DDG-1000 programs shown in the authorization conference column of **Table 2**. The recommended increase of \$1,784 million for DDG-51 procurement funding includes an increase of \$1,750 million for an additional DDG-51 destroyer, and an increase of \$34 million for ship signal exploitation equipment. The recommended increase of \$250 million for DDG-51 advance procurement (AP) funding is for economic order quantity (EOQ) purchases for a FY2018-FY2022 DDG-51 multiyear procurement (MYP) contract. The recommended reduction of \$50 million for DDG-1000 procurement funding is for "Unjustified cost growth." (Page 1136)

**Section 123** of the conference version of H.R. 2810 states:

SEC. 123. Multiyear procurement authority for Arleigh Burke class destroyers.

(a) Authority for multiyear procurement.—Subject to section 2306b of title 10, United States Code, the Secretary of the Navy may enter into one or more multiyear contracts for the procurement of up to 15 Arleigh Burke class Flight III guided missile destroyers.

(b) Authority for advance procurement.—The Secretary of the Navy may enter into one or more contracts, beginning in fiscal year 2018, for advance procurement associated with the destroyers for which authorization to enter into a multiyear procurement contract is provided under subsection (a), and for systems and subsystems associated with such destroyers in economic order quantities when cost savings are achievable.

(c) Condition for out-year contract payments.—A contract entered into under subsection (a) shall provide that any obligation of the United States to make a payment under the

contract for a fiscal year after fiscal year 2018 is subject to the availability of appropriations or funds for that purpose for such later fiscal year.

(d) Limitation.—The Secretary of the Navy may not modify a contract entered into under subsection (a) if the modification would increase the target price of the destroyer by more than 10 percent above the target price specified in the original contract awarded for the destroyer under subsection (a).

Regarding Section 123, H.Rept. 115-404 states:

*Multiyear procurement authority for Arleigh Burke class destroyers (sec. 123)*

The House bill contained a provision (sec. 125) that would authorize the Secretary of the Navy to enter into one or more multiyear contracts for Arleigh Burke-class destroyers and associated systems, in accordance with section 2306b of title 10, United States Code. The provision would also include a limitation on funds associated with section 2435 of title 10, United States Code.

The Senate amendment contained a similar provision (sec. 122).

The House recedes with an amendment that would remove requirements related to contract award timing and the additional Arleigh Burke-class destroyer provided in section 125(a)(1) of the National Defense Authorization Act for Fiscal Year 2016 (Public Law 114–92). The amendment would also prohibit contract modifications resulting in an increase of more than 10 percent to the original target price of a destroyer awarded under the authority provided by this section.

The conferees note this would be the fourth multiyear contract for the Arleigh Burke-class program. The Navy estimates that each of the previous three multiyear procurement contracts (fiscal years 1998–2001, 2002–2005, and 2013–2017) achieved savings of greater than \$1.0 billion, as compared to annual procurements. For the fourth contract for fiscal years 2018–2022, the Navy is estimating savings of 9.3 percent, or in excess of \$1.8 billion, for the multiyear procurement of 10 ships as compared to annual procurement contracts. (Page 766)

**Section 1051(k)(1)** repeals a requirement established by Section 123(d) of the FY2006 National Defense Authorization Act (H.R. 1815/P.L. 109-163 of January 6, 2006) for providing a written notice of a change in the cost cap established by Section 123(a) for the fifth ship in the DDG-1000 destroyer program. (Procurement of DDG-1000s was subsequently ended after the procurement of the third ship.)

## **FY2018 DOD Appropriations Act (Division A of H.R. 3219)**

### **House Committee Report**

H.R. 3219 as reported by the House Appropriations Committee (H.Rept. 115-219 of July 13, 2017) was the FY2018 DOD Appropriations Act. H.R. 3219 as passed by the House is called the Make America Secure Appropriations Act, 2018. H.R. 3219 as passed by the House includes the FY2018 DOD Appropriations Act as Division A and four other appropriations acts as Divisions B through E. The discussion below relates to Division A.

The House Appropriations Committee, in its report (H.Rept. 115-219 of July 13, 2017) on H.R. 3219, recommended the funding levels for the DDG-51 and DDG-1000 programs shown in the HAC column of **Table 2**. The recommended reduction of \$58.992 million in DDG-1000 procurement funding includes a reduction of \$14 million for “total ship computing environment cost growth” and a reduction of \$44.992 million for “VLS [vertical launch system] MK57 [Mark 57] 4-cell modules cost growth.” (Page 161)



**Section 8010** of H.R. 3219 provides MYP authority for, inter alia, “up to 10 DDG-51 Arleigh Burke class Flight III guided missile destroyers, the MK 41 Vertical Launching Systems, and associated Government-furnished systems and subsystems.”

H.Rept. 115-219 states the following:

**DDG-51 DESTROYER**

The Committee understands that the two DDG-51 destroyers included in the recommendation for fiscal year 2018 are of the Flight III configuration. However, the Committee reiterates the position, as stated previously in the Consolidated Appropriations Act, 2017, that the Secretary of the Navy should award and complete the additional DDG-51 ship that was fully funded by Congress in fiscal years 2016 and 2017, as an additional DDG-51 Flight IIA ship and that this should be awarded expeditiously. (Page 162)

**House Floor Action**

On July 27, 2017, as part of its consideration of H.R. 3219, the House agreed to by voice vote an en bloc amendment that includes, inter alia, amendment 37 as printed in H.Rept. 115-261 of July 26, 2017, on H.Res. 478, providing for the further consideration of H.R. 3219. Amendment 37 Strikes the numerical limitation of “up to 10” for the DDG-51 MYP in Section 8010 of H.R. 3219 as reported (see above).



## Appendix. Additional Background Information on DDG-1000 Program

This appendix presents additional background information on the DDG-1000 program.

### Program Origin

The program known today as the DDG-1000 program was announced on November 1, 2001, when the Navy stated that it was replacing a destroyer-development effort called the DD-21 program, which the Navy had initiated in the mid-1990s, with a new Future Surface Combatant Program aimed at developing and acquiring a family of three new classes of surface combatants:<sup>31</sup>

- **a destroyer called DD(X)** for the precision long-range strike and naval gunfire mission;
- **a cruiser called CG(X)** for the air defense and ballistic missile mission; and
- **a smaller combatant called the Littoral Combat Ship (LCS)** to counter submarines, small surface attack craft (also called “swarm boats”), and mines in heavily contested littoral (near-shore) areas.<sup>32</sup>

On April 7, 2006, the Navy announced that it had redesignated the DD(X) program as the DDG-1000 program. The Navy also confirmed in that announcement that the first ship in the class, DDG-1000, is to be named the *Zumwalt*, in honor of Admiral Elmo R. Zumwalt, the Chief of Naval operations from 1970 to 1974. The decision to name the first ship after Zumwalt was made by the Clinton Administration in July 2000, when the program was still called the DD-21 program.<sup>33</sup>

### New Technologies

The DDG-1000 incorporates a significant number of new technologies, including a wave-piercing, tumblehome hull design for reduced detectability,<sup>34</sup> a superstructure made partly of large sections of composite (i.e., fiberglass-like) materials rather than steel or aluminum, an integrated electric-drive propulsion system,<sup>35</sup> a total-ship computing system for moving information about

---

<sup>31</sup> The DD-21 program was part of a Navy surface combatant acquisition effort begun in the mid-1990s and called the SC-21 (Surface Combatant for the 21<sup>st</sup> Century) program. The SC-21 program envisaged a new destroyer called DD-21 and a new cruiser called CG-21. When the Navy announced the Future Surface Combatant Program in 2001, development work on the DD-21 had been underway for several years, while the start of development work on the CG-21 was still years in the future. The current DDG-1000 destroyer CG(X) cruiser programs can be viewed as the descendants, respectively, of the DD-21 and CG-21. The acronym SC-21 is still used in the Navy’s research and development account to designate the line item (i.e., program element) that funds development work on both the DDG-1000 and CG(X).

<sup>32</sup> For more on the LCS program, see CRS Report RL33741, *Navy Littoral Combat Ship (LCS) Program: Background and Issues for Congress*, by (name redacted) .

<sup>33</sup> For more on Navy ship names, see CRS Report RS22478, *Navy Ship Names: Background for Congress*, by (name redacted) .

<sup>34</sup> A tumblehome hull slopes inward, toward the ship’s centerline, as it rises up from the waterline, in contrast to a conventional flared hull, which slopes outward as it rises up from the waterline.

<sup>35</sup> For more on integrated electric-drive technology, see CRS Report RL30622, *Electric-Drive Propulsion for U.S. Navy Ships: Background and Issues for Congress*, by (name redacted) .

the ship, automation technologies enabling its reduced-sized crew, a dual-band radar, a new kind of vertical launch system (VLS) for storing and firing missiles, and two copies of a 155mm gun called the Advanced Gun System (AGS).

The AGS was to fire a new rocket-assisted 155 mm shell, called the Long Range Land Attack Projectile (LRLAP). LRLAP has a range of more than 60 nautical miles. DDG-1000s are designed carry 600 LRLAP rounds (300 for each gun), and to have additional LRLAP rounds brought aboard the ship while the guns are firing, which would create what Navy officials call an “infinite magazine.” In November 2016, however, it was reported that the Navy had decided to stop procuring LRLAP projectiles because the projected unit cost of each projectile had risen to at least \$800,000.<sup>36</sup> In December 2016, it was reported that the Navy has decided to instead procure Excalibur guided artillery rounds for use by AGSs on DDG-1000s. The Excalibur rounds reportedly have about half the range of LRLAP rounds and cost roughly \$250,000 each.<sup>37</sup>

## **Planned Quantity**

When the DD-21 program was initiated, a total of 32 ships was envisaged. In subsequent years, the planned total for the DD(X)/DDG-1000 program was reduced to 16 to 24, then to 7, and finally to 3.

## **Construction Shipyards**

Under a DDG-1000 acquisition strategy approved by the Under Secretary of Defense for Acquisition, Technology, and Logistics (USD AT&L) on February 24, 2004, the first DDG-1000 was to have been built by HII/Ingalls, the second ship was to have been built by GD/BIW, and contracts for building the first six were to have been equally divided between HII/Ingalls<sup>38</sup> and GD/BIW.

In February 2005, Navy officials announced that they would seek approval from USD AT&L to instead hold a one-time, winner-take-all competition between HII/Ingalls and GD/BIW to build all DDG-1000s. On April 20, 2005, the USD AT&L issued a decision memorandum deferring this proposal, stating in part, “at this time, I consider it premature to change the shipbuilder portion of the acquisition strategy which I approved on February 24, 2004.”

Several Members of Congress also expressed opposition to the Navy’s proposal for a winner-take-all competition. Congress included a provision (§1019) in the Emergency Supplemental Appropriations Act for 2005 (H.R. 1268/P.L. 109-13 of May 11, 2005) prohibiting a winner-take-all competition. The provision effectively required the participation of at least one additional shipyard in the program but did not specify the share of the program that is to go to the additional shipyard.

On May 25, 2005, the Navy announced that, in light of Section 1019 of P.L. 109-13, it wanted to shift to a “dual-lead-ship” acquisition strategy, under which two DDG-1000s would be procured in FY2007, with one to be designed and built by HII/Ingalls and the other by GD/BIW.

---

<sup>36</sup> Christopher P. Cavas, “New Warship’s Big Guns Have No Bullets,” *Defense News*, November 6, 2016; Sam LaGrone, “Navy Planning on Not Buying More LRLAP Rounds for Zumwalt Class,” *USNI News*, November 7, 2016; Ben Guarino, “The Navy Called USS Zumwalt A Warship Batman Would Drive. But at \$800,000 Per Round, Its Ammo Is Too Pricey to Fire,” *Washington Post*, November 8, 2016.

<sup>37</sup> Sam LaGrone, “Raytheon Excalibur Round Set to Replace LRLAP on Zumwalts,” *USNI News*, December 13, 2016.

<sup>38</sup> At the time of the events described in this section, HII was owned by Northrop Grumman and was called Northrop Grumman Shipbuilding (NGSB).

Section 125 of the FY2006 defense authorization act (H.R. 1815/P.L. 109-163) again prohibited the Navy from using a winner-take-all acquisition strategy for procuring its next-generation destroyer. The provision again effectively requires the participation of at least one additional shipyard in the program but does not specify the share of the program that is to go to the additional shipyard.

On November 23, 2005, the USD AT&L granted Milestone B approval for the DDG-1000, permitting the program to enter the System Development and Demonstration (SDD) phase. As part of this decision, the USD AT&L approved the Navy's proposed dual-lead-ship acquisition strategy and a low rate initial production quantity of eight ships (one more than the Navy subsequently planned to procure).

On February 14, 2008, the Navy awarded contract modifications to GD/BIW and HII/Ingalls for the construction of the two lead ships. The awards were modifications to existing contracts that the Navy has with GD/BIW and HII/Ingalls for detailed design and construction of the two lead ships. Under the modified contracts, the line item for the construction of the dual lead ships is treated as a cost plus incentive fee (CPIF) item.

Until July 2007, it was expected that HII/Ingalls would be the final-assembly yard for the first DDG-1000 and that GD/BIW would be the final-assembly yard for the second. On September 25, 2007, the Navy announced that it had decided to build the first DDG-1000 at GD/BIW, and the second at HII/Ingalls.

On January 12, 2009, it was reported that the Navy, HII/Ingalls, and GD/BIW in the fall of 2008 began holding discussions on the idea of having GD/BIW build both the first and second DDG-1000s, in exchange for HII/Ingalls receiving a greater share of the new DDG-51s that would be procured under the Navy's July 2008 proposal to stop DDG-1000 procurement and restart DDG-51 procurement.<sup>39</sup>

On April 8, 2009, it was reported that the Navy had reached an agreement with HII/Ingalls and GD/BIW to shift the second DDG-1000 to GD/BIW, and to have GD/BIW build all three ships. HII/Ingalls will continue to make certain parts of the three ships, notably their composite deckhouses. The agreement to have all three DDG-1000s built at GD/BIW was a condition that Secretary of Defense Robert Gates set forth in an April 6, 2009, news conference on the FY2010 defense budget for his support for continuing with the construction of all three DDG-1000s (rather than proposing the cancellation of the second and third).

## **Procurement Cost Cap**

Section 123 of the FY2006 defense authorization act (H.R. 1815/P.L. 109-163 of January 6, 2006) limited the procurement cost of the fifth DDG-1000 to \$2.3 billion, plus adjustments for inflation and other factors. Given the truncation of the DDG-1000 program to three ships, this unit procurement cost cap appears moot.

## **2010 Nunn-McCurdy Breach, Program Restructuring, and Milestone Recertification**

On February 1, 2010, the Navy notified Congress that the DDG-1000 program had experienced a critical cost breach under the Nunn-McCurdy provision. The Nunn-McCurdy provision (10

---

<sup>39</sup> Christopher P. Cavas, "Will Bath Build Second DDG 1000?" *Defense News*, January 12, 2009: 1, 6.

U.S.C. 2433a) requires certain actions to be taken if a major defense acquisition program exceeds (i.e., breaches) certain cost-growth thresholds and is not terminated. Among other things, a program that experiences a cost breach large enough to qualify under the provision as a critical cost breach has its previous acquisition system milestone certification revoked. (In the case of the DDG-1000 program, this was Milestone B.) In addition, for the program to proceed rather than be terminated, DOD must certify certain things, including that the program is essential to national security and that there are no alternatives to the program that will provide acceptable capability to meet the joint military requirement at less cost.<sup>40</sup>

The Navy stated in its February 1, 2010, notification letter that the DDG-1000 program's critical cost breach was a mathematical consequence of the program's truncation to three ships.<sup>41</sup> Since the DDG-1000 program has roughly \$9.3 billion in research and development costs, truncating the program to three ships increased to roughly \$3.1 billion the average amount of research and development costs that are included in the average acquisition cost (i.e., average research and development cost plus procurement cost) of each DDG-1000. The resulting increase in program acquisition unit cost (PAUC)—one of two measures used under the Nunn-McCurdy provision for measuring cost growth<sup>42</sup>—was enough to cause a Nunn-McCurdy critical cost breach.

In a June 1, 2010, letter (with attachment) to Congress, Ashton Carter, the DOD acquisition executive (i.e., the Under Secretary of Defense for Acquisition, Technology and Logistics), stated that he had restructured the DDG-1000 program and that he was issuing the certifications required under the Nunn-McCurdy provision for the restructured DDG-1000 program to proceed.<sup>43</sup> The letter stated that the restructuring of the DDG-1000 program included the following:

- A change to the DDG-1000's design affecting its primary radar.
- A change in the program's Initial Operational Capability (IOC) from FY2015 to FY2016.
- A revision to the program's testing and evaluation requirements.

Regarding the change to the ship's design affecting its primary radar, the DDG-1000 originally was to have been equipped with a dual-band radar (DBR) consisting of the Raytheon-built X-band SPY-3 multifunction radar (MFR) and the Lockheed-built S-band SPY-4 Volume Search Radar (VSR). (Raytheon is the prime contractor for the overall DBR.) Both parts of the DBR have been in development for the past several years. An attachment to the June 1, 2010, letter stated that, as a result of the program's restructuring, the ship is now to be equipped with "an upgraded multifunction radar [MFR] and no volume search radar [VSR]." The change eliminates the Lockheed-built S-band SPY-4 VSR from the ship's design. The ship might retain a space and

---

<sup>40</sup> For more on the Nunn-McCurdy provision, see CRS Report R41293, *The Nunn-McCurdy Act: Background, Analysis, and Issues for Congress*, by (name redacted) and (name redacted).

<sup>41</sup> Source: Letter to congressional offices dated February 1, 2010, from Robert O. Work, Acting Secretary of the Navy, to Representative Ike Skelton, provided to CRS by Navy Office of Legislative Affairs on February 24, 2010.

<sup>42</sup> PAUC is the sum of the program's research and development cost and procurement cost divided by the number of units in the program. The other measure used under the Nunn-McCurdy provision to measure cost growth is average program unit cost (APUC), which is the program's total procurement cost divided by the number of units in the program.

<sup>43</sup> Letter dated June 1, 2010, from Ashton Carter, Under Secretary of Defense (Acquisition, Technology and Logistics) to the Honorable Ike Skelton, with attachment. The letter and attachment were posted on InsideDefense.com (subscription required) on June 2, 2010.

weight reservation that would permit the VSR to be backfitted to the ship at a later point. The Navy states that

As part of the Nunn-McCurdy certification process, the Volume Search Radar (VSR) hardware was identified as an acceptable opportunity to reduce cost in the program and thus was removed from the current baseline design....

Modifications will be made to the SPY-3 Multi-Function Radar (MFR) with the focus of meeting ship Key Performance Parameters. The MFR modifications will involve software changes to perform a volume search functionality. Shipboard operators will be able to optimize the SPY-3 MFR for either horizon search or volume search. While optimized for volume search, the horizon search capability is limited. Without the VSR, DDG 1000 is still expected to perform local area air defense....

The removal of the VSR will result in an estimated \$300 million net total cost savings for the three-ship class. These savings will be used to offset the program cost increase as a result of the truncation of the program to three ships. The estimated cost of the MFR software modification to provide the volume search capability will be significantly less than the estimated procurement costs for the VSR.<sup>44</sup>

Regarding the figure of \$300 million net total cost savings in the above passage, the Navy during 2011 determined that eliminating the SPY-4 VSR from the DDG-1000 increased by \$54 million the cost to integrate the dual-band radar into the Navy's new Gerald R. Ford (CVN-78) class aircraft carriers.<sup>45</sup> Subtracting this \$54 million cost from the above \$300 million savings figure would bring the net total cost savings to about \$246 million on a Navy-wide basis.

A July 26, 2010, press report quotes Captain James Syring, the DDG-1000 program manager, as stating: "We don't need the S-band radar to meet our requirements [for the DDG-1000]," and "You can meet [the DDG-1000's operational] requirements with [the] X-band [radar] with software modifications."<sup>46</sup>

An attachment to the June 1, 2010, letter stated that the PAUC for the DDG-1000 program had increased 86%, triggering the Nunn-McCurdy critical cost breach, and that the truncation of the program to three ships was responsible for 79 of the 86 percentage points of increase. (The attachment stated that the other seven percentage points of increase are from increases in development costs that are primarily due to increased research and development work content for the program.)

Carter also stated in his June 1, 2010, letter that he had directed that the DDG-1000 program be funded, for the period FY2011-FY2015, to the cost estimate for the program provided by the Cost Assessment and Program Evaluation (CAPE) office (which is a part of the Office of the Secretary of Defense [OSD]), and, for FY2016 and beyond, to the Navy's cost estimate for the program. The program was previously funded to the Navy's cost estimate for all years. Since CAPE's cost estimate for the program is higher than the Navy's cost estimate, funding the program to the CAPE estimate for the period FY2011-FY2015 will increase the cost of the program as it appears in the budget for those years. The letter states that DOD "intends to address the [resulting] FY2011 [funding] shortfall [for the DDG-1000 program] through reprogramming actions."

---

<sup>44</sup> Source: Undated Navy information paper on DDG-51 program restructuring provided to CRS and CBO by Navy Office of Legislative Affairs on July 19, 2010.

<sup>45</sup> Source: Undated Navy information paper on CVN-78 cost issues, provided by Navy Office of Legislative Affairs to CRS on March 19, 2012.

<sup>46</sup> Cid Standifer, "Volume Radar Contracted For DDG-1000 Could Be Shifted To CVN-79," *Inside the Navy*, July 26, 2010.



An attachment to the letter stated that the CAPE in May 2010 estimated the PAUC of the DDG-1000 program (i.e., the sum of the program's research and development costs and procurement costs, divided by the three ships in the program) as \$7.4 billion per ship in then-year dollars (\$22.1 billion in then-year dollars for all three ships), and the program's average procurement unit cost (APUC), which is the program's total procurement cost divided by the three ships in the program, as \$4.3 billion per ship in then-year dollars (\$12.8 billion in then-year dollars for all three ships). The attachment stated that these estimates are at a confidence level of about 50%, meaning that the CAPE believes there is a roughly 50% chance that the program can be completed at or under these cost estimates, and a roughly 50% chance that the program will exceed these cost estimates.

An attachment to the letter directed the Navy to "return for a Defense Acquisition Board (DAB) review in the fall 2010 timeframe when the program is ready to seek approval of the new Milestone B and authorization for production of the DDG-1002 [i.e., the third ship in the program]."

On October 8, 2010, DOD reinstated the DDG-1000 program's Milestone B certification and authorized the Navy to continue production of the first and second DDG-1000s and commence production of the third DDG-1000.<sup>47</sup>

## **Technical Risk and Test and Evaluation Issues**

### **March 2017 GAO Report**

A March 2017 GAO report assessing selected major DOD weapon acquisition programs stated the following of the DDG-1000 program:

#### **Technology Maturity**

At start of detail design in 2005, the DDG 1000 program had matured 1 of its current 11 critical technologies—an acquisition approach inconsistent with best practices. The DDG 1000 program has since fully matured 5 of 11 critical technologies. The program states that 5 of the remaining 6 will be demonstrated during post-delivery availability and combat systems activation, extending from the second quarter of fiscal year 2017 to the first quarter of fiscal year 2019. The Navy has since delayed the start of this activity to early 2018. Prior to the May 2016 delivery of the lead ship's hull, mechanical, and electrical systems, the program experienced significant technical issues with the integrated power system, a critical technology which supplies power to the ship's propulsion and electronic systems. Challenges were due, in part, to the Navy's decision not to fully test and validate the performance of the system in a representative environment prior to installation on the ship. Program officials noted that combat systems testing and activation relies on stable power, and will introduce new challenges for the power system beyond those encountered to date. After scheduling combat systems acceptance trials for the lead ship in the third quarter of fiscal year 2017, the Navy has delayed this activity to early 2018.

The program reported land-based testing of modifications to the multifunction radar, to include a volume search capability, is complete. In 2017, testing of the modified multifunction radar will move to a Navy test bed for ship self-defense, before initial operational testing aboard the lead ship. The program also reported that the planned date

---

<sup>47</sup> Christopher J. Castelli, "Pentagon Approves Key Milestone For Multibillion-Dollar Destroyer," *Inside the Navy*, November 22, 2010.

for completion of software development for the class was delayed from January 2016 to December 2017 to prioritize cybersecurity enhancements and software corrections related to integration of the ship's power and engineering control systems. The program did not make a low-rate initial production decision on the long-range land-attack projectile in fiscal year 2016 as planned.

### **Design and Production Maturity**

The DDG 1000 design was not stable at lead ship fabrication start in 2009. Since then, the Navy and its contractors stabilized the design, but ongoing development and shipboard testing of technologies may result in design changes. Delivery of the lead ship's hull, mechanical, and electrical systems was 18 months behind schedule due in part to challenges completing electrical work, with the shipbuilder citing resource shortages and workforce turnover. Program officials noted the lead ship will not complete final contract trials, foregoing an opportunity to identify and mitigate technical and design deficiencies prior to completing construction of the remaining two ships.

As of October 2016, construction of the two remaining ships was 91 and 59 percent complete, respectively. Program officials noted the shipbuilder continues to face challenges in completing electrical work and since March 2016, delivery dates for the remaining two ships have each slipped by about two fiscal quarters. With the Navy as lead integrator, program officials noted that timely delivery of government-furnished equipment to the shipbuilder will be critical to achieving cost and schedule baselines for these ships' hulls, under the terms of their fixed-price construction contracts.

### **Other Program Issues**

During the lead ship's transit between its Maine construction site and California home port, the ship's propulsion system experienced two seawater intrusions which required unscheduled repairs.

### **Program Office Comments**

In commenting on a draft of this assessment, program officials stated the program reached a significant milestone with delivery of the first-of-class ship in fiscal year 2016. Program officials noted that DDG 1000 underwent an extensive period of testing including three sets of trials prior to delivery and the ship continued test and activation activities during its transit to San Diego. Officials also noted that during transit, seawater contamination occurred in two propulsion motor bearing lubricating oil sumps and it is not uncommon for first-of-class ships to identify deficiencies and undergo repairs during underway periods following construction. According to program officials, the ship's post-delivery availability will include periods of in-port and at-sea testing and activation of ship systems. Finally the program noted that following combat system activation, the ship will conduct dockside and at-sea trials as well as start operational testing.<sup>48</sup>

## **December 2016 DOT&E Report**

A December 2016 report from DOD's Director of Operational Test and Evaluation (DOT&E)—DOT&E's annual report for FY2016—stated the following regarding the DDG-1000 program:

### **Assessment**

- The threat torpedo surrogates currently available for operational assessment of the Zumwalt-class destroyer have significant limitations in their representation of threat

---

<sup>48</sup> Government Accountability Office, *Defense Acquisitions[:] Assessments of Selected Weapon Programs*, GAO-17-333SP, March 2017, p. 98.



torpedoes. The proposed development of a GTT [general threat torpedo] addresses many of the DOT&E concerns; however, the GTT's capability to support realistic operational testing is dependent upon future Navy decisions to procure sufficient quantity of GTTs.

- All three ships of the Zumwalt class share significant new designs, including the unique wave-piercing tumblehome hull form, as well as the new Integrated Power System, Total Ship Computing Environment (software, equipment, and infrastructure), Integrated Undersea Warfare System, Peripheral Vertical Launching System, the AGS, and the associated automated magazines. These systems and equipment have not been subjected to shock testing on previous ship classes. Moreover, the significant automation and relatively small crew may limit the sailors' ability to conduct repairs needed to enable recovery from shock-induced damage.

- Additional AN/SPY-3 radar development and testing at the Wallops Island test facility has significantly compressed the schedule for self-defense testing of the Zumwalt-class destroyer and the Gerald R. Ford-class nuclear aircraft carrier on SDTS [self-defense test ship]. The completion of this live-fire testing, and the subsequent use of the Probability of Raid Annihilation test bed, is essential to be able to evaluate the self-defense and survivability of the Zumwalt-class destroyer. The Navy must identify how the required ship self-defense testing will be completed prior to deployment of a Zumwalt-class destroyer. This may mean delaying the AN/SPY-3 radar installation on DDG 1002.

- The Navy has requested funding in FY18/19 to execute a reduced scope component shock qualification program, and is going through the process to identify the equipment/systems and shock grade to which these will be qualified.

- Indications are that the number of components undergoing shock qualification will be a reduced set, which will introduce risk for the shock trial. Additionally, by reducing the number of components undergoing shock qualification, the assessment of the vulnerability and recoverability capability of the ship at design levels for underwater threats will be limited. The Navy had indicated in prior years that the component shock testing would be funded and conducted prior to installation of any equipment on the first ship, which is the normal, common-sense approach. However, the Navy diverted that funding to other uses; so, the component shock testing was not done and cannot now be done in the normal sequence.

- Despite these limitations, the shock trials currently scheduled for FY20 must be performed at the traditional severity levels for a surface combatant. These trials will now be the sole source of comprehensive data on the survivability of mission-critical ship systems to shock, and are therefore critical to the success in combat of the ship and her crew.

- The Program Office and the Navy Technical Community encountered problems when attempting to upgrade the survivability M&S [modeling and simulation] tools, which led them to an off-ramp decision to perform the DDG 1000 vulnerability analysis using the existing M&S tools and methods with known shortfalls. The Navy could benefit largely from existing improvements in specific M&S modules by troubleshooting the upgraded M&S modules in a stand-alone mode before integrating them into the over-arching survivability M&S tool that has demonstrated module interface and integration issues. The Navy should also develop a long-term investment strategy to improve the confidence and fidelity levels of its vulnerability and recoverability M&S tools.

- If the Zumwalt-class destroyers are not outfitted with LRLAP because of the high cost of the projectiles, the ships will have no capability to conduct Joint Surface Fire Support missions until replacement projectiles are acquired and the AGS is modified to fire the new projectiles. Thus, Zumwalt-class destroyers' land attack capability will be limited to TLAMs.

- The currently approved version of the TEMP [test and evaluation master plan] does not address significant changes to the Zumwalt-class destroyer baseline, test strategies and delays in the production schedule. The TEMP revision in Navy routing is required to support operational test.

### **Recommendations**

- Status of Previous Recommendations. The Navy should address the following open recommendations from FY15 and earlier:

1. Fund and schedule component shock qualification to support the Zumwalt-class destroyers' requirement to maintain all mission essential functions when exposed to underwater explosion shock loading.
2. Develop and conduct an accreditation plan to assess the acceptability of the Probability of Raid Annihilation test bed to support operational testing of the ship's air defense effectiveness.

- FY16 Recommendations. The Navy should:

1. Complete the revision to the TEMP that accounts for Zumwalt-class destroyer baseline changes and system delivery schedule.
2. Acquire a sufficient quantity of GTTs, when developed, to support testing and fully characterize Zumwalt-class destroyer capability to defeat threat torpedoes during FOT&E.
3. Develop and implement a strategy to address the current limitations with damage predictions in the underwater and air explosion vulnerability assessment tools.
4. Update DOT&E on the details of the component shock qualification program.
5. Develop and implement a strategy to complete self-defense testing of the Zumwalt-class destroyer on the SDTS.<sup>49</sup>

## **Author Contact Information**

(name redacted)  
Specialist in Naval Affairs  
[redacted]@crs.loc.gov7-....

---

<sup>49</sup> Department of Defense, *Director, Operational Test and Evaluation, FY 2016 Annual Report*, December 2016, pp. 228-229.

# EveryCRSReport.com

The Congressional Research Service (CRS) is a federal legislative branch agency, housed inside the Library of Congress, charged with providing the United States Congress non-partisan advice on issues that may come before Congress.

EveryCRSReport.com republishes CRS reports that are available to all Congressional staff. The reports are not classified, and Members of Congress routinely make individual reports available to the public.

Prior to our republication, we redacted names, phone numbers and email addresses of analysts who produced the reports. We also added this page to the report. We have not intentionally made any other changes to any report published on EveryCRSReport.com.

CRS reports, as a work of the United States government, are not subject to copyright protection in the United States. Any CRS report may be reproduced and distributed in its entirety without permission from CRS. However, as a CRS report may include copyrighted images or material from a third party, you may need to obtain permission of the copyright holder if you wish to copy or otherwise use copyrighted material.

Information in a CRS report should not be relied upon for purposes other than public understanding of information that has been provided by CRS to members of Congress in connection with CRS' institutional role.

EveryCRSReport.com is not a government website and is not affiliated with CRS. We do not claim copyright on any CRS report we have republished.