



**Congressional  
Research Service**

Informing the legislative debate since 1914

---

# Navy Littoral Combat Ship (LCS) Program: Background and Issues for Congress

(name redacted)

Specialist in Naval Affairs

Updated August 16, 2018

**Congressional Research Service**

7-....

[www.crs.gov](http://www.crs.gov)

RL33741

## Summary

The Littoral Combat Ship (LCS) is a relatively inexpensive surface combatant equipped with modular mission packages. Navy plans call for procuring a total of 32 LCSs. The first LCS was procured in FY2005, and the Navy's proposed FY2018 budget requested the procurement of the 30<sup>th</sup> and 31<sup>st</sup> LCSs. As part of its action on the Navy's proposed FY2018 budget, Congress procured three LCSs—one more than the two that were requested. Thus, a total of 32 LCSs have been procured through FY2018.

The Navy's proposed FY2019 budget, which was submitted to Congress before Congress finalized action on the Navy's FY2018 budget, requests \$646.2 million for the procurement of one LCS. If Congress had procured two LCSs in FY2018, as requested by the Navy, the LCS requested for procurement in FY2019 would have been the 32<sup>nd</sup> LCS. With the procurement of three LCSs in FY2018, the LCS requested for procurement in FY2019 would be the 33<sup>rd</sup> LCS.

The Navy's plan for achieving and maintaining a 355-ship fleet includes a goal for achieving and maintaining a force of 52 small surface combatants (SSCs). The Navy's plan for achieving that goal is to procure 32 LCSs, and then procure 20 new frigates, called FFG(X)s, with the first FFG(X) to be procured in FY2020. Multiple industry teams are now competing for the FFG(X) program. The design of the FFG(X) is to be based on either an LCS design or a different existing hull design. The FFG(X) program is covered in another CRS report.

The LCS program includes two very different LCS designs. One was developed by an industry team led by Lockheed; the other was developed by an industry team that was then led by General Dynamics. LCS procurement has been divided evenly between the two designs. The design developed by the Lockheed-led team is built at the Marinette Marine shipyard at Marinette, WI, with Lockheed as the prime contractor; the design developed by the team that was led by General Dynamics is built at the Austal USA shipyard at Mobile, AL, with Austal USA as the prime contractor.

The LCS program has been controversial over the years due to past cost growth, design and construction issues with the first LCSs, concerns over the survivability of LCSs (i.e., their ability to withstand battle damage), concerns over whether LCSs are sufficiently armed and would be able to perform their stated missions effectively, and concerns over the development and testing of the modular mission packages for LCSs. The Navy's execution of the program has been a matter of congressional oversight attention for several years.

Issues for Congress for the LCS program for FY2019 include the following:

- the number of LCSs to procure in FY2019;
- the Navy's proposal to procure a final LCS in FY2019 and then shift to procurement of FFG(X)s starting in FY2020;
- a July 2018 Department of Defense (DOD) Inspector General (IG) report regarding IOC dates for LCS mine countermeasures (MCM) mission package systems;
- survivability, lethality, technical risk, and test and evaluation issues relating to LCSs and their mission packages; and
- LCS deployments in 2018.

# Contents

Introduction .....	1
Background .....	1
Navy’s Force of Small Surface Combatants (SSCs) .....	1
SSC Definition .....	1
SSC Force-Level Goal .....	1
SSC Force at End of FY2017 .....	1
Navy Plan for Achieving 52-Ship SSC Force .....	2
LCS Program .....	2
Overview .....	2
Annual Procurement Quantities .....	3
Two Designs Built by Two Shipyards .....	3
Two Block Buy Contracts for Procuring Ships 5-26 .....	5
Number in Service .....	5
Modular Mission Packages .....	5
Manning and Deployment .....	6
Potential Foreign Sales .....	7
FY2019 Funding Request .....	7
Issues for Congress for FY2019 .....	8
Number of LCSs to Procure in FY2019 .....	8
Navy’s Plan for Shifting Procurement from LCS to FFG(X) .....	8
July 2018 DOD IG Report Regarding IOCs for LCS MCM Mission Package Systems .....	11
Survivability, Lethality, Technical Risk, and Test and Evaluation Issues .....	11
LCS Deployments in 2018 .....	12
Legislative Activity for FY2019 .....	15
Summary of Congressional Action on FY2019 Funding Request .....	15
National Defense Authorization Act for Fiscal Year 2019/John S. McCain National Defense Authorization Act for Fiscal Year 2019 (H.R. 5515/S. 2987) .....	16
House .....	16
Senate .....	16
Conference .....	19
FY2019 DOD Appropriations Act (H.R. 6157/S. 3159) .....	19
House .....	19
Senate .....	20

## Figures

Figure 1. Lockheed Design (Top) and General Dynamics Design (Bottom) .....	4
--	---

## Tables

Table 1. Annual LCS Procurement Quantities .....	3
Table 2. Congressional Action on FY2019 Procurement Funding Request .....	15

## **Appendixes**

Appendix. Defense-Acquisition Policy Lessons ..... 21

## **Contacts**

Author Contact Information ..... 22

## Introduction

This report provides background information and issues for Congress on the Navy's Littoral Combat Ship (LCS) program. A total of 32 LCSs have been procured through FY2018. For FY2019, the Navy is requesting the procurement of the 33<sup>rd</sup> LCS.

The LCS program presents several oversight issues for Congress. Congress's decisions on the program will affect Navy capabilities and funding requirements, and the shipbuilding industrial base.

Starting in FY2020, the Navy wants to shift from procuring LCSs to procuring guided-missile frigates called FFG(X)s whose design may or may not be based on one of the two LCS designs. The FFG(X) program is covered in CRS Report R44972, *Navy Frigate (FFG[X]) Program: Background and Issues for Congress*, by (name redacted) .

For an overview of the strategic and budgetary context in which the LCS program and other Navy shipbuilding programs may be considered, see CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by (name redacted) .<sup>1</sup>

## Background

### Navy's Force of Small Surface Combatants (SSCs)

#### SSC Definition

In discussing its force-level goals and 30-year shipbuilding plans, the Navy organizes its surface combatants into *large surface combatants* (LSCs), meaning the Navy's cruisers and destroyers, and *small surface combatants* (SSCs), meaning the Navy's frigates, Littoral Combat Ships, mine warfare ships, and patrol craft.<sup>2</sup> SSCs are smaller, less capable in some respects, and individually less expensive to procure, operate, and support than LSCs. SSCs can operate in conjunction with LSCs and other Navy ships, particularly in higher-threat operating environments, or independently, particularly in lower-threat operating environments.

#### SSC Force-Level Goal

In December 2016, the Navy released a goal to achieve and maintain a Navy of 355 ships, including 52 SSCs. Although patrol craft are SSCs, they do not count toward the 52-ship SSC force-level goal, because patrol craft are not considered battle force ships, which are the kind of ships that count toward the quoted size of the Navy and the Navy's force-level goal.<sup>3</sup>

#### SSC Force at End of FY2017

At the end of FY2017, the Navy's force of SSCs totaled 22 battle force ships, including

---

<sup>1</sup> See also CRS Report R43838, *A Shift in the International Security Environment: Potential Implications for Defense—Issues for Congress*, by (name redacted) , and CRS Report R44891, *U.S. Role in the World: Background and Issues for Congress*, by (name redacted) and (name redacted) .

<sup>2</sup> See, for example, CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by (name redacted) .

<sup>3</sup> For additional discussion of battle force ships, see CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by (name redacted) .

- 0 frigates;
- 11 LCSs; and
- 11 mine warfare ships.

## **Navy Plan for Achieving 52-Ship SSC Force**

The Navy's plan for achieving the 52-ship force-level goal for SSCs is to procure 32 LCSs, with FY2019 being the final year of LCS procurement, and then procure 20 new frigates, called FFG(X)s, with the first FFG(X) to be procured in FY2020. Multiple industry teams are now competing for the FFG(X) program. The design of the FFG(X) is to be based on either an LCS design or a different existing hull design.

Under the Navy's FY2019 30-year (FY2019-FY2048) shipbuilding plan, the SSC force is to grow from 31 ships in FY2019 to 51 ships in FY2035, reach a peak of 59 ships FY2040, and then decline to 49 ships by FY2048.

## **LCS Program**

### **Overview**

The Navy announced the start of the LCS program on November 1, 2001.<sup>4</sup> The LCS is a relatively inexpensive Navy surface combatant that is to be equipped with modular “plug-and-fight” mission packages, including unmanned vehicles (UVs).<sup>5</sup> The LCS program has been modified or restructured several times over the years. Current Navy plans call for procuring a total of 32 LCSs and 44 LCS modular mission packages. The first LCS was procured in FY2005, and a total of 32 LCSs have been procured through FY2018.

The LCS's primary missions are antisubmarine warfare (ASW), mine countermeasures (MCM), and surface warfare (SUW) against small boats (including so-called “swarm boats”), particularly in littoral (i.e., near-shore) waters.<sup>6</sup> The LCS program includes the development and procurement

---

<sup>4</sup> On November 1, 2001, the Navy stated that it was replacing a destroyer-development effort called the DD-21 program, which the Navy had initiated in the mid-1990s, with a new Future Surface Combatant Program aimed at developing and acquiring a family of three new classes of surface combatants

- a destroyer called DD(X) for the precision long-range strike and naval gunfire mission;
- a cruiser called CG(X) for the air defense and ballistic missile mission; and
- a smaller combatant called the Littoral Combat Ship (LCS) to counter submarines, small surface attack craft, and mines in heavily contested littoral (near-shore) areas.

For more on the DD(X) program, which was subsequently renamed the DDG-1000 program, see CRS Report RL32109, *Navy DDG-51 and DDG-1000 Destroyer Programs: Background and Issues for Congress*, by (name redacted). For more on the CG(X) program, which was subsequently terminated, see CRS Report RL34179, *Navy CG(X) Cruiser Program: Background for Congress*, by (name redacted).

<sup>5</sup> Rather than being a fully multimission ship like the Navy's larger surface combatants, the LCS is to be a focused-mission ship, meaning a ship equipped to perform one primary mission at any given time. The ship's primary mission orientation can be changed by changing out its mission package, although under the Navy's latest plans for operating LCSs, that might not happen very frequently, or at all, for a given LCS.

The LCS displaces about 3,000 tons, making it about the size of a corvette (i.e., a light frigate) or a Coast Guard cutter. It has a maximum speed of more than 40 knots, compared to something more than 30 knots for the Navy cruisers and destroyers. The LCS has a shallower draft than Navy cruisers and destroyers, permitting it to operate in certain coastal waters and visit certain shallow-draft ports that are not accessible to Navy cruisers and destroyers.

<sup>6</sup> These three primary missions appear oriented toward countering, among other things, some of the littoral anti-access/area-denial (A2/AD) capabilities that have been fielded in recent years by Iran, although they could also be used

of ASW, MCM, and SUW modular mission packages. Additional potential missions for LCSs include peacetime engagement and partnership-building operations; intelligence, surveillance, and reconnaissance (ISR) operations; maritime security and intercept operations (including anti-piracy operations); support of Marines or special operations forces; and homeland defense operations. An LCS might perform these missions at any time, regardless of its installed mission package, although an installed mission package might enhance an LCS’s ability to perform some of these missions.

The LCS program has been controversial over the years due to past cost growth, design and construction issues with the first LCSs, concerns over the survivability of LCSs (i.e., their ability to withstand battle damage), concerns over whether LCSs are sufficiently armed and would be able to perform their stated missions effectively, and concerns over the development and testing of the modular mission packages for LCSs. Past modifications and restructurings of the LCS program were intended in part to address these issues. The Navy’s execution of the program has been a matter of congressional oversight attention for several years.

**Annual Procurement Quantities**

**Table 1** shows past (FY2005-FY2018) and requested (FY2019) annual procurement quantities for LCSs under the Navy’s FY2018 budget submission. The Navy wants the LCS requested for procurement in FY2019 to be the final ship in the program.

**Table 1. Annual LCS Procurement Quantities**

FY05	FY06	FY07	FY08	FY09	FY10	FY11	FY12	FY13
1	1	0	0	2	2	2	4	4
FY14	FY15	FY16	FY17	FY18	FY19	FY20	FY21	FY22
4	3	3	3	3	1	0	0	0

**Source:** Prepared by CRS based on FY2018 Department of Defense (DOD) appropriations act and FY2019 Navy budget submission.

**Notes:** The two ships shown in FY2005 and FY2006 were funded through Navy’s research and development account rather than the Navy’s shipbuilding account. Figures for FY2006-FY2008 do not include five LCSs (two in FY2006, two in FY2007, and one in FY2008) that were funded in those years but later canceled by the Navy.

**Two Designs Built by Two Shipyards**

The LCS program includes two very different LCS designs. One was developed by an industry team led by Lockheed; the other was developed by an industry team that was then led by General Dynamics. The design developed by the Lockheed-led team is based on a steel semi-planing monohull (with an aluminum superstructure), while the design developed by the team that was led by GD is based on an all-aluminum trimaran hull (see **Figure 1**). The two LCS designs also use different built-in combat systems (i.e., different collections of built-in sensors, computers, software, and tactical displays) that were designed by each industry team. The Navy states that both LCS designs meet the Key Performance Parameters (KPPs) for the LCS program.

---

to counter similar A2/AD capabilities that might be fielded by other countries. For a discussion of Iran’s littoral A2/AD capabilities, including submarines, mines, and small boats, see CRS Report R42335, *Iran’s Threat to the Strait of Hormuz*, coordinated by (name redacted) and (name redacted) .

**Figure I. Lockheed Design (Top) and General Dynamics Design (Bottom)**



**Source:** U.S. Navy file photo accessed by CRS at [http://www.navy.mil/list\\_all.asp?id=57917](http://www.navy.mil/list_all.asp?id=57917) on January 6, 2010.



LCS procurement has been divided evenly between the two designs. The LCS design developed by the Lockheed-led team is built at the Fincantieri/Marinette Marine shipyard at Marinette, WI,<sup>7</sup> with Lockheed as the prime contractor; these ships are designated LCS-1, LCS-3, LCS-5, and so on. The design developed by the team that was led by GD is built at the Austal USA shipyard at Mobile, AL, with Austal USA as the prime contractor;<sup>8</sup> these ships are designated LCS-2, LCS-4, LCS-6, and so on.

## **Two Block Buy Contracts for Procuring Ships 5-26**

Ships 1 through 4 in the program were procured with single-ship contracts. The next 22 ships in the program (ships 5 through 26) were procured under two 10-ship block buy contracts that the Navy awarded to the two LCS builders in December 2010, and which were later extended in each case to include an 11<sup>th</sup> ship. The Navy sought and received legislative authority from Congress in 2010 to award these block buy contracts.<sup>9</sup>

## **Number in Service**

The Navy states that 11 LCSs were in service at the end of FY2017, that 16 will be in service by the end of FY2018, and that 20 will be in service by the end of FY2019.<sup>10</sup>

## **Modular Mission Packages**

### *Overview*

Years ago, when the Navy planned on procuring a total of 52 LCSs, the Navy planned to procure 64 LCS mission packages (16 ASW, 24 MCM, and 24 SUW). As a consequence of reducing the LCS program to a planned total of 32 ships, the planned number of LCS mission packages has now been reduced to 44 (10 ASW, 24 MCM, and 10 SUW).<sup>11</sup>

LCS mission packages have been under development since the early days of the LCS program. The Navy's plan is to develop and deploy initial versions of these packages, followed by development and procurement of more capable versions. The Navy states that

The LCS MP [mission package] program continues the development of the SUW, MCM, ASW capabilities, delivering individual mission systems incrementally as they become available. This past year LCS 4 deployed with the first installation of an over-the-horizon missile capability added to the SUW MP. The Surface-to-Surface Missile Module with

---

<sup>7</sup> In 2009, Fincantieri Marine Group, an Italian shipbuilding firm, purchased Manitowoc Marine Group, the owner of Marinette Marine and two other shipyards. Lockheed is a minority investor in Marinette Marine.

<sup>8</sup> Austal USA was created in 1999 as a joint venture between Austal Limited of Henderson, Western Australia, and Bender Shipbuilding & Repair Company of Mobile, AL, with Austal Limited as the majority owner.

<sup>9</sup> Congress granted the authority for the block buy contracts in Section 150 of H.R. 3082/P.L. 111-322 of December 22, 2010, an act that, among other things, funded federal government operations through March 4, 2011. For more on block buy contracts, see CRS Report R41909, *Multiyear Procurement (MYP) and Block Buy Contracting in Defense Acquisition: Background and Issues for Congress*, by (name redacted) and (name redacted) .

<sup>10</sup> Department of the Navy, *Highlights of the Department of the Navy FY 2019 Budget*, February 12, 2018, Figure 17 on p. 3-3.

<sup>11</sup> U.S. Navy, *Report to Congress for the Littoral Combat Ship Mission Modules Program, Annual Report With the President's Budget Fiscal Year 2019*, February 8, 2018, with cover letters dated February 12, 2018, posted at USNI News April 4, 2018, p. 3.

Longbow Hellfire will add more lethality to the SUW MP. It is currently in testing with Initial Operational Capability (IOC) planned for FY 2019.

The ASW MP Escort Mission Module (EMM) uses a continuously active Variable Depth Sonar, integrated with a Multi-Function Towed Array to provide a revolutionary surface ship anti-submarine capability. Development and integration of the EMM, Light Weight Tow, and Torpedo Defense Module are ongoing. The ASW EMM and is on track to fully integrate with the LCS to support IOC with the ASW MP in FY 2019.

The Navy has scheduled three MCM systems for developmental tests (DT) and two for operational assessments (OA) this year, with Milestone C production decisions of the first two expected before the end of FY 2018. The MCM Unmanned Surface Vehicle (USV) is the tow platform for minehunting operations, and is based on the USV already used in the Unmanned Influence Sweep System program. The Navy's plan is to conduct MCM MP DT/OA in FY 2020 and achieve IOC in FY 2021.<sup>12</sup>

## **Manning and Deployment**

The LCS employs automation to achieve a reduced-sized crew. An LCS with an embarked MCM mission package and an aviation detachment to operate the ship's embarked aircraft might total about 88 sailors, compared to more than 200 for a Navy frigate and more than 300 for a Navy cruiser or destroyer.<sup>13</sup>

---

<sup>12</sup> Statement of the Honorable James F. Geurts, Assistant Secretary of the Navy for Research, Development and Acquisition ASN(RD&A) and Lieutenant General Robert S. Walsh, Deputy Commandant, Combat Development and Integration & Commanding General, Marine Corps Combat Development Command and Vice Admiral William R. Merz, Deputy Chief of Naval Operations for Warfare Systems (OPNAV N9) before the Subcommittee on Seapower and Projection Forces of the House Armed Services Committee on Department of the Navy Seapower and Projection Forces Capabilities, March 6, 2018, p. 9. See also U.S. Navy, *Report to Congress for the Littoral Combat Ship Mission Modules Program, Annual Report With the President's Budget Fiscal Year 2019*, February 8, 2018, with cover letters dated February 12, 2018, posted at USNI News April 4, 2018, pp. 6, 9-10, 13, 16, 19-21, 25-26. See also Megan Eckstein, "LCS Mission Package Testing on Track to Support IOC Dates in 2019, 2021," *USNI News*, April 25, 2018.

<sup>13</sup> The Navy originally planned to maintain three crews for each two LCSs, and to keep one of those two LCSs forward deployed—an approach Navy officials referred to as the 3-2-1 plan. Under this plan, LCSs were to be deployed at forward station (such as Singapore) for 16 months at a time, and crews were to rotate on and off deployed ships at 4- to 6-month intervals. The 3-2-1 plan was intended to permit the Navy to maintain 50% of the LCS force in deployed status at any given time—a greater percentage than would be possible under the traditional approach of maintaining one crew for each LCS and deploying LCSs for seven months at a time. The Navy planned to forward-station three LCSs in Singapore and additional LCSs at another Western Pacific location, such as Sasebo, Japan, and at Bahrain. In September 2016, the Navy announced a new plan for crewing and operating the first 28 LCSs. Key elements of the new plan include the following:

- the first four LCSs (LCSs 1 through 4) will each be operated by a single crew and be dedicated to testing and evaluating LCS mission packages (though they could be deployed as fleet assets if needed on a limited basis);

- the other 24 LCSs (LCSs 5 through 28) will be divided into six divisions (i.e., groups) of four ships each;

- three of the divisions (i.e., 12 of the 24 ships), all of them built to the LCS-1 design, will be homeported at Mayport, FL;

- the other three divisions (i.e., the remaining 12 ships), all of them built to the LCS-2 design, will be homeported at San Diego, CA;

- among the three divisions on each coast, one division will focus on MCM, one will focus on ASW, and one will focus on SUW;

- in each of the six divisions, one ship will be a designated training ship, and will focus on training and certifying the crews of the other three ships in the division;

- the other three ships in each division will each be operated by dual crews (i.e., Blue and Gold

## Potential Foreign Sales

Industry has marketed various modified versions of the LCS to potential foreign buyers. Saudi Arabia has purchased four modified LCSs.<sup>14</sup>

## FY2019 Funding Request

The Navy's proposed FY2018 budget requested the procurement of the 30<sup>th</sup> and 31<sup>st</sup> LCSs. As part of its action on the Navy's proposed FY2018 budget, Congress procured three LCSs—one more than the two that were requested. Thus, a total of 32 LCSs have been procured through FY2018.

The Navy's proposed FY2019 budget, which was submitted to Congress before Congress finalized action on the Navy's FY2018 budget, requests \$646.2 million for the procurement of one LCS. If Congress had procured two LCSs in FY2018, as requested by the Navy, the LCS requested for procurement in FY2019 would have been the 32<sup>nd</sup> LCS. With the procurement of three LCSs in FY2018, the LCS requested for procurement in FY2019 would be the 33<sup>rd</sup> LCS.

The Navy's proposed FY2019 budget also requests \$103.2 million in so-called "cost-to-complete" procurement funding to cover cost growth on LCSs procured in previous fiscal years,

---

crews), like the Navy's ballistic missile submarines;

the crews for the 24 ships in the six divisions will be permanently fused with their associated mission package crews—the distinction between core crew and mission package crew will be eliminated;

the 24 ships in the six divisions will experience changes in their mission packages (and thus in their mission orientations) infrequently, if at all; and

at program maturity (i.e., by about FY2023), 13 of the 24 ships in the six divisions (i.e., more than 50%) are to be forward stationed at any given point for periods of 24 months, with 3 at Singapore, 3 at another Western Pacific location, such as Sasebo, Japan, and 7 at Bahrain.

(Source: Navy briefing on new LCS crewing and operating plan given to CRS and CBO on September 26, 2016, and Navy information paper dated May 31, 2018, provided by Navy Office of Legislative Affairs to CRS on June 1, 2018. See also "Navy Adjusts LCS Class Crewing, Readiness and Employment," *Navy News Service*, September 8, 2016; Sam LaGrone, "Results of New LCS Review is Departure from Original Vision," *USNI News*, September 8, 2016; Sydney J. Freedberg Jr., "Navy Sidelines First 4 LCS; Overhauls Deployment, Crewing," *Breaking Defense*, September 8, 2016; Justin Doubleday, "Navy Introduces Major Change to Littoral Combat Ship Operations," *Inside the Navy*, September 9, 2016; David B. Larter, "Rebooting LCS: Hundreds More Sailors Needed in Sweeping Overhaul," *Navy Times*, September 9, 2016; Justin Doubleday, "Navy Begins Implementing Changes to Littoral Combat Ship Program," *Inside the Navy*, October 10, 2016.)

The Navy states that this crewing and operating plan is intended to

reduce disruptions to the deployment cycles of the 24 LCSs in the six divisions that under the 3-2-1 plan would have been caused by the need to test and evaluate LCS mission packages;

improve training and proficiency of LCS crews;

enhance each LCS crew's sense of ownership of (and thus responsibility for taking good care of) the ship on which it operates; and

achieve a percentage of LCSs in deployed status, and numbers of forward-stationed LCSs, similar to or greater than what the Navy aimed to achieve under the 3-2-1 plan.

The Navy further states that as the fleet continues to accumulate experience in operating and maintaining LCSs, elements of this new plan might be modified. (See, for example, Sydney J. Freedberg Jr., "Navy Sidelines First 4 LCS; Overhauls Deployment, Crewing," *Breaking Defense*, September 8, 2016.)

<sup>14</sup> See "Saudi Ships," *Defense Daily*, March 12, 2018: 3; Lee Hudson, "Navy Establishes LCS Program Office to Support Saudi Arabia Buy," *Inside the Navy*, December 11, 2017; Sam LaGrone, "Lockheed Martin Awarded First Contract for New Saudi Frigates," *USNI News*, November 30, 2017; Aaron Mehta, "Revealed: Trump's \$110 Billion Weapons List for the Saudis," *Defense News*, June 8, 2017; Anthony Capaccio and Margaret Talev, "Saudis to Make \$6 Billion Deal for Lockheed's Littoral Ships," *Bloomberg*, May 18, 2017.

\$254.1 million for procurement of LCS mission module equipment, and \$70.5 million in procurement funding for LCS in-service modernization.

## Issues for Congress for FY2019

### Number of LCSs to Procure in FY2019

One issue for Congress for FY2019 is how many LCSs to procure in FY2019. Potential arguments on this issue might be summarized as follows:

- **Supporters of procuring no LCSs in FY2019** might argue that the Navy does not have a requirement for a 33<sup>rd</sup> LCS; that the funding the Navy has requested for a 33<sup>rd</sup> LCS (and the funding that the Navy might need to request for any additional LCS mission packages for a 33<sup>rd</sup> LCS) could instead be used to meet other Navy program requirements; and that the backlogs of LCSs procured in previous years will provide substantial amounts of work to the two LCS shipyards as they compete between now and FY2020 for the FFG(X) program.
- **Supporters of procuring one LCS in FY2019** might argue that even though the Navy does not have a requirement for a 33<sup>rd</sup> LCS, the Navy could still make good use of the ship; that a single LCS procured in FY2019, combined with the three LCSs procured in FY2018, make for a total of four ships in FY2018 and FY2019 that could be divided evenly between the two LCS builders, giving them equal amounts of newly added work as they compete for the FFG(X) program; and that funding a 33<sup>rd</sup> LCS in FY2019 could help accelerate the attainment of the Navy's 52-ship force-level goal for SSCs.
- **Supporters of procuring two or more LCSs in FY2019** might argue that even though the Navy does not have a requirement for more than 32 LCSs, the Navy could still make good use of the ships; that it could help accelerate (even more than the previous option could) the attainment of the Navy's 52-ship force-level goal for SSCs; and that maintaining a procurement rate of at least two SSCs per year could help provide a hedge against the possibility of a delay in the start of FFG(X) procurement or in getting the FFG(X) program up to its eventual planned procurement rate of two ships per year.

Perspectives on the issue of how many LCSs to procure in FY2019 could also be affected by perspectives on issue discussed in the next section.

### Navy's Plan for Shifting Procurement from LCS to FFG(X)

Another issue for Congress is whether to approve, reject, or modify the Navy's plan to procure a final LCS in FY2019 and shift to procurement of FFG(X)s starting in FY2020. As noted above, perspectives on this issue could affect perspectives on the previous issue of how many LCSs to procure in FY2019.

As noted earlier, the Navy's plan to end LCS procurement in FY2019 and shift to FFG(X) procurement starting in FY2020 would achieve the Navy's 52-ship SSC force-level goal by about 2035. The Navy's plan would also have implications for workloads and employment levels at the two LCS shipyards and their supplier firms:

- If a modified LCS is chosen as the winner of the FFG(X) competition, then other things held equal (e.g., without the addition of new work other than building

LCSs), workloads and employment levels at the *other* LCS shipyard (the one whose modified LCS design is *not* chosen for the FFG(X) program), as well as supplier firms associated with that other LCS shipyard, would decline over time as the other LCS shipyard's backlog of prior-year-funded LCSs is completed and not replaced with new FFG(X) work.

- If a modified LCS is not chosen as the FFG(X)—that is, if the winner of the FFG(X) competition is a proposal based on a hull design other than the two existing LCS designs—then other things held equal, employment levels at both LCS shipyards and their supplier firms would decline over time as their backlogs of prior-year-funded LCSs are completed and not replaced with FFG(X) work.

There are many possible alternatives to the Navy's plan to end LCS procurement in FY2019 and shift to FFG(X) procurement starting in FY2020. One of these, for example, would be to select a winner in the FFG(X) competition and begin procuring that design in FY2020, as the Navy currently plans, but also produce FFG(X)s at one or both of the LCS yards. Under this option, if the winner of the FFG(X) competition is one of the LCS builders, that builder might build more than half of the FFG(X)s to its winning design, and the other LCS yard would build less than half of the FFG(X)s to its own nonwinning (but presumably still-capable) FFG(X) design. Alternatively, if the winner of the FFG(X) competition is neither of the LCS builders, the winning bidder build might build the largest share of the FFG(X)s to its winning design, and the two LCS yards would each build a smaller number of FFG(X)s to their own nonwinning (but presumably still-capable) designs.

Supporters of this option might argue that it could

- boost FFG(X) production from the currently planned two ships per year to as many as many as four to six ships per year, substantially accelerating the date for attaining the Navy's 52-ship SSC force-level goal;
- permit the Navy to use competition (either competition for quantity at the margin, or competition for profit [i.e., Profit Related to Offers, or PRO, bidding])<sup>15</sup> to help restrain FFG(X) prices and ensure production quality and on-time deliveries; and
- complicate adversary defense planning by presenting potential adversaries with multiple FFG(X) designs, each with its own specific operating characteristics.

Opponents of this plan might argue that it could

- weaken the FFG(X) competition by offering the winner a smaller prospective number of FFG(X)s and essentially guaranteeing the LCSs yard that they will build some number of FFG(X)s;
- substantially increase annual FFG(X) procurement funding requirements so as to procure as many as four to six FFG(X)s per year rather than two per year, which in a situation of finite Department of Defense (DOD) funding could require offsetting reductions in other Navy or DOD programs; and
- reduce production economies of scale in the FFG(X) program by dividing FFG(X) among two or three designs, and increase downstream Navy FFG(X)

---

<sup>15</sup> For more on PRO bidding, see Statement of Ronald O'Rourke, Specialist in Naval Affairs, Congressional Research Service, before the House Armed Services Committee on Case Studies in DOD Acquisition: Finding What Works, June 24, 2014, p. 7.

operation and support (O&S) costs by requiring the Navy to maintain two or three FFG(X) logistics support systems.

Another possible alternative to the Navy's plan to end LCS procurement in FY2019 and shift to FFG(X) procurement starting in FY2020 would be to select a winner in the FFG(X) competition and begin procuring that design in FY2020, as the Navy currently plans, but shift Navy shipbuilding work at one of the LCS yards (if the other wins the FFG(X) competition) or at both of the LCS yards (if neither wins the FFG(X) competition) to the production of sections of larger Navy ships (such as DDG-51 destroyers or amphibious ships) that undergo final assembly at other shipyards. Under this option, in other words, one or both of the LCS yards would be converted into feeder yards supporting the production of larger Navy ships that undergo final assembly at other shipyards. This option might help maintain workloads and employment levels at one or both of the LCS yards, and might alleviate capacity constraints at other shipyards, permitting certain parts of the Navy's 355-ship force-level objective to be achieved sooner.

The concept of feeder yards in naval shipbuilding was examined at length in a 2011 RAND report.<sup>16</sup> The Navy in recent years has made some use of the concept

- All Virginia-class attack submarines have been produced jointly by General Dynamics' Electric Boat division (GD/EB) and Huntington Ingalls Industries' Newport News Shipbuilding (HII/NNS), with each yard in effect acting as a feeder yard for Virginia-class boats that undergo final assembly at the other yard.<sup>17</sup>
- Certain components of the Navy's three Zumwalt (DDG-1000) class destroyers were produced by HII's Ingalls Shipyard (HII/Ingalls) and then transported to GD's Bath Iron Works (GD/BIW), the primary builder and final assembly yard for the ships.
- San Antonio (LPD-17) class amphibious ships were built at the Ingalls shipyard at Pascagoula, MS, and the Avondale shipyard near New Orleans, LA. These shipyards were owned by Northrop and later by HII. To alleviate capacity constraints at Ingalls and Avondale caused by damage from Hurricane Katrina in 2005, Northrop subcontracted the construction of portions of LPDs 20 through 24 (i.e., the fourth through eighth ships in the class) to other shipyards on the Gulf Coast and East Coast, including shipyards not owned by Northrop.<sup>18</sup>

The above options are only two of many possible alternatives to the Navy's plan to end LCS procurement in FY2019 and shift to FFG(X) procurement starting in FY2020.

---

<sup>16</sup> Laurence Smallman et al., *Shared Modular Build of Warships, How a Shared Build Can Support Future Shipbuilding*, RAND, Santa Monica, CA, 2011 (report TR-852), 81 pp.

<sup>17</sup> For more on the Virginia-class joint production arrangement, see CRS Report RL32418, *Navy Virginia (SSN-774) Class Attack Submarine Procurement: Background and Issues for Congress*, by (name redacted) .

<sup>18</sup> See Laurence Smallman et al., *Shared Modular Build of Warships, How a Shared Build Can Support Future Shipbuilding*, RAND, Santa Monica, CA, 2011 (report TR-852), pp. 45-48. See also David Paganie, "Signal International positions to capture the Gulf," *Offshore*, June 1, 2006; Peter Frost, "Labor Market, Schedule Forces Outsourcing of Work," *Newport News Daily Press*, April 1, 2008; Holbrook Mohr, "Northrop Gets LPD Help From General Dynamics," *NavyTimes.com*, April 1, 2008; and Geoff Fein, "Northrop Grumman Awards Bath Iron Works Construction Work On LPD-24," *Defense Daily*, April 2, 2008.

## July 2018 DOD IG Report Regarding IOCs for LCS MCM Mission Package Systems

Another potential oversight issue for Congress concerns IOC dates for LCS mine countermeasures (MCM) mission package systems. A July 25, 2018, DOD Inspector General (IG) report on LCS MCM mission package systems states:

We determined that the Navy declared IOC for the three MCM mission package systems reviewed prior to demonstrating that the systems were effective and suitable for their intended operational uses.

This occurred because the Director, Expeditionary Warfare Division (N95) declared IOC for the ALMDS [airborne laser mine detection system] and AMNS [airborne mine neutralization system] after Chief of Naval Operations and Assistant Secretary of the Navy (Research, Development, and Acquisition) officials approved a plan to pursue IOC to gather data and lessons learned. To deliver the systems to the fleet, N95 used the results of a technical evaluation and previous test events to justify its IOC decisions without demonstrating that it had corrected known performance problems. Additionally, N95 relied on data gathered during the first of five test periods to justify the COBRA [coastal battlefield reconnaissance and analysis] Block I IOC decision, even though the program did not fully meet a key performance parameter (primary requirement). We determined that N95 declared IOC for the COBRA Block I to avoid requesting a sixth change to the IOC date that would further delay the delivery of the system's capabilities to the fleet....

As a result, the Navy delivered units that have known performance problems to the fleet for use aboard the Littoral Combat Ship and other platforms. The MCM mission package operates as an integrated family of systems. Each of the seven systems needs to provide full capability and operate in conjunction with each other in order to accomplish the MCM mission. Consequently, if the Navy proceeds as planned it will spend \$[redacted] million for [redacted] ALMDS, [redacted] AMNS, and [redacted] COBRA Block I production units that cannot fully perform their mine detection and neutralization missions. This in turn could lead to degraded mission performance, delayed delivery of needed capabilities, and the need to pull those units off-line and spend additional money to correct shortcomings in the fielded units.<sup>19</sup>

## Survivability, Lethality, Technical Risk, and Test and Evaluation Issues

A broad oversight area for Congress for the LCS program for the past several years concerns survivability, lethality, technical risk, and test and evaluation issues relating to LCSs and their mission packages. Each year for the past several years, the annual report from DOD's Director, Operational Test and Evaluation (DOT&E) has contained extensive comments, many of them very critical, regarding numerous aspects of LCSs and LCS mission packages. DOT&E's most recent annual report—its January 2018 report for FY2017—once again contains such comments.<sup>20</sup> Similarly, over the years, GAO has provided numerous reports and testimony about

<sup>19</sup> Department of Defense Inspector General, *Acquisition of the Navy's Mine Countermeasures Mission Package*, Report No. DODIG-2018-140, July 25, 2018, p. i. Report originally prepared in FOUO (for official use only) form, then redacted by DOD and posted at the DOD IG website in redacted form, accessed July 31, 2018, at <http://www.dodig.mil/reports.html/Article/1586520/acquisition-of-the-navys-mine-countermeasures-mission-package/>. See also Rich Abott, "DoD IG: Navy Improperly Declared IOC For 3 LCS MCM Systems," *Defense Daily*, July 31, 2018: 7-8.

<sup>20</sup> See Department of Defense, Director, Operational Test & Evaluation, *FY 2017 Annual Report*, January 2018,

the LCS program that have raised a variety of issues with the program.<sup>21</sup> GAO also provides a summary assessment of risk in the LCS program in an annual report it publishes that surveys selected DOD weapon acquisition programs.<sup>22</sup>

## LCS Deployments in 2018

Another potential oversight issue for Congress for the LCS program concerns the number of LCSs that will be deployed in 2018. An April 11, 2018, press report states:

The Navy may not deploy any of its Littoral Combat Ships this year despite previous plans to deploy one to the Middle East and two to Singapore in 2018, due to a confluence of maintenance availabilities that has most of the LCS fleet sidelined this year.

Three of the Navy's four original LCSs are in maintenance now, and four of the eight block-buy ships that have commissioned already are undergoing their initial Post Shakedown Availabilities (PSA), Cmdr. John Perkins, spokesman for Naval Surface Force Pacific, told USNI News.

In addition to the deploying ships themselves being in maintenance, so too are the training ships that will be required to help train and certify the crews. The Navy upended its LCS training and manning plans in 2016 when then-SURFOR commander Vice Adm. Tom Rowden announced a change to a blue-gold crewing model and a ship reorganization: hulls 1 through 4 serve in San Diego as a test division, to help test mission module components and get them fielded; the remaining ships are divided into divisions of four ships each, responsible for either surface warfare, mine countermeasures or anti-submarine warfare. Within each division, the first ship has a more experienced crew that is responsible for training and certifying the rest of the crews, and the other three ships are deployable assets. Due to this model, not only does the deployable ship have to be in the water and ready for operations, but so does the training ship.

Previously, the Program Executive Office for Unmanned and Small Combatants (formerly PEO LCS) had told USNI News that the program was preparing to deploy one Lockheed Martin-built Freedom-variant LCS from Mayport, Fla., to Bahrain this year, as the first LCS deployment to U.S. 5<sup>th</sup> Fleet; and that it was also preparing to send two Austal-built Independence-variant LCSs from San Diego to Singapore, in the first dual-ship deployment to stretch the Navy's ability to support multiple LCS operations in theater.

Now, the Bahrain deployment has definitely been pushed to 2019. The Navy would not state that the Singapore deployments have been delayed until 2019, but given the task of

---

pp. 187-191.

<sup>21</sup> Recent examples include Government Accountability Office, *Littoral Combat Ship and Frigate[:] Slowing Planned Frigate Acquisition Would Enable Better-Informed Decisions*, GAO-17-279T, December 8, 2016, 22 pp. (Testimony Before the Subcommittee on Oversight and Investigations, Committee on Armed Services, House of Representatives, Statement of Michele Mackin, Director, Acquisition and Sourcing Management); Government Accountability Office, *Littoral Combat Ship and Frigate[:] Congress Faced with Critical Acquisition Decisions*, GAO-17-262T, December 1, 2016, 18 pp. (Testimony Before the Committee on Armed Services, U.S. Senate, Statement of Paul L. Francis, Managing Director, Acquisition and Sourcing Management); Government Accountability Office, *Littoral Combat Ship[:] Need to Address Fundamental Weaknesses in LCS and Frigate Acquisition Strategies*, GAO-16-356, June 2016, 56 pp.; Government Accountability Office, *Littoral Combat Ship[:] Knowledge of Survivability and Lethality Capabilities Needed Prior to Making Major Funding Decisions*, GAO-16-201, December 2015, 39 pp.; Government Accountability Office, *Littoral Combat Ship[:] Navy Complied with Regulations in Accepting Two Lead Ships, but Quality Problems Persisted after Delivery*, GAO-14-827, September 2014, 35 pp.; Government Accountability Office, *Littoral Combat Ship[:] Additional Testing and Improved Weight Management Needed Prior to Further Investments*, GAO-14-749, July 2014, 54 pp.; and Government Accountability Office, *Littoral Combat Ship[:] Deployment of USS Freedom Revealed Risks in Implementing Operational Concepts and Uncertain Costs*, GAO-14-447, July 2014, 57 pp.

<sup>22</sup> Government Accountability Office, *Weapon Systems Annual Assessment[:] Knowledge Gaps Pose Risks to Sustaining Recent Positive Trends*, GAO-18-360SP, April 2018, pp. 92-95.



getting ships through maintenance and then getting the crews trained and certified and ready to deploy, it is unlikely that even one LCS would be able to deploy this year.

“LCS deployments on both coasts are event-based vice time-based. As such, deployments from both coasts will occur when the deploying hulls are fully prepared and the assigned Blue/Gold crews are fully trained and certified,” Perkins told USNI News.

“Training and certification of the Blue/Gold deploying crews require availability of the first LCS Surface Warfare Training Ships on the east and west coasts, respectively. At present, the projected deploying units and their respective training ships are all undergoing their initial Post Shakedown Availabilities (PSAs). Repairs and technical enhancements resulting from the lessons learned during construction of follow-on Freedom and Independence class hulls warranted extended timeframes for these PSAs, ensuring maximum material readiness in support of training, certification, and deployments. The completion of these identified shipyard events will ultimately yield platforms on which training and operations can commence in support of the next set of deployments.”

USNI News understands several things are creating longer-than-intended PSAs for these LCSs. First, the ships now entering PSA are the block-buy ships, which are somewhat different than the first four ships of the class and therefore come with their own set of lessons learned for the maintenance yards. Second, as Perkins said, the ships continue to get new capabilities backfit into them during PSA, which adds time. And third, USNI News understands that, in the aftermath of last year’s fatal destroyer collisions, the Navy is being more diligent than before about ensuring the best possible material condition of ships coming out of maintenance – additional quality assurance steps are being taken, which keeps the ships tied up in the yards a bit longer than before.

Additionally, on the West Coast, where all the Independence-variant ships are homeported, the trimaran hulls require a drydock for virtually any kind of maintenance availability, and the drydocks are in short supply as the Navy faces a high workload in the coming years.<sup>23</sup>

At an April 17, 2018, hearing on Navy shipbuilding programs before the Seapower subcommittee of the Senate Armed Services Committee, the following exchange occurred:

SENATOR COTTON (continuing):

Admiral Merz, we have 11 littoral combat ships [in service]. A story recently in Naval Institute said that zero of those will deploy this year in 2018. Could you talk about why that’s the case?

VICE ADMIRAL WILLIAM MERZ, DEPUTY CHIEF OF NAVAL OPERATIONS FOR WARFARE SYSTEMS (OPNAV N9):

Yes, sir. So, we’re still—total numbers [of LCSs planned] is 32. They have a third of the class [in service?], particularly deploying models [sic: the typical deployment model is] three to five ships [in service] to one to keep deployed, so this is really just math and there’s going to be gaps [in deployments]. That will fill in over time. We’re not—we’re not concerned about it.

We’re learning a lot about the maintenance of the ship. We’re going to a dual crew model over the next several years, so we feel like it’s on track. We’re not concerned about not deploying in [20]’18. That’s going to catch up over time as we fill in the rest of the class.

COTTON:

Was that anticipated? Pretty sure, OK.

---

<sup>23</sup> Megan Eckstein, “Navy May Not Deploy Any Littoral Combat Ships This Year,” *USNI News*, April 11, 2018.

MERZ:

Yes, sir, absolutely.<sup>24</sup>

At an April 19, 2018, hearing on the Department of the Navy's proposed FY2019 budget before the Senate Armed Services Committee, the following exchange occurred:

SENATOR COTTON (continuing):

Admiral Richardson, I want to discuss the littoral combat ship and what I view as some concerning news. According to a U.S. Naval Institute story published this week, the Navy will not deploy an LCS in 2018. Eleven LCS ships have been delivered to the Navy [as of] yesterday (ph), but we'll have none deployed (ph).

Two days ago, at a Seapower [subcommittee] hearing, Admiral Merz testified, quote, "The typical deployment model is three to five ships to one, to keep one deployed. So this is really just math. There's going to be gaps that will fill in over time. We're not concerned about that," end quote.

However, in September, just eight months ago, the commander of Naval Surface Forces in the Pacific Fleet said that (ph) you can maintain three to four littoral combat ships deployed when you take on the blue-gold crew system.

What is the answer here to the actual deployment ratio?

ADMIRAL JOHN RICHARDSON, CHIEF OF NAVAL OPERATIONS:

Senator, I'll tell you, as you know, the littoral combat ship has been a program that has been through some troubled times. And I would say that, in the past, we probably pushed that ship out forward deployed a little bit ahead of its time, before the system had—the program had stabilized and we'd done the appropriate testing and gained the confidence.

As soon as I got in as the Chief of Naval Operations, I directed the commander of Naval Surface Forces to take a look at that program, rationalize it and make it look a—a lot more like a normal shipbuilding program and a ship-operating program.

So this is what led to changes in the maintenance approach, changes in the blue-gold crewing, the way that we are going to homeport these squadrons and forward deploy them.

2018 is really a reflection of that shift, and so it is—well (ph), starting in 2019, we're going to start forward deploying those. They'll be sustainable. They'll be more lethal by virtue of the enhancements we're putting on those littoral combat ships.

We have 24 [LCS] deployments planned between [20]19 and [20]24. And so, you know, it—it really—[20]18 is a—is a reset year to get maintenance and manning in place so that we can deploy this in a sustainable fashion.

COTTON:

So—so, starting in 2019, then, which of those ratios will be correct? Will we be able to keep three out of four ships deployed, or one-fifth to one-third of those ships deployed?

RICHARDSON:

Sir, I'll tell you what: There's a little bit more to the math. If I could get back to you, for the record, on exactly how that ratio works out, I'll be happy to show you the—the way this all manifests itself.

COTTON:

I would—I would appreciate that for the record.

---

<sup>24</sup> Source: CQ transcript of hearing.

There's a second question I want to ask, as well. Even by Admiral Merz's statement of one-fifth to one-third of ships deployed, we should still have two or three LCS ships deployed this year.

I think you may have just answered that question, though, by saying this is a reset year to try to get to your future model.

RICHARDSON:

This—this is part of that plan that Surface Forces put together.

COTTON:

We've spent \$6 billion, now, on these ships. I think the taxpayer deserves to have them out, performing their job.

RICHARDSON:

Could not agree more.

COTTON:

I hope that's the case, starting next year.<sup>25</sup>

## Legislative Activity for FY2019

### Summary of Congressional Action on FY2019 Funding Request

Table 2 summarizes congressional action on the Navy's FY2019 procurement funding request for the LCS program.

**Table 2. Congressional Action on FY2019 Procurement Funding Request**

Figures in millions, rounded to nearest tenth

	Request	Authorization			Appropriation		
		HASC	SASC	Conf.	HAC	SAC	Conf.
<b>Shipbuilding and Conversion, Navy (SCN) appropriation account</b>							
Procurement of LCSs	646.2	1,596.2	576.2	1,558.5	1,558.5	1,121.2	
(Procurement quantity)	(1)	(3)	(1)	(3)	(3)	(2)	
Cost-to-complete funding for prior-year LCSs	103.2	103.2	103.2	103.2	103.2	103.2	
<b>Other Procurement, Navy (OPN) appropriation account</b>							
Line 31: LCS common mission modules equipment	46.7	46.7	46.6	42.2	42.2	33.2	
Line 32: LCS MCM mission modules	124.1	124.1	152.1	124.1	89.2	116.4	
Line 33: LCS ASW mission modules	57.3	7.4	39.3	7.4	43.7	0	
Line 34: LCS SUW mission modules	26.0	15.0	14.5	14.5	13.9	14.1	
Line 35: LCS in-service modernization	70.5	70.5	70.5	70.5	58.5	70.5	

**Source:** Table prepared by CRS based on FY2019 Navy budget submission, committee and conference reports, and explanatory statements on the FY2018 National Defense Authorization Act and the FY2018 DOD Appropriations Act.

**Notes:** HASC is House Armed Services Committee; SASC is Senate Armed Services Committee; HAC is House Appropriations Committee; SAC is Senate Appropriations Committee; Conf. is conference agreement.

<sup>25</sup> Source: CQ transcript of hearing.

## National Defense Authorization Act for Fiscal Year 2019/John S. McCain National Defense Authorization Act for Fiscal Year 2019 (H.R. 5515/S. 2987)

### House

The House Armed Services Committee's report (H.Rept. 115-676 of May 15, 2018) on H.R. 5515 recommends the funding levels for the LCS program shown in the HASC column of **Table 2**. The recommended increase of \$950 million in SCN procurement funding is for two additional LCSs, for a total procurement in FY2019 of three LCSs. (Page 345) The recommended reduction of \$49.9 million in OPN funding for line 33 is for "Late test event for VDS [variable depth sonar] and MFTA [multi-function towed array]." (Page 347) The recommended reduction of \$11.0 million in OPN funding for line 34 is for "Surface to Surface MM [mission module] Early to need." (Page 347)

### Senate

The Senate Armed Services Committee's report (S.Rept. 115-262 of June 5, 2018) on S. 2987 recommends the funding levels for the LCS program shown in the SASC column of **Table 2**.

The recommended reduction of \$70.0 million for procurement of LCSs is for "Align Plans and Other costs with end of production." (Page 455)

The recommended increase of \$27.916 million for Line 32 is for "Transfer Cobra trainer from Line 53" in the OPN account (\$8.616 million) and "Transfer Knifefish and UISS trainers from Line 52" in the OPN account (\$19.3 million). (Line 53 in the OPN account provides funding for procurement of shallow-water mine countermeasures equipment; line 52 in the OPN account provides funding for procurement of minesweeping system replacement equipment.) The recommended reduction of \$18 million for Line 33 is for "Excess procurement ahead of satisfactory testing." The recommended reduction of \$11.5 million for Line 34 is for "Excess procurement ahead of satisfactory testing." (Page 457)

**Section 126** of S. 2987 as reported states:

SEC. 126. Limitation on availability of funds for the Littoral Combat Ship.

(a) Limitation.—None of the amounts authorized to be appropriated by this Act or otherwise made available for the Department of Defense for fiscal year 2019 may be used to exceed the total procurement quantity listed in revision five of the Littoral Combat Ship acquisition strategy unless the Under Secretary of Defense for Acquisition and Sustainment submits to the congressional defense committees the certification described in subsection (b).

(b) Certification.—The certification described in this subsection is a certification by the Under Secretary that awarding a contract for the procurement of a Littoral Combat Ship that exceeds the total procurement quantity listed in revision five of the Littoral Combat Ship acquisition strategy—

- (1) is in the national security interests of the United States;
- (2) will not result in exceeding the low-rate initial production quantity approved in the Littoral Combat Ship acquisition strategy in effect as of the date of the certification; and
- (3) is necessary to maintain a full and open competition for the Guided Missile Frigate (FFG(X)) with a single source award in fiscal year 2020.

(c) Definition.—The term “revision five of the Littoral Combat Ship acquisition strategy” means the fifth revision of the Littoral Combat Ship acquisition strategy approved by the Under Secretary of Defense for Acquisition and Sustainment on March 26, 2018.

Regarding Section 126, S.Rept. 115-262 states:

**Limitation on availability of funds for the Littoral Combat Ship (sec. 126)**

The committee recommends a provision that would prohibit funds from being used to exceed the total procurement quantity listed in revision five of the Littoral Combat Ship (LCS) acquisition strategy unless the Under Secretary of Defense for Acquisition and Sustainment submits to the congressional defense committees a certification.

The committee notes the Navy force structure assessment requirement and LCS acquisition strategy total procurement quantity of 32 LCS was met in fiscal year 2018. The committee further notes that in testimony before the Committee on Armed Services of the Senate on April 17, 2018, the joint statement of the Deputy Chief of Naval Operations for Warfare Systems and Assistant Secretary of the Navy for Research, Development and Acquisition stated, “The [budget request] includes one LCS in [fiscal year] 2019 to sustain the viability of the industrial base until the FFG(X) award in [fiscal year] 2020.”

Accordingly, the committee believes that before further LCS procurement, the Under Secretary of Defense for Acquisition and Sustainment should certify that such procurement: (1) Is in the national security interests of the United States; (2) Will not result in exceeding the low rate initial production quantity approved in the LCS acquisition strategy in effect at the time of the certification; and (3) Is necessary to maintain a full and open competition for the guided missile frigate (FFG(X)) with a single source award in fiscal year 2020. (Page 10)

Regarding Section 126, a June 26, 2018, statement of Administration policy on S. 2987 as reported states:

Limitation on Availability of Funds for the Littoral Combat Ship (LCS). The Administration greatly appreciates and agrees with the intent of section 126, which limits the amounts authorized to be appropriated for LCS procurement in FY 2019. However, as currently written, section 126 would prohibit the procurement of the one LCS that was requested in the President’s Budget. Therefore, the Administration recommends the Committee revise section 126 to limit FY 2019 funding to a total of 33 LCS.<sup>26</sup>

Regarding funding in the Weapons Procurement, Navy (WPN) account for procurement of LCS module weapons—funding that is not shown in **Table 2**—S.Rept. 115-262 also states:

**LCS module weapons**

The budget request included \$11.4 million in line number 39 of [the] Weapons Procurement, Navy (WPN) [account], for procurement of Littoral Combat Ship module weapons, including 90 Longbow Hellfire missiles.

The committee notes the Navy, which has procured 134 Longbow Hellfire Missiles for the surface-to-surface missile module (SSMM) program in previous years, plans to complete developmental testing, initial operational test and evaluation, and declare initial operational capability in fiscal year 2019.

Therefore, the committee recommends a decrease of \$6.0 million to reduce missile quantities until operational testing is completed. (Page 23)

S.Rept. 115-262 also states:

---

<sup>26</sup> Executive Office of the President, Follow-On to Statement of Administration Policy, S. 2987—John S. McCain National Defense Authorization Act for Fiscal Year 2019, June 26, 2018, p. 10.

### **LCS mine countermeasures mission modules**

The budget request included \$124.1 million in line number 32 of [the] Other Procurement, Navy (OPN) [account], for procurement of Littoral Combat Ship (LCS) mine countermeasures mission modules.

The committee notes \$19.3 million in line number 52 [in the OPN account] would procure Knifefish and Unmanned Influence Sweep System training assets for LCS mine countermeasures mission modules.

The committee further notes \$8.6 million in line number 53 [in the OPN account] would procure a Coastal Battlefield Reconnaissance and Analysis airborne mine countermeasures system block one training asset for LCS mine countermeasures mission modules.

Therefore, the committee recommends an increase of \$27.9 million and discontinuing use of line numbers 52 and 53 of [the] OPN [account] for procurement of systems associated with LCS mine countermeasures mission modules.

### **LCS anti-submarine warfare mission modules**

The budget request included \$57.3 million in line number 33 of [the] Other Procurement, Navy (OPN) [account], for procurement of Littoral Combat Ship (LCS) anti-submarine warfare mission modules.

The committee recommends procuring one Escort Mission Module (EMM) in fiscal year 2019 and delaying procurement at a rate of two EMMs per year until operational testing is completed for both LCS variants, which is planned for fiscal year 2020.

Therefore, the committee recommends a decrease of \$18.0 million in line number 33 of [the] OPN [account].

### **LCS surface warfare mission modules**

The budget request included \$26.0 million in line number 34 of [the] Other Procurement, Navy (OPN) [account], for procurement of Littoral Combat Ship (LCS) surface warfare mission modules.

The committee notes the surface-to-surface missile module (SSMM) program plans to complete developmental testing, initial operational test and evaluation, declare initial operational capability (IOC), and procure 2 additional SSMMs in fiscal year 2019.

Therefore, the committee recommends a decrease of \$11.5 million in line number 34 of [the] OPN [account] to limit procurement to a single SSMM until IOC is declared. (Page 28)

S.Rept. 115-262 also states:

### **Navy mine countermeasures aboard vessels of opportunity**

The committee notes the Navy program-of-record includes 24 Littoral Combat Ship (LCS) mine countermeasures (MCM) mission packages. The committee understands the Navy plans to use nine of these MCM mission packages on vessels of opportunity (VOOs). The committee recognizes that VOOs can provide additional MCM host platform capacity to meet warfighting capability requirements and account for MCM maintenance cycles.

Therefore, not later than February 1, 2019, the committee directs the Secretary of the Navy to submit a report to the Committees on Armed Services of the Senate and the House of Representatives on the plan to field MCM mission packages on VOOs. The report shall include the following: (1) A description of VOOs approved or under consideration to serve as a MCM host platform; (2) The VOO shipboard systems and integration necessary to serve as a MCM host platform; (3) The MCM mission package systems planned to be employed from a VOO; (4) The test plan necessary to achieve operational effectiveness and suitability determinations for VOOs serving as MCM host platforms; and (5) The

schedule and funding by fiscal year necessary to achieve the full operational capability for VOOs serving as MCM host platforms. (Pages 276-277)

## Conference

The conference report (H.Rept. 115-874 of July 25, 2018) on H.R. 5515 recommended the funding levels for the LCS program shown in the authorization conference column of **Table 2**.

The recommended net increase of \$912.261 million for procurement of LCSs includes a reduction of \$37.739 million for “Align Plans and Other costs with end of production” and an increase of \$950.0 million for “Program increase—Two ships.” (Page 1164)

The recommended reduction of \$4,509 million for Line 31 is for “EMM AN/SQS-62 training equipment unjustified request.” (Page 1166) The recommended reduction of \$49.9 million for Line 33 is for “Late test event for VDS [variable depth sonar] and MFTA [multi-function towed array].” (Page 1167) The recommended reduction of \$11.5 million for Line 34 is for “Surface to Surface MM [mission module] Early to need.” (Page 1167)

## FY2019 DOD Appropriations Act (H.R. 6157/S. 3159)

### House

The House Appropriations Committee’s report (H.Rept. 115-769 of June 20, 2018, 2018) on H.R. 6157 recommends the funding levels for the LCS program shown in the HAC column of **Table 2**.

The recommended net increase of \$912.261 million for procurement of LCSs includes a reduction of \$37.739 million for “Other costs excess growth” and an increase of \$950 million for “Program increase - two additional ships.” (Page 161)

The recommended reduction of \$4.509 million for Line 31 is for “EMM AN/SQS-62 training equipment unjustified request.” (Page 170) The recommended reduction of \$34.96 million for Line 32 is for “MCM USV [mine countermeasures unmanned surface vehicle] early to need.” The recommended reduction of \$13.625 million for Line 33 is for “Production NRE [non-recurring engineering] unjustified request” (\$12.4 million) and “ASW containers excess to need” (\$1.225 million). The recommended reduction of \$12.116 million for Line 34 is for “Gun module excess production engineering support” (\$1.040 million) and “Surface-to-surface missile module excess to need” (\$11.076 million). The recommended reduction of \$12.054 million for Line 35 is for “Combat systems modernization unjustified request.” (Page 171)

A June 25, 2018, statement of Administration policy regarding H.R. 6157 states:

*Littoral Combat Ship.* The Administration urges the Congress to limit the funding level to \$647 million in FY 2019 to procure only one Littoral Combat Ship (LCS). There is no requirement for an additional two LCSs in FY 2019 at a cost of \$950 million. One LCS in FY 2019, when combined with the three LCSs funded in FY 2018 and the three funded in FY 2017, would keep both shipyards supplied with ample work to remain viable for the U.S. Navy Next Generation Frigate FFG(X) Program competition. It is imperative that we take the lessons learned from the LCS program and move on to providing a more capable and survivable ship to meet the Navy’s needs, consistent with National Defense Strategy (NDS) priorities.<sup>27</sup>

<sup>27</sup> Executive Office of the President, *Statement of Administration Policy, H.R. 6157—Department of Defense Appropriations Act, 2019*, June 25, 2018, pp. 1-2.

## Senate

The Senate Appropriations Committee's report (S.Rept. 115-290 of June 28, 2018, 2018) on June 28, 2018, recommends the funding levels for the LCS program shown in the SAC column of **Table 2**.

The recommended increase of \$475 million for procurement of LCSs is for "Program increase: Additional ship." (Page 105)

The recommended reduction of \$13.495 million for Line 31 is for "Restoring acquisition accountability: EMM mission package computing environment ahead of need" (\$8.986 million) and "Restoring acquisition accountability: EMM training equipment ahead of need" (\$4.509 million). The recommended reduction of \$7.766 million for Line 32 is for "Restoring acquisition accountability: AMNS unit cost growth" (\$3.026 million) and "Restoring acquisition accountability: Knifefish unit cost growth" (\$4.740 million). The recommended reduction of \$572.94 million (the entire requested amount) for Line 33 is for "Restoring acquisition accountability: ASW mission modules ahead of need." The recommended reduction of \$11.941 million for Line 34 is for "Restoring acquisition accountability: Excess surface-to-surface mission module ahead of test." (Page 113)

An August 15, 2018, statement of Administration policy regarding the Senate substitute amendment to H.R. 6157 (i.e., S. 3159) states:

*Littoral Combat Ships (LCS)*. The Administration strongly objects to the provision of an additional \$475 million above the FY 2019 Budget request for the procurement of a second LCS. The additional ship is not needed. One LCS in FY 2019, when combined with the three funded in FY 2018, would keep both shipyards supplied with enough work to remain viable for the Frigate competition. It is imperative that, based on lessons learned from the LCS program, a more capable and survivable ship is developed to meet the Navy's needs, consistent with NDS [National Defense Strategy] priorities.<sup>28</sup>

---

<sup>28</sup> Executive Office of the President, *Statement of Administration Policy, Substitute Amendment to H.R. 6157—Department of Defense Appropriations Act, 2019*, August 15, 2018, p. 2.



## Appendix. Defense-Acquisition Policy Lessons

In reviewing the LCS program, one possible question concerns what defense-acquisition policy lessons, if any, the program may offer to policymakers, particularly in terms of the rapid acquisition strategy that the Navy pursued for the LCS program, which aimed at reducing acquisition cycle time (i.e., the amount of time between starting the program and getting the first ship into service).

One possible perspective is that the LCS program demonstrated that reducing acquisition cycle time can be done. Supporters of this perspective might argue that under a traditional Navy ship acquisition approach, the Navy might have spent five or six years developing a design for a new frigate or corvette, and perhaps another five years building the lead ship, for a total acquisition cycle time of perhaps 10 to 11 years. For a program announced in November 2001, this would have resulted in the first ship entering service in between late 2011 and late 2012. In contrast, supporters of this perspective might argue, LCS-1 entered service on November 8, 2008, about seven years after the program was announced, and LCS-2 entered service on January 16, 2010, a little more than eight years after the program announced. Supporters of this perspective might argue that this reduction in acquisition cycle time was accomplished even though the LCS incorporates major innovations compared to previous larger Navy surface combatants in terms of reduced crew size, “plug-and fight” mission package modularity, high-speed propulsion, and (in the case of LCS-2) hull form and hull materials.

Another possible perspective is that the LCS program demonstrated the risks or consequences of attempting to reduce acquisition cycle time. Supporters of this perspective might argue that the program’s rapid acquisition strategy resulted in design-construction concurrency (i.e., building the lead ships before their designs were fully developed), a practice long known to increase risks in defense acquisition programs. Supporters of this perspective might argue that the cost growth, design issues, and construction-quality issues experienced by the first LCSs were due in substantial part to design-construction concurrency, and that these problems embarrassed the Navy and reduced the Navy’s credibility in defending other acquisition programs. They might argue that the challenges the Navy faces today in terms of developing an LCS concept of operations (CONOPS),<sup>29</sup> LCS manning and training policies, and LCS maintenance and logistics plans were increased by the rapid acquisition strategy, because these matters were partly deferred to later years (i.e., to today) while the Navy moved to put LCSs into production. Supporters of this perspective might argue that the costs of the rapid acquisition strategy are not offset by very much in terms of a true reduction in acquisition cycle time, because the first LCS to be equipped with a mission package that had reached IOC (initial operational capability) did not occur until late FY2014—almost 13 years after the LCS program was announced. Supporters of this perspective could argue that the Navy could have avoided many of the program’s early problems and current challenges—and could have had a fully equipped first ship enter service in 2011 or 2012—if it had instead pursued a traditional acquisition approach for a new frigate or corvette. They could argue that the LCS program validated, for defense acquisition, the guideline from the world of business management that if an effort aims at obtaining something fast, cheap, and good, it will succeed in getting no more than two of these things,<sup>30</sup> or, more simply, that the LCS program validated the general saying that haste makes waste.

A third possible perspective is that the LCS program offers few if any defense-acquisition policy lessons because the LCS differs so much from other Navy ships and the Navy (and DOD

<sup>29</sup> A CONOPS is a detailed understanding of how to use the ship to accomplish various missions.

<sup>30</sup> The guideline is sometimes referred to in the business world as “Fast, cheap, good—pick two.”

generally) consequently is unlikely to attempt a program like the LCS in the future. Supporters of this perspective might argue that the risks of design-construction concurrency have long been known, and that the experience of the LCS program did not provide a new lesson in this regard so much as a reminder of an old one. They might argue that the cost growth and construction delays experienced by LCS-1 were caused not simply by the program's rapid acquisition strategy, but by a variety of factors, including an incorrectly made reduction gear<sup>31</sup> from a supplier firm that forced the shipbuilder to build the lead ship in a significantly revised and suboptimal construction sequence.

## **Author Contact Information**

(name redacted)  
Specialist in Naval Affairs  
[redacted]@crs.loc.gov7-....

---

<sup>31</sup> A ship's reduction gear is a large, heavy gear that reduces the high-speed revolutions of the ship's turbine engines to the lower-speed revolutions of its propulsors.

# EveryCRSReport.com

The Congressional Research Service (CRS) is a federal legislative branch agency, housed inside the Library of Congress, charged with providing the United States Congress non-partisan advice on issues that may come before Congress.

EveryCRSReport.com republishes CRS reports that are available to all Congressional staff. The reports are not classified, and Members of Congress routinely make individual reports available to the public.

Prior to our republication, we redacted names, phone numbers and email addresses of analysts who produced the reports. We also added this page to the report. We have not intentionally made any other changes to any report published on EveryCRSReport.com.

CRS reports, as a work of the United States government, are not subject to copyright protection in the United States. Any CRS report may be reproduced and distributed in its entirety without permission from CRS. However, as a CRS report may include copyrighted images or material from a third party, you may need to obtain permission of the copyright holder if you wish to copy or otherwise use copyrighted material.

Information in a CRS report should not be relied upon for purposes other than public understanding of information that has been provided by CRS to members of Congress in connection with CRS' institutional role.

EveryCRSReport.com is not a government website and is not affiliated with CRS. We do not claim copyright on any CRS report we have republished.