



**Congressional
Research Service**

Informing the legislative debate since 1914

Navy Littoral Combat Ship (LCS) Program: Background and Issues for Congress

Ronald O'Rourke

Specialist in Naval Affairs

Updated June 21, 2019

Congressional Research Service

7-....

www.crs.gov

RL33741



RL33741

June 21, 2019

Ronald O'Rourke

Specialist in Naval Affairs
-re-acte--@crs.loc.gov

For a copy of the full report,
please call 7-.... or visit
www.crs.gov.

Navy Littoral Combat Ship (LCS) Program: Background and Issues for Congress

The Navy began procuring a small surface combatant called the Littoral Combat Ship (LCS) in FY2005, and a total of 35 LCSs have been procured through FY2019, including three in FY2019. The total of 35 LCSs is three more than the 32 the Navy says are required under its 355-ship force-level goal. The Navy wants FY2019 to be the final year of LCS procurement, and it has not requested the procurement of any additional LCSs in its FY2020 budget submission.

The Navy wants to shift procurement of small surface combatants in FY2020 to a new frigate called the FFG(X). The Navy's proposed FY2020 budget requests funding for the procurement of the first FFG(X). Five industry teams are currently competing for the FFG(X) program. Two of these teams are offering designs for the FFG(X) that are modified versions of the two LCS designs that the Navy has procured in prior years. The other three industry teams are offering designs for the FFG(X) that are based on other existing ship designs. One of these three other industry teams is proposing to build its design at one of the LCS shipyards. The Navy plans to announce the outcome of the FFG(X) competition in the fourth quarter of FY2020. The FFG(X) program is covered in detail in another CRS report.

The Navy's 355-ship force-level goal is the result of a Force Structure Analysis (FSA) that the Navy conducted in 2016. The 2016 FSA established a force-level goal for a 355-ship Navy with 52 small surface combatants, including 32 LCSs and 20 frigates. The Navy conducts a new or updated FSA every few years, and is currently conducting a new FSA that is scheduled to be completed by the end of 2019. Navy officials have stated that this new FSA will likely not reduce the required number of small surface combatants, and might increase it. Navy officials have also suggested that the Navy in coming years may shift to a new fleet architecture that will include, among other things, a larger proportion of small surface combatants.

The LCS is a relatively inexpensive surface combatant equipped with modular mission packages. The LCS program includes two very different LCS designs. One, called the LCS-1 or Freedom-class design, was developed by an industry team led by Lockheed. The other, called the LCS-2 or Independence-class design, was developed by an industry team that was then led by General Dynamics. LCS procurement has been divided more or less evenly between the two designs. The LCS-1 design is built at the Marinette Marine shipyard at Marinette, WI, with Lockheed as the prime contractor. The LCS-2 design is built at the Austal USA shipyard at Mobile, AL, with Austal USA as the prime contractor.

The LCS program has been controversial over the years due to past cost growth, design and construction issues with the first LCSs, concerns over the survivability of LCSs (i.e., their ability to withstand battle damage), concerns over whether LCSs are sufficiently armed and would be able to perform their stated missions effectively, and concerns over the development and testing of the modular mission packages for LCSs. The Navy's execution of the program has been a matter of congressional oversight attention for several years.

A current issue for Congress is whether to procure any LCSs in FY2020, and if so, how many. Opponents could argue that the total number of LCSs procured in prior years exceeds the Navy's stated requirement, and that adding funding to the Navy's FY2020 shipbuilding account for procuring one or more additional LCSs could reduce FY2020 funding for other Navy programs. Supporters could argue that procuring additional LCSs in FY2020 could provide a hedge against delays in the FFG(X) program and help the Navy achieve its small surface combatant force-level goal more quickly. Another issue for Congress concerns future workloads and employment levels at the two LCS shipyards if one or both of these yards are not involved in building FFG(X)s.

Contents

Introduction	1
Background	1
Navy’s Force of Small Surface Combatants (SSCs)	1
SSC Definition	1
SSC Force Levels.....	1
LCS Program.....	2
Overview.....	2
Annual Procurement Quantities	3
Two Designs Built by Two Shipyards.....	3
Two Block Buy Contracts for Ships 5-26	4
Modular Mission Packages	5
Manning and Deployment.....	5
Potential Foreign Sales	6
FY2020 Funding Request	6
Issues for Congress for FY2020	6
Procurement of LCSs in FY2020	6
Future Workloads and Employment Levels at the Two LCS Shipyards	6
Navy Plans for Retrofitting LCSs with Additional Weapons	8
Survivability, Lethality, Technical Risk, and Test and Evaluation Issues	9
Legislative Activity for FY2020.....	9
Summary of Congressional Action on FY2020 Funding Request	9
FY2020 National Defense Authorization Act (H.R. 2500/S. 1790).....	10
House	10
Senate.....	11
FY2020 DOD Appropriations Act (H.R. 2968)	14
House	14

Figures

Figure 1. Lockheed Design (Top) and General Dynamics Design (Bottom)	4
--	---

Tables

Table 1. Annual LCS Procurement Quantities.....	3
Table 2. Congressional Action on FY2020 Procurement Funding Request	10

Appendixes

Appendix A. Manning and Deployment of LCSs.....	15
Appendix B. Defense-Acquisition Policy Lessons.....	17

Contacts

Author Contact Information 18

Introduction

This report provides background information and issues for Congress on the Navy's Littoral Combat Ship (LCS) program. A total of 35 LCSs have been procured through FY2019. The Navy wants FY2019 to be the final year of LCS procurement, and it has not requested the procurement of any additional LCSs in its FY2020 budget submission.

The Navy wants to shift procurement of small surface combatants in FY2020 from the LCS to a new frigate called the FFG(X). The Navy's proposed FY2020 budget requests funding for the procurement of the first FFG(X). The FFG(X) program is covered in detail in CRS Report R44972, *Navy Frigate (FFG[X]) Program: Background and Issues for Congress*, by Ronald O'Rourke.

A current issue for Congress regarding the LCS program is whether to procure any additional LCSs in FY2020, and if so, how many. Another issue for Congress concerns future workloads and employment levels at the two LCS shipyards if one or both of these yards are not involved in building FFG(X)s. Congress's decisions on the LCS program will affect Navy capabilities and funding requirements, and the shipbuilding industrial base.

For an overview of the strategic and budgetary context in which the LCS program and other Navy shipbuilding programs may be considered, see CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by Ronald O'Rourke.¹

Background

Navy's Force of Small Surface Combatants (SSCs)

SSC Definition

In discussing its force-level goals and 30-year shipbuilding plans, the Navy organizes its surface combatants into *large surface combatants* (LSCs), meaning the Navy's cruisers and destroyers, and *small surface combatants* (SSCs), meaning the Navy's frigates, LCSs, mine warfare ships, and patrol craft.² SSCs are smaller, less capable in some respects, and individually less expensive to procure, operate, and support than LSCs. SSCs can operate in conjunction with LSCs and other Navy ships, particularly in higher-threat operating environments, or independently, particularly in lower-threat operating environments.

SSC Force Levels

In December 2016, the Navy released a goal to achieve and maintain a Navy of 355 ships, including 52 SSCs, of which 32 are to be LCSs and 20 are to be FFG(X)s. Although patrol craft are SSCs, they do not count toward the 52-ship SSC force-level goal, because patrol craft are not

¹ See also CRS Report R43838, *A Shift in the International Security Environment: Potential Implications for Defense—Issues for Congress*, by Ronald O'Rourke, and CRS Report R44891, *U.S. Role in the World: Background and Issues for Congress*, by Ronald O'Rourke and Michael Moodie.

² See, for example, CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by Ronald O'Rourke.

considered battle force ships, which are the kind of ships that count toward the quoted size of the Navy and the Navy's force-level goal.³

At the end of FY2018, the Navy's force of SSCs totaled 27 battle force ships, including 0 frigates, 16 LCSs, and 11 mine warfare ships. Under the Navy's FY2020 30-year (FY2020-FY2049) shipbuilding plan, the SSC force is to grow to 52 ships (34 LCSs and 18 FFG[X]s) in FY2034, reach a peak of 62 ships (30 LCSs, 20 FFG[X]s, and 12 SSCs of a future design) in FY2040, and then decline to 50 ships (20 FFG[X]s and 30 SSCs of a future design) in FY2049.

LCS Program

Overview

The LCS is a relatively inexpensive Navy surface combatant that is to be equipped with modular "plug-and-fight" mission packages, including unmanned vehicles (UVs).⁴ The Navy announced the start of the LCS program on November 1, 2001.⁵ The first LCS was procured in FY2005, and a total of 35 have been procured through FY2018, including three in FY2019. As noted above, of the 35 that have been procured through FY2019, 16 had entered service as of the end of FY2018.

The LCS was designed to operate in contested littoral waters in conjunction with other Navy forces. The LCS's primary missions are antisubmarine warfare (ASW), mine countermeasures (MCM), and surface warfare (SUW) against small boats (including so-called "swarm boats"), particularly in littoral (i.e., near-shore) waters.⁶ The LCS program includes the development and procurement of ASW, MCM, and SUW modular mission packages. Additional potential missions for LCSs include peacetime engagement and partnership-building operations; intelligence, surveillance, and reconnaissance (ISR) operations; maritime security and intercept operations (including anti-piracy operations); support of Marines or special operations forces; and homeland defense operations. An LCS might perform these missions at any time, regardless of its installed

³ For additional discussion of battle force ships, see CRS Report RL32665, *Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress*, by Ronald O'Rourke.

⁴ Rather than being a fully multimission ship like the Navy's larger surface combatants, the LCS is to be a focused-mission ship, meaning a ship equipped to perform one primary mission at any given time. The ship's primary mission orientation can be changed by changing out its mission package, although under the Navy's latest plans for operating LCSs, that might not happen very frequently, or at all, for a given LCS.

The LCS displaces about 3,000 tons, making it about the size of a corvette (i.e., a light frigate) or a Coast Guard cutter. It has a maximum speed of more than 40 knots, compared to something more than 30 knots for the Navy cruisers and destroyers. The LCS has a shallower draft than Navy cruisers and destroyers, permitting it to operate in certain coastal waters and visit certain shallow-draft ports that are not accessible to Navy cruisers and destroyers.

⁵ On November 1, 2001, the Navy stated that it was replacing a destroyer-development effort called the DD-21 program, which the Navy had initiated in the mid-1990s, with a new Future Surface Combatant Program aimed at developing and acquiring a family of three new classes of surface combatants

- a destroyer called DD(X) for the precision long-range strike and naval gunfire mission;

- a cruiser called CG(X) for the air defense and ballistic missile mission; and

- a smaller combatant called the Littoral Combat Ship (LCS) to counter submarines, small surface attack craft, and mines in heavily contested littoral (near-shore) areas.

For more on the DD(X) program, which was subsequently renamed the DDG-1000 program, see CRS Report RL32109, *Navy DDG-51 and DDG-1000 Destroyer Programs: Background and Issues for Congress*, by Ronald O'Rourke. For more on the CG(X) program, which was subsequently terminated, see CRS Report RL34179, *Navy CG(X) Cruiser Program: Background for Congress*, by Ronald O'Rourke.

⁶ These three primary missions appear oriented toward countering, among other things, some of the littoral anti-access/area-denial (A2/AD) capabilities that have been fielded in recent years by Iran, although they could also be used to counter similar A2/AD capabilities that might be fielded by other countries.

mission package, although an installed mission package might enhance an LCS’s ability to perform some of these missions.

The LCS program has been controversial over the years due to past cost growth, design and construction issues with the first LCSs, concerns over the survivability of LCSs (i.e., their ability to withstand battle damage), concerns over whether LCSs are sufficiently armed and would be able to perform their stated missions effectively, and concerns over the development and testing of the modular mission packages for LCSs. The LCS program has been modified or restructured several times over the years, in part to address these issues. The Navy’s execution of the program has been a matter of congressional oversight attention for several years, particularly for a period of about 10 years starting around 2007, when significant cost growth in the program came to light.

Annual Procurement Quantities

Table 1 shows past annual procurement quantities for LCSs. The Navy wants FY2019 to be the final year of LCS procurement, and it has not requested the procurement of any additional LCSs in its FY2020 budget submission.

Table 1. Annual LCS Procurement Quantities

FY05	FY06	FY07	FY08	FY09	FY10	FY11	FY12	FY13	FY14
1	1	0	0	2	2	2	4	4	4
FY15	FY16	FY17	FY18	FY19	FY20	FY21	FY22	FY23	FY24
3	3	3	3	3	0	0	0	0	0

Source: Prepared by CRS based on FY2020 and prior-year Navy budget submissions.

Notes: The two ships shown in FY2005 and FY2006 were funded through Navy’s research and development account rather than the Navy’s shipbuilding account. Figures for FY2006-FY2008 do not include five LCSs (two in FY2006, two in FY2007, and one in FY2008) that were funded in those years but later canceled by the Navy.

Two Designs Built by Two Shipyards

The LCS program includes two very different LCS designs (see **Figure 1**). One, called the LCS-1 or Freedom-class design, was developed by an industry team led by Lockheed. The other, called the LCS-2 or Independence-class design, was developed by an industry team that was then led by General Dynamics. The LCS-1 design is based on a steel semi-planing monohull (with an aluminum superstructure), while the LCS-2 design is based on an all-aluminum trimaran hull. The two LCS designs also use different built-in combat systems (i.e., different collections of built-in sensors, computers, software, and tactical displays) that were designed by each industry team. The Navy states that both LCS designs meet the Key Performance Parameters (KPPs) for the LCS program.

LCS procurement has been divided more or less evenly between the two designs. The LCS-1 design is built at the Fincantieri/Marinette Marine shipyard at Marinette, WI,⁷ with Lockheed as the prime contractor; these ships are designated LCS-1, LCS-3, LCS-5, and so on. The LCS-2 design is built at the Austal USA shipyard at Mobile, AL, with Austal USA as the prime contractor;⁸ these ships are designated LCS-2, LCS-4, LCS-6, and so on.

⁷ In 2009, Fincantieri Marine Group, an Italian shipbuilding firm, purchased Manitowoc Marine Group, the owner of Marinette Marine and two other shipyards. Lockheed is a minority investor in Marinette Marine.

⁸ Austal USA was created in 1999 as a joint venture between Austal Limited of Henderson, Western Australia, and Bender Shipbuilding & Repair Company of Mobile, AL, with Austal Limited as the majority owner.

Figure 1. Lockheed Design (Top) and General Dynamics Design (Bottom)



Source: U.S. Navy file photo accessed by CRS at http://www.navy.mil/list_all.asp?id=57917 on January 6, 2010.

Two Block Buy Contracts for Ships 5-26

Ships 1 through 4 in the program were procured with single-ship contracts. The next 22 ships in the program (ships 5 through 26) were procured under two 10-ship block buy contracts that the Navy awarded to the two LCS builders in December 2010, and which were later extended in each

case to include an 11th ship. The Navy sought and received legislative authority from Congress in 2010 to award these block buy contracts.⁹

Modular Mission Packages

Current Navy plans call for procuring a total of 44 LCS mission packages (10 ASW, 24 MCM, and 10 SUW).¹⁰ The Navy has not announced whether the figure of 44 mission packages will be adjusted upward to account for the procurement of a total of 35 rather than 32 LCSs. LCS mission packages have been under development since the early days of the LCS program. The Navy's plan is to develop and deploy initial versions of these packages, followed by development and procurement of more capable versions. The development, testing, and certification of LCS mission packages has been a significant and continuing oversight issue for Congress for the LCS program. The Navy states that

The Navy achieved Initial Operating Capability (IOC) of the final component of the SUW Mission Package (MP), the Surface to Surface Missile module. The Navy worked with the Director, Operational Test and Evaluation to improve the test design, employ best practices, and make data driven decisions. The team jointly delivered a fully compliant test outcome, while simultaneously reducing the number of developmental test and operational test raid events. As a result, the Department reduced costs while completing operational tests of the SUW MP two months early. The ASW Mission Package Pre-Production Test Article was delivered in November 2018 and ASW MP conducted end-to-end testing at the Navy's Atlantic Undersea Test and Evaluation Center in January 2019. All of the MCM Mission Package aviation systems have reached IOC and are being delivered to the Fleet. The modular nature of the Mission Packages enables the Navy to deliver these capabilities now, while continuing to mature the remainder of the systems. Additionally, the Navy continues to evaluate employment of the MCM Mission Package off of Vessels of Opportunity.¹¹

Manning and Deployment

The LCS employs automation to achieve a reduced-sized crew. An LCS with an embarked MCM mission package and an aviation detachment to operate the ship's embarked aircraft might total about 88 sailors, compared to more than 200 for a Navy frigate and more than 300 for a Navy cruiser or destroyer. In general, most LCSs are to be operated with alternating dual crews so as to increase the percentage of time they can be deployed. For additional information on the manning and deployment of LCSs, see **Appendix A**.

⁹ Congress granted the authority for the block buy contracts in Section 150 of H.R. 3082/P.L. 111-322 December 22, 2010, an act that, among other things, funded federal government operations through March 4, 2011. For more on block buy contracts, see CRS Report R41909, *Multiyear Procurement (MYP) and Block Buy Contracting in Defense Acquisition: Background and Issues for Congress*, by Ronald O'Rourke and Moshe Schwartz.

¹⁰ U.S. Navy, *Report to Congress for the Littoral Combat Ship Mission Modules Program, Annual Report With the President's Budget Fiscal Year 2019*, February 8, 2018, with cover letters dated February 12, 2018, posted at USNI News April 4, 2018, p. 3.

¹¹ Statement of the Honorable James F. Geurts, Assistant Secretary of the Navy for Research, Development and Acquisition ASN(RD&A) and Vice Admiral William R. Merz, Deputy Chief of Naval Operations for Warfare Systems (OPNAV N9) and Lieutenant General David H. Berger, Deputy Commandant, Combat Development and Integration & Commanding General, Marine Corps Combat Development Command, before the Subcommittee on Seapower of the Senate Armed Services Committee on the Department of the Navy Fiscal Year 2020 Budget Request for Shipbuilding Programs, March 27, 2019, p. 10.

Potential Foreign Sales

Industry has marketed various modified versions of the LCS to potential foreign buyers. Saudi Arabia has purchased four modified LCSs.¹²

FY2020 Funding Request

The Navy wants FY2019 to be the final year of LCS procurement, and it has not requested any funding for the procurement of additional LCSs in its FY2020 budget submission. The Navy's proposed FY2020 does request \$14 million in procurement funding to cover cost growth on LCSs procured in prior fiscal years. And as shown in **Table 2** in the "Legislative Activity for FY2020" section of this report, the Navy's proposed FY2020 budget requests funding for the procurement of LCS mission packages. The Navy's FY2020 budget submission estimates the combined procurement cost of the three LCSs procured in FY2019 at \$1,571.2 million, or an average of about \$523.7 million each.

Issues for Congress for FY2020

Procurement of LCSs in FY2020

One issue for Congress is whether to procure any LCSs in FY2020, and if so, how many. As noted above, the Navy wants FY2019 to be the final year of LCS procurement, and it has not requested the procurement of any additional LCSs in its FY2020 budget submission.

Opponents of procuring one or more LCSs in FY2020 could argue that the total number of LCSs procured in prior years exceeds the Navy's stated requirement, and that adding funding to the Navy's FY2020 shipbuilding account for procuring one or more additional LCSs could reduce FY2020 funding for other Navy programs. Supporters of procuring one or more LCSs could argue that it could provide a hedge against delays in the FFG(X) program and help the Navy achieve its small surface combatant force-level goal more quickly.

Future Workloads and Employment Levels at the Two LCS Shipyards

Another issue for Congress concerns future workloads and employment levels at the two LCS shipyards if one or both of these yards are not involved in building FFG(X)s. As noted earlier, the Navy wants to shift procurement of small surface combatants in FY2020 to a new frigate called the FFG(X). The Navy's proposed FY2020 budget requests funding for the procurement of the first FFG(X). Five industry teams are currently competing for the FFG(X) program. Two of these teams are offering designs for the FFG(X) that are modified versions of the two LCS designs that the Navy has procured in prior years. The other three industry teams are offering designs for the FFG(X) that are based on other existing ship designs. One of these three other industry teams is proposing to build its design at the LCS-1 shipyard. The Navy plans to announce the outcome of the FFG(X) competition in the fourth quarter of FY2020. The FFG(X) program is covered in

¹² See Paul McLeary, "Saudis Save Wisconsin Shipbuilder: Fills Gap Between LCS & Frigates At Marinette," *Breaking Defense*, January 17, 2019; "Saudi Ships," *Defense Daily*, March 12, 2018: 3; Lee Hudson, "Navy Establishes LCS Program Office to Support Saudi Arabia Buy," *Inside the Navy*, December 11, 2017; Sam LaGrone, "Lockheed Martin Awarded First Contract for New Saudi Frigates," *USNI News*, November 30, 2017; Aaron Mehta, "Revealed: Trump's \$110 Billion Weapons List for the Saudis," *Defense News*, June 8, 2017; Anthony Capaccio and Margaret Talev, "Saudis to Make \$6 Billion Deal for Lockheed's Littoral Ships," *Bloomberg*, May 18, 2017.

detail in CRS Report R44972, *Navy Frigate (FFG[X]) Program: Background and Issues for Congress*, by Ronald O'Rourke.

If a design proposed for construction at one of the LCS shipyards is chosen as the winner of the FFG(X) competition, then other things held equal (e.g., without the addition of new work other than building LCSs), workloads and employment levels at the *other* LCS shipyard (the one *not* chosen for the FFG(X) program), as well as supplier firms associated with that other LCS shipyard, would decline over time as the other LCS shipyard's backlog of prior-year-funded LCSs is completed and not replaced with new FFG(X) work. If no design proposed for construction at an LCS shipyard is chosen as the FFG(X)—that is, if the winner of the FFG(X) competition is a design to be built at a shipyard other than the two LCS shipyards—then other things held equal, employment levels at both LCS shipyards and their supplier firms would decline over time as their backlogs of prior-year-funded LCSs are completed and not replaced with FFG(X) work.¹³

The Navy's current baseline plan for the FFG(X) program is to build FFG(X)s at a single shipyard. One possible alternative would be to build FFG(X)s at two or three shipyards, including one or both of the LCS shipyards. One possible approach for doing this, for example, would be to select a winner in the FFG(X) competition and begin procuring that design in FY2020, as the Navy currently plans, but also build FFG(X)s at one or both of the LCS yards. Supporters of this option might argue that it could

- boost FFG(X) production from the currently planned two ships per year to as many as many as four to six ships per year, substantially accelerating the date for attaining the Navy's small surface combatant force-level goal;
- permit the Navy to use competition (either competition for quantity at the margin, or competition for profit [i.e., Profit Related to Offers, or PRO, bidding])¹⁴ to help restrain FFG(X) prices and ensure production quality and on-time deliveries; and
- complicate adversary defense planning by presenting potential adversaries with multiple FFG(X) designs, each with its own specific operating characteristics.

Opponents of this plan might argue that it could

- weaken the FFG(X) competition by offering the winner a smaller prospective number of FFG(X)s and essentially guaranteeing the LCSs yard that they will build some number of FFG(X)s;
- substantially increase annual FFG(X) procurement funding requirements so as to procure as many as four to six FFG(X)s per year rather than two per year, which in a situation of finite Department of Defense (DOD) funding could require offsetting reductions in other Navy or DOD programs; and
- reduce production economies of scale in the FFG(X) program by dividing FFG(X) among two or three designs, and increase downstream Navy FFG(X) operation and support (O&S) costs by requiring the Navy to maintain two or three FFG(X) logistics support systems.

¹³ For additional discussion, see, for example, Roxana Tiron, "Shipyards Locked in 'Existential' Duel for Navy's New Frigate," *Bloomberg*, February 20, 2019; Paul McLeary, "Saudis Save Wisconsin Shipbuilder: Fills Gap Between LCS & Frigates At Marinette," *Breaking Defense*, January 17, 2019.

¹⁴ For more on PRO bidding, see Statement of Ronald O'Rourke, Specialist in Naval Affairs, Congressional Research Service, before the House Armed Services Committee on Case Studies in DOD Acquisition: Finding What Works, June 24, 2014, p. 7.

Another possible alternative to the Navy's plan to end LCS procurement in FY2019 and shift to FFG(X) procurement starting in FY2020 would be to select a winner in the FFG(X) competition and begin procuring that design in FY2020, as the Navy currently plans, but shift Navy shipbuilding work at one of the LCS yards (if the other wins the FFG(X) competition) or at both of the LCS yards (if neither wins the FFG(X) competition) to the production of sections of larger Navy ships (such as DDG-51 destroyers or amphibious ships) that undergo final assembly at other shipyards. Under this option, in other words, one or both of the LCS yards would be converted into feeder yards supporting the production of larger Navy ships that undergo final assembly at other shipyards. This option might help maintain workloads and employment levels at one or both of the LCS yards, and might alleviate capacity constraints at other shipyards, permitting certain parts of the Navy's 355-ship force-level objective to be achieved sooner. The concept of feeder yards in naval shipbuilding was examined at length in a 2011 RAND report.¹⁵

Navy Plans for Retrofitting LCSs with Additional Weapons

Another issue for Congress concerns the Navy's plans for retrofitting LCSs with additional weapons, so as to give them capabilities more like those of the FFG(X). The Navy states that it "is beginning to retrofit an Over the Horizon Weapon System (OTH WS) on all LCS for increased lethality. The award in May 2018 of the Naval Strike Missile contract for OTH WS brings a technologically mature weapons system and extends the offensive capability of the ship."¹⁶

¹⁵ Laurence Smallman et al., *Shared Modular Build of Warships, How a Shared Build Can Support Future Shipbuilding*, RAND, Santa Monica, CA, 2011 (report TR-852), 81 pp. The Navy in recent years has made some use of the concept

- All Virginia-class attack submarines have been produced jointly by General Dynamics' Electric Boat division (GD/EB) and Huntington Ingalls Industries' Newport News Shipbuilding (HII/NNS), with each yard in effect acting as a feeder yard for Virginia-class boats that undergo final assembly at the other yard.
- Certain components of the Navy's three Zumwalt (DDG-1000) class destroyers were produced by HII's Ingalls Shipyard (HII/Ingalls) and then transported to GD's Bath Iron Works (GD/BIW), the primary builder and final assembly yard for the ships.
- San Antonio (LPD-17) class amphibious ships were built at the Ingalls shipyard at Pascagoula, MS, and the Avondale shipyard near New Orleans, LA. These shipyards were owned by Northrop and later by HII. To alleviate capacity constraints at Ingalls and Avondale caused by damage from Hurricane Katrina in 2005, Northrop subcontracted the construction of portions of LPDs 20 through 24 (i.e., the fourth through eighth ships in the class) to other shipyards on the Gulf Coast and East Coast, including shipyards not owned by Northrop.

For more on the Virginia-class joint production arrangement, see CRS Report RL32418, *Navy Virginia (SSN-774) Class Attack Submarine Procurement: Background and Issues for Congress*, by Ronald O'Rourke. Regarding the LPD-17 program, see Laurence Smallman et al., *Shared Modular Build of Warships, How a Shared Build Can Support Future Shipbuilding*, RAND, Santa Monica, CA, 2011 (report TR-852), pp. 45-48. See also David Paganie, "Signal International positions to capture the Gulf," *Offshore*, June 1, 2006; Peter Frost, "Labor Market, Schedule Forces Outsourcing of Work," *Newport News Daily Press*, April 1, 2008; Holbrook Mohr, "Northrop Gets LPD Help From General Dynamics," *NavyTimes.com*, April 1, 2008; and Geoff Fein, "Northrop Grumman Awards Bath Iron Works Construction Work On LPD-24," *Defense Daily*, April 2, 2008.

¹⁶ Statement of the Honorable James F. Geurts, Assistant Secretary of the Navy for Research, Development and Acquisition ASN(RD&A) and Vice Admiral William R. Merz, Deputy Chief of Naval Operations for Warfare Systems (OPNAV N9) and Lieutenant General David H. Berger, Deputy Commandant, Combat Development and Integration & Commanding General, Marine Corps Combat Development Command, before the Subcommittee on Seapower of the Senate Armed Services Committee on the Department of the Navy Fiscal Year 2020 Budget Request for Shipbuilding Programs, March 27, 2019, p. 10. See also Sam LaGrone, "Shipbuilders Studying Adding More Punch to Littoral Combat Ships," *USNI News*, May 21, 2019.

Survivability, Lethality, Technical Risk, and Test and Evaluation Issues

A broad oversight area for Congress for the LCS program for the past several years concerns survivability, lethality, technical risk, and test and evaluation issues relating to LCSs and their mission packages. Over the years, the annual report from DOD's Director, Operational Test and Evaluation (DOT&E) has contained extensive comments, many of them very critical, regarding numerous aspects of LCSs and LCS mission packages. DOT&E's January 2018 report for FY2017 contains such comments.¹⁷ Similarly, over the years, GAO has provided numerous reports and testimony about the LCS program that have raised a variety of issues with the program.¹⁸ GAO also provides a summary assessment of risk in the LCS mission packages in an annual report it publishes that surveys selected DOD weapon acquisition programs.¹⁹ A July 25, 2018, DOD Inspector General (IG) report on LCS MCM mission package systems stated that "the Navy declared IOC [initial operational capability] for the three MCM mission package systems reviewed prior to demonstrating that the systems were effective and suitable for their intended operational uses."²⁰

Legislative Activity for FY2020

Summary of Congressional Action on FY2020 Funding Request

Table 2 summarizes congressional action on the Navy's FY2020 procurement funding request for the LCS program.

¹⁷ See Department of Defense, *Director, Operational Test & Evaluation, FY 2017 Annual Report*, January 2018, pp. 187-191.

¹⁸ Recent examples include Government Accountability Office, *Littoral Combat Ship and Frigate[:] Slowing Planned Frigate Acquisition Would Enable Better-Informed Decisions*, GAO-17-279T, December 8, 2016, 22 pp. (Testimony Before the Subcommittee on Oversight and Investigations, Committee on Armed Services, House of Representatives, Statement of Michele Mackin, Director, Acquisition and Sourcing Management); Government Accountability Office, *Littoral Combat Ship and Frigate[:] Congress Faced with Critical Acquisition Decisions*, GAO-17-262T, December 1, 2016, 18 pp. (Testimony Before the Committee on Armed Services, U.S. Senate, Statement of Paul L. Francis, Managing Director, Acquisition and Sourcing Management); Government Accountability Office, *Littoral Combat Ship[:] Need to Address Fundamental Weaknesses in LCS and Frigate Acquisition Strategies*, GAO-16-356, June 2016, 56 pp.; Government Accountability Office, *Littoral Combat Ship[:] Knowledge of Survivability and Lethality Capabilities Needed Prior to Making Major Funding Decisions*, GAO-16-201, December 2015, 39 pp.; Government Accountability Office, *Littoral Combat Ship[:] Navy Complied with Regulations in Accepting Two Lead Ships, but Quality Problems Persisted after Delivery*, GAO-14-827, September 2014, 35 pp.; Government Accountability Office, *Littoral Combat Ship[:] Additional Testing and Improved Weight Management Needed Prior to Further Investments*, GAO-14-749, July 2014, 54 pp.; and Government Accountability Office, *Littoral Combat Ship[:] Deployment of USS Freedom Revealed Risks in Implementing Operational Concepts and Uncertain Costs*, GAO-14-447, July 2014, 57 pp.

¹⁹ Government Accountability Office, *Weapon Systems Annual Assessment[:] Limited Use of Knowledge-Based Practices Continues to Undercut DOD's Investments*, GAO-19-336SP, May 2019, p. 114.

²⁰ Department of Defense Inspector General, *Acquisition of the Navy's Mine Countermeasures Mission Package*, Report No. DODIG-2018-140, July 25, 2018, p. i. Report originally prepared in FOUO (for official use only) form, then redacted by DOD and posted at the DOD IG website in redacted form, accessed July 31, 2018, at <http://www.dodig.mil/reports.html/Article/1586520/acquisition-of-the-navys-mine-countermeasures-mission-package/>. See also Rich Abott, "DoD IG: Navy Improperly Declared IOC For 3 LCS MCM Systems," *Defense Daily*, July 31, 2018: 7-8.

Table 2. Congressional Action on FY2020 Procurement Funding Request
 Figures in millions, rounded to nearest tenth

	Request	Authorization			Appropriation		
		HASC	SASC	Conf.	HAC	SAC	Conf.
Shipbuilding and Conversion, Navy (SCN) appropriation account							
Procurement of additional LCSs	0	0	0		0		
(Procurement quantity)	(0)	(0)	(0)		(0)		
Other Procurement, Navy (OPN) appropriation account							
Line 29: LCS common mission modules equipment	51.6	33.2	51.6		38.7		
Line 30: LCS MCM mission modules	197.1	77.1	67.3		163.6		
Line 31: LCS ASW mission modules	27.8	25.3	27.8		24.6		
Line 32: LCS SUW mission modules	26.6	14.6	26.6		14.6		
Line 33: LCS in-service modernization	85.0	85.0	85.0		85.7		

Source: Table prepared by CRS based on FY2020 Navy budget submission, committee and conference reports, and explanatory statements on the FY2020 National Defense Authorization Act and the FY2020 DOD Appropriations Act.

Notes: **HASC** is House Armed Services Committee; **SASC** is Senate Armed Services Committee; **HAC** is House Appropriations Committee; **SAC** is Senate Appropriations Committee; **Conf.** is conference agreement.

FY2020 National Defense Authorization Act (H.R. 2500/S. 1790)

House

The House Armed Services Committee, in its report (H.Rept. 116-120 of June 19, 2019) on H.R. 2500, recommended the funding levels shown in the HASC column of **Table 2**. The recommended reduction of \$18.316 million for line 29 is for “Excess cost growth.” The recommended reduction of \$120.0 million for line 30 is for “Excess cost growth.” The recommended net reduction of \$2.5 million for line 31 includes an increase of \$2.5 million for “Demonstrate alternate low frequency active sonar” and a reduction of \$5.0 million for “Excess cost growth.” The recommended reduction of \$12.0 million for line 32 is for “Excess cost growth.” (Page 381)

H.Rept. 116-120 states:

Navy Cyclone-class patrol craft replacement

The committee notes that the legacy Cyclone-class patrol vessels located in Bahrain are being decommissioned and eventually replaced with the littoral combat ship. The committee is aware that the U.S. Coast Guard’s Sentinel-class fast response cutter is in serial production and that the U.S. Coast Guard is pursuing a 64-vessel program of record. The committee believes that there is merit in reviewing all available options to replace the Cyclone-class patrol vessels.

Therefore, the committee directs the Secretary of the Navy to submit a report to the congressional defense committees not later than February 1, 2020, that assesses options for the replacement of the Cyclone-class patrol vessels. Specifically, this report shall include a comparison of the Cyclone-class patrol vessels, Independence variant littoral combat ship, Freedom-class variant littoral combat ship, the Sentinel-class fast response cutter, and larger surface combatants in terms of one-time procurement costs, annual recurring personnel costs, and annual recurring maintenance costs. Additionally, this report shall

assess the ability to meet the mission requirements of the current patrol craft. This report may include a classified annex. (Page 20)

H.Rept. 116-120 also states:

Comptroller General Report on Littoral Combat Ship Operations and Sustainment

The committee notes that 16 of 33 planned littoral combat ships (LCS) have been delivered to the Navy, with at least 15 more under construction or in the pre-production phase. The LCS comprises a growing proportion of the surface fleet, yet the ship has limited operational experience and its mission packages remain behind schedule. In response to program challenges with executing the ships' unique operational and sustainment concepts, the Navy conducted an LCS program review in 2016 and announced fundamental changes to the ships' crewing, maintenance, and other operational concepts. As the Navy implemented these changes, it canceled planned 2018 LCS deployments but has announced three planned LCS deployments for 2019. These deployments will be another opportunity for the Navy to test the feasibility of revisions to its operational and sustainment concepts, even as more LCS enter the fleet.

Given these issues and the vital importance of affordably operating and sustaining the LCS, the committee directs the Comptroller General of the United States to conduct a study of the following topics:

- (1) to what extent has the Navy implemented the LCS program changes announced in 2016;
- (2) to what extent has the Navy demonstrated that revised LCS operational concepts and sustainment plans are executable; and what, if any, challenges did the Navy have on its initial deployments using this revised concept;
- (3) how has the Navy prepared to support and maintain LCS while they are deployed overseas;
- (4) what have been the operating and sustainment costs of the LCS program to date, how have these deviated from cost estimates, and to what extent has the Navy updated the LCS cost estimate to include the new operation and support strategy;
- (5) what are LCS long-term contracting strategies for ship repair and maintenance and to what extent do they address challenges related to the cost of maintaining the vessels; and
- (6) any other related matters the Comptroller General considers appropriate.

The committee further directs the Comptroller General to provide a briefing to the House Committee on Armed Services not later than March 1, 2020, on preliminary findings of the Comptroller General's review, and to present final results in a format and timeframe agreed to at the time of briefing. (Pages 92-93)

Senate

The Senate Armed Services Committee, in its report (S.Rept. 116-48 of June 11, 2019) on S. 1790, recommended the funding levels shown in the SASC column of **Table 2**. The recommended reduction of \$129.8 million in line 30 is for "Procurement ahead of satisfactory testing." (Page 435) S.Rept. 116-48 further states:

Littoral Combat Ship mine countermeasures mission modules

The budget request included \$197.1 million in line number 30 of Other Procurement, Navy (OPN), for the procurement of Littoral Combat Ship mine countermeasures mission module equipment.

The committee notes that the Navy is requesting funding to purchase equipment that has not yet undergone operational testing, which is an approach that, as the Government

Accountability Office has shown, leads to cost growth and schedule delays. The committee believes that the following requested systems would constitute excessive procurement ahead of satisfactory testing: 6 unmanned surface vehicle and minesweeping payload delivery systems, 4 minehunting payload delivery systems (new), 3 minehunting payload delivery systems (backfit), and 2 buried minehunting modules, including support equipment.

Therefore, the committee recommends a decrease of \$129.8 million in line number 30 of OPN. (Page 26)

Regarding an LCS-related weapons-procurement funding line item that is not shown in **Table 2**, S.Rept. 116-48 states:

LCS Over-the-Horizon missile

The budget request included no funding in line number 19 of Weapons Procurement, Navy (WPN), for the Littoral Combat Ship (LCS) Over-the-Horizon (OTH) Missile.

The committee notes that the OTH missile acquisition strategy is accelerated and contains unnecessary risk.

Therefore, the committee recommends a decrease of \$20.0 million in line number 19 of WPN for the LCS OTH Missile. (Page 20)

Regarding a research and development funding line item that is not shown in Table 2, S.Rept. 116-48 states:

Littoral Combat Ship mission modules

The budget request included \$20.3 billion in Research, Development, Test, and Evaluation (RDT&E), Navy, of which \$108.5 million was for PE 63596N Littoral Combat Ship (LCS) mission modules.

The committee notes that an operational testing period of the surface warfare mission package was delayed from fiscal year 2018 to fiscal year 2019.

Accordingly, the committee recommends a decrease of \$5.0 million, for a total of \$103.5 million, in RDT&E, Navy, for PE 63596N for LCS mission modules. (Pages 82-83)

Section 126 of S. 1790 as reported by the committee states:

SEC. 126. Limitation on availability of funds for the Littoral Combat Ship.

(a) Limitation.—None of the amounts authorized to be appropriated by this Act or otherwise made available for the Department of Defense for fiscal year 2020 may be used to exceed the total procurement quantity listed in revision five of the Littoral Combat Ship acquisition strategy unless the Under Secretary of Defense for Acquisition and Sustainment submits to the congressional defense committees the certification described in subsection (b).

(b) Certification.—The certification described in this subsection is a certification by the Under Secretary that awarding a contract for the procurement of a Littoral Combat Ship that exceeds the total procurement quantity listed in revision five of the Littoral Combat Ship acquisition strategy—

- (1) is in the national security interests of the United States;
- (2) will not result in exceeding the low-rate initial production quantity approved in the Littoral Combat Ship acquisition strategy in effect as of the date of the certification; and
- (3) is necessary to maintain a full and open competition for the Guided Missile Frigate (FFG(X)) with a single source award in fiscal year 2020.

(c) Definition.—The term “revision five of the Littoral Combat Ship acquisition strategy” means the fifth revision of the Littoral Combat Ship acquisition strategy approved by the Under Secretary of Defense for Acquisition and Sustainment on March 26, 2018.

Regarding Section 126, S.Rept. 116-48 states:

Limitation on availability of funds for the Littoral Combat Ship (sec. 126)

The committee recommends a provision that would prohibit funds from being used to exceed the total procurement quantity listed in revision five of the Littoral Combat Ship (LCS) acquisition strategy unless the Under Secretary of Defense for Acquisition and Sustainment submits to the congressional defense committees a certification.

The committee notes that the Navy force structure assessment requirement and LCS acquisition strategy total procurement quantity of 32 LCSs was met in fiscal year 2018. Three additional LCSs were authorized and appropriated by the Congress in fiscal year 2019.

Accordingly, the provision would require that, before further LCS procurement, the Under Secretary of Defense for Acquisition and Sustainment certify to the congressional defense committees that such procurement: (1) Is in the national security interests of the United States; (2) Will not result in exceeding the low rate initial production quantity approved in the LCS acquisition strategy in effect at the time of the certification; and (3) Is necessary to maintain a full and open competition for the guided missile frigate (FFG(X)) with a single source award in fiscal year 2020. (Pages 9-10)

Section 1018 of S. 1790 as reported by the committee states:

SEC. 1018. Permanent authority for sustaining operational readiness of Littoral Combat Ships on extended deployment.

Section 8680(a)(2) of title 10, United States Code, is amended by striking subparagraph (D).

Regarding Section 1018, S.Rept. 116-48 states:

Permanent authority for sustaining operational readiness of Littoral Combat Ships on extended deployment (sec. 1018)

The committee recommends a provision that would amend section 8680 of title 10, United States Code, to provide the Secretary of the Navy with additional flexibility to maintain Littoral Combat Ships (LCS) by allowing government or contractor personnel to conduct maintenance on deployed LCS vessels regardless of ship location.

This provision would codify the authorities successfully employed in a pilot program authorized by section 1025 of the Carl Levin and Howard P. “Buck” McKeon National Defense Authorization Act for Fiscal Year 2015 (P.L. 113-291).

The pilot program was conducted to evaluate maintenance options for LCS vessels on extended deployments from December 2014 to September 2016. The Navy's assessment of the pilot program, which was submitted in a March 2017 report to the Congress, stated, “Based on the pilot program results, cost savings are expected to be notable. Even more importantly, the flexibility to provide timely maintenance in support of schedule changes and mission execution is crucial to long-term success of the LCS Fleet[.]”

The committee concurs with the Navy's assessment of the pilot program and recommends codifying the associated authorities in title 10, United States Code. (Pages 240-241)

FY2020 DOD Appropriations Act (H.R. 2968)

House

The House Appropriations Committee, in its report (H.Rept. 116-84 of May 23, 2019) on H.R. 2968, recommended the funding levels shown in the HAC column of **Table 2**.

The recommended reduction of \$12.823 million for line 29 is for “CMPT MPTS tech modernization unjustified growth” (\$1.931 million), “EMM/ANSQS-62 [sonar] training equipment unjustified request” (\$3.692 million), and “Mission bay training devices—ASW unjustified request” (\$7.2 million). (Page 185)

The recommended reduction of \$33.494 million for line 30 is for “Unmanned minesweeping module unit cost growth” (\$3.334 million), “Knifefish [unmanned underwater vehicle] unit cost growth” (\$1.8 million), and “AN/AQS-20C [sonar] early to need (\$28.36 million). (Page 185)

The recommended reduction of \$3.137 million for line 31 is for “Variable depth sonar unit cost growth.” (Page 185)

The recommended reduction of \$11.968 million for line 32 is for “Surface-to-surface missile module excess to need.” (Page 185)

The recommended net increase of \$0.742 million for line 33 includes a reduction for “Habitability mod (Freedom variant) unit cost growth” (\$2.972 million), a reduction for “LCS modernization (Independence variant) installation cost growth” (\$3.286 million), and an increase for “Program increase—modernization of combat and communication systems and installation acceleration” (\$7.0 million). (Page 185)

H.Rept. 116-84 also states:

LETHALITY AND SURVIVABILITY OF LITTORAL COMBAT SHIPS

The Committee supports Navy efforts to increase both the lethality and the survivability of Littoral Combat Ships but is concerned by the slow pace of improvements. The Committee directs the Secretary of the Navy to submit a report to the congressional defense committees not later than 90 days after the enactment of this Act on the specific lethality and survivability upgrades to be incorporated on Littoral Combat Ships, the timeline of installation of the upgrades, and any resources required. (Page 264)

Appendix A. Manning and Deployment of LCSs

This appendix provides additional background information on the manning and deployment of LCSs.

The Navy originally planned to maintain three crews for each two LCSs, and to keep one of those two LCSs forward deployed—an approach Navy officials referred to as the 3-2-1 plan. Under this plan, LCSs were to be deployed at forward station (such as Singapore) for 16 months at a time, and crews were to rotate on and off deployed ships at 4- to 6-month intervals. The 3-2-1 plan was intended to permit the Navy to maintain 50% of the LCS force in deployed status at any given time—a greater percentage than would be possible under the traditional approach of maintaining one crew for each LCS and deploying LCSs for seven months at a time. The Navy planned to forward-station three LCSs in Singapore and additional LCSs at another Western Pacific location, such as Sasebo, Japan, and at Bahrain.

In September 2016, the Navy announced a new plan for crewing and operating the first 28 LCSs. Key elements of the new plan include the following:

- the first four LCSs (LCSs 1 through 4) will each be operated by a single crew and be dedicated to testing and evaluating LCS mission packages (though they could be deployed as fleet assets if needed on a limited basis);
- the other 24 LCSs (LCSs 5 through 28) will be divided into six divisions (i.e., groups) of four ships each;
- three of the divisions (i.e., 12 of the 24 ships), all of them built to the LCS-1 design, will be homeported at Mayport, FL;
- the other three divisions (i.e., the remaining 12 ships), all of them built to the LCS-2 design, will be homeported at San Diego, CA;
- among the three divisions on each coast, one division will focus on MCM, one will focus on ASW, and one will focus on SUW;
- in each of the six divisions, one ship will be a designated training ship, and will focus on training and certifying the crews of the other three ships in the division;
- the other three ships in each division will each be operated by dual crews (i.e., Blue and Gold crews), like the Navy’s ballistic missile submarines;
- the crews for the 24 ships in the six divisions will be permanently fused with their associated mission package crews—the distinction between core crew and mission package crew will be eliminated;
- the 24 ships in the six divisions will experience changes in their mission packages (and thus in their mission orientations) infrequently, if at all; and
- at program maturity (i.e., by about FY2023), 13 of the 24 ships in the six divisions (i.e., more than 50%) are to be forward stationed at any given point for periods of 24 months, with 3 at Singapore, 3 at another Western Pacific location, such as Sasebo, Japan, and 7 at Bahrain.²¹

²¹ Source: Navy briefing on new LCS crewing and operating plan given to CRS and CBO on September 26, 2016, and Navy information paper dated May 31, 2018, provided by Navy Office of Legislative Affairs to CRS on June 1, 2018. See also “Navy Adjusts LCS Class Crewing, Readiness and Employment,” *Navy News Service*, September 8, 2016; Sam LaGrone, “Results of New LCS Review is Departure from Original Vision,” *USNI News*, September 8, 2016; Sydney J. Freedberg Jr., “Navy Sidelines First 4 LCS; Overhauls Deployment, Crewing,” *Breaking Defense*, September

The Navy states that this crewing and operating plan is intended to

- reduce disruptions to the deployment cycles of the 24 LCSs in the six divisions that under the 3-2-1 plan would have been caused by the need to test and evaluate LCS mission packages;
- improve training and proficiency of LCS crews;
- enhance each LCS crew's sense of ownership of (and thus responsibility for taking good care of) the ship on which it operates; and
- achieve a percentage of LCSs in deployed status, and numbers of forward-stationed LCSs, similar to or greater than what the Navy aimed to achieve under the 3-2-1 plan.

The Navy further states that as the fleet continues to accumulate experience in operating and maintaining LCSs, elements of this new plan might be modified.²²

8, 2016; Justin Doubleday, "Navy Introduces Major Change to Littoral Combat Ship Operations," *Inside the Navy*, September 9, 2016; David B. Larer, "Rebooting LCS: Hundreds More Sailors Needed in Sweeping Overhaul," *Navy Times*, September 9, 2016; Justin Doubleday, "Navy Begins Implementing Changes to Littoral Combat Ship Program," *Inside the Navy*, October 10, 2016.

²² See, for example, Sydney J. Freedberg Jr., "Navy Sidelines First 4 LCS; Overhauls Deployment, Crewing," *Breaking Defense*, September 8, 2016.

Appendix B. Defense-Acquisition Policy Lessons

In reviewing the LCS program, one possible question concerns what defense-acquisition policy lessons, if any, the program may offer to policymakers, particularly in terms of the rapid acquisition strategy that the Navy pursued for the LCS program, which aimed at reducing acquisition cycle time (i.e., the amount of time between starting the program and getting the first ship into service).

One possible perspective is that the LCS program demonstrated that reducing acquisition cycle time can be done. Supporters of this perspective might argue that under a traditional Navy ship acquisition approach, the Navy might have spent five or six years developing a design for a new frigate or corvette, and perhaps another five years building the lead ship, for a total acquisition cycle time of perhaps 10 to 11 years. For a program announced in November 2001, this would have resulted in the first ship entering service in between late 2011 and late 2012. In contrast, supporters of this perspective might argue, LCS-1 entered service on November 8, 2008, about seven years after the program was announced, and LCS-2 entered service on January 16, 2010, a little more than eight years after the program announced. Supporters of this perspective might argue that this reduction in acquisition cycle time was accomplished even though the LCS incorporates major innovations compared to previous larger Navy surface combatants in terms of reduced crew size, “plug-and fight” mission package modularity, high-speed propulsion, and (in the case of LCS-2) hull form and hull materials.

Another possible perspective is that the LCS program demonstrated the risks or consequences of attempting to reduce acquisition cycle time. Supporters of this perspective might argue that the program’s rapid acquisition strategy resulted in design-construction concurrency (i.e., building the lead ships before their designs were fully developed), a practice long known to increase risks in defense acquisition programs. Supporters of this perspective might argue that the cost growth, design issues, and construction-quality issues experienced by the first LCSs were due in substantial part to design-construction concurrency, and that these problems embarrassed the Navy and reduced the Navy’s credibility in defending other acquisition programs. They might argue that the challenges the Navy faces today in terms of developing an LCS concept of operations (CONOPS),²³ LCS manning and training policies, and LCS maintenance and logistics plans were increased by the rapid acquisition strategy, because these matters were partly deferred to later years (i.e., to today) while the Navy moved to put LCSs into production. Supporters of this perspective might argue that the costs of the rapid acquisition strategy are not offset by very much in terms of a true reduction in acquisition cycle time, because the first LCS to be equipped with a mission package that had reached IOC (initial operational capability) did not occur until late FY2014—almost 13 years after the LCS program was announced. Supporters of this perspective could argue that the Navy could have avoided many of the program’s early problems and current challenges—and could have had a fully equipped first ship enter service in 2011 or 2012—if it had instead pursued a traditional acquisition approach for a new frigate or corvette. They could argue that the LCS program validated, for defense acquisition, the guideline from the world of business management that if an effort aims at obtaining something fast, cheap, and good, it will succeed in getting no more than two of these things,²⁴ or, more simply, that the LCS program validated the general saying that haste makes waste.

²³ A CONOPS is a detailed understanding of how to use the ship to accomplish various missions.

²⁴ The guideline is sometimes referred to in the business world as “Fast, cheap, good—pick two.”

A third possible perspective is that the LCS program offers few if any defense-acquisition policy lessons because the LCS differs so much from other Navy ships and the Navy (and DOD generally) consequently is unlikely to attempt a program like the LCS in the future. Supporters of this perspective might argue that the risks of design-construction concurrency have long been known, and that the experience of the LCS program did not provide a new lesson in this regard so much as a reminder of an old one. They might argue that the cost growth and construction delays experienced by LCS-1 were caused not simply by the program's rapid acquisition strategy, but by a variety of factors, including an incorrectly made reduction gear²⁵ from a supplier firm that forced the shipbuilder to build the lead ship in a significantly revised and suboptimal construction sequence.

Author Contact Information

Ronald O'Rourke
Specialist in Naval Affairs
[redacted]@crs.loc.gov7-....

²⁵ A ship's reduction gear is a large, heavy gear that reduces the high-speed revolutions of the ship's turbine engines to the lower-speed revolutions of its propulsors.

EveryCRSReport.com

The Congressional Research Service (CRS) is a federal legislative branch agency, housed inside the Library of Congress, charged with providing the United States Congress non-partisan advice on issues that may come before Congress.

EveryCRSReport.com republishes CRS reports that are available to all Congressional staff. The reports are not classified, and Members of Congress routinely make individual reports available to the public.

Prior to our republication, we redacted phone numbers and email addresses of analysts who produced the reports. We also added this page to the report. We have not intentionally made any other changes to any report published on EveryCRSReport.com.

CRS reports, as a work of the United States government, are not subject to copyright protection in the United States. Any CRS report may be reproduced and distributed in its entirety without permission from CRS. However, as a CRS report may include copyrighted images or material from a third party, you may need to obtain permission of the copyright holder if you wish to copy or otherwise use copyrighted material.

Information in a CRS report should not be relied upon for purposes other than public understanding of information that has been provided by CRS to members of Congress in connection with CRS' institutional role.

EveryCRSReport.com is not a government website and is not affiliated with CRS. We do not claim copyright on any CRS report we have republished.