



**Congressional
Research Service**

Informing the legislative debate since 1914

MHS Genesis: Background and Issues for Congress

Bryce H. P. Mendez

Analyst in Defense Health Care Policy

October 28, 2019

Congressional Research Service

7-....

www.crs.gov

R45987



MHS Genesis: Background and Issues for Congress

Since 1968, the Department of Defense (DOD) has developed, procured, and sustained a variety of electronic systems to document the health care services delivered to servicemembers, military retirees, and their family members. DOD currently operates a number of legacy electronic health record (EHR) systems. Each system has separate capabilities and functions as a result of new or changing requirements over the past five decades. The primary legacy systems include the Composite Health Care System (CHCS), Armed Forces Health Longitudinal Technology Application (AHLTA), Essentris, and the Corporate Dental System. DOD also still uses paper medical records that are later scanned and digitally archived. Currently, only certain components of DOD's health records are accessible to the Department of Veterans Affairs (VA).

In the early 1990s, concern grew about deficient interoperability between DOD and VA. This led to recommendations by various commissions on military and veterans health care calling for greater coordination and data sharing efforts between the two departments. Between 1998 and 2008, DOD and VA developed several capabilities to exchange patient health information across each department's EHR systems. However, Congress did not view these systems as an adequately integrated approach. This led to several congressional mandates being issued between 2008 and 2014, including for the development of an interoperable EHR (including a deadline to implement such system), for certain capability requirements, and for the creation of an interagency program office. After several strategy changes to meet Congress's mandates, DOD opted to acquire a commercial-off-the-shelf EHR product to replace its legacy EHR systems. The new system would be called MHS Genesis.

In July 2015, DOD awarded the MHS Genesis contract to *Leidos Partnership for Defense Health* (LPDH). The contract includes a potential 10-year ordering period and an initial total award ceiling of \$4.3 billion. DOD selected several MTFs in Washington to serve as Initial Operational Capability (IOC) sites and began fielding MHS Genesis in 2017. The designated IOC sites included: Madigan Army Medical Center, Fairchild Air Force Base, Naval Hospital Bremerton, and Naval Health Clinic Oak Harbor. The purpose of fielding MHS Genesis at the IOC sites before full deployment was to observe, evaluate, and document lessons-learned on whether the new EHR was usable, interoperable, secure, and stable.

During initial deployment, DOD evaluators and IOC site personnel identified numerous functional and technical challenges. In particular, the Defense Department's Director of Operational Testing and Evaluation found that MHS Genesis was "not yet effective or operationally suitable." Technical challenges included cybersecurity vulnerabilities, network latency, and delayed equipment upgrades and operational testing. Functional challenges included lengthy issue resolution processes, inadequate staff training, and capability gaps and limitations. DOD acknowledged these issues, implemented follow-on testing ongoing corrective actions, and revised its training approach for future fielding.

DOD plans to implement MHS Genesis at all military treatment facilities (MTFs) in 23 waves through 2024. Each wave spans 18 months, with a new wave commencing every three months at designated MTFs. The first deployment wave began in September 2019 at MTFs in California, Oregon, and Idaho.

As DOD moves to fully implement MHS Genesis, Congress may choose to address various issues including:

- how oversight can be conducted on a program that spans three federal departments;
- what kind of interdepartmental governance structure is needed to implement the program; and
- how to ensure fair and open competition in future procurement decisions.

R45987

October 28, 2019

Bryce H. P. Mendez

Analyst in Defense Health
Care Policy
-redacted-@crs.loc.gov

For a copy of the full report,
please call 7-.... or visit
www.crs.gov.

Contents

Introduction	1
Background	1
Brief History of DOD’s Electronic Health Record (EHR).....	2
DOD Legacy EHR Systems	3
Composite Health Care System (CHCS)	3
Armed Forces Health Longitudinal Technology Application (AHLTA).....	4
Essentris.....	4
Corporate Dental System (CDS).....	5
Paper Medical Records	5
Developing an EHR Modernization Solution.....	6
Congress Mandates Interoperability.....	8
Establishing Interoperability Goals.....	9
The Integrated EHR Initiative	9
Congressional Mandate for an EHR.....	10
MHS Genesis.....	11
DOD Acquisition Strategy	11
Requirements Development and Solicitation.....	12
Source Selection Process	13
Contract Award.....	14
Leidos Partnership for Defense Health (LPDH)	15
Capabilities.....	15
Governance	16
Program Executive Office, Defense Healthcare Management Systems (PEO DHMS)	17
Defense Health Agency (DHA)	18
Military Service Medical Departments	18
Senior Stakeholders Group (SSG) and the Configuration Steering Board (CSB)	19
Executive Steering Board (ESB)	19
Office of the Chief Health Informatics Officer (OCHIO).....	20
Deployment.....	20
Pre-Deployment Activities.....	20
Initial Deployment	21
Selected Initial Deployment Issues	26
Future Deployments.....	27
Issues for Congress.....	28
Congressional Oversight	28
Interagency Governance.....	29
Limited Competition in Future Procurement	29

Figures

Figure 1. Recent Highlights in DOD’s Electronic Health Record Systems Deployment.....	3
Figure 2. DOD’s Guiding Principles for EHR Modernization	12
Figure 3. Overview of the Source Selection Process for MHS Genesis.....	14

Figure 4. Leidos Partnership for Defense Health 15
Figure 5. DOD Governance for MHS Genesis..... 17
Figure 6. Senior Oversight Working Groups for MHS Genesis 19
Figure 7. EMRAM Scores..... 23
Figure 8. O-EMRAM Scores..... 23

Figure C-1. Stages of Electronic Medical Record (EMR) Adoption..... 34
Figure D-1. IOT&E Measures of Effectiveness and Measures of Performance 35
Figure F-1. MHS Genesis Deployment Schedule, FY2018-FY2024 38
Figure G-1. DOD and VA EHR Joint Commitment Statement 39

Tables

Table 1. DOD/VA Data-Sharing and EHR Modernization Recommendations 7
Table 2. Initial Operational Capability Sites 21

Table B-1. Summary of MHS Genesis Functional Capability Requirements 33

Appendixes

Appendix A. Acronyms 31
Appendix B. MHS Genesis Functional Capability Requirements..... 33
Appendix C. Stages of Electronic Medical Record Adoption and Utilization 34
Appendix D. IOT&E Summary Results..... 35
Appendix E. Methodology for CRS Focus Groups on MHS Genesis..... 36
Appendix F. MHS Genesis Deployment Schedule..... 38
Appendix G. DOD and VA EHR Joint Commitment Statement 39

Contacts

Author Contact Information 40

Introduction

This report provides background on Department of Defense’s legacy Electronic Health Record (EHR) systems, reviews previous EHR modernization efforts, and describes DOD’s process to acquire and implement a new EHR system known as *MHS Genesis*. DOD’s new EHR system presents several potential issues for Congress, including how to conduct oversight on a program that spans three federal departments, how to ensure an adequate governance structure for the program, and how to monitor the program’s cost and effectiveness.

Although this report mentions EHR modernization efforts by the Department of Veterans Affairs (VA) and U.S. Coast Guard (USCG), as well as DOD’s Joint Operational Medical Information System (JOMIS); it does not provide an in-depth discussion of these programs.

Appendix A provides a list of acronyms used throughout this report.

Background

For decades, the Department of Defense (DOD) has developed, procured, and sustained a variety of electronic systems to document the health care services delivered to servicemembers, military retirees, and their family members. DOD currently operates a number of legacy EHR systems and is, at the direction of Congress, in the process of implementing a new EHR called MHS Genesis. DOD’s new EHR system is to be integrated with other EHR systems utilized by the VA, USCG, and civilian health care providers.

DOD operates a Military Health System (MHS) that delivers to military personnel, retirees, and their families certain health entitlements under chapter 55 of Title 10, U.S. Code. The MHS administers the TRICARE program,¹ which offers health care services worldwide to over 9.5 million beneficiaries in DOD hospitals and clinics – also known as *military treatment facilities* (MTFs) – or through participating civilian health care providers (i.e., TRICARE providers).² There are currently 723 MTFs located in the United States and overseas that provide a range of clinical services depending on size, mission, and level of capabilities.³

Health care services delivered in MTFs or by TRICARE providers are documented in at least one of the following components of the DOD health record:

- service treatment record (STR) – documentation of all medical and dental care received by a servicemember through their military career;
- nonservice treatment record (NSTR) – documentation of all medical and dental care received by a nonservicemember beneficiary (i.e., military retiree, family member); and

¹ For more on the TRICARE program, see Question “4. What is TRICARE?” in CRS Report R45399, *Military Medical Care: Frequently Asked Questions*, by Bryce H. P. Mendez.

² Department of Defense, *Evaluation of the TRICARE Program: Fiscal Year 2019 Report to Congress*, April 8, 2019, p. 19, <https://health.mil/Reference-Center/Congressional-Testimonies/2019/04/08/TRICARE-Program-Effectiveness>.

³ *Ibid.* MTFs include Department of Defense (DOD) inpatient hospitals, medical centers, ambulatory care and occupational health clinics, and dental clinics.

- occupational health civilian employee treatment record (OHTR) – documentation of all occupational-related care provided by DOD (typically to DOD civilian or contractor employees).⁴

DOD maintains numerous legacy EHR systems that allow health care providers to input, share, and archive all documentation required to be in a beneficiary's health record.⁵ MTF or TRICARE providers can document medical and dental care directly in a DOD legacy EHR system, or can scan and upload paper records. Servicemembers and their families frequently change duty stations; the DOD health record can be accessed at most MTFs. However, sometimes beneficiaries are relocated to an area that lacks access to DOD's legacy EHR systems. In such cases, beneficiaries are required to maintain a paper copy of the health record.⁶

What is an Electronic Health Record (EHR)?

Although the definition of EHRs can vary substantially, there are generally four core components of an EHR: electronic clinical documentation (usually physician, nurse, and other clinician documentation), electronic prescribing (e.g., computerized provider order entry), results reporting and management (e.g., clinical data repository), and clinical decision support. Many EHRs also include barcoding systems and patient engagement tools. The Office of the National Coordinator for Health Information Technology (ONC) defines an EHR as "a real-time patient health record with access to evidence-based decision support tools that can be used to aid clinicians in decision-making. The EHR can automate and streamline a clinician's workflow, ensuring that all clinical information is communicated. It can also prevent delays in response that result in gaps in care. The EHR can also support the collection of data for uses other than clinical care, such as billing, quality management, outcome reporting, and public health disease surveillance and reporting."

Source: Institute of Medicine, *Health IT and Patient Safety: Building Safer Systems for Better Care*, Washington, DC, 2012, p. 38.

Brief History of DOD's Electronic Health Record (EHR)

Since 1968, DOD has used various electronic medical information systems that automate and share patient data across its MTFs. Between 1976 and 1984, DOD invested \$222 million to "acquire, implement, and operate various stand-alone and integrated health-care computer systems."⁷ Over the next three decades, DOD continued to invest and to implement numerous electronic medical information systems to allow health care providers to input and review patient data across all MTFs, regardless of military service or geographic location. In 1998, DOD began to incorporate a series of efforts to increase interoperability with the VA's EHR systems (see **Figure 1**).

⁴ DOD Instruction 6040.45, "DOD Health Record Life Cycle Management," updated April 11, 2017, <https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/604045p.pdf?ver=2019-03-22-095342-773>.

⁵ DOD Instruction 6040.45 outlines the documentation required in the DOD health record.

⁶ For example, servicemembers assigned to remote duty stations do not have reasonable access to an MTF and are required to seek health care from a civilian health care provider participating in TRICARE. Participating TRICARE providers do not have access to DOD legacy EHR systems and would not be able to review, or contribute to, the DOD health record unless the servicemember provides a hard copy. After leaving a remote duty station, servicemembers are required to *check-in* their DOD health record at an MTF to ensure all new documentation is uploaded to a DOD legacy EHR system.

⁷ U.S. Government Accountability Office, *Acquisition Strategy for DOD Hospital Computer System*, GAO/IMTEC-86-12, March 1986, p. 1, <https://www.gao.gov/assets/210/208368.pdf>.

International Corporation (SAIC) a contract to “design, develop, deploy, and maintain CHCS.”⁹ SAIC continues to provide ongoing sustainment and technical support for CHCS. The estimated life-cycle cost of CHCS is \$2.8 billion.¹⁰

Armed Forces Health Longitudinal Technology Application (AHLTA)

After deploying CHCS, DOD identified a need for integrated health care data that could be portable and accessible at any MTF. CHCS was developed as a facility-specific system that archived its data using regional network servers. However, accessing data across each server became a “time- and resource-intensive activity.”¹¹ In 1997, DOD began planning for a new “comprehensive, lifelong, computer-based health care record for every servicemember and their beneficiaries.”¹² The program would be known as CHCS II, later renamed the Armed Forces Health Longitudinal Technology Application (AHLTA).¹³

DOD intended to replace CHCS with AHLTA and initially planned to deploy the new system in 1999. However, the program sustained several delays resulting from “failure to meet initial performance requirements” and changes to technical and functional requirements.¹⁴ The implementation plan was later revised to reflect AHLTA deployment from July 2003 to September 2007. In 2010, the Government Accountability Office (GAO) reported that DOD’s AHLTA life-cycle cost estimate through 2017 would be \$3.8 billion.¹⁵

Essentris

Essentris is the inpatient component of the current EHR that has been used in certain military hospitals since 1987.¹⁶ As a commercial-off-the-shelf (COTS) product developed by CliniComp International, Inc. (CliniComp), Essentris allows health care providers to document clinical care, procedures, and patient assessments occurring in the inpatient setting, as well as in emergency departments. In 2009, DOD selected CliniComp to deploy Essentris at all military hospitals.¹⁷ This deployment was completed in June 2011.¹⁸ DOD maintains an ongoing contract with

⁹ U.S. Government Accountability Office (GAO), *Medical ADP Systems: Defense Achieves Worldwide Deployment of Composite Health Care System*, GAO/AIMD-96-39, April 1996, p. 3, <https://www.gao.gov/assets/230/222364.pdf>.

¹⁰ GAO estimated this amount based on then-year dollars. U.S. Government Accountability Office, *Medical ADP Systems: Defense Achieves Worldwide Deployment of Composite Health Care System*, GAO/AIMD-96-39, April 1996, p. 1, <https://www.gao.gov/assets/230/222364.pdf>.

¹¹ U.S. Government Accountability Office, *Opportunities Exist to Improve Management of DOD’s Electronic Health Record Initiative*, GAO 11-50, October 2010, p. 3, <https://www.gao.gov/assets/320/310989.pdf>.

¹² *Ibid.*, p. 3.

¹³ For more on AHLTA, see Department of Defense, “AHLTA 3.3,” February 2018, <https://www.health.mil/Reference-Center/Fact-Sheets/2018/12/18/AHLTA-33>.

¹⁴ U.S. Government Accountability Office, *Opportunities Exist to Improve Management of DOD’s Electronic Health Record Initiative*, GAO 11-50, October 2010, p. 3, <https://www.gao.gov/assets/320/310989.pdf>.

¹⁵ *Ibid.*, pp. 4 and 6.

¹⁶ For more on Essentris, see Department of Defense, “Essentris,” March 2018, <https://www.health.mil/Reference-Center/Fact-Sheets/2018/03/27/Essentris>.

¹⁷ CliniComp, Intl., “CliniComp Intl Selected as Inpatient Clinical Documentation Solution Provider for Military Health System,” press release, September 2009, https://www.clinicomp.com/pdf/CliniComp_DHIMS091109.pdf.

¹⁸ Department of Defense, “Essentris 100% Deployed,” *The Beat*, June 2011, Volume IV, Issue 3, <https://www.clinicomp.com/pdf/June2011Essentris100percentDeployed.pdf>.

CliniComp and LOUi Consulting Group, Inc. to provide sustainment, technical and customer support, training, and ongoing updates for Essentris.¹⁹

Corporate Dental System (CDS)

CDS, formerly named the Corporate Dental Application, is a web-based application that serves as DOD's current electronic dental record system. CDS allows DOD dental providers to document, review, and archive clinical information. The system also serves several administrative functions, such as tracking dental readiness of servicemembers, patient appointments and scheduling, and data reporting.²⁰ CDS was initially developed as the Army's alternative dental solution to the AHLTA dental module.²¹ In 2000, all Army dental clinics implemented CDS.²² By 2016, Navy and Air Force dental clinics also transitioned to CDS as their electronic dental record system.²³ In the same year, DOD awarded a four-year, \$30 million contract to the *Harris Corporation* to sustain CDS.²⁴

Paper Medical Records

Paper medical records are another component of the DOD health record. While certain health care data are recorded and archived electronically, some administrative processes and clinical documentation exist only on paper forms. For example, clinical documentation from TRICARE providers, accession medical records, or medical evacuation records are usually in paper form. In such cases, DOD policy requires the scanning and archiving of paper medical records in an electronic repository called the Health Artifact and Image Management Solution (HAIMS).²⁵ After being digitized, certain paper medical records are submitted to the National Archives and Records Administration while other documents are disposed of locally.

Other DOD legacy systems document and archive various administrative and clinical data, such as:

¹⁹ DOD awarded an Essentris sustainment and support contract to CliniComp on September 30, 2014. The five-year contract is worth \$29.9 million. Department of Defense, *Contracts*, September 30, 2014, <https://dod.defense.gov/News/Contracts/Contract-View/Article/606697/>; Defense Health Agency, *Justification and Approval for Other Than Full and Open Competition*, J&A Number JA0015, October 14, 2014, <https://www.fbo.gov/utills/view?id=faf48f757ee4bd177c223ea7eac8c607>. DOD also awarded an Essentris sustainment and support contract to the LOUi Consulting Group, Inc. on February 8, 2019. The two-year contract is worth \$7.1 million. LCGI, "LCGI Awarded GSA Task Order to Provide Essentris Support," press release, February 22, 2019, <http://www.lcgi.net/news/202-lcgi-awarded-gsa-task-order-to-provide-essentris-support>.

²⁰ Department of Defense, Privacy Impact Assessment, Corporate Dental System, May 22, 2018, pp. 1-2, <https://go.usa.gov/xVuKk>.

²¹ DOD encountered certain "performance problems" with developing and implementing the AHLTA dental module and placed a "strategic pause in its further deployment." U.S. Government Accountability Office, *Opportunities Exist to Improve Management of DOD's Electronic Health Record Initiative*, GAO-11-50, October 2010, p. 6, <https://www.gao.gov/new.items/d1150.pdf>.

²² Steven Eikenberg, Robert Keeler, and Thomas Green, "Use of the Army Dental Command Corporate Dental Application as an Electronic Dental Record in the Iraq Theater of Operations," *U.S. Army Medical Department Journal*, January-March 2011, pp. 51-57.

²³ Harris Corporation, "Harris Corporation Awarded \$30 Million IT Systems Support Contract by US Army Dental Directorate," press release, June 2, 2016, <https://www.harris.com/press-releases/2016/06/harris-corporation-awarded-30-million-it-systems-support-contract-by-us-army>.

²⁴ *Ibid.*

²⁵ Department of Defense Instruction 6040.45, "DoD Health Record Life Cycle Management," updated April 11, 2017, <https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/604045p.pdf?ver=2019-03-22-095342-773>.

- Referral Management System (RMS). An administrative information system that allows MTF staff to create and track referrals between health care providers.
- HAIMS. An electronic repository that stores DOD health care data, including digitally transmitted or scanned medical documentation.²⁶ Data housed in HAIMS is also incorporated into a servicemember's official *service treatment record*, which is accessible to the VA.²⁷
- Medical Readiness Tracking Systems. Each military department utilizes an electronic information system that documents and tracks certain medical and dental readiness requirements, such as periodic health assessments, immunizations, dental exams, and laboratory tests.²⁸
- Theater Medical Information Program–Joint (TMIP-J). A suite of electronic systems, including modules for health care documentation and review, patient movement, and medical intelligence used in deployed or austere environments.²⁹
- Joint Legacy Viewer (JLV). A web-based, read-only application that allows DOD and VA health care providers to review certain real-time medical data housed in each department's EHR systems.³⁰
- Armed Forces Billing and Collection Utilization Solution (ABACUS). A web-based electronic system that allows MTFs to bill and track debt collection for health care services provided to certain beneficiaries.³¹

Developing an EHR Modernization Solution

After Operation Desert Storm concluded in 1991, concern about deficient interoperability between DOD and VA health record systems began to grow. A number of committees and commissions issued reports highlighting the need for DOD and VA to standardize record-keeping; to improve health data sharing; and to develop a comprehensive, life-long medical record for servicemembers. **Table 1** summarizes their recommendations.

²⁶ For more on the Health Artifact and Image Management Solution, see Department of Defense, "Health Artifact and Image Management Solution (HAIMS)," February 2018, <https://health.mil/Reference-Center/Fact-Sheets/2019/04/05/HAIMS-Fact-Sheet>.

²⁷ The DOD health record is also known as a *service treatment record* (STR). An STR includes a servicemember's medical and dental records from their military tenure. When a servicemember separates from the military, DOD uploads the STR into HAIMS and retires any paper components of the STR to the National Personnel Records Center.

²⁸ Each military department uses different medical readiness tracking systems. The Department of the Army uses *Medical Protection System* (MEDPROS). The Department of the Navy uses Medical Readiness and Reporting System (MRRS). The Department of the Air Force uses Aeromedical Services Information Management System (ASIMS).

²⁹ DOD intends to replace most TMIP-J capabilities with the Joint Operational Medicine Information Systems (JOMIS), a version of MHS Genesis that is to be used in deployed or austere environments. For more on TMIP-J and JOMIS, see DHMS Program Executive Office, "Joint Operational Medicine Information Systems," March 2019, <https://www.health.mil/Reference-Center/Fact-Sheets/2019/03/26/Joint-Operational-Medicine-Information-Systems>.

³⁰ For more on the JLV, see Department of Defense, "Joint Legacy Viewer," July 2019, <https://www.health.mil/Reference-Center/Fact-Sheets/2019/07/30/Joint-Legacy-Viewer-Fact-Sheet>.

³¹ For more on ABACUS, see Department of Defense, "Armed Forces Billing and Collection Utilization Solution (ABACUS)," May 2019, <https://www.health.mil/Reference-Center/Fact-Sheets/2019/05/17/ABACUS>.

Table I. DOD/VA Data-Sharing and EHR Modernization Recommendations

Commission	Relevant Report Recommendations
President's Advisory Committee on Gulf War Veterans' Illnesses (1996) ^a	"DOD officials ... should assign a high priority to dealing with the problems of lost or missing medical records. A computerized central database is important. Specialized databases must be compatible with the central database. Attention should be directed toward developing a mechanism for computerizing medical data (including classified information, if and when it is needed) in the field. DOD and VA should adopt standardized recordkeeping to ensure continuity."
Congressional Commission on Service Members and Veterans Transition Assistance (1999) ^b	"Require DOD and VA to ensure joint IT system replacements and enhancements in the future and maximize commercial off-the-self technology." "Require DOD and VA to jointly offer a single solicitation for replacement of DOD's and VA's legacy medical systems with integrated and interoperable systems."
President's Task Force to Improve Health Care Delivery for Our Nation's Veterans (2003) ^c	DOD and VA should develop and deploy "interoperable bidirectional standard space electronic medical records ... by the year 2005."
President's Commission on Care for America's Returning Wounded Warriors (2007) ^d	"Make patient information available to all personnel who need it, initially in readable form." "Continue efforts for fully interoperable information system." "Develop a user-friendly single web portal for service members and veterans."

Notes

- a. *Presidential Advisory Committee on Gulf War Veterans' Illnesses: Final Report*, December 1996, p. 19.
- b. *Congressional Commission on Servicemembers and Veterans Transition Assistance: Final Report*, January 14, 1999, p. 20.
- c. Testimony of Co-Chair Gail R. Wilensky, President's Task Force to Improve Health Care Delivery for our Nation's Veterans, in U.S. Congress, House Veterans Affairs Committee, *Report of the President's Task Force to Improve Health Care Delivery for our Nation's Veterans*, hearings, 108th Cong., 1st sess., June 3, 2003.
- d. *Serve, Support, Simplify: Report of the President's Commission on Care for America's Returning Wounded Warriors*, July 1, 2007, p. 28.

Between 1998 and 2009, DOD and VA established various methods to exchange limited patient health information across both departments, including:

- Federal Health Information Exchange (FHIE). Completed in 2004, the FHIE enables monthly data transmissions from DOD to VA comprised of patient demographics, laboratory/radiology results, outpatient pharmacy, allergies, and hospital admission data.³²
- Bidirectional Health Information Exchange (BHIE). Completed in 2004, the BHIE enables real-time, two-way data transmissions (DOD-to-VA and VA-to-DOD) comprised of FHIE information, additional patient history and assessments, theater clinical data, and additional inpatient data.³³

³² For more on the Federal Health Information Exchange (FHIE), see Department of Defense, "Federal Health Information Exchange," accessed June 20, 2019, <https://www.health.mil/~media/Files/MHS/Fact-Sheet-Files/DHCS/DoD-VA-Sharing/factsheetFHIE.ashx?la=en>.

³³ For more on the Bidirectional Health Information Exchange (BHIE), see Department of Defense, "Viewing Inpatient and Outpatient Clinical Data with the Bidirectional Health Information Exchange," accessed June 20, 2019, <https://www.health.mil/Military-Health-Topics/Technology/Military-Electronic-Health-Record/DoD-and-VA->

- Clinical Data Repository/Health Data Repository (CHDR). Completed in 2006, CHDR enables real-time, two-way data transmissions comprised of pharmacy and drug allergy information and a capability to add information to the patient's permanent medical record in the other department's repository.³⁴
- Virtual Lifetime Electronic Record (VLER). Initiated in 2009, the VLER enables real-time, health information exchange between DOD and VA, as well as certain civilian health care providers.³⁵

While these information exchange systems enable DOD and VA health care providers to view or modify limited health care data, both departments continue to operate separate, disparate health record systems.

Congress Mandates Interoperability

In 2008, Congress began legislating mandates for DOD and VA to establish fully interoperable EHR systems that would allow for health care data sharing across departments. Section 1635 of the National Defense Authorization Act (NDAA) for Fiscal Year (FY) 2008 (P.L. 110-181) directed DOD and VA to jointly: (1) “develop and implement electronic health record systems or capabilities that allow for full interoperability of personal health care information,” and (2) “accelerate the exchange of health care information” between both departments. Additionally, Congress directed the establishment of an interagency program office (IPO) that would serve as a “single point of accountability” for rapid development and implementation of EHR systems or capabilities to exchange health care information.³⁶

The FY2008 NDAA also directed the IPO to implement the following, no later than September 30, 2009:

“...electronic health record systems or capabilities that allow for full interoperability of personal health care information between the Department of Defense and Department of Veterans Affairs, which health records shall comply with applicable interoperability standards, implementation specifications, and certification criteria (including for the reporting quality measures) of the Federal Government.”³⁷

In the conference report accompanying the Department of Defense Appropriations Act, 2008 (H.Rept. 110-434, P.L. 110-116), Congress also directed DOD and VA to “issue a joint report” by March 3, 2008, that describes the “actions being taken by each department to achieve an interoperable electronic medical record (EMR).”³⁸

On April 17, 2008, the IPO was established with temporary staff from DOD and VA.³⁹ On December 30, 2008, the Deputy Secretary of Defense delegated oversight authority for the IPO to

Information-Exchange/Viewing-Inpatient-and-Outpatient-Clinical-Data.

³⁴ For more on the CHDR, see Department of Defense, “Enabling Drug-Drug and Drug-Allergy Checks with DoD Clinical Data Repository/VA Health Data Repository,” accessed June 20, 2019, <https://www.health.mil/Military-Health-Topics/Technology/Military-Electronic-Health-Record/DoD-and-VA-Information-Exchange/Enabling-Drug-Drug-and-Drug-Allergy-Checks>.

³⁵ For more on the VLER, see Department of Defense, “Virtual Lifetime Electronic Record Health Information Exchange Initiative,” accessed June 30, 2019, <https://www.health.mil/Military-Health-Topics/Technology/VLER-HIE>.

³⁶ P.L. 110-181 §1635.

³⁷ Ibid, §1635(d).

³⁸ H.Rept. 110-434, p. 357.

³⁹ Department of Defense/Department of Veterans Affairs, *DOD/VA Interagency Program Office Annual Report to*

the Under Secretary of Defense for Personnel and Readiness (USD[P&R]). The FY2008 NDAA also directed the Secretary of Defense (SECDEF) to appoint the IPO Director, with concurrence of the Secretary of Veterans Affairs (SECVA); and the SECVA to appoint the IPO Deputy Director, with concurrence of the SECDEF.⁴⁰

Establishing Interoperability Goals

To meet Congress's mandate on interoperability, the IPO established a mutual definition of *interoperability*. They posited it as the "ability of users to equally interpret (understand) unstructured or structured information which is shared (exchanged) between them in electronic form."⁴¹ Shortly after, both departments identified and adopted six areas of interoperability capabilities intended to meet the requirements and deadline established by Congress:

- Expand Essentris implementation across DOD.
- Demonstrate the operation of the Partnership Gateways in support of joint DOD and VA health information sharing.⁴²
- Enhance sharing of DOD-captured social history with VA.
- Demonstrate an initial capability for DOD to scan medical documents into the DOD EHR and forward those documents electronically to VA.
- Provide all servicemembers' health assessment data stored in the DOD EHR to the VA in such a fashion that questions are associated with the responses.
- Provide initial capability to share with the VA electronic access to separation physical exam information captured in the DOD EHR.⁴³

As a result of each department's work on interoperable capabilities, DOD and VA reported to Congress in 2010 that all requirements for "full" interoperability were met.⁴⁴

The Integrated EHR Initiative

DOD and VA continued to work on integrating their respective EHR systems through individual initiatives, while considering a larger EHR modernization strategy. Three strategy options were considered:

1. develop a new, joint EHR;
2. upgrade and adopt an existing legacy system across both departments (i.e., AHLTA or VistA);⁴⁵ or

Congress, 2009, p. 5, <https://health.mil/Reference-Center/Reports/2010/04/20/DoD-VA-Interagency-Program-Office-Annual-Report>.

⁴⁰ P.L. 110-181 §1635(c).

⁴¹ Department of Defense/Department of Veterans Affairs, *DOD/VA Information Interoperability Plan*, September 2008, p. 71, <https://health.mil/Reference-Center/Reports/2008/09/15/DoD-VA-Information-Interoperability-Plan>.

⁴² *Partnership Gateways* were DOD-VA efforts to expand network bandwidth that support certain health information exchanges (e.g., FHIE, BHIE, CHDR).

⁴³ DOD/VA Interagency Program Office, *Annual Report to Congress*, 2009, pp. 28-29,

<https://www.health.mil/Reference-Center/Reports/2010/04/20/DoD-VA-Interagency-Program-Office-Annual-Report>.

⁴⁴ *Ibid.*

⁴⁵ VistA is VA's legacy EHR system, Veterans Information Systems and Technology Architecture.

3. pursue separate solutions that would have “common infrastructure with data interoperability.”⁴⁶

In March 2011, the SECDEF and SECVA agreed to work cooperatively to develop an integrated electronic health record (called the *iEHR*) that would eventually replace each department’s legacy systems.⁴⁷ The IPO was assigned the oversight role for the *iEHR* initiative, which was then set to begin implementation no later than 2017.

In February 2013, SECDEF and SECVA announced that they would no longer pursue the *iEHR* initiative. In making this decision, DOD and VA determined that the initial cost estimates for implementing the *iEHR* would be “significant,” given the “constrained Federal Budget environment.”⁴⁸ After reevaluating their approach and considering alternatives, both departments decided to pursue other ongoing efforts to “improve data interoperability” and to preserve and develop separate EHR systems with a core set of capabilities that would allow for integrated sharing of health care data between DOD, VA, and private sector providers.⁴⁹

Congressional Mandate for an EHR

After DOD and VA announced their change to the *iEHR* strategy in 2013, Congress expressed its sense that both departments had “failed to implement a solution that allows for seamless electronic sharing of medical health care data.”⁵⁰ Given some Members’ apparent frustration, Congress established a new deadline for both departments to deploy a new EHR solution. Section 713(b) of the NDAA for FY2014 (P.L. 113-66) directed DOD and VA to implement an interoperable EHR with an “integrated display of data, or a single electronic health record” by December 31, 2016 (see text box below).

National Defense Authorization Act for Fiscal Year 2014 (P.L. 113-66)

Section 713(b)

The Secretary of Defense and the Secretary of Veterans Affairs –

(1) shall each ensure that the electronic health record system of the Department of Defense and the Department of Veterans Affairs are interoperable with an integrated display of data, or a single electronic health record, by complying with the national standards and architectural requirements identified by the Interagency Program Office of the Departments ... in collaboration with the Office of the National Coordinator for Health Information Technology of the Department of Health and Human Services; and

(2) shall each deploy modernized electronic health record software supporting clinicians of the Departments by no later than December 31, 2016, while ensuring continued support and compatibility with the interoperability platform and full standards-based interoperability.

⁴⁶ U.S. Government Accountability Office, *Electronic Health Records: VA and DOD Need to Support Cost and Schedule Claims, Develop Interoperability Plans, and Improve Collaboration*, GAO-14-302, February 2014, pp. 14-15, <https://www.gao.gov/assets/670/661208.pdf>.

⁴⁷ Lauren C. Thompson and Yvonne Cole, *Achieving Seamless Care Through Health Data Interoperability*, DOD/VA Interagency Program Office, January 2019, p. 5, <https://www.healthit.gov/sites/default/files/2019-01/DoDVAIPOUpdate.pdf>.

⁴⁸ U.S. Congress, House Committee on Veterans' Affairs, *Electronic Health Record U-Turn: Are VA and DOD Headed in the Wrong Direction?*, 113th Cong., 1st sess., February 27, 2013.

⁴⁹ Department of Defense, "Remarks by Secretary Panetta and Secretary Shinseki from the Department of Veterans Affairs," press conference, February 5, 2013, <https://archive.defense.gov/transcripts/transcript.aspx?transcriptid=5187>.

⁵⁰ P.L. 113-66 §713(a).

The law also required DOD and VA to “jointly establish an executive committee” to support development of systems requirements, integration standards, and programmatic assessments to ensure compliance with Congress’s direction outlined in Section 713(b).⁵¹

MHS Genesis

Given Congress’s new mandate for both departments to implement an interoperable EHR, DOD conducted a 30-day review of the iEHR program in order to “determine the best approach” to meeting the law.⁵² While conducting its review, DOD identified two EHR modernization options that would support healthcare data interoperability with the VA: (1) adopt VistA and (2) acquire a commercial EHR system.⁵³

DOD Acquisition Strategy

On May 21, 2013, the Secretary of Defense issued a memorandum directing the department’s pursuit of “a full and open competition for a core set of capabilities for EHR modernization.”⁵⁴ The directive also delegated certain EHR responsibilities to various DOD leaders.

- Under Secretary of Defense for Acquisition, Technology, and Logistics (USD[AT&L]), whose office was later reorganized as the Under Secretary of Defense for Acquisition and Sustainment (USD[A&S]).⁵⁵ Responsible for exercising milestone decision authority (MDA) and also holds technical and acquisition responsibilities for health records interoperability and related modernization programs.⁵⁶
- Under Secretary of Defense for Personnel and Readiness (USD[P&R]). Lead coordinator on DOD health care interactions with the VA.
- Assistant Secretary of Defense for Health Affairs (ASD[HA]). Responsible for functional capabilities of the EHR.

Given the significant investments required to modernize DOD’s EHR, MHS Genesis is a designated *Defense Business System* (DBS).⁵⁷ Because it is a DBS, certain decision reviews and

⁵¹ Ibid, §713(h).

⁵² Secretary of Defense Memorandum, “Integrated Electronic Health Records,” OSD005932-13, May 21, 2013, <https://health.mil/Reference-Center/Policies/2013/05/21/Memorandum-on-the-Integrated-Electronic-Health-Record>.

⁵³ U.S. Congress, House Committee on Veterans' Affairs, *Electronic Health Record U-Turn: Are VA and DOD Headed in the Wrong Direction?*, 113th Cong., 1st sess., February 27, 2013.

⁵⁴ Secretary of Defense Memorandum, “Integrated Electronic Health Records,” OSD005932-13, May 21, 2013, <https://health.mil/Reference-Center/Policies/2013/05/21/Memorandum-on-the-Integrated-Electronic-Health-Record>.

⁵⁵ In 2018, DOD disestablished the role of the Under Secretary of Defense for Acquisition, Technology, and Logistics and reassigned responsibilities to other senior defense officials. Responsibilities and milestone decision authority were reassigned to the newly created Under Secretary of Defense for Acquisition and Sustainment (USD[A&S]).

⁵⁶ 10 U.S.C. §2366a defines *milestone decision authority* as a DOD official with “overall responsibility and authority for acquisition decisions for the program or subprogram, including authority to approve entry of the program or subprogram into the next phase of the acquisition process.”

⁵⁷ 10 U.S.C. §2222 defines *Defense Business System* as an information system that is “operated by, for, or on behalf of the Department of Defense,” and “expected to have a total amount of budget authority, over the period of the current future-years defense program submitted to Congress under section 221 of [Title 10, U.S. Code], in excess of \$50,000,000.” For more information, see Department of Defense Instruction 5000.75, “Business Systems Requirements and Acquisition,” August 31, 2018, <https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/500075.pdf?ver=2018-11-14-081055-240>.

milestones are required as part of the overall acquisition process. DBS programs are subject to significant departmental and congressional oversight activities.












Requirements Development and Solicitation

From June 2013 to June 2014, USD(AT&L) directed the Defense Healthcare Management Systems Modernization Program Management Office (DHMSM PMO) to oversee the EHR requirements development process, draft an acquisition strategy and request for proposal (RFP), and conduct activities required by DOD policy for DBS acquisitions. The ASD(HA) directed the Defense Health Agency (DHA) to establish various working groups to identify and develop the clinical and nonclinical functional requirements for the new EHR. The DHA led each working group, which included representatives from each military service medical department. Keeping in alignment with DOD's guiding principles for EHR modernization (see **Figure 2**), the working groups identified approximately 60 overarching capabilities to be required of a new EHR. An initial draft RFP incorporated functional capability requirements with certain technical requirements for interoperability, information security, and suitability with DOD infrastructure.

Figure 2. DOD's Guiding Principles for EHR Modernization

EHR Guiding Principles

The Military Health System (MHS) has adopted 11 (eleven) overarching guiding principles to strategically align the organization's missions and articulate the MHS' commitments during EHR modernization efforts. We are committed to using these principles as a path forward for achieving success.

-  Standardize clinical and business processes across the Services and the MHS
-  Design a patient-centric system focusing on quality, safety, and patient outcomes that meet readiness objectives
-  Flexible and open, single enterprise solution that addresses both garrison and operational healthcare
-  Clinical business process reengineering, adoption, and implementation over technology
-  Configure not customize
-  Decisions shall be based on doing what is best for the MHS as a whole – not a single individual area
-  Decision-making and design will be driven by frontline care delivery professionals
-  Drive toward rapid decision making to keep the program on time and on budget
-  Provide timely and complete communication, training, and tools to ensure a successful deployment
-  Build collaborative partnerships outside the MHS to advance national interoperability
-  Enable full patient engagement in their health

Source: Department of Defense, “EHR Guiding Principles,” accessed May 2019, <https://health.mil/Military-Health-Topics/Technology/Military-Electronic-Health-Record/EHR-Modernization-Interoperability/EHR-Guiding-Principles>.

The DHMSM PMO published three draft RFPs between January and June 2014 for interested contractors to review, provide comments, and submit questions for clarification on functional requirements. Additionally, the DHMSM PMO hosted four industry days that allowed interested contractors to “enhance their understanding of the DHMSM requirement,” gain insight on DOD's

requirements development process, and provide feedback on particular aspects of the draft RFP.⁵⁸ These activities also allowed the DHMSM PMO to conduct market research that would inform further revision of MHS Genesis functional requirements or its overall acquisition strategy.

Between June 2014 and August 2014, DOD leaders certified that certain acquisition milestones had been achieved, allowing DOD to proceed with the solicitation process, including finalizing and approving all user-validated function requirements, approving the overall acquisition strategy, and issuing an *authority to proceed*.⁵⁹ On August 25, 2014, DOD issued its official solicitation for proposals.⁶⁰ The solicitation period concluded on October 9, 2014.

Source Selection Process

The source selection process took place from October 2014 to July 2015. DOD reportedly had received five proposals during the solicitation period.⁶¹ Most of the proposals were from partnered vendors consisting of health information management, electronic medical records, information technology, and program management organizations. These partnerships included:

- Allscripts, Computer Sciences Corporation, and Hewlett-Packard;
- IBM and Epic Systems;
- Cerner, Leidos, and Accenture Federal;
- PricewaterhouseCoopers, General Dynamics, DSS, Inc., MedSphere; and
- InterSystems.⁶²

Consistent with DOD source selection procedures, DOD experts were assigned to review and apply the evaluation criteria published in the RFP, to each proposal.⁶³ **Figure 3** illustrates a general overview of the evaluation and source selection process.

⁵⁸ U.S. Congress, Senate Committee on Armed Services, Subcommittee on Readiness and Management Support, *Department of Defense Authorization of Appropriations for Fiscal Year 2015 and the Future Years Defense Program*, Hearing Transcript, 113th Cong., 2nd sess., February 26, 2014, p. 53, https://www.armed-services.senate.gov/imo/media/doc/readiness_defense_information_technology_02-26-14.pdf.


⁵⁹ *Authority to Proceed* is a decision point made by a milestone decision authority, or their delegate, to move to the next phase in the DOD acquisition process.

⁶⁰ Department of Defense Healthcare Management System Modernization (DHMSM) Program, “Cover Letter for Request for Proposals,” Solicitation No. N00039-14-R-0018, August 25, 2014.

⁶¹ See “DoD Down-Selects Proposals for DHMSM EHR Project,” *HIMSS News*, February 27, 2015, <https://www.himss.org/news/dod-down-selects-proposals-dhmsm-ehr-project>; Frank R. Konkel, “DOD’s procurement team has established a “competitive range” for the contract, leaving only bids from three teams remaining,” *NextGov*, February 23, 2015, <https://www.nextgov.com/cio-briefing/2015/02/pentagon-narrows-down-battle-multibillion-dollar-health-records-contract/105906/>.

⁶² *Ibid.*

⁶³ DOD’s source selection procedures, including general cost, technical, and past performance evaluation criteria, are outlined in the Defense Federal Acquisition Regulation Supplement, “Procedures, Guidance and Information,” Subpart 215.3—Source Selection, March 31, 2016, <https://www.acq.osd.mil/dpap/policy/policyvault/USA004370-14-DPAP.pdf>.

Figure 3. Overview of the Source Selection Process for MHS Genesis

Source: PEO DHMS Presentation, “DoD EHR Modernization Effort: Acquisition Lessons Learned,” *HIMSS 2016 Conference and Exhibition*, March 2, 2016, p. 17, <https://www.himssconference.org/sites/himssconference/files/pdf/162.pdf>.

Notes: Graphic adapted by CRS. *Service Provider/Integrator* means the vendor and their submitted proposal. ONC = Office of the National Coordinator for Health Information Technology.

Contract Award

On July 29, 2015, DOD awarded the MHS Genesis contract to *Leidos Partnership for Defense Health* (LPDH) to replace its legacy EHR systems with a commercial-off-the-shelf (COTS) EHR system.⁶⁴ The contract has a potential 10-year ordering period that includes a two-year base period, two three-year optional ordering periods, and an award term period of up to two years.⁶⁵ The initial total award ceiling for MHS Genesis was \$4.3 billion.⁶⁶

On June 15, 2018, DOD approved a contract modification to increase the award ceiling by \$1.2 billion.⁶⁷ According to the *Justification and Approval for Other than Full and Open Competition* documentation, the purpose of this increase was to “support the incorporation of the United States

⁶⁴ Jim Garamone, “DoD Awards Contract for Electronic Health Records,” *DOD News*, July 29, 2015, <https://dod.defense.gov/News/Article/Article/612714/>.

⁶⁵ DHMSM Program, “Attachment 15: Award Term Plan,” Contract Award No. N00039-15-D-0044, p. 2.

⁶⁶ Defense Health Agency, *Justification and Approval for Other than Full and Open Competition*, J&A No. JA18-0052, June 15, 2018.

⁶⁷ *Ibid.*

Coast Guard (USCG) into the [DOD] MHS Genesis Electronic Health Record (EHR) implementation” and “establish a common standardized EHR baseline with the USCG and the [VA].”⁶⁸ The current award ceiling for MHS Genesis is more than \$5.5 billion.

Leidos Partnership for Defense Health (LPDH)

Leidos leads LPDH with its core partners: Accenture Federal Services, Cerner, and Henry Schein One. The full partnership, through sub-contracts of the core partners, is comprised of over 34 businesses (see **Figure 4**).⁶⁹

Figure 4. Leidos Partnership for Defense Health



Source: LPDH, “Our Partners,” accessed May 23, 2019, <http://leidosdefensehealth.com/about-us/meet-the-team/our-partners/>.

Capabilities

According to a redacted version of DOD’s contract award documents, LPDH is required to meet the following overarching contract requirements:

- “unify and increase accessibility of integrated, evidence-based healthcare delivery and decision making”;
- “support the availability of longitudinal medical records for 9.6 million DoD beneficiaries and approximately 153,000+ MHS personnel globally”;

⁶⁸ Ibid.

⁶⁹ Leidos Partnership for Defense Health, “Our Partners,” accessed May 21, 2019, <http://leidosdefensehealth.com/about-us/meet-the-team/our-partners/>.

- “enable the application of standardized workflows, integrated healthcare delivery, and data standards for improved and secure electronic exchange of medical and patient data between the DoD and its external partners, including the [VA] and other Federal and private sector healthcare providers”; and
- “leverage data exchange capabilities in alignment with the [IPO] for standards-based health data interoperability and secure information sharing with external partners to include the VA.”⁷⁰

Additionally, there are over 95 specific capability requirements across four concepts of operations (i.e., health service delivery, health system support, health readiness, and force health protection) that MHS Genesis must support (see **Appendix B**).⁷¹


Governance

Ultimately, the Secretary of Defense is accountable for MHS Genesis. Various DOD entities, described below, have assigned responsibilities for MHS Genesis oversight, implementation, and sustainment (see **Figure 5**). While each entity has a separate chain of command, DOD chartered numerous governance groups to synchronize efforts across the department, delegate certain decisionmaking authorities, and provide direction on implementation and use of MHS Genesis.

⁷⁰ Redacted contract award documents for MHS Genesis are publicly accessible at <https://go.usa.gov/xpCGM>. DHMSM Program, “Attachment 1: IDIQ PWS,” Contract Award No. N00039-15-D-0044, p. 2.

⁷¹ DHMSM, “Attachment 8: Health Service Delivery Concept of Operations (CONOPS),” Contract Award No. N00039-15-D-0044, p. 3; DHMSM, “Attachment 9: Health System Support Concept of Operations (CONOPS),” Contract Award No. N00039-15-D-0044, p. 2; DHMSM, “Attachment 10: Health Readiness Concept of Operations (CONOPS),” Contract Award No. N00039-15-D-0044, pp. i-ii; DHMSM, “Attachment 11: Force Health Protection Concept of Operations (CONOPS),” Contract Award No. N00039-15-D-0044, p. 2.

Figure 5. DOD Governance for MHS Genesis



Source: CRS graphic based on Email communication with DOD officials, January 2019, and DHMS, “Fiscal Year 2018 Annual Report,” p. 8, <https://health.mil/Reference-Center/Reports/2019/02/22/Defense-Healthcare-Management-Systems-Fiscal-Year-2018-Annual-Report>.

Notes: USD = Under Secretary of Defense. ASD = Assistant Secretary of Defense. PEO DHMS = Program Executive Office for the Defense Healthcare Management Systems. JOMIS PMO = Joint Operational Medical Information Systems Program Management Office. IPO = Interagency Program Office. DHMSM PMO = Defense Healthcare Management Systems Modernization Program Management Office.

Program Executive Office, Defense Healthcare Management Systems (PEO DHMS)

PEO DHMS was established in 2013.⁷² Its mission is to “transform the delivery of healthcare and advance data sharing through a modernized electronic health record for service members, veterans, and their families.”⁷³ It is responsible for implementing MHS Genesis as the assigned acquisition authority and currently reports to the Under Secretary of Defense for Acquisition and Sustainment (USD[A&S]).⁷⁴

Under the PEO DHMS, three program management offices (PMOs) are tasked with modernizing DOD’s EHR system and ensuring health data interoperability with the VA.

⁷² Testimony of Program Executive Officer Defense Healthcare Management Systems Christopher A. Miller, in U.S. Congress, Senate Committee on Appropriations, Subcommittee on Defense, *Defense Health Programs*, hearings, 113th Cong., 2nd sess., April 9, 2014, <https://www.appropriations.senate.gov/imo/media/doc/hearings/Miller%20testimony.pdf>.

⁷³ DHMS, “Fiscal Year 2018 Annual Report,” p. 6, <https://health.mil/Reference-Center/Reports/2019/02/22/Defense-Healthcare-Management-Systems-Fiscal-Year-2018-Annual-Report>.

⁷⁴ In 2018, USD(AT&L) was disestablished and its functions were reassigned to the USD(A&S) and the Under Secretary of Defense for Research and Engineering.

- *DOD Healthcare Management System Modernization (DHMSM) PMO*. “Oversees the deployment of MHS Genesis and the operations and sustain of the Joint Legacy Viewer.”
- *DOD/VA Interagency Program Office (IPO)*. “Oversees the efforts of the DOD and VA to implement national health data standards for interoperability.”
- *Joint Operational Medicine Information Systems (JOMIS) PMO*. “Develops, deploys, and sustains MHS Genesis and other integrated operational medicine information systems to deployed forces.”⁷⁵

Defense Health Agency (DHA)

In 2013, the Secretary of Defense established the DHA to manage the TRICARE program; execute appropriations for the Defense Health Program; coordinate management of certain multi-service health care markets and MTFs in the National Capital Region; exercise management responsibility for shared services, functions, and activities within the Military Health System; and support DOD’s medical mission.⁷⁶ DHA is a designated *Combat Support Agency*⁷⁷ that is scheduled to soon administer and manage all MTFs.⁷⁸

DHA serves as the lead entity for MHS Genesis requirements development, in coordination with the military service medical departments, and currently reports to the ASD(HA).⁷⁹

Military Service Medical Departments

The military service medical departments are established under each respective military department to organize, train, and equip military medical personnel, maintain medical readiness of the Armed Forces, and administer, manage and provide health care in MTFs. The medical departments are led by a Surgeon General, who also functions as the principal advisor to their respective military service secretary and service chief for all health and medical matters.⁸⁰ The three service medical departments are the Army Medical Command (MEDCOM), the Navy Bureau of Medicine and Surgery (BUMED), and the Air Force Medical Service (AFMS).

Each service medical department provides subject-matter expertise, functional support, and consultation to the DHMSM PMO.⁸¹

⁷⁵ Ibid, p. 12.

⁷⁶ Department of Defense Instruction 5136.13, “Defense Health Agency (DHA),” September 30, 2013, <https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodd/513613p.pdf>.

⁷⁷ A *Combat Support Agency* is designated either in 10 U.S.C. §193 or by the Secretary of Defense to “fulfill combat support functions for joint operating forces across the range of military operations, and in support of Combatant Commanders (CCDRs) executing military operations.” Department of Defense Instruction 3000.06, “Combat Support Agencies (CSAs),” July 8, 2016, <https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodd/300006p.pdf>.

⁷⁸ Section 702 of the National Defense Authorization Act (NDAA) for Fiscal Year 2017 (P.L. 114-328) directed DOD to transfer the administration and management of MTFs from the military services to the DHA. Section 703 requires the transfer of MTFs to the DHA no later than September 31, 2021.

⁷⁹ For more on the DHA, see Question “1. How is the Military Health System Structured?” of CRS Report R45399, *Military Medical Care: Frequently Asked Questions*, by Bryce H. P. Mendez.


⁸⁰ Service Surgeons General are typically general or flag officers in the grade of Lieutenant General/Vice Admiral. Statutory duties assigned to the Surgeons General are described in 10 U.S.C. §§3036, 5136, 8036.

⁸¹ For more on the Military Service Medical Departments, see Question “1. How is the Military Health System Structured?” of CRS Report R45399, *Military Medical Care: Frequently Asked Questions*, by Bryce H. P. Mendez.

Senior Stakeholders Group (SSG) and the Configuration Steering Board (CSB)

The SSG and the CSB are DOD-chartered working groups established to provide oversight, recommendations, and “direction on health-related acquisition programs,” including those within PEO DHMS.⁸² The SSG is chaired by the USD(A&S) and is responsible for receiving updates on DHMS acquisition programs, ensuring adherence to DOD’s EHR guiding principles, and providing recommendations and feedback on key EHR and interoperability decisions. The CSB is co-chaired by the USD(A&S) and the USD(P&R) and is specifically responsible for oversight on DHMSM and JOMIS programs. **Figure 6** outlines the membership of each group.

Figure 6. Senior Oversight Working Groups for MHS Genesis



Source: DOD, “Department of Defense Electronic Health Record Senior Stakeholders Group and Defense Healthcare Management Systems Configuration Steering Board Charter,” April 8, 2018.

Executive Steering Board (ESB)

The ESB, previously named the Functional Champion Leadership Group (FLCG), is a governance body led by the DHA’s Chief Health Informatics Officer with representation from each service medical department.⁸³ The ESB’s role is to:

- consider changes to standardized clinical, business, or technical processes;
- serve as a forum to validate, prioritize, and recommend modifications or new functional requirements for MHS Genesis; and
- oversee numerous working groups of subject matter experts and end-users.⁸⁴

⁸² Department of Defense, “Department of Defense Electronic Health Record Senior Stakeholders Group and Defense Healthcare Management Systems Configuration Steering Board Charter,” April 8, 2018.

⁸³ The ESB membership is primarily military officers in at least the rank of O-7 or members of the senior executive service.

⁸⁴ Defense Health Agency presentation at the HIMSS 2016 Conference, “Military Health System Functional Champions: Enabling Transformation,” March 1, 2016,

Office of the Chief Health Informatics Officer (OCHIO)

The OCHIO represents the “voice of the customer” to PEO DHMS.⁸⁵ The office solicits input and recommendations from the ESB and coordinates with PEO DHMS to revise or modify MHS Genesis contract requirements. OCHIO is also responsible for “change management, early adoption activities, standardization of functional workflows, functional collaboration with the [VA], management of configuration changes to MHS Genesis, adjudication of functional trouble tickets, sustainment training, current state workflow assessments, and coordination of DHA policy to support the use of MHS Genesis.”⁸⁶

Deployment

DOD is using a phased implementation strategy to deploy MHS Genesis. Deployment began with its initial operational capability (IOC) sites in 2017. After the IOC sites, MHS Genesis is to be deployed at over 600 medical and dental facilities, grouped geographically into 23 waves (see **Appendix F**).⁸⁷ DOD anticipates “full operational capability” and implementation of MHS Genesis at all MTFs by the end of 2024.⁸⁸

Pre-Deployment Activities

During the approximately 17 months between the July 2015 contract award date and Congress’s December 2016 deadline to implement a new EHR system, DOD conducted certain pre-deployment activities (e.g., systems engineering, systems integration, and testing prior to deploying MHS Genesis). DOD acquisition policies and certain contract requirements mandate these activities. Some of the initial requirements include:

- contractor site visits to “analyze operations, infrastructure, and detailed information for EHR System design and testing”;
- gap analyses between existing site infrastructure, system requirements, and the contractor’s system architecture;
- development of solutions to fill identified infrastructure gaps;
- testing interoperability with legacy systems;
- delivering various contractor plans to the government (e.g., integrated master plan, risk management plan, data management plan, disaster recovery plan, and cybersecurity vulnerability management plan);
- EHR system testing in government approved labs, including those conducted by the contractor, government independent testing and evaluation teams, and operational test agencies; and

<https://www.himssconference.org/sites/himssconference/files/pdf/42.pdf>.

⁸⁵ Email communication with DOD officials, January 2019.

⁸⁶ Ibid.

⁸⁷ Testimony of Principal Deputy Assistant Secretary of Defense Stacy A. Cummings, in U.S. Congress, House Committee on Appropriations, Subcommittee on Defense, *Defense Health Programs*, hearings, 116th Cong., 1st sess., April 3, 2019, H.Hrg. 116-AP02, https://www.appropriations.senate.gov/download/040319_-cummings-testimony.

⁸⁸ Ibid. DOD plans to begin MHS Genesis deployment at wave 23 sites by the end of 2023 and conclude post go-live activities in 2024.

- receiving *authorization to proceed* (ATP) with limited fielding at the IOC sites and to conduct an Initial Operational Test and Evaluation (IOT&E).⁸⁹

Concurrently, the DOD Inspector General (DODIG) conducted a performance audit on the DHMSM PMO. The purpose of the audit was to determine if DOD had approved system requirements and if the MHS Genesis acquisition strategy was “properly approved and documented.”⁹⁰ The audit was conducted from June 2015 through January 2016, with a final report issued on May 31, 2016. Overall, the DODIG found that the MHS Genesis requirements and acquisition strategy were properly approved and documented. However, the report raised concerns about the program’s execution schedule (i.e., implementation timeline) not being “realistic” to meet Congress’s deadline.⁹¹ The DODIG recommended that the PEO DHMS conduct a “schedule analysis” to determine if IOC would be achievable by December 2016, and to continue monitoring program risks and report progress to Congress quarterly.⁹² In response to the DODIG’s recommendation, the PEO DHMS asserted, “we remain confident we will achieve [IOC] later this year in accordance with the NDAA.”⁹³

Initial Deployment

As part of the implementation strategy, DOD selected MTFs in the Pacific Northwest as its IOC sites (see **Table 2**). On February 9, 2017, MTFs at Fairchild Air Force Base, Washington, were the first sites to transition to MHS Genesis.

Table 2. Initial Operational Capability Sites
Pacific Northwest Multi-Service Market

Medical Facility	Location	Go-Live Date
92 nd Medical Group	Fairchild Air Force Base, WA	February 9, 2017
92 nd Aeromedical-Dental Squadron	Fairchild Air Force Base, WA	February 9, 2017
Naval Health Clinic Oak Harbor	Oak Harbor, WA	July 21, 2017
Naval Hospital Bremerton	Bremerton, WA	September 22, 2017
Naval Branch Health Clinic Bangor	Silverdale, WA	September 22, 2017
Naval Health Clinic Everett	Everett, WA	September 22, 2017

⁸⁹ Requirements listed in Task Order 0001 are from DOD’s request for proposals. Finalized Task Order 0001 incorporated into the awarded contract is publically available at <https://go.usa.gov/xVuKE>. DOD’s initial pre-deployment activity requirements are described in its request for proposals documentation. DHMSM Program, “Attachment 17: Task Order 0001,” Solicitation No. N00039-15-D-0044, March 18, 2015.

⁹⁰ Department of Defense Inspector General, *Audit of the DoD Healthcare Management System Modernization Program*, March 31, 2016, p. i, <https://media.defense.gov/2019/Apr/09/2002111514/-1/-1/1/DODIG-2016-094.PDF>.

⁹¹ Ibid.

⁹² Ibid. The *Program Executive Officer for the Defense Healthcare Management Systems* (PEO DHMS) oversees the DHMSM PMO as the assigned acquisition authority for MHS Genesis. PEO DHMS reports to the USD(A&S) and also oversees the IPO and the Joint Operational Medicine Information Systems Program Management Office. For more on PEO DHMS, see Department of Defense, *Fact Sheet: PEO DHMS*, accessed June 30, 2019, <https://health.mil/Reference-Center/Fact-Sheets/2019/01/23/PEO-DHMS-Fact-Sheet>.

⁹³ Ibid, p. 22. Congress has also required DOD to provide quarterly reports on the status of MHS Genesis implementation. Since 2017, the reporting requirement has been included in each explanatory statement accompanying the annual defense appropriations act. For example, see “Explanatory Statement Submitted by Mr. Frelinghuysen of New Jersey, Chairman of the House Committee on Appropriations, Regarding the House Amendment to the Senate Amendment on H.R. 244,” *Congressional Record*, vol. 163 (May 3, 2017), p. H3641.

Medical Facility	Location	Go-Live Date
Madigan Army Medical Center	Joint Base Lewis-McChord, WA	October 21, 2017

Source: DHMSM, "Attachment 12: Segment 1 MTF List and MTF Codes," Contract Award No. N00039-15-D-0044, p. 13; Madigan Army Medical Center presentation at the American College of Emergency Physicians' Government Services Symposium, March 2018, p. 4, http://www.gsacep.org/awss/GSACE/asset_manager/get_file/189215?ver=2.

Note: *Go-Live Date* is the day an MTF began using MHS Genesis in day-to-day operations.

The purpose of fielding MHS Genesis at the IOC sites before full deployment was to observe, evaluate, and document lessons-learned on whether the new EHR was usable, interoperable, secure, and stable. DOD used several evaluation methods to measure MHS Genesis success at the IOC sites, including the Health Information Management Systems Society's (HIMSS) Electronic Medical Record Adoption Models (EMRAM) and the DOD IOT&E. The results of these assessments would later inform PEO DHMS in its decision to proceed with further deployments.

EMRAM Findings

The EMRAM includes two commercially developed assessment tools that health systems and facilities can use to measure adoption of an electronic medical record (EMR) system. The general EMRAM is for inpatient facilities and O-EMRAM is for outpatient facilities. Both tools consist of a self-administered survey, which is then analyzed by HIMSS to produce an EMRAM score. The score, ranging from Stage 0 to Stage 7, describes the level of adoption and utilization of an EMR within a health care organization (see **Appendix C**). Generally, Stage 0 indicates minimal or no EMR adoption in a health care facility or clinic, whereas Stage 7 indicates complete EMR adoption, including demonstrated data sharing capabilities and eliminated use of paper charts.

Prior to the go-live dates at the IOC sites and while using its legacy systems, DOD's average score was 1.59 for the EMRAM and 2.38 for the O-EMRAM.⁹⁴ After all IOC sites transitioned to MHS Genesis, DOD reassessed each IOC site and observed increased EMRAM scores (see **Figure 7** and **Figure 8**). MTFs at Fairchild Air Force Base received a score of 6.13 on the O-EMRAM, whereas all other IOC sites scored 5.04.⁹⁵ In comparison to U.S. civilian hospitals, the IOC sites scored higher than the national average for the EMRAM (2.00) and O-EMRAM (3.00).⁹⁶ However, media reports on EMRAM scoring trends at the end of 2017 note that 66.7% of U.S. hospitals participating in the EMRAM reached "either Stage 5 or Stage 6."⁹⁷ For the O-EMRAM, most participating outpatient facilities remained at Stage 1.⁹⁸

⁹⁴ PEO DHMS presentation at the HIMSS 2019 Conference, "MHS Genesis: Transforming the Delivery of Healthcare," February 12, 2019, p. 17, <https://365.himss.org/sites/himss365/files/365/handouts/552803344/handout-43.pdf>.


⁹⁵ *Ibid.*

⁹⁶ *Ibid.* While the EMRAM and O-EMRAM are standardized surveys used by DOD and civilian health systems, the HIMSS-calculated scores do not account for variances in a health care facility's pre-adoption baseline status, the EHR system adopted, the time periods in which the surveys were conducted, change management processes, or external factors affecting implementation. For example, DOD's average EMRAM scores may be inflated because of its historical use of legacy EHR systems, whereas the national average may reflect lower scores due to a more challenging adoption process at civilian health care facilities transitioning from a paper-based health record to an EHR system.

⁹⁷ Elizabeth Snell, "Two-thirds of US Hospitals Achieved Upper HIMSS EMRAM Adoption," *EHR Intelligence*, April 18, 2018, <https://ehrintelligence.com/news/two-thirds-of-us-hospitals-achieved-upper-himss-emram-adoption>.

⁹⁸ *Ibid.*


Figure 7. EMRAM Scores
Before and After Deployment



Source: PEO DHMS presentation at the HIMSS 2019 Conference, “MHS Genesis: Transforming the Delivery of Healthcare,” February 12, 2019, p. 17, <https://365.himss.org/sites/himss365/files/365/handouts/552803344/handout-43.pdf>.

Notes: Graphic adapted by CRS. NHOH = Naval Health Clinic Oak Harbor. NHB = Naval Hospital Bremerton. MAMC = Madigan Army Medical Center.

Figure 8. O-EMRAM Scores
Before and After Deployment



Source: PEO DHMS presentation at the HIMSS 2019 Conference, “MHS Genesis: Transforming the Delivery of Healthcare,” February 12, 2019, p. 17, <https://365.himss.org/sites/himss365/files/365/handouts/552803344/handout-43.pdf>.

Notes: Graphic adapted by CRS. NHOH = Naval Health Clinic Oak Harbor. NHB = Naval Hospital Bremerton. MAMC = Madigan Army Medical Center.

IOT&E Findings

DOD policy requires DBS programs to undergo an IOT&E to determine program or systems effectiveness and suitability.⁹⁹ IOT&E findings provide the USD(A&S) and relevant acquisition or functional leadership with recommendations on whether a program, generally those with total contract values exceeding certain thresholds, should proceed with further implementation. Between September 2017 and December 2017, the Joint Interoperability Test Command (JITC) conducted an IOT&E at each IOC site, with the exception of Madigan Army Medical Center (MAMC).¹⁰⁰ PEO DHMS postponed the MAMC IOT&E to 2018 in order to resolve issues identified at the other IOC sites.

While at each site, the JITC conducted initial cybersecurity testing, evaluated interoperability data, observed MTF staff performing day-to-day tasks using MHS Genesis, and administered user surveys on performance and suitability. The Director of Operational Test and Evaluation (DOT&E) reviewed JITC’s IOT&E findings and applied them to the following criteria:

- Does MHS Genesis provide the capabilities to manage and document health-related services?
- Do MHS Genesis interfaces support or enable accomplishment of mission activities and tasks?
- Does MHS Genesis usability, training, support, and sustainment ensure continuous operations?

On April 30, 2018, DOT&E issued a partial IOT&E report asserting that MHS Genesis was “neither operationally effective nor operationally suitable.”¹⁰¹ DOT&E found that:

MHS Genesis is not operationally effective because it does not demonstrate enough workable functionality to manage and document patient care. Users successfully performed only 56 percent of the 197 tasks used as Measures of Performance. MHS Genesis is not operationally suitable because of poor system usability, insufficient training, and inadequate help desk support. Survivability is undetermined because cybersecurity testing is ongoing.¹⁰²

See **Appendix D** for IOT&E summary results by measure of effectiveness and measure of performance evaluation.

Based on these preliminary findings, DOT&E recommended to the USD(A&S) a delay in further deployment of MHS Genesis until a full IOT&E was completed and the DHMSM PMO corrected “outstanding deficiencies.”¹⁰³ Additional recommendations for the DHMSM PMO included:

- “Fix all Priority 1 and 2 [incident reports] with particular attention given to those that users identified as potential patient safety concerns, and verify fixes through operational testing.
- Improve training and system documentation for both users and Adoption Coaches.

⁹⁹ DOD Instruction 5000.75, “Business Systems Requirements and Acquisition,” updated August 31, 2018, <https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/500075.pdf?ver=2018-11-14-081055-240>.

¹⁰⁰ For more information on JITC, see <http://jitic.fhu.disa.mil/index.aspx>.

¹⁰¹ DOT&E Memorandum, “Military Health System (MHS) GENESIS Initial Operational Test and Evaluation (IOT&E) Report,” April 30, 2019, p. 1.

¹⁰² *Ibid.*

¹⁰³ *Ibid.*

- Increase the number of Adoption Coaches and leave them on site until users are more comfortable with the new processes.
- Complete cybersecurity operational testing and continue to fix known deficiencies.
- Work with users to document, reduce, and standardize operational workarounds.
- Improve interoperability, focusing on interfaces identified as problematic during IOT&E.
- Monitor reliability and availability throughout the system lifecycle.
- Work with the Defense Health Agency and DISA to isolate network communications problems and reduce latency.
- Conduct operational testing at MAMC to evaluate untested functionality and corrective actions taken by the [DHMSM] PMO.
- Conduct follow-on operational testing at the next fielding site to evaluate revised training and Go-Live process improvements.”¹⁰⁴

On November 30, 2018, DOT&E issued a final IOT&E report, incorporating results from delayed testing at MAMC. DOD has not made the final report publicly available. DOT&E acknowledges ongoing improvements, but maintains that MHS Genesis is “not yet effective or operationally suitable.”¹⁰⁵ A summary of the IOT&E released by the department describes several ongoing issue themes previously identified and described in the partial IOT&E report (e.g., continued incident reports, staff training, change management, and workflow adoption).¹⁰⁶ With regard to cybersecurity, DOT&E described MHS Genesis as “not survivable in a cyber-contested environment.”¹⁰⁷ In conjunction with the IOT&E, DOD “successfully executed” three cyberspace test attacks against MHS Genesis, highlighting potential security gaps and vulnerabilities with the new EHR system.¹⁰⁸

Notwithstanding DOT&E’s findings and recommendations, the DOD Chief Information Officer issued a conditional *Authorization to Operate*, valid for 12 months.¹⁰⁹ Additionally, PEO DHMS concurred with DOT&E’s recommendation for a follow-on operational test and evaluation “at the next fielding to evaluate corrective actions and revised training, to inform future fielding decisions.”¹¹⁰

¹⁰⁴ Ibid.

¹⁰⁵ Department of Defense DOT&E, *FY 2018 Annual Report*, December 2018, p. 21, <https://www.dote.osd.mil/pub/reports/FY2018/pdf/other/2018DOTEAnnualReport.pdf>.

¹⁰⁶ PEO DHMS, “Executive Summary: MHS Genesis – Initial Operational Test & Evaluation Report at Madigan Army Medical Center,” January 2019.

¹⁰⁷ Department of Defense DOT&E, *FY 2018 Annual Report*, December 2018, p. 21, <https://www.dote.osd.mil/pub/reports/FY2018/pdf/other/2018DOTEAnnualReport.pdf>.

¹⁰⁸ Ibid. DOD defines *cyberspace attack* as “actions taken in cyberspace that create noticeable denial effects (i.e., degradation, disruption, or destruction)...or manipulation that leads to denial that appears in a physical domain, and is considered a form of fires.” Department of Defense, Joint Publication 3-12, “Cyberspace Operations,” p. GL-4, June 8, 2018, https://www.jcs.mil/Portals/36/Documents/Doctrine/pubs/jp3_12.pdf?ver=2018-07-16-134954-150.

¹⁰⁹ An *Authorization to Operate* (ATO) is a certification issued by a designated DOD official that indicates a certain information system has adequately implemented all assigned [information assurance] controls to the point where residual risk is acceptable. DOD CIO issued an ATO for MHS Genesis on November 29, 2018. For more on ATOs, see Department of Defense Instruction, 8510.01, “DoD Information Assurance Certification and Accreditation Process (DIACAP),” July 28, 2017, https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/851001_2014.pdf.

¹¹⁰ Ibid.

Selected Initial Deployment Issues

Since February 2017, DOD has documented numerous issues requiring mitigation strategies prior to deploying the first wave. Selected issues reported by various DOD entities, LPDH, MHS Genesis users, and media outlets are summarized below.

Trouble Ticket Backlog

During the initial deployment, DHMSM PMO established a single process for all IOC sites to identify, document, and report MHS Genesis issues. Users encountering system inconsistencies, technical errors, or clinical inaccuracies must submit a “trouble ticket” to a global service center (GSC). Users can also submit recommendations for changes to current workflows or system configurations to the GSC, as well as through their chain of command. The GSC is a contracted service that reviews, sorts, and assigns technical trouble tickets to LDPH or its sub-contractors for resolution. The GSC also assigns trouble tickets relating to functional capabilities, requirements, or workflows to DHMSM PMO or DHA for further review and adjudication.¹¹¹

In April 2018, PEO DHMS reported that 1,000 of approximately 7,000 total trouble tickets generated by users throughout all IOC sites from January 2018 to that point had been resolved.¹¹² Of the remaining trouble tickets, DHMSM PMO approved 2,000 for “work by the Leidos Partnership,” while 2,500 were in review for further adjudication. CRS is unable to ascertain the status of the remaining 1,500 trouble tickets and the timeline in which they may have been resolved. In December 2018, PEO DHMS estimated that 3,607 open trouble tickets remained for resolution.¹¹³ As of October 14, 2019, PEO DHMS estimated 3,238 open trouble tickets from the IOC sites and 787 open trouble tickets from the first wave sites remained for resolution.¹¹⁴

Lengthy Issue Resolution Process

MHS Genesis users at IOC sites described the issue resolution process as lengthy and lacking transparency.¹¹⁵ User concerns included: (1) tickets submitted to the GSC were resolved in a period of time that was “not acceptable for all issues”; (2) the length of time for decisionmakers to determine a solution; and (3) discovering that a solution had been implemented during a periodic system update, rather than being notified by DHMSM PMO, DHA, or LPDH.¹¹⁶ Unlike DOD’s legacy systems, MHS Genesis is to be a standardized EHR platform across all military treatment facilities and is not customizable for each site. Technical or functional changes to MHS Genesis require DHA-led working groups and DHMSM PMO to review and approve such changes before directing LPDH to implement a solution. Changes exceeding the scope of the

¹¹¹ Email communication with DOD officials, January 2019.

¹¹² U.S. Congress, Senate Committee on Appropriations, Subcommittee on Department of Defense, *Review of the FY2019 Budget Request for the Defense Health Program*, 115th Cong., 2nd sess., April 26, 2018.

¹¹³ PEO DHMS, Information Paper, “MHS Genesis Issue Resolution Process,” January 3, 2019.

¹¹⁴ Email communication with DOD officials, October 2019.

¹¹⁵ CRS focus groups conducted at Madigan Army Medical Center, Naval Hospital Bremerton, and Puyallup Community Medical Home, July 8-14, 2018. Madigan Army Medical Center, “Madigan MHS Genesis Program Transition/Implementation After-Action-Review (AAR),” May 8, 2018; Naval Hospital Bremerton, “MHS Genesis Implementation After Action Report,” April 12, 2018. For more on CRS focus groups, see **Appendix E**.

¹¹⁶ *Ibid.*

MHS Genesis contract require additional review, resourcing, and approval by the acquisition authority.¹¹⁷

Inadequate Staff Training

Users reported that initial training provided four months prior to *go-live* was inadequate and did not allow *super users* to “absorb/fully grasp one role before being introduced to the next role.”¹¹⁸ Staff members were required to complete computer-based training, followed by instructor-led courses. Course curricula varied by user roles (e.g., clinician, clinical support, administrative staff). Users reported that the LPDH training focused primarily on navigating the various modules and features of MHS Genesis and did not include training on clinical or administrative workflows.¹¹⁹ For example, primary care clinic nurses were trained on the applicable MHS Genesis modules that would likely be found in the primary care setting. They said they were not trained on accessing other modules that would typically be used outside of the primary care setting, as part of a patient assessment or development of a treatment plan.

Capability Gaps and Limitations

Users reported having little or no ability to track military medical and dental readiness requirements in MHS Genesis.¹²⁰ Pre-built reports to monitor certain health care quality and access metrics were available to MTF staff. Users defaulted to developing local, “home-grown” work-around tools in Microsoft Office products in order to meet specific DOD and military service requirements for tracking medical and dental readiness.¹²¹ For example, certain dental data documented in MHS Genesis were not available for data-mining or viewing in legacy dental readiness reporting systems. To compensate for this, dental clinic staff at each IOC site transcribed or manually maintained dental readiness reports by reviewing dental data in both Dentrix (MHS Genesis’ dental module) and CDS (the legacy dental system).

Future Deployments

In reviewing the experience and challenges documented during MHS Genesis deployment at the IOC sites, DOD noted that they “captured lessons learned, collaborated with our stakeholders, and optimized the system to enhance user adoption. Specific areas of improvement include network optimization, change management, and training enhancements.”¹²² As such, DOD commenced the first wave of MHS Genesis deployments in September 2019. The deployment began with four MTFs in California and Idaho.¹²³ Each wave is to last 18 months and is to include

¹¹⁷ Ibid.

¹¹⁸ Naval Hospital Bremerton, “MHS Genesis Implementation After Action Report,” April 12, 2018. *Super users* are MTF staff members who receive additional training on MHS Genesis to serve as on-site, peer-trainers.

¹¹⁹ CRS focus groups conducted at Madigan Army Medical Center, Naval Hospital Bremerton, and Puyallup Community Medical Home, July 8-14, 2018. Madigan Army Medical Center, “Madigan MHS Genesis Program Transition/Implementation After-Action-Review (AAR),” May 8, 2018; Naval Hospital Bremerton, “MHS Genesis Implementation After Action Report,” April 12, 2018. For more on CRS focus groups, see **Appendix E**.

¹²⁰ Ibid.

¹²¹ Ibid. For more on DOD medical and dental readiness requirements, see Department of Defense Instruction 6025.19, “Individual Medical Readiness,” June 9, 2014, <https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/602519p.pdf>.

¹²² Email communication with DHMS officials, September 2019.

¹²³ MHS Genesis Wave 1 sites include MTFs at Travis Air Force Base, Naval Air Station Lemoore, U.S. Army Garrison Presidio, and Mountain Air Force Base. PEO DHMS, “Preparing for MHS Genesis,” *The Scope*, Summer,

three major phases: pre-deployment planning with each MTF (3 months), deployment activities (12 months), and post go-live activities (3 months).¹²⁴ As outlined in DOD's deployment schedule (see **Appendix F**), a new wave is to begin every three months at designated MTFs through late 2022, with wave 23 scheduled to conclude in 2024.

Issues for Congress

Congressional Oversight

Since mid-1980s, Congress has kept abreast of DOD's efforts to implement, sustain, or modernize its EHR systems.¹²⁵ Previous congressional oversight activities have primarily focused on (1) understanding DOD's EHR modernization strategy and how the strategy would integrate interoperability and improve coordination with the VA, or (2) describing certain barriers that delayed previous modernization initiatives.

Currently, 12 congressional committees may exercise oversight authority of the broader EHR modernization efforts taking place in DOD, VA and USCG. The committees include:

- House Appropriations Committee.
- House Armed Services Committee.
- House Committee on Oversight and Reform.
- House Committee on Transportation and Infrastructure.
- House Veterans Affairs Committee.
- Senate Appropriations Committee.
- Senate Armed Services Committee.
- Senate Committee on Commerce, Science, and Transportation.
- Senate Committee on Homeland Security and Governmental Affairs.

Given the complexity, size, and timeline of DOD's EHR modernization effort, as well as parallel efforts by the USCG and VA, a coordinated oversight strategy may be necessary. Such a strategy could allow Congress to conduct a wide range of oversight activities without creating redundancies for committee staff and executive branch officials and could facilitate information-sharing among congressional stakeholders.

Since the initial deployment of MHS Genesis, there have been no congressional oversight hearings held solely on DOD's EHR modernization effort. On June 20, 2018, the House Committee on Veterans' Affairs established the Subcommittee on Technology Modernization.¹²⁶ The role of the new subcommittee is to "focus on conducting oversight of the EHR

2019, <https://health.mil/About-MHS/OASDHA/Defense-Health-Agency/Defense-Healthcare-Management-Systems>.

¹²⁴ *Deployment activities* include, but are not limited to, staff training, infrastructure and systems upgrades, site testing, and go-live. *Post go-live activities* include, but are not limited to, site evaluation, sustainment training, on-site troubleshooting, and after-action reports.

¹²⁵ U.S. Government Accountability Office, *Acquisition Strategy for DOD Hospital Computer System*, GAO/IMTEC-86-12, March 1986, p. 1, <https://www.gao.gov/assets/210/208368.pdf>.

¹²⁶ House Committee on Veterans Affairs, "Chairman Roe, Ranking Member Walz Announce EHR Oversight Hearing, Create New Subcommittee to Focus on IT Projects," press release, June 20, 2018, <https://veterans.house.gov/news/press-releases/chairman-roe-ranking-member-walz-announce-ehr-oversight-hearing-create-new>.

Modernization program and other major technology projects at the Department of Veterans Affairs.”¹²⁷ Both DOD and VA officials testified before the subcommittee at its June 2019 oversight hearing.¹²⁸

Interagency Governance

In September 2018, then-SECDEF James Mattis and current SECVA Robert Wilkie signed a joint statement (see **Appendix G**) that outlined each department’s commitment to “implementing a single, seamlessly integrated [EHR] that will accurately and efficiently share health data ... and ensure health record interoperability with our networks of supporting community healthcare providers.”¹²⁹ On April 3, 2019, DOD announced plans to re-charter the IPO into the “Federal Electronic Health Record Modernization (FEHRM)” program office.¹³⁰ The new office would serve as an interagency governance group that provides oversight on DOD and VA’s EHR modernization efforts and would have the “authority to direct each Department to execute joint decisions for technical, programmatic, and functional functions.”¹³¹ DOD stated that the FEHRM Director and Deputy Director will be appointed positions and will report to both the Deputy SECDEF and Deputy SECVA.

While Congress directed the creation of the IPO in 2008, neither DOD nor VA has indicated if additional authorities, funding, or changes to current law are required to sustain the FEHRM program office. Congress may also examine the relationships between existing interagency governance groups (e.g., Joint Executive Committee), PEO DHMS, VA EHR Modernization Office, and the newly established FEHRM program office.

Limited Competition in Future Procurement

Because MHS Genesis is being deployed across all MTFs and all USCG sites, as well as VA sites transitioning to a Cerner-based EHR system, observers have noted that this is the “largest EHR undertaking in the country.”¹³² Implementing a single EHR platform across three federal departments can produce certain economies of scale and standardization. However, the scale of these efforts can also result in future acquisition challenges particularly with conducting a *full and open competition* to procuring new requirements, or with follow-on contracts to sustain each EHR

¹²⁷ Ibid.

¹²⁸ U.S. Congress, House Committee on Veterans' Affairs, Subcommittee on Technology Modernization, *Implementation of Electronic Health Record Systems at the Department of Veterans Affairs (VA) and the Department of Defense (DoD)*, 116th Cong., 1st sess., June 12, 2019.

¹²⁹ Department of Defense and Department of Veterans Affairs, “Electronic Health Record Modernization Joint Commitment,” September 26, 2018, <https://www.va.gov/opa/publications/docs/EHRM-Joint-Commitment-Statement.pdf>.

¹³⁰ U.S. Congress, House Committee on Appropriations, Subcommittee on Defense, *Statement by Ms. Stacy A. Cummings, Principal Deputy Assistant Secretary of Defense, Office of the Assistant Secretary of Defense for Acquisition and Former Program Executive Officer for the Defense Healthcare Management Systems*, Fiscal Year 2020 Defense Health Program Budget Hearing, 116th Cong., 1st sess., April 3, 2019, p. 8, <https://docs.house.gov/meetings/AP/AP02/20190403/109223/HHRG-116-AP02-Wstate-CummingsS-20190403.pdf>.

¹³¹ U.S. Congress, House Committee on Veterans' Affairs, Subcommittee on Technology Modernization, *Statement by Dr. Lauren Thompson, Director of the Department of Defense/Department of Veterans Affairs Interagency Program Office*, Electronic Health Record Implementation Hearing, 116th Cong., 1st sess., June 12, 2019, p. 4., <https://docs.house.gov/meetings/VR/VR11/20190612/109593/HHRG-116-VR11-Wstate-ThompsonL-20190612.pdf>.

¹³² Jessica Davis, “Cerner reveals long list of VA EHR modernization partners,” *Healthcare IT News*, October 4, 2018, <https://www.healthcareitnews.com/news/erner-reveals-long-list-va-ehr-modernization-partners>.

system. Congress may seek to understand how DOD and VA exercised their statutory authorities, provided through the Competition in Contracting Act of 1984 (P.L. 98-369), to procure their EHR systems, as well as the possible impact of limited competition in future procurement activities needed to sustain both MHS Genesis and the VA's new EHR system.¹³³

Generally, all federal departments procuring property, goods, or services are required to employ an acquisition process that allows for full and open competition.¹³⁴ This process permits all potential vendors to “submit sealed bids or competitive proposals on the procurement.”¹³⁵ For MHS Genesis, DOD's initial acquisition process included full and open competition. However, the process was not employed for subsequent requirements that were discovered after the initial award to LPDH. These additional requirements included upgrading DOD network infrastructure; incorporating USCG-specific requirements and clinic sites; and establishing common standards among DOD, VA, and USCG. The estimated value of the additional requirements was over \$1.2 billion.¹³⁶ DOD exercised its statutory authority to award a sole source contract modification to LPDH, citing that contracting with any other vendor would potentially “create significant redundancies, inefficiencies, and other issues.”¹³⁷

DOD's acquisition strategy anticipates “one or more competitive follow-on contracts to sustain the EHR solution, for which the Government owns a perpetual license, at the conclusion of the performance of the basic contract.”¹³⁸ However, Cerner declined DOD's request to enter into negotiations regarding the rights of its intellectual property.¹³⁹ If DOD does not retain certain intellectual property rights on MHS Genesis, the Department may be limited in what EHR vendors it can consider when it becomes necessary to solicit for an MHS Genesis sustainment contract.

¹³³ The Competition in Contract Act of 1984 (P.L. 98-369), 10 U.S.C. §3301, and 41 U.S.C. §2304 direct federal departments to use full and open competition in their procurement activities, outlines certain procedures to increase competition, and reduce costs. Full and open competition is achieved when all capable prospective contractors are permitted to submit bids or proposals in response to a proposed contract action.

¹³⁴ *Ibid.*

¹³⁵ 41 U.S.C. §107.

¹³⁶ Department of the Navy, *Justification for Other Than Full and Open Competition*, J&A No. 17861, January 28, 2016. Defense Health Agency, *Justification and Approval for Other Than Full and Open Competition*, J&A No. JA18-0052, June 15, 2018.

¹³⁷ 10 U.S.C. §2304(c)(1) authorizes DOD to waive full and open competition if the property or services are “available from only one responsible source ... and no other type of property or services will satisfy the needs of the agency.” Defense Health Agency, *Justification and Approval for Other Than Full and Open Competition*, J&A No. JA18-0052, June 15, 2018, p. 4-5.

¹³⁸ Defense Health Agency, *Justification and Approval for Other Than Full and Open Competition*, J&A No. JA18-0052, June 15, 2018.

¹³⁹ *Ibid.* On May 24, 2018, Cerner declined DOD's request for “business reasons.” Cerner indicated that “their intellectual property is proprietary and the result of private expenditures and research and development, the Government does not have rights to access or use this intellectual property, or provide it to other entities for use.”

Appendix A. Acronyms

Glossary of Acronyms

AFMS	Air Force Medical Service	FHIE	Federal Health Information Exchange
AHLTA	Armed Forces Health Longitudinal Technology Application	FEHRM	Federal Electronic Health Record Modernization
ASD(HA)	Assistant Secretary of Defense for Health Affairs	GAO	Government Accountability Office
ASIMS	Aeromedical Services Information Management Systems	GSC	Global Service Center
BHIE	Bidirectional Health Information Exchange	HAIMS	Health Artifact and Image Management System
BUMED	Navy Bureau of Medicine and Surgery	HEC	Health Executive Council
CDS	Corporate Dental System	HIMSS	Health Information Management Systems Society
CHCS	Composite Health Care System	iEHR	Integrated Electronic Health Record
CHCS II	Composite Health Care System II (i.e., AHLTA)	IOC	Initial Operational Capability
CHDR	Clinical Data Repository/Health Data Repository	IOT&E	Initial Operational Test and Evaluation
COTS	Commercial-Off-the-Shelf	IPO	Interagency Program Office
CRS	Congressional Research Service	JEC	Joint Executive Committee
CSB	Configuration Steering Board	JITC	Joint Interoperability Test Command
DHA	Defense Health Agency	JLV	Joint Legacy Viewer
DHMSM PMO	Defense Healthcare Management Systems Modernization Program Management Office	JOMIS	Joint Operational Medical Information System
DOD	Department of Defense	LPDH	Leidos Partnership for Defense Health
DODIG	Department of Defense Inspector General	MAMC	Madigan Army Medical Center
DOT&E	Director, Operational Test & Evaluation	MDA	Milestone Decision Authority
EHR	Electronic Health Record	MEDCOM	U.S. Army Medical Command
EMR	Electronic Medical Record	MEDPROS	U.S. Army Medical Protection System
EMRAM	Electronic Medical Record Adoption Model	MHS	Military Health System
ESB	Executive Steering Committee	MRRS	Medical Readiness Reporting System
FCLG	Functional Champion Leadership Group	MTF	Military Treatment Facility

NDAA	National Defense Authorization Act	SSG	Senior Stakeholder Group
NSTR	Non-Service Treatment Record	STR	Service Treatment Record
OCHIO	Office of the Chief Health Informatics Officer	TMIP-J	Theater Medical Information Program-Joint
O-EMRAM	Federal Health Information Exchange	USCG	U.S. Coast Guard
OHTR	Occupational Health Civilian Employee Treatment Record	USD(A&S)	Under Secretary of Defense for Acquisition and Sustainment
PEO DHMS	Program Executive Officer for the Defense Healthcare Management Systems	USD(AT&L)	Under Secretary of Defense for Acquisition, Technology, and Logistics
SAIC	Science Applications International Corporation	USD(P&R)	Under Secretary of Defense for Personnel and Readiness
SECDEF	Secretary of Defense	VA	Department of Veterans Affairs
SECVA	Secretary of Veterans Affairs	VistA	Veterans Information Systems and Technology Architecture

Appendix B. MHS Genesis Functional Capability Requirements

Table B-I. Summary of MHS Genesis Functional Capability Requirements

Health Service Delivery		
<ul style="list-style-type: none"> Quality Assurance Risk Management Patient Safety Quality Improvement Screening Health Counseling Community Health Education Immunization Preventive Dentistry Services Public Health Laboratory Services Ambulatory Diagnostic (Medical and Dental) Transitional Services 	<ul style="list-style-type: none"> Inpatient, Radiology, and Laboratory Diagnostic Services Radiology Diagnostic Services Non-Emergency Medical Transportation Emergency Medical Services Primary Care Routine Ambulatory (Specialty Care and Dental) Ambulatory Surgery Medical Management Inpatient Nonsurgical Treatment Intensive Care 	<ul style="list-style-type: none"> Pharmacy Services Therapeutic Radiology Services Physical Therapy Sensory Rehabilitation-Hearing and Audio-Vestibular Care Vision Care Occupational Therapy Amputee Care Burn Care Occupational Rehabilitation Disability Counseling and Coaching Medical Support to Disability Evaluation
Health System Support		
<ul style="list-style-type: none"> Health Services Contract Development and Management Joint and Service Medical Education and Training Create and Sustain the Healing Environment 	<ul style="list-style-type: none"> Partnership Development Medical Financial Management Medical Logistics 	<ul style="list-style-type: none"> Total Medical Force (Medical Professionals) Medical Information Management Medical Research and Development
Health Readiness		
<ul style="list-style-type: none"> Joint Human Performance Enhancement Non-Clinical Preventive Medicine/Health Surveillance Shared Situational Understanding and Awareness Detainee Medical Care 	<ul style="list-style-type: none"> Healthy and Fit Force (Health and Wellness) Global Patient Movement Support to Security, Stability, Transition, and Reconstruction Operations 	<ul style="list-style-type: none"> Public Health/Veterinary Services Casualty Management Support to Homeland Defense and Civil Operations Operational Medical Logistic Support
Force Health Protection		
<ul style="list-style-type: none"> Joint Medical Logistics and Infrastructure Support Public Health/Veterinary Services Medical Command and Control Detainee Medical Care 	<ul style="list-style-type: none"> Human Performance Optimization Non-Clinical Preventive Medicine/Health Surveillance Global Patient Movement Shared Situational Understanding and Awareness 	<ul style="list-style-type: none"> Health and Fit Force (Health and Wellness) Casualty Management Support to Stability Operations Support to Homeland Defense and Civil Operations

Source: DHMSM, "Attachment 8: Health Service Delivery Concept of Operations (CONOPS)," Contract Award No. N00039-15-D-0044, p. 3; DHMSM, "Attachment 9: Health System Support Concept of Operations (CONOPS)," Contract Award No. N00039-15-D-0044, p. 2; DHMSM, "Attachment 10: Health Readiness Concept of Operations (CONOPS)," Contract Award No. N00039-15-D-0044, pp. i-ii; DHMSM, "Attachment 11: Force Health Protection Concept of Operations (CONOPS)," Contract Award No. N00039-15-D-0044, p. 2.

Appendix C. Stages of Electronic Medical Record Adoption and Utilization

Figure C-1. Stages of Electronic Medical Record (EMR) Adoption
Health Information Management Systems Society

STAGE	 EMR Adoption Model Cumulative Capabilities
7	Complete EMR; External HIE; Data Analytics, Governance, Disaster Recovery, Privacy and Security
6	Technology Enabled Medication, Blood Products, and Human Milk Administration; Risk Reporting; Full CDS
5	Physician documentation using structured templates; Intrusion/Device Protection
4	CPOE with CDS; Nursing and Allied Health Documentation; Basic Business Continuity
3	Nursing and Allied Health Documentation; eMAR; Role-Based Security
2	CDR; Internal Interoperability; Basic Security
1	Ancillaries - Laboratory, Pharmacy, and Radiology/Cardiology information systems; PACS; Digital non-DICOM image management

Source: HIMSS Analytics, “EMRAM Information Sheet,” accessed June 4, 2019, http://www.himssanalytics.org/sites/himssanalytics/files/North_America_EMRAM_Information_2018.pdf.

Notes: EMR = Electronic Medical Record; HIE = Health Information Exchange; CDS = Clinical Decision Support; CPOE = Computerized Practitioner Order Entry; eMAR = Electronic Medication Administration; PACS = Picture Archiving and Communication System; DICOM = Digital Imaging and Communications in Medicine.

Appendix D. IOT&E Summary Results

Figure D-I. IOT&E Measures of Effectiveness and Measures of Performance

Table 1. Results of the DHMSM MOE and MOP Testing at FAFB, NHCCH, and NHB

MOE	Title	MOP Evaluation						MOE Status	
		Total MOPs	Deferred	Not Tested	Tested and Met	Tested and Not Met	% Tested MOPs Met		# Priority 1 or 2 IRs
1.1	En Route Care	8	5	3	0	0	0%	0	Not Evaluated ¹
1.2	Dentistry	10	1	0	3	6	33%	3	Not Satisfied
1.3	Emergency Department	3	0	0	3	0	100%	0	Not Fully Evaluated ²
1.4	Health Services	23	1	2	13	7	65%	7	Not Satisfied
1.5	Immunization Services Management	7	0	0	2	5	29%	11	Not Satisfied
1.6	Laboratory Services Management	14	0	1	2	11	15%	12	Not Satisfied
1.7	Operating Room Services Management	3	0	0	3	0	100%	0	Not Fully Evaluated ³
1.8	Pharmacy Services Management	15	0	0	11	4	73%	8	Not Satisfied
1.9	Vision Services Management	7	0	0	5	2	71%	2	Partially Satisfied
1.10	Inpatient/Outpatient Services Management	25	0	3	19	3	86%	1	Not Fully Evaluated ³
1.11	Administrative Support Management	7	4	0	2	1	67%	1	Not Satisfied
1.12	Front Desk Operations	4	0	0	3	1	75%	1	Partially Satisfied
1.13	Logistics Management	9	2	0	6	1	86%	2	Partially Satisfied
1.14	Business Intelligence Management	25	7	0	13	5	72%	7	Not Satisfied
1.15	Facility View Support	2	1	0	0	1	0%	2	Not Satisfied
1.16	Report Generation	28	9	0	8	11	42%	20	Not Satisfied
1.17	Case Management	8	0	0	6	2	75%	1	Not Satisfied
1.18	PHR Portal Management	3	1	0	0	2	0%	1	Not Satisfied
1.19	Disconnected User Operations	3	0	0	0	3	0%	6	Not Satisfied
1.20	Common User Tasks	32	2	1	9	20	31%	78	Not Satisfied
1.21	Radiology Services Management	5	1	0	2	2	50%	2	Not Satisfied
Overall		241	34	10	110	87	56%	--⁴	--

¹ En Route Care deferred to the Joint Operational Medicine Information System.
² FAFB, NHCCH, and NHB did not have Emergency Departments. Samples shown were collected in Urgent Care Clinics.
³ FAFB, NHCCH, and NHB did not have inpatient services. All samples are from outpatient only.
⁴ IRs may apply to more than one MOE; therefore the sum of this column is not the total number of Priority 1 and 2 IRs affecting Health Care Delivery.
 Green text indicates "satisfied," red text indicates "not satisfied"
 DHMSM – DOD Healthcare Management System Modernization; MOE – Measure of Effectiveness; MOP – Measure of Performance; FAFB – Fairchild Air Force Base; NHCCH – Naval Health Clinic Oak Harbor; NHB – Naval Hospital Bremerton; IRs – Incident Reports; PHR – Personal Health Record

Source: DOT&E Memorandum, "Military Health System (MHS) GENESIS Initial Operational Test and Evaluation (IOT&E) Report," April 30, 2019.

Appendix E. Methodology for CRS Focus Groups on MHS Genesis

Background

On July 8-13, 2018, analysts from the Congressional Research Service (CRS) participated in a congressional staff delegation visit to various DOD facilities in the Puget Sound area of Washington State. DOD facilities visited were Madigan Army Medical Center, Naval Hospital Bremerton, and the Puyallup Community Medical Home. The purpose of the visit was to:

- review milestones, achievements, and challenges associated with the implementation of MHS Genesis; and
- understand implementation and continuous improvement processes utilized at initial operational capability sites.

Methodology

At each site, CRS conducted numerous focus groups comprised of various MTF staff members. Each focus group was comprised of 5–15 staff members selected by the MTF commander or his/her designee.

Madigan Army Medical Center

- Focus Group #1: Patient Administration Division, Managed Care and Scheduling, and Patient Satisfaction Department representatives
- Focus Group #2: Health care providers (e.g., physicians, dentists, psychologists, physicians assistants)
- Focus Group #3: Nurses

Naval Hospital Bremerton

- Focus Group #1: Nurses
- Focus Group #2: Health care providers (e.g., physicians, dentists, psychologists, physicians assistants)
- Focus Group #3: Enlisted personnel
- Focus Group #4: Patient Administration, Referral Management, and Patient Relations representatives

Puyallup Community Medical Home

- Focus Group #1: Health care providers, nurses, health care administrators, enlisted personnel


Prior to each site visit, CRS provided each MTF with questions for discussion during each focus group. CRS documented the themes and responses to each of the following questions:

- What challenges have you experienced with implementing MHS Genesis?
- How have you locally mitigated these issues?
- Are the mitigation processes in place working?

- Have these challenges impacted force readiness, access to care, quality of care, cost of care, or patient experience?

Appendix F. MHS Genesis Deployment Schedule

Figure F-I. MHS Genesis Deployment Schedule, FY2018-FY2024




Source: Defense Healthcare Management Systems, May 2019.

Notes: Not all MTFs are listed within a wave.

Appendix G. DOD and VA EHR Joint Commitment Statement

Figure G-1. DOD and VA EHR Joint Commitment Statement



Source: Department of Defense and Department of Veterans Affairs, “Electronic Health Record Modernization Joint Commitment,” September 26, 2018, <https://www.va.gov/opa/publications/docs/EHRM-Joint-Commitment-Statement.pdf>.

Author Contact Information

Bryce H. P. Mendez
Analyst in Defense Health Care Policy
[redacted]@crs.loc.gov, 7-....

EveryCRSReport.com

The Congressional Research Service (CRS) is a federal legislative branch agency, housed inside the Library of Congress, charged with providing the United States Congress non-partisan advice on issues that may come before Congress.

EveryCRSReport.com republishes CRS reports that are available to all Congressional staff. The reports are not classified, and Members of Congress routinely make individual reports available to the public.

Prior to our republication, we redacted phone numbers and email addresses of analysts who produced the reports. We also added this page to the report. We have not intentionally made any other changes to any report published on EveryCRSReport.com.

CRS reports, as a work of the United States government, are not subject to copyright protection in the United States. Any CRS report may be reproduced and distributed in its entirety without permission from CRS. However, as a CRS report may include copyrighted images or material from a third party, you may need to obtain permission of the copyright holder if you wish to copy or otherwise use copyrighted material.

Information in a CRS report should not be relied upon for purposes other than public understanding of information that has been provided by CRS to members of Congress in connection with CRS' institutional role.

EveryCRSReport.com is not a government website and is not affiliated with CRS. We do not claim copyright on any CRS report we have republished.