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SUMMARY 

 

Navy Large Unmanned Surface and Undersea 
Vehicles: Background and Issues for Congress 
The Navy in FY2021 and beyond wants to develop and procure three types of large unmanned 
vehicles (UVs). These large UVs are called Large Unmanned Surface Vehicles (LUSVs), 
Medium Unmanned Surface Vehicles (MUSVs), and Extra-Large Unmanned Undersea Vehicles 

(XLUUVs). The Navy requested $579.9 million in FY2021 research and development funding 
for these large UVs and their enabling technologies. As part of its action on the Navy’s proposed 

FY2021 budget, Congress provided $238.9 million. 

The Navy wants to acquire these large UVs as part of an effort to shift the Navy to a more distributed fleet architecture. 
Compared to the current fleet architecture, this more distributed architecture is to include proportionately fewer large surface 

combatants (i.e., cruisers and destroyers), proportionately more small surface combatants (i.e., frigates and Littoral Combat 
Ships), and the addition of significant numbers of large UVs. The Navy wants to employ accelerated acquisition strategies for 
procuring these large UVs, so as to get them into service more quickly. The Navy’s desire to employ these accelerated 

acquisition strategies can be viewed as an expression of the urgency that the Navy attaches to fielding large UVs for meeting 
future military challenges from countries such as China. 

The Navy envisions LUSVs as being 200 feet to 300 feet in length and having full load displacements of 1,000 tons to 2,000 
tons. The Navy wants LUSVs to be low-cost, high-endurance, reconfigurable ships based on commercial ship designs, with 
ample capacity for carrying various modular payloads—particularly anti-surface warfare (ASuW) and strike payloads, 

meaning principally anti-ship and land-attack missiles. Although referred to as UVs, LUSVs might be more accurately 
described as optionally or lightly manned ships, because they might sometimes have a few onboard crew members, 
particularly in the nearer term as the Navy works out LUSV enabling technologies and operational concepts.  

The Navy defines MUSVs as being 45 feet to 190 feet long, with displacements of roughly 500 tons . The Navy wants 
MUSVs, like LUSVs, to be low-cost, high-endurance, reconfigurable ships that can accommodate various payloads. Initial 

payloads for MUSVs are to be intelligence, surveillance and reconnaissance (ISR) payloads and electronic warfare (EW) 
systems. The Navy is pursuing the MUSV program as a rapid prototyping effort under what is known as Section 804 
acquisition authority. The first MUSV prototype was funded in FY2019 and the Navy wants fund the second prototype in 

FY2023. On July 13, 2020, the Navy announced that it had awarded “a $34,999,948 contract to L3 Technologies, Inc. for the 
development of a single Medium Unmanned Surface Vehicle (MUSV) prototype, with options to procure up to eight 
additional MUSVs.” 

The first five XLUUVs were funded in FY2019; they are being built by Boeing. The Navy wants procure additional 
XLUUVs at a rate of two per year starting in FY2023. The Navy’s FY2021 budget submission did not request funding for the 

procurement of additional XLUUVs in FY2021 or FY2022. 

The Navy’s large UV programs pose a number of oversight issues for Congress, including issues relating to the analytical 
basis for the more distributed fleet architecture; the Navy’s accelerated acquisition strategies for these programs; technical, 

schedule, and cost risk in the programs; the proposed annual procurement rates for the programs; the industrial base 
implications of the programs; potential implications for miscalculation or escalation at sea; the personnel implications of the 
programs; and whether the Navy has accurately priced the work it is proposing to do on the programs. 

In marking up the Navy’s proposed FY2020 and FY2021 budgets, some of the congressional defense committees expressed 
concerns over whether the Navy’s accelerated acquisition strategies provided enough time to adequately develop concepts of 

operations and key technologies for these large UVs, particularly the LUSV. In response to the markups to its FY2020 
budget, the Navy’s FY2021 budget proposed modifying the acquisition strategy for the LUSV program so as to provide more 
time for developing operational concepts and key technologies before entering into serial production of deployable units. 
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Introduction 
This report provides background information and potential issues for Congress for three types of 

large unmanned vehicles (UVs) that the Navy wants to develop and procure in FY2021 and 
beyond: 

 Large Unmanned Surface Vehicles (LUSVs); 

 Medium Unmanned Surface Vehicles (MUSVs); and 

 Extra-large Unmanned Undersea Vehicles (XLUUVs). 

The Navy wants to acquire these large UVs as part of an effort to shift the Navy to a new fleet 
architecture (i.e., a new combination of ships and other platforms) that is more widely distributed 

than the Navy’s current fleet architecture. The Navy requested $579.9 million in FY2021 research 
and development funding for these large UVs and their enabling technologies. 

The issue for Congress is whether to approve, reject, or modify the Navy’s acquisition strategies 

and funding requests for these large UVs. The Navy’s proposals for developing and procuring 

them pose a number of oversight issues for Congress. Congress’s decisions on these issues could 

substantially affect Navy capabilities and funding requirements and the shipbuilding and UV 
industrial bases. 

In addition to the large UVs covered in this report, the Navy also wants to develop and procure 

smaller USVs and UUVs, as well as unmanned aerial vehicles (UAVs) of various sizes. Other 

U.S. military services are developing, procuring, and operating their own types of UVs. Separate 
CRS reports address some of these efforts.1 

Background 

Navy USVs and UUVs in General 

UVs in the Navy 

UVs are one of several new capabilities—along with directed-energy weapons, hypersonic 

weapons, artificial intelligence, and cyber capabilities—that the Navy says it is pursuing to meet 

emerging military challenges, particularly from China.2 UVs can be equipped with sensors, 
weapons, or other payloads, and can be operated remotely, semi-autonomously, or (with 

technological advancements) autonomously.3 They can be individually less expensive to procure 

                                              
1 See, for example, CRS Report R45519, The Army’s Optionally Manned Fighting Vehicle (OMFV) Program: 

Background and Issues for Congress, by Andrew Feickert , and CRS Report R45392, U.S. Ground Forces Robotics and 

Autonomous Systems (RAS) and Artificial Intelligence (AI): Considerations for Congress, coordinated by Andrew 

Feickert .  
2 See, for example, Department of the Navy, Highlights of the Department of the Navy FY 2021 Budget, inside front 

cover (“The Bottom Line”). For a CRS report on Navy lasers, electromagnetic railguns, an d the gun-launched guided 

projectile (also known as the hypervelocity projectile), see CRS Report R44175, Navy Lasers, Railgun, and Gun-

Launched Guided Projectile: Background and Issues for Congress, by Ronald O'Rourke. For a CRS report on 

advanced military technologies, see CRS In Focus IF11105, Defense Primer: Emerging Technologies, by Kelley M. 

Sayler. 

3 For more on autonomous UVs, see CRS In Focus IF11150, Defense Primer: U.S. Policy on Lethal Autonomous 

Weapon Systems, by Kelley M. Sayler. 
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than manned ships and aircraft because their designs do not need to incorporate spaces and 

support equipment for onboard human operators. UVs can be particularly suitable for long-

duration missions that might tax the physical endurance of onboard human operators, or missions 

that pose a high risk of injury, death, or capture of onboard human operators. Consequently UVs 

are sometimes said to be particularly suitable for so-called “three D” missions, meaning missions 
that are “dull, dirty, or dangerous.”4 

The Navy has been developing and experimenting with various types of UVs for many years, and 

has transitioned some of these efforts (particularly those for UAVs) into procurement programs. 
The Department of the Navy states, for example, that its inventory of 4,094 aircraft at the end of 

FY2019 included 99 UAVs, that its projected inventory of 3,912 aircraft at the end of FY2020 

will include 45 UVs, and that its projected inventory of 4,075 aircraft at the end of FY2021 will 

include 57 UVs.5 Even so, some observers have occasionally expressed dissatisfaction with what 

they view as the Navy’s slow pace in transitioning UV development efforts into programs for 
procuring UVs in quantity and integrating them into the operational fleet. 

March 2021 Campaign Framework Document for UVs 

On March 16, 2021, the Department of the Navy released a “campaign framework” (i.e., overall 

strategy) document for developing and acquiring Navy and Marine UVs of various types and 
integrating them into U.S. naval operations.6 

Navy USV and UUV Categories 

As shown in Figure 1 and Figure 2, the Navy organizes its USV acquisition programs into four 

size-based categories that the Navy calls large, medium, small, and very small, and its UUV 

acquisition programs similarly into four size-based categories that the Navy calls extra-large, 

large, medium, and small. The large UVs discussed in this CRS report fall into the top two USV 
categories in Figure 1 and the top UUV category in Figure 2. 

The smaller UVs shown in the other categories of Figure 1 and Figure 2, which are not covered 

in this report, can be deployed from manned Navy ships and submarines to extend the operational 
reach of those ships and submarines. The large UVs covered in this CRS report, in contrast, are 

more likely to be deployed directly from pier to perform missions that might otherwise be 
assigned to manned ships and submarines. 

                                              
4 See, for example, Ann Diab, “ Drones Perform the Dull, Dirty, or Dangerous Work ,” Tech.co, November 12, 2014; 

Bonnie Robinson, “Dull, Dirty, Dangerous Mission? Send in the Robot Vehicle,” U.S. Army, August 20, 2015; 

Bernard Marr, “The 4 Ds Of Robotization: Dull, Dirty, Dangerous And Dear ,” Forbes, October 16, 2017. 

5 Department of the Navy, Highlights of the Department of the Navy FY 2021 Budget, Figure 3.7 on page 3-7. 

6 Department of the Navy, Department of the Navy Unmanned Campaign Framework , March 16, 2021, 37 pp. See also 

Megan Eckstein, “Navy, Marines Unveil How They Will Buy and Operate Future Pilotless Aircraft and Crewless 

Ships,” USNI News, March 16, 2021; Gina Harkins, “ Why You Should Trust Drone Ships and Unmanned Tech, 

According to the Navy,” Military.com , March 16, 2021; Stew Magnuson, “ Just In: Navy, Marine Corps Unmanned 
Framework Calls For ‘Capabilities’ Over Platforms,” National Defense, March 16, 2021; Seapower Staff, “ Navy, 

Marine Corps Release Unmanned Campaign Plan ,” Seapower, March 16, 2021; Jordan Wolman, “ Looking to the 

Future of Combat and Competition, Navy Releases Much-Anticipated Campaign Plan on Unmanned Systems,” Inside 

Defense, March 16, 2021. 
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Figure 1. Navy USV Systems Vision 

 
Source: Slide 3 of briefing by Captain Pete Small, Program Manager, Unmanned Maritime Systems (PMS 406), 

entitled “Unmanned Maritime Systems Update,” January 15, 2019, accessed May 22, 2019, at 

https://www.navsea.navy.mil/Portals/103/Documents/Exhibits/SNA2019/UnmannedMaritimeSys-Small.pdf?ver=

2019-01-15-165105-297.  

Figure 2. Navy UUV Systems Vision 

 
Source: Slide 2 of briefing by Captain Pete Small, Program Manager, Unmanned Maritime Systems (PMS 406), 

entitled “Unmanned Maritime Systems Update,” January 15, 2019, accessed May 22, 2019, at 

https://www.navsea.navy.mil/Portals/103/Documents/Exhibits/SNA2019/UnmannedMaritimeSys-Small.pdf?ver=

2019-01-15-165105-297. 



Navy Large Unmanned Surface and Undersea Vehicles  

 

Congressional Research Service 4 

Large UVs and Navy Ship Count 

Because the large UVs covered in this report can be deployed directly from pier to perform 

missions that might otherwise be assigned to manned ships and submarines, some observers have 

a raised a question as to whether the large UVs covered in this report should be included in the 

top-level count of the number of ships in the Navy. Department of Defense (DOD) officials since 
late 2019 have sent mixed signals on this question, but most recently have indicated that a new 

Navy force-level goal that will replace the Navy’s current 355-ship force-level goal (see next 
section) will include large unmanned vehicles (UVs).7 

Part of More Distributed Navy Fleet Architecture 

The Navy and DOD since 2019 have been working to develop a new Navy force-level goal to 
replace the Navy’s current 355-ship force-level goal. This new Navy force-level goal is expected 

to introduce a change in fleet architecture, meaning basic the types of ships that make up the 

Navy and how these ships are used in combination with one another to perform Navy missions. 

This new fleet architecture is expected to be more distributed than the fleet architecture reflected 

in the 355-ship goal or previous Navy force-level goals. In particular, the new fleet architecture is 
expected to feature 

 a smaller proportion of larger ships (such as large-deck aircraft carriers, cruisers, 

destroyers, large amphibious ships, and large resupply ships); 

 a larger proportion of smaller ships (such as frigates, corvettes, smaller 

amphibious ships, smaller resupply ships, and perhaps smaller aircraft carriers); 

and 

 a new third tier of surface vessels about as large as corvettes or large patrol craft 

that will be either lightly manned, optionally manned, or unmanned, as well as 

large unmanned underwater vehicles (UUVs). 

Navy and DOD leaders believe that shifting to a more distributed fleet architecture is  

                                              
7 In December 2019, it  was reported that the Office of Management and Budget (OMB) had directed the Navy to 

include in its FY2021 budget submission a legislative proposal to formally change the definition of which ships count 

toward the quoted size of the Navy (known as the number of battle force ships) to include not only manned ships, but 

also large UVs that operate essentially as unmanned ships. (See Justin Katz, “OMB: Pentagon Must Submit Proposal to 

‘Redefine’ Battleforce Ships to Include Unmanned Vehicles,” Inside Defense, December 20, 2019; Joseph Trevithick, 

“White House Asks Navy To Include New Unmanned Vessels In Its Ambitious 355 Ship Fleet Plan,” The Drive, 

December 20, 2019; Paul McCleary, “Navy To Slash 24 Ships in 2021 Plan, Bolster Unmanned Effort,” Breaking 

Defense, December 20, 2019, David B. Larter, “Pentagon Proposes Big Cuts to US Navy Destroyer Construction, 

Retiring 13 Cruisers,” Defense News, December 24, 2019.) 

In January 2020, Admiral Michael Gilday, the Chief of Naval Operations, stated that the top-level expression of the 

ship force-level goal resulting from the Navy’s next FSA would not include UVs. (See, for example, Sam LaGrone, 

“CNO Gilday Calls for Budget Increase to Reach 355 Ship Fleet; New Battle Force Count Won’t Include Unmanned 

Ships,” USNI News, January 14, 2020; Rich Abott, “CNO: Ship Count Will Not Include Unmanned; Bigger Topline 

Needed For Fleet Goal,” Defense Daily, January 15, 2020; John M. Doyle, “CNO Wants Larger Slice of Defense 

Budget to Modernize, Meet China Threat,” Seapower, January 15, 2020; Rich Abott, “CNO: Ship Count Will Not 

Include Unmanned; Bigger Topline Needed For Fleet Goal,” Defense Daily, January 15, 2020.) 

In September 2020, Secretary of Defense Mark Esper signaled that the stated ship-force level goal will include large 

UVs. (See, for example, Megan Eckstein, “ Esper: Unmanned Vessels Will Allow the Navy to Reach 355-Ship Fleet ,” 

USNI News, September 18, 2020.) 
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 operationally necessary, to respond effectively to the improving maritime anti-

access/area-denial (A2/AD) capabilities of other countries, particularly China;8 

 technically feasible as a result of advances in technologies for UVs and for 

networking widely distributed maritime forces that include significant numbers 

of UVs; and 

 affordable—no more expensive, and possibly less expensive, than the current 

fleet architecture, so as to fit within expected future Navy budgets. 

Shifting to a more distributed force architecture, Navy and Marine Corps officials have 

suggested, will support the implementation of the Navy and Marine Corps’ new overarching 

operational concept, called Distributed Maritime Operations (DMO), and a supporting Marine 

Corps operational concept called Expeditionary Advanced Base Operations (EABO). While Navy 
officials have provided few details in public about DMO,9 the Navy does state in its FY2021 
budget submission that  

MUSV and LUSV are key enablers of the Navy’s Distributed Maritime Operations (DMO) 
concept, which includes being able to forward deploy and team with individual manned 
combatants or augment battle groups. Fielding of MUSV and LUSV will provide the Navy 

increased capability and necessary capacity at lower procurement and sustainment costs, 
reduced risk to sailors and increased readiness by offloading missions from manned 

combatants.10 

                                              
8 See, for example, David B. Larter, “With China Gunning for Aircraft Carriers, US Navy Says It  Must Change How It 

Fights,” Defense News, December 6, 2019; Arthur H. Barber, “Redesign the Fleet,” U.S. Naval Institute Proceedings, 

January 2019. Some observers have long urged the Navy to shift  to a more distributed fleet architecture, on the grounds 

that the Navy’s current architecture—which concentrates much of the fleet’s capability into a relatively limited number 

of individually larger and more expensive surface ships—is increasingly vulnerable to attack by the improving A2/AD 

capabilities (particularly anti-ship missiles and their supporting detection and targeting systems) of potential 

adversaries, particularly China. Shifting to a more distributed architecture, these observers have argued, would 

• complicate an adversary’s targeting challenge by presenting the adversary with a larger number of Navy units 

to detect, identify, and track; 

• reduce the loss in aggregate Navy capability that would result from the destruction of an individual Navy 

platform; 

• give U.S. leaders the option of deploying USVs and UUVs in wartime to sea locations that would be 

tactically advantageous but too risky for manned ships; and 

• increase the modularity and reconfigurability of the fleet for adapt ing to changing mission needs. 

For more on China’s maritime A2/AD capabilities, see CRS Report RL33153, China Naval Modernization: 

Implications for U.S. Navy Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 
9 Then-Chief of Naval Operations Admiral John Richardson, in explaining DMO, stated in December 2018 that “Our 

fundamental force element right now in many instances is the [individual] carrier strike group. We’re going to scale up 

so our fundamental force element for fighting is at the fleet[-wide] level, and the [individual] strike groups plug into 

those [larger] numbered fleets. And they will be, the strike groups and the fleet together, will be operating in a 

distributed maritime operations way.” (Chief of Naval Operations Admiral John Richardson, as quoted in Megan 

Eckstein, “Navy Planning for Gray-Zone Conflict; Finalizing Distributed Maritime Operations for High-End Fight ,” 

USNI News, December 19, 2018.) 

10 Department of Defense Fiscal Year (FY) 2021 Budget Estimates, Navy Justification Book Volume 2 of 5, Research, 

Development, Test & Evaluation, February 2020, PDF page 90 of 1,538. The statement also appears on PDF page 324 

of 1,538. For more on the more distributed force architecture, DMO, and EABO, see CRS Report RL32665, Navy 

Force Structure and Shipbuilding Plans: Background and Issues for Congress, by Ronald O'Rourke. See also Kevin 

Eyer and Steve McJessy, “Operationalizing Distributed Maritime Operations,” Center for International Maritime 
Security (CIMSEC), March 5, 2019; Christopher H. Popa et al., Distributed Maritime Operations and Unmanned 

Systems Tactical Employment, Naval Postgraduate School, June 2018, 171 pp. (Systems Engineering Capstone Report); 

Lyla Englehorn, Distributed Maritime Operations (DMO) Warfare Innovation Continuum (WIC) Workshop September 
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On December 9, 2020, the outgoing Trump Administration released a document that can be 

viewed as its own vision for future Navy force structure and/or a draft version of the FY2022 30-

year Navy shipbuilding plan. The document presents an envisioned Navy force-level goal for 

achieving by 2045 a Navy with a more distributed fleet architecture, including 382 to 446 manned 

ships, 119 to 166 LUSVs and MUSVs, and 24 to 76 XLUUVs. In establishing its force-level 

goals and shipbuilding plans for the Navy, the Biden Administration can choose to adopt, revise, 
or set aside this document.11 

Accelerated Acquisition Strategies and Enabling Technologies  

The Navy wants to employ accelerated acquisition strategies for procuring large UVs, so as to get 

them into service more quickly. The Navy’s desire to employ these accelerated acquisition 

strategies can be viewed as an expression of the urgency that the Navy attaches to fielding large 
UVs for meeting future military challenges from countries such as China.12 

The LUSV and MUSV programs are building on USV development work done by the Strategic 
Capabilities Office (SCO) within the Office of the Secretary of Defense (OSD). SCO’s effort to 

develop USVs is called Ghost Fleet, and its LUSV development effort within Ghost Fleet is 
called Overlord. 

As shown in Figure 3, the Navy has identified five key enabling groups of technologies for its 

USV and UUV programs.13 Given limitations on underwater communications (most radio-

frequency electromagnetic waves do not travel far underwater), technologies for autonomous 

operations (such as artificial intelligence) will be particularly important for the XLUUV program 
(and other UUV programs).14 

In May 2019, the Navy established a surface development squadron to help develop operational 

concepts for LUSVs and MUSVs. The squadron will initially consist of a Zumwalt (DDG-1000) 

class destroyer and one Sea Hunter prototype medium displacement USV (Figure 4). A second 
Sea Hunter prototype will reportedly be added around the end of FY2020, and LUSVs and 
MUSVs will then be added as they become available.15 

                                              
2017 After Action Report, Naval Postgraduate School, December 2017, 99 pp. 

11 For more on the December 9, 2020, document, see CRS Report RL32665, Navy Force Structure and Shipbuilding 

Plans: Background and Issues for Congress, by Ronald O'Rourke. 

12 A number of other DOD acquisition programs are also employing rapid or accelerated acquisition strategies of one 

kind or another, in some cases using special acquisition authorities that Congress has granted to DOD. For additional 

discussion, see CRS Report R45068, Acquisition Reform in the FY2016-FY2018 National Defense Authorization Acts 

(NDAAs), by Moshe Schwartz and Heidi M. Peters. 
13 For additional discussion of some of the enabling technologies shown in Figure 3, see Pete Small, “Empowering the 

Unmanned Maritime Revolution,” Undersea Warfare, Spring 2019: 12 -13. 

14 For more on the use of artificial intelligence in defense programs, see CRS Report R45178, Artificial Intelligence 

and National Security, by Kelley M. Sayler. 
15 See, for example, Megan Eckstein, “Navy Stands Up Surface Development Squadron for DDG-1000, Unmanned 

Experimentation,” USNI News, May 22, 2019; David B. Larter, “With Billions Planned in Funding, the US Navy 

Charts Its Unmanned Future,” Defense News, May 6, 2019. See also Michael Fabey, “USN Seeks Path for Unmanned 

Systems Operational Concepts,” Jane’s Navy International, May 16, 2019. 
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Figure 3. Enabling Technologies for USVs and UUVs 

 
Source: Slide 4 of briefing by Captain Pete Small, Program Manager, Unmanned Maritime Systems (PMS 406), 

entitled “Unmanned Maritime Systems Update,” January 15, 2019, accessed May 22, 2019, at 

https://www.navsea.navy.mil/Portals/103/Documents/Exhibits/SNA2019/UnmannedMaritimeSys-Small.pdf?ver=

2019-01-15-165105-297. 

Figure 4. Sea Hunter Prototype Medium Displacement USV 

 
Source: Photograph credited to U.S. Navy accompanying John Grady, “Panel: Unmanned Surface Vessels Will be 

Significant Part of Future U.S. Fleet,” USNI News, April 15, 2019. 
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LUSV, MUSV, and LXUUV Programs in Brief 

Navy Vision and Schedule for USVs and UUVs 

Figure 5 and Figure 6 show the Navy’s vision and schedule for building, testing, and conducting 

fleet experiments with USVs and UUVs, including the LUSV, the MUSV, and the XLUUV, along 
with supporting efforts such as the Overlord and Sea Hunter prototype USVs, as well as smaller 

USVs and UUVs that are not covered in this report. In the two figures, the numbers inside the 

small green triangles represent quantities of the systems in question, a downward-pointing green 

triangle indicates the start of construction, and an upward-pointing triangle indicates the 

completion of construction. For example, Figure 5 shows that under the Navy’s USV vision, a 

single MUSV would start construction in 2020 and complete construction near the end of 2022, 
and that the next MUSV would start construction in 2023 and complete construction in 2025.  

Figure 5. Navy USV Systems Vision 

 
Source: Captain Pete Small, “PMS 406 Unmanned Maritime Systems,” briefing at NDIA Undersea Warfare 

Conference, March 24, 2021, slide 3. 

Notes: GFE means government-furnished equipment, meaning equipment that the government will provide to 

the firm that is building the USV, for incorporation into the USV. 
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Figure 6. Navy UUV Systems Vision 

 
Source: Captain Pete Small, “PMS 406 Unmanned Maritime Systems,” briefing at NDIA Undersea Warfare 

Conference, March 24, 2021, slide 4. 

Notes: DDS is dry deck shelter, which is a module that can be attached to the top surface of a submarine for 

the purpose of carrying a special payload. PHS is payload handling system. IPOE is intelligence preparation of the 

operational environment. MCM is mine countermeasures. TTL&R is torpedo tube launch and recovery. INC is 

increment (i.e., version). DIU is Defense Innovation Unit, which is a DOD organization. NSW is naval special 

warfare. 

LUSV Program 

Overview 

The Navy envisions LUSVs as being 200 feet to 300 feet in length and having full load 

displacements of 1,000 tons to 2,000 tons, which would make them the size of a corvette. Figure 

7 shows a detail from a Navy briefing slide showing images of prototype LUSVs and silhouettes 

of a notional LUSV and a notional MUSV. Figure 8 and Figure 9 show ships that have been used 

as LUSV prototypes. In unclassified presentations on the program, the Navy has used images of 

offshore support ships used by the oil and gas industry to illustrate the kinds of ships that might 
be used as the basis for LUSVs.16  

 

                                              
16 Sam LaGrone, “Navy Wants 10-Ship Unmanned ‘Ghost Fleet’ to Supplement Manned Force,” USNI News, March 

13, 2019. 
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Figure 7. Prototype and Notional LUSVs and MUSVs 

 
Source: Detail from Navy briefing slide entitled Unmanned Maritime Systems, slide 5 in a Navy briefing entitled 

“Designing & Building the Surface Fleet: Unmanned and Small Combatants,” by Rear Admiral Casey Moton at a 

June 20, 2019, conference of the American Society of Naval Engineers (ASNE). 

Figure 8. LUSV Prototype 

 
Source: Cropped version of photograph accompanying Mallory Shelbourne, “6 Companies Awarded Contracts 

to Start Work on Large Unmanned Surface Vehicle,” USNI News, September 4, 2020. The caption to the 

photograph states in part: “A Ghost Fleet Overlord test vessel takes part in a capstone demonstration during the 

conclusion of Phase I of the program in September.” The photo is credited to the U.S. Navy. 
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Figure 9. LUSV prototype 

 
Source: Cropped version of photograph accompanying Mallory Shelbourne, “6 Companies Awarded Contracts 

to Start Work on Large Unmanned Surface Vehicle,” USNI News, September 4, 2020. The caption to the 

photograph states in part: “A Ghost Fleet Overlord test vessel takes part in a capstone demonstration during the 

conclusion of Phase I of the program in September.” The photo is credited to the U.S. Navy. 

The Navy wants LUSVs to be low-cost, high-endurance, reconfigurable ships based on 

commercial ship designs, with ample capacity for carrying various modular payloads—

particularly anti-surface warfare (ASuW) and strike payloads, meaning principally anti-ship and 
land-attack missiles.17 

The Navy wants LUSVs to be capable of operating with human operators in the loop,18 or semi-

autonomously (with human operators on the loop),19 or fully autonomously, and to be capable of 

operating either independently or in conjunction with manned surface combatants. Although 
referred to as UVs, LUSVs might be more accurately described as optionally or lightly manned 

ships, because they might sometimes have a few onboard crew members, particularly in the 

nearer term as the Navy works out LUSV enabling technologies and operational concepts. 20 

LUSVs are to feature both built-in capabilities and an ability to accept modular payloads, and are 
to use existing Navy sensors and weapon launchers. The Navy states: 

Building upon the Department of Defense’s Strategic Capabilities Office (SCO) funded 

and Navy executed experimentation with USVs in Project Overlord, the Navy’s LUSV will 
be a high-endurance vessel based on commercial specifications, capable of weeks -long 
deployments and trans-oceanic transits. With a large payload capacity, the LUSV will be 

designed to conduct a variety of warfare operations initially in conjunction with manned 

                                              
17 The Navy states that the LUSV “provides distributed fires” and will include an “offensive missile capability.”  See 

slide 5 of briefing by Captain Pete Small, Program Manager, Unmanned Maritime Systems (PMS 406), entitled 

“Unmanned Maritime Systems Update,” January 15, 2019, accessed May 22, 2019, at https://www.navsea.navy.mil/

Portals/103/Documents/Exhibits/SNA2019/UnmannedMaritimeSys-Small.pdf?ver=2019-01-15-165105-297. 

18 The Navy states that having the operator in the loop can be understood as referring to  continuous or near-continuous 

observation and/or control of the UV by the operator. (Source: Navy email to CRS dated June 4, 2019.)  
19 The Navy states that having the operator on the loop can be understood as referring to a UV that is operating semi-

autonomously, with the UV controlling its own actions much of the time, but with a human operator potentially 

intervening from time to time in response to either a prompt from the UV or data sent from the UV or other sources. 

(Source: Navy email to CRS dated June 4, 2019.) 

20 See, for example, David B. Larter, “US Navy Looks to Ease into Using Unmanned Robot Ships with a Manned 

Crew,” Defense News, January 29, 2019. 
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surface combatants while under the positive control of a man-in-the-loop for employment 
of weapons systems. 

The Navy is taking an iterative, systems engineering approach to obtaining this technology 
and has designed an integration and experimentation plan that will validate high reliability 

mechanical and electrical systems, autonomous navigation and maneuvering, integration 
of combat system, and platform command and control capabilities prior to employment 
opportunities. 

LUSV Design Studies contracts were awarded in September 2020 to six Industry teams to 

provide robust collaboration with government and industry to assist in maturation of 
platform specifications, and ensure achievable technical requirements are in place for a 
follow on development contract. Both Industry and the Navy are using these collaborative 

interactions to significantly advance the knowledge base that will feed into the LUSV 
program.21 

FY2020 Legislative Activity 

In marking up the Navy’s proposed FY2020 budget, some of the congressional defense 

committees expressed concerns over whether the Navy’s accelerated acquisition strategies 

provided enough time to adequately develop concepts of operations and key technologies for 

large UVs, particularly the LUSV. In its report (S.Rept. 116-48 of June 11, 2019) on the FY2020 
National Defense Authorization Act (S. 1790), the Senate Armed Services Committee stated 

The committee is concerned that the budget request’s concurrent approach to LUSV 
design, technology development, and integration as well as a limited understanding of the 

LUSV concept of employment, requirements, and reliability for envisioned missions pose 
excessive acquisition risk for additional LUSV procurement in fiscal year 2020. The 
committee is also concerned by the unclear policy implications of LUSVs, including ill-

defined international unmanned surface vessel standards and the legal status of armed or 
potentially armed LUSVs. 

Additionally, the committee notes that the Navy’s “Report to Congress on the Annual 
Long-Range Plan for Construction of Naval Vessels for Fiscal Year 2020” acknowledges 

similar issues: “Unmanned and optionally-manned systems are not accounted for in the 
overall battle force[.] ... The physical challenges of extended operations at sea across the 
spectrum of competition and conflict, the concepts of operations for these platforms, and 

the policy challenges associated with employing deadly force from autonomous vehicles 
must be well understood prior to replacing accountable battle force ships.” 

The committee believes that further procurement of LUSVs should occur only after the 
lessons learned from the current SCO initiative have been incorporated into the next 

solicitation to enable incremental risk reduction. 

In addition, the committee believes that the LUSV program, which appears likely to exceed 
the Major Defense Acquisition Program cost threshold, would benefit from a more rigorous 
requirements definition process, analysis of alternatives, and deliberate acquisition 

strategy.22 

S.Rept. 116-48 also stated 

                                              
21 Statement of Fredrick J. Stefany, Acting Assistant Secretary of the Navy for Research, Develop ment and Acquisition 

(ASN [RD&A]) and Vice Admiral James W. Kilby, Deputy Chief of Naval Operations for Warfare Systems and 

Lieutenant General Eric M. Smith, Deputy Commandant Combat Development and Integration & Commanding 

General, Marine Corps Combat Development Command, before the House Armed Services Committee Subcommittee 

on Seapower and Projection Forces, on Department of the Navy Unmanned Systems, March 18, 2021, p. 14. 
22 S.Rept. 116-48, p. 80. 
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While recognizing the need for prototypes to reduce acquisition risk, the committee is 
concerned that the acquisition strategies for the Large USV, Medium USV, Orca UUV, 
and Snakehead UUV could lead to procurement of an excessive number of systems before 

the Navy is able to determine if the USVs and UUVs meet operational needs. 

Therefore, the committee directs the Secretary of the Navy to submit a report to the 
congressional defense committees, not later than November 1, 2019, that provides 
acquisition roadmaps for the Large USV, Medium USV, Orca UUV, and Snakehead 

UUV.23 

In its report (S.Rept. 116-103 of September 12, 2019) on the FY2020 DOD Appropriations Act 
(S. 2474), the Senate Appropriations Committee stated that 

the Committee is concerned that for several unmanned programs the Navy is pursuing 
acquisition strategies that would limit future competitive opportunities by awarding 

system-level prototypes early in the acquisition process and failing to articulate capability, 
requirements or technology roadmaps to encourage industrial innovation. The Assistant 
Secretary of the Navy (Research, Development and Acquisition) is directed to submit to 

the congressional defense committees with the fiscal year 2021 President’s budget request 
such acquisition roadmaps for each unmanned acquisition program that include no less 
than mission requirements, program requirements for each increment, key technologies, 

acquisition strategies, test strategies, sub-system and system-level prototyping plans, and 
cost estimates.24 

S.Rept. 116-103 also stated 

The Committee fully supports additional investments in unmanned and autonomous 

technologies, systems and sub-systems, including surface and sub-surface vessels. 
However, the Committee is concerned with the proposed acquisition and funding strategies 
for the MUSV and LUSV in this budget request, to include the Future Years Defense 

Program. Therefore, the Committee recommends several adjustments, as detailed 
elsewhere in this report, and directs the Assistant Secretary of the Navy (Research, 

Development and Acquisition) to review the acquisition strategies for these programs to 
address congressional concerns, as appropriately balanced with warfighter needs. (Page 
194)25 

                                              
23 S.Rept. 116-48, p. 106. T he report stated further on pages 106-107 that 

Each roadmap shall: (1) Identify the applicable requirements document (e.g., Top Level 

Requirements); (2) Describe the threshold and objective values for each characteristic, key 

performance parameter (KPP), or other measure in the applicable requirements document; (3) 

Identify increments of vessels in each program; (4) For each such increment, identify specific 

entrance and exit criteria that build toward the specified requirements (e.g., characteristic, KPP,  or 

other measure), including demonstrated hardware and software functionality; (5) Identify the 

quantity of vessels needed in each increment to perform the required testing or meet operational 

needs; (6) Describe the concept of operations for each increment; (7) Identify the key pieces of 

hardware and software needed for each increment, including communications security material, 

off-board line-of-sight and satellite communications, and military datalinks; (8) Describe the extent 
to which each increment of vessels will be equipped with weapons, enumerate such weapons, and 

describe the associated target detect -to-engage sequence of events for each such weapon; (9) 

Provide the subsystem-level prototyping plan for each increment, including for each such effort  the 

planned cost, schedule, and performance; and (10) Provide the acquisition plan for each increment, 

including the planned cost, schedule, and performance. 

24 S.Rept. 116-103, p. 191. 

25 S.Rept. 116-103, p. 194. 
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The explanatory statement for the final version of the FY2020 DOD Appropriations Act (Division 
A of H.R. 1158/P.L. 116-93 of December 20, 2020) stated 

The Secretary of the Navy is directed to comply with the full funding policy for LUSVs in 
future budget submissions. Further, the agreement recommends $50,000,000 for the design 

of future LUSVs without a vertical launch system [VLS] capability in fiscal year 2020. 
Incremental upgrade capability for a vertical launch system may be addressed in future 
fiscal years. It is directed that no funds may be awarded for the conceptual design of future 

LUSVs until the Assistant Secretary of the Navy (Research, Development and Acquisition) 
briefs the congressional defense committees on the updated acquisition strategy for 
unmanned surface vessels.26 

FY2021 Budget Submission 

In response to the markups from the congressional defense committees, the Navy’s FY2021 

budget submission proposed modifying the acquisition strategy for the LUSV program so as to 

provide more time for developing operational concepts and key technologies before entering into 

serial production of deployable units. Under the Navy’s proposed modified LUSV acquisition 

strategy, the Navy proposed using research and development funding to acquire two additional 
prototypes in FY2021 and one more additional prototype in FY2022 before shifting in FY2023 to 

the use of procurement funding for the procurement of deployable LUSVs at annual procurement 
rates in FY2023-FY2025 of 2-2-3. The Navy’s FY2021 budget submission states 

Major changes [in the LUSV program] from [the] FY 2020 President’s Budget request to 
[the] FY 2021 President’s Budget request [include the following]: 

(1) The program will award Conceptual Design (CD) contracts to multiple vendors in 
FY20. The CD effort will support refinement of a LUSV Performance Specification that 

does not include the Vertical Launch System (VLS). The final Performance Specification 
will define a LUSV with reservations in the design to support integration of a variety of 
capabilities and payloads. This effort, which was originally planned to award in Q2 [the 

second quarter of] FY 2020 will be delayed until early Q4 [the fourth quarter of] FY 2020 
in order to support amendment of the CD Request for Proposals (RFP), Performance 
Specification, and associated artifacts. 

(2) The delay in award of the LUSV CD effort will delay follow-on activities (RFP 

[Request for Proposals], [and] source selection) leading up to the award of the LUSV Detail 
Design and Construction (DD&C) contract. DD&C award will be delayed one year, from 
FY 2021 to FY 2022. The DD&C award will deliver a non-VLS LUSV prototype based 

on the Performance Specification developed during the CD effort. 

(3) In lieu of the FY 2020 President’s Budget request plan of awarding the LUSV DD&C 
contract in FY21, the Navy is planning to procure up to two additional Overlord prototypes, 
building on the lessons learned through the Ghost Fleet program and advances in C4I and 

combat system prototyping efforts. 

(4) The Navy plans to transition LUSV to a program of record in FY 2023 and align [the 
program’s] procurement funding to the Shipbuilding and Conversion, Navy (SCN) 
account.27 

                                              
26 Explanatory statement for Division A of H.R. 1158, PDF page 274 of 414. 

27 See also Justin Katz, “Navy Says It  Will Adjust to LUSV Restrictions; New Plan Will Be Part of Next Budget,” 

Inside Defense, January 16, 2020; Vivienne Machi, “FY ’21 Budget Request to Include ‘Adjustment’ to LUSV 

Procurement Schedule, PEO Says,” Defense Daily, January 16, 2020. 
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A January 13, 2020, press report stated that the Navy planned to submit a report on the Navy’s 
concepts of operations for LUSVs and MUSVs in April 2020.28 

September 4, 2020 Contract Award 

On September 4, 2020, DOD announced the following six contract awards for industry studies on 
the LUSV: 

Huntington Ingalls Inc., Pascagoula, Mississippi (N00024-20-C-6319); Lockheed Martin 

Corp., Baltimore, Maryland (N00024-20-C-6320); Bollinger Shipyards Lockport LLC, 
Lockport, Louisiana (N00024-20-C-6316); Marinette Marine Corp., Marinette, Wisconsin 
(N00024-20-C-6317); Gibbs & Cox Inc., Arlington, Virginia (N0002420C6318); and 

Austal USA LLC, Mobile, Alabama (N00024-20-C-6315), are each being awarded a firm-
fixed price contract for studies of a Large Unmanned Surface Vessel with a combined value 
across all awards of $41,985,112. 

Each contract includes an option for engineering support, that if exercised, would bring the 

cumulative value for all awards to $59,476,146. 

 The contract awarded to Huntington Ingalls Inc. is $7,000,000; 

 the contract awarded to Lockheed Martin Corp. is $6,999,978; 

 the contract awarded to Bollinger Shipyards Lockport LLC, is $6,996,832; 

 the contract awarded to Marinette Marine Corp. is $6,999,783; 

 the contract awarded to Gibbs & Cox Inc. is $6,989,499; and 

 the contract awarded to Austal USA LLC is $6,999,020. 

Work will be performed in various locations in the contiguous U.S. in accordance with 

each contract and is expected to be complete by August 2021, and if option(s) are exercised, 
work is expected to be complete by May 2022. 

Fiscal 2020 research, development, test and evaluation (Navy) funds in the amount 
$41,985,112 will be obligated at time of award and will not expire at the end of the current 

fiscal year. 

These contracts were competitively procured via Federal Business Opportunities (now 

beta.SAM.gov) with eight offers received. The Naval Sea Systems Command, 
Washington, D.C., is the contracting activity.29 

A September 4, 2020, press report about the contract awards stated 

“These contracts were established in order to refine specifications and requirements for a 

Large Unmanned Surface Vessel and conduct reliability studies informed by industry 
partners with potential solutions prior to release of a Detail Design and Construction 
contract,” Navy spokesman Capt. Danny Hernandez told USNI News in a statement. 

                                              
28 Mallory Shelbourne, “Navy to Submit Report in April on Unmanned CONOPS Development,” Inside Defense, 

January 13, 2020. See also David B. Larter, “Fleet Commander Directs US Navy’s Surface Force to Develop Conce pts 

for Unmanned Ships,” Defense News, January 2, 2020; David B. Larter, “ Unclear on Unmanned: The US Navy’s Plans 

for Robot Ships Are on the Rocks,” Defense News, January 10, 2021; David B. Larter, “ Unclear on Unmanned, Part 2: 

On Capitol Hill, the US Navy Has a Credibility Problem,” Defense News, January 11, 2021; David B. Larter, “ Unclear 

on Unmanned, Part 3: A New Year’s Resolution to Slow Down,” Defense News, January 11, 2021. 

29 Department of Defense, “ Contracts For Sept. 4, 2020,” accessed September 8, 2020. The announcement is posted as 

a single, unbroken paragraph. In reprinting the text of the announcement, CRS broke the announcement into the smaller 

paragraphs shown here to make the announcement easier to  read.  
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“The studies effort is designed to provide robust collaboration with government and 
industry to assist in maturation of platform specifications, and ensure achievable technical 
requirements are in place for a separate LUSV DD&C competition.”… 

“The LUSV studies will support efforts that facilitate requirements refinement, 

development of an affordable and effective platform; provide opportunities to continue 
maturing the performance specifications and conduct analysis of alternative design 
approaches; facilitate reliability improvements and plans for government -furnished 

equipment and mechanical and electrical systems; and support development of cost 
reduction and other affordability initiatives,” Hernandez said.30 

MUSV Program 

The Navy defines MUSVs as being 45 feet to 190 feet long, with displacements of roughly 500 

tons. The Navy wants MUSVs, like LUSVs, to be low-cost, high-endurance, reconfigurable ships 

that can accommodate various payloads. Initial payloads for MUSVs are to be intelligence, 

surveillance and reconnaissance (ISR) payloads and electronic warfare (EW) systems. The Navy 
is pursuing the MUSV program as a rapid prototyping effort under what is known as Section 804 

middle tier acquisition authority.31 The first MUSV prototype was funded in FY2019 and the 
Navy wants fund the second prototype in FY2023. 

The MUSV program is building on development work by the Defense Advanced Research 

Projects Agency (DARPA) under its Anti-Submarine Warfare Continuous Trail Unmanned Vessel 

(ACTUV) effort and the Office of Naval Research (ONR) under its Medium Displacement USV 

effort. As shown in Figure 1, this work led to the design, construction, and testing of the 

prototype Sea Hunter medium displacement USV, which has a reported length of 132 feet (about 
40.2 meters) and a displacement of about 140 tons.32 The Navy’s MUSV program is also to 

employ a fleet-ready command and control (C2) solution for USVs that was developed by the 
Strategic Capabilities Office for the LUSV program. The Navy states that 

MUSV is an unmanned sensor-ship, built to carry modular payloads, and standardized for 

easy integration with current Navy systems. Inexpensive compared to manned combatants, 
they can be built in numbers, quickly adding capacity to the Fleet. MUSV delivers a 

distributed sensor network that can navigate and operate with man in/on the loop oversight, 
and will be capable of weeks-long deployments and trans-oceanic transits. The Navy 
awarded a design and fabrication contract to L3Harris to develop the first MUSV prototype 

in accordance with Interim Top Level Requirements approved in 2019. The MUSV 
prototype is targeted for delivery in FY 2023.33 

                                              
30 Mallory Shelbourne, “6 Companies Awarded Contracts to Start Work on Large Unmanned Surface Vehicle,” USNI 

News, September 4, 2020. See also Paul McLeary, “ Navy Awards Study Contracts On Large Unmanned Ship—As 

Congress Watches Closely,” Breaking Defense, September 4, 2020. 

31 This is a reference to Section 804 of the FY2016 National Defense Authorization Act ( S. 1356/P.L. 114-92 of 
November 25, 2015). The rapid prototyping authority provided by that section is now codified at 10 U.S.C. 2302 note. 

For more on this authority, see “ Middle T ier Acquisition (Section 804),” MITRE, undated, accessed May 24, 2019, at 

https://aida.mitre.org/middle-tier/; and “Acquisition Process, Middle T ier Acquisition (Section 804),” AcqNotes, 

updated March 26, 2019, accessed May 24, 2019, at http://acqnotes.com/acqnote/acquisitions/middle-tier-acquisitions. 

32 See, for example, Megan Eckstein, “ Sea Hunter Unmanned Ship Continues Autonomy Testing as NAVSEA Moves 

Forward with Draft RFP ,” USNI News, April 29, 2019; Evan Milberg, “ DARPA “Sea Hunter,” World’s Largest 

Autonomous Ship, Transferred to U.S. Navy ,” Composites Manufacturing Magazine, February 12, 2018; Sydney J. 

Freedberg Jr., “DSD [Deputy Secretary of Defense] Work Embraces DARPA’s Robot Boat, Sea Hunter,” Breaking 

Defense, April 7, 2016. 
33 Statement of Fredrick J. Stefany, Acting Assistant Secretary of the Navy for Research, Develop ment and Acquisition 

(ASN [RD&A]) and Vice Admiral James W. Kilby, Deputy Chief of Naval Operations for Warfare Systems and 
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On July 13, 2020, the Navy announced that it had awarded “a $34,999,948 contract to L3[Harris] 

Technologies, Inc. for the development of a single Medium Unmanned Surface Vehicle (MUSV) 

prototype, with options to procure up to eight additional MUSVs. The award follows a full and 

open competitive procurement process. Funding is in place on this contract for the initial 

prototype. With all options exercised, the contract is valued at $281,435,446 if additional funding 

is provided in future budget years.”34 The Navy reportedly stated that there were five competitors 
for the contract, but did not identify the other four.35 Figure 10 shows a rendering of L3Harris’s 
design concept.  

Figure 10. Rendering of L3Harris Design Concept for MUSV 

 
Source: L3Harris Technologies, “L3Harris Technologies Awarded Medium Unmanned Surface Vehicle Program 

from US Navy,” August 18, 2020. See also Richard R. Burgess, “Navy’s Medium USV to Be Based on Commercial 

Vehicle,” Seapower, August 19, 2020. 

L3Harris states that 

will integrate the company’s ASView™ autonomy technology into a purpose-built 195-
foot commercially derived vehicle from a facility along the Gulf Coast of Louisiana. The 
MUSV will provide intelligence, surveillance and reconnaissance to the fleet while 

maneuvering autonomously and complying with international Collision Regulations, even 
in operational environments.… 

L3Harris will be the systems integrator and provide the mission autonomy and perception 
technology as the prime contractor on the program. The program team includes Gibbs & 

Cox and Incat Crowther who will provide the ship design and Swiftships will complete the 
construction of the vehicle. 

L3Harris is a world leader in actively powered Unmanned Surface Vehicle (USV) systems, 
with over 115 USVs delivered worldwide. L3Harris’ USVs are actively serving the Navy, 

universities, research institutions and commercial businesses.36 

                                              
Lieutenant General Eric M. Smith, Deputy Commandant Combat Development and Integration & Commanding 

General, Marine Corps Combat Development Command, before the House Armed Services Committee Subcommittee 

on Seapower and Projection Forces, on Department of the Navy Unmanned Systems, March 18, 2021, p. 15.  
34 PEO Unmanned and Small Combatants Public Affairs, “Navy Awards Contract for Medium Unmanned Surface 

Vehicle Prototype,” Naval Sea Systems Command, July 13, 2020. 

35 Rich Abott, “L3Harris Wins $35 Million MUSV Prototype Contract,” Defense Daily, July 13, 2020. See also Sam 

LaGrone, “Navy Awards Contract for First Vessel In Its Family of Unmanned Surface Vehicles,” USNI News, July 14 

(updated July 15), 2020; Paul McLeary, “Navy Inks Deal For New Unmanned Fleet ,” Breaking Defense, July 13, 2020. 
36 L3Harris Technologies, “L3Harris Technologies Awarded Medium Unmanned Surface Vehicle Program from US 
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XLUUV Program 

The XLUUV program, also known as the Orca program, was established to address a Joint 

Emergent Operational Need (JEON). As shown in Figure 2, the Navy defines XLUUVs as UUVs 

with a diameter of more than 84 inches, meaning that XLUUVs are to be too large to be launched 

from a manned Navy submarine.37 Consequently, XLUUVs instead will transported to a forward 
operating port and then launched from pier. The Department of the Navy’s March 16, 2021, 

unmanned campaign framework document states that the XLUUV will be designed “to 

accommodate a variety of large payloads….”38 The Navy testified on March 18, 2021, that mines 
will be the initial payload for XLUUVs.39 

The first five XLUUVs were funded in FY2019 through the Navy’s research and development 

appropriation account. The Navy conducted a competition for the design of the XLUUV, and 

announced on February 13, 2019, that it had selected Boeing to fabricate, test, and deliver the first 

four Orca XLUUVs and associated support elements.40 (The other bidder was a team led by 
Lockheed Martin.) On March 27, 2019, the Navy announced that the award to Boeing had been 

expanded to include the fifth Orca.41 Boeing has partnered with the Technical Solutions division 

of Huntington Ingalls Industries (HII) to build Orca XLUUVs.42 (A separate division of HII—

Newport News Shipbuilding (NNS) of Newport News, VA—is one of the Navy’s two submarine 
builders.) 

The Navy wants procure additional XLUUVs at a rate of two per year starting in FY2023. The 

Navy’s FY2021 budget submission does not include funding for the procurement of additional 

XLUUVs in FY2021 or FY2022. The Navy is proposing to fund the procurement of XLUUVs in 
FY2023 and subsequent years through the Other Procurement, Navy (OPN) appropriation 
account. 

In June 2020, it was reported that a study of future Navy force-level requirements led by the Cost 
Assessment and Program Evaluation (CAPE) office within the Office of the Secretary of Defense 
(OSD) recommended a future Navy with, among other things, up to 50 XLUUVs.43 

Boeing’s Orca XLUUV design will be informed by (but will differ in certain respects from) the 
design of Boeing’s Echo Voyager UUV (Figure 11, Figure 12, and Figure 13).44 Echo Voyager is 

51 feet long and has a rectangular cross section of 8.5 feet by 8.5 feet, a weight in the air of 50 

tons, and a range of up to 6,500 nautical miles. It can accommodate a modular payload section up 

to 34 feet in length, increasing its length to as much as 85 feet. A 34-foot modular payload section 

provides about 2,000 cubic feet of internal payload volume; a shorter (14-foot) section provides 

                                              
Navy,” August 18, 2020. 

37 Navy submarines equipped with large-diameter vertical launch tubes can launch missiles or other payloads with 

diameters of up to about 83 inches. 

38 Department of the Navy, Department of the Navy Unmanned Campaign Framework , March 16, 2021, p. 16. 
39 Richard R. Burgess, “Navy’s Orca XLUUV to Have Mine-Laying Mission, Adm. Kilby Says,” Seapower, March 18, 

2021. 

40 Department of Defense, Contracts for Feb. 13, 2019 . 

41 Department of Defense, Contracts for March 27, 2019 . 
42 See, for example, Hugh Lessig, “Shipbuilder Lends a Hand with Rise of Robot Submarines,” Defense News, May 26, 

2019. 

43 David B. Larter, “To Compete with China, An Internal Pentagon Study Looks to Pour Money into Robot 

Submarines,” Defense News, June 1, 2020. 

44 See, for example, Hugh Lessig, “Shipbuilder Lends a Hand with Rise of Robot Submarines,” Defense News, May 26, 

2019. 
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about 900 cubic feet. Echo Voyager can also accommodate external payloads.45 The Navy states 
that the XLUUV 

is based off Boeing’s Echo Voyager, but incorporates significant changes to support 
military mission requirements. This has resulted in challenges in establishing the 

manufacturing process, building up the industrial base, and aligning material purchases to 
produce the first group of prototype vehicles. Orca represents the leading edge of 
autonomous maritime vehicle technology and will have extended range and a 

reconfigurable, modular payload bay to support multiple payloads and a variety of 
missions.46 

Figure 11. Boeing Echo Voyager UUV 

 
Source: Boeing photograph posted at https://www.boeing.com/defense/autonomous-systems/echo-voyager/

index.page#/gallery. 

                                              
45 Source: Boeing product sheet on Echo Voyager, accessed May 31, 2019, at https://www.boeing.com/resources/

boeingdotcom/defense/autonomous-systems/echo-voyager/echo_voyager_product_sheet.pdf. 

46 Statement of Fredrick J. Stefany, Acting Assistant Secretary of the Navy for Research, Development and Acquisition 
(ASN [RD&A]) and Vice Admiral James W. Kilby, Deputy Chief of Naval Operations for Warfare Systems and 

Lieutenant General Eric M. Smith, Deputy Commandant Combat Development and Integration & Commanding 

General, Marine Corps Combat Development Command, before the House Armed Services Committee Subcommittee 

on Seapower and Projection Forces, on Department of the Navy Unmanned Systems, March 18,  2021, p. 12. 
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Figure 12. Boeing Echo Voyager UUV 

 
Source: Boeing photograph posted at https://www.boeing.com/defense/autonomous-systems/echo-voyager/

index.page#/gallery. 

Figure 13. Boeing Echo Voyager UUV 

 
Source: Navy briefing entitled “Unmanned Maritime Systems,” Howard Berkof, Deputy Program Manager, 

Unmanned Maritime Systems, PMS 406, Distribution A: Approved for public release; distribution unlimited, 

October 23, 2019, slide 5. 

FY2021-FY2025 Funding 

Table 1 shows FY2021-FY2025 requested and programmed funding for the large UV programs 
covered in this report.  
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Table 1. FY2021-FY2025 Requested and Programmed Funding for Large UVs 

Millions of dollars, rounded to nearest tenth 

Program FY21 FY22 FY23 FY24 FY25 

FY21-

FY25 

total 

LUSV research and development funding 238.6 377.2 144.5 198.7 134.9 1,093.9 

(Quantity—prototype LUSVs) (2) (1) (0) (0) (0) (3) 

LUSV (procurement funding 0 0 455.0 373.6 536.6 1,365.2 

(Quantity—deployable LUSVs) (0) (0) (2) (2) (3) (7) 

MUSV research and development funding 26.3 30.0 43.0 43.9 44.7 187.9 

(Quantity—prototype MUSVs) (0) (0) (1) (0) (0) (1) 

LUSV and MUSV enabling technologies 

research and development funding 

199.1 122.8 192.8 77.9 80.9 673.9 

XLUUV research and development funding 115.9 43.0 78.5 77.0 7.7 322.1 

(Quantity) (0) (0) (0) (0) (0) (0) 

XLUUV procurement funding 0 0 158.5 162.6 232.8 552.9 

(Quantity) (0) (0) (2) (2) (2) (6) 

Source: Navy FY2021 budget submission. LUSV is Project 3066 within PE (Program Element) 0603178N (line 27 

in the Navy’s FY2021 research and development account). MUSV is Project 3428 within PE 0603178N (line 27). 

LUSV and MUSV enabling technologies is Project 3067 within PE 0603178N (line 27). XLUUV is Project 3394 

within PE 0604536N (line 89). 

Note: Totals may not add due to rounding. 

Issues for Congress 
The Navy’s proposals for developing and procuring the large UVs covered in this report pose a 
number of oversight issues for Congress, including those discussed below. 

Analytical Basis for More Distributed Fleet Architecture 

One potential oversight issue for Congress concerns the analytical basis for the Navy’s desire to 

shift to a more distributed fleet architecture featuring a significant contribution from large UVs. 
Potential oversight questions for Congress include the following: 

 What Navy analyses led to the Navy’s decision to shift toward a more distributed 

architecture?  

 What did these analyses show regarding the relative costs, capabilities, and risks 

of the Navy’s current architecture and the more distributed architecture?  

 How well developed, and how well tested, are the operational concepts 

associated with the more distributed architecture? 

Concept of Operations (CONOPS) 

Another potential oversight issue for Congress concerns the Navy’s concept of operations 

(CONOPS) for these large UVs, meaning the Navy’s understanding at a detailed level of how it 

will operate these UVs in conjunction with manned Navy ships in various operational scenarios, 
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and consequently how, exactly, these UVs will fit into the Navy’s overall force structure and 
operations. Potential oversight questions for Congress include the following: 

 How fully has the Navy developed its CONOPS for these large UVs? What 

activities is the Navy undertaking to develop its CONOPS for them? 

 What is the Navy’s CONOPS for using these large UVs in day-to-day, 

noncombat operations? 

 How sensitive are the performance requirements that the Navy has established 

for these large UVs to potential changes in their CONOPS that may occur as the 

Navy continues to develop the CONOPS? How likely is it, if at all, that the Navy 

will have to change the performance requirements for these large UVs as a 

consequence of more fully developing their CONOPS? 

As mentioned earlier, in May 2019, the Navy established a surface development squadron to help 

develop operational concepts for LUSVs and MUSVs. The squadron will initially consist of a 

Zumwalt (DDG-1000) class destroyer and one Sea Hunter prototype medium displacement USV 
(Figure 4). A second Sea Hunter prototype will reportedly be added around the end of FY2020, 

and LUSVs and MUSVs will then be added as they become available.47 A September 9, 2020, 
press report states: 

Development squadrons working with unmanned underwater and surface vehicles are 

moving out quickly to develop concepts of operations and human-machine interfaces, even 
as they’re still using prototypes ahead of the delivery of fleet USVs and UUVs, officials 

said this week. 

Capt. Hank Adams, the commodore of Surface Development Squadron One 

(SURFDEVRON), is planning an upcoming weeks-long experiment with sailors in an 
unmanned operations center (UOC) ashore commanding and controlling an Overlord USV 

that the Navy hasn’t even taken ownership of from the Pentagon, in a bid to get a head start 
on figuring out what the command and control process looks like and what the supervisory 
control system must allow sailors to do. 

And Cmdr. Rob Patchin, commanding officer of Unmanned Undersea Vehicles Squadron 

One (UUVRON-1), is pushing the limits of his test vehicles to send the program office a 
list of vehicle behaviors that his operators need their UUVs to have that the commercial 
prototypes today don’t have. 

The two spoke during a panel at the Association for Unmanned Vehicle Systems 

International (AUVSI) annual defense conference on Tuesday, and made clear that they 
want to have the fleet trained and ready to start using UUVs and USVs when industry is 
ready to deliver them.48 

An October 30, 2020, press report stated: 

The Navy is set to complete and release a concept of operations for the medium and large 

unmanned surface vehicles in “the next few months,” a Navy spokesman told Inside 
Defense. 

                                              
47 See, for example, Megan Eckstein, “Navy Stands Up Surface Development Squadron for DDG-1000, Unmanned 

Experimentation,” USNI News, May 22, 2019; David B. Larter, “With Billions Planned in Funding, the US Navy 

Charts Its Unmanned Future,” Defense News, May 6, 2019. See also Michael Fabey, “USN Seeks Path for Unmanned 

Systems Operational Concepts,” Jane’s Navy International, May 16, 2019. 

48 Megan Eckstein, “USV, UUV Squadrons Testing Out Concepts Ahead of Delivery of Their Vehicles,” USNI News, 

September 9, 2020. 
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Alan Baribeau, a spokesman for Naval Sea Systems Command, said the Navy extended 
the due date to allow for more flexibility during the COVID-19 pandemic and allow for 
sufficient time for review and staffing…. 

The CONOPS is currently undergoing flag-level review after completing action officer-

level review as well as O6-level review, Baribeau said.49 

Accelerated Acquisition Strategies and Funding Method 

Another potential oversight issue for Congress concerns the accelerated acquisition strategies that 

the Navy wants to use for these large UV programs. Potential oversight questions for Congress 
include the following: 

 What are the potential costs, benefits, and risks of pursuing these accelerated 

strategies rather than a more traditional acquisition approach that would spend 

more time developing the technologies and operational concepts for these UVs 
prior to putting them into serial production? How are those considerations 

affected by the shift in the international security environment from the post-Cold 

War era to the new era of renewed major power competition?50 

 Are the Navy’s proposed changes to the LUSV’s accelerated acquisition strategy 

appropriate and sufficient?  

 To what degree, if any, can these large UV programs contribute to new 

approaches for defense acquisition that are intended to respond to the new 

international security environment? 

Technical, Schedule, and Cost Risk 

Another potential oversight issue for Congress concerns the amount of technical, schedule, and 

cost risk in these programs, particularly given that these platforms potentially are to operate at sea 

unmanned and semi-autonomously or autonomously for extended periods of time. Potential 
oversight questions for Congress include the following: 

 How much risk of this kind do these programs pose, particularly given the 

enabling technologies that need to be developed for them?  

 In addition to the Navy’s proposed changes to the LUSV’s acquisition strategy, 

what is the Navy doing to mitigate or manage cost, schedule, and technical risks 

while it seeks to deploy these UVs on an accelerated acquisition timeline? Are 

these risk-mitigation and risk-management efforts appropriate and sufficient?  

 At what point would technical problems, schedule delays, or cost growth in these 

programs require a reassessment of the Navy’s plan to shift from the current fleet 

architecture to a more distributed architecture? 

A June 1, 2020, press report states 

The U.S. military is banking on unmanned surface and subsurface vessels to boost its 
capacity in the face of a tsunami of Chinese naval spending. But before it can field the 

systems, it must answer some basic questions. 

                                              
49 Aidan Quigley, “Navy Finishing Unmanned Surface Vehicles Concept of Operations ‘in Next Few Months,’” Inside 

Defense, October 30, 2020. 
50 For more on this shift , see CRS Report R43838, Renewed Great Power Competition: Implications for Defense—

Issues for Congress, by Ronald O'Rourke. 
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How will these systems deploy? How will they be supported overseas? Who will support 
them? Can the systems be made sufficiently reliable to operate alone and unafraid on the 
open ocean for weeks at a time? Will the systems be able to communicate in denied 

environments? 

As the Navy goes all-in on its unmanned future, with billions of dollars of investments 
planed, how the service answers those questions will be crucial to the success or failure of 
its unmanned pivot.51 

A June 23, 2020, press report states 

The Navy’s transition from prototype to program of record for its portfolio of unmanned 
surface and undersea systems is being aided by industry, international partners and 
developmental squadrons, even as the program office seeks to ease concerns that the 

transition is happening too fast, the program executive officer for unmanned and small 
combatants said today. 

Rear Adm. Casey Moton said he’s aware of concerns regarding how unmanned systems – 
particularly the Large Unmanned Surface Vessel – will be developed and used by the fleet, 

but he’s confident in his team’s path forward. 

“From my standpoint we are making a lot of great progress in working out the technical 
maturity, answering those kinds of questions (about how to employ and sustain the vessels) 
and getting the requirements right before we move into production,” he said in a virtual 

event today co-hosted by the U.S. Naval Institute and the Center for Strategic and 
International Studies.52 

An August 17, 2020, press report states 

As the U.S. Navy pushes forward with developing its large unmanned surface vessel, 

envisioned as a kind of external missile magazine that will tag along with larger manned 
surface combatants, a growing consensus is forming that the service needs to get its 
requirements and systems right before making a big investment.… 

In an exclusive July 16 interview with Defense News, Chief of Naval Operations Adm. 

Michael Gilday said that while the [congressional] marks [on the program] were 
frustrating, he agreed with Congress that requirements must be concrete right up front. 

“The approach has to be deliberate,” Gilday said. “We have to make sure that the systems 
that are on those unmanned systems with respect to the [hull, mechanical and electrical 

system], that they are designed to requirement, and perform to requirement. And most 
importantly, are those requirements sound? 

“I go back to [a question from years ago relating to the development of the Navy’s Littoral 
Combat Ship (LCS)]: Do I really need a littoral combat ship to go 40 knots? That’s going 

to drive the entire design of the ship, not just the engineering plant but how it’s built. That 
becomes a critical factor. If you take your eye off the ball with respect to requirements, you 
can find yourself drifting. That has to be deliberate.” 

Gilday has called for the Navy to pursue a comprehensive “Unmanned Campaign Plan” 

that creates a path forward for developing and fielding unmanned systems in the air, on the 
sea and under the water. Right now, the effort exists in a number of different programs that 
may not all be pulling in the same direction, he said. 

                                              
51 David B. Larter, “US Navy Embraces Robot Ships, But Some Unresolved Issues Are Holding Them Back,” Defense 

News, June 1, 2020. See also Bryan Clark, “ Pentagon Needs To Go Faster—And Slower—On Unmanned Systems,” 

Forbes, June 11, 2020. 
52 Megan Eckstein, “Program Office Maturing USVs, UUVs With Help From Industry, International Partners,” USNI 

News, June 23, 2020. 
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“What I’ve found is that we didn’t necessarily have the rigor that’s required across a 
number of programs that would bring those together in a way that’s  driven toward 
objectives with milestones,” Gilday told Defense News. “If you took a look at [all the 

programs], where are there similarities and where are there differences? Where am I 
making progress in meeting conditions and meeting milestones that we can leverage in 

other experiments? 

“At what point do I reach a decision point where I drop a program and double down on a 

program that I can accelerate?”53 

A September 8, 2020, press report states: 

Several Navy program officials and resource sponsors today outlined how they’ll spend 
the next couple years giving Congress enough confidence in unmanned surface and 

underwater vehicles to allow the service to move from prototyping into programs of record. 

Across the entire family of USVs and UUVs, the Navy has prototypes in the water today 
for experimentation and in tandem is making plans to design and buy the next better vehicle 
or more advanced payloads, with the idea that the service will iterate its way to achieve 

congressional confidence and authorization to move forward on buying these unmanned 
systems in bulk. 

Rear Adm. Casey Moton, the program executive officer for unmanned and small 
combatants, spoke today at the Association for Unmanned Vehicle Systems International 

(AUVSI) annual defense conference and provided an update on the status of his portfolio 
of UUVs and USVs, some of which have run into trouble with lawmakers not convinced 
of their technical maturity and their tactical utility. 

Anticipating audience questions, he said in his speech, “what about Congress? What about 

the marks and the report language and the questions? So I’m going to put some of that into 
context from my perspective. I believe the discussion with Congress has not been about if 
unmanned vessels will be part of the Navy. ‘If’ has not been the focus. I don’t even believe 

right now that ‘if’ is a major question. The focus has been on ‘how,’ with a healthy dose 
of ‘what,’ in terms of requirements and mission type. And of course, ‘how many’ is a 

question. How many, I will not focus on today. How many is dependent on Navy and 
[Office of the Secretary of Defense] force structure work. But for PEO USC, how many is 
ultimately important, but our focus now in this prototyping and experimentation and 

development phase is on the how, and working with our requirements sponsors and the 
fleet on the what.” 

The most ambitious part of the Navy’s current plan calls for the start of a Large USV 
program of record in Fiscal Year 2023, despite the LUSV being the piece of the family of 

USVs that Congress takes issue with the most. The Navy intends for these ships to be 
armed with vertical launch system cells to fire off defensive and offensive missiles—with 
sailors onboard manned ships overseeing targeting and firing decisions, since there would 

be no personnel on the LUSV.54 

Annual Procurement Rates 

Another oversight issue for Congress concerns the Navy’s planned annual procurement rates for 

the LUSV and XLUUV programs during the period FY2021-FY2025. Potential oversight 

                                              
53 David B. Larter, “ In Developing Robot Warships, US Navy Wants to Avoid Another Littoral Combat Ship,” Defense 

News, August 17, 2020. See also Loren Thompson, “ U.S. Navy Mounts Campaign To Convince Congress That 

Unmanned Vessels Are Critical To Winning Future Wars,” Forbes, August 17, 2020. 
54 Megan Eckstein, “Navy Pushing to Maintain 2023 USV Program of Record T imeline ,” USNI News, September 8, 

2020. 
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questions for Congress include, What factors did the Navy consider in arriving at them, and in 
light of these factors, are these rates too high, too low, or about right? 

Industrial Base Implications 

Another oversight issue for Congress concerns the potential industrial base implications of these 

large UV programs as part of a shift to a more distributed fleet architecture, particularly since 

UVs like these can be built and maintained by facilities other than the shipyards that currently 

build the Navy’s major combatant ships. Potential oversight questions for Congress include the 
following: 

 What implications would the more distributed architecture have for required 

numbers, annual procurement rates, and maintenance workloads for large surface 
combatants (i.e., cruisers and destroyers) and small surface combatants (i.e., 

frigates and Littoral Combat Ships)?  

 What portion of these UVs might be built or maintained by facilities other than 

shipyards that currently build the Navy’s major combatant ships?55  

 To what degree, if any, might the more distributed architecture and these large 

UV programs change the current distribution of Navy shipbuilding and 

maintenance work, and what implications might that have for workloads and 

employment levels at various production and maintenance facilities?  

Potential Implications for Miscalculation or Escalation at Sea 

Another oversight issue for Congress concerns the potential implications of large UVs, 

particularly large USVs, for the chance of miscalculation or escalation in when U.S. Navy forces 

are operating in waters near potential adversaries. Some observers have expressed concern about 
this issue. A June 28, 2019, opinion column, for example, states  

The immediate danger from militarized artificial intelligence isn't hordes of killer robots, 

nor the exponential pace of a new arms race. 

As recent events in the Strait of Hormuz indicate, the bigger risk is the fact that autonomous 
military craft make for temping targets—and increase the potential for miscalculation on 
and above the high seas. 

While less provocative than planes, vehicles, or ships with human crew or troops aboard, 

unmanned systems are also perceived as relatively expendable. Danger arises when they 
lower the threshold for military action. 

It is a development with serious implications in volatile regions far beyond the Gulf—not 
least the South China Sea, where the U.S. has recently confronted both China and Russia…. 

As autonomous systems proliferate in the air and on the ocean, [opposing] military 

commanders may feel emboldened to strike these platforms, expecting lower repercussions 
by avoiding the loss of human life. 

Consider when Chinese naval personnel in a small boat seized an unmanned American 
underwater survey glider56 in the sea approximately 100 kilometers off the Philippines in 

                                              
55 For an opinion piece addressing this issue, see Collin Fox, “ Distributed Manufacturing for Distributed Lethality,” 

Center for International Maritime Security (CIMSEC), February 26, 2021.  
56 A glider is a type of UUV. The glider in question was a few feet in length and resembled a small torpedo with a pair 

of wings. For a press report about the seizure of the glider, see, for example, Sam LaGrone, “ Updated: Chinese Seize 

U.S. Navy Unmanned Vehicle,” USNI News, December 16, 2016. 
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December 2016. The winged, torpedo-shaped unit was within sight of its handlers aboard 
the U.S. Navy oceanographic vessel Bowditch, who gaped in astonishment as it was 
summarily hoisted aboard a Chinese warship less than a kilometer distant. The U.S. 

responded with a diplomatic demarche and congressional opprobrium, and the glider was 
returned within the week…. 

In coming years, the Chinese military will find increasingly plentiful opportunities to 
intercept American autonomous systems. The 40-meter prototype trimaran Sea Hunter, an 

experimental submarine-tracking vessel, recently transited between Hawaii and San Diego 
without human intervention. It has yet to be used operationally, but it is only a matter of 

time before such vessels are deployed…. 

China’s navy may find intercepting such unmanned and unchaperoned surface vessels or 

mini-submarines too tantalizing to pass up, especially if Washington’s meek retort to the 
2016 glider incident is seen as an indication of American permissiveness or timidity. 

With a captive vessel, persevering Chinese technicians could attempt to bypass anti-tamper 
mechanisms, and if successful, proceed to siphon off communication codes or proprietary 

artificial intelligence software, download navigational data or pre-programmed rules of 
engagement, or probe for cyber vulnerabilities that could be exploited against similar 

vehicles….  

Nearly 100,000 ships transit the strategically vital Singapore Strait annually, where more 

than 75 collisions or groundings occurred last year alone. In such congested international 
sea lanes, declaring a foreign navy’s autonomous vessel wayward or unresponsive would 

easily serve as convenient rationale for towing it into territorial waters for impoundment, 
or for boarding it straightaway…. 

A memorandum of understanding signed five years ago by the U.S. Department of Defense 
and the Chinese defense ministry, as well as the collaborative code of naval conduct created 

at the 2014 Western Pacific Naval Symposium, should be updated with an expanded right-
of-way hierarchy and non-interference standards to clarify how manned ships and aircraft 
should interact with their autonomous counterparts. Without such guidance, the risk of 

miscalculation increases. 

An incident without any immediate human presence or losses could nonetheless trigger 
unexpected escalation and spark the next conflict.57 

Personnel Implications 

Another oversight issue for Congress concerns the potential personnel implications of 

incorporating a significant number of large UVs into the Navy’s fleet architecture. Potential 
questions for Congress include the following:  

 What implications might these large UVs have for the required skills, training, 

and career paths of Navy personnel?  

 Within the Navy, what will be the relationship between personnel who crew 

manned ships and those who operate these large UVs? 

                                              
57 Evan Karlik, “US-China Tensions—Unmanned Military Craft Raise Risk of War,” Nikkei Asian Review, June 28, 

2019. See also David B. Larter, “The US Navy Says It’s Doing Its Best to Avoid a ‘Terminator’ Scenario in Quest for 

Autonomous Weapons,” Defense News, September 12, 2019; David Axe, “ Autonomous Navies Could Make War More 

Likely,” National Interest, August 17, 2020. 



Navy Large Unmanned Surface and Undersea Vehicles  

 

Congressional Research Service 28 

Annual Funding 

Another oversight issue for Congress concerns the funding amounts for these programs that the 
Navy has requested for these programs for FY2021. Potential oversight questions for Congress 
include the following: 

 Has the Navy accurately priced the work on these programs that it is proposing to 

do in FY2021?  

 To what degree, if any, has funding been requested ahead of need? To what 

degree, if any, is the Navy insufficiently funding elements of the work to be done 

in FY2021?  

 How might the timelines for these programs be affected by a decision to reduce 

(or add to) the Navy’s requested amounts for these programs? 

Legislative Activity for FY2022 
The Navy’s proposed FY2022 budget will be submitted to Congress later this year.  

Legislative Activity for FY2021 

Summary of Congressional Action on FY2021 Funding Request 

Table 2 summarizes congressional action on the Navy’s FY2021 funding request for the LUSV, 
MUSV, and XLUUV programs and their enabling technologies. 

Table 2. Congressional Action on FY2021 Large UV Funding Request 

Millions of dollars, rounded to the nearest tenth 

  Authorization Appropriation 

 Request HASC SASC Conf. HAC SAC Conf. 

Navy research and development account 

MUSVs and LUSVs (Line 27, Projects 3066, 3067, 3428) 464.0 270.4 0 259.2 259.2 91.2 93.7 

MUSVs (Line 27A) 0 0 0 0 0 55.4 55.4 

XLUUV (Line 89, Project 3394) 115.9 105.9 95.9 92.6 80.2 115.9 89.8 

TOTAL 579.9 376.3 95.9 351.8 339.4 262.5 238.9 

Sources: Table prepared by CRS based on FY2021 Navy budget submission, committee and conference reports, 

and explanatory statements on the FY2021 National Defense Authorization Act and the FY2021 DOD 

Appropriations Act. 

Notes: LUSV is Project 3066 within PE (Program Element) 0603178N (line 27 in the Navy’s FY2021 research 

and development account). MUSV is Project 3428 within PE 0603178N (line 27). LUSV and MUSV enabling 

technologies is Project 3067 within PE 0603178N (line 27). XLUUV is Project 3394 within PE 0604536N (line 

89). HASC is House Armed Services Committee; SASC is Senate Armed Services Committee; HAC is House 

Appropriations Committee; SAC is Senate Appropriations Committee; Conf. is conference agreement. 
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FY2021 National Defense Authorization Act (H.R. 6395/S. 4049/P.L. 

116-283) 

House 

The House Armed Services Committee, in its report (H.Rept. 116-442 of July 9, 2020) on H.R. 

6395, recommended the funding levels shown in the HASC column of Table 2. A recommended 

reduction of $238.6 million (the entire requested amount) for LUSV is for “Two additional 

Overlord vessels [being] excess to need.” A recommended increase of $45.0 million is for 

converting two Navy Expeditionary Fast Transport ships (EPF) into LUSV prototypes. (Page 

391) A recommended reduction of $10 million for XLUUV is for “XLUUV late test and 
evaluation award.” (Page 393) 

Regarding the recommended funding for converting two EPFs into LUSV prototypes, H.Rept. 
116-442 states 

Expeditionary Fast Transport conversion to an unmanned surface vessel 

The committee recognizes that unmanned surface vessels will play an essential role in 
future fleets of the Navy and supports the development of this  capability in a manner that 

responsibly fields this new capability. The committee continues to believe that the Navy’s 
current acquisition strategy incorporates an excessive amount of concurrency and is overly 
focused on the hull. The desire to move immediately from development into serial 

production will only yield similar misfortunes as past shipbuilding programs with similar 
strategies. The committee believes the Navy should be primarily focused on the autonomy 
piece of this capability and ensuring that technologies that will need to be developed to 

support autonomous operations are mature before being incorporated on a purpose built 
vessel. A strategy that includes prototyping and test-of-ship systems such as propulsion, 

Command, Control, Communications, Computers and Intelligence, and other major Hull, 
Mechanical and Engineering systems prior to hull form decisions is a more prudent strategy 
that may actually field this capability sooner. The committee is also concerned with what 

level of manning if any will be required for these vessels. In briefings, the Navy has stated 
that initially these vessels will need to be minimally manned rather than fully unmanned in 
order to maximize Concept of Operations (CONOPS) development. The committee 

believes that the Navy should modify existing mature manned ships to support autonomous 
operations in order to develop CONOPS rather than procuring new ships that will need to 

support manned operations, but will eventually be fully unmanned. 

Therefore, the committee recommends $45.0 million in PE 0603178N for the conversion 

of two Expeditionary Fast Transport (EPF) ships to support autonomous operations and 
accelerate CONOPS development. (Pages 43-44) 

Section 230 of H.R. 6395 as reported by the committee states 

SEC. 230. LIMITATIONS RELATING TO LARGE UNMANNED SURFACE VESSELS 

AND ASSOCIATED OFFEN SIVE WEAPON SYSTEMS. 

(a) LIMITATION ON AVAILABILITY OF FUNDS FOR LUSV.— 

(1) LIMITATION.—None of the funds authorized to be appropriated by this Act or 

otherwise made available for fiscal year 2021 for the Department of the Navy for the 
procurement of a large unmanned surface vessel may be obligated or expended until a 

period of 60 days has elapsed following the date on which the Secretary of the Navy 
submits to the congressional defense committees the certification described in paragraph 
(2). 
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(2) CERTIFICATION DESCRIBED.—The certification described in this paragraph is a 
written statement of the Secretary of the Navy certifying, with respect to any large 
unmanned surface vessel to be procured by the Secretary, the following: 

(A) A hull system, a mechanical system, and an electrical system have been developed for 

the vessel and each system— 

(i) has attained a technology readiness level of seven or greater; and 

(ii) can be operated autonomously for a minimum of 30 days. 

(B) A command control system has been developed for the vessel and the system— 

(i) can be operated autonomously; 

(ii) includes autonomous detection; and 

(iii) has attained a technology readiness level of seven or greater. 

(C) A detailed plan has been developed for measuring and demonstrating the reliability of 

the vessel. 

(D) All payloads expected to be carried on the vessel have attained a technology readiness 

level of seven or greater. 

(b) LIMITATION ON LUSV WEAPON INTEGRATION.— 

The Secretary of the Navy may not integrate any offensive weapon system into a large 

unmanned surface vessel until the date on which the Secretary of the Defense certifies  to 
the congressional defense committees that any large unmanned surface vessel that employs 
offensive weapons will comply with the law of armed conflict. Such certification shall 

include a detailed explanation of how such compliance will be achieved. 

Senate 

The Senate Armed Services Committee, in its report (S.Rept. 116-236 of June 24, 2020) on S. 
4049, recommended the funding levels shown in the SASC column of Table 2. The 

recommended reductions to zero funding line 27 is for “Excess procurement ahead of satisfactory 

testing.” (Page 504) The recommended reduction of $20 million for line 89 is for “Orca UUV 

[XLUUV] testing delay and uncertified test strategy” ($10.0 million) and “Snakehead UUV 
uncertified test strategy” ($10 million). (Page 507) 

Section 122 of S. 4049 as reported by the committee states 

SEC. 122. LIMITATION ON NAVY MEDIUM AND LARGE UNMANNED SURFACE 

VESSELS. 

(a) MILESTONE B APPROVAL REQUIREMENTS.—Milestone B approval may not be 
granted for a covered program unless such program accomplishes prior to and incorporates 
into such approval— 

(1) qualification by the Senior Technical Authority of— 

(A) at least two different main propulsion engines and ancillary equipment, including the 

fuel and lube oil systems; and 

(B) at least two different electrical genera tors and ancillary equipment; 

(2) final results of test programs of engineering development models or prototypes for 

critical systems specified by the Senior Technical Authority in their final form, fit, and 
function and in a realistic environment; and 
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(3) a determination by the milestone decision authority of the minimum number of vessels, 
discrete test events, performance parameters to be tested, and schedule required to 
complete initial operational test and evaluation and demonstrate operational suitability and 

operational effectiveness. 

 (b) QUALIFICATION REQUIREMENTS.—The qualification required in subsection 
(a)(1) shall include a land-based operational demonstration of such equipment in the 
vessel-representative form, fit, and function for not less than 1,080 continuous hours 

without preventative maintenance, corrective maintenance, emergent repair, or any other 
form of repair or maintenance. 

(c) REQUIREMENT TO USE QUALIFIED ENGINES AND GENERATORS.—The 
Secretary of the Navy shall require that covered programs use only main propulsion 

engines and electrical generators that are qualified under sub section (a)(1). 

(d) LIMITATION.—The Secretary of the Navy may not release a detail design or 
construction request for proposals or obligate funds from a procurement account for a 
covered program until such program receives Milestone B approval and the milestone 

decision authority notifies the congressional defense committees, in writing, of the actions 
taken to comply with the requirements under this section. 

(e) DEFINITIONS.—In this section: 

(1) The term ‘‘covered program’’ means a program for— 

(A) medium unmanned surface vessels; or 

(B) large unmanned surface vessels. 

(2) The term ‘‘Milestone B approval’’ has the meaning given the term in section 2366(e)(7) 
of title 10, United States Code. 

(3) The term ‘‘milestone decision authority’’ means the official within the Department of 
Defense designated with the overall responsibility and authority for acquisition decisions 

for the program, including authority to approve entry of the program into the next phase of 
the acquisition process. 

(4) The term ‘‘Senior Technical Authority’’ has the meaning given the term in section 
8669b of title 10, United States Code. 

Regarding Section 122, S.Rept. 116-236 states 

Limitation on Navy medium and large unmanned surface vessels (sec. 122) 

The committee recommends a provision that would require that certain technical conditions 

be met prior to Milestone B approval for medium and large unmanned surface vessels. 

The committee notes that the budget request provides for the prototyping and testing of 

Medium and Large Unmanned Surface Vessels (MUSVs and LUSVs), including 
procurement of up to two additional LUSVs in conjunction with a Strategic Capabilities 

Office (SCO) initiative. The committee understands that the four LUSVs procured by the 
SCO beginning in fiscal year 2018, at a cost of more than $510 million, are sufficient to 
achieve the objectives of the SCO initiative, which is scheduled to be completed in the 

fourth quarter of fiscal year 2021. 

The committee further notes that the budget request includes plans to award the LUSV 
Detail Design and Construction (DD&C) contract in fiscal year 2022 and transition LUSV 
to a program of record in fiscal year 2023. 

The committee remains concerned that the budget request’s concurrent approach to LUSV 

design, technology development, and integration as well as a limited understanding of the 
LUSV concept of employment, requirements, and reliability for envisioned missions pose 
excessive acquisition risk for additional LUSV procurement in fiscal year 2021. The 
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committee is also concerned by the unclear policy implications of LUSVs, including ill-
defined international unmanned surface vessel standards and the legal status of armed or 
potentially armed LUSVs. 

Additionally, the committee notes that the Navy’s most recent shipbuilding plan, ‘‘Report 

to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal 
Year 2020,’’ acknowledges similar issues: ‘‘Unmanned and optionally-manned systems 
are not accounted for in the overall battle force[.] ... The physical challenges of extended 

operations at sea across the spectrum of competition and conflict, the concepts of 
operations for these platforms, and the policy challenges associated with employing deadly 

force from autonomous vehicles must be well understood prior to replacing accountable 
battle force ships.’’ 

The committee believes that further procurement of MUSVs and LUSVs should occur only 
after the lessons learned from the current SCO initiative have been incorporated into the 

system specification and additional risk reduction actions are taken. 

A specific area of technical concern for the committee is the Navy requirement for MUSVs 

and LUSVs to operate continuously at sea for at least 30 days without preventative 
maintenance, corrective maintenance, or emergent repairs. The committee is unaware of 

any unmanned vessel of the size or complexity envisioned for MUSV or LUSV that has 
demonstrated at least 30 days of such operation.  

The committee understands that the SCO prototype vessels that are intended to provide 
risk reduction for this program have demonstrated between 2 to 3 days of continuous 

operation. The committee also understands that the SCO vessels are approximately 25 
percent the size by tonnage of a LUSV, which may limit the applicability of lessons learned 
and risk reduction from the SCO vessels to the MUSV and LUSV programs. Among other 

critical subsystems, the committee views the main engines and electrical generators as key 
USV mechanical and electrical subsystems whose reliability  is critical to ensuring 
successful operations at sea for at least 30 continuous days. 

Accordingly, this provision would require at least two main engines  and electrical 

generators, including ancillary equipment, to be formally qualified by the Navy, including 
a successful demonstration of at least 30 days of continuous operation prior to the LUSV 
or MUSV Milestone B approval and would require the use of such engines and generators 

in future USVs. The provision would also require the Senior Technical Authority and 
Milestone Decision Authority to take additional actions related to reducing the technical 

risk of these programs prior to a Milestone B approval.  

The committee views the qualification of these critical subsystems  as an essential 

prototyping step necessary to provide a solid technical foundation for the MUSV and 
LUSV programs. Rather than delaying these programs, the committee believes that  

qualified engines and generators will enable the delivery of capable, reliable, and 
sustainable USVs that meet the needs of fleet commanders faster than the plan contained 
in the budget request. (Pages 9-10) 

Section 237 of S. 4049 as reported by the committee states 

SEC. 237. LIMITATION ON CONTRACT AWARDS FOR CERTAIN UNMANNED 

VESSELS. 

 (a) LIMITATION.—None of the funds authorized to be appropriated for fiscal year 2021 
by section 201 for research, development, test, and evaluation may be used for the award 
of a contract for a covered vessel until the date that is 30 days after the date on which the 

Under Secretary of Defense for Research and Engineering submits to the congressional 
defense committees a report and certification described in subsection (c) for such contract 

and covered vessel. 



Navy Large Unmanned Surface and Undersea Vehicles  

 

Congressional Research Service 33 

(b) COVERED VESSELS.—For purposes of this section, a covered vessel is one of the 
following: 

(1) A large unmanned surface vessel (LUSV). 

(2) A medium unmanned surface vehicle (MUSV). 

(3) A large displacement unmanned undersea vehicle (LDUUV). 

(4) An extra-large unmanned undersea vehicle (XLUUV). 

(c) REPORT AND CERTIFICATION DESCRIBED.—A report and certification 

described in this subsection regarding a contract for a covered vessel is — 

(1) a report— 

(A) submitted to the congressional defense committees not later than 60 days after the date 
of the completion of an independent technical risk assessment for such covered vessel;  and 

(B) on the findings of the Under Secretary with respect to such assessment; and 

(2) a certification, submitted to the congressional defense committees with the report 
described in paragraph (1), that certifies that— 

(A) the Under Secretary has determined, in conjunction with the Senior Technical 
Authority designated under section 8669b(a)(1) of title 10, United States Code, for the class 

of naval vessels that includes the covered vessel, that the critical mission, hull, mechanical, 
and electrical subsystems of the covered vessel— 

(i) have been demonstrated in vessel representative form, fit, and function; and 

(ii) have achieved performance levels equal to or greater than applicable Department of 
Defense threshold requirements for such class of vessels; and 

(B) such contract is necessary to meet Department research, development, test, and 
evaluation objectives for such covered vessel that cannot otherwise be met through further 

land-based subsystem prototyping or other demonstration approaches. 

(d) CRITICAL MISSION, HULL, MECHANICAL, AND ELECTRICAL 
SUBSYSTEMS DEFINED.—In this section, the term ‘‘critical mission, hull, mechanical, 
and electrical subsystems’’, with respect to a covered vessel, includes the following 

subsystems: 

(1) Command, control, communications, computers, intelligence, surveillance, and 
reconnaissance. 

(2) Autonomous vessel navigation, vessel control, contact management, and contact 
avoidance. 

(3) Communications security, including cryptopgraphy, encryption, and decryption. 

(4) Main engines, including the lube oil, fuel oil, and other supporting systems. 

(5) Electrical generation and distribution, including supporting systems. 

(6) Military payloads. 

(7) Any other subsystem identified as critical by the Senior Technical Authority designated 
under section 8669b(a)(1) of title 10, United States Code, for the class of naval vessels that 
includes the cov red vessel. 

Regarding Section 237, S.Rept. 116-236 states 

Limitation on contract awards for certain unmanned vessels (sec. 237) 
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The committee recommends a provision that would require the submission of a 
certification by the Under Secretary of Defense for Research and Engineering to the 
congressional defense committees prior to the Department of Defense’s contracting for 

certain vessels. 

The committee is concerned that an excessive number of unmanned surface and undersea 
vessels (USVs and UUVs) are being acquired prematurely using Research, Development, 
Test, and Evaluation funds and that these vessels may include subsystems that lack 

sufficient technical reliability and technological maturity to allow the vessels to meet 
threshold requirements. 

The committee seeks to avoid contracting for USVs and UUVs when the technical 
reliability and technological maturity of subsystems critical to propulsion and electrical 

distribution or the military purposes of the vessels are either unknown or known to be 
insufficient. For example, the committee notes the Navy requirement for Medium and 

Large USVs (MUSV and LUSV) to operate continuously at sea for at least 30 days without 
preventative maintenance, corrective maintenance, or emergent repairs. The committee is 
unaware of any unmanned vessel of the size or complexity envisioned for MUSV or LUSV 

that has demonstrated at least 30 days of such operation. 

The committee understands that the Strategic Capabilities Office (SCO) prototype vessels 
intended to provide risk reduction for the Navy’s LUSV program have demonstrated a 
maximum of 2 to 3 days of continuous operation. The committee also understands that the 

SCO vessels are approximately 25 percent the size by tonnage of a Navy LUSV. As a 
result, the committee is concerned that the applicability of lessons learned and risk 
reduction from the SCO vessels to the Navy MUSV and LUSV programs will be limited. 

The committee views prior and successful land-based prototyping of individual critical 

subsystems as essential to providing a solid technical foundation for USV and UUV 
programs. Rather than delaying these programs, the committee believes that a deliberate 
engineering-based subsystem prototyping approach will enable the delivery of capable, 

reliable, and sustainable USVs and UUVs that meet the needs of fleet commanders faster 
than the plan contained in the budget request, which assumes that several unproven or 

nonexistent subsystems will rapidly materialize to meet the Navy’s requirements for these 
vessels. (Pages 76-77) 

S.Rept. 116-236 also states 

Testbed for autonomous ship systems 

The budget request included $122.3 million in Research, Development, Test, and 
Evaluation (RDT&E), Navy, for PE 62123N Force Protection Applied Research. 

The committee notes that a key technology gap for long-duration autonomous ship 

operation lies in the robustness and resiliency of the hull and machinery plant. The 
committee also notes that autonomous ships will be expected to operate for months 
between human-assisted maintenance and that autonomous machinery must be robust and 

resilient in order to avoid failure, repair damage, or redirect platforms as needed. The 
committee notes the development of digital-twin technologies that allow for predictive or 
automated maintenance and improved operations and logistics and help fill a critical gap 

that has been identified in autonomous systems.  

Therefore, the committee recommends an increase of $3.0 million, in RDT&E, Navy, for 
PE 62123N for the development of a testbed for autonomous ship systems. (Page 95) 

S.Rept. 116-236 also states 

Unmanned surface vessel development 

The budget request included $21.5 billion in Research, Development, Test, and Evaluation 

(RDT&E), Navy, of which $464.0 million was for PE 63178N Medium and Large 



Navy Large Unmanned Surface and Undersea Vehicles  

 

Congressional Research Service 35 

Unmanned Surface Vehicles and $38.4 million was for PE 63573N Advanced Surface 
Machinery Systems. 

The committee notes that the budget request provides for the prototyping and testing of 
Medium and Large Unmanned Surface Vessels (MUSVs and LUSVs), including 

procurement of up to two additional LUSVs in conjunction with a Strategic Capabilities 
Office (SCO) initiative. The committee understands that the 4 LUSVs procured by the SCO 
beginning in fiscal year 2018, at a cost of more than $510 million, are sufficient to achieve 

the objectives of the SCO initiative, which is scheduled to be completed in the fourth 
quarter of fiscal year 2021. 

The committee believes that further procurement of MUSVs and LUSVs should occur only 
after the lessons learned from the current SCO initiative have been incorporated into the 

system specification and additional risk reduction actions are taken. 

A specific area of technical concern for the committee is the Navy requirement for MUSVs 
and LUSVs to operate continuously at sea for at least 30 days without preventative 
maintenance, corrective maintenance, or emergent repairs. The committee is unaware of 

any unmanned vessel of the size or complexity envisioned for MUSV or LUSV that has 
demonstrated at least 30 days of such operation. 

The committee understands that the SCO prototype vessels that are intended to provide 
risk reduction for these programs have demonstrated between 2 to 3 days of continuous 

operation. The committee also understands that the SCO vessels are approximately 25 
percent the size by tonnage of a LUSV, which may limit the applicability of lessons learned 

and risk reduction from the SCO vessels to the MUSV and LUSV programs. Among other 
critical subsystems, the committee views the main engines and electrical generators in 
particular as key USV mechanical and electrical subsystems whose reliability is critical to 

ensuring successful operations at sea for at least 30 continuous days. 

The committee also notes that additional funding is necessary to accelerate completion of 
the Integrated Power and Energy Systems test facility (ITF) to achieve full test capability 
in fiscal year 2023, consistent with section 131 of the National Defense Authorization Act 

for Fiscal Year 2020 (Public Law 116–92), as well as the qualification of silicon carbide 
power modules. 

Accordingly, the committee recommends a decrease of $464.0 million, for a total of $0, in 
RDT&E, Navy, for PE 63178N, and an increase of $200.0 million, for a total of $238.4 

million in RDT&E, Navy, for PE 63573N. 

The committee’s intent is that the increased funding in PE 63178N be used for: the USV 
main engine and electrical generator qualification testing directed elsewhere in this Act 
($70.0 million); USV autonomy development, which may include conversion of existing 

vessels ($45.0 million); accelerating ITF testing ($75.0 million); and accelerating the 
qualification of silicon carbide power modules ($10.0 million). (Pages 97-98) 

S.Rept. 116-236 also states 

Advanced undersea prototyping 

The budget request included $21.5 billion in Research, Development, Test, and Evaluation 
(RDT&E), Navy, of which $115.9 million was for PE 64536N advanced undersea 

prototyping. 

The committee notes that the Snakehead and Orca [XLUUV] test strategies require updates 
to enable certification by the Director of Operational Test and Evaluation in accordance 
with the Senate report accompanying the Department of Defense Appropriations Bill, 

2020, incorporated into the Consolidated Appropriations Act, 2020 (S. Rept. 116–103). 
Additionally, the committee is aware of Orca testing delays. 
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Accordingly, the committee recommends a decrease of $20.0 million, for a total of $95.9 
million, in RDT&E, Navy, for PE 64536N. (Page 100) 

A September 14, 2020, letter and enclosure from the Office of Budget Management (OMB) to the 

chairmen and ranking members of the Senate and House Armed Services Committee about 
concerns that the Administration has with certain provisions in S. 4049 stated in part: 

The Administration strongly objects to the absence of authorization language and funding 
to procure critical prototype vessels. The Administration believes that rigorous land-and 

sea-based testing is needed for a successful Large Unmanned Surface Vessel Program 
(LUSV), providing a lethal, distributed new capability to the fleet. These funds are critical 
to reduce risk and conduct integration and testing to ensure DOD is postured to transition 

LUSV to a program of record in FY 2023. The Administration urges Congress to fully 
support this critical capability at the levels in the FY 2021 President’s Budget Request.58 

Conference 

The conference report (H.Rept. 116-617 of December 3, 2020) on H.R. 6395/P.L. 116-283 of 

January 1, 2021, recommends the funding levels shown in the authorization conference column of 

Table 2. The recommended reduction of $204.8 million for line 27 is for “LUSV additional 
prototypes’ ($159.3 million) and “Unmanned surface vehicle enabling capabilities—payload 

program reduction” ($45.5 million). (PDF pages 4322-4323 of 4517) The recommended 

reduction of $23.256 million for line 89 is for “Excess scope adjustments.” (PDF page 4326 of 
4517) 

Section 122 of the conference version of H.R. 6395 states: 

SEC. 122. LIMITATIONS ON NAVY MEDIUM AND LARGE UNMANNED 
SURFACE VESSELS. 

(a) MILESTONE B APPROVAL REQUIREMENTS.—Milestone B approval may not be 
granted for a covered program unless such program accomplishes prior to and incorporates 

into such approval— 

(1) qualification by the Senior Technical Authority of— 

(A) at least one representative main propulsion system, including the fuel and lube oil 

systems; and 

(B) at least one representative electrical generation and distribution system; 

(2) final results of test programs of engineering development models or prototypes showing 
that critical systems designated pursuant to subparagraph (C) of section 8669b(c)(2) of title 
10, United States Code, are demonstrated as required by subparagraph (I) of that section; 

and (3) a determination by the milestone decision authority of the minimum number of 
vessels, discrete test events, performance parameters to be tested, and schedule required to 
complete initial operational test and evaluation and demonstrate operational suitability and 

operational effectiveness. 

(b) QUALIFICATION REQUIRES OPERATIONAL DEMONSTRATION.—The 
qualification required in subsection (a)(1) shall include a land-based operational 
demonstration of the systems concerned in the vessel-representative form, fit, and function 

                                              
58 Letter dated September 14, 2020, from Russell T . Vought , Director, Office of Management and Budget, to Senator 

James M. Inhofe, Senator Jack Reed, Representative Adam Smith, and Representative Mac Thornberry with respect to 

the National Defense Authorization Act (NDAA) for FY2021, PDF page 9 of 14, accessed September 17, 2020, at 

https://www.whitehouse.gov/omb/legislative/letters/. 
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for not less than 720 continuous hours without preventative maintenance, corrective 
maintenance, emergent repair, or any other form of repair or maintenance. 

(c) USE OF QUALIFIED SYSTEMS.—The Secretary of the Navy shall require that 
covered programs use only main propulsion systems and electrical generation and 

distribution systems that are qualified under subsection (a)(1). 

(d) LIMITATION ON CONTRACT AWARD OR FUNDING.— 

(1) IN GENERAL.—The Secretary may not award a detail design or construction contract, 

or obligate funds from a procurement account, for a covered program until such program 
receives Milestone B approval and the milestone decision authority notifies the 

congressional defense committees, in writing, of the actions taken to comply with the 
requirements under this section. 

(2) EXCEPTION.—The limitation in paragraph (1) does not apply to advanced 
procurement for government-furnished equipment. 

(e) DEFINITIONS.—In this section: 

(1) COVERED PROGRAM.—The term ‘‘covered program’’ means a program for— 

(A) medium unmanned surface vessels; or 

(B) large unmanned surface vessels. 

(2) MILESTONE B APPROVAL.—The term ‘‘Milestone B approval’’ has the meaning 
given the term in section 2366(e)(7) of title 10, United States Code. 

(3) MILESTONE DECISION AUTHORITY.—The term ‘‘milestone decision authority’’ 
means the official within the Department of Defense designated with the overall 

responsibility and authority for acquisition decisions for an acquisition program, including 
authority to approve entry of the program into the next phase of the acquisition process. 

(4) SENIOR TECHNICAL AUTHORITY.—The term ‘‘Senior Technical Authority’’ has 
the meaning provided for in section 8669b of title 10, United States Code. 

Regarding Section 122, H.Rept. 116-617 states: 

Limitations on Navy medium and large unmanned surface vessels (sec. 122) 

The Senate amendment contained a provision (sec. 122) that would require that certain 

technical conditions be met prior to Milestone B approval for medium and large unmanned 
surface vessels. 

The House bill contained no similar provision. 

The House recedes with an amendment that would reduce the minimum number of certain 
systems to be qualified and the period of continuous operation of such systems to satisfy 
qualification requirements, as well as allow the Secretary of the Navy to release certain 

requests for proposals and contract for certain government furnished equipment prior to 
Milestone B approval for medium and large unmanned surface vessels. (PDF page 3730 of 

4517) 

Section 227 of the conference version of H.R. 6395 states: 

SEC. 227. LIMITATION ON CONTRACT AWARDS FOR CERTAIN UNMANNED 
VESSELS. 

(a) LIMITATION.—Not less than 30 days before awarding a contract using any funds from 
the Research, Development, Test, and Evaluation, Navy account for the purchase of a 

covered vessel, the Secretary of the Navy shall submit to the congressional defense 
committees a report and certification described in subsection (c) for such contract and 

covered vessel. 
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(b) COVERED VESSELS.—For purposes of this section, a covered vessel is one of the 
following: 

(1) A large unmanned surface vessel (LUSV). 

(2) A medium unmanned surface vehicle (MUSV). 

(c) REPORT AND CERTIFICATION DESCRIBED.—A report and certification 
described in this subsection regarding a contract for a covered vessel is — 

(1) a report— 

(A) submitted to the congressional defense committees not later than 60 days after the date 
of the completion of an independent technical risk assessment for such covered vessel; 

(B) on the findings and recommendations of the Senior Technical Authority for the class 
of naval vessels that includes the covered vessel with respect to such assessment; and 

(C) that includes such assessment; and 

(2) a certification, submitted to the congressional defense committees with the report 

described in paragraph (1), that certifies that— 

(A) the Secretary has determined, in conjunction with the Senior Technical Authority  for 

the class of naval vessels that includes the covered vessel, that the critical mission, hull, 
mechanical, and electrical subsystems of the covered vessel— 

(i) have been demonstrated in vessel representative form, fit, and function; and 

(ii) have achieved performance levels equal to or greater than applicable Depart 

ment of Defense threshold requirements for such class of vessels or have maturation plans 
in place to achieve such performance levels prior to transition to a program of record, 

including a detailed description of such achieved performance or maturation plans; and 

(B) such contract is necessary to meet Department research, development, test, and 

evaluation objectives for such covered vessel that cannot otherwise be met through further 
land based subsystem prototyping or other demonstration approaches. 

(d) LIMITATION ON WEAPON INTEGRATION.— 

(1) IN GENERAL.—The Secretary may not integrate any offensive weapon system into a 
covered vessel until the date that is 30 days after the date on which the Secretary of the 

Defense certifies to the congressional defense committees that such covered vessel— 

(A) will comply with applicable laws, including the law of armed conflict, with a detailed 
explanation of how such compliance will be achieved; and 

(B) has been determined to be the most appropriate surface vessel to meet applicable of 
fensive military requirements. 

(2) COMPLETION OF ANALYSIS OF ALTERNATIVES REQUIRED.—A 
determination under paragraph (1)(B) shall be made only after the completion  of an 

analysis of alternatives that— 

(A) is described in subsection (e)(1); and  

(B) supports such determination. 

(e) SUBMITTAL OF ANALYSIS OF ALTERNATIVES TO CONGRESS.— 

(1) ANALYSIS OF ALTERNATIVES REQUIRED.—Not later than one year after the 

date of the enactment of this Act, the Secretary shall submit to the congressional defense 
committees an analysis of alternatives regarding covered vessels with an integrated 
offensive weapon system and the most appropriate surface vessels to meet applicable 

offensive military requirements. 
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(2) CONTENTS.—The analysis submitted under paragraph (1) shall include, at a 
minimum, the following elements: 

(A) Identification of capability needs applicable to such covered vessels, including 
offensive strike capability and capacity from the Mark–41 vertical launch system. 

(B) Projected threats. 

(C) Projected operational environments. 

(D) Projected operational concepts. 

(E) Projected operational requirements. 

(F) Status quo (baseline) and surface vessel alternatives able to meet the capability  needs 
identified in subparagraph (A), including— 

(i) modified naval vessel designs, including amphibious ships, expeditionary  fast 
transports, and expeditionary sea bases; 

(ii) modified commercial vessel designs, including container ships and bulk carriers; 

(iii) new naval vessel designs; and 

(iv) new commercial vessel designs. 

(G) Vessel design, performance, and measures of effectiveness of the baseline and each 
alternative, including a description of critical mission, hull, mechanical, and electrical 

subsystems. 

(H) Estimated research, development, test, and evaluation cost of baseline and each 

alternative. 

(I) Estimated lead vessel and average follow-on vessel procurement costs of baseline and 

each alternative. 

(J) Life-cycle costs of baseline and each alternative. 

(K) Life-cycle cost per baseline vessel and each alternative vessel. 

(L) Life-cycle cost per specified quantity of baseline vessels and alternative vessels. 

(M) Technology readiness assessment of baseline and each alternative. 

(N) Analysis of alternatives, including relative cost and capability performance of base line 
and alternative vessels. 

(O) Trade-off analysis. 

(P) Sensitivity analysis. 

(Q) Conclusions and recommendations, which if the Secretary of Defense deems it 
appropriate, shall include the determination required under subsection (d)(1)(B). 

(f) DEFINITIONS.—In this section: 

(1) The term ‘‘critical mission, hull, mechanical, and electrical subsystems’’, with respect 
to a covered vessel, includes the following subsystems: 

(A) Command, control, communications, computers, intelligence, surveillance, and 

reconnaissance. 

(B) Autonomous vessel navigation, vessel control, contact management, and contact 
avoidance. 

(C) Communications security, including cryptopgraphy, encryption, and decryption. 
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(D) Main engines, including the lube oil, fuel oil, and other supporting systems. 

(E) Electrical generation and distribution, including supporting systems. 

(F) Military payloads. 

(G) Any other subsystem identified as critical by the Senior Technical Authority for the 

class of naval vessels that includes the covered vessel. 

(2) The term ‘‘Senior Technical Authority’’ means, with respect to a class of naval vessels, 
the Senior Technical Authority designated for that class  of naval vessels under section 
8669b of title 10, United States Code. 

Regarding Section 227, H.Rept. 116-617 states: 

Limitation on contract awards for certain unmanned vessels (sec. 227) 

The House bill contained a provision (sec. 230) that would prohibit the procurement of any 

large unmanned surface vessels in fiscal year 2021 until a certification regarding 
technology maturity has been submitted to the Congress, as well as prohibit the inclusion 
of offensive weapons systems in such vessels until the Secretary of Defense certifies how 

these systems will comply with the Law of Armed Conflict. 

The Senate amendment contained a similar provision (sec. 237) that would require the 
submission of a certification by the Under Secretary of Defense for Research and 
Engineering prior to contracting for certain vessels. 

The House recedes with an amendment that would change the submitter of the certification 

to the Secretary of the Navy, remove unmanned underwater vehicles as covered vessels, 
and add a limitation on the integration of offensive weapons into covered vessels until an 
analysis of alternatives is conducted and a Secretary of Defense certification is made. (PDF 

page 3763 of 4517) 

FY2021 DOD Appropriations Act (H.R. 7617/S. XXXX/Division C of 

H.R. 133/P.L. 116-260) 

House 

The House Appropriations Committee, in its report (H.Rept. 116-453 of July 16, 2020) on H.R. 

7617, recommended the funding levels shown in the HAC column of Table 2. A recommended 

reduction of $159.3 million for LUSV is for “LUSV additional prototypes.” (Page 266) A 
recommended reduction of $45.5 million for LUSV and MUSV enabling technologies is for 

“Unmanned surface vehicle enabling capabilities—payload program reduction.” (Page 266) The 

recommended reduction of $35.626 million for line 89 is for “Test and evaluation delays.” (Page 
268) 

Senate 

The Senate Appropriations Committee, in the explanatory statement for S. XXXX that the 

committee released on November 10, 2020, recommended the funding levels shown in the SAC 

column of Table 2. The recommended reduction of $372.842 million to line 27 reflects a 

restructuring of funding for the LUSV and MUSV programs and their enabling technologies 

involving seven changes to requested funding levels, including three transfers of funding totaling 
$55.402 million to a newly created line 27A for MUSVs. (Pages 185-186) The committee 

recommended a reduction of $23.256 million to line 89 for “Restoring acquisition accountability: 
Excess scope adjustments.” (Page 187). 
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The committee’s explanatory statement states: 

Unmanned Surface Vessels.—The fiscal year 2021 President’s budget request includes 
$437,740,000 for the procurement of two Large Unmanned Surface Vessels [LUSVs] and 

containerized payloads, as well as for the development of a modified combat system and 
enabling capabilities to prototype and demonstrate technologies in support o f a LUSV 
program of record in fiscal year 2023 that includes an integrated Vertical Launch System 

[VLS] payload. Additionally, the fiscal year 2021 President’s budget request includes 
$26,302,000 to complete detailed design and oversight of a prototype Medium Unmanned 

Surface Vessel [MUSV] that carries non-kinetic payloads, and the Navy has budgeted 
funds for the procurement of an additional MUSV in fiscal year 2023. Subsequent to the 
budget submission, the Navy revised its fiscal year 2021 acquisition and budget requests 

for both the LUSV and MUSV programs and requested that funds be appropriated for the 
first year of a two-year Comprehensive Reliability Plan [CRP] for both programs in lieu of 
additional LUSV platforms and payloads, while maintaining the Navy’s previously 

planned fiscal year 2023 establishment of a LUSV program of record with an integrated 
VLS. 

The Committee notes that the mission requirements and concepts of operations for the 
LUSV and MUSV programs remain an evolving work in progress, and that concerns 

previously expressed by the appropriations committees with respect to a VLS payload on 
a LUSV have not been sufficiently addressed. However, the Committee does believe that 

demonstrating the reliability of some key technologies of unmanned surface vessels is 
critical to acquisition success of any such platforms. 

As such, the Committee recommends fully funding the MUSV program in fiscal year 2021, 
to include the Navy’s requested realignment of $29,100,000 from LUSV to the MUSV 

program in support of a MUSV CRP. The Committee also recommends full funding for 
the development of enabling capabilities such as autonomy, command and control, sensors, 
and experimentation. The Committee recommends no funding for additional LUSVs, a 

LUSV combat system, combat system modifications, or LUSV payloads in fiscal year 
2021. The Committee notes that the Navy will take possession of two prototype LUSVs 
from the Strategic Capabilities Office at the end of fiscal year 2021 and that in fiscal year 

2020, Congress appropriated funding for two additional LUSVs to the Navy that are also 
scheduled to deliver to the Navy at the end of fiscal year 2021. The Committee believes 

that the Navy has sufficient prototypes on-hand to define LUSV and MUSV missions, 
program requirements, and concepts of operations in alignment with key stakeholders. 
Finally, Congress in fiscal year 2020 appropriated funding for concept design studies to 

inform future detail design and construction of a LUSV and recommends an additional 
$10,000,000, as requested by the Navy, in fiscal year 2021 for these efforts. The Committee 
notes that this does not constitute endorsement of integrating VLS on LUSVs. (Pages 191-

192) 

Conference 

The explanatory statement for the final version of the FY2021 DOD Appropriations Act (Division 

C of H.R. 133/P.L. 116-260 of December 26, 2020, the Consolidated Appropriations Act, 2021) 
provides the funding levels shown in the appropriation conference column of Table 2. The 

reduction of $370.342 million to line 27 reflects a restructuring of funding for the LUSV and 

MUSV programs and their enabling technologies involving eight changes to requested funding 

levels, including two transfers of funding totaling $55.402 million to a newly created line 27A for 

MUSVs. (PDF page 310 of 469) The reduction of $26.046 million to line 89 is for “Test and 
evaluation delays.” (PDF page 313 of 469) 
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