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Summary 
Even though the United States has reduced the number of warheads deployed on its long-range 

missiles and bombers, consistent with the terms of the 2010 New START Treaty, it also plans to 

develop new delivery systems for deployment over the next 10-30 years. The 115
th
 Congress will 

continue to review these programs, and the funding requested for them, during the annual 

authorization and appropriations process.  

During the Cold War, the U.S. nuclear arsenal contained many types of delivery vehicles for 

nuclear weapons. The longer-range systems, which included long-range missiles based on U.S. 

territory, long-range missiles based on submarines, and heavy bombers that could threaten Soviet 

targets from their bases in the United States, are known as strategic nuclear delivery vehicles. At 

the end of the Cold War, in 1991, the United States deployed more than 10,000 warheads on these 

delivery vehicles. With the implementation of New START completed in February 2018, the 

United States is limited to 1,550 accountable warheads on these delivery vehicles, a restriction 

that will remain in place at least through 2021, while New START Treaty remains in force. 

At the present time, the U.S. land-based ballistic missile force (ICBMs) consists of 400 land-

based Minuteman III ICBMs, each deployed with one warhead, spread among a total of 450 

operational launchers. This force is consistent with the New START Treaty. The Air Force is also 

modernizing the Minuteman missiles, replacing and upgrading their rocket motors, guidance 

systems, and other components, so that they can remain in the force through 2030. It plans to 

replace the missiles with a new Ground-based Strategic Deterrent around 2029. 

The U.S. ballistic missile submarine fleet currently consists of 14 Trident submarines. Each has 

been modified to carry 20 Trident II (D-5) missiles—a reduction from 24 missiles per 

submarine—to meet the launcher limits in the New START Treaty. The Navy converted 4 of the 

original 18 Trident submarines to carry non-nuclear cruise missiles. Nine of the submarines are 

deployed in the Pacific Ocean and five are in the Atlantic. The Navy also has undertaken efforts 

to extend the life of the missiles and warheads so that they and the submarines can remain in the 

fleet past 2020. It is designing a new Columbia class submarine that will replace the existing fleet 

beginning in 2031. 

The U.S. fleet of heavy bombers includes 20 B-2 bombers and 40 nuclear-capable B-52 bombers. 

The B-1 bomber is no longer equipped for nuclear missions. This fleet of 60 nuclear-capable 

aircraft is consistent with the U.S. obligations under New START. The Air Force has also begun 

to retire the nuclear-armed cruise missiles carried by B-52 bombers, leaving only about half the 

B-52 fleet equipped to carry nuclear weapons. The Air Force plans to procure both a new long-

range bomber, known as the B-21, and a new long-range standoff (LRSO) cruise missile during 

the 2020s. DOE is also modifying and extending the life of the B61 bomb carried on B-2 bombers 

and fighter aircraft and the W80 warhead for cruise missiles. 

The Obama Administration completed a review of the size and structure of the U.S. nuclear force, 

and a review of U.S. nuclear employment policy, in June 2013. This review has advised the force 

structure that the United States will deploy under the New START Treaty. The Trump 

Administration completed its review of U.S. nuclear forces in February 2018, and reaffirmed the 

basic contours of the current U.S. force structure and the ongoing modernization programs. The 

Trump Administration has also called for the development of a new low-yield warhead for 

deployment on Trident II (D-5) missiles. Congress will review the Administration’s plans for U.S. 

strategic nuclear forces during the annual authorization and appropriations process, and as it 

assesses the costs of these plans in the current fiscal environment. This report will be updated as 

needed. 
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Introduction 
During the Cold War, the U.S. nuclear arsenal contained many types of delivery vehicles for 

nuclear weapons, including short-range missiles and artillery for use on the battlefield, medium-

range missiles and aircraft that could strike targets beyond the theater of battle, short- and 

medium-range systems based on surface ships, long-range missiles based on U.S. territory and 

submarines, and heavy bombers that could threaten Soviet targets from their bases in the United 

States. The short- and medium-range systems are considered non-strategic nuclear weapons and 

have been referred to as battlefield, tactical, and theater nuclear weapons.
1
 The long-range 

missiles and heavy bombers are known as strategic nuclear delivery vehicles. 

In 1990, as the Cold War was drawing to a close and the Soviet Union was entering its final year, 

the United States had more than 12,000 nuclear warheads deployed on 1,875 strategic nuclear 

delivery vehicles.
2
 As of July 1, 2009, according to the counting rules in the original Strategic 

Arms Reduction Treaty (START), the United States had reduced to 5,916 nuclear warheads on 

1,188 strategic nuclear delivery vehicles.
3
 Under the terms of the 2002 Strategic Offensive 

Reduction Treaty (known as the Moscow Treaty) between the United States and Russia, this 

number was to decline to no more than 2,200 operationally deployed strategic nuclear warheads 

by the end of 2012. The U.S. Department of State reported that the United States has already 

reached that level, with only 1,968 operationally deployed strategic warheads in December 2009.
4
 

The New START Treaty, signed by President Obama and President Medvedev on April 8, 2010, 

reduces those forces further, to no more than 1,550 warheads on deployed launchers and heavy 

bombers.
5
 According to the U.S. Department of State, on February 5, 2018, the United States had 

1,350 warheads on 652 deployed ICBMs, SLBMs, and heavy bombers, within a total of 800 

deployed and nondeployed ICBMs, SLBMs, and heavy bombers.
6
 

Although these numbers do not count the same categories of nuclear weapons, they indicate that 

the number of deployed warheads on U.S. strategic nuclear forces has declined significantly in 

the two decades following the end of the Cold War. Yet, nuclear weapons continue to play a key 

role in U.S. national security strategy, and the United States does not, at this time, plan to either 

eliminate its nuclear weapons or abandon the strategy of nuclear deterrence that has served as a 

core concept in U.S. national security strategy for more than 60 years. In a speech in Prague on 

April 5, 2009, President Obama highlighted “America’s commitment to seek the peace and 

security of a world without nuclear weapons.” But he recognized that this goal would not be 

                                                 
1 For a detailed review of U.S. nonstrategic nuclear weapons see, CRS Report RL32572, Nonstrategic Nuclear 

Weapons, by (name redacted). 
2 Natural Resources Defense Council. Table of U.S. Strategic Offensive Force Loadings. Archive of Nuclear Data. 

http://www.nrdc.org/nuclear/nudb/datab1.asp. The same source indicates that the Soviet Union, in 1990, had just over 

11,000 warheads on 2,332 strategic nuclear delivery vehicles. 
3 Russia, by the same accounting, had 3,909 warheads on 814 delivery vehicles. See U.S. Department of State, Bureau 

of Verification, Compliance and Inspection. Fact Sheet. START Aggregate Numbers of Strategic Offensive Weapons. 

October 1, 2009. Washington, DC. 
4 U.S. Department of State, Bureau of Public Affairs, The Nuclear Nonproliferation Treaty: Promoting Disarmament, 

Washington, DC, April 27, 2010, http://www.state.gov/documents/organization/141497.pdf. 
5 The parties are to meet this limit within seven years of entry-into-force, which could occur in early 2011. For more 

information on the New START Treaty, see CRS Report R41219, The New START Treaty: Central Limits and Key 

Provisions, by (name redacted). 
6 U.S. Department of State, Bureau of State, Bureau of Arms Control, Verification, and Compliance, New START 

Treaty Aggregate Numbers of Strategic Offensive Forces, Fact Sheet, Washington, 

https://www.state.gov/t/avc/newstart/278775.htm. 
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reached quickly, and probably not in his lifetime.
7
 And, even though the President pledged to 

reduce the roles and numbers of U.S. nuclear forces, the 2010 Nuclear Posture Review noted that 

“the fundamental role of U.S. nuclear weapons, which will continue as long as nuclear weapons 

exist, is to deter nuclear attack on the United States, our allies, and partners.”
8
 Moreover, in the 

2010 NPR and in the June 2013 Report on the Nuclear Employment Guidance of the United 

States,
9
 the Administration indicated that the United States will pursue programs that will allow it 

to modernize and adjust its strategic forces so that they remain capable in coming years.  

The Trump Administration emphasized its continuing support for the U.S. nuclear arsenal in its 

Nuclear Posture Review, which was released on February 2, 2018. This document notes that “the 

current threat environment and future uncertainties now necessitate a national commitment to 

maintain modern and effective nuclear forces, as well as the infrastructure needed to support 

them.”
10

 The report not only reaffirms the basic contours of the current U.S. force structure and 

the ongoing modernization programs, it also calls for the development of a new low-yield 

warhead for deployment on Trident II (D-5) missiles. 

This report reviews the ongoing programs that will affect the expected size and shape of the U.S. 

strategic nuclear force structure. It begins with an overview of this force structure during the Cold 

War, and summarizes the reductions and changes that have occurred since 1991. It then offers 

details about each category of delivery vehicle—land-based intercontinental ballistic missiles 

(ICBMs), submarine launched ballistic missiles (SLBMs), and heavy bombers—focusing on their 

current deployments and ongoing and planned modernization programs. The report concludes 

with a discussion of issues related to decisions about the future size and shape of the U.S. 

strategic nuclear force. 

Background: The Strategic Triad 

Force Structure and Size During the Cold War 

Since the early 1960s the United States has maintained a “triad” of strategic nuclear delivery 

vehicles. The United States first developed these three types of nuclear delivery vehicles, in large 

part, because each of the military services wanted to play a role in the U.S. nuclear arsenal. 

However, during the 1960s and 1970s, analysts developed a more reasoned rationale for the 

nuclear “triad.” They argued that these different basing modes had complementary strengths and 

weaknesses. They would enhance deterrence and discourage a Soviet first strike because they 

complicated Soviet attack planning and ensured the survivability of a significant portion of the 

U.S. force in the event of a Soviet first strike.
11

 The different characteristics might also strengthen 

the credibility of U.S. targeting strategy. For example, ICBMs eventually had the accuracy and 

prompt responsiveness needed to attack hardened targets such as Soviet command posts and 

                                                 
7 The White House, Office of the Press Secretary, Remarks by President Obama, Prague, Czech Republic, April 5, 

2009, http://www.whitehouse.gov/the_press_office/Remarks-By-President-Barack-Obama-In-Prague-As-Delivered/. 
8 U.S. Department of Defense, Nuclear Posture Review, Washington, DC, April 6, 2010, p. 15. 

http://www.defense.gov/npr/docs/2010%20Nuclear%20Posture%20Review%20Report.pdf.  
9 http://www.defense.gov/pubs/ReporttoCongressonUSNuclearEmploymentStrategy_Section491.pdf. 
10 Department of Defense, Nuclear Posture Review, Washington, DC, February 2, 2018, p. 2, 

https://media.defense.gov/2018/Feb/02/2001872886/-1/-1/1/2018-NUCLEAR-POSTURE-REVIEW-FINAL-

REPORT.PDF. 
11 U.S. Department of Defense. Annual Report to Congress, Fiscal Year 1989, by Frank Carlucci, Secretary of Defense. 

February 18, 1988. Washington, 1988. p. 54. 
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ICBM silos, SLBMs had the survivability needed to complicate Soviet efforts to launch a 

disarming first strike and to retaliate if such an attack were attempted,
12

 and heavy bombers could 

be dispersed quickly and launched to enhance their survivability, and they could be recalled to 

their bases if a crisis did not escalate into conflict. 

According to unclassified estimates, the number of delivery vehicles (ICBMs, SLBMs, and 

nuclear-capable bombers) in the U.S. force structure grew steadily through the mid-1960s, with 

the greatest number of delivery vehicles, 2,268, deployed in 1967.
13

 The number then held 

relatively steady through 1990, at between 1,875 and 2,200 ICBMs, SLBMs, and heavy bombers. 

The number of warheads carried on these delivery vehicles increased sharply through 1975, then, 

after a brief pause, again rose sharply in the early 1980s, peaking at around 13,600 warheads in 

1987. Figure 1 displays the increases in delivery vehicles and warheads between 1960, when the 

United States first began to deploy ICBMs, and 1990, the year before the United States and 

Soviet Union signed the first Strategic Arms Reduction Treaty (START). 

Figure 1. U.S. Strategic Nuclear Weapons: 1960-1990 
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Source: Natural Resources Defense Council, Archive of Nuclear Data. 

The sharp increase in warheads in the early 1970s reflects the deployment of ICBMs and SLBMs 

with multiple warheads, known as MIRVs (multiple independent reentry vehicles). In particular, 

the United States began to deploy the Minuteman III ICBM, with 3 warheads on each missile, in 

1970, and the Poseidon SLBM, which could carry 10 warheads on each missile, in 1971.
14

 The 

increase in warheads in the mid-1980s reflects the deployment of the Peacekeeper (MX) ICBM, 

which carried 10 warheads on each missile. 

                                                 
12 In the early 1990s, SLBMs also acquired the accuracy needed to attack many hardened sites in the former Soviet 

Union. 
13 Natural Resources Defense Council. Table of U.S. Strategic Offensive Force Loadings. Archive of Nuclear Data. 

http://www.nrdc.org/nuclear/nudb/datab1.asp. 
14 GlobalSecurity.org LGM Minuteman III History and Poseidon C-3 History. http://www.globalsecurity.org/wmd/

systems/lgm-30_3-hist.htm and http://www.globalsecurity.org/wmd/systems/c-3.htm. 
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In 1990, before it concluded the START Treaty with the Soviet Union, the United States deployed 

a total of around 12,304 warheads on its ICBMs, SLBMs, and heavy bombers. The ICBM force 

consisted of single-warhead Minuteman II missiles, 3-warhead Minuteman III missiles, and 10-

warhead Peacekeeper (MX) missiles, for a total force of 2,450 warheads on 1,000 missiles. The 

submarine force included Poseidon submarines with Poseidon C-3 and Trident I (C-4) missiles, 

and the Ohio-class Trident submarines with Trident I, and some Trident II (D-5) missiles. The 

total force consisted of 5,216 warheads on around 600 missiles.
15

 The bomber force centered on 

94 B-52H bombers and 96 B-1 bombers, along with many of the older B-52G bombers and 2 of 

the new (at the time) B-2 bombers. This force of 260 bombers could carry over 4,648 weapons. 

Force Structure and Size After the Cold War 

During the 1990s, the United States reduced the numbers and types of weapons in its strategic 

nuclear arsenal, both as a part of its modernization process and in response to the limits in the 

1991 START Treaty. The United States continued to maintain a triad of strategic nuclear forces, 

however, with warheads deployed on ICBMs, SLBMs, and bombers. According to the 

Department of Defense, this mix of forces not only offered the United States a range of 

capabilities and flexibility in nuclear planning and complicated an adversary’s attack planning, 

but also hedged against unexpected problems in any single delivery system. This latter issue 

became more of a concern in this time period, as the United States retired many of the different 

types of warheads and missiles that it had deployed over the years, reducing the redundancy in its 

force. 

The 1991 START Treaty limited the United States to a maximum of 6,000 total warheads, and 

4,900 warheads on ballistic missiles, deployed on up to 1,600 strategic offensive delivery 

vehicles. However, the treaty did not count the actual number of warheads deployed on each type 

of ballistic missile or bomber. Instead, it used “counting rules” to determine how many warheads 

would count against the treaty’s limits. For ICBMs and SLBMs, this number usually equaled the 

actual number of warheads deployed on the missile. Bombers, however, used a different system. 

Bombers that were not equipped to carry air-launched cruise missiles (the B-1 and B-2 bombers) 

counted as one warhead; bombers equipped to carry air-launched cruise missiles (B-52 bombers) 

could carry 20 missiles, but would only count as 10 warheads against the treaty limits. These 

rules have led to differing estimates of the numbers of warheads on U.S. strategic nuclear forces 

during the 1990s; some estimates count only those warheads that count against the treaty while 

others count all the warheads that could be carried by the deployed delivery systems. 

According to the data from the Natural Resources Defense Council, the United States reduced its 

nuclear weapons from 9,300 warheads on 1,239 delivery vehicles in 1991 to 6,196 warheads on 

1,064 delivery vehicles when it completed the implementation of START in 2001. By 2009, the 

United States had reduced its forces to approximately 2,200 warheads on around 850 delivery 

vehicles. According to the U.S. Department of State, as of December 2009, the United States had 

1,968 operationally deployed warheads on its strategic offensive nuclear forces.
16

 NRDC 

estimated that these numbers held steady in 2010, prior to New START’s entry into force, then 

began to decline again, falling to around 1,900 warheads on around 850 delivery vehicles by early 

                                                 
15 The older Poseidon submarines were in the process of being retired, and the number of missiles and warheads in the 

submarine fleet dropped quickly in the early 1990s, to around 2,688 warheads on 336 missiles by 1993. See Natural 

Resources Defense Council. Table of U.S. Strategic Offensive Force Loadings. Archive of Nuclear Data. 

http://www.nrdc.org/nuclear/nudb/datab1.asp. 
16 U.S. Department of State, Bureau of Verification, Compliance, and Implementation, The Legacy of START and 

Related U.S. Policies, Fact Sheet, Washington, DC, July 16, 2009, http://www.state.gov/t/avc/rls/126119.htm. 
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2015, as the United States began to implement New START (this total includes weapons that the 

U.S. Department of State does not count in the New START force).
17

 These numbers appear in 

Figure 2.  

Figure 2. U.S. Strategic Nuclear Forces: 1991-2017 

 
Source: Natural Resources Defense Council, Archive of Nuclear Data, Bulletin of Atomic Scientists, Nuclear 

Notebook. 

During the 1990s, the United States continued to add to its Trident fleet, reaching a total of 18 

submarines. It retired all of its remaining Poseidon submarines and all of the single-warhead 

Minuteman II missiles. It continued to deploy B-2 bombers, reaching a total of 21, and removed 

some of the older B-52G bombers from the nuclear fleet. Consequently, in 2001, its warheads were 

deployed on 18 Trident submarines with 24 missiles on each submarine and 6 or 8 warheads on each 

missile; 500 Minuteman III ICBMs, with up to 3 warheads on each missile; 50 Peacekeeper (MX) 

missiles, with 10 warheads on each missile; 94 B-52H bombers, with up to 20 cruise missiles on 

each bomber; and 21 B-2 bombers with up to 16 bombs on each aircraft. 

The United States and Russia signed a second START Treaty in early 1993. Under this treaty, the 

United States would have had to reduce its strategic offensive nuclear weapons to between 3,000 

and 3,500 accountable warheads. In 1994, the Department of Defense decided that, to meet this 

limit, it would deploy a force of 500 Minuteman III ICBMs with 1 warhead on each missile, 14 

Trident submarines with 24 missiles on each submarine and 5 warheads on each missile, 76 B-52 

bombers, and 21 B-2 bombers. The Air Force was to eliminate 50 Peacekeeper ICBMs and 

reorient the B-1 bombers to nonnuclear missions; the Navy would retire 4 Trident submarines (it 

later decided to convert these submarines to carry conventional weapons).  

The START II Treaty never entered into force, and Congress prevented the Clinton 

Administration from reducing U.S. forces unilaterally to START II limits. Nevertheless, the Navy 

and Air Force continued to plan for the forces described above, and eventually implemented those 

changes. Table 1 displays the forces the United States had deployed in 2001, after completing the 

                                                 
17 Hans M. Kristensen and Robert S. Norris, “U.S. Nuclear Forces, 2015,” Bulletin of the Atomic Scientists, March 

2015. http://bos.sagepub.com/content/71/2/107.full.pdf+html. 



U.S. Strategic Nuclear Forces: Background, Developments, and Issues 

 

Congressional Research Service 6 

START I reductions. It also includes those that it would have deployed under START II, in 

accordance with the 1994 decisions. 

Table 1. U.S. Strategic Nuclear Forces Under START I and START II 

System 

Deployed under START I (2001) Planned for START II 

Launchers 

Accountable 

Warheadsa Launchers 

Accountable 

Warheads 

Minuteman III ICBMs  500 1,200 500 500 

Peacekeeper ICBMs 50 500 0 0 

Trident I Missiles  168 1,008 0 0 

Trident II Missiles 264 2,112 336 1,680 

B-52 H Bombers (ALCM) 97 970 76 940 

B-52 H Bombers (non-

ALCM) 

47 47 0 0 

B-1 Bombersb 90 90 0 0 

B-2 Bombers 20 20 21 336 

Total 1,237 5,948 933 3,456 

Source: U.S. Department of State and CRS estimates. 

a. Under START I, bombers that are not equipped to carry ALCMs count as one warhead, even if they can 

carry up 16 nuclear bombs; bombers that are equipped to carry ALCMs count as 10 warheads, even if they 

can carry up to 20 ALCMs. 

b. Although they still counted under START I, B-1 bombers are no longer equipped for nuclear missions. 

The George W. Bush Administration stated in late 2001 that the United States would reduce its 

strategic nuclear forces to 1,700-2,200 “operationally deployed warheads” over the next decade.
18

 

This goal was codified in the 2002 Moscow Treaty. According to the Bush Administration, 

operationally deployed warheads were those deployed on missiles and stored near bombers on a 

day-to-day basis. They are the warheads that would be available immediately, or in a matter of 

days, to meet “immediate and unexpected contingencies.”
19

 The Administration also indicated 

that the United States would retain a triad of ICBMs, SLBMs, and heavy bombers for the 

foreseeable future. It did not, however, offer a rationale for this traditional “triad,” although the 

points raised in the past about the differing and complementary capabilities of the systems 

probably still pertain. Admiral James Ellis, the former Commander of the U.S. Strategic 

Command (STRATCOM), highlighted this when he noted in a 2005 interview that the ICBM 

force provides responsiveness, the SLBM force provides survivability, and bombers provide 

flexibility and recall capability.
20

 

The Bush Administration did not specify how it would reduce the U.S. arsenal from around 6,000 

warheads to the lower level of 2,200 operationally deployed warheads, although it did identify 

some force structure changes that would account for part of the reductions. Specifically, after 

                                                 
18 President Bush announced the U.S. intention to reduce its forces on November 13, 2001, during a summit with 

Russia’s President Vladimir Putin. The United States and Russia codified these reductions in a Treaty signed in May 

2002. See CRS Report RL31448, Nuclear Arms Control: The Strategic Offensive Reductions Treaty, by (name redacted). 
19 U.S. Senate. Committee on Armed Services. Statement of the Honorable Douglas J. Feith, Under Secretary of 

Defense For Policy. February 14, 2002. 
20 Hebert, Adam. The Future Missile Force. Air Force Magazine. October 2005. 
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Congress removed its restrictions,
21

 the United States eliminated the 50 Peacekeeper ICBMs, 

reducing by 500 the total number of operationally deployed ICBM warheads. It also continued 

with plans to remove four Trident submarines from service, and converted those ships to carry 

nonnuclear guided missiles. These submarines would have counted as 476 warheads under the 

START Treaty’s rules. These changes reduced U.S. forces to around 5,000 warheads on 950 

delivery vehicles in 2006; this reduction appears in Figure 2. The Bush Administration also noted 

that two of the Trident submarines remaining in the fleet would be in overhaul at any given time. 

The warheads that could be carried on those submarines would not count against the Moscow 

Treaty limits because they would not be “operationally deployed.” This would further reduce the 

U.S. deployed force by 200 to 400 warheads. 

The Bush Administration, through the 2005 Strategic Capabilities Assessment and 2006 

Quadrennial Defense Review, announced additional changes in U.S. ICBMs, SLBMs, and 

bomber forces; these included the elimination of 50 Minuteman III missiles and several hundred 

air-launched cruise missiles. (These are discussed in more detail below.) These changes appeared 

to be sufficient to reduce the number of operationally deployed warheads enough to meet the 

treaty limit of 2,200 warheads, as the United States announced, in mid-2009, that it had met this 

limit. Reaching this level, however, also depends on the number of warheads carried by each of 

the remaining Trident and Minuteman missiles.
22

 

Current and Future Force Structure and Size 

The Obama Administration indicated in the 2010 NPR that the United States would retain a triad 

of ICBMs, SLBMs, and heavy bombers as the United States reduced its forces to the limits in the 

2010 New START Treaty. The NPR indicated that the unique characteristics of each leg of the 

triad were important to the goal of maintaining strategic stability at reduced numbers of 

warheads:  

Each leg of the Triad has advantages that warrant retaining all three legs at this stage of 

reductions. Strategic nuclear submarines (SSBNs) and the SLBMs they carry represent 

the most survivable leg of the U.S. nuclear Triad…. Single-warhead ICBMs contribute to 

stability, and like SLBMs are not vulnerable to air defenses. Unlike ICBMs and SLBMs, 

bombers can be visibly deployed forward, as a signal in crisis to strengthen deterrence of 

potential adversaries and assurance of allies and partners.
23

 

Moreover, the NPR noted that “retaining sufficient force structure in each leg to allow the ability 

to hedge effectively by shifting weight from one Triad leg to another if necessary due to 

unexpected technological problems or operational vulnerabilities.”
24

 

The Obama Administration continued to support the triad, even as reduced U.S. nuclear forces 

under New START and considered whether to reduce U.S. nuclear forces further in the coming 

years. In April 2013, Madelyn Creedon, then the Assistant Secretary of Defense for Global 

                                                 
21 Beginning in FY1996, and continuing through the end of the Clinton Administration, Congress had prohibited the 

use of any DOD funds for the elimination of strategic nuclear delivery vehicles, below START I levels, until START II 

entered into force. See, for example, the FY1998 Defense Authorization Act (P.L. 105-85, §1302). Congress lifted this 

restriction in the FY2002 Defense Authorization Act (P.L. 107-107, §1031). 
22 “U.S. Meets Moscow Nuclear Reduction Commitment Three Years Early,” Global Security Newswire, February 11, 

2009. 
23 U.S. Department of Defense, Nuclear Posture Review, Washington, DC, April 6, 2010, p. 22. 

http://www.defense.gov/npr/docs/2010%20Nuclear%20Posture%20Review%20Report.pdf. 
24 Ibid., p. 20. 
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Security Affairs, stated, “The 2010 nuclear posture review concluded that the United States will 

maintain a triad of ICBMs, SLBMs, and nuclear capable heavy bombers. And the president‘s F.Y. 

‘14 budget request supports modernization of these nuclear forces.”
25

 Further, in its report on the 

Nuclear Employment Strategy of the United States, released in June 2013, DOD states that the 

United States will maintain a nuclear triad, because this is the best way to “maintain strategic 

stability at reasonable cost, while hedging against potential technical problems or 

vulnerabilities.”
26

 

On April 8, 2014, the Obama Administration released a report detailing the force structure that the 

United States would deploy under New START.
27

 It indicated that, although the reductions would 

be complete by the treaty deadline of February 5, 2018, most of the reductions would come late in 

the treaty implementation period so that the plans could change, if necessary. Table 2 displays 

this force structure and compares it with estimates of U.S. operational strategic nuclear forces in 

2010, prior to New START’s entry into force. This force structure is consistent with the 

statements and adjustments the Administration has made about deploying all Minuteman III 

missiles with a single warhead, retaining Trident submarines deployed in two oceans, and 

converting some number of heavy bombers to conventional-only missions. 

Table 2. U.S. Strategic Nuclear Forces under New START 

(Estimated Current Forces and Potential New START Forces) 

Estimated Forces, 2010 Planned Forces Under New START, 2018a 

 Launchers Warheads 

Total 

Launchers 

Deployed 

Launchers Warheads 

Minuteman III 450 500 454 400 400 

Trident 336 1,152 280 240 1,090 

B-52 76 300 46 42 42 

B-2 18 200 20 18 18 

Total 880 2,152 800 700 1,550 

Source: U.S. Department of Defense, Report on Plan to Implement the Nuclear Force Reductions, Limitations, 
and Verification, Washington, DC, April 8, 2014. 

a. Under this force the United States will retain 14 Trident submarines with 2 in overhaul. In accordance 

with the terms of New START, the United States will eliminate 4 launchers on each submarine, so that 

each counts as only 20 launchers. The United States will also retain all 450 Minuteman III launchers, 

although only 400 would hold deployed missiles.  

The Trump Administration has continued to adjust the U.S. nuclear force to meet this planned 

force structure. When the treaty reductions were completed in February 2018, the U.S. 

Department of State reported that the United States had 1,350 warheads on 652 deployed ICBMs, 

SLBMs, and heavy bombers, within a total of 800 deployed and nondeployed ICBMs, SLBMs, 

                                                 
25 U.S. Congress, House Armed Forces, Strategic Forces, Hearing on the Proposed Fiscal 2014 Defense Authorization 

as it Relates to Atomic Energy Defense Activities, 113th Cong., 1st sess., May 9, 2013. 
26 U.S. Department of Defense, Report on Nuclear Employment Strategy of the United States, Washington, DC, June 

2013, p. 5, http://www.defense.gov/pubs/reporttoCongressonUSNuclearEmploymentStrategy_Section491.pdf. 
27 U.S. Department of Defense, Report on Plan to Implement the Nuclear Force Reductions, Limitations, and 

Verification, Washington, DC, April 8, 2014, http://www.defense.gov/documents/New-START-Implementation-

Report.pdf. 
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and heavy bombers.
28

 These totals likely exclude one or two Ohio-class submarines that are 

completing their conversion from 24 to 20 launch tubes; when these return to the active force, the 

number of deployed launchers and deployed warheads is likely to reach the New START limits of 

700 and 1,550, respectively. Moreover, the 2018 Nuclear Posture Review (NPR) notes that New 

START will remain in effect through 2021, and that the United States will continue to implement 

it through that date.
29

 The NPR also notes that the treaty can be extended for up to five years, 

through 2026, but it does not indicate whether or not the United States will pursue such an 

extension. As a result, it does not offer any indications of how long the United States will retain a 

force structure consistent with New START after 2021 or whether the United States would seek to 

increase or reduce its deployed forces when New START expires. 

At the same time, the 2018 Nuclear Posture Review reaffirms the U.S. commitment to the nuclear 

triad and to the modernization programs for each of the components of that force structure. It 

notes that “the triad’s synergy and overlapping attributes help ensure the enduring survivability of 

our deterrence capabilities against attack and our capacity to hold a range of adversary targets at 

risk throughout a crisis or conflict. Eliminating any leg of the triad would greatly ease adversary 

attack planning and allow an adversary to concentrate resources and attention on defeating the 

remaining two legs.”
30

 

Strategic Nuclear Delivery Vehicles: Past Reductions 

and Current Modernization Programs 

Intercontinental Ballistic Missiles (ICBMs) 

Peacekeeper (MX) 

In the late 1980s, the United States deployed 50 Peacekeeper ICBMs, each with 10 warheads, at 

silos that had held Minuteman missiles at F.E. Warren Air Force Base in Wyoming. The 1993 

START II Treaty would have banned multiple warhead ICBMs, so the United States would have 

had to eliminate these missiles while implementing the treaty. Therefore, the Pentagon began 

planning for their elimination, and the Air Force added funds to its budget for this purpose in 

1994. However, beginning in FY1998, Congress prohibited the Clinton Administration from 

spending any money on the deactivation or retirement of these missiles until START II entered 

into force. The Bush Administration requested $14 million in FY2002 to begin the missiles’ 

retirement; Congress lifted the restriction and authorized the funding. The Air Force began to 

deactivate the missiles in October 2002, and completed the process, having removed all the 

missiles from their silos, in September 2005. The MK21 reentry vehicles and W87 warheads from 

these missiles have been placed in storage. As is noted below, the Air Force plans to redeploy 

some of these warheads and reentry vehicles on Minuteman III missiles, under the Safety 

Enhanced Reentry Vehicle (SERV) program. 

                                                 
28 U.S. Department of State, Bureau of State, Bureau of Arms Control, Verification, and Compliance, New START 

Treaty Aggregate Numbers of Strategic Offensive Forces, Fact Sheet, Washington, DC, 

https://www.state.gov/t/avc/newstart/278775.htm. 
29 Department of Defense, Nuclear Posture Review, Washington, DC, February 2, 2018, p. 73, 

https://media.defense.gov/2018/Feb/02/2001872886/-1/-1/1/2018-NUCLEAR-POSTURE-REVIEW-FINAL-

REPORT.PDF. 
30 Ibid., p. 43.  
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Under the terms of the original, 1991 START Treaty, the United States would have had to 

eliminate the Peacekeeper missile silos to remove the warheads on the missiles from 

accountability under the treaty limits. However, the Air Force retained the silos as it deactivated 

the missiles. Therefore, the warheads that were deployed on the Peacekeeper missiles still 

counted under START, even though the missiles were no longer operational, until START expired 

in December 2009. The United States did not, however, count any of these warheads under the 

limits in the Moscow Treaty. They also will not count under the limits in the New START Treaty, 

if the United States eliminates the silos. It will not, however, have to blow up or excavate the 

silos, as it would have had to do under the original START Treaty. The New START Treaty 

indicates that the parties can use whatever method they choose to eliminate the silos, as long as 

they demonstrate that the silos can no longer launch missiles. The Air Force filled the silos with 

gravel to eliminate them, and completed the process in February 2015. 

Minuteman III 

The U.S. Minuteman III ICBMs are located at three Air Force bases—F.E. Warren AFB in 

Wyoming, Malmstrom AFB in Montana, and Minot AFB in North Dakota. Each base houses 150 

missiles. 

Force Structure Changes 

In the 2006 Quadrennial Defense Review (QDR), the Pentagon indicated that it planned to 

“reduce the number of deployed Minuteman III ballistic missiles from 500 to 450, beginning in 

Fiscal Year 2007.”
31

 The Air Force deactivated the missiles in Malmstrom’s 564
th
 Missile 

Squadron, which was known as the “odd squad.”
32

 This designation reflected that the launch 

control facilities for these missiles were built and installed by General Electric, while all other 

Minuteman launch control facilities were built by Boeing; as a result, these missiles used a 

different communications and launch control system than all the other Minuteman missiles. 

According to Air Force Space Command, the drawdown began on July 1, 2007. All of the reentry 

vehicles were removed from the missiles in early 2008, the missiles were all removed from their 

silos by the end of July 2008, and the squadron was deactivated by the end of August 2008.
33

 

In testimony before the Senate Armed Services Committee, General Cartwright stated that the Air 

Force had decided to retire these missiles so that they could serve as test assets for the remaining 

force. He noted that the Air Force had to “keep a robust test program all the way through the life 

of the program.”
34

 With the test assets available before this decision, the test program would 

begin to run short around 2017 or 2018. The added test assets would support the program through 

2025 or longer. This time line, however, raised questions about why the Air Force pressed to 

begin retiring the missiles in FY2007, 10 years before it would run out of test assets. Some 

speculated that the elimination of the 50 missiles was intended to reduce the long-term operations 

and maintenance costs for the fleet, particularly since the 564
th
 Squadron used different ground 

control technologies and training systems than the remainder of the fleet. This option was not 

likely, however, to produce budgetary savings in the near term as the added cost of deactivating 

                                                 
31 U.S. Department of Defense. Report of the 2006 Quadrennial Defense Review. Washington, February 2006. p. 50. 
32 Johnson, Peter. Growth Worries Base Boosters. Great Falls Tribune. January 19, 2006. 
33 Global Security Newswire. U.S. Deactivates 50 Strategic Missiles. August 4, 2008. 
34 U.S. Senate, Committee on Armed Services, Hearing on Global Strike Plans and Programs. Testimony of James E. 

Cartwright, Commander U.S. Strategic Command. March 29, 2006. 



U.S. Strategic Nuclear Forces: Background, Developments, and Issues 

 

Congressional Research Service 11 

the missiles could exceed the reductions in operations and maintenance expenses.
35

 In addition, to 

use these missiles as test assets, the Air Force has had to include them in the modernization 

programs described below. This has further limited the budgetary savings.  

When the Air Force decided to retire 50 ICBMs at Malmstrom, it indicated that it would retain the 

silos and would not destroy or eliminate them. However, with the signing of the New START 

Treaty in 2010, these silos added to the U.S. total of nondeployed ICBM launchers. The Air Force 

eliminated them in 2014, by filling them with gravel, so that the United States can comply with 

the New START limits by 2018. 

In a pattern that has become common over the years, Congress questioned the Administration’s 

rationale for the plan to retire 50 Minuteman missiles, indicating that it believed that more 

Minuteman silos increased U.S. security and strengthened deterrence. In the FY2007 Defense 

Authorization Act (H.R. 5122, §139), Congress stated that DOD could not spend any money to 

begin the withdrawal of these missiles from the active force until the Secretary of Defense 

submitted a report that addressed a number of issues, including (1) a detailed justification for the 

proposal to reduce the force from 500 to 450 missiles; (2) a detailed analysis of the strategic 

ramifications of continuing to equip a portion of the force with multiple independent warheads 

rather than single warheads; (3) an assessment of the test assets and spares required to maintain a 

force of 500 missiles and a force of 450 missiles through 2030; (4) an assessment of whether 

halting upgrades to the missiles withdrawn from the deployed force would compromise their 

ability to serve as test assets; and (5) a description of the plan for extending the life of the 

Minuteman III missile force beyond FY2030. The Secretary of Defense submitted this report to 

Congress in late March 2007. 

Although the retirement of 50 Minuteman III missiles probably did little to reduce the cost of 

maintaining and operating the Minuteman fleet, this program did allow both STRATCOM and the 

Air Force to participate in the effort to transform the Pentagon in response to post-Cold War 

threats. These missiles may still have a role to play in U.S. national security strategy, but they 

may not be needed in the numbers that were required when the United States faced the Soviet 

threat. 

During 2012 and 2013, Congress sought to prevent the Administration from initiating an 

environmental assessment that would advise the possible elimination of up to 50 silos under New 

START. In addition, the House Armed Services Committee included a provision in its version of 

the FY2015 National Defense Authorization Act (H.R. 4435, §1634) that would require the Air 

Force to retain all 450 ICBM silos, regardless of future force structure requirements, budgets, or 

arms control limits, through 2015. The provision states that “it is in the national security interests 

of the United States to retain the maximum number of land-based strategic missile silos and their 

associated infrastructure to ensure that billions of dollars in prior taxpayer investments for such 

silos and infrastructure are not lost through precipitous actions which may be budget-driven, 

cyclical, and not in the long-term strategic interests of the United States.” It requires that the 

Secretary of Defense “preserve each intercontinental ballistic missile silo ... in warm status that 

enables such silo to—(1) remain a fully functioning element of the interconnected and redundant 

command and control system of the missile field; and (2) be made fully operational with a 

deployed missile.” 

The Air Force has continued to conduct flight tests of the Minuteman III missiles, with three live 

launches and several simulated launches in 2016. It conducted the first flight test of 2017 on 

                                                 
35 Private communication. 
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February 8.
36

 The most recent test occurred on August 2, 2017. The live launches used missiles 

pulled from operational wings at Minot Air Force Base and Malmstrom Air Force Base. Each 

missile delivered a single unarmed warhead to an impact point 4,200 miles (6,759 km) away in 

the Kwajalein Atoll in the Pacific Ocean.
37

 

In the April 2014 report on its planned force structure under New START, the Obama 

Administration indicated that it planned to retain 400 deployed Minuteman III ICBMs, within a 

total force of 450 deployed and nondeployed launchers. According to Air Force officials, this 

option would allow the Air Force to deactivate missiles in silos that have been damaged by water 

intrusion, repair those silos, and possibly return missiles to them at a later date while it repaired 

additional silos. If it had eliminated some of the empty silos, it would have had to do so in 

complete squadrons, regardless of the silos’ conditions, and would not have been able to empty 

and repair the most degraded silos.
38

 Congress has also weighed in on this force structure, again 

arguing that U.S. security would benefit from the retention of more operational ICBM launchers, 

even if they did not contain operational missiles.  

The Air Force began to implement this plan in 2013 and, according to the data exchanged under 

the New START Treaty, had completed the reductions by early June 2017. It now has 400 silos 

loaded with operational missiles.
39

 

Warhead Plans 

Each Minuteman III missile was initially deployed with 3 warheads, for a total of 1,500 warheads 

across the force. In 2001, to meet the START limit of 6,000 warheads, the United States removed 

2 warheads from each of the 150 Minuteman missiles at F.E. Warren AFB,
40

 reducing the 

Minuteman III force to 1,200 total warheads. In the process, the Air Force also removed and 

destroyed the “bulkhead,” the platform on the reentry vehicle, so that, in accordance with START 

rules, these missiles can no longer carry three warheads. 

Under START II, the United States would have had to download all the Minuteman III missiles to 

one warhead each. Although the Bush Administration initially endorsed the plan to download all 

Minuteman ICBMs, this plan apparently changed. In an interview with Air Force Magazine in 

October 2003, General Robert Smolen indicated that the Air Force would maintain the ability to 

deploy these 500 missiles with up to 800 warheads.
41

 Although some analysts interpreted this 

statement to mean that the Minuteman ICBMs would carry 800 warheads on a day-to-day basis, it 

seems more likely that this was a reference to the Air Force intent to maintain the ability to reload 

warheads, and reconstitute the force, if circumstances changed.
42

 The 2001 NPR had indicated 

                                                 
36 Air Force Global Strike Command, Minot tests Minuteman III missile with launch from Vandenberg, Barksdale Air 

Force Base, LA, February 9, 2017, http://www.afgsc.af.mil/News/ArticleDisplay/tabid/2612/Article/1077316/minot-

tests-minuteman-iii-missile-with-launch-from-vandenberg.aspx#.WJyUFJu-LXc.twitter. 
37 Hans M. Kristensen and Robert S. Norris, "U.S. Nuclear Forces, 2017," Bulletin of the Atomic Scientists, January 

2017, http://www.tandfonline.com/doi/full/10.1080/00963402.2016.1264213. 
38 Gabe Starosta, “On New START, Timing Begins to Limit Force-Structure Alternatives,” InsideDefense.com, May 

14, 2013. 
39 Captain Esther Willet, 90th Missile Wing Public Affairs, “AF Meets New START Treaty Requirements,” June 28, 

2017, http://www.afgsc.af.mil/News/Article-Display/Article/1234307/af-meets-new-start-requirements/.  
40 See Robert S. Norris and Hans M. Kristensen. U.S. Nuclear Forces, 2016. Bulletin of the Atomic Scientists. 

January/February 2006. 
41 Hebert, Adam. The Future Missile Force. Air Force Magazine. October 2005. 
42 See, for example, Jeffrey Lewis. STRATCOM Hearts MIRV. ArmsControlWonk.com, January 30, 2006. 
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that the United States would maintain the flexibility to do this. However, in testimony before the 

Senate Armed Services Committee, General Cartwright also indicated that some Minuteman 

missiles might carry more than one warhead. Specifically, when discussing the reduction from 

500 to 450 missiles, he said, “this is not a reduction in the number of warheads deployed. They 

will just merely be re-distributed on the missiles.”
43

 Major General Deppe confirmed that the Air 

Force would retain some Minuteman III missiles with more than one warhead when he noted, in a 

speech in mid-April 2007, that the remaining 450 Minuteman III missiles could be deployed with 

one, two, or three warheads.
44

 

In the 2010 NPR, the Obama Administration indicated that, under the New START Treaty, all of 

the U.S. Minuteman III missiles will carry only one warhead. It indicated that this configuration 

would “enhance the stability of the nuclear balance by reducing incentives for either side to strike 

first.”
45

 The Air Force completed the downloading process, leaving all Minuteman III missiles 

with a single warhead, on June 16, 2014.
46

  

Unlike under START, the United States did not have to alter the front end of the missile or 

remove the old bulkhead. As a result, the United States could restore warheads to its ICBM force 

if the international security environment changed. Moreover, this plan could have changed, if, in 

an effort to reduce the cost of the ICBM force under New START, the Administration had decided 

to reduce the number of Minuteman III missiles further in the coming years. Reports indicate that 

the Pentagon may have reviewed such an option as a part of its NPR implementation study, but, 

as the report released on April 8, 2014, indicated, it did not decide to pursue this approach. As a 

result, under New START, each of the 400 deployed Minuteman III missiles now carries a single 

warhead.
47

 

Minuteman Modernization Programs 

Over the past 20 years, the Air Force pursued several programs that were designed to improve the 

accuracy and reliability of the Minuteman fleet and to “support the operational capability of the 

Minuteman ICBM through 2030.” According to some estimates, this effort has cost $6 billion-$7 

billion.
48

 This section describes several of the key programs in this effort. 

Propulsion Replacement Program (PRP) 

The program began in 1998 and has been replacing the propellant, the solid rocket fuel, in the 

Minuteman motors to extend the life of the rocket motors. A consortium led by Northrup 

Grumman poured the new fuel into the first and second stages and remanufactured the third 

                                                 
43 See, U.S. Senate, Committee on Armed Services, Hearing on Global Strike Plans and Programs. Testimony of James 

E. Cartwright, Commander U.S. Strategic Command. March 29, 2006. 
44 Sirak, Michael. Air Force Prepared To Draaw Down Minuteman III Fleet by 50 Missiles. Defense Daily. April 17, 

2007. 
45 Single-warhead ICBMs are considered to be stabilizing because it would take two attacking warheads to destroy the 

silo. If each side has approximately the same number of warheads, than an attack on a single warhead missile would 

cost more warheads than it would kill, and, therefore, would not be considered to be lucrative. 
46 Jenn Rowell, “Last Malmstron ICBM Reconfigured Under Treaty,” Great Falls Tribune, June 18, 2014. 
47 Department of Defense, Nuclear Posture Review, Washington, DC, February 2, 2018, p. 45, 

https://media.defense.gov/2018/Feb/02/2001872886/-1/-1/1/2018-NUCLEAR-POSTURE-REVIEW-FINAL-

REPORT.PDF. 
48 Robert S. Norris and Hans M. Kristensen. U.S. Nuclear Forces, 2006. Bulletin of the Atomic Scientists. 

January/February 2006. 
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stages of the missiles. According to the Air Force, as of early August, 2007, 325 missiles, or 72% 

of the fleet, had completed the PRP program; this number increased to around 80% by mid-2008. 

The Air Force purchased the final 56 booster sets, for a total of 601, with its funding in FY2008. 

Funding in FY2009 supported the assembly of the remaining boosters. The Air Force completed 

the PRP program in 2013.
49

 In the FY2007 Defense Authorization Act (P.L. 109-364) and the 

FY2007 Defense Appropriations Act (P.L. 109-289), the 109
th
 Congress indicated that it would 

not support efforts to end this program early. However, in its budget request for FY2010, the Air 

Force indicated that FY2009 was the last year for funding for the program, as the program was 

nearing completion. 

Guidance Replacement Program (GRP) 

The Guidance Replacement Program has extended the service life of the Minuteman missiles’ 

guidance set, and improved the maintainability and reliability of guidance sets. It replaced aging 

parts with more modern and reliable technologies, while maintaining the accuracy of the 

missiles.
50

 Flight testing for the new system began in 1998, and, at the time, it exceeded its 

operational requirements. Production began in 2000, and the Air Force purchased 652 of the new 

guidance units. Press reports indicate that the system had some problems with accuracy during its 

testing program.
51

 The Air Force eventually identified and corrected the problems in 2002 and 

2003. According to the Air Force, 425 Minuteman III missiles were upgraded with the new 

guidance packages as of early August 2007. The Air Force had been taking delivery of 5 to 7 new 

guidance units each month, for a total of 652 units. Boeing reported that it had delivered the final 

guidance set in early February 2009. The Air Force did not request any additional funding for this 

program in FY2010. However, it did request $1.2 million in FY2011 and $0.6 million in FY2012 

to complete the program. It has not requested additional funding in subsequent years. 

Propulsion System Rocket Engine Program (PSRE) 

According to the Air Force, the Propulsion System Rocket Engine (PSRE) program is designed to 

rebuild and replace Minuteman postboost propulsion system components that were produced in 

the 1970s. The Air Force has been replacing, rather than repairing this system because original 

replacement parts, materials, and components are no longer available. This program is designed 

to reduce the life-cycle costs of the Minuteman missiles and maintain their reliability through 

2020. The Air Force plans to purchase a total of 574 units for this program. Through FY2009, the 

Air Force had purchased 441 units, at a cost of $128 million. It requested an additional $26.2 

million to purchase another 96 units in FY2010 and $21.5 million to purchase 37 units in 

FY2011. This would complete the purchase of the units. As a result, the budget for FY2012 does 

not support the purchase of any additional units, but does include $26.1 million for continuing 

work installing the units. The FY2013 budget request contained $10.8 million for the same 

purpose. The Air Force has not requested additional funding in subsequent years.  
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Rapid Execution and Combat Targeting (REACT) Service Life Extension Program 

The REACT targeting system was first installed in Minuteman launch control centers in the mid-

1990s. This technology allowed for a significant reduction in the amount of time it would take to 

retarget the missiles, automated routine functions to reduce the workload for the crews, and 

replaced obsolete equipment.
52

 In 2006, the Air Force began to deploy a modernized version of 

this system to extend its service life and to update the command and control capability of the 

launch control centers. This program will allow for more rapid retargeting of ICBMs, a capability 

identified in the Nuclear Posture Review as essential to the future nuclear force. The Air Force 

completed this effort in late 2006. 

Safety Enhanced Reentry Vehicle (SERV) 

As was noted above, under the SERV program, the Air Force plans to deploy MK21/W-87 reentry 

vehicles removed from Peacekeeper ICBMs on the Minuteman missiles, replacing the older 

MK12/W62 and MK12A/W78 reentry vehicles. To do this, the Air Force must modify the 

software, change the mounting on the missile, and change the support equipment. According to 

Air Force Space Command, the SERV program conducted three flight tests in 2005 and cancelled 

a fourth test because the first three were so successful.
53

 The Air Force installed 20 of the kits for 

the new reentry vehicles on the Minuteman missiles at F.E. Warren Air Force Base in 2006. The 

process began at Malmstrom in July 2007 and at Minot in July 2008. As of early August 2007, 47 

missiles had been modified. The Air Force purchase an additional 111 modification kits in 

FY2009, for a total of 570 kits. This was the last year that it planned to request funding for the 

program. It completed the installation process by 2012. 

This program will likely ensure the reliability and effectiveness of the Minuteman III missiles 

throughout their planned deployments. The W-87 warheads entered the U.S. arsenal in 1986 and 

were refurbished in 2005. This process extended their service life past 2025.
54

 

Solid Rocket Motor Warm Line Program 

In the FY2009 Omnibus Appropriations Bill, Congress approved a new program known as the 

Solid Rocket Motor Warm Line Program. According to Air Force budget documents, this program 

was intended to “sustain and maintain the unique manufacturing and engineering infrastructure 

necessary to preserve the Minuteman III solid rocket motor production capability” by providing 

funding to maintain a low rate of production of motors each year.
55

 The program received $42.9 

million in FY2010 and produced motors for four Minuteman ICBMs. DOD requested $44.2 

million to produce motors for three additional ICBMs in FY2011. The budget request for FY2012 

includes an additional $34 million to complete work on the motors purchased in prior years. The 

FY2013 budget did not contain any additional funding for this program area, although the Air 

Force continues to support the solid rocket motor production base with work funded through its 

Dem/Val program (described below). 
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ICBM Fuze Modernization 

According to DOD budget documents, the ICBM fuze modernization program will replace the 

current MK21 fuze to “meet warfighter requirements and maintain current capability through 

2030.” This program is needed because the current fuzes have long exceeded their original 10-

year life span and the Strategic Command (STRATCOM) does not have enough fuzes available to 

meet its requirements. According to DOD, the Air force had initially expected to procure around 

700 modernized fuzes for the Minuteman fleet. But the new fuzes will also be deployed on the 

missile that will eventually replace the Minuteman system—the Ground Based Strategic 

Deterrent (GBSD), which is discussed in more detail below—eventually leading to a much larger 

program as the Air Force plans to acquire nearly 650 new missiles.  

According to the Air Force FY2019 budget request, “the ICBM fuze modernization program will 

leverage technologies, parts, components, and development/production capabilities resulting from 

extensive fuze modernization work performed by the U.S. Navy and NNSA” in support of the 

modernization of a fuze used on submarine-launched ballistic missiles. The Air Force and Navy 

have been seeking to employ common fuze components, in an effort supported by Congress, to 

increase efficiency and reduce costs. According to the Air Force, some of the common 

components include the radar module, the thermal battery assembly, and the path length module. 

Other fuze components may also use common technologies. 

Funding for the fuze modernization program has begun to accelerate. The Air Force received 

$57.9 million for this program in FY2015, $142 million in FY2016, and $189.8 million for 

FY2017. The Air Force, in its budget for FY2018, has requested $179 million for the fuze 

modernization program. Congress authorized this funding in the FY2018 National Defense 

Authorization Act (P.L. 115-91). The Air Force has requested $172.9 million for this program in 

FY2019. The budget documents show that the program will continue to be funded at more than 

$130 million per year in FY2020 and FY2021, but will decline to $60 million in FY2022 and 

only $2 million in FY2023. 

ICBM Dem/Val Program 

The Air Force has also funded, through its RDT&E budget, a number of programs under the 

ICBM Dem/Val (demonstration and validation) title that are expected to allow it to mature 

technologies that might support both the existing Minuteman fleet and the future ICBM program 

(known as the Ground Based Strategic Deterrent). Congress appropriated $72.9 million for these 

programs in FY2014, $30.9 million in FY2015, $39.8 million in FY2016, and 108.7 million for 

FY2017. 

With the FY2017 budget request, the Air Force moved this program element into the program 

element for the ground-based strategic deterrent. Hence, although these projects are designed to 

support both the Minuteman force and the future force, they will likely begin to focus more 

specifically on the needs of the new missile. In its FY2018 budget request, the Air Force sought 

only $10.7 million for the Dem/Val program. This represents a significant reduction from the 

FY2017 level and from the FY2018 funding anticipated in the FY2017 budget documents. The 

Air Force notes, in its FY2018budget documents, that the FY2018 funding “reflected a 

realignment of $61.868M to higher Air Force priorities.” When asked about this realignment, Air 

Force Vice Chief of Staff General Stephen Wilson noted that it was not a sign of waning support 

for the nuclear weapons modernization programs in the Air Force, but was specific to issues 
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affecting only that program.
56

 The Air Force has requested $41.9 million for this program area in 

the FY2019 budget. 

The projects funded through the Dem/Val program area include ICBM guidance applications, 

ICBM propulsion applications, reentry vehicle applications, and command and control 

applications. In the area of guidance applications, DOD is seeking to “identify, develop, analyze, 

and evaluate advanced strategic guidance technologies, such as a new solid-state guidance 

system, for the ICBM fleet.”
57

 This new system would increase the accuracy of the ICBM force 

and allow the missiles to destroy hardened targets with a single warhead. However, recent press 

reports question whether this program is meeting the needs outlined by the Air Force and whether 

it will produce guidance technologies that can provide the needed increases in ICBM accuracy.
58

  

In the area of propulsion applications, DOD is, among other things, “exploring improvements 

and/or alternatives to current propulsion systems.” This program area is specifically seeking to 

support the solid rocket motor research and development industrial base, so that it will have the 

capacity to support the ICBM force when the Air Force begins the procurement of its new 

ground-based strategic deterrent. In the area of reentry vehicle applications, DOD is seeking to 

both support reentry systems beyond their original design life and develop and test advanced 

technologies to meet future requirements. The area of command and control applications 

“evaluates and develops assured, survivable, and secure communications and battlespace 

awareness.” It is focusing on both skills and technologies needed to meet current and future 

requirements.  

Ground-Based Strategic Deterrent (GBSD) 

In 2002, the Air Force began to explore its options for a new missile to replace the Minuteman III, 

with the intent to begin deploying a new missile in 2018. It reportedly produced a “mission needs 

statement” at that time, and then began an Analysis of Alternatives (AOA) in 2004.
59

 In June 

2006, General Frank Klotz indicated that, after completing the AOA, Air Force Space Command 

had decided to recommend “an evolutionary approach to the replacement of the Minuteman III 

capability,”
60

 which would continue to modernize the components of the existing missiles rather 

than begin from scratch to develop and produce new missiles. He indicated that Space Command 

supported this approach because it would be less costly than designing a new system “from 

scratch.”  

With this plan in place, the Air Force began examining the investments that might be needed to 

sustain the Minuteman force through 2030. According to General Robert Kehler, then 

Commander-in-Chief of STRATCOM, the missile should be viable throughout that time.
61

 In 
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addition, according to DOD officials, flight tests and surveillance programs should provide the 

Air Force with “better estimates for component age-out and system end-of-life timelines.”
62

 

At the same time, the Air Force has begun to consider what a follow-on system to the Minuteman 

III might look like for the timeframe after 2030. The Air Force began a capabilities-based 

assessment of its land-based deterrent in early 2011 and began a new Analysis of Alternatives 

(AOA) for the ICBM force in 2012 with completion expected in mid-2014.
63

 According to the Air 

Force, it requested $2.6 million to begin the study in the FY2012 budget. The FY2013 budget 

request included $11.7 million for a new project area known as Ground-based Strategic 

Deterrence (GBSD). According to the Air Force, this effort, which was previously funded under 

Long-Range Planning, included funding to begin the Analysis of Alternatives (AOA). The 

FY2014 budget request included $9.4 million to continue this study. 

In early January 2013, the Air Force Nuclear Weapons Center issued a “Broad Agency 

Announcement (BAA)” seeking white papers for concepts “that address modernization or 

replacement of the ground-based leg of the nuclear triad.” The papers produced as a part of this 

study served as an early evaluation of alternatives for the future of the ICBM force, and may have 

helped select those concepts that will be included in the formal Analysis of Alternatives. 

According to the BAA, the Air Force Nuclear Weapons Center created five possible paths for 

further analysis. These include one that would continue to use the current Minuteman III baseline 

until 2075 without seeking to close gaps in the missiles’ capabilities, one that would incorporate 

incremental changes into the current Minuteman III system to close gaps in capabilities, one that 

would design a new, fixed ICBM system to replace the Minuteman III, one that would design a 

new mobile ICBM system, and one that would design a new tunnel-based system. 

Some analysts expressed surprise at the possibility that the Air Force would consider deploying a 

new ICBM on mobile launchers or in tunnels. During the Cold War, the Air Force considered 

these types of deployment concepts as a way to increase the survivability of the ICBM force 

when faced with possibility of an attack with hundreds, or thousands, of Soviet warheads. Even 

during the Cold War, these concepts proved to be very expensive and impractical, and they were 

dropped from consideration after the demise of the Soviet Union and in the face of deep 

reductions in the numbers of U.S. and Russian warheads. Some analysts saw the Air Force’s 

possible renewed interest in these concepts as a step backward; they argued that the United States 

should consider retiring its ICBM force, and should not consider new, expensive schemes to 

increase the missiles’ capabilities. Others, however, noted that the presence of these concepts in 

the study did not mean that the Air Force would move in this direction. They noted that the 2010 

NPR mentioned the possibility of mobile basing for ICBMs as a way to increase warning and 

decision time, so it should not be a surprise to see requests for further study. However, the cost 

and complexity of mobile ICBM basing has, again, eliminated these concepts from further 

consideration.  

According to press reports, this AOA was completed in 2014 and briefed to industry officials in 

July 2014. The Air Force had reportedly decided to pursue a “hybrid” plan for the next generation 

ICBM. It would maintain the basic design of the missile, the current communications system, and 

the existing launch silos, but would replace the rocket motors, guidance sets, postboost vehicles, 
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and reentry systems. Reports indicated that, although this missile would be deployed in fixed 

silos, the design would allow the missiles to be deployed on mobile launchers sometime in the 

future.
64

  

However, in recent documents, the Air Force has indicated that the GBSD program “will replace 

the entire flight system, retaining the silo basing mode while recapitalizing the ground facilities.” 

While this seemed to indicate that there would be a greater level of effort to modernize the silos 

and launch control facilities, it did not resolve questions about whether the Air Force would 

continue to retain the option of deploying the missiles on mobile launchers and how much such 

an option might cost. Nevertheless, there seemed to be some indications that the cost of such an 

option might be prohibitive, and that the priority is on designing a new missile that would be 

deployed in fixed silos, although mobile launch control facilities remain a possibility. 

The Air Force received $75 million for the GBSD program in FY2016 and an additional $113 

million for FY2017. It requested $215.7 million for FY2018, a reduction from the $294 million 

for FY2018 expected in the FY2017 budget documents. The Air Force noted that this reduction of 

$78.2 million occurred to align the program with an Independent Cost Estimate conducted by 

DOD. Congress authorized $215.7 million for the GBSD in the National Defense Authorization 

Act for 2018 (P.L. 115-91). The Defense Authorization Act for 2017 (P.L. 114-328) also included 

a provision stating that none funds available in FY2017 or FY2018 could be “obligated or 

expended to retain the option for, or develop, a mobile variant of the ground-based strategic 

deterrent missile.” The NDAA for 2018 extended this prohibition through FY2019.  

The Air Force has requested $345 million for the GBSD program in FY2019. The budget 

documents show that the cost of the program will rise rapidly over the next few years, to $570.4 

million in FY2020, $1.5 billion in FY2021, $2.5 billion in FY2022, and $3 billion in FY2023. 

According to DOD budget documents, the Air Force is seeking to deliver “an integrated flight 

system” beginning in FY2029, with booster production beginning in FY2026. In FY2017, the Air 

Force awarded two contracts for the Technology Maturation and Risk Reduction (TMRR) phase 

of the program, which will run through FY2020. The goals of this phase are for the contractors to 

deliver the preliminary design of a “modular, integrated weapon system” and to “mature 

technologies related to the major activities and demonstrate performance of sub-system 

capabilities through prototyping, modeling, and simulation.”  

According to press reports, the Air Force estimated, in 2015, that the program would cost a total 

of $62.3 billion, in then-year dollars, over 30 years. This included $48.5 billion for the acquisition 

of 642 missiles, $6.9 billion for command and control systems, and $6.9 billion to renovate the 

launch control centers.
65

 The 642 missiles would support testing and deployment of a force of 400 

missiles. Recent reports indicate that the Pentagon’s Cost Analysis and Program Evaluation 

Office (CAPE) estimated that the program would cost $85 billion over that time, with $22.6 

billion for research and development, $61.5 billion for procurement, and $718 million for related 

military construction.
66

 The Air Force has indicated that the $23 billion difference in estimates is 

due to the fact that CAPE used different assumptions and a different methodology in its analysis, 

in part, because the United States has not designed and produced long-range missiles in decades.  
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Normally, DOD would require that the Air Force and CAPE agree on a cost estimate before the 

program could proceed, but it seems that this will not be the case with the GBSD. Deborah Lee 

James, the Secretary of the Air Force at the end of the Obama Administration, indicated that it 

could take a year or more to refine cost estimates, based on the submissions received by defense 

industry as they bid on the program.
67

  

Press reports indicate that the system would reach its initial operational capacity, with 9 missiles 

on alert, by 2029 and would complete the deployment with 400 missiles on alert in 2036.
68

 The 

Air Force, however, plans to install new command and control systems in all 450 existing launch 

silos by 2037. According to recent reports, the missile will employ an “open architecture” so that 

technologies can be upgraded as needed, through the expected 60-year life of the missile. 

According to officials at Boeing, this modular, open architecture will help keep down the costs of 

maintenance and upgrades.
69

 Moreover, by designing a completely new system, officials believe 

the Air Force can acquire a more modern, capable, and flexible system at a lower cost than 

needed to complete another life extension of the Minuteman III. The new system would be 

“flexible for a wide range of scenarios” and would have improved performance “against modern, 

precision-guided missile defenses.”
70

 

Submarine Launched Ballistic Missiles 

The U.S. fleet of ballistic missile submarines consists of 14 Trident (Ohio-class) submarines, each 

originally equipped to carry 24 Trident missiles. With 2 submarines in overhaul, the operational 

fleet of 12 submarines currently carries around 1,100 warheads. To comply with the launcher 

limits in New START, each of the submarines can now carry only 20 missiles. The four empty 

launch tubes have been removed from accountability under New START after being modified so 

that they can no longer carry or launch missiles. As a result, the 14 submarines count as a total of 

280 deployed and nondeployed launchers, with 240 deployed launchers counting on the 12 

operational submarines. 

By the early 1990s, the United States had completed the deployment of 18 Trident ballistic 

missile submarines (SSBNs). Each of these submarines was equipped to carry 24 Trident 

missiles, and each missile could carry up to 8 warheads (either W-76 warheads or the larger W-88 

warheads on the Trident II missile). The Navy initially deployed eight of these submarines at 

Bangor, WA, and all eight were equipped with the older Trident I missile. It then deployed 10 

submarines, all equipped with the Trident II missile, at Kings Bay, GA. During the 1994 Nuclear 

Posture Review, the Clinton Administration decided that the United States would reduce the size 

of its Trident fleet to 14 submarines, and that 4 of the older submarines would be “backfit” to 

carry the Trident II missile. 

The Bush Administration’s 2001 Nuclear Posture Review endorsed the plan to backfit four of the 

Trident submarines so that all would carry Trident II missiles. It also indicated that, instead of 

retiring the remaining four submarines, the Navy would convert them to carry conventional 

weapons, and designated them “guided missile” submarines (SSGNs). The 2010 NPR also 
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endorsed a force of 14 Trident submarines, although it noted that it might reduce that force to 12 

submarines in the latter half of this decade. As was noted above, each submarine will deploy with 

only 20 missiles to meet the reductions in New START. As a result, the U.S. ballistic missile 

submarine (SSBN) force may continue to consist of 14 Trident submarines, with 2 in overhaul, 

through New START implementation. 

The SSGN Program 

The Navy converted four Trident submarines (the USS Ohio, USS Michigan, USS Florida, and 

USS Georgia) to carry conventional cruise missiles and other conventional weapons. Reports 

indicate that the conversion process took approximately $1 billion and two years for each of the 

four submarines. The SSGNs can each carry 154 Tomahawk cruise missiles, along with up to 100 

special forces troops and their mini-submarines.
71

 

The first two submarines scheduled for this conversion were removed from the nuclear fleet in 

early 2003. They were slated to receive their engineering overhaul, then to begin the conversion 

process in 2004.
72

 The first to complete the process, the USS Ohio returned to service as an 

SSGN in January 2006
73

 and achieved operational status on November 1, 2007. According to the 

Navy, the Georgia was scheduled for deployment in March 2008, and the other submarines were 

scheduled to reach that status later in the year.
74

 According to Admiral Stephen Johnson, the 

Director of the Navy’s Strategic Submarine Program (SSP), all four of the submarines had 

returned to service by mid-2008, and two were forward-deployed on routine patrols. According to 

the Navy, these submarines are likely to remain in service through the mid-2020s. 

The Backfit Program 

As was noted above, both the 1994 and 2001 Nuclear Posture Reviews confirmed that the Navy 

would backfit four Trident submarines so that they could carry the newer Trident II (D-5) missile. 

This process not only allowed the Navy to replace the aging C-4 missiles, it also equipped the 

fleet with a missile that has improved accuracy and a larger payload. With its greater range, it 

would allow the submarines to operate in a larger area and cover a greater range of targets. These 

characteristics were valued when the system was designed and the United States sought to 

enhance its ability to deter the Soviet Union. The Bush Administration believed that the range, 

payload, and flexibility of the Trident submarines and D-5 missiles remained relevant in an era 

when the United States may seek to deter or defeat a wider range of adversaries. The Obama 

Administration has emphasized that, by providing the United States with a secure second strike 

capability, these submarines enhance strategic stability. 

Four of the eight Trident submarines based in Bangor, WA (USS Alaska, USS Nevada, USS 

Henry M. Jackson, and USS Alabama) were a part of the backfit program. The Alaska and 

Nevada both began the process in 2001; the Alaska completed its backfit and rejoined the fleet in 

                                                 
71 Connolly, Allison. For Four Subs, Its Good-bye Ballistic Missiles, Hello SEALs. Norfolk Virginia Pilot. December 

18, 2004. 
72 Ohio Class SSGN Tactical Trident. GlobalSecurity.org http://www.globalsecurity.org/military/systems/ship/ssgn-

726.htm. 
73 First Trident Submarine Converted. Associated Press. January 10, 2006. 
74 U.S. Congress. Senate. Armed Services Committee, Subcommittee on Strategic Forces. Fiscal Year 2008 Strategic 

Forces Program Budget. Hearing. Prepared statement of Mr. Brian R. Green, Deputy Assistant Secretary of Defense, 

Strategic Capabilities, p. 6. March 28, 2007. See also, Guided Missile Submarine Ohio Ready for Deployment. Inside 

the Navy, November 5, 2007. 



U.S. Strategic Nuclear Forces: Background, Developments, and Issues 

 

Congressional Research Service 22 

March 2002 and the Nevada did the same in August 2002. During the process, the submarines 

underwent a preplanned engineered refueling overhaul, which accomplishes a number of 

maintenance objectives, including refueling of the reactor, repairing and upgrading some 

equipment, replacing obsolete equipment, repairing or upgrading the ballistic missile systems, 

and other minor alterations.
75

 The submarines also are fit with the Trident II missiles and the 

operating systems that are unique to these missiles. According to the Navy, both of these efforts 

came in ahead of schedule and under budget. The Henry M. Jackson and Alabama were 

completed their engineering overhaul and backfit in FY2006 and reentered the fleet in 2007 and 

2008. 

The last of the Trident I (C-4) missiles was removed from the fleet in October 2004, when the 

USS Alabama off-loaded its missiles and began the overhaul and backfit process. All the Trident 

submarines currently in the U.S. fleet now carry the Trident II missile.
76

 

Basing Changes 

When the Navy first decided, in the mid-1990s, to maintain a Trident fleet with 14 submarines, it 

planned to “balance” the fleet by deploying 7 Trident submarines at each of the 2 Trident bases. 

The Navy would have transferred three submarines from Kings Bay to Bangor, after four of the 

submarines from Bangor were removed from the ballistic missile fleet, for a balance of seven 

submarines at each base. However, these plans changed after the Bush Administration’s Nuclear 

Posture Review. The Navy has transferred five submarines to Bangor, “balancing” the fleet by 

basing nine submarines at Bangor and five submarines at Kings Bay. Because two submarines 

would be in overhaul at any given time, this basing plan means that seven submarines would be 

operational at Bangor and five would be operational at Kings Bay. 

According to unclassified reports, the Navy began moving Trident submarines from Kings Bay to 

Bangor in 2002, and transferred the fifth submarine in September 2005.
77

 This change in basing 

pattern apparently reflected changes in the international security environment, with fewer targets 

within range of submarines operating in the Atlantic, and a greater number of targets within range 

of submarines operating in the Pacific. In particular, the shift allows the United States to improve 

its coverage of targets in China and North Korea.
78

 Further, as the United States modifies its 

nuclear targeting objectives it could alter the patrol routes for the submarines operating in both 

oceans, so that a greater number of emerging targets would be within range of the submarines in a 

short amount of time. 

Warhead Loadings 

The Trident II (D-5) missiles can be equipped to carry up to eight warheads each. Under the terms 

of the original START Treaty, which was in force from 1994 to 2009, the United States could 

remove warheads from Trident missiles, and reduce the number listed in the database, a process 

known as downloading, to comply with the treaty’s limit of 6,000 warheads. The United States 
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took advantage of this provision, reducing to six warheads per missile on the eight Trident 

submarines based at Bangor, WA.
79

 

During the George W. Bush Administration, the Navy further reduced the number of warheads on 

the Trident submarines so that the United States could reduce its forces to the 2,200 deployed 

warheads permitted under the 2002 Moscow Treaty. The United States did not have to reach this 

limit until 2012, but it had done so by 2009. 

The United States has continued to reduce the total numbers of warheads carried on its Trident 

missiles to reach the New START Treaty limits. Unlike START, which attributed the same 

number of warheads to each missile of a given type, regardless of whether some of the missiles 

carried fewer warheads, the United States can deploy different numbers of warheads on different 

missiles, and count only the actual warheads deployed on the force. This will allow each missile 

to be tailored to meet the mission assigned to that missile.
80

 The United States does not need to 

indicate how many warheads are deployed on each missile at all times; it must simply report the 

total number of operationally deployed warheads on all of its strategic nuclear delivery vehicles. 

The United States and Russia can confirm that actual number of warheads on a specific missile, 

with random, short-notice inspections. Moreover, the United States will not have to alter the 

platforms in the missiles, so it could restore warheads to its Trident missiles if circumstances 

changed. 

Modernization Plans and Programs 

The Navy initially planned to keep Trident submarines in service for 30 years, but then extended 

that time period to 42 years. This extension reflects the judgment that ballistic missile submarines 

would have operated with less demanding missions than attack submarines, and could, therefore, 

be expected to have a much longer operating life than the expected 30-year life of attack 

submarines. Therefore, since 1998, the Navy has assumed that each Trident submarine would 

have an expected operating lifetime of at least 42 years, with two 20-year operating cycles 

separated by a 2-year refueling overhaul.
81

 With this schedule, the submarines will begin to retire 

from the fleet in 2027. The Navy has also pursued a number of programs to ensure that it has 

enough missiles to support this extended life for the submarines. 

Trident Missile Production and Life Extension 

The Navy purchased a total force of 533 missiles D-5 missiles through 2012. It continued to 

produce rocket motors, at a rate of around one per month, and to procure alternation kits (known 

as SPALTs) needed to meet the extended service life of the submarine. Although the Navy plans 

to deploy its submarines with only 240 ballistic missiles under New START, it needs the greater 

number of missiles to support the fleet throughout the their life-cycle. In addition, around 50 of 

the Trident missiles are available for use by Great Britain in its Trident submarines. The 

remainder would support the missile’s test program throughout the life of the Trident system. 
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The Navy is also pursuing a life extension program for the Trident II missiles, so that they will 

remain capable and reliable throughout the 42-year life of the Trident submarines; they will also 

serve as the initial missile on the new Columbia class submarine. The funding for the Trident II 

missile supported the purchase of additional solid rocket motors other critical components 

required to support the missile throughout its service life. Reports indicate the Navy will begin 

loading the submarines with the new missile in 2017.
82

  

The Navy allocated $5.5 billion to the Trident II missile program in FY2008 and FY2009. This 

funding supported the purchase of an additional 36 Trident II missiles. The Navy spent $1.05 

billion on Trident II modifications in FY2010 and requested $1.1 billion in FY2011. In FY2010, 

$294 million was allocated to the purchase of 24 new missiles, $154.4 million was allocated to 

missile support costs, and $597.7 million was allocated to the Trident II Life Extension program. 

In FY2011, the Navy requested $294.9 million for the purchase of 24 new missiles, $156.9 

million to missile support costs, and $655.4 million to the Trident II Life Extension Program. The 

FY2012 budget included $1.3 billion for Trident II missile program. Within this total, $191 

million was allocated to the purchase of 24 additional new missiles, $137.8 million was allocated 

to missile support costs, and $980 million was allocated to the Trident II Life Extension Program. 

This was the last year during which the Navy sought to purchase new Trident II missiles. The 

FY2013 budget requested $1.2 billion for the Trident II missile program. This total included $524 

million for program production and support costs, and $700.5 million for the Trident II life 

extension program. The Navy requested $1.14 billion for this program area in FY2014. According 

to the Navy’s budget documents, this allowed it to continue to purchase components, such as the 

alteration kits for the guidance and missile electronics systems and solid rocket motors for these 

missiles. The Navy received $1.17 billion for FY2015 and $1.1 billion for FY2016 for Trident II 

modifications.  

The Navy requested $1.1 billion for FY2017 and $1.2 billion for FY2018 for Trident II 

modifications. The Navy’s budget for FY2019 includes a request for $1.1 billion for this program. 

Within this total, $576.5 million is allocated to the life extension program and $502 million is 

allocated to operating and support costs. The Navy plans to spend $4.9 billion on Trident II 

modifications between FY2020 and 2023.  

W76 Warhead Life Extension 

The overwhelming majority of Trident missiles are deployed with the MK4/W76 warhead, which, 

according to unclassified estimates, has a yield of 100 kilotons.
83

 It is currently undergoing a life 

extension program (LEP) that is designed to enhance its capabilities. According to some reports, 

the Navy had initially planned to apply this program to around 25% of the W76 warheads, but has 

increased that plan to cover more than 60% of the stockpile. According to recent estimates, 

NNSA had completed “80% of the production units through FY2017.” It expects to complete 

production in 2019.
84

 The LEP is intended to add 30 years to the warhead life “by refurbishing the 

nuclear explosive package, the arming, firing, and fusing system, the gas transfer system, and 

associated cables, elastomers, valves, pads, cushions, foam supports, telemetries, and other 

miscellaneous parts.”  
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NNSA requested $224.1 million for the W76 LEP in FY2018 and $133.9 million in FY2019. The 

FY2019 budget documents also introduce a new component to the W76 LEP. NNSA notes that 

“the 2018 Nuclear Posture Review (NPR) states that the United States will modify a small 

quantity of existing SLBM warheads to provide a low-yield option in the near-term.” The NPR 

views this capability as a response to the belief that Russia, using what is often referred to as the 

“escalate to de-escalate” doctrine, might misjudge U.S. willingness to respond to the limited first 

use of nuclear weapons during a conventional conflict in Europe. The NPR argues that, by 

deploying a low-yield SLBM warhead, the United States will “ensure that the Russian leadership 

does not miscalculate regarding the consequences of limited nuclear first use” and will 

“understand that nuclear first-use, however limited, will fail to achieve its objectives, 

fundamentally alter the nature of a conflict, and trigger incalculable and intolerable costs for 

Moscow.”
85

 

The low-yield version of the W76 warhead has been referred to as the W76-2. NNSA’s FY2019 

budget request does not seem to request any funding specifically allocated to this modification, 

but it does note that “as the Nuclear Weapons Council translates policy into military 

requirements, the Administration will work with Congress for appropriate authorizations and 

appropriations to develop options that support the modification.” NNSA could either submit a 

supplemental budget request to fund the program in FY2019 or wait until FY2020 to modify the 

warheads at the end of the W76 LEP program. 

Several questions came up during the life extension program. For example, some weapons 

experts questioned whether the warhead’s design is reliable enough to ensure that the warheads 

will explode at its intended yield.
86

 In addition, in June 2006, an inspector general’s report from 

the Department of Energy questioned the management practices at the National Nuclear Security 

Administration (NNSA), which is responsible for the LEP, arguing that management problems 

had led to delays and created cost overruns in the program. This raised questions about whether 

NNSA would be able to meet the September 2007 delivery date for the warhead,
87

 and, when 

combined with other technical issues, delayed the delivery of the first W76 warhead until August 

2008. The Navy accepted the first refurbished warhead into the stockpile in August 2009.
88

 

W88 Alteration Program 

While most Trident II missiles carry W76 warheads, a portion of the fleet carries the W88 

warhead. This warhead, the last to be added to the U.S. nuclear stockpile, entered the force in the 

late 1980s. According to DOE, this warhead is also in need of work to address concerns with its 

safety and reliability. In particular, according to recent testimony, the W88 warhead is in the 

“development engineering phase for Alteration (ALT) 370 to replace the aging arming, fuzing, 

and firing components.” In August 2014, the Nuclear Weapons Council also decided to address 

potential problems with the warhead’s conventional high explosive during the ALT 370 program. 

This program received $169.5 million in FY2014, $165.4 million in FY2015, and $220.1 million 

in FY2016. In its FY2016 budget request, NNSA indicated that the additional funding for this 

program will come from offsets generated by reducing sustainment activities and the quantities of 
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stored warheads for some other types of warheads. In essence, NNSA “identified areas where 

increased risk could be accepted to produce cost-savings within the current program—without 

additional funding—and without additional delays to future work.”
89

 NNSA received $281.1 

million for the W88 Alteration in FY2017. It requested $332.3 million for FY2018 and $304.3 

million in FY2019. The increase in funding in FY2018 reflects an expanded scope of work on the 

weapon. According to NNSA budget documents, this program is scheduled to produce its first 

production unit (FPU) in 2020. 

The Ohio Replacement Program (ORP) Program 

The Navy is currently conducting development and design work on a new class of ballistic 

missile submarines, originally known as the SSBN(X) program and the Ohio Replacement 

Program (ORP). The Navy has recently announced that these submarines will be known as the 

Columbia class; they will replace the Ohio-class Trident submarines as they reach the end of their 

service lives.
90

 The Trident submarines will begin to retire in 2027, and the Navy initially 

indicated that it would need the new submarines to begin to enter the fleet by 2029, before the 

number of Trident submarines falls below 12.
91

 To do this, the Navy would have had to begin 

construction of its new submarine by 2019 so that it could begin to enter the fleet in 2029.
92

 

However, in the FY2013 budget request, the Navy delayed the procurement of the new class of 

submarines by two years. As a result, the first new submarine will enter the fleet in 2031 and the 

number of SSBNs in the fleet is expected to decline to 10 for most of the 2030s. 

Costs and Funding 

The SSBN(X) program received $497.4 million in research and development funding in the 

Navy’s FY2010 budget. The Navy requested an additional $672.3 million in research and 

development funding for the program in its FY2011 budget proposal. The FY2012 budget 

included $1.07 billion to develop the SSBN(X). It expected to request $927.8 million in FY2013, 

with the funding of $29.4 billion between 2011 and 2020. However, with the delay of two years 

in the procurement of the first SSBN(X), the Navy budgeted only $565 million for the program in 

FY2013. It then budgeted $1.1 billion for FY2014 and $1.2 billion in FY2015. It received an 

additional $1.39 billion in FY2016, with $971.4 million allocated to submarine development and 

$419.3 million allocated to power systems. 

The Navy requested an additional $1.9 billion for the Ohio-replacement (ORP) in FY2017. 

Within this total, $700.1 million was allocated to submarine development and $390.3 million was 

allocated to nuclear power systems. The Navy also requested $773.1 million for advanced 

procurement; this funding will support detailed design work in preparation for the beginning of 

construction. Both the House and the Senate authorized the requested levels of funding in their 

versions of the 2017 Defense Authorization Bill. The House, however, moved the $773.1 million 

for advanced procurement from the Navy’s shipbuilding budget into the congressionally created 

National Sea-based Deterrent Fund (NSDF), which is described below. Congress approved the 
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full funding requests in the FY2017 National Defense Authorization Act (P.L. 114-328), but did 

not transfer funding for advanced procurement to the NSDF. The Navy requested $1.9 billion for 

the Columbia class submarine in FY2018, with $776.2 million for submarine development, 

$265.5 million for advanced nuclear power systems, and $842.9 million for advanced 

procurement. Congress approved this request in the National Defense Authorization Act for 

FY2018 (H.Rept. 115-404).  

The Navy has requested $3.8 billion for the Columbia Class submarine in its FY2019 budget. 

Within this total, $514.8 million is allocated to submarine development, $256.1 million to 

advanced nuclear power systems, and $3 billion to advanced procurement. According to the 

Navy’s budget documents, the FY2019 request is “predominantly driven by procurement of the 

two-year long lead time” of equipment needed to begin construction of the first submarine. This 

equipment includes launcher and fire control subsystem components, nuclear propulsion plant 

equipment, and hull mechanical and electrical systems. According to the Navy, “these funds are 

required in October of 2018 to ensure the Columbia Program meets program schedules and the 

components will meet contractor in yard need dates to support on time construction start and 

delivery of the lead ship.” Moreover, within the $3 billion requested for advanced procurement, 

the largest single amount ($1.7 billion) is allocated to the “nuclear propulsion plant equipment”—

the nuclear reactor that will power the submarine. 

The Navy had planned to begin the detailed design for the submarine and to begin advanced 

procurement of critical components in FY2015, with the seven-year construction period for the 

first submarine beginning in FY2019. This timeline changed, in part to reduce near-term costs, 

but also to reduce risks in the program. With advanced procurement beginning in FY2017, the 

Navy plans to begin building the first hull in 2021. At the same time, it will continue to support 

the joint U.S./U.K. development of a common missile compartment, which both nations will use 

in their new SSBNs. 

The Navy initially estimated that each submarine in this program could cost $6 billion to $7 

billion in FY2010 dollars. It has worked to redesign the submarine and reduce the costs, with the 

plan to hold each submarine to around $4.9 billion, in FY2010 dollars. Officials in the Navy and 

analysts outside government have expressed concerns about the cost of this program, and about 

the effect that these costs may have on the rest of the Navy’s shipbuilding plans. A study by the 

Congressional Budget Office indicated that the SSBN(X) program could cost a total of $97-$102 

billion, in 2010 dollars, with $10-$15 billion for research and development and $87 billion for the 

procurement of 12 submarines.
93

 A March 2015 GAO report assessing estimated the total 

acquisition cost of the SSBN(X) program at about $95.8 billion, in constant FY2015 dollars, 

including about $11.8 billion in research and development costs and about $84.0 billion in 

procurement costs.
94

 The Navy has since estimated that, using then-year dollars rather than 2010 

dollars, the program will cost $139 billion. It expects the first submarine to cost $14.5 billion, 

with $8.8 billion in construction costs and $5.7 billion in nonrecurring engineering work. 

Subsequent submarines are expected to cost $9.8 billion in then-year dollars, which is equivalent 

to $5.2 billion in FY2010 dollars.
95
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There has been widespread agreement, in the Navy, at the Pentagon, and among defense analysts, 

that the costs associated with the Columbia class submarine could undermine the rest of the 

Navy’s shipbuilding budget. At one point, Navy officials estimated that, if the Navy funded this 

program through its current, planned shipbuilding budget, it would have to forgo the acquisition 

of up to 32 other naval vessels. According to former Navy Secretary Ray Mabus, unless Congress 

provides extra funding, “the production of 12 new ships to replace the Ohio-class submarines 

could ‘gut’ the Navy’s shipbuilding budget for more than a decade.”
96

 In testimony before 

Congress in February 2015, Navy officials noted that “the Navy continues to need significant 

increases in our topline beyond the FYDP [Future Years Defense Plan] … in order to afford the 

OR [Ohio replacement] SSBN procurement costs. Absent a significant increase … OR SSBN 

construction will seriously impair construction of virtually all other ships in the battle force: 

attack submarines, destroyers, and amphibious warfare ships.”
97

  

In response to this growing fiscal pressure, Admiral Richard Breckenridge suggested, in 

testimony offered in 2013, that Congress set up an annual $4 billion supplemental fund outside 

the Navy’s budget to help support this program.
98

 Several Members of Congress have supported 

this proposal.
99

 Congress included language in the FY2015 National Defense Authorization Act 

establishing a National Sea-based Deterrence Fund (P.L. 113-291, §1022). According to the 

legislation, money placed in the fund will be available for the design, construction, purchase, 

alteration, and conversion of “national sea-based deterrence vessels,” which is a reference to 

ballistic missile submarines. The legislation also states that the Secretary of Defense has the 

authority to transfer up to $3.5 billion into the fund from unobligated funds in the DOD budget. 

Congress did not, however, appropriate increased funding for this effort, and the Secretary of 

Defense had not identified or transferred any money into this fund. In the FY2016 NDAA, (H.R. 

1735, §1051), Congress expanded the authority to transfer funding and included provisions 

allowing the Secretary of the Navy to enter into “economic order quantity contracts” that might 

achieve economic efficiencies based on production economies for major components or 

subsystems. Some analysts estimate that this provision could reduce the procurement costs for the 

submarine, saving, perhaps, several hundred million dollars per submarine.
100

 

Most experts agree that, without increased appropriations, this fund may protect the Navy’s 

shipbuilding budget from the costs of the Columbia class submarine, but that it would not really 

solve the DOD’s problem, because the money for the fund would have to come from other 
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portions of the Pentagon budget.
101

 Nevertheless, the Navy continues to support the Columbia 

class submarine as its highest priority, with Admiral John Richardson, the Chief of Naval 

Operations, noting that the ballistic missile submarine force is “foundational to our survival.”
102

  

Force Posture 

As a part of its effort to reduce costs, the Navy is designing the new submarines with only 16 

ballistic missile launch tubes. The existing Trident submarines have 24 launch tubes, and each has 

been reduced to 20 missiles as the United States complies with the New START Treaty. Congress 

questioned the Navy on this plan during hearings in April 2011, with some Members questioning 

whether the United States would be able to deploy enough warheads if it reduced the numbers of 

missiles on each submarine. Admiral Terry Benedict, the Director of the Navy’s Strategic Systems 

Program Office, testified that the current international security environment, along with the 

Navy’s ability to “upload” warheads onto Trident missiles, convinced him, along with other Navy 

and STRATCOM officials, that they could be comfortable with this configuration.
103

 However, 

Congress remained unconvinced. In the FY2012 Defense Authorization Act, it called for a new 

study of the plans for the SSBN(X). Congress indicated that the report should consider the 

possibility of deploying 10 or 12 submarines with 16 launch tubes on each and 8 or 10 

submarines with 20 launch tubes on each. Moreover, the study was to review not only the cost of 

each option, but also the ability of each option to meet the Navy’s at-sea requirements for the 

SSBN force and the ability of each option to meet the nation’s nuclear employment and planning 

guidance.
104

 

A report published in late 2011 indicated that the Office of Management and Budget (OMB) 

suggested that the Navy reduce the number of SSBNs in the fleet to 10, but increase the number 

of launch tubes on each submarine to 20.
105

 According to the OMB analysis, this could save the 

Navy $7 billion over the life of the fleet, by reducing acquisition costs and operating costs. It 

would not, however, undermine the submarines’ mission because, with 20 missiles per submarine, 

the Navy would still be able to cover the full range of targets assigned to the Trident fleet. 

Analysts outside government have offered similar suggestions, noting that the Navy could save 

$27 billion over 10 years and $120 billion over the life of the fleet if the Navy built 8, rather than 

12 submarines.
106

 Moreover, according to this analysis, the Navy would be able to deploy the 

necessary number of warheads on these submarines, even if it did not increase the number of 

launch tubes, by deploying more warheads on each of the Trident missiles on the submarine. 

Generally, the number of launch tubes on the submarines should not affect the number of 

warheads carried by each submarine or the ability of the fleet to hold a range of potential targets 

at risk. Trident missiles can be equipped with 8 warheads each, but, in their current configuration, 

the missiles likely carry, on average, only 4 or 5 warheads each. This number might drop to 3-4 

warheads per missile, on average, as the United States reduces to the levels in New START. If the 
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new submarines carry only 16 missiles, rather than the 20 planned under New START, then they 

could deploy with 5-6 warheads per missile. In essence, the Navy would put the same number of 

warheads on each submarine, but would just spread them over a smaller number of missiles.  

The Navy has noted that, as the United States reduces its forces to New START levels, the lower 

number of missiles per submarine will allow the United States to retain a larger number of 

submarines, without exceeding the treaty’s limit of 700 operational delivery vehicles. This will 

allow the Navy to maintain a fleet of 12 submarines, and to operate those submarines with 

continuous deployments from 2 bases. The Navy has argued that, if it reduces the numbers of 

submarines in the fleet, and alters its deployment patterns, it will not be able to meet its 

requirements, as these cover more than just the total number of warheads on the fleet or total 

number of warheads at sea at any time. Critics outside the government, however, question this 

approach, both because a fleet of 12 submarines will cost more to procure and operate than a fleet 

of only 8 submarines and because this fleet presumes that the United States must retain its current 

pattern of operations for the SSBN fleet for the next 50-60 years.  

With 12 submarines in the fleet, the Navy can maintain 4-5 on station at any time, patrolling in 

areas where they would need to be to launch their missiles promptly after a presidential order. But 

critics question whether this pattern, and the “continuous at-sea” deterrent of 4-5 submarines, will 

be necessary in the decades ahead. They note that the United States will be able to maintain a 

secure second strike deterrent on the submarines, even if they cannot launch as many warheads 

promptly as they can launch today. Others however, continue to support the current operational 

patterns, and to argue for a fleet of 12 submarines into the future. For example, Congress, in the 

FY2013 Defense Authorization Bill (P.L. 112-239, §130) stated that “the continuous at-sea 

deterrence provided by a robust and modern fleet of nuclear-powered ballistic missile submarines 

is critical to maintaining nuclear deterrence and assurance and therefore is a central pillar of the 

national security of the United States.” The legislation went on to indicate that “a minimum of 12 

replacement ballistic missile submarines are necessary to provide continuous at-sea deterrence 

over the lifetime of such submarines.... ”  

Bombers 

B-1 Bomber 

The Air Force began to deploy the B-1 bomber in the mid-1980s and eventually deployed a fleet 

of 96 aircraft. After several crashes, the Air Force was left with 92 bombers in 2001. It sought to 

retire 30 of the aircraft, leaving a force of 62 bombers, but that plan met resistance from 

Congress. The B-1 served exclusively as a nuclear delivery vehicle through 1991, carrying short-

range attack missiles and gravity bombs. Because these bombers were not equipped to carry 

nuclear-armed air-launched cruise missiles, each counted as a single delivery vehicle and a single 

warhead under START. In 1993, the Air Force began to convert the B-1 bombers to carry 

conventional weapons. This process was completed in 1997 and the B-1 bomber is no longer 

equipped to carry nuclear weapons. In 2011, the United States displayed the bomber to the 

Russians, under the terms of the New START Treaty, to demonstrate that it was no longer 

equipped to deliver nuclear weapons and to confirm that it would not count under the limits in 

New START. The bomber has contributed to U.S. conventional operations in Afghanistan and 

Iraq and contributed to reassurance missions in Asia.  



U.S. Strategic Nuclear Forces: Background, Developments, and Issues 

 

Congressional Research Service 31 

B-2 Bomber 

The Air Force has 20 B-2 bombers, which are based at Whiteman AFB in Missouri.
107

 The B-2 

bomber can carry both B61 and B83 nuclear bombs, but is not equipped to carry cruise missiles. 

It can also carry conventional weapons and has participated in U.S. military campaigns from 

Bosnia to Iraq. It is designed as a “low observable” aircraft and was intended to improve the U.S. 

ability to penetrate Soviet air defenses. It continues to serve as a penetrating bomber, both when 

flying conventional missions and when supporting the nuclear deterrent mission. The Air Force 

has indicated that it needs significant maintenance and modernization funding to support the 

mission.
108

  

Weapons 

According to unclassified estimates, the United States has around 452 B61 and B83 bombs for 

use by strategic bombers, and an additional 300 B61 bombs for use by fighter aircraft.
109

 The B61 

contains a number of different versions. The B61-7 serves as a strategic bomb and is carried by 

B-2 bombers. The B61-3, 4, and 10 are considered nonstrategic bombs, with lower yields, and 

would be delivered by fighter aircraft like the F-16 and F-35. The B61-11, a modification 

developed in the 1990s, has a hardened, modified case so that it can penetrate some hardened 

targets, although probably not those encased in steel and concrete. The B61-Mod 7, along with 

the Mod-3 and Mod-4, and Mod-10 versions, are a part of an ongoing life extension program 

(LEP) that will produce a new B61-mod 12 bomb.
110

 During the Obama Administration, NNSA 

announced that it planned to retire the B83, the largest bomb remaining in the U.S. arsenal, 

around 2025, after the completion of the B61 LEP. The Trump Administration, in the 2018 

Nuclear Posture Review, seems to have altered that plan, announcing in the 2018 Nuclear Posture 

Review that it will sustain “the B83-1 past its currently planned retirement date until a suitable 

replacement is identified.”
111

 

Over the years, Congress has raised numerous questions about the need for and the costs of the 

B61 life extension program. For example, in the FY2010 Energy and Water Appropriations Bills, 

Congress reduced funding for this program and limited the available funding to modifications of 

the bombs’ nonnuclear components. These restrictions were reportedly designed to slow the 

program until the Administration reported, through the Nuclear Posture review, on its future plans 

for U.S. nuclear weapons programs.
112

 

The Obama Administration strongly supported the life extension program for the B-61 bomb in 

the 2010 Nuclear Posture Review. The report indicated that “the Administration will fully fund 
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the full scope LEP study and follow-on activities for the B61 bomb ... to ensure first production 

begins in FY2017.” The NPR noted that the life extension program for the B61 bomb, which 

would include enhancing safety, security, and use control, would also support U.S. extended 

deterrence goals by allowing the United States to retain the capability to forward-deploy U.S. 

nuclear weapons on B-2 bombers and tactical fighter-bombers.
113

 In the years since the NPR, 

however, the costs for the program have risen sharply and the timeline has slipped. Where DOE 

initially claimed that the program would cost around $4 billion, it now estimates the cost to be 

over $8 billion.
114

 In addition, it now expects the first unit to be available in 2020, rather than 

2017. However, according to a recent report by the Government Accountability Office (GAO), 

NNSA’s Independent Office of Cost Estimating and Program Evaluation now believes the 

program will cost $10 billion and will not deliver the first production unit until 2022.
115

 

Some in Congress challenged the Administration’s plans for this program, asking whether a less 

costly and complicated program might be sufficient. The Obama Administration claimed, 

however, that if it pursued a less complex life extension program now, it would need to initiate a 

second program a few years later to complete the remainder of the work. Moreover, the Obama 

Administration had noted that, after it completed the B61 life extension, DOE would be able to 

retire the much larger B83 bomb and reduce the number of B61 bombs in the U.S. stockpile. The 

Trump Administration continues to support the B61 life extension program, but has raised 

concerns about whether it will be able to replace the B83 in the U.S. stockpile. It noted that “the 

B83-1 and B61-11 can hold at risk a variety of protected targets,” and, therefore, “both will be 

retained in the stockpile, at least until there is sufficient confidence in the B61-12 gravity bomb 

that will become available in 2020.”
116

 There also is no indication, in the 2018 NPR, that the B61 

LEP will allow NNSA to reduce the number of nondeployed warheads in the U.S. stockpile. 

The Air Force is also designing a new tail kit for the B61 bomb. This tail kit would replace the 

parachute that the bomb currently uses to slow to its targets, and would improve the accuracy of 

the weapon. Some analysts claimed that this tail kit would provide the bomb with new 

capabilities, and would undermine the Obama Administration’s pledge that it would not develop 

new military capabilities as it conducted the warhead life extension programs.
117

 Others, however, 

disputed this conclusion. They noted that the new B61-12 will combine an increase in accuracy 

with a reduction in yield, allowing it to accomplish the same mission as the current unguided, but 

higher yield, weapon. As a result, the Air Force has argued that the tail kit will allow the modified 

B61 bombs to meet operational requirements for the bomber fleet and provide “nuclear assurance 

to U.S. allies in Europe.”  

The Air Force and the National Nuclear Security Administration (NNSA) conducted the first 

development flight test of the B61-12 LEP in July 2015
118

 and has conducted a number of 
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qualification flight tests over the past year. The tests integrated the new tail kit with bomb 

hardware developed by Sandia and Los Alamos National Laboratories. According to NNSA, these 

qualification flight tests evaluate “both the weapon’s non-nuclear bomb functions as well as the 

aircraft’s capability to deliver the weapons.” They demonstrate “effective end-to-end system 

performance in a realistic ballistic flight environment.”
119

 The qualification flight tests will 

continue for three years.  

Congress appropriated $537 million for the B61 LEP in FY2014, $643 million in FY2015, $643.3 

million in FY2016, and an additional $616 million for FY2017. NNSA requested $788.6 million 

for FY2018 and $794 million for FY2019. The Air Force is supporting the funding for the tailkit 

program. Congress appropriated $148.2 million in FY2015, $212.1 million in FY2016, $137.9 

million for FY2017. The Air Force requested an additional $91.2 million in FY2018, which was a 

significant reduction from the $151 million the Air Force expected to request for FY2018 when it 

submitted its FY2017 budget. The FY2018 budget documents note that reduction was not the 

result of any expected changes in the program and that funds may be used to address higher Air 

Force priorities. The Air Force also requested $88 million in advanced procurement funding to 

support the acquisition of 30 tailkit assemblies. 

The Air Force has requested $92 million for the research and development on the B61 tailkit in 

FY2019, along with $162 million in procurement funds to support the acquisition of 250 tailkit 

assemblies. This funding is designed to support the expected integration of the B61-12 into the 

force in the early 2020s. 

B-52 Bomber 

The Air Force maintains 66 nuclear capable B-52H aircraft at two bases, Barksdale, LA, and 

Minot, ND, with only 44 assigned to nuclear missions on a day-to-day basis.
120

 The B-52 bomber, 

which first entered service in 1961, can be equipped to carry nuclear or conventional air-launched 

cruise missiles. The B-52 bombers can also deliver a wide range of conventional arms, and are 

currently receiving numerous upgrades to their communications and electronics systems. 

The Air Force has proposed cutting the B-52 fleet on many occasions in the past 25 years. For 

example, when the United States identified the force structure that it would deploy under the 

START Treaty, it indicated that it would only seek to retain 76 B-52 bombers. Congress, however, 

rejected the Clinton Administration’s proposal, and the United States retained the full fleet of 

94 aircraft. 

The 2006 Quadrennial Defense Review called for a significant change to the B-52 fleet, reducing 

it from 94 to 56 aircraft. The budget request for FY2007 indicated that the Air Force planned to 

retire 18 bombers in FY2007 and 20 in FY2008. At the same time, the QDR called for continuing 

improvements to the B-1, B-2, and B-52 bombers’ conventional capabilities using the funds that 

were saved by the retirement of the 38 aircraft. The Air Force has argued that it can reduce the 

number of deployed bombers, without reducing the overall capabilities of the bomber fleet, 

because these new weapons have “raised the efficiency” of the bomber platform. At hearings 

before the Senate Armed Services Committee, General James E. Cartwright, the Commander of 

STRATCOM, noted that “the next generation weapons that we’re fielding, these air-launched 
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cruise missiles, the joint direct attack munitions, et cetera, are much more efficient than they were 

in the past.”
121

 General Cartwright also indicated that, in spite of the reduced size of the fleet, the 

Air Force would continue to deploy B-52 bombers at two bases. 

During the FY2007 budget cycle, Congress rejected the Pentagon’s proposals for at least part of 

the B-52 fleet. The House, in its version of the FY2007 Defense Authorization Bill, prohibited the 

Air Force from retiring any of the B-52 aircraft, and mandated that it maintain at least 44 “combat 

coded” aircraft until the Air Force began to replace the B-52 with a new bomber of equal or 

greater capability. It stated, as a part of its rationale for this rejection, that it appeared the 

reduction was based on the reduced need for nuclear-capable bombers and did not take into 

consideration a growing need for long-range conventional strike capabilities.
122

 The Senate 

agreed to permit the Air Force to retire 18 B-52 aircraft, but stated that it expected no further 

reduction in the size of the force, noting that a further reductions might “prevent our ability to 

strike the required conventional target set during times of war.”
123

 The conference committee 

(H.R. 5122, §131) combined these two provisions, allowing the retirement of no more than 18 

aircraft after the submission of a report, and mandating that the Air Force retain at least 44 

“combat coded” aircraft. These restrictions are to remain in place until 2018, or until a new long-

range strike aircraft “with equal or greater capability than the B-52H model aircraft” attained 

initial operational capability, if that occurred first. Congress also stated that no funds could be 

spent to retire any B-52 aircraft until the Secretary of the Air Force submitted a report to 

Congress that described the Air Force plan for the modernization of the B-52, B-1, and B-2 

bomber fleets; how many bombers would be assigned two nuclear and conventional missions if 

the United States had to execute “two overlapping ‘swift defeat’ campaigns”; a justification of the 

cost and projected savings of any reductions to the B-52H bomber aircraft fleet; and the life 

expectancy of each bomber aircraft to remain in the bomber force structure and the capabilities of 

the bomber force structure that would be replaced by a new bomber aircraft. 

The Air Force indicated that the report on the bomber fleet would be ready in the fall of 2007. 

Further, in testimony before the Armed Services Committee, the Air Force indicated that it still 

planned to reduce the B-52 fleet to 56 aircraft, with 32 combat coded aircraft included in the fleet. 

But, in recognition of the congressional mandate, it was seeking a way to maintain 44 combat 

coded aircraft, the minimum set by Congress, within the smaller fleet of 56 aircraft. It also stated 

that it planned to store the 20 aircraft it wanted to retire in FY2008 on ramps at Barksdale Air 

Force Base; the aircraft would be kept in serviceable condition, but would not receive any 

capabilities upgrades.
124

 Congress once again rejected this proposal. In the FY2008 Defense 

Authorization Bill (H.R. 1585, §137), Congress mandated that the Air Force maintain a fleet of 

74 B-52 bombers, with no less than 63 in the Primary Aircraft inventory and 11 backup aircraft. 

Two additional aircraft would be designated as “attrition reserve.” The conference committee 

indicated that the members agreed that a fleet of fewer than 76 aircraft would be insufficient to 

meet long-range strike requirements. 
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The growing interest in long-range strike capabilities, and the continuing addition of precision 

conventional weapons to these aircraft, demonstrates that the Pentagon and STRATCOM view 

the U.S. bomber fleet as essential to U.S. conventional weapons capabilities. Further, the need for 

long-range strike capabilities, rather than an interest in maintaining the nuclear role for 

bombers,
125

 appeared to be driving decisions about the size and structure of the bomber fleet. 

There are some indications that, during the discussions on the 2006 QDR, some in the Pentagon 

argued that the all the B-52 bombers should be removed from the nuclear mission. Moreover, in 

November 2008, Secretary of the Air Force Michael Donley noted that the role that the bombers 

play in nuclear deterrence could be reduced in the future, if the United States and Russia 

negotiate further reductions in their nuclear arsenals. 

This focus began to shift, however, in 2008. Studies have noted that a lack of attention paid in the 

Air Force and, more broadly, in DOD, to the bombers’ nuclear mission seems to be one of the 

factors that led to the episode in August 2007, when a B-52 bomber flew from Minot to Barksdale 

with six cruise missiles that carried live nuclear warheads.
126

 As is discussed in more detail below, 

the Air Force is pursuing a number of organizational and procedural changes to increase its focus 

on the nuclear mission and “reinvigorate” its nuclear enterprise. It has “stood-up” a B-52 bomber 

squadron that will focus specifically on the nuclear mission.
127

 This unit added 10 bombers to the 

12 already deployed at Minot. While all the B-52 bomber crews and aircraft will retain their 

nuclear roles, this added squadron will participate in a greater number of nuclear exercises and 

training missions. The aircraft in the squadron will rotate from other missions, but will remain 

designated as the nuclear squadron for full year. The Air Force hopes this construct will improve 

not only the operational proficiency of the crews, but also their morale and their confidence in the 

value of the nuclear mission. 

With this change, Secretary of Defense Gates stated, in April 2009, that the Air Force planned to 

retain 76 B-52 bombers. The 2010 Nuclear Posture Review determined that the Air Force would 

retain nuclear-capable bombers, but it would also convert some B-52s to a conventional-only 

role. In the report on the New START force structure issued in April 2014, the Obama 

Administration indicated that the United States would retain 42 deployed and 4 nondeployed 

nuclear capable B-52 bombers. The remainder of the B-52 bombers would be converted to carry 

only conventional weapons. In September 2015, the Air Force announced that it had begun to 

convert a portion of the B-52H bomber force from nuclear to conventional-only capability, thus 

removing 30 operational bombers from accountability under New START.
128

 The database 

released after the March 2017 New START data exchange shows that the Air Force now has 

converted 41 bombers conventional-only capability, which removes them from accountability 

under New START. 

Long-Range Standoff (LRSO) Weapons 

At the end of the Cold War, the B-52 bomber was equipped to carry both the Air-Launched cruise 

missile (ALCM) and Advanced Cruise Missile (ACM). The ACM reportedly had a modified 
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design with a lower radar cross-section, making it more “stealthy” than the ALCM. According to 

Air Force figures, in 2006, the United States had 1,142 ALCMs and 394 ACMs.
129

 Although these 

weapons represented a majority of the weapons that U.S. bombers could carry on nuclear 

missions, the Department of Defense decided to retire many of these missiles. In his statement to 

the Senate Armed Services Committee’s Subcommittee on Strategic Forces, Major General Roger 

Burg indicated that this study had concluded, and the Secretary of Defense had directed, that the 

Air Force retire all the Advanced Cruise Missiles, although some could be converted to carry 

conventional warheads, and reduce the ALCM fleet to 528 cruise missiles. The excess ALCMs 

would also be eliminated, with the remaining missiles consolidated at Minot Air Force Base. With 

all the ALCMs consolidated at Minot Air Force Base, the bombers at Barksdale may no longer be 

included in the nuclear mission.  

The Air Force plans to sustain the ALCM in the fleet through 2030. It is then planning to replace 

the ALCM with a new advanced long range standoff (LRSO) cruise missile. It completed an 

analysis of alternatives (AOA) for this system to “define the platform requirements, provide cost-

sensitive comparisons, validate threats, and establish measures of effectiveness, and assess 

candidate systems for eventual procurement and production” of the new missile.
130

 The DOD 

budget request for FY2014 contained $5 million for the Air Force to begin systems engineering 

support for the program. The budget also indicated that the technology development phase would 

begin in FY2014, and that the funding requests could reach a total of $1 billion through FY2014. 

In the FY2015 budget request, DOD indicated that the plans for the LRSO missile had slipped by 

three years. This change was the result of fiscal constraints and the need to fund higher priorities 

elsewhere in the nuclear force. As a result, although the Air Force requested only $4.9 million for 

this program in FY2015, it indicated that it would spend $221 million over the next five years. 

Congress expressed concerns with this plan in the FY2015 National Defense Authorization Act 

(P.L. 113-291, §143), noting that the existing ALCMs were, on average, over 30 years old and 

that the capabilities provided by the cruise missile were “critical to maintaining a credible and 

effective air-delivery leg of the nuclear triad.” The legislation requested a report on the status of 

the current cruise missile and the development of the new LRSO missile. 

In its FY2016 budget request, the Air Force added funding for the LRSO to accelerate the 

program by two years, seeking now to begin deployments in the mid-2020s. According to 

testimony, the Air Force had placed a higher priority on this program because the existing ALCM 

has been through several life extension programs and is beginning to show reliability problems. 

According to Frank Kendall, the Under Secretary of Defense for AT&L, this is making the ALCM 

more difficult to maintain.
131

 Where the Air Force requested only $3.4 million for this program in 

FY2015, it requested $36.6 million in FY2016. DOD expected this funding to increase rapidly, to 

a total of nearly $1.8 billion between FY2016 and FY2020. 

Congress appropriated only $16.4 million for the LRSO in FY2016, reducing the request by 

$20.5 million due to delays in the award of the contract that reduced the budget requirements for 

the program. The Air Force requested $95.6 million for the LRSO in FY2017; Congress approved 
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this amount FY2017 National Defense Authorization Act (P.L. 114-328). When it submitted its 

FY2017 budget, the Air Force indicated that it would request $419.8 million in FY2018 and a 

total of $2.1 billion between FY2018 and FY2021. The FY2018 budget request, however, 

included $451.2 million for the LRSO and indicated that the Air Force plan to request over $2.6 

billion between FY2018 and FY2022. Congress approved the FY2018 request in the National 

Defense Authorization Act for FY2018 (P.L. 115-91). 

The Air Force has requested $615 million for the LRSO in FY2019. The budget documents show 

that it plans to request $722.5 million in FY2020, then reduce its requests to $475.3 million in 

FY2021, $359.3 million in FY2022, and $396 million in FY2023. The Air Force selected two 

contractors to execute the LRSO Technology Maturation and Risk Reduction (TMRR) phase in 

FY2017; this phase will run for 4.5 years. The FY2019 budget documents indicate that the 

funding increase from FY2018 to FY2019 occurred due to a “ramp up” in TMRR, during which 

the contractors will “continue to design, develop, integrate and test the LRSO system” to meet 

“validated requirements prior to the engineering & manufacturing phase.” 

According to press reports, the Air Force plans to buy a total of 1,000-1,100 new cruise missiles 

through the LRSO program, at a cost of around $10.8 billion, with the first missile slated for 

completion in 2026.
132

 This total would support the testing program and deployment plans over 

the life of the missile. 

NNSA is also conducting a life-extension program on the W80 warhead to provide a warhead for 

the new LRSO. Its plans for the W80-4 warhead had also slipped in the FY2015 budget, with the 

Nuclear Weapons Council delaying the first production unit from 2024 until the 2025-2027 

timeframe. Congress, in the FY2015 National Defense Authorization Act, mandated that NNSA 

deliver the first production unit of this new warhead by 2025 (P.L. 113-291, §3119). In its 

FY2016 budget request, NNSA indicated that it had allocated the resources necessary to meet this 

requirement, and to align the warhead life extension program with the plan to field the first LRSO 

missile in FY2026. Congress appropriated $195 million for the W80-4 life extension program in 

FY2016 and $220 million in FY2017. NNSA requested $399 million for FY2018 and $666.4 

million in FY2019. NNSA has begun to “the ramp up engineering activities for development and 

design on the W80-4,” leading to the significant increase in the budget request for FY2019. 

The LRSO program has attracted attention, and significant debate among analysts outside 

government and several Members of Congress. Some have questioned whether the Air Force 

needed to accelerate the LRSO program and whether the United States needs and can afford to 

develop and produce a new cruise missile in the coming decade. They questioned whether the 

capabilities provided by the LRSO may be redundant, as the Air Force is also developing a new 

penetrating bomber and proceeding with the life extension program for the B61 bomb. Moreover, 

they noted that the Air Force also has conventional cruise missiles that could destroy critical 

targets from beyond the reach of an adversary’s air defenses.
133

 

During testimony before both the House and Senate Armed Services Committees in 2015, 

Admiral Haney, the Commander of Strategic Command (STRATCOM), noted that the LRSO is 

“important from a deterrence and warfighting requirement” because it will provide Air Force 

bombers with a “standoff capability” now and into the future. He noted that this standoff 

capability will remain important because as more countries develop advanced air defenses, those 
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defenses will provide them with “anti-access/access denial” capabilities. Admiral Haney and 

others have responded by noting that the capabilities are not redundant, but are complementary, 

because they provide the President with more flexibility and more options in the event of a crisis. 

In a letter to Senator Sanders in February 2016, Brian McKeon, the Principal Deputy Under 

Secretary of Defense, elaborated on this point, noting that 

Cruise missiles provide capabilities that complement rather than duplicate that of a stealth 

bomber. Standoff capability improves the survivability of our bomber fleet, extends its 

effective range, and multiplies the type and number of penetrating targets each bomber 

presents to the adversary. This complicates the air defense problem facing any country 

seeking to negate this portion of our deterrent. 

Lt. Gen. (retired) David Deptula made a similar point in a recent interview. He noted that “LRSO 

will act as a force multiplier augmenting the long-range bomber force and appreciably 

complicating an adversary’s ability to defend its airspace.” He indicated that the weapons could 

“significantly increase the reach and target coverage” of U.S. bombers and “amplify” the 

challenge to enemy air defenses “posed by a combined force of stealth bombers and LRSO.” This 

would make “countermeasures both more costly and problematical for the adversary and thus 

enhances deterrence.”
134

 

B-21 Bomber 

As the preceding discussion noted, the United States currently deploys two types of heavy 

bombers—the B-2 and B-52—that can deliver both nuclear and conventional weapons. A third 

bomber, the B-1, was initially equipped to deliver nuclear weapons but is now exclusively 

dedicated to conventional missions. The Air Force has employed all three aircraft in conventional 

conflicts over the past two decades, and all have received upgrades to sustain their capabilities, 

but all three are aging and, according to many in the Air Force, may not be sufficient to meet 

emerging challenges. 

As a result, the Air Force has also begun develop a new strategic bomber, now known as the B-21 

Raider. When it began this effort more than a decade ago, it hoped to introduce the new bomber 

into the fleet around 2018. At the time, it was seeking a bomber with not only stealth capabilities 

and long range, but also one with “persistence,” one that could “stay airborne and on call for very 

long periods.”
135

 However, the start of the study on a new bomber, known as an Analysis of 

Alternatives (AOA), was delayed by a dispute over whether the study should stand alone or be 

merged with another AOA on prompt global strike (PGS) capabilities, such as hypersonic 

technologies and missiles.
136

 General James Cartwright, the former head of STRATCOM, 

reportedly supported a plan to merge the two efforts, so that the considerations of capabilities for 

a new bomber would be measured alongside other systems, both to balance the force and avoid 

redundancy across the force.
137

 On the other hand, the former Air Force Chief of Staff, General T. 

Michael Moseley, reportedly preferred to keep the two studies separate. He argued that a bomber 
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with long-range strike capabilities must have “persistent, survivable, and penetrating capabilities” 

while a platform with PGS capabilities could be a “standoff weapon that is very, very fast.”
138

 

This position reportedly prevailed, with the Air Force deciding, in May 2006, to keep the two 

studies separate.
139

 

This dispute revealed wide-ranging differences, within the Air Force and Pentagon, about the 

goals for and capabilities that should be sought in a new bomber program.
140

 The dispute focused, 

however, on conventional capabilities; it seemed to be almost a foregone conclusion that nuclear 

capabilities, or the need for a bomber leg of the nuclear triad, would not drive the discussion or 

analysis. This position remains true today, with the Air Force seeking a new bomber to meet 

conventional challenges, and considering delaying the introduction of nuclear capabilities to save 

money. But disagreements over the capabilities needed, even for the conventional mission, served 

to delay the new bomber program by several years. 

In May 2007, the Air Force indicated that it had decided that the next generation bomber would 

be manned and subsonic, although it would incorporate some stealth characteristics.
141

 It decided 

that it would not pursue supersonic capabilities, or an unmanned option, to contain costs and 

maintain the capabilities of the future aircraft. However, on April 6, 2009, in a briefing describing 

the FY2010 defense budget, Secretary of Defense Robert Gates delayed the program and 

indicated that the Air Force would not proceed until it had “a better understanding of the need, the 

requirement and the technology.”
142

 He suspended the program until DOD completed the QDR 

and 2010 Nuclear Posture Review.  

The 2010 Quadrennial Defense Review, published in February 2010, indicated that the Air Force 

was “reviewing options for fielding survivable, long-range surveillance and strike aircraft as part 

of a comprehensive, phased plan to modernize the bomber force.”
143

 The report also noted that 

Secretary of Defense Gates ordered a follow-on study to the QDR to determine “what 

combination of joint persistent surveillance, electronic warfare, and precision-attack capabilities, 

including both penetrating platforms and stand-off weapons, will best support U.S. power 

projection operations over the next two to three decades.” Although the study was just beginning, 

the DOD budget request for 2011 included $200 million for the new bomber, and DOD 

documents indicated that expenditures on the bomber could total $1.74 billion through 2015.
144

 

Secretary Gates indicated that he expected the Air Force to field the next generation bomber in 

the late 2020s.
145
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The update to the 1251 Report, submitted to the Senate before its vote on the New START Treaty 

in late 2010, emphasized that the United States would maintain the bomber leg of the strategic 

triad and that DOD was committed to modernizing the bomber force. The report noted that the 

long-range strike study was not questioning whether the United States would pursue a new heavy 

bomber, but “the appropriate type of bomber and the timelines for development, production, and 

deployment.”
146

 The report indicated that this study would advise the President’s budget 

submission for FY2012. Air Force officials echoed this, noting that Secretary Gates seemed 

inclined to accept the Air Force’s recommendations on the building of a new long-range 

bomber.
147

 Secretary Gates confirmed this approach in January 2011, when he announced the Air 

Force would develop a new bomber “using proven technologies,” and that this bomber would be 

nuclear-capable.
148

 The Pentagon requested $197 million in the FY2012 budget on a new bomber. 

The budget documents indicate that the bomber will be nuclear-capable, and that the Air Force 

was planning to spend $3.7 billion on its development over the next five years.  

Air Force officials indicate that they hope to field between 80 and 100 of the new bombers, now 

known as the B-21, in the future, with the first to enter service around 2025. It indicated that it 

planned to hold the procurement cost for each bomber to $550 million, with the total cost of the 

program to reach $36 billion-$56 billion. However, it acknowledged, in 2014, that this cost did 

not include research and development funding,
149

 which, according to some estimates, could 

amount to between $20 billion and $45 billion if the program follows the trends set by previous 

bomber programs.
150

 The per-unit cost would also rise if the Air Force were to buy fewer than the 

planned 80-100 bombers. As a result, many analysts agree that the final cost of the bomber could 

reach $60-$80 billion. 

The Air Force expects funding requests for the new bomber to rise sharply in the coming years. 

Congress appropriated $259 million for R&D on this aircraft in FY2013, $359.4 million in 

FY2014, and $913.7 million in FY2015. These requests were sufficient to keep the bomber 

program on track but led to Air Force spending levels that exceeded the levels set by the 2011 

Budget Control Act. According to one analysis at the time, the Air Force would likely need to 

reduce its other acquisition programs to find the “budget headroom” for this program.
151

 The Air 

Force requested $1.3 billion for FY2016, but Congress appropriated only $736 million.
 
According 

to Air Force budget documents, this reduction reflected schedule delays in the program and the 

awarding of the contract. 

The Air Force announced on October 27, 2015, that it had awarded the initial contract, which 

includes the production of 21 bombers, to Northrup Grumman. Analysts believe this contract is 

worth more than $20 billion, but that the total cost of the program could reach $80 billion for 100 
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aircraft.
152

 This total includes development costs and the expected cost of $511 million (in 2010 

dollars) for each of the 100 bombers. This represents a small reduction from the target cost of 

$550 million per bomber. The lower expected cost of the bombers is reflected in the Air Force 

budget request for FY2017. The Air Force has requested $1.4 billion for the B-21 in FY2017, 

which is lower than the $2.2 billion that it had expected for its FY2017 request as noted in the 

FY2016 budget documents. Congress further reduced this amount, authorizing $1.05 billion in 

the FY2017 National Defense Authorization Act (P.L. 114-328). The FY2017 Air Force budget 

also noted that the Air Force planned to request $12.1 billion between FY2017 and FY2021, as 

opposed to the $15.6 billion expected over five years in the FY2016 budget request. The Air 

Force indicated that these reductions reflected revised cost estimates following the award of the 

B-21 contract in late 2015.
153

  

The Air Force has requested $2 billion for the B-21 bomber in its FY2018 budget and $2.3 billion 

in FY2019. Most of the information about the costs and progress of the B-21 bomber remain 

classified. As a result, the Air Force budget documents do not contain any details about the status 

of the program or the reason for the increase in funding for FY2019. 

Sustaining the Nuclear Weapons Enterprise 

In late August 2007, a B-52 bomber based in Minot, ND, took off on a flight to Barksdale Air 

Force Base in Louisiana. The bomber carried 12 air-launched cruise missiles that were slated for 

retirement at Barksdale. As a result of a series of errors and missteps in the process of removing 

the missiles from storage and loading them on the bombers, six of the missiles carried live 

nuclear warheads, instead of the dummy warheads that were installed on missiles heading for 

retirement. This episode was the first of many that have led to questions about the capabilities 

management of the U.S. nuclear weapons enterprise. It led to a series of studies and reviews by 

the Air Force that identified the source of the episode and identified a number of steps the Air 

Force should take to improve its handling of nuclear weapons.
154

 These studies were followed, in 

2014, by additional studies and a number of changes designed to raise morale and the quality of 

life for servicemembers in the nuclear enterprise. 

In early June 2008, Secretary of Defense Robert Gates requested the resignations of the Secretary 

of the Air Force, Michael Wynne, and the Chief of Staff of the Air Force, General Michael 

Mosely, from their positions, at least in part, due to concerns that shortcomings in the Air Force’s 

handling of nuclear weapons “resulted from an erosion of performance standards within the 

involved commands and a lack of effective Air Force leadership oversight.”
155

 Secretary Gates 

appointed a task force, led by former Secretary of Defense and Energy James Schlesinger, to 

provide “independent advice on the organizational, procedural and policy improvements 

necessary to ensure that the highest levels of accountability and control are maintained in the 

department’s stewardship of nuclear weapons, delivery vehicles, sensitive components and basing 

procedures.”
156
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Several of the studies that reviewed this event concluded that the Air Force leadership had lost its 

focus on the nuclear mission as it diverted resources to more pressing missions related to the 

ongoing conflicts in Iraq and Afghanistan. As a result, the “nuclear enterprise” had been allowed 

to atrophy, with evident declines in morale, cohesion, and capability.
157

 These reports suggested 

that the United States restore its focus on the nuclear mission and repair long-standing and often-

identified deficiencies in manpower and training programs for crews that maintain and service 

nuclear weapons and operate nuclear-capable bombers. The studies identified a number of 

organizational changes to achieve these goals. For example, the Air Force has created a new 

Global Strike Command, based at Barksdale Air Force Base, that is responsible for both the 

ICBM force and the nuclear-capable bombers. This organization began its operations in early 

2009. The Air Force has also established a new headquarters office in the Pentagon that will 

monitor and manage the resources and policies dedicated to the nuclear mission. The Air Force 

also altered its inspection program and its expectations for achievement during these inspections. 

In a study published in April 2011, the Defense Science Board reviewed and evaluated the 

changes Air Force had made in its nuclear weapons enterprise.
158

 The report noted that Air Force 

leadership “has taken decisive action to correct deficiencies, reinvigorate, and further strengthen 

the Air Force Nuclear Enterprise.”
159

 At the same time, though, the study noted that some of the 

“extraordinary measures” taken in response to the earlier lapses could have negative impacts if 

they are extended beyond the “period of urgent need.” This problem was particularly evident in 

the areas of oversight and inspection. The study reported that there has been “intense attention to 

the issue of accountability and control of nuclear weapons-related materials.” But the numerous 

and overlapping inspections have become so frequent and invasive that the units may not have the 

time or resources to correct deficiencies found during the many inspections. As a result, the task 

force concluded that the intense level of inspections and exercises had become counterproductive 

by interfering with the normal rhythm of operations at the wings.
160

 

Several incidents that occurred in 2013 and early 2014 raised new concerns about the capabilities 

and morale of ICBM launch officers. For example, press reports from May 2013 noted that the 

Air Force had removed 17 launch officers from duty at Minot Air Force Base and had sent them 

for additional training after they earned low scores on an inspection in March.
161

 In August, a 

missile unit at Malmstrom Air Force Base also received a failing grade on an inspection. Air 

Force officials expressed concern about these results, but noted that they remained confident in 

the capabilities of Air Force nuclear officers. After the incident in Minot, some saw the 

commander’s response, and the remedial action, as a sign of progress in the force, because 

problems were identified and corrected on site. Others have noted that unsatisfactory results in 

inspections may be the result of higher expectations, and do not necessarily indicate deeper 

problems. Others, however, view the low scores on inspections as a symptom of continuing 

problems in the force. 
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Two other incidents in September and October 2013 also raised concerns about the U.S. nuclear 

enterprise, even though they did not affect the safety or security of the nuclear force. In 

September, Vice Admiral Timothy Giardina, the second-in-command at STRATCOM, was 

suspended after an investigation into the use of counterfeit gambling chips. In October, Major 

General Michael Carey, the Commander of 20
th
 Air Force, which is responsible for the entire 

ICBM fleet, was reassigned following an investigation into “personal misbehavior.”
162

 

In January 2014, press reports indicated that nuclear launch officers at Malmstrom Air Force Base 

had been implicated in a drug investigation. While investigating this charge, the Air Force 

discovered that 34 of launch officers may have been cheating on their monthly proficiency 

exams. In response to this event, Secretary of Defense Hagel ordered an internal review of 

nuclear weapons personnel issues and commissioned another outside study of morale and 

effectiveness in the nuclear enterprise. As this review has proceeded, the Air Force has questioned 

whether some officers in the nuclear force may be experiencing “burnout” and boredom in a 

mission that seems connected to an earlier time and whether the tense atmosphere created by the 

frequent testing and inspection regimes has created incentives to cheat to produce perfect 

scores.
163

 

The Air Force responded to these problems with plans to increase funding by nearly $8 billion 

over five years, beginning in FY2015, to raise pay levels, introduce new management positions, 

modify the testing process, and raise morale among Air Force ICBM officers. In its FY2018 

budget request, the Air Force has indicated that it now plans to spend an additional $3 billion over 

the next five years. Many of these plans are designed to highlight the high value that Air Force 

places on the ICBM mission and to convince airmen that their leaders value their effort and 

accomplishment. At the same time, though, the changes will require additional funding, and the 

Air Force will need to request increases in its budget in an era of fiscal restraint to follow through 

on these initiatives. 

While the Air Force has worked to increase the level of attention and accountability for its nuclear 

weapons after these incidents, other analysts found different lessons in the lapses. Some saw the 

decline of the Air Force nuclear enterprise as an inevitable part of the declining role of nuclear 

weapons in U.S. national security strategy and argued that the United States should extend the 

process by further reducing its nuclear arsenal and removing greater numbers of weapons from 

the operational force. For example, some suggested that the evident weaknesses in the Air Force’s 

procedures argued for removing nuclear weapons from the whole of the bomber fleet.
164

 Congress 

may address concerns about these issues, and review possible changes in command structures and 

security procedures, as it reviews nuclear weapons policies and programs. 

Issues for Congress 
This report focuses on the numbers and types of weapons in the U.S. strategic nuclear force 

structure. It does not address the broader question of why the United States chooses to deploy 

these numbers and types of weapons, or more generally, the role that U.S. nuclear weapons play 
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in U.S. national security strategy. This question is addressed in other CRS reports.
165

 However, as 

the new Trump Administration reviews and possibly revises the plans for U.S. nuclear force 

structure, Congress could address broader questions about the relationship between these forces 

and the role of nuclear weapons. 

Force Size 

In 2001, the Bush Administration argued that, because the United States and Russia were no 

longer enemies, the United States would not size or structure its nuclear forces simply to deter the 

“Russian threat.” Instead, nuclear weapons would play a broader role in U.S. national security 

strategy. The Obama Administration, in contrast, noted that there is a relationship between the 

size of the U.S. arsenal and the size of the Russian arsenal. The 2010 NPR states that  

Russia’s nuclear force will remain a significant factor in determining how much and how 

fast we are prepared to reduce U.S. forces. Because of our improved relations, the need 

for strict numerical parity between the two countries is no longer as compelling as it was 

during the Cold War. But large disparities in nuclear capabilities could raise concerns on 

both sides and among U.S. allies and partners, and may not be conducive to maintaining a 

stable, long-term strategic relationship, especially as nuclear forces are significantly 

reduced.
166

 

The Trump Administration, in the 2018 Nuclear Posture Review, states that the “global threat 

conditions have worsened markedly since the most recent, 2010 NPR.” It emphasizes that 

“Russia and China are contesting the international norms” and that “Russia and North Korea have 

increased the salience of nuclear forces in their strategies and plans and have engaged in 

increasingly explicit nuclear threats.” As a result, it states that the 2018 NPR is “strategy driven 

and provides guidance for the nuclear force structure and policy requirements needed now and in 

the future to maintain peace and stability in a rapidly shifting environment with significant future 

uncertainty.”
167

 

The Bush Administration’s 2001 Nuclear Posture Review determined that the United States 

would need to maintain between 1,700 and 2,200 operationally deployed nuclear warheads. The 

Bush Administration also indicated that the United States would maintain in storage many of the 

warheads removed from deployed forces, and would maintain the capability to restore some of 

these warheads to the deployed forces to meet unexpected contingencies. The Obama 

Administration concluded, in its NPR, that the United States could reduce its forces to 1,550 

deployed warheads, and agreed to do so under the New START Treaty, but it also planned to 

retain the capability to restore warheads to its deployed forces. It also plans to retain many 

warheads in storage, although it has indicated that the size of the total stockpile could decline as 

the United States reduces its deployed forces to the New START limits.
168
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The Obama Administration also indicated that the United States could reduce its numbers of 

deployed and nondeployed warheads further, but that it should do so in parallel with Russia. It 

indicated, in the 2010 NPR, that “large disparities in nuclear capabilities could raise concerns on 

both sides and among U.S. allies and partners, and may not be conducive to maintaining a stable, 

long-term strategic relationship.”
169

 In June 2013, the Department of Defense completed a new 

study, as a follow-up to the NPR, to determine how deeply the United States might reduce its 

forces, and how it should deploy the remaining forces. Press reports indicate the Pentagon 

reviewed a number of alternatives in this study, with some contemplating reductions as low as 

300 warheads,
170

 but the Administration concluded that the United States could reduce U.S. 

deployed strategic forces by about one-third, to a level of 1,000-1,100 warheads, if it did so along 

with Russia. They United States would not proceed with unilateral cuts in the U.S. arsenal.
171

  

The Trump Administration did not directly address questions about the size of the U.S. nuclear 

arsenal in the 2018 Nuclear Posture Review. It indicated that it would continue to support the 

implementation of New START, at least through 2021, and that it would continue to pursue the 

nuclear modernization programs that began during the Obama Administration. It stated that, as a 

part of this modernization program, the United States would deploy a minimum of 12 Columbia 

class submarines and 400 missiles within 450 launch facilities under the GBSD program.
172

 It did 

not, however offer recommendations on the numbers of warheads that would be deployed on 

these missiles or indicate whether the United States would remain within the limits established by 

New START after the treaty expired. 

Over the years, analysts have questioned why the United States must maintain such a large force 

of nuclear weapons. They have questioned whether the United States would attack with such a 

large number of weapons if its own national survival were not at risk, and they note that only 

Russia currently has the capability to threaten U.S. national survival. They assert that the United 

States could likely meet any other potential contingency with a far smaller force of nuclear 

weapons. Some have concluded, instead, that the United States could maintain its security with a 

force of between 500 and 1,000 warheads.
173

 Others, however, dispute this view and note that the 

United States has other potential adversaries, and, even if these nations do not possess thousands 

of nuclear warheads, some may expand their nuclear forces or chemical and biological 

capabilities in the future. Some have argued that the United States also needs to assure its allies of 

its commitment to their security, and this goal could require a force of significant size, regardless 

of the number of potential targets an adversary nation might possess. They also argue that a 

“minimum deterrent” of only a few hundred warheads would require a strategy of targeting an 

adversary’s cities and population centers, rather than military capabilities. They note that this 

strategy has been rejected by both Republican and Democratic Administrations throughout the 

nuclear age.
174
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Force Structure 

When the Bush Administration announced the results of the 2001 Nuclear Posture Review, it 

indicated that the United States would retain a triad of ICBMs, SLBMs, and heavy bombers for 

the foreseeable future. The Obama Administration also offered continuing support for the 

retention of the strategic triad. In recent testimony, Robert Scher, the Assistant Secretary of 

Defense for Strategy, Plans, and Capabilities, reiterated the Administration’s support for the 

nuclear triad. He argued that the United States needed to “maintain a deterrent that is inherently 

robust and stable,” even though the United States did not need “to mirror every potential 

adversary, system-for-system or yield-for-yield.” He indicated that the Obama Administration 

believed that the triad continued to “provide the credibility, flexibility, and survivability to meet 

and adapt to the challenges of a dynamic 21
st
 century security environment.”

175
  

The 2018 Nuclear Posture Review offers a similar justification for retaining the nuclear triad. It 

notes that “the triad’s synergy and overlapping attributes help ensure the enduring survivability of 

our deterrence capabilities against attack and our capacity to hold a range of adversary targets at 

risk throughout a crisis or conflict. Eliminating any leg of the triad would greatly ease adversary 

attack planning and allow an adversary to concentrate resources and attention on defeating the 

remaining two legs.” It also lists additional capabilities and attributes that it views as essential to 

meeting U.S. deterrence needs, and argues that “the multiplicity of platforms, weapons, and 

modes of operation inherent in the triad and U.S. non-strategic nuclear forces, provide a 

significant margin of flexibility and resilience.”
176

 

Congress has also offered its support for the retention of the nuclear triad. The FY2017 National 

Defense Authorization Act (P.L. 114-328, Section 1671) states the modernization of the nuclear 

triad is a key element “in support of a strong and credible nuclear deterrent.” The Trump 

Administration is also likely to continue to support the nuclear triad. Although, as a candidate, 

President Trump seemed unfamiliar with the concept of the triad, Secretary of Defense Mattis 

offered his support during his confirmation hearings in January 2017. 

As the Obama Administration outlined plans to modernize and replace the delivery vehicles in all 

three legs of the strategic triad, many analysts began to question whether the United States could 

afford to retain the triad and whether it could retain a robust deterrent without one of the current 

types of strategic delivery vehicles.
177

 Specifically, some called for reductions in or even the 

elimination of the U.S. ICBM force. Others have noted that, under the current financial pressures, 

the Air Force may not be able to afford a new ICBM after 2030. Moreover, even if the financial 

pressures did not exist, some argued the Air Force should eliminate the ICBM force because it no 

longer serves U.S. national security needs. For example, in a study published in May 2012,
178
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Global Zero Organization argued for the elimination of the ICBM force because it views these 

missiles as dangerous and destabilizing in the current security environment. It noted that “ICBMs 

can only support nuclear wartime operations against Russia” and that current-generation ICBMs 

“fired from the existing bases, on their minimum energy trajectories,” have to overfly Russia and 

China or fly near Russia to reach targets in potentially adversarial countries. It contends that, if 

U.S. missiles fly over or near Russia on their way to more southerly targets in Iran or Syria, 

Russia might be confused by ambiguous attack indications and might then launch its own 

retaliatory attack against the United States. Second, the report asserted that, because ICBMs are 

based in fixed silos that are vulnerable to destruction in an attack, they must depend heavily upon 

“launch on warning” to survive and retaliate in some scenarios. As a result, according to the 

report, ICBMs exacerbate the risk that the United States might launch its weapons on false 

warning. 

Former Secretary of Defense William Perry has also questioned the future need for the ICBM 

force. He noted that ICBMs are not an essential part of the U.S. nuclear deterrent because the 

bomber force and SSBN force are sufficient to promise an overwhelming response if the United 

States is attacked. Specifically, he said that “any sane nation would be deterred by the incredible 

striking power of our submarine force.”
179

 He suggested that the United States could keep its 

ICBM force for a number of years, but that he would not recapitalize it through the GBSD 

program. 

Analysts who support the continued deployment of U.S. ICBMs dispute many of these assertions. 

First, they noted that, although each individual ICBM silo may be vulnerable to destruction if 

targeted by several incoming warheads, an attack that threatened to destroy the entire U.S. ICBM 

force would have to consist of hundreds, if not thousands of attacking warheads.
180

 This is 

because the United States maintains nearly 450 ICBM silos hardened against nuclear blast, and an 

attacker would have to target two or three warheads against each silo to ensure their destruction. 

Further, because the United States now deploys each Minuteman missile with only a single 

warhead, the attacker would have to expend two to three times as many warheads as he could 

hope to destroy. This calculation underpins the conclusion, which is widespread among nuclear 

policy analysts, that single-warhead ICBMs enhance stability and discourage attack because they 

are not lucrative targets.
181

 

Some analysts have also argued that the United States could reduce the size of its SLBM fleet and 

retain only 8 or 10 submarines. They argued that this reduction now, and the future acquisition of 

fewer replacement submarines, could save the Navy $6 billion-$7 billion over the next 10 

years.
182

 They also noted that this change need not reduce the number of operational warheads on 

SLBMs, because the United States would deploy each submarine with 24 missiles, rather than the 

20 planned under New START, and could increase the number of warheads on each missile. 

However, with so few submarines, the United States might have to eliminate one of its submarine 
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bases, leaving it with submarines based only in the Atlantic or only in the Pacific Ocean. Or the 

United States might have to reduce the number of submarines on station, and, therefore, the 

number of warheads available to the President promptly, at the start of a conflict. These changes 

may not be consistent with current submarine operations and employment plans. President 

Obama and the U.S. military may want to consider the implications of these basing, operational, 

and policy changes, before deciding whether or not to reduce to 1,000 warheads, as opposed to 

choosing the warhead number first then deciding later how to base and operate the remaining 

nuclear forces. 

Analysts outside government have also questioned the Administration’s plans to replace the air-

launched cruise missile (ALCM) with the new long-range strike missile (LRSO) in the 2020s. As 

noted above, some argue that this missile will be redundant, as the Air Force is already planning 

to deploy a new penetrating bomber. They note that, during the 1980s, the United States deployed 

cruise missiles both to extend the service life of the B-52 bombers, which could no longer 

penetrate Soviet air defenses, and to provide a means to attack and destroy those air defenses 

prior to follow-on attacks with penetrating bombers.
183

 But, according to the program’s critics, if 

the Air Force deploys 100 new bombers that can penetrate advanced air defenses, it will not need 

cruise missiles to destroy those defenses. Moreover, even if the United States does plan to attack 

an adversary’s air defenses, it could do so with existing conventional cruise missiles, such as the 

extended range version of the Joint Air-to-Surface Standoff Missile (JASSM) missile.
184

 

The Air Force has disputed the assertion that the bomber and cruise missile capabilities are 

redundant. Air Force officials have noted that the two systems are complementary, with each 

providing different capabilities for the United States and different profiles that would complicate 

an adversary’s attempts to defend against a U.S. attack.
185

 Some analysts also note that advanced 

air defense systems have proliferated among potential U.S. adversaries, and that these capabilities 

“make it harder for our forces to reach their targets.” Deploying both penetrating bombers and 

long-range cruise missiles, therefore, will strengthen the U.S. nuclear deterrent.
186

 

In addition to debating the value of each of the legs of the nuclear triad, some analysts have 

addressed questions about whether the United States should develop and deploy new types of 

nuclear weapons in response to the challenges posed by emerging nuclear adversaries. Attention 

has focused, in particular, on lower-yield weapons. Some argue that these weapons would 

strengthen deterrence by giving the United States more limited, tailored, and, therefore, credible 

options for nuclear use than are currently available with higher-yield weapons.
187

 Others, 

however, argue that the deployment of low-yield nuclear weapons could undermine deterrence 

and make nuclear war more likely, because they might be seen as a more “usable” nuclear 

weapons. 
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Press reports indicate that a Defense Science Board study completed in December 2016 called for 

the Pentagon to consider the deployment of lower-yield nuclear weapons and the development of 

options for the limited use of nuclear weapons.
188

 In early February 2017, General David 

Goldfein, the Chief of Staff of the Air Force, indicated that he also thought the nuclear posture 

review should consider the development of lower-yield warheads, as a part of a new look at 

“what constitutes deterrence in the 21
st
 century.

189
 

The Trump Administration addressed this issue during its nuclear posture review and concluded 

that “in the near-term, the United States will modify a small number of existing SLBM warheads 

to provide a low-yield option.” The report notes that the United States has long maintained cruise 

missile warheads and B61 bombs that provide a low-yield option, but it also argues that, a low-

yield SLBM warhead will “ensure a prompt response option that is able to penetrate adversary 

defenses.”
190

 The report asserts that this “supplement” to the U.S. nuclear force posture will 

enhance deterrence by “by denying potential adversaries any mistaken confidence that limited 

nuclear employment can provide a useful advantage over the United States and its allies.”  

The NPR’s rationale for a new low-yield SLBM warhead differs, in some respects, from the 

debate evident in the literature over the past few years. Where the previous debate focused on the 

possible need for a low-yield warhead in regional scenarios, the NPR specifically points to 

Russia’s nuclear doctrine, and Russia’s purported “escalate to de-escalate strategy” as the 

justification for this warhead. The NPR argues that Russia “mistakenly assesses that the threat of 

nuclear escalation or actual first use of nuclear weapons would serve to ‘de-escalate’ a conflict on 

terms favorable to Russia.”
191

 The NPR, therefore, “concluded that a new capability was required 

to ensure the Russian leadership does not miscalculate regarding the consequences of limited 

nuclear first use.... Russia must instead understand that nuclear first use, however limited, will fail 

to achieve its objectives, fundamentally alter the nature of a conflict, and trigger incalculable and 

intolerable costs for Moscow.” According to one analyst, by modifying a small number of W-76 

warheads, the United States will “strengthen Russian perceptions of U.S. credibility and will.”
192

 

Analysts outside government have raised a number of concerns about the possible deployment of 

a low-yield version of the W76 warhead. Some have argued that, because the United States 

already has warheads with low-yield options on cruise missiles and B61 bombs, it already has the 

flexibility and means to deter Russia’s escalation to low-yield nuclear weapons during a 

conventional conflict. Others argue that the new warhead will add little to the U.S. deterrent 

capability because Russia would be unable to determine the yield of an attacking warhead until it 

had detonated. Moreover, if Russia could not determine the yield of the warhead, and chose to 

retaliate before assessing the yield, the U.S. use of a low-yield warhead could lead Russia to 

escalate to a much broader and more destructive nuclear conflict.  

Those who support the NPR’s recommendation have responded to these concerns by noting that 

Russia is not likely to escalate to full-scale nuclear war before confirming the nature of the U.S. 
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attack. In addition, some have pointed out that because the U.S. goal is to deter Russian nuclear 

use in the first place, concerns about how the war might unfold if deterrence failed are highly 

speculative. They believe that a U.S. low-yield warhead would raise the nuclear threshold 

because the United States would be more likely to respond to Russia’s use of low-yield nuclear 

weapons if it had a low-yield option of its own. Because Russia would know that the United 

States had this option, Russia would be less likely to escalate to nuclear use during a conventional 

conflict. 

The Cost of Nuclear Weapons 

When the Obama Administration submitted the 1251 report to the Senate during the New START 

ratification process, it indicated that it expected to spend around $210 billion over the next 10 

years (2011-2021) to maintain and modernize the U.S. nuclear arsenal. This total, however, did 

not include most of the costs of producing and procuring the next generation of submarines, 

bombers, and missiles, as these activities would occur after the timeframe contained in the report. 

Moreover, it became evident, as Congress reviewed the Administration’s plans to modernize the 

nuclear enterprise, that it was difficult, if not impossible, to determine how much the United 

States spent each year on nuclear weapons, as the funding was divided between the Department 

of Defense and the Department of Energy, and, in many cases, was combined with funding for 

other, nonnuclear activities. In other words, the United States does not maintain a single, unified 

budget for nuclear weapons and other nuclear activities. 

In response to both the growing concerns about the pending costs of nuclear weapons 

modernization programs and the confusion about how to calculate the annual costs of the nuclear 

enterprise, Congress directed the Congressional Budget Office (CBO) to estimate the costs of 

U.S. plans for operating, maintaining and modernizing nuclear weapons, the delivery systems, 

and the DOE nuclear weapons complex over the next 10 years. CBO issued its report in late 

2013.
193

 It found that the United States was likely to spend $355 billion over the next 10 years on 

its nuclear weapons enterprise. This total included $56 billion for command, control, 

communications, and early warning activities and $59 billion for additional costs based on 

historical cost growth of similar programs. Neither of these categories had been included in the 

Administration’s estimate in 2010. When CBO considered the same categories as the 

Administration, it estimated 10-year spending of $241 billion, a number close to the estimate 

provided by the Administration. CBO updated its estimate in January 2015, and reported that it 

calculated that the United States would spend $348 billion between 2015 and 2024; excluding 

command and control and cost growth, the total that was comparable to the Administration’s 2010 

estimate was now $247 billion. CBO updated its report again in February 2017, estimating that 

the United States would spend $400 billion on nuclear weapons between 2017 and 2026. 

Congress also mandated that the DOD and DOE provide 10-year cost estimates of the expected 

costs of nuclear weapons programs, and that GAO evaluate the cost estimates. In July 2017, GAO 

released its review of the DOD and DOE combined report for FY2017. The combined report 

estimates that the costs of sustaining and modernizing nuclear delivery systems, the nuclear 

command and control system, the nuclear stockpile, and the nuclear security enterprise will total 

$342 billion between FY2017 and FY2026. 

Both the CBO studies and the DOD/DOE reports indicate that the United States is on track to 

spend, on average, $35-$40 billion per year as it sustains and modernizes its nuclear weapons 
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programs. This indicates that the United States could spend at least $1-$1.2 trillion on nuclear 

weapons programs and modernization over the next 30 years. This estimate is consistent with 

others that have been presented by organizations outside government. For example, in January 

2014, analysts at the James Martin Center for Nonproliferation Studies estimated that the United 

States might spend $1 trillion, or an average of just over $30 billion per year, over the next 30 

years, to modernize its nuclear enterprise.
194

 In addition, in a briefing prepared in May 2013, the 

Air Force estimated that the investments in nuclear modernization programs would peak in 

between 2025 and 2035, at approximately $30 billion per year.
195

 

While there appears to be a broad base of agreement about the magnitude of the costs that the 

United States is likely to incur as it modernizes its nuclear arsenal, there has been less agreement 

about whether the United States can, or should, proceed with all of these programs. Many 

analysts have noted that, with the passage of the Budget Control Act in 2011, the amount of 

funding available for defense spending will be nearly $1 trillion lower than expected when the 

Obama Administration first outlined the nuclear modernization program. In this environment, 

rising costs for nuclear weapons programs could to cut into funding for other Pentagon priorities.  

Moreover, this problem may not disappear after the Budget Control Act expires in 2021. Frank 

Kendall, the Under Secretary of Defense for AT&L, noted in a hearing before the Senate Armed 

Services Committee in 2015 that “the funding that we have requested from both departments, 

through the 5-year plan that we’ve submitted, is adequate to execute our plan during that period. 

After the end of that period, as we start to actually produce the systems I talked about, we’re 

going to have an affordability problem that we have to deal with.” He went on to say, “In 2021, 

we’re going to start to have a problem finding ways to afford these systems.”
196

 

Others, however, argue that the United States not only can afford to bear the costs of these 

systems, but cannot afford the costs of failing to modernize its nuclear arsenal. Admiral Haney, 

the Commander of Strategic Command, made this point in a hearing before the House Armed 

Services Committee, when he said that “achieving strategic deterrence in the 21
st
 century requires 

continued investment in strategic capabilities and renewed multigenerational commitment of 

intellectual capital.” He argued that “any cuts to that budget, including those imposed by 

sequestration, will hamper our ability to sustain and modernize our military forces.” He noted 

that, as the modernization programs progressed, spending on nuclear weapons was likely to rise 

from around 2.5%-3% of DOD’s budget to around 5%-6% of that budget in the late 2020s to 

2030s. When asked whether the United States could afford to make this investment, he noted that 

other nations have been modernizing their forces and continued to pose an “existential threat” to 

the United States. He noted that “in order to maintain and sustain its strategic stability, it’s very 

important that we have that kind of balance” with these nations. And he asked, “Quite frankly, the 

question really is, can we afford not to” proceed with the modernization programs.
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The 2018 Nuclear Posture Review offered a similar response to concerns about the cost of the 

nuclear modernization programs. It noted that DOD currently spends 2%-3% of its budget to 

maintain and operate the nuclear force; this will rise to about 6.4% of its budget at the 

“highpoint” of the modernization program.
198

 This total does not include the costs associated with 

NNSA’s life extension programs or the recommended investment in recapitalization of NNSA’s 

infrastructure. Moreover, although Congress has raised the caps in the Budget Control Act to 

allow for additional spending on defense, the analysis in the NPR does not address questions 

about whether the nuclear modernization will compete with other DOD priorities for scarce 

funding. 
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