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Summary 
The Coast Guard Polar Security Cutter (PSC) program, previously known as the polar icebreaker 

(PIB) program, is a program to acquire three new heavy polar icebreakers, to be followed years 

from now by the acquisition of up to three new medium polar icebreakers. The Coast Guard 

wants to begin construction of the first new heavy polar icebreaker in FY2019 and have it enter 

service in 2023. The PSC program has received about $359.6 million in acquisition funding 

through FY2018, including $300 million provided through the Navy’s shipbuilding account and 

$59.6 million provided through the Coast Guard’s acquisition account. The Coast Guard’s 

proposed FY2019 budget requests $750 million in Coast Guard acquisition funding for the 

program. 

The acquisition cost of a new heavy polar icebreaker had earlier been estimated informally at 

roughly $1 billion, but the Coast Guard and Navy now believe that three heavy polar icebreakers 

could be acquired for a total cost of about $2.1 billion, or an average of about $700 million per 

ship. The first ship will cost more than the other two because it will incorporate design costs for 

the class and be at the start of the production learning curve for the class. When combined with 

the program’s $359.6 million in prior-year funding, the $750 million requested for FY2019 would 

fully fund the procurement of the first new heavy polar icebreaker and partially fund the 

procurement of the second. 

The operational U.S. polar icebreaking fleet currently consists of one heavy polar icebreaker, 

Polar Star, and one medium polar icebreaker, Healy. In addition to Polar Star, the Coast Guard 

has a second heavy polar icebreaker, Polar Sea. Polar Sea, however, suffered an engine casualty 

in June 2010 and has been nonoperational since then. Polar Star and Polar Sea entered service in 

1976 and 1978, respectively, and are now well beyond their originally intended 30-year service 

lives. The Coast Guard has used Polar Sea as a source of spare parts for keeping Polar Star 

operational. 

A Department of Homeland Security (DHS) Mission Need Statement (MNS) approved in June 

2013 states that “current requirements and future projections ... indicate the Coast Guard will 

need to expand its icebreaking capacity, potentially requiring a fleet of up to six icebreakers (3 

heavy and 3 medium) to adequately meet mission demands in the high latitudes....” 

The current condition of the U.S. polar icebreaker fleet, the DHS MNS, and concerns among 

some observers about whether the United States is adequately investing in capabilities to carry 

out its responsibilities and defend its interests in the Arctic, have focused policymaker attention 

on the question of whether and when to acquire one or more new heavy polar icebreakers as 

replacements for Polar Star and Polar Sea. 

On March 2, 2018, the U.S. Navy, in collaboration with the U.S. Coast Guard under the polar 

icebreaker integrated program office, released a request for proposal (RFP) for the advance 

procurement and detail design for the Coast Guard’s heavy polar icebreaker, with options for 

detail design and construction for up to three heavy polar icebreakers. 

Issues for Congress for FY2019 for the PSC program include, inter alia, whether to approve, 

reject, or modify the Coast Guard’s FY2019 acquisition funding request; whether to use a 

contract with options or a block buy contract to acquire the ships; whether to continue providing 

at least some of the acquisition funding for the PSC program through the Navy’s shipbuilding 

account; technical, schedule, and cost risk in the PSC program; and whether to procure heavy and 

medium polar icebreakers to a common basic design. 
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Introduction 
This report provides background information and issues for Congress on the Coast Guard’s 

program for acquiring new polar icebreakers. The program was previously known as the polar 

icebreaker (PIB) program. It is now called the Polar Security Cutter (PSC) program, though many 

observers may continue, as a matter of convenience, to refer to it as the polar icebreaker program. 

The Coast Guard’s proposed FY2019 budget requests $750 million in acquisition funding for the 

program. 

The issue for Congress is whether to approve, reject, or modify the Administration’s FY2019 

acquisition funding request for the PSC program, and, more generally, whether to approve, reject, 

or modify the Coast Guard’s overall plan for procuring new polar icebreakers. Congress’s 

decisions on this issue could affect Coast Guard funding requirements, the Coast Guard’s ability 

to perform its polar missions, and the U.S. shipbuilding industrial base. 

For a brief discussion of the Coast Guard’s Great Lakes icebreakers, see Appendix F. A separate 

CRS report covers acquisition of general-purpose cutters for the Coast Guard.1 Another CRS 

report provides an overview of various issues relating to the Arctic.2 

Background 

Missions of U.S. Polar Icebreakers 

The permanent statute that sets forth the Coast Guard’s primary duties—14 U.S.C. 2—states that, 

among other primary duties, the Coast Guard shall “develop, establish, maintain, and operate, 

with due regard to the requirements of national defense, aids to maritime navigation, icebreaking 

facilities, and rescue facilities for the promotion of safety on, under, and over the high seas and 

waters subject to the jurisdiction of the United States,” and “pursuant to international agreements, 

develop, establish, maintain, and operate icebreaking facilities on, under, and over waters other 

than the high seas and waters subject to the jurisdiction of the United States....” 

U.S. polar ice operations support 9 of the Coast Guard’s 11 statutory missions.3 The roles of U.S. 

polar icebreakers can be summarized as follows: 

 conducting and supporting scientific research in the Arctic and Antarctic; 

 defending U.S. sovereignty in the Arctic by helping to maintain a U.S. presence 

in U.S. territorial waters in the region; 

 defending other U.S. interests in polar regions, including economic interests in 

waters that are within the U.S. exclusive economic zone (EEZ) north of Alaska; 

                                                 
1 CRS Report R42567, Coast Guard Cutter Procurement: Background and Issues for Congress, by Ronald O'Rourke. 

2 CRS Report R41153, Changes in the Arctic: Background and Issues for Congress, coordinated by Ronald O'Rourke. 

3 The nine missions supported by polar ice operations are search and rescue; maritime safety; aids to navigation; ice 

operations; marine environmental protection; living marine resources; other law enforcement (protect the exclusive 

economic zone [EEZ]); ports, waterways and costal security; and defense readiness. The two missions not supported by 

polar ice operations are illegal drug interdiction and undocumented migrant interdiction. (Department of Homeland 

Security, Polar Icebreaking Recapitalization Project Mission Need Statement, Version 1.0, approved by DHS June 28, 

2013, p. 10.) 
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 monitoring sea traffic in the Arctic, including ships bound for the United States; 

and 

 conducting other typical Coast Guard missions (such as search and rescue, law 

enforcement, and protection of marine resources) in Arctic waters, including U.S. 

territorial waters north of Alaska. 

Operations to support National Science Foundation (NSF) research activities in the Arctic and 

Antarctic have accounted in the past for a significant portion of U.S. polar icebreaker operations.4 

Supporting NSF research in the Antarctic has included performing an annual mission, called 

Operation Deep Freeze, to break through the Antarctic ice so as to resupply McMurdo Station, the 

large U.S. Antarctic research station located on the shore of McMurdo Sound, near the Ross Ice 

Shelf. In terms of the maximum thickness of the ice to be broken, the annual McMurdo resupply 

mission generally poses the greatest icebreaking challenge for U.S. polar icebreakers, though 

Arctic ice can frequently pose its own significant icebreaking challenges for U.S. polar 

icebreakers. 

Although polar ice is diminishing due to climate change, observers generally expect that this 

development will not eliminate the need for U.S. polar icebreakers, and in some respects might 

increase mission demands for them. Even with the diminishment of polar ice, there are still 

significant ice-covered areas in the polar regions, and diminishment of polar ice could lead in 

coming years to increased commercial ship, cruise ship, and naval surface ship operations, as well 

as increased exploration for oil and other resources, in the Arctic—activities that could require 

increased levels of support from polar icebreakers, particularly since waters described as “ice 

free” can actually still have some amount of ice.5 Changing ice conditions in Antarctic waters 

have made the McMurdo resupply mission more challenging since 2000.6 

The Coast Guard’s strategy document for the Arctic region, released on May 21, 2013, states that 

“The United States must have adequate icebreaking capability to support research that advances 

fundamental understanding of the region and its evolution,” and that “The Nation must also make 

a strategic investment in icebreaking capability to enable access to the high latitudes over the 

long-term.”7 

Current U.S. Polar Icebreakers 

The U.S. polar icebreaker fleet currently includes four ships—three Coast Guard ships and one 

ship operated by the NSF. The ships are described briefly below. 

                                                 
4 This passage, beginning with “The roles of…”, originated in an earlier iteration of this CRS report and was later 

transferred by the Government Accountability Office (GAO) with minor changes to Government Accountability 

Office, Coast Guard[:]Efforts to Identify Arctic Requirements Are Ongoing, but More Communication about Agency 

Planning Efforts Would Be Beneficial, GAO-10-870, September 2010, p. 53. 

5 For more on changes in the Arctic due to diminishment of Arctic ice, see CRS Report R41153, Changes in the Arctic: 

Background and Issues for Congress, coordinated by Ronald O'Rourke. 

6 National Research Council, Polar Icebreakers in a Changing World, An Assessment of U.S. Needs, Washington, 

2007, pp. 6-7, 14, 63. 

7 United States Coast Guard Arctic Strategy, Washington, May 2013, p. 35; accessed May 24, 2013, at 

http://www.uscg.mil/seniorleadership/DOCS/CG_Arctic_Strategy.pdf. 
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Coast Guard Polar Icebreakers 

The Coast Guard’s three polar icebreakers—Polar Star, Polar Sea, and Healy—are multimission 

ships that can break through ice, support scientific research operations, and perform other 

missions typically performed by Coast Guard ships. Although usually referred to as icebreakers, 

they are, more generally speaking, Coast Guard cutters.8 

Heavy Polar Icebreakers Polar Star and Polar Sea 

Polar Star (WAGB-10) and Polar Sea (WAGB-11),9 sister ships built to the same general design 

(Figure 1 and Figure 2), were acquired in the early 1970s as replacements for earlier U.S. 

icebreakers. They were designed for 30-year service lives, and were built by Lockheed 

Shipbuilding of Seattle, WA, a division of Lockheed that also built ships for the U.S. Navy, but 

which exited the shipbuilding business in the late 1980s. 

Figure 1. Polar Star and Polar Sea 

(Side by side in McMurdo Sound, Antarctica) 

 
Source: Coast Guard photo accessed at http://www.uscg.mil/pacarea/cgcpolarsea/history.asp on April 21, 2011. 

                                                 
8 Cutters are commissioned Coast Guard vessels greater than 65 feet in length. 

9 The designation WAGB means Coast Guard icebreaker. More specifically, W means Coast Guard ship, A means 

auxiliary, G means miscellaneous purpose, and B means icebreaker. 
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The ships are 399 feet long and displace about 13,200 tons.10 They are among the world’s most 

powerful nonnuclear-powered icebreakers, with a capability to break through ice up to 6 feet 

thick at a speed of 3 knots. Because of their icebreaking capability, they are considered heavy 

polar icebreakers. In addition to a crew of 134, each ship can embark a scientific research staff of 

32 people. 

Polar Star was commissioned into service on January 19, 1976, and consequently is now several 

years beyond its intended 30-year service life. Due to worn-out electric motors and other 

problems, the Coast Guard placed the ship in caretaker status on July 1, 2006.11 Congress in 

FY2009 and FY2010 provided funding to repair Polar Star and return it to service for 7 to 10 

years; the repair work, which reportedly cost about $57 million, was completed, and the ship was 

reactivated on December 14, 2012.12 

Figure 2. Polar Sea 

 
Source: Coast Guard photo accessed at http://www.uscg.mil/pacarea/cgcpolarsea/img/PSEApics/FullShip2.jpg on 

April 21, 2011. 

Polar Sea was commissioned into service on February 23, 1978, and consequently is also several 

years beyond its originally intended 30-year service life. In 2006, the Coast Guard completed a 

rehabilitation project that extended the ship’s expected service life to 2014. On June 25, 2010, 

however, the Coast Guard announced that Polar Sea had suffered an engine casualty, and the ship 

was unavailable for operation after that.13 The Coast Guard placed Polar Sea in commissioned, 

inactive status on October 14, 2011. The Coast Guard transferred certain major equipment from 

                                                 
10 By comparison, the Coast Guard’s new National Security Cutters—its new high-endurance cutters—are about 418 

feet long and displace roughly 4,000 tons. 

11 Source for July 1, 2006, date: U.S. Coast Guard email to CRS on February 22, 2008. The Coast Guard’s official term 

for caretaker status is “In Commission, Special.” 

12 See, for example, Kyung M. Song, “Icebreaker Polar Star Gets $57 Million Overhaul,” Seattle Times, December 14, 

2012. 

13 “Icebreaker POLAR SEA Sidelined By Engine Troubles,” Coast Guard Compass (Official Blog of the U.S. Coast 

Guard), June 25, 2010. See also “USCG Cancels Polar Icebreaker’s Fall Deployment,” DefenseNews.com, June 25, 

2010; Andrew C. Revkin, “America’s Heavy Icebreakers Are Both Broken Down,” Dot Earth (New York Times blog), 

June 25, 2010. 
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Polar Sea to Polar Star to facilitate Polar Star’s return to service,14 and continues to use Polar 

Sea as a source of spare parts for Polar Star. 

Medium Polar Icebreaker Healy 

Healy (WAGB-20) (Figure 3) was funded in the early 1990s as a complement to Polar Star and 

Polar Sea, and was commissioned into service on August 21, 2000. The ship was built by 

Avondale Industries, a shipyard located near New Orleans, LA, that built numerous Coast Guard 

and Navy ships, and which eventually became part of Huntington Ingalls Industries (HII).15 (HII 

subsequently wound down shipbuilding activities at Avondale, and the facility is no longer 

building ships.16) 

Figure 3. Healy 

 
Source: Coast Guard photo accessed at http://www.uscg.mil/history/webcutters/Healy_CGC_1_300.jpg on 

April 21, 2011. 

Although it is referred to as a medium polar icebreaker, Healy is actually a bit larger than Polar 

Star and Polar Sea—it is 420 feet long and displaces about 16,000 tons. Compared to Polar Star 

                                                 
14 Source: October 17, 2011, email to CRS from Coast Guard Congressional Affairs office. Section 222 of the Coast 

Guard and Maritime Transportation Act of 2012 (H.R. 2838/P.L. 112-213 of December 20, 2012) prohibited the Coast 

Guard from removing any part of Polar Sea and from transferring, relinquishing ownership of, dismantling, or 

recycling the ship until it submitted a business case analysis of the options for and costs of reactivating the ship and 

extending its service life to at least September 30, 2022, so as to maintain U.S. polar icebreaking capabilities and fulfill 

the Coast Guard’s high latitude mission needs, as identified in the Coast Guard’s July 2010 High Latitude Study. The 

business case analysis was submitted to Congress with a cover date of November 7, 2013. For more on the High 

Latitude Study, see Appendix A. 

15 HII was previously owned by Northrop Grumman, during which time it was known as Northrop Grumman 

Shipbuilding. 

16 See, for example, Marc Selinger, “Avondale Shipyard’s Fate Remains Unclear,” Defense Daily, April 21, 2015: 5. 
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and Polar Sea, Healy has less icebreaking capability (which is why it is referred to as a medium 

polar icebreaker), but more capability for supporting scientific research. The ship can break 

through ice up to 4½ feet thick at a speed of 3 knots, and embark a scientific research staff of 35 

(with room for another 15 surge personnel and 2 visitors). The ship is used primarily for 

supporting scientific research in the Arctic. 

National Science Foundation (NSF) Polar Research Ships 

Nathaniel B. Palmer 

Nathaniel B. Palmer was built for the NSF in 1992 by North American Shipbuilding, of Larose, 

LA. Called Palmer for short, it is operated for NSF by Edison Chouest Offshore (ECO) of 

Galliano, LA, a firm that owns and operates research ships and offshore deepwater service 

ships.17 Palmer is 308 feet long and has a displacement of about 6,500 tons. It has a crew of 22 

and can embark a scientific staff of 27 to 37.18 It was purpose-built as a single-mission ship for 

conducting and supporting scientific research in the Antarctic. It is capable of breaking ice up to 3 

feet thick at speeds of 3 knots, which is sufficient for breaking through the ice conditions found in 

the vicinity of the Antarctic Peninsula, so as to resupply Palmer Station, a U.S. research station on 

the peninsula. The ship might be considered less an icebreaker than an oceanographic research 

ship with enough icebreaking capability for the Antarctic Peninsula. Palmer’s icebreaking 

capability is not considered sufficient to perform the McMurdo resupply mission. 

Laurence M. Gould 

Like Palmer, the polar research and supply ship Laurence M. Gould was built for NSF by North 

American Shipping. It was completed in 1997 and is operated for NSF on a long-term charter 

from ECO. It is 230 feet long and has a displacement of about 3,800 tons. It has a crew of 16 and 

can embark a scientific staff of 26 to 28 (with a capacity for 9 more in a berthing van). It can 

break ice up to 1 foot thick with continuous forward motion. Like Palmer, it was built to support 

NSF operations in the Antarctic, particularly operations at Palmer Station on the Antarctic 

Peninsula. 

Sikuliaq 

Sikuliaq (see-KOO-lee-auk), which is used for scientific research in polar areas, was built by 

Marinette Marine of Marinette, WI, and entered service in 2015. It is operated for NSF by the 

College of Fisheries and Ocean Sciences at the University of Alaska Fairbanks as part of the U.S. 

academic research fleet through the University National Oceanographic Laboratory System 

(UNOLS). Sikuliaq is 261 feet long and has a displacement of about 3,600 tons. It has a crew of 

22 and can embark an additional 26 scientists and students. The ship can break ice 2.5 or 3 feet 

thick at speeds of 2 knots. The ship is considered less an icebreaker than an ice-capable research 

ship. 

                                                 
17 For more on ECO, see the firm’s website at http://www.chouest.com/. 

18 Sources vary on the exact number of scientific staff that can be embarked on the ship. For some basic information on 

the ship, see http://www.nsf.gov/od/opp/support/nathpalm.jsp; 

http://www.usap.gov/vesselScienceAndOperations/documents/prvnews_june03.pdfprvnews_june03.pdf; 

http://nsf.gov/od/opp/antarct/treaty/pdf/plans0607/15plan07.pdf;  

http://www.nsf.gov/pubs/1996/nsf9693/fls.htm; and 

http://www.hazegray.org/worldnav/usa/nsf.htm. 
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Summary 

Table 1 summarizes the above ships. In addition to the ships shown in Table 1, another U.S.-

registered polar ship with icebreaking capability— the Arctic oil-exploration support ship Aiviq—

was used by Royal Dutch Shell oil company to support an oil exploration and drilling effort (now 

ended) in Arctic waters off Alaska. The ship, which completed construction in 2012, is owned by 

ECO and chartered by Royal Dutch Shell. It was used primarily for towing and laying anchors for 

drilling rigs, but is also equipped for responding to oil spills. 

Table 1. Coast Guard and NSF Polar Ships 

 Coast Guard NSF 

 Polar Star Polar Sea Healy Palmer 

Laurence 

M. Gould Sikuliaq 

Currently operational? Yes No  Yes Yes Yes Yes 

Entered service 1976 1978 2000 1992 1997 2015 

Length (feet) 399 399 420 308 230 261 

Displacement (tons) 13,200 13,200 16,000 6,500 3,780 3,665 

Icebreaking capability 

(ice thickness in feet) at 

3 knots or other speed 

6 feet 6 feet 4.5 feet 3 feet 1 foot at 

continuous 

forward 

motion 

2.5 or 3 

feet at 2 

knots 

Icebreaking capability 

using back and ram (ice 

thickness in feet) 

21 feet 21 feet 8 feet n/a n/a n/a 

Operating temperature -60o Fahrenheit -60o 

Fahrenheit 

-50o 

Fahrenheit 

n/a n/a n/a 

Crew (when operational) 155a 155a 85b 22 16 22 

Additional scientific staff 32 32 35c 27-37 26 to 28d 26 

Sources: Prepared by CRS using data from U.S. Coast Guard, National Research Council, National Science 

Foundation, DHS Office of Inspector General, and (for Palmer) additional online reference sources. n/a is not 

available. 

a. Includes 24 officers, 20 chief petty officers, 102 enlisted, and 9 in the aviation detachment. 

b. Includes 19 officers, 12 chief petty officers, and 54 enlisted.  

c. In addition to 85 crew members 85 and 35 scientists, the ship can accommodate another 15 surge 

personnel and 2 visitors. 

d. Plus 9 more in a berthing van.  

Required Numbers of U.S. Polar Icebreakers 

June 2013 DHS Polar Icebreaker Mission Need Statement 

The Department of Homeland Security (DHS) in June 2013 approved a Mission Need Statement 

(MNS) for the polar icebreaker recapitalization project. The MNS states (emphasis added): 

This Mission Need Statement (MNS) establishes the need for polar icebreaker capabilities 

provided by the Coast Guard, to ensure that it can meet current and future mission 

requirements in the polar regions.... 

Current requirements and future projections based upon cutter demand modeling, as 

detailed in the HLMAR [High Latitude Mission Analysis Report], indicate the Coast 

Guard will need to expand its icebreaking capacity, potentially requiring a fleet of up 
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to six icebreakers (3 heavy and 3 medium) to adequately meet mission demands in the 

high latitudes.... The analysis took into account both the Coast Guard statutory mission 

requirements and additional requirements for year-round presence in both polar regions 

detailed in the Naval Operations Concept (NOC) 2010.... The analysis also evaluated 

employing single and multi-crewing concepts.... Strategic home porting analysis based 

upon existing infrastructure and distance to operational areas provided the final input to 

determine icebreaker capacity demand.19 

While the MNS can be viewed as an authoritative U.S. government statement regarding required 

numbers of U.S. polar icebreakers, it can be noted that the key sentence in the above-quoted 

passage from the MNS (i.e., the sentence in bold) includes the terms “potentially” and “up to.” 

These terms, which are often overlooked in discussions of required numbers of U.S. polar 

icebreakers, make the key sentence less ironclad as a requirements statement than it would have 

been if the terms had not been included, and could be interpreted as an acknowledgment that the 

requirement might amount to something less than three heavy and three medium polar 

icebreakers. 

It can also be noted, as stated in the above-quoted passage from the MNS, that the MNS was 

informed by the High Latitude Mission Analysis Report (HILMAR), and that the HLMAR took 

into account not only Coast Guard statutory mission requirements, but additional Department of 

Defense (DOD) requirements for year-round presence in both polar regions as detailed in the 

2010 Naval Operations Concept (NOC). This is potentially significant, because DOD appears to 

have subsequently dropped its 2010 requirement for year-round presence in the polar regions.20 

The use in the MNS of the terms “potentially” and “up to,” combined with DOD’s decision to 

drop its requirement for year-round presence in the polar regions, together raise a question, other 

things held equal, as to whether required numbers of U.S. polar icebreakers might be something 

less than three heavy and three medium polar icebreakers. It is also possible, however, that there 

have been other changes since the MNS was issued in 2013 that would have the effect, other 

things held equal, of increasing U.S. requirements for polar icebreakers. The net result of this 

situation appears uncertain. 

                                                 
19 Department of Homeland Security, Polar Icebreaking Recapitalization Project Mission Need Statement, Version 1.0, 

approved by DHS June 28, 2013, pp. 1, 2, 9, 10, 11, 12. 

20 A September 25, 2017, GAO report on polar icebreakers states (emphasis added): 

In December 2016, DOD reported to Congress that it had no specific defense requirement for 

icebreaking capability because Navy Arctic requirements are met by undersea and air assets which 

can provide year-round presence. 

-- DOD reported in April 2017 that its only potential defense requirement—for the Thule Air Force 

Base resupply [mission] in Greenland—is met by the Canadian Coast Guard through a 

Memorandum of Understanding with USCG. 

-- USCG’s 2013 Polar Icebreaker Mission Needs Statement identified polar icebreaker capacity 

needs as partly based on the 2010 Naval Operations Concept—[a document that provides] joint 

maritime security strategy implementation guidance for the Navy, Marine Corps, and USCG—

which stated that U.S. naval forces had a demand for year-round polar icebreaking presence in the 

Arctic and Antarctic. 

-- In April 2017, DOD joint staff officials confirmed that DOD and Naval defense strategy had 

been updated and does not include icebreaking requirements. DOD officials in charge of operations 

in the Pacific said that although they do not have a requirement for a heavy icebreaker, icebreakers 

play a key role in aiding the icebreaking mission to McMurdo. 

(Government Accountability Office, Coast Guard: Status of Polar Icebreaking Fleet Capability 

and Recapitalization Plan, GAO-17-698R, September 25, 2017, p. 20 (briefing slide 11).) 
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In addition to HILMAR, a number of other studies have been conducted in recent years to assess 

U.S. requirements for polar icebreakers and options for sustaining and modernizing the Coast 

Guard’s polar icebreaker fleet. The findings of some of these studies are presented in  

Appendix A. 

Coast Guard Testimony 

At a November 17, 2015, hearing before the Europe, Eurasia, and Emerging Threats 

subcommittee and the Western Hemisphere subcommittee of the House Foreign Affairs 

Committee, then-Vice Admiral Charles Michel, the Vice Commandant of the Coast Guard, stated 

in his prepared statement that “Polar icebreakers are critical to supporting key national priorities 

laid out in the National Security Presidential Directive on Arctic Region policy and the National 

Strategy for the Arctic Region.”21 During the discussion portion of the hearing, Michel testified 

that the “Coast Guard needs at least two heavy icebreakers to provide year-round assured access 

and self-rescueability in the polar regions.”22  

At a June 14, 2016, hearing before the Coast Guard and Maritime Transportation subcommittee of 

the House Transportation and Infrastructure Committee, Admiral Michel testified that “our 

commandant also testified that we need self-rescue capability for our heavy icebreaker and that 

includes the existing Polar Star that we have out there now. So that means at least two, the High 

Latitude study says three heavy polar icebreakers is what the Coast Guard's requirement is. So 

that's kind of where we're talking about for heavy icebreakers.”23 Coast Guard officials have 

reiterated this point from time to time in subsequent testimony. 

October 2016 Coast Guard Request for Information (RFI) 

On October 26, 2016, the Coast Guard released a request for information (RFI) to receive 

industry feedback on its notional polar icebreaker acquisition approach and schedule. The 

summary of the RFI, dated October 25, 2016, states that “The United States Coast Guard has a 

need for three Heavy Polar Icebreakers and three Medium Polar Icebreakers with the priority 

being Heavy Polar Icebreakers.”24 

September 2017 GAO Report 

A September 25, 2017, Government Accountability Office (GAO) report on polar icebreakers 

states that 

the Coast Guard has been unable to address all polar icebreaking requests since 2010. For 

example, the Coast Guard reported fulfilling 78 percent (25 of 32) of U.S. government 

agency requests for polar icebreaking services during fiscal year 2010 through 2016. Coast 

Guard officials cited various factors affecting the Coast Guard’s ability to meet all requests, 

particularly the unavailability of its heavy polar icebreakers.25 

                                                 
21 Testimony of Vice Admiral Charles D. Michel, Vice Commandant, U.S. Coast Guard, on “Arctic Operations” Before 

the House Foreign Affairs Committee—Western Hemisphere & Europe, Eurasia, and Emerging Threats 

Subcommittees, November 17, 2015, p. 3. 

22 Transcript of hearing. 

23 Transcript of hearing. 

24 Summary of RFI, October 25, 2016, page 2, accessed November 10, 2016, at https://www.uscg.mil/acquisition/

icebreaker/pdf/Acquisition-Strategy-RFI.pdf. 

25 Government Accountability Office, Coast Guard: Status of Polar Icebreaking Fleet Capability and Recapitalization 

Plan, GAO-17-698R, September 25, 2017, pp. 2-3. A similar statement appears on page 4. 
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Table 2. Major Icebreakers of the World as of May 1, 2017 

(Includes some icebreakers designed for Baltic use) 

 

Total all 

types, in 

inventory (+ 

under 

construction 

+ planned) 

In inventory, government owned or 

operated 

In inventory, privately owned and 

operated 

45,000 or 

more BHP 

20,000 to 

44,999 BHP 

10,000 to 

19,999 BHP 

45,000 or 

more 

BHP 

20,000 to 

44,999 

BHP 

10,000 to 

19,999 

BHP 

Russia 46 (+11 + 4) 6 (all nuclear 

powered; 2 

not 

operational) 

16 (1 nuclear 

powered; 5 

designed for 

Baltic use) 

7  9 8 

Finland 10  7 (4 designed 

for Baltic 

use) 

1   2 

Canada 7 (+2 +5)  2 5    

Sweden 7 (+0 +3)  4 (3 designed 

for Baltic 

use) 

   3 

United States 5 (+0 +3) 2 (Polar Star 

and Polar 

Sea; Polar 

Sea not 

operational) 

1 (Healy)   1 (Aiviq) 1 (Palmer) 

Denmark 4      4 (all 4 

designed for 

Baltic use) 

China 3 (+1 +0)   3    

Estonia 2   2 (both 

designed for 

Baltic use) 

   

Norway 1 (+1 +0)   1    

Germany 1 (+0 +1)      1 

Chile  1 (+0 +1)   1    

Australia 1 (+0 +1)   1    

Latvia 1   1 (designed 

for Baltic use) 

   

Japan 1  1     

South Korea 1   1    

South Africa 1   1    

Argentina 1   1 (not 

operational) 

   

United 

Kingdom 

0 (+1 +0)       

Source: Table prepared by CRS based on U.S. Coast Guard chart showing data compiled by the Coast Guard as 

of May 1, 2017, accessed September 14, 2017, at http://www.dco.uscg.mil/Portals/9/DCO%20Documents/

Office%20of%20Waterways%20and%20Ocean%20Policy/20170501%20major%20icebreaker%20chart.pdf?ver=

2017-06-08-091723-907. 

Notes: BHP = the brake horsepower of the ship’s power plant. A ship with 45,000 or more BHP might be 

considered a heavy polar icebreaker, a ship with 20,000 to 44,999 BHP might be considered a medium polar 
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icebreaker, and a ship with 10,000 to 19,999 BHP might be considered a light polar icebreaker or an ice-capable 

polar ship. 

July 2018 GAO Report 

A July 2018 GAO report stated that 

the Coast Guard operates one medium icebreaker, the Healy, which has an expected end of 

service life in 2029. Despite the requirement for three medium icebreakers, Coast Guard 

officials said they are not currently assessing acquisition of the medium polar icebreakers 

because they are focusing on the heavy icebreaker acquisition and plan to assess the costs 

and benefits of acquiring medium polar icebreakers at a later time.26 

Polar Icebreakers Operated by Other Countries 

In discussions of U.S. polar icebreakers, some observers note the size of the polar icebreaking 

fleets operated by other countries. Countries with interests in the polar regions have differing 

requirements for polar icebreakers, depending on the nature and extent of their polar interests and 

activities. Table 2 shows a Coast Guard summary of major icebreakers around the world; the 

figures in the table include some icebreakers designed for use in the Baltic Sea. 

Coast Guard Polar Security Cutter (PSC) Program 

Overview 

The PSC program was initiated in the Coast Guard’s FY2013 budget submission, and envisages 

the acquisition of three new heavy polar icebreakers, to be followed years from now by the 

acquisition of up to three new medium polar icebreakers. The Coast Guard wants to begin 

construction of the first new heavy polar icebreaker in FY2019 and have it enter service in 2023. 

The Coast Guard’s proposed FY2019 budget requests $750 million in Coast Guard acquisition 

funding for the program. 

Program Name 

The program was previously known as the polar icebreaker (PIB) program. It is now called the 

Polar Security Cutter (PSC) program, though many observers may continue, as a matter of 

convenience, to refer to it as the polar icebreaker program.27 

                                                 
26 Government Accountability Office, Coast Guard Acquisitions[:] Actions Needed to Address Longstanding Portfolio 

Management Challenges, GAO-18-454, July 2018, p. 13. 

27 A September 27, 2018, press report states: 

The U.S. Coast Guard changed the name of its heavy icebreaker program to highlight its 

importance to national security, as funding for the first-in-class ship may be in jeopardy. 

Now dubbed the Polar Security Cutter, Coast Guard leadership and backers on Capitol Hill are 

determined to secure funding for the planned new class of heavy icebreaker—the first for the Coast 

Guard in more than four decades—by marketing its vital role protecting the nation’s sovereignty. 

“When we talk about icebreaking capability, that doesn’t sell very well to all audiences,” Rear 

Adm. Melvin Bouboulis, the Coast Guard’s Assistant Commandant for Engineering and Logistics, 

said during the recent American Society of Naval Engineers (ASNE) Fleet Maintenance and 

Modernization Symposium.  

“We understand that some folks think just it goes and breaks ice, but we’ve purposely changed the 

name of that program to Polar Security Cutter because it is really the U.S. presence in the Arctic 
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Desired Capabilities for New Polar Icebreaker 

The Coast Guard’s key performance parameters (KPPs) for new heavy polar icebreakers include 

the following: 

 an ability to break through 6 feet of ice at 3 knots (threshold) or 8 feet of ice at 3 

knots (objective);28 

 an ability to break through ridged ice of 21 feet; 

 an ability to operate without replenishment (i.e., resupply) for 80 days (threshold) 

or 90 days (objective); and 

 an ability to exchange voice and data with DHS, Coast Guard, Defense 

Department units, and other stakeholders.29 

The Coast Guard states that the desired capabilities for a new polar icebreaker are similar to the 

capabilities of Polar Star and Polar Sea in the following general ways: 

 the ability to conduct long-range, high-endurance, independent operations with 

heavy icebreaking capability; 

 flexibility in personnel support spaces and systems; 

 interoperability to support interagency and interservice mission execution.30 

                                                 
regions and preserving our national interest and security in those areas.” 

The Coast Guard’s heavy icebreaker mission has traditionally supported scientific research. But the 

new icebreaker’s request for proposals released earlier this year hinted at a possible future national 

security mission. After much speculation about whether the ship would be armed, Coast Guard 

officials said in the RFP [Request for Proposals] they wanted the ability to add deck-mounted 

weapons to the icebreaker in the future. 

The name-change was talked about by Adm. Karl Schultz almost as soon as he became Coast 

Guard commandant in June.… 

In August, Schultz suggested a program name change when appearing at an event co-hosted by the 

U.S. Naval Institute and the Center for Strategic and International Studies. 

“You know right now it’s the heavy icebreaker, the polar icebreaker. I think the paradigm has 

shifted a little bit,” Schultz said. “I’m having a conversation with my team about, maybe that’s the 

polar security cutter. I mean, that’s really what we’re talking about: we’re talking about national 

sovereign interests up there, we’re talking about competition. … The Coast Guard is the face of that 

competition, and we’ve really got to press into that.”… 

The Coast Guard’s proposed icebreaker is now officially called the Polar Security Cutter, Lt. Amy 

Midgett, a Coast Guard spokeswoman, confirmed to USNI News. The hull designation will be 

WMSP. W is the standard prefix for Coast Guard vessels, and MSP stands for Maritime Security-

Polar, Brian Olexy, a Coast Guard spokesman, told USNI News. The intended missions of the 

icebreaker will remain the same—supporting scientific research—and designating the ship a 

security cutter does not alter how it is funded. 

(Ben Werner and Sam LaGrone, “Coast Guard Renames New Icebreaker Program ‘Polar Security 

Cutter,’” USNI News, September 27, 2018. 

See also Sydney J. Freedberg Jr., “With Funding In Peril, Coast Guard Pushes Icebreaker As ‘Polar Security 

Cutter,’” Breaking Defense, October 29, 2018. 

28 The terms threshold and objective are acquisition terms. Threshold can be translated roughly as minimum required 

capability. Objective can be translated roughly as maximum or preferred capability (if feasible and affordable). 

29 Coast Guard PSC program industry day briefing entitled “Polar Icebreaker (PIB) Acquisition Program Industry 

Engagement,” slide 23, accessed April 4, 2016, at http://www.uscg.mil/ACQUISITION/icebreaker/pdf/

Industry%20Day%2018%20March%202016.pdf. 

30 Coast Guard PSC program industry day briefing entitled “Polar Icebreaker (PIB) Acquisition Program Industry 



Coast Guard Polar Security Cutter (Polar Icebreaker) Program 

 

Congressional Research Service  RL34391 · VERSION 168 · UPDATED 13 

The Coast Guard states that the desired capabilities for a new polar icebreaker differ from the 

capabilities of Polar Star and Polar Sea in the following general ways: 

 features for improved reliability, maintainability, supportability, operational 

availability, and system redundancy; 

 features for meeting modern environmental standards; 

 features for improved ship control; 

 features for modern human habitability and human systems integration; and 

 space, weight, and power margins (i.e., growth margin) for accepting specialized 

capabilities.31 

Notional Program Schedule 

On October 26, 2016, the Coast Guard released a request for information (RFI) to receive 

industry feedback on its notional polar icebreaker acquisition approach and schedule. The 

summary of the RFI, dated October 25, 2016, presents a notional schedule for acquiring three 

heavy polar icebreakers under which procurement of long leadtime materials (LLTM) for the 

three ships would start in the fourth quarter of FY2019, the second quarter of FY2021, and the 

second quarter of FY2022, respectively, and the ships would be delivered in the fourth quarter of 

FY2023, the second quarter of FY2025, and the second quarter of FY2026, respectively. Each 

ship would be commissioned into service a few weeks or months after it is delivered.32 

Acquisition Cost 

Steps Taken by Coast Guard and Navy to Reduce Acquisition Cost 

Coast Guard and Navy have taken certain steps to reduce the time and cost for designing and 

building new Coast Guard heavy polar icebreakers, including the following: 

 The Coast Guard and Navy in August 2016 established an integrated program 

office for the PSC program, facilitating Navy efforts to share with the Coast 

Guard ship-design and ship-acquisition best practices that can reduce the time 

and cost of designing and building ships.33 

                                                 
Engagement,” slide 24, accessed April 4, 2016, at http://www.uscg.mil/ACQUISITION/icebreaker/pdf/

Industry%20Day%2018%20March%202016.pdf. 

31 Coast Guard PSC program industry day briefing entitled “Polar Icebreaker (PIB) Acquisition Program Industry 

Engagement,” slide 26, accessed April 4, 2016, at http://www.uscg.mil/ACQUISITION/icebreaker/pdf/

Industry%20Day%2018%20March%202016.pdf. 

32 Summary of RFI, October 25, 2016, 3 pp., accessed November 10, 2016, at https://www.uscg.mil/acquisition/

icebreaker/pdf/Acquisition-Strategy-RFI.pdf. 

33 A September 25, 2017, GAO report states that “the Coast Guard and Navy formalized this partnership through a 

January 2017 Memorandum of Understanding.” (Government Accountability Office, Coast Guard: Status of Polar 

Icebreaking Fleet Capability and Recapitalization Plan, GAO-17-698R, September 25, 2017, p. 4.) A May 2018 GAO 

report states that “in 2017, DHS, the USCG, and Navy entered into several agreements that outline oversight roles, 

among other things. For example, these agreements state that the program will follow DHS acquisition policies with 

DHS leadership serving as the acquisition decision authority for program milestones. However, the Navy will review 

and approve acquisition documents before the program seeks DHS approval. These agreements also state that the 

program’s contracting actions could be funded by either USCG or Navy appropriations, and the source of the 

appropriations will award the contract.” (Government Accountability Office, Homeland Security Acquisitions[:] 

Leveraging Programs’ Results Could Further DHS’s Progress to Improve Portfolio Management, GAO-18-339SP, 
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 All five shipbuilders that have been awarded contracts for design studies and 

analysis for a new polar icebreaker (see “Recent Acquisition Actions” below) are 

employing a so-called “parent design” approach, meaning that they intend to 

modify existing polar icebreaker designs (parent designs) rather than develop 

entirely new designs from scratch (i.e., “clean-sheet” designs).34 This can reduce 

the time and cost needed to design a new polar icebreaker, and the technical risk 

and cost risk involved in building the ship. 

 The Coast Guard and Navy have carefully reviewed the specific operational 

requirements for new heavy polar icebreakers, and have adjusted some of those 

requirements to help reduce their acquisition cost. 

 The design for the heavy polar icebreakers will rely less on military 

specifications (MilSpecs) and more on civilian commercial shipbuilding 

specifications than it might have under a more traditional military ship-

acquisition approach. 

Estimated Acquisition Cost Has Declined Substantially 

As a result of the above steps by the Coast Guard and Navy—and perhaps also model test tank 

results that have substantially reduced the required power of the new icebreakers’ propulsion 

plant35—the estimated acquisition cost for new heavy polar icebreakers has been substantially 

reduced. The procurement cost of a new heavy polar icebreaker had earlier been estimated 

informally at roughly $1 billion, but the Coast Guard and Navy informed CRS and CBO in March 

2018 that they now believe that three polar icebreakers could be acquired for a total cost of about 

$2.1 billion, or an average of about $700 million per ship.36 (The first ship will cost more than the 

other two because it will incorporate design costs for the class and be at the start of the production 

learning curve for the class.) The March 2, 2018, Request for Proposals (RFP) for the PSC 

program states that “For informational purposes only, the government has established an estimate 

for the HPIB [heavy polar icebreaker] shipbuilder costs in the amount of $746M [million] for the 

                                                 
May 2018, p. 86.) 

34 Source: March 16, 2018, Coast Guard-Navy briefing to CRS and the Congressional Budget Office (CBO) on the PSC 

program. 

35 A June 22, 2018 press report states: 

The U.S. Coast Guard is collaborating with the National Research Council of Canada (NRC) to 

access its renowned ice tank facilities in St. John’s, Newfoundland, to model and evaluate the 

specifications needed to design the new heavy icebreakers.... 

The testing at the NRC ice tank in St. John’s has already led to some critical changes to the ship 

capability criteria. 

“We confirmed that with modern icebreaker hull form and propulsion configuration design we 

could reduce the estimated required power,” [Neil Meister, technical director of the U.S. Coast 

Guard Polar Icebreaker Acquisition Program] said. “In comparison to polar-class icebreakers they 

have 60,000 installed horse power and we see that you can meet the same icebreaking capability 

requirement with about 40 per cent less power.” 

(Levon Sevunts, “U.S. Coast Guard Turns to Canada for Help with Designing Its New Heavy 

Icebreaker,” Radio Canada International, June 22, 2018.) 

36 Source: March 16, 2018, Coast Guard-Navy briefing to CRS and CBO on the polar icebreaker program. For further 

discussion, see the section entitled “Estimated Acquisition Cost Has Declined Substantially” in CRS Report RL34391, 

Coast Guard Polar Security Cutter (Polar Icebreaker) Program: Background and Issues for Congress, by Ronald 

O'Rourke. 
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lead ship… with an average ship price of $615M across three HPIBs….”37 Other information 

reported by GAO identifies a smaller reduction in procurement cost, to something more than 

$900 million per ship.38 

For additional background information on earlier estimates of polar icebreaker acquisition costs, 

see Appendix B. 

Program Funding 

The PSC program has received about $359.6 million in acquisition funding through FY2018, 

including $300 million provided through the Navy’s shipbuilding account—$150 million in 

FY2017, and another $150 million in FY2018—and $59.6 million in funding provided through 

the Coast Guard’s acquisition account. The Coast Guard’s proposed FY2019 budget requests 

$750 million in Coast Guard acquisition funding for the program. 

The request for $750 million reflected a change that the Trump Administration made to its 

proposed FY2019 budget not long before that budget was submitted to Congress. Prior to this 

change, the Administration’s plan was to request $30 million in Coast Guard acquisition funding 

for the program. Some documents in the Coast Guard’s FY2019 budget submission that were 

prepared before this change occurred reflect this $30 million figure rather than the $750 million 

figure. 

For additional background information on funding for the PSC program, see Appendix C. 

Contract Type 

The baseline plan for the PSC program calls for acquiring new polar icebreakers using a contract 

with options. Coast Guard and Navy officials, however, are open to the idea of instead using a 

block buy contract to acquire the ships, and have requested information on this possibility as part 

of the request for proposals (RFP) for the PSC program that was released on March 2, 2018 (see 

next section). 

Recent Acquisition Actions 

Recent acquisition actions in the PSC program include the following: 

                                                 
37 Naval Sea Systems Command (HQ), Solicitation N0002418R2210, March 2, 2018, page 257 of 294. See also 

Government Accountability Office, Coast Guard Acquisitions[:] Polar Icebreaker Program Needs to Address Risks 

before Committing Resources, GAO-18-600, September 2018, pp. 42-43. The GAO report also states that DHS and the 

Coast Guard estimate the total lifecycle cost of a three-ship PSC program at $8,545 million (objective) and $9,827 

million (threshold) (page 13), and that the ships’ detail design and construction costs account for about 25% of these 

figures, with the remaining 75% or so accounted for by remaining acquisition costs, 30 years of annual operating and 

support (O&S) costs, and end-of-life ship-disposal costs (page 31). Twenty-five percent of $8,545 million and $9,827 

million would equate to design and construction costs of $2,136.3 million (an average of about $712 million per ship) 

and $2,456.8 million (an average of about $819 million per ship). 

38 A May 2018 GAO report stated that the acquisition program baseline (APB) approved for the polar icebreaker 

program in January 2018 estimated the program’s acquisition cost at $3,207 million, and that the “current estimate” of 

the program’s acquisition as of January 2018 was $2,789 million, or an average of about $930 million per ship. 

(Government Accountability Office, Homeland Security Acquisitions[:] Leveraging Programs’ Results Could Further 

DHS’s Progress to Improve Portfolio Management, GAO-18-339SP, May 2018, p. 85.) See also Government 

Accountability Office, Coast Guard Acquisitions[:] Actions Needed to Address Longstanding Portfolio Management 

Challenges, GAO-18-454, July 2018, which states on page 18 that “The polar icebreaker program has an estimated 

total acquisition cost of more than $3 billion….” 
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 On February 22, 2017, the Coast Guard awarded five firm fixed-price contracts 

for heavy polar icebreaker design studies and analysis. The objective of the 

studies was to identify design and systems approaches to reduce acquisition cost 

and production timelines. 

 On April 4, 2017, the Coast Guard released its draft heavy polar icebreaker 

system specifications in a request for information (RFI). The request sought 

questions, comments and feedback related to heavy polar icebreaker technology 

risks, sustainability, producibility and affordability. 

 In May 2017, the Coast Guard began model testing of potential hull designs and 

propulsion configurations for the polar icebreaker. The testing was anticipated to 

be completed by March 2018, with the results to be used to inform the final 

specifications for the icebreakers.39 

 On October 19, 2017, the U.S. Navy, in collaboration with the Coast Guard under 

the polar icebreaker integrated program office, released a draft request for 

proposal (RFP) for detail design and construction of a heavy polar icebreaker. 

 In January 2018, DHS approved the initial acquisition program baseline (APB) 

for the PSC program. The APB establishes cost, schedule, and performance goals 

for the program.40 

 On March 2, 2018, the U.S. Navy, in collaboration with the U.S. Coast Guard 

under the polar icebreaker integrated program office, released an RFP for the 

advance procurement and detail design for the Coast Guard’s heavy polar 

icebreaker, with options for detail design and construction for up to three heavy 

polar icebreakers. 

Regarding the February 22, 2017, award of the five contracts for polar icebreaker design studies 

and analysis, the Coast Guard stated: 

The Coast Guard today awarded five firm fixed-price contracts for heavy polar icebreaker 

design studies and analysis. The contracts were awarded to Bollinger Shipyards LLC of 

Lockport, Louisiana; Fincantieri Marine Group LLC of Washington, D.C.; General 

Dynamics/National Steel and Shipbuilding Company of San Diego; Huntington Ingalls 

Inc. of Pascagoula, Mississippi; and VT Halter Marine Inc. of Pascagoula. The total value 

of the award is approximately $20 million. 

The objective of the studies is to identify design and systems approaches to reduce 

acquisition cost and production timelines. In addition to a requirement to develop heavy 

polar icebreaker designs with expected cost and schedule figures, the contracts require the 

awardees to examine major design cost drivers; approaches to address potential acquisition, 

technology and production risks; and benefits associated with different types of production 

contract types. 

The heavy polar icebreaker integrated program office, staffed by Coast Guard and Navy 

personnel, will use the results of the studies to refine and validate the draft heavy polar 

icebreaker system specifications. The use of design studies is an acquisition best practice 

influenced by the Navy’s acquisition experience with the landing craft, utility (LCU) 

                                                 
39 Source: Government Accountability Office, Homeland Security Acquisitions[:] Leveraging Programs’ Results Could 

Further DHS’s Progress to Improve Portfolio Management, GAO-18-339SP, May 2018, p. 86. 

40 Source: Government Accountability Office, Homeland Security Acquisitions[:] Leveraging Programs’ Results Could 

Further DHS’s Progress to Improve Portfolio Management, GAO-18-339SP, May 2018, p. 85. 
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amphibious transport ship and T-AO(X) [aka TAO-205] fleet oiler,41 which are being 

acquired under accelerated acquisition schedules. 

“These contracts will provide invaluable data and insight as we seek to meet schedule and 

affordability objectives,” said Rear Adm. Michael Haycock, the Coast Guard’s director of 

acquisition programs and program executive officer. “Our nation has an urgent need for 

heavy polar icebreaking capability. We formed an integrated program office with the Navy 

to take advantage of their shipbuilding experience. This puts us in the best possible position 

to succeed in this important endeavor.” 

“The Navy is committed to the success of the heavy icebreaker program and is working 

collaboratively with our Coast Guard counterparts to develop a robust acquisition strategy 

that drives affordability and competition, while strengthening the industrial base,” said Jay 

Stefany, executive director, Amphibious, Auxiliary and Sealift Office, Program Executive 

Office, Ships. “Our ability to engage early with our industry partners will be critical to 

delivering this capability to our nation.”  

The studies are expected to take 12 months to complete, with study results provided 

incrementally during that time. The Coast Guard plans to release a draft request for 

proposal (RFP) for detail design and construction by the end of fiscal year 2017, followed 

by release of the final RFP in fiscal year 2018. The integrated program office plans to 

award a single contract for design and construction of the lead heavy polar icebreaker in 

fiscal year 2019, subject to appropriations.42 

Regarding the March 2, 2018, release of the RFP for the PSC program, the Navy and Coast Guard 

state 

The RFP is for Advance Planning and Engineering Efforts, with options for the Detail 

Design and Construction (DD&C) of up to three (3) Heavy Polar Icebreaker (HPIB) 

cutters.... 

To enable ongoing program planning and responses to Congressional inquiries, the Coast 

Guard and Navy HPIB IPO desire input from prime offerors related to the benefits of 

Congressional authorization of Block Buy and/or Economic Order Quantity.43 Submission 

of this information is voluntary and will not be used to evaluate any proposal submitted by 

the offeror in response to this RFP. Email submissions providing dollarized estimated 

savings per ship for authorization provided for 1) all three cutters and 2) only the second 

and third cutters should be emailed to the Bidders Question contacts identified below with 

the email title “HPIB Block Buy/EOQ Input—Contractor Name.” Submissions within 60 

days of RFP release are preferred.44 

Foreign Cooperation and Participation 

U.S. Coast Guard Cooperation with Canadian Coast Guard 

A February 9, 2017, U.S. Coast Guard news release states the following: 

                                                 
41 For more on the TAO-205 program, see CRS Report R43546, Navy John Lewis (TAO-205) Class Oiler Shipbuilding 

Program: Background and Issues for Congress, by Ronald O'Rourke.  

42 “Acquisition Update: Coast Guard Awards Multiple Contracts For Heavy Polar Icebreaker Industry Studies,” 

February 22, 2017, accessed March 20, 217, at https://www.uscg.mil/acquisition/newsroom/updates/

icebreaker022217.asp. 

43 Economic order quantity (EOQ) purchases, which can take place as part of a block buy contract, are up-front batch 

orders of selected components of the end items (in this case, ships) that are to be procured under the contract. 

44 Federal Business Opportunities (FedBizOpps.gov), Heavy Polar Icebreaker (HPIB) Detail Design and Construction 

(DD&C), Solicitation Number: N00024-18-R-2210, March 2, 2018. 
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The U.S. and Canadian governments on Feb. 7 established a partnership that will enable 

the U.S. Coast Guard heavy polar icebreaker acquisition program to test and validate 

potential heavy polar icebreaker design models at Canada’s National Research Council 

(NRC) in St John’s, Newfoundland.  

The testing, which includes analyses of maneuverability in ice and icebreaking resistance 

and powering, will be used to further inform the baseline requirements for new heavy polar 

icebreakers, expand current icebreaker design and operational knowledge, and support the 

urgent need to recapitalize U.S. heavy icebreaking capability. The partnership is being 

facilitated by the Department of Homeland Security Science and Technology Directorate 

and was developed under the Agreement Between the U.S. and Canada for Cooperation in 

Science and Technology for Critical Infrastructure Protection and Border Security, enacted 

in 2004. Model and test activities at the NRC are scheduled to formally begin in April 

2017. 

The NRC is home to one of the world’s largest ice tank facilities, which is used to measure 

the performance and evaluate the safety of ice-going ships and structures in controlled 

model-scale conditions. The NRC ice tank is capable of modeling a wide range of marine 

ice conditions, including first-year and multiyear ice, pack ice, ridged ice and glacial ice. 

In addition to the modeling work that will be conducted at the NRC, the Coast Guard and 

Navy will conduct additional model test work to evaluate the performance of the icebreaker 

in open water at the Naval Surface Warfare Center, Carderock Division, in Bethesda, 

Maryland.45 

Parent Design Approach Could Involve One or More Foreign Designs 

As mentioned above, all five shipbuilders that have been awarded contracts for design studies and 

analysis for a new polar icebreaker are employing a so-called “parent design” approach, meaning 

that they intend to modify existing polar icebreaker designs (parent designs) rather than develop 

entirely new designs from scratch (i.e., “clean-sheet” designs). It is possible that one or more of 

the parent designs are foreign designs. If a parent design being used by a shipbuilder is a foreign 

design, that shipbuilder might do so in cooperation with the foreign shipbuilder that developed 

the original parent design. 

General Dynamics Teaming With VARD 

A January 17, 2017, press report states the following: 

General Dynamics is teaming with Norwegian ship designer and manufacturer VARD for 

the Coast Guard’s heavy Polar Icebreaker Program, the company says. GD’s exhibit booth 

at last week’s Sea Air Space Symposium displayed a graphic with the two companies’ 

names and an artist’s concept of a Coast Guard Icebreaker. VARD is owned by Italy’s 

FINCANTIERI. GD says VARD is one of the premiere global designers of polar 

icebreakers. GD’s NASSCO shipbuilding division is leading the company’s effort on the 

icebreaker program, for which the Coast Guard early this year plans to award initial design 

study contracts.46 

                                                 
45 “Acquisition Update: U.S., Canada Governments Partner On Model And Test Activities To Support Heavy Polar 

Icebreaker Acquisition Efforts,” February 9, 2017, accessed March 20, 2017, at https://www.uscg.mil/acquisition/

newsroom/updates/icebreaker020917.asp. 

46 “Icebreaker Team,” Defense Daily, January 17, 2017: 2. See also Levon Sevunts, “U.S. Coast Guard Turns to 

Canada for Help with Designing Its New Heavy Icebreaker,” Radio Canada International, June 22, 2018. 
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Issues for Congress 

FY2019 Funding Request 

One issue for Congress for FY2019 is whether to approve, reject, or modify the Coast Guard’s 

FY2019 acquisition funding request for the PSC program. In considering this issue, Congress 

may consider, among other things, whether the Coast Guard has accurately priced the work it is 

proposing to do in FY2019. 

One potential option for Congress would be to reduce the Coast Guard’s FY2019 acquisition 

funding request so that the total amount of funding provided through FY2019 would be enough to 

fully fund the procurement of the first new heavy polar icebreaker, but not partially fund the 

second ship in the program. This might involve reducing the FY2019 acquisition funding request 

by roughly $150 million.47 Under this option, funding for the second ship in the program could be 

provided starting in FY2020 or a subsequent year. 

Another potential option for Congress would be to increase the FY2019 acquisition funding 

request so that the total amount of funding provided through FY2019, in addition to fully funding 

the procurement of the first new heavy polar icebreaker, would additionally fully fund (rather 

than partially fund) the procurement of the second ship in the program. Based on a total 

acquisition cost of $2.1 billion for three heavy polar icebreakers, fully funding the second ship in 

the program in FY2019 might involve increasing the FY2019 funding request by $400 million to 

$500 million. Under this option, funding for the third ship in the program could be provided 

starting in FY2020 or a subsequent year. 

Contract with Options vs. Block Buy Contract 

Another potential issue for Congress is whether to use a contract with options or a block buy 

contract to acquire the ships. As noted earlier, the baseline plan for the PSC program calls for 

acquiring ships using a contract with options, but Coast Guard and Navy officials are open to the 

idea of instead using a block buy contract to acquire the ships, and have requested information on 

this possibility as part of the request for proposals (RFP) for the PSC program that was released 

on March 2, 2018. 

Although a contract with options covers multiple years, it operates more like a form of annual 

contracting, and it does not generate the kinds of savings that are possible with a block buy 

contract. Compared to a contract with options, a block buy contract would reduce the 

government’s flexibility regarding whether and when to acquire the second and third ships, and 

what design to build them to,48 and in return reduce the combined acquisition cost of the ships 

                                                 
47 The Coast Guard’s proposed FY2019 budget was submitted before Congress finalized action on the Coast Guard’s 

FY2018 budget. In its action on the FY2018 budget, Congress approved the Coast Guard’s request for $19 million in 

Coast Guard acquisition funding for the program, and provided $150 million in unrequested acquisition funding for the 

program in the Navy’s shipbuilding account. If the FY2019 request for $750 million is intended solely to complete the 

funding for the first ship, and if this figure does not assume that more than $19 million would be provided for the 

program in FY2018, then approving the $750 million request would provide $150 million more than needed to fully 

fund the first ship. 

48 Stated more fully, from a congressional perspective, trade-offs in using block buy contracting include the following: 

-- reduced congressional control over year-to-year spending, and tying the hands of future Congresses; 

-- reduced flexibility for making changes in Coast Guard acquisition programs in response to unforeseen changes 

in strategic or budgetary circumstances (which can cause any needed funding reductions to fall more heavily on 
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covered by the contract. The Navy has used block buy contracts to reduce procurement costs of 

Virginia-class attack submarines and (in more recent years) Littoral Combat Ships (LCSs) and 

John Lewis (TAO-205) class oilers.49 CRS estimates that compared to costs using a contract with 

options, using a block buy contract that included economic order quantity (EOQ) purchases (i.e., 

up-front batch purchases) of materials and components for three heavy polar icebreakers would 

reduce the combined acquisition cost of the three ships by upwards of 7%, which could equate to 

a savings of upwards of $150 million. 

A congressionally mandated July 2017 National Academies of Sciences, Engineering, and 

Medicine (NASEM) report on acquisition and operation of polar icebreakers states (emphasis as 

in original): 

3. Recommendation: USCG should follow an acquisition strategy that includes block 

buy contracting with a fixed price incentive fee contract and take other measures to 

ensure best value for investment of public funds. 

Icebreaker design and construction costs can be clearly defined, and a fixed price incentive 

fee construction contract is the most reliable mechanism for controlling costs for a program 

of this complexity. This technique is widely used by the U.S. Navy. To help ensure best 

long-term value, the criteria for evaluating shipyard proposals should incorporate explicitly 

defined lifecycle cost metrics.... 

A block buy authority for this program will need to contain specific language for economic 

order quantity purchases for materials, advanced design, and construction activities. A 

block buy contracting program with economic order quantity purchases enables series 

construction, motivates competitive bidding, and allows for volume purchase and for the 

timely acquisition of material with long lead times. It would enable continuous production, 

give the program the maximum benefit from the learning curve, and thus reduce labor hours 

on subsequent vessels.... 

If advantage is taken of learning and quantity discounts available through the 

recommended block buy contracting acquisition strategy, the average cost per heavy 

icebreaker is approximately $791 million, on the basis of the acquisition of four ships.50 

                                                 
acquisition programs not covered by multiyear contracts); 

-- a potential need to shift funding from later fiscal years to earlier fiscal years to fund economic order quantity 

(EOQ) purchases (i.e., up-front batch purchases) of components; 

-- the risk of having to make penalty payments to shipbuilders if multiyear contracts need to be terminated due to 

unavailability of funds needed to the continue the contracts; and 

-- the risk that materials and components purchased for ships to be acquired in future years might go to waste if 

those ships are not eventually acquired. 

49 See CRS Report R41909, Multiyear Procurement (MYP) and Block Buy Contracting in Defense Acquisition: 

Background and Issues for Congress, by Ronald O'Rourke and Moshe Schwartz; CRS Report RL33741, Navy Littoral 

Combat Ship (LCS) Program: Background and Issues for Congress, by Ronald O'Rourke; and CRS Report R43546, 

Navy John Lewis (TAO-205) Class Oiler Shipbuilding Program: Background and Issues for Congress, by Ronald 

O'Rourke. 

50 National Academies of Sciences, Engineering, and Medicine, Division on Earth and Life Studies and Transportation 

Research Board, Acquisition and Operation of Polar Icebreakers: Fulfilling the Nation’s Needs, Letter Report, with 

cover letter dated July 11, 2017, pp. 14, 15. 
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Funding Coast Guard Polar Icebreakers through Navy’s 

Shipbuilding Account 

Another potential issue for Congress is whether to continue providing at least some of the 

acquisition funding for the PSC program through the Navy’s shipbuilding account, known 

formally as the Shipbuilding and Conversion Navy (SCN) appropriation account. A May 2018 

GAO report states that agreements between DHS, the Coast Guard, and the Navy that were made 

following the establishment of the Coast Guard-Navy integrated program office for the PSC 

program “state that the program’s contracting actions could be funded by either USCG or Navy 

appropriations, and the source of the appropriations will award the contract.”51 As noted earlier, 

of the $359.6 million in acquisition funding that has been provided for the PSC program through 

FY2018, $300 million (about 83%) has been provided through the SCN account—$150 million in 

FY2017, and another $150 million in FY2018. 

Although providing funding for Coast Guard ships through the SCN account creates some 

complexity in tracking and executing funding for Coast Guard ship acquisition, and can raise a 

question as to whether that funding would otherwise go toward the acquisition of Navy ships, it 

has been used in the past for funding Coast Guard ships other than heavy polar icebreakers: 

 Healy was funded largely (about 89%) through the SCN account.52 

 Thirty-three of the Coast Guard’s 49 Island-class 110-foot patrol boats (i.e., 

about 67% of the boats) were procured under a Navy contract. The contract was 

for the construction of 21 of the boats, and included FY1990 SCN funds and 

prior year DOD nonexpiring funding. During the construction phase of the 

contract, the Navy exercised options under the contract for the construction 12 

additional boats using FY1990 SCN funding.53 

Subsections (a), (b), and (c) of Section 122 of the FY2018 National Defense Authorization Act 

(H.R. 2810/P.L. 115-91 of December 12, 2017) states 

SEC. 122. Icebreaker vessel. 

(a) Authority to procure one polar-class heavy icebreaker.— 

                                                 
51 Government Accountability Office, Homeland Security Acquisitions[:] Leveraging Programs’ Results Could Further 

DHS’s Progress to Improve Portfolio Management, GAO-18-339SP, May 2018, p. 86. 

52 The somewhat complicated funding history for the ship is as follows: The Coast Guard’s proposed FY1990 budget 

requested $244 million for the acquisition of an icebreaker. The FY1990 DOD appropriations act (H.R. 3072/P.L. 101-

165 of November 21, 1989) provided $329 million for the ship in the SCN account. (See pages 77 and 78 of H.Rept. 

101-345 of November 13, 1989.) This figure was then reduced by $4.2 million by a sequester carried out under the 

Balanced Budget And Emergency Deficit Control Act of 1985, also known as the Gramm-Rudman-Hollings Act 

(H.J.Res. 372/P.L. 99-177 of December 12, 1985). Another $50 million was rescinded by the Dire Emergency 

Supplemental Appropriations for Disaster Assistance, Food Stamps, Unemployment Compensation Administration, 

and Other Urgent Needs, and Transfers, and Reducing Funds Budgeted for Military Spending Act of 1990 (H.R. 

4404/P.L. 101-302 of May 25, 1990). An additional $59 million for the ship was then appropriated in the FY1992 DOD 

Appropriations Act (H.R. 2521/P.L. 102-172 of November 26, 1991). Also, an additional $40.4 million in acquisition 

funding for the ship was provided through a series of annual appropriations in the Coast Guard’s Acquisition, 

Construction, and Improvements (AC&I) account (as it was known prior to FY2019) from FY1988 through FY2001. 

The resulting net funding for the ship was thus $374.2 million, of which $333.8 million, or 89.2%, was DOD funding, 

and $40.4 million, or 10.8%, was Coast Guard acquisition funding. (Source: Undated Coast Guard information paper 

provided to CRS by Coast Guard legislative liaison office, March 3, 2016.) 

53 Source: Navy information paper dated August 15, 2017, provided to CRS by Navy Office of Legislative Affairs on 

August 23, 2017. 
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(1) IN GENERAL.—There is authorized to be procured for the Coast Guard one polar-

class heavy icebreaker vessel. 

(2) CONDITION FOR OUT-YEAR CONTRACT PAYMENTS.—A contract entered into 

under paragraph (1) shall provide that any obligation of the United States to make a 

payment under the contract for a fiscal year after fiscal year 2018 is subject to the 

availability of appropriations or funds for that purpose for such later fiscal year. 

(b) Limitation on availability of funds for procurement of icebreaker vessels.—None of the 

funds authorized to be appropriated by this Act or otherwise made available for the 

Department of Defense for any fiscal year that are unobligated as of the date of the 

enactment of this Act may be obligated or expended for the procurement of an icebreaker 

vessel other than the one polar-class heavy icebreaker vessel authorized to be procured 

under subsection (a)(1). 

(c) Contracting authority.— 

(1) COAST GUARD.—If funds are appropriated to the department in which the Coast 

Guard is operating to carry out subsection (a)(1), the head of contracting activity for the 

Coast Guard shall be responsible for contracting actions carried out using such funds. 

(2) NAVY.—If funds are appropriated to the Department of Defense to carry out 

subsection (a)(1), the head of contracting activity for the Navy, Naval Sea Systems 

Command shall be responsible for contracting actions carried out using such funds. 

(3) INTERAGENCY ACQUISITION.—Notwithstanding paragraphs (1) and (2), the head 

of contracting activity for the Coast Guard or head of contracting activity for the Navy, 

Naval Sea Systems Command (as the case may be) may authorize interagency acquisitions 

that are within the authority of such head of contracting activity.54 

Regarding Section 122, the conference report (H.Rept. 115-404 of November 9, 2017) on H.R. 

2810/P.L. 115-91 states 

Icebreaker vessel (sec. 122) 

The House bill contained provisions (sec. 122, 123, and 1012) that would authorize the 

Secretary of the Navy to act as a general agent for the Secretary of the Department in which 

the Coast Guard is operating and enter into a contract for icebreaker vessels; prohibit funds 

for the Department of Defense from being used for the procurement of an icebreaker vessel; 

and amend section 2218 of title 10, United States Code, to authorize funds associated with 

the National Defense Sealift Fund for the construction of icebreaker vessels. 

The Senate amendment contained a similar provision (sec. 1048). 

The Senate recedes with an amendment that would authorize one polar-class heavy 

icebreaker vessel, prohibit funds for the Department of Defense from being used for the 

procurement of an icebreaker vessel other than this one polar-class heavy icebreaker vessel, 

clarify contracting authorities, and require a Comptroller General report. 

The conferees recognize the national importance of recapitalizing the U.S. icebreaker fleet 

and the extraordinary circumstances that necessitated use of Department of Defense 

funding to procure the first polar-class heavy icebreaker, as partially provided in the 

Department of Defense Appropriations Act for Fiscal Year 2017. Accordingly, the 

conferees support the authorization of this icebreaker in this Act. 

The conferees note the Undersecretary of Management in the Department of Homeland 

Security (DHS) serves as the Acquisition Decision Authority for the Polar Icebreaker 

                                                 
54 Section 122 also includes a subsection (d) that requires a GAO report assessing the cost of, and schedule for, the 

procurement of new icebreakers. 
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Program and that this program is governed in accordance with DHS Acquisition 

Management Directive 102–01 and Instruction 102–01–001. 

The conferees believe maintaining clear lines of authority, responsibility, accountability, 

and resources with the Secretary and Acquisition Decision Authority of the department in 

which the U.S. Coast Guard is operating are essential to delivering icebreakers on cost and 

schedule. 

Accordingly, the conferees believe the Secretary of the Department of Homeland Security 

and the Undersecretary of Management in the DHS should be the officials provided with 

authorities and resources related to the Polar Icebreaker Program.  

Therefore, the conferees expect subsequent icebreakers to be authorized by the 

congressional committees with jurisdiction over the Coast Guard and funded using Coast 

Guard appropriations. (Pages 765-766) 

Technical, Schedule, and Cost Risk for PSC Program 

Another potential issue for Congress concerns technical, schedule, and cost risk in the PSC 

program. A September 2018 GAO report on the PSC program states that the Coast Guard 

did not have a sound business case in March 2018, when it established the cost, schedule, 

and performance baselines for its heavy polar icebreaker acquisition program, because of 

risks in four key areas: 

Design. The Coast Guard set program baselines before conducting a preliminary design 

review, which puts the program at risk of having an unstable design, thereby increasing the 

program’s cost and schedule risks. While setting baselines without a preliminary design 

review is consistent with DHS’s current acquisition policy, it is inconsistent with 

acquisition best practices. Based on GAO’s prior recommendation, DHS is currently 

evaluating its policy to better align technical reviews and acquisition decisions. 

Technology. The Coast Guard intends to use proven technologies for the program, but did 

not conduct a technology readiness assessment to determine the maturity of key 

technologies prior to setting baselines. Coast Guard officials indicated such an assessment 

was not necessary because the technologies the program plans to employ have been proven 

on other icebreaker ships. However, according to best practices, such technologies can still 

pose risks when applied to a different program or operational environment, as in this case. 

Without such an assessment, the program’s technical risk is underrepresented. 

Cost. The lifecycle cost estimate that informed the program’s $9.8 billion cost baseline 

substantially met GAO’s best practices for being comprehensive, well-documented, and 

accurate, but only partially met best practices for being credible. The cost estimate did not 

quantify the range of possible costs over the entire life of the program. As a result, the cost 

estimate was not fully reliable and may underestimate the total funding needed for the 

program. 

Schedule. The Coast Guard’s planned delivery dates were not informed by a realistic 

assessment of shipbuilding activities, but rather driven by the potential gap in icebreaking 

capabilities once the Coast Guard’s only operating heavy polar icebreaker—the Polar 

Star—reaches the end of its service life…. 

GAO’s analysis of selected lead ships for other shipbuilding programs found the icebreaker 

program’s estimated construction time of 3 years is optimistic. As a result, the Coast Guard 
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is at risk of not delivering the icebreakers when promised and the potential gap in 

icebreaking capabilities could widen.55 

Common Design for Heavy and Medium Polar Icebreakers 

Another potential issue for Congress is whether to procure heavy and medium polar icebreakers 

to a common basic design. As noted earlier (see “June 2013 DHS Polar Icebreaker Mission Need 

Statement”), the DHS polar icebreaker mission need statement (MNS) states that “current 

requirements and future projections ... indicate the Coast Guard will need to expand its 

icebreaking capacity, potentially requiring a fleet of up to six icebreakers (3 heavy and 3 medium) 

to adequately meet mission demands in the high latitudes....” Consistent with this statement, the 

Coast Guard envisages procuring up to three new medium icebreakers after it procures three new 

heavy polar icebreakers. The question is whether to develop a separate design for the medium 

polar icebreakers, or instead build the medium polar icebreakers to the same basic design as the 

heavy polar icebreakers. 

A congressionally mandated July 2017 report from the National Academies of Sciences, 

Engineering, and Medicine (NASEM) on the acquisition and operation of polar icebreakers 

concluded that notional operational requirements for new medium polar icebreakers would result 

in ships that would not be too different in size from new heavy polar icebreakers. (As shown in 

Table 1, the Coast Guard’s current medium polar icebreaker, Healy, is actually somewhat larger 

than the Coast Guard’s heavy polar icebreaker, Polar Star.) Given what it concluded as the 

probable similarity in size between future U.S. heavy and medium polar icebreakers, the NASEM 

report recommended building a single medium polar icebreaker to the same common design as 

three new heavy polar icebreakers. This approach, the report concluded, would reduce the cost of 

the medium icebreaker by avoiding the cost of developing a new design and by making the 

medium polar icebreaker the fourth ship on an existing production learning curve rather than the 

first ship on a new production learning curve. The NASEM report stated (emphasis as in 

original): 

2. Recommendation: The United States Congress should fund the construction of four 

polar icebreakers of common design that would be owned and operated by the United 

States Coast Guard (USCG). 

The current Department of Homeland Security (DHS) Mission Need Statement... 

contemplates a combination of medium and heavy icebreakers. The committee’s 

recommendation is for a single class of polar icebreaker with heavy icebreaking capability. 

Proceeding with a single class means that only one design will be needed, which will 

provide cost savings. The committee has found that the fourth heavy icebreaker could be 

built for a lower cost than the lead ship of a medium icebreaker class.... 

The DHS Mission Need Statement contemplated a total fleet of “potentially” up to six ships 

of two classes—three heavy and three medium icebreakers. Details appear in the High 

Latitude Mission Analysis Report. The Mission Need Statement indicated that to fulfill its 

statutory missions, USCG required three heavy and three medium icebreakers; each vessel 

would have a single crew and would homeport in Seattle. The committee’s analysis 

indicated that four heavy icebreakers will meet the statutory mission needs gap identified 

by DHS for the lowest cost....  

4. Finding: In developing its independent concept designs and cost estimates, the 

committee determined that the costs estimated by USCG for the heavy icebreaker are 

reasonable. However, the committee believes that the costs of medium icebreakers 

                                                 
55 Government Accountability Office, Coast Guard Acquisitions[:] Polar Icebreaker Program Needs to Address Risks 

before Committing Resources, GAO-18-600, summary page. 
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identified in the High Latitude Mission Analysis Report are significantly 

underestimated.... 

Although USCG has not yet developed the operational requirements document for a 

medium polar icebreaker, the committee was able to apply the known principal 

characteristics of the USCG Cutter Healy to estimate the scope of work and cost of a similar 

medium icebreaker. The committee estimates that a first-of-class medium icebreaker will 

cost approximately $786 million. The fourth ship of the heavy icebreaker series is 

estimated to cost $692 million. Designing a medium-class polar icebreaker in a second 

shipyard would incur the estimated engineering, design, and planning costs of $126 million 

and would forgo learning from the first three ships; the learning curve would be restarted 

with the first medium design. Costs of building the fourth heavy icebreaker would be less 

than the costs of designing and building a first-of-class medium icebreaker.... 

6. Recommendation: USCG should ensure that the common polar icebreaker design 

is science-ready and that one of the ships has full science capability. 

All four proposed ships would be designed as “science-ready,” which will be more cost-

effective when one of the four ships—most likely the fourth—is made fully science 

capable. Including science readiness in the common polar icebreaker design is the most 

cost-effective way of fulfilling both the USCG’s polar missions and the nation’s scientific 

research polar icebreaker needs.... The incremental costs of a science-ready design for each 

of the four ships ($10 million to $20 million per ship) and of full science capability for one 

of the ships at the initial build (an additional $20 million to $30 million) are less than the 

independent design and build cost of a dedicated research medium icebreaker.... In 

briefings at its first meeting, the committee learned that the National Science Foundation 

and other agencies do not have budgets to support full-time heavy icebreaker access or the 

incremental cost of design, even though their science programs may require this capability. 

Given the small incremental cost, the committee believes that the science capability cited 

above should be included in the acquisition costs. 

Science-ready design includes critical elements that cannot be retrofitted cost-effectively 

into an existing ship and that should be incorporated in the initial design and build. Among 

these elements are structural supports, appropriate interior and exterior spaces, flexible 

accommodation spaces that can embark up to 50 science personnel, a hull design that 

accommodates multiple transducers and minimizes bubble sweep while optimizing 

icebreaking capability, machinery arrangements and noise dampening to mitigate 

interference with sonar transducers, and weight and stability latitudes to allow installation 

of scientific equipment. Such a design will enable any of the ships to be retrofitted for full 

science capability in the future, if necessary.... 

Within the time frame of the recommended build sequence, the United States will require 

a science-capable polar icebreaker to replace the science capabilities of the Healy upon her 

retirement. To fulfill this need, one of the heavy polar icebreakers would be procured at the 

initial build with full science capability; the ability to fulfill other USCG missions would 

be retained. The ship would be outfitted with oceanographic overboarding equipment and 

instrumentation and facilities comparable with those of modern oceanographic research 

vessels. Some basic scientific capability, such as hydrographic mapping sonar, should be 

acquired at the time of the build of each ship so that environmental data that are essential 

in fulfilling USCG polar missions can be collected.56 

If policymakers decide to procure a second new medium polar icebreaker or a third new medium 

polar icebreaker, the same general approach recommended by the NASEM report could be 

                                                 
56 National Academies of Sciences, Engineering, and Medicine, Division on Earth and Life Studies and Transportation 

Research Board, Acquisition and Operation of Polar Icebreakers: Fulfilling the Nation’s Needs, Letter Report, with 

cover letter dated July 11, 2017, pp. 2, 4-6. 
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followed—a second medium polar icebreaker and third medium polar icebreaker could be built to 

the same common design used for the three new heavy polar icebreakers and the first new 

medium polar icebreaker. 

An April 12, 2018, press report states 

As the Coast Guard prepares to review industry bids for a new heavy polar icebreaker, the 

service is keeping its options open for the right number and mix of polar icebreakers it will 

need in the future, Adm. Paul Zukunft, the [then-]commandant of the Coast Guard, said on 

Wednesday [April 11]. 

The Coast Guard’s program of record is for three heavy and three medium polar icebreakers 

but Zukunft said the “jury is still out” whether that will remain so. Right now, the service 

is aiming toward building three new heavy icebreakers, but it might make sense just to 

keep building these ships, he told reporters at a Defense Writers Group breakfast in 

Washington, D.C. 

Zukunft said that “when you start looking at the business case after you build three, and 

then you need to look at what is the economy of scale when you start building heavy 

icebreakers, and would it be less expensive to continue to build heavies and not mediums.” 

He added that the heavy icebreakers provide more capability, and if the price is 

“affordable” and in “the same range” as building medium icebreakers, then “maybe you 

end up with one class of heavy icebreakers.” 

Building only one class of ships has a number of advantages in terms of maintenance, crew 

familiarity, configuration management, and more, he said. A decision on what the future 

icebreaker fleet will consist of is “still probably several years out …. but that’s one option 

that we want to keep open going forward,” Zukunft said.57 

Building Polar Icebreakers in Foreign Shipyards 

Another potential issue for Congress concerns the possibility of building polar icebreakers for the 

U.S. Coast guard in foreign shipyards. Some observers believe the acquisition cost of U.S. Coast 

Guard polar icebreakers could be reduced, perhaps substantially, by building them in a foreign 

shipyard, such as a yard in one of the Nordic countries that is experienced in building icebreakers. 

Shipyards in Finland reportedly are interested in building polar icebreakers for the U.S. Coast 

Guard.58 

Laws Relating to Building Ships in Foreign Shipyards 

Some observers have suggested that a U.S. law known as the Jones Act prevents the U.S. Coast 

Guard from buying or operating a foreign-built polar icebreaker. The Jones Act, however, does 

not prevent the U.S. Coast Guard from buying or operating a foreign-built polar icebreaker.59 Two 

                                                 
57 Calvin Biesecker, “Coast Guard Leaving Options Open For Future Polar Icebreaker Fleet Type,” Defense Daily, 

April 12, 2018. Ellipse as in original. 

58 See, for example, Yereth Rosen, “Can the U.S. Benefit from Finland and Russia’s Icebreaker Expertise?” Arctic 

Now, October 9, 2017. See also Jim Paulin, “Finland Wants In On US Icebreaker Investment,” Alaska Dispatch News, 

September 8, 2015. 

59 The Jones Act (Section 27 of the Merchant Marine Act of 1920, P.L. 66-261) applies to vessels transporting 

“merchandise” from one U.S. point to another U.S. point. It requires that such transportation be performed in U.S.-built 

vessels owned by U.S. citizens and registered in the United States; U.S. registration, in turn, requires that crew 

members be U.S. citizens. Merchandise is defined to include “merchandise owned by the U.S. Government, a State, or 

a subdivision of a State; and valueless material” (46 U.S.C. §55102). Merchandise is further defined at 19 U.S.C. 

§1401(c) to mean “goods, wares, and chattels of every description.” It is the waterborne transportation of merchandise 



Coast Guard Polar Security Cutter (Polar Icebreaker) Program 

 

Congressional Research Service  RL34391 · VERSION 168 · UPDATED 27 

other laws, however, are of note in connection with the idea of building a U.S. Coast Guard polar 

icebreaker in a foreign shipyard. One is 14 U.S.C. 665, which states the following: 

§665. Restriction on construction of vessels in foreign shipyards 

(a) Except as provided in subsection (b), no Coast Guard vessel, and no major component 

of the hull or superstructure of a Coast Guard vessel, may be constructed in a foreign 

shipyard. 

(b) The President may authorize exceptions to the prohibition in subsection (a) when the 

President determines that it is in the national security interest of the United States to do so. 

The President shall transmit notice to Congress of any such determination, and no contract 

may be made pursuant to the exception authorized until the end of the 30-day period 

beginning on the date the notice of such determination is received by Congress. 

The other is 10 U.S.C. 7309, which states the following: 

§7309. Construction of vessels in foreign shipyards: prohibition 

(a) Prohibition.-Except as provided in subsection (b), no vessel to be constructed for any 

of the armed forces,60 and no major component of the hull or superstructure of any such 

vessel, may be constructed in a foreign shipyard. 

(b) Presidential Waiver for National Security Interest.-(1) The President may authorize 

exceptions to the prohibition in subsection (a) when the President determines that it is in 

the national security interest of the United States to do so. 

(2) The President shall transmit notice to Congress of any such determination, and no 

contract may be made pursuant to the exception authorized until the end of the 30-day 

period beginning on the date on which the notice of the determination is received by 

Congress. 

(c) Exception for Inflatable Boats.-An inflatable boat or a rigid inflatable boat, as defined 

by the Secretary of the Navy, is not a vessel for the purpose of the restriction in subsection 

(a). 

October 2017 Press Report 

An October 9, 2017, press report states the following: 

Finland, the world leader in icebreaker design and construction, could help pull the United 

States out of its icebreaker crisis, a diplomat said at a business conference in Anchorage 

last week. 

“The U.S. is now in dire straits about its own icebreaker fleet. They only have two and they 

are both seriously outdated. We can help,” Stefan Lindstrom, Finland's Los Angeles-based 

                                                 
domestically that triggers the Jones Act. A vessel wishing to engage in such transportation would apply to the U.S. 

Coast Guard for a “coastwise endorsement.” Thus, an icebreaker strictly performing the task it is designed for and not 

transporting cargo from one U.S. point to another would not be subject to the Jones Act.  

The federal agency in charge of deciding what kind of maritime activity must comply with the Jones Act, U.S. Customs 

and Border Protection (CBP), has confirmed that icebreaking is not one of those activities. In a 2006 ruling, which 

appears to be its most recent ruling on the subject, CPB informed Alcoa, Inc. that it could use foreign-built and foreign-

flagged vessels for icebreaking on the Hudson River in New York State. CBP reasoned that the transporting of 

equipment, supplies, and materials used on or from the vessel in effecting its service is not coastwise trade, provided 

that these articles are necessary for the accomplishment of the vessel’s mission and are usually carried aboard the 

vessel as a matter of course. The 2006 ruling cited earlier rulings in 1974, 1985, and 2000 as precedent. 

60 14 U.S.C. 1, which establishes the Coast Guard, states the following: “The Coast Guard, established January 28, 

1915, shall be a military service and a branch of the armed forces of the United States at all times.” 
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consul general, said in a presentation at last week's Arctic Ambitions conference held by 

the World Trade Center of Alaska.... 

If the U.S. makes a decision to buy a replacement from overseas, Finnish shipbuilders could 

respond quickly, Lindstrom said. 

In Finland, a shipyard can build and deliver a polar-class icebreaker within 24 months after 

a contract is signed—a sharp contrast, Lindstrom said, to the extended discussions that the 

U.S. Coast Guard and Congress have had over planning for potential new icebreakers. 

And the costs for a Finnish-designed and Finnish-built polar-class icebreaker is about 200 

million to 220 million Euros ($235 [million] to [$]258 million), he said. That’s far lower 

than the price tag being discussed in the US. 

“I have serious difficulties, however, understanding how you can pay a billion for an 

icebreaker that costs one-fifth of it if you order it from abroad,” Lindstrom said. “But I'm 

not going to go into those political situations.”61 

It is unclear from the above-quoted remarks whether the €220-million polar-class icebreaker 

being referred to would qualify as a heavy, medium, or light polar icebreaker, or to what degree it 

would meet the Coast Guard’s desired capabilities for a heavy polar icebreaker (see “Desired 

Capabilities for New Polar Icebreaker”). Of the six Russian heavy polar icebreakers shown in 

Table 2 (all of which are nuclear-powered), four were built in Russia, while the other two—sister 

ships named Taymyr and Vaygach that entered service around 1989 and 1990—were mostly built 

in Finland and then moved to a Russian shipyard for the installation of their nuclear reactors. All 

other Finnish-built icebreakers shown in Table 2 (whether operated by Finland or other countries) 

could be considered, based on their brake horsepower (BHP), to be medium or light polar 

icebreakers. 

Short-Term Bridge to One or More New Polar Icebreakers 

Overview: Two Basic Options 

As mentioned earlier, a new heavy polar icebreaker that begins construction in FY2019 might 

enter service in 2023, while Polar Star was refurbished and reentered service in December 2012 

for an intended period of 7 to 10 years—a period that will end between December 2019 and 

December 2022.62 Consequently, another potential issue for Congress concerns how to bridge a 

potential gap in time between the end of Polar Star’s current intended service life and the entry 

into service of one or more new heavy polar icebreakers. 

As testified by CRS on July 21, 2016,63 there are at least two options for bridging this time 

period: One would be to further extend the service life of Polar Star. The other would be to 

charter (i.e., lease) one or more other icebreakers (perhaps foreign-owned ones), if such ships are 

available for charter and have capabilities for performing missions performed by U.S. heavy polar 

                                                 
61 Yereth Rosen, “Can the U.S. Benefit from Finland and Russia’s Icebreaker Expertise?” Arctic Now, October 9, 2017. 

62 The September 25, 2017, GAO report on polar icebreakers states the following: “According to Coast Guard planning 

documents, the Polar Star’s useful service life will end between fiscal years 2020 and 2023.” (Government 

Accountability Office, Coast Guard: Status of Polar Icebreaking Fleet Capability and Recapitalization Plan, GAO-17-

698R, September 25, 2017, p. 6. 

63 See CRS Testimony TE10012, Coast Guard Arctic Implementation Capabilities, by Ronald O'Rourke. 
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icebreakers. The United States has used both of these approaches in the past to mitigate polar 

icebreaking capacity gaps.64 

Coast Guard Plan is to Further Extend Life of Polar Star 

The Coast Guard plans to pursue the first of the two options outlined above—further extend the 

service life of Polar Star—and has requested funding in its FY2019 budget for service life 

extension work on Polar Star. A September 25, 2017, GAO report on polar icebreakers states the 

following: 

While the Coast Guard considered various options to bridge this potential heavy icebreaker 

gap, in a January 2017 study the Coast Guard reported that it was planning for a limited 

service life extension of the Polar Star to keep it operational until fiscal year 2025, at an 

initial cost estimate of $75 million. However, the Coast Guard has not completed a formal 

cost estimate for this effort and we have previously reported that the $75 million estimate 

may be unrealistic.... 

The Coast Guard’s Capital Investment Plan for fiscal years 2018-2022 includes $60 million 

of a planned $75 million for polar icebreaker sustainment, which officials reported as being 

the rough estimate for the Polar Star’s limited service life extension. Coast Guard officials 

stated that the $75 million rough estimate is based on the cost of the Polar Star’s prior 7-

10 year service life extension which was completed in fiscal year 2013. However, in July 

2017 we reported that the Coast Guard has not completed a cost estimate for this effort, 

and that the $75 million estimate may be unrealistic based on the assumptions the Coast 

Guard used, such as continuing to use parts from the Polar Sea as has been done in previous 

maintenance events.65 

A July 2018 GAO report states 

The Coast Guard is planning a SLEP on the Polar Star to keep it operational until the first 

and second new heavy polar icebreakers are delivered (planned for 2023 and 2025, 

according to current acquisition plans) in order to bridge a potential operational gap. This 

approach would allow the Coast Guard to operate a minimum of two heavy icebreakers 

once the first polar icebreaker is delivered. The approach would also provide the Coast 

Guard with a self-rescue capability—the ability for one icebreaker to rescue the other if it 

became incapacitated while performing icebreaking operations. 

The Coast Guard’s plan to conduct the Polar Star SLEP during its existing annual depot-

level maintenance periods may not be feasible given the amount of maintenance already 

required on the cutter. The Polar Star’s mission capable rating has been decreasing in recent 

years and reached a low point of 29 percent—well below the target of 41 percent—from 

                                                 
64 Regarding the first option, the Coast Guard, in addition to the work done to extend the service life of Polar Star by 

an additional 7 to 10 years, also mitigated a polar icebreaking capacity gap in the 1970s by putting two of its older 

Wind-class icebreakers through a vessel rehabilitation and modernization (VRAM) program. (See National Research 

Council, Polar Icebreakers in a Changing World: An Assessment of U.S. Needs, Washington, 2007, p. 55. See also 

Donald L. Canney, “Icebreakers and the U.S. Coast Guard,” accessed June 28, 2016, at http://www.uscg.mil/history/

webcutters/Icebreakers.asp.) 

Regarding the second option, since 2005, the National Science Foundation (NSF) has occasionally chartered foreign 

polar icebreakers—specifically, the Russian icebreakers Krasin and Vladimir Ignatyuk, and the Swedish icebreaker 

Oden—to help perform icebreaking missions in polar waters. (Regarding the charters of Krasin and Oden, see National 

Research Council, Polar Icebreakers in a Changing World: An Assessment of U.S. Needs, Washington, 2007, pp. 6, 14, 

63, 80, 97, 111, and U.S. Coast Guard Research & Development Center and ABS Consulting, Polar Icebreaker 

Options, Paths Forward to Accomplish U.S. Coast Guard Missions and Contribute to Mission Critical National 

Science Needs, May 17, 2011, pp. 9, 14.) 

65 Government Accountability Office, Coast Guard: Status of Polar Icebreaking Fleet Capability and Recapitalization 

Plan, GAO-17-698R, September 25, 2017, pp. 3, 8. 



Coast Guard Polar Security Cutter (Polar Icebreaker) Program 

 

Congressional Research Service  RL34391 · VERSION 168 · UPDATED 30 

October 2016 to September 2017. Based on mission capable data, we found this is mostly 

due to additional time spent in depot-level maintenance, which has increased in recent 

years from about 6 months in 2015 to more than 8 months in 2017. 

Additionally, the Polar Star has required extensions of about 3 months for its annual dry 

dock periods—the period of time when a cutter is removed from the water so that 

maintenance can be conducted—in 2016 and 2017 to complete required maintenance 

activities. These dry docks were originally planned to last between 2-1/2 months and 4 

months. These extensions also compressed the amount of time that the crew had to prepare 

for its annual mission to Antarctica, which, according to members of the Polar Star crew, 

placed a large stress on the crew, risked the quality of work, and reduced or eliminated the 

crews’ planned rest and personal preparation for their roughly 4-month deployment. Based 

on our analysis, these delays and extensions are likely to continue as the cutter ages. 

According to Coast Guard officials, the Polar Star’s SLEP work will be conducted during 

the annual dry dock periods by adding an additional 1 or 2 months to the annual dry docks. 

However, if the work is unable to be completed during this time frame, it could force the 

Coast Guard to miss its commitment to conduct the annual Antarctica mission. Coast Guard 

maintenance officials stated that until the Polar Star completes the SLEP, its repairs will 

likely continue to get more expensive and time consuming. We will continue to monitor 

the Polar Star’s SLEP through our annual review of DHS programs. 

As we found in July 2017, the Polar Star SLEP effort has a rough order cost estimate of 

$75 million, which is based on the reactivation work completed in 2013.41 However, this 

estimate may be unrealistic based on assumptions the Coast Guard used, such as that it 

would continue to use parts from the Coast Guard’s other heavy polar icebreaker, the Polar 

Sea, which has been inactive since 2010.42 The Coast Guard’s recent assessment of the 

Polar Star’s material condition—the physical condition of the cutter, which includes the 

hull structure, habitability, major equipment systems, and spare parts availability—was 

completed in January 2018.43 The material assessment stated that many of the available 

parts from the Polar Sea have already been removed and installed on the Polar Star. As a 

result of the finite parts available from the Polar Sea, the Coast Guard may have to acquire 

new parts for the Polar Star that could increase the $75 million SLEP estimate. The Polar 

Star’s recent material assessment will form the basis to determine which systems will be 

overhauled during the SLEP and for a more detailed cost estimate. The Coast Guard 

expects the program to reach the obtain phase of the acquisition life cycle by December 

2019, at which time the Polar Star could reach the end of its current useful service life 

(currently projected to be between 2020 to 2023). This timeline contains risk that the Polar 

Star could be rendered inoperable before the cutter is able to undergo a SLEP.66 

Another Option: Chartering an Icebreaker 

Overview 

The feasibility of the second of the two options outlined above— charter (i.e., lease) one or more 

other icebreakers—would depend on whether an icebreaker was available for charter at the time 

of the year when the United States would need it to perform desired missions in the Arctic or 

Antarctic. Foreign polar icebreakers are used by their own countries for icebreaking operations, 

and may not always be available for charter when the United States might want to use them. If an 

icebreaker were available for charter, the potential cost effectiveness of this option would then 

depend on the cost of the charter, the ability of the ship to perform U.S. polar icebreaker missions, 

                                                 
66 Government Accountability Office, Coast Guard Acquisitions[:] Actions Needed to Address Longstanding Portfolio 

Management Challenges, GAO-18-454, July 2018, pp. 29-31. 
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and how these costs and capabilities compare to the option of extending the service life of Polar 

Star. 

Aiviq Being Offered for Lease 

One ship that is being offered for lease to the Coast Guard as an interim polar icebreaker is Aiviq 

(Figure 4), an Arctic oil-exploration support ship owned by Edison Chouest Offshore (ECO). The 

361-foot-long ship was ordered in 2009, completed in 2012, and chartered by Royal Dutch Shell 

to support that company’s effort (now ended) to explore for oil in Arctic waters. Following 

Shell’s decision to end that effort, alternative uses for Aiviq have been sought. The ship has been 

modified to serve as a polar icebreaker, and it is being offered to the Coast Guard for lease as an 

interim polar icebreaker. It reportedly has also been offered for use as an icebreaker to the 

Canadian government.67 

The possibility of leasing Aiviq as an interim polar icebreaker has been discussed at certain recent 

hearings about the Coast Guard. For example, at a July 25, 2017, hearing on Coast Guard 

capabilities before the Coast Guard and Maritime transportation subcommittee of the House 

Transportation and Infrastructure Committee, the following exchange occurred: 

REPRESENTATIVE DON YOUNG (continuing):  

Have you looked at, Admiral, I know this has been an ongoing battle with me and the Coast 

Guard over the years, the other possibility of getting an ice breaker into the arena quicker 

than having one constructed like leasing from another outfit? You know, I've been talking 

about this a long time. Have you analyzed this again? 

I know the last time we had a study, it was 1980. That's a long time ago. So is there a way 

we can put metal on the water, especially for the new shipping through and the—and the 

cruise ships, because that Healy is old, and—is—have you looked at that at all? 

ADMIRAL PAUL ZUKUNFT, [THEN-]COMMANDANT, U.S. COAST GUARD:  

We have. In fact, one potential vendor, we’ve had multiple interactions. They have a 

platform that has yet to complete ice trials. We—we would not want to lease something 

they can't demonstrate its ability to actually operate in the ice that—that Healy sees. Healy 

was actually beset in ice for 36 hours last year, so it's not ice free up there, and that's a 

medium ice breaker. This particular platform doesn’t have the capability of Healy. 

But we would at least want to make sure that ice trials were completed. That we could 

actually be a good steward of taxpayer dollars, so at least a platform that would meet our 

requirements. So we’ve had multiple interactions, the last one was probably in May, and 

the issue of ice trials is still on the table right now.68 

                                                 
67 See for example, “More Sparks Fly in Canada Shipbuilding Controversy,” Marine Log, March 18, 2016; Pierre 

Leblanc, “An Out-of-the-Blue Icebreaker Opportunity,” Maritime Executive, January 2, 2018. 

68 Source: Transcript of hearing. 
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Figure 4. Aiviq 

 
Source: “Arctic Supply Vessel Aiviq,” accessed September 14, 2017, at http://www.mascoat.com/arctic-supply-

vessel-aiviq1.html. 

Later in the same hearing, the following exchange occurred: 

REPRESENATIVE DUNCAN HUNTER, CHAIRMAN:  

Going back to Mr. Young's question. too, about leasing. You said you—you’re—you’re 

waiting for—I’m—I’m guessing money for ice trials. That's what you said. 

ZUKUNFT:  

No real dollars have been negotiated in any of this. So... 

HUNTER:  

But in—in real terms, you’re only paying for gas? I mean what—what does it cost to do 

ice trials. It’s gas, right? You're not going to hire more Coast Guardsmen to come in and—

and do it. I mean so that’s a figure—your—your overhead’s fixed. So what is the cost to—

to go do ice trials with the (inaudible)? 

ZUKUNFT:  

That would really be for the... 

HUNTER:  

The ice—once again the only... 

ZUKUNFT:  

... vendor to decide. 

HUNTER:  
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... existing U.S. made ice breaker in America. 

ZUKUNFT:  

Yeah. So this—this is a ship that is built with direct drive diesel. Ice breakers are typically 

diesel electric, which means the generators push the shaft, and they absorb that shock load 

every time you collide with ice. 

A reduction gear, fixed gear is going to that—that gear box is going to absorb all that shock. 

So if you're going to do ice trials, there's a likelihood you might have to replace a reduction 

gear. There might be real hidden costs of doing ice trials. So if I'm a vendor, I might want 

to protect myself from some of that risk. 

Now I'm not the vendor but those would be some of my thoughts of, OK, if you're really 

serious about this and I do ice trials and now I've just caused X number of dollars that I am 

now going to have to fit. And oh, by the way, you're not going to lease it because it didn't 

meet your requirements. I think those are some of the issues that we still have to negotiate.69 

At a June 14, 2016, hearing on Coast Guard mission needs and resource allocation before the 

Coast Guard and Maritime Transportation subcommittee of the House Transportation and 

Infrastructure Committee, the following exchange occurred: 

REPRESENTATIVE HUNTER (Chairman): 

How do you plan on—on filling the capability gap until you get a heavy icebreaker, which 

is 10 years at the least based on the best projections of Congress and everybody working 

together? You still haven't answered that one. 

ADMIRAL MICHEL:  

Well, right—the alternatives now, since we'll provide the answer to that, and it's probably 

going to be either a rolling recapitalization of the Polar Star or to try to bring—let Polar 

Star taper off and then try to bring Polar Sea back on and bridge out to the new icebreaker. 

I do not know which one at this point, which path we would want to take. I'm not aware of 

any other—we've looked out there for vessels to lease for heavy icebreaking capabilities. 

There's nothing out there on planet earth that you can lease in the heavy icebreaking area. 

So that's kind of where we are, sir. 

HUNTER:  

Was it the—the Finns that came into my office? 

(UNKNOWN)  

Mm-hmm. 

HUNTER:  

Can't remember whether we had the Norwegians or the Finns. I mean, they—have you—

you've obviously looked at that, right? 

MICHEL:  

Yes. As a matter of fact I—I traveled to Sweden and Finland... 

HUNTER:  

Yeah. 

MICHEL:  

                                                 
69 Source: Transcript of hearing. 
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... and talked to them. And they do not have heavy icebreaking capability that will meet the 

needs as in the FedBizOpps. As a matter of fact, in—when I'm talking FedBizOpps [I 

mean] there's a technical package that the Coast Guard put out for our [new] heavy 

icebreaker [i.e., the one that the Obama Administration wanted to begin building in 2020]. 

It kind of lays out our basic requirements including the long pole in the tent which is the 

icebreaking requirement, which is six foot minimum at three knots, desirable eight-foot 

minimum at three knots and then 21 feet backing and ramming. 

When I talked to the shipbuilders over there, they said there is not a vessel like that that 

currently exists that will meet those requirements in the—in the FedBizOpps technical 

package. So you'd have to build a vessel like that. And that's the type of vessel that we're 

looking for.70 

The Coast Guard stated in July 2016 that 

NSF [the National Science Foundation] leased the icebreaker KRASIN from Russia from 

2005-2006, ODEN from the Swedish government from 2007-2010, and VLADIMIR 

IGNATYUK from Russia in 2012 to support the McMurdo resupply mission. All leases 

were time charters, and crews were supplied with the leases. As a contingency measure, 

NSF obtained assurances of assistance from other vessels in the area, such as the Chinese 

flagged [icebreaking] vessel XUE LONG, in the event they encountered difficulty. They 

also hired icebreaker captains with previous McMurdo experience to supplement the crew. 

NSF acquired these leases through a RFP process, and had no assurances that icebreakers 

would be available to perform the mission, or what price would be quoted.  

This process came with risks, as there was no way to gauge icebreaker availability until 

NSF received responses to their RFP. Additionally, a foreign-flagged commercial or state 

vessel can become unavailable for a variety of environmental and political reasons. For 

example, the Swedish government abruptly terminated their contract during the 

spring/summer of 2011, and NSF was left without a platform to conduct its mission. NSF 

requested support from CGC [Coast Guard cutter] HEALY, but it was employed in the 

Arctic. NSF ultimately leased the Russian icebreaker VLADIMIR IGNATYUK. After that 

incident, NSF decided to utilize CGC POLAR STAR to support the McMurdo mission, 

which it has been doing since 2013.71 

Acquisition vs. Leasing 

In addition to the issues for Congress discussed earlier in this report, another potential issue for 

Congress that arises from time to time is whether future polar icebreakers should be acquired 

through a traditional acquisition (i.e., the government procuring the ship and owning it throughout 

its service life) or through a leasing arrangement (under which the icebreakers would be privately 

built and privately owned, leased to the Coast Guard, and crewed by an all-Coast Guard crew or a 

mix of Coast Guard personnel and civilian mariners). For additional information on this issue, see 

Appendix E. 

                                                 
70 Transcript of hearing. 

71 Source: Email from Guard Office of Congressional Affairs to CRS, July 8, 2016. 
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Legislative Activity for FY2019 

Summary of Appropriation Action on FY2019 Funding Request 

The Coast Guard’s proposed FY2019 budget requests $750 million in Coast Guard acquisition 

funding for the PSC program. Table 3 summarizes congressional appropriation action on the 

program’s FY2019 funding request. 

Table 3. Summary of Congressional Appropriations Action on 

FY2019 Funding Request 

(millions of dollars) 

Polar icebreaker Request HAC SAC Conf. 

 New polar icebreaker 

Coast Guard acquisition account 750 0 750 675 

Navy shipbuilding account 0 0 0 0 

Subtotal 750 0 750 675 

 Polar sustainment (service life extension of Polar Star) 

Coast Guard acquisition account 15 15 15 15 

Total 765 15 765 690 

Source: Table prepared by CRS, based on Coast Guard’s FY2019 budget submission and HAC committee 

report, SAC chairman’s recommendation and explanatory statement on FY2019 DHS Appropriations Act and 

FY2019 DOD Appropriations Act, joint explanatory statement for H.J.Res. 31, and committee and conference 

reports on the FY2019 DOD appropriations act. HAC is House Appropriations Committee; SAC is Senate 

Appropriations Committee; Conf. is conference agreement. 

FY2019 DHS Appropriations Act (Division A of H.J.Res. 31/H.R. 

XXXX/S. 3109) 

House 

The House Appropriations Committee marked up the FY2019 DHS Appropriations Act (referred 

to here as H.R. XXXX) on July 25, 2018. The text of the bill as marked up, and the committee’s 

report reflecting the markup, were not available as of August 3, 2018. The figures shown in the 

HAC column of Table 3 and the discussion below are based on the bill text and draft committee 

report (referred to here as H.Rept. 115-XXX) going into July 25, 2018, markup meeting, 

combined with a summary of the amendments adopted at the markup meeting, which were posted 

on the committee’s website in conjunction with the pre-markup bill text and draft committee 

report.72 

H.Rept. 115-XXX recommends the funding levels shown in the HAC column of Table 3. H.Rept. 

115-XXX states 

                                                 
72 Houser Appropriations Committee, “Appropriations Committee Approves Fiscal Year 2019 Homeland Security 

Funding Bill,” July 25, 2019, accessed August 3, 2018, at 

https://appropriations.house.gov/news/documentsingle.aspx?DocumentID=395388. 
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Polar Ice Breaking Vessel. The Committee recognizes that Polar icebreakers are essential 

to securing the nation’s security and economic interests in the Polar regions. While the 

recommendation does not include the requested funding for the construction of a new Polar 

Icebreaker, the Committee plans to work with the Coast Guard to determine what is needed 

in fiscal year 2019 to advance this program. The Coast Guard’s existing operational 

icebreaking fleet consists of just one heavy icebreaker, the POLAR STAR, which entered 

into service in 1976. The Coast Guard has testified that it will need to sustain the POLAR 

STAR beyond two years after delivery of the first of the new class of icebreakers to ensure 

mission readiness, thus the Committee recommends $15,000,000, as requested. The 

Committee looks forward to the updated cost estimate for the POLAR STAR’s service life 

extension project (SLEP) that is anticipated this summer. (Pages 38-39) 

H.Rept. 115-XXX also states 

The Coast Guard is directed to brief the Committee not later than 90 days after the date of 

enactment of this Act with an update on the results of the examination, for which up to 

$5,000,000 was provided in the fiscal year 2018 DHS Appropriations Act, on whether the 

Coast Guard’s heavy icebreaking requirements can be met by existing vessels using short-

term procurement strategies. (Page 40) 

Senate 

The Senate Appropriations Committee, in its report (S.Rept. 115-283 of June 21, 2018) on S. 

3109, recommends the funding levels shown in the SAC column of Table 3. S.Rept. 115-283 

states 

Polar Ice Breaking Vessel.—The recommendation includes $750,000,000, as requested, to 

maintain the accelerated acquisition schedule for a new class of heavy polar icebreakers 

that was established in fiscal year 2018. These funds will be used to request proposals and 

award contracts for detail design and construction near the beginning of fiscal year 2020. 

Heavy polar icebreakers are essential to securing the national security and economic 

interests of the United States in the Arctic and Antarctic. To ensure the United States is 

able to achieve this objective in the most expeditious and efficient manner possible, the 

Coast Guard should explore block buy pricing for the heavy polar icebreakers. Not later 

than 180 days after the date of the enactment of this act, the Coast Guard shall submit a 

report to the Committee on the feasibility of block buy contracting for the acquisition of 

heavy polar icebreakers. 

Polar Star.—The recommendation includes $15,000,000 to carry out a service life 

extension program [SLEP] for the POLAR STAR to extend its service life so that it remains 

operational until the delivery of the second new heavy polar icebreaker. The Coast Guard’s 

two existing heavy polar icebreakers are over 45 years old and well past their planned 

service life. Currently, only one heavy polar icebreaker is in active service [POLAR 

STAR], and the other vessel [POLAR SEA] is in an inactive status serving to provide 

specialty parts to help sustain POLAR STAR. Continued funding for its SLEP will ensure 

the POLAR STAR can meet and support national interests and provide assured surface 

presence in the Arctic and Antarctic. (Pages 68-69) 

S.Rept. 115-283 also states (emphasis added) 

Full-Funding Policy.—The Committee again directs an exception to the administration’s 

current acquisition policy that requires the Coast Guard to attain the total acquisition cost 

for a vessel, including long lead time materials [LLTM], production costs, and 

postproduction costs, before a production contract can be awarded. This policy has the 

potential to make shipbuilding less efficient, to force delayed obligation of production 

funds, and to require post-production funds far in advance of when they will be used. The 

Department should position itself to acquire vessels in the most efficient manner within the 

guidelines of strict governance measures. The Committee expects the administration to 
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adopt a similar policy for the acquisition of the Offshore Patrol Cutter [OPC] and heavy 

polar icebreaker. (Page 67) 

Conference 

In final action, the FY2019 DHS Appropriations Act became Division A of H.J.Res. 31 of the 

116th Congress, a bill making consolidated appropriations for the fiscal year ending September 

30, 2019, and for other purposes. The joint explanatory statement for H.J.Res. 31 provides the 

funding levels shown in the conference column of Table 3. The total of $675 million for the PSC 

program includes $655 million for production of the first PSC and $20 million for long lead time 

materials for a second PSC. (PDF pages 26 and 67 of 609) 

Frank LoBiondo Coast Guard Authorization Act of 2018 (S. 140/P.L. 

115-282) 

S. 140 was introduced in the Senate on January 12, 2017, as a bill to amend the White Mountain 

Apache Tribe [WMAT] Water Rights Quantification Act of 2010 to clarify the use of amounts in 

the WMAT Settlement Fund. The bill retained that purpose and was acted on by Congress into 

2018. Later in 2018, S. 140 became a bill to authorize appropriations for the Coast Guard, and for 

other purposes. On November 14, 2018, the Senate concurred, 94-6, in the House amendment to 

S. 140 with an amendment (S.Amdt. 4054 as modified). On November 27, 2018, the House 

agreed to by voice vote a motion that the House suspend the rules and agree to the Senate 

amendment to the House amendment. S. 140 was signed into law as P.L. 115-282 on December 4, 

2018. 

Section 311 of S. 140/P.L. 115-282 states 

SEC. 311. Contracting for major acquisitions programs.  

(a) General acquisition authority.—Section 501(d) of title 14, United States Code, is 

amended by inserting “aircraft, and systems,” after “vessels,”. 

(b) Contracting authority.—Chapter 11 of title 14, United States Code, as amended by this 

Act, is further amended by inserting after section 1136 the following: 

“§ 1137. Contracting for major acquisitions programs 

“(a) In general.—In carrying out authorities provided to the Secretary to design, construct, 

accept, or otherwise acquire assets and systems under section 501(d), the Secretary, acting 

through the Commandant or the head of an integrated program office established for a 

major acquisition program, may enter into contracts for a major acquisition program. 

“(b) Authorized methods.—Contracts entered into under subsection (a)—  

“(1) may be block buy contracts; 

“(2) may be incrementally funded; 

“(3) may include combined purchases, also known as economic order quantity purchases, 

of—  

“(A) materials and components; and 

“(B) long lead time materials; and 

“(4) as provided in section 2306b of title 10, may be multiyear contracts. 

“(c) Subject to appropriations.—Any contract entered into under subsection (a) shall 

provide that any obligation of the United States to make a payment under the contract is 
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subject to the availability of amounts specifically provided in advance for that purpose in 

subsequent appropriations Acts.”. 

(c) Clerical amendment.—The analysis for chapter 11 of title 14, United States Code, as 

amended by this Act, is further amended by inserting after the item relating to section 1136 

the following: 

“1137. Contracting for major acquisitions programs.”. 

(d) Conforming amendments.—The following provisions are repealed:  

(1) Section 223 of the Howard Coble Coast Guard and Maritime Transportation Act of 

2014 (14 U.S.C. 1152 note), and the item relating to that section in the table of contents in 

section 2 of such Act. 

(2) Section 221(a) of the Coast Guard and Maritime Transportation Act of 2012 (14 U.S.C. 

1133 note). 

(3) Section 207(a) of the Coast Guard Authorization Act of 2016 (14 U.S.C. 561 note). 

(e) Internal regulations and policy.—Not later than 180 days after the date of enactment of 

this Act, the Secretary of the department in which the Coast Guard is operating shall 

establish the internal regulations and policies necessary to exercise the authorities provided 

under this section, including the amendments made in this section. 

(f) Multiyear contracts.—The Secretary of the department in which the Coast Guard is 

operating is authorized to enter into a multiyear contract for the procurement of a tenth, 

eleventh, and twelfth National Security Cutter and associated government-furnished 

equipment. 

Section 821 of S. 140/P.L. 115-282 states: 

SEC. 821. Polar icebreakers.  

(a) Enhanced maintenance program for the Polar Star.—  

(1) IN GENERAL.—Subject to the availability of appropriations, the Commandant of the 

Coast Guard shall conduct an enhanced maintenance program on Coast Guard Cutter Polar 

Star (WAGB–10) to extend the service life of such vessel until at least December 31, 2025. 

(2) REQUIREMENT FOR REPORT.—Not later than 180 days after the date of the 

enactment of the Coast Guard Authorization Act of 2017, the Secretary of the department 

in which the Coast Guard is operating, in consultation with Naval Sea Systems Command, 

shall submit to the Committee on Commerce, Science, and Transportation and the 

Committee on Armed Services of the Senate and the Committee on Transportation and 

Infrastructure and the Committee on Armed Services of the House of Representatives a 

detailed report describing a plan to extend the service life of the Coast Guard Cutter Polar 

Star (WAGB–10) until at least December 31, 2025, through an enhanced maintenance 

program. 

(3) CONTENT.—The report required by paragraph (2) shall include the following:  

(A) An assessment and discussion of the enhanced maintenance program recommended by 

the National Academies of Sciences, Engineering, and Medicine’s Committee on Polar 

Icebreaker Cost Assessment in the letter report “Acquisition and Operation of Polar 

Icebreakers: Fulfilling the Nation’s Needs”. 

(B) An assessment and discussion of the Government Accountability Office’s concerns 

and recommendations regarding service life extension work on Coast Guard Cutter Polar 

Star (WAGB–10) in the report “Status of the Coast Guard’s Polar Icebreaking Fleet 

Capability and Recapitalization Plan”. 
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(C) Based upon a materiel condition assessment of the Coast Guard Cutter Polar Star 

(WAGB–10)—  

(i) a description of the service life extension needs of the vessel; 

(ii) detailed information regarding planned shipyard work for each fiscal year to meet such 

needs; and 

(iii) an estimate of the amount needed to be appropriated to complete the enhanced 

maintenance program. 

(D) A plan to ensure the vessel will maintain seasonally operational status during the 

enhanced maintenance program. 

(4) AUTHORIZATION OF APPROPRIATIONS.—The Commandant of the Coast Guard 

may use funds made available pursuant to section 4902 of title 14, United States Code, as 

amended by section 202 of this Act, for the enhanced maintenance program described in 

the report required by subsection (a). 

(b) Coast Guard and Maritime Transportation Act of 2012; amendment.—Section 222 of 

the Coast Guard and Maritime Transportation Act of 2012 (Public Law 112–213), as 

amended, is further amended as follows:  

(1) by striking subsections (a) through (d); 

(2) by redesignating subsections (e) through (g) as subsections (a) through (c), respectively; 

(3) in subsection (a), as redesignated—  

(A) in the matter preceding paragraph (1), by striking “Except as provided in subsection 

(c), the Commandant” and inserting “The Commandant”; 

(B) in paragraph (1) by striking “Polar Sea or”; 

(C) in paragraph (2) by striking “either of the vessels” and inserting “the Polar Star or the 

Polar Sea”; and 

(D) in paragraph (3) by striking “either of the vessels” each place it appears and inserting 

“the Polar Star”. 

National Defense Authorization Act for Fiscal Year 2019/John S. 

McCain National Defense Authorization Act for Fiscal Year 2019 

(H.R. 5515/S. 2987) 

House Committee Report 

In H.R. 5515 as reported by the House Armed Services Committee (H.Rept. 115-676 of May 15, 

2018), Section 841 states (emphasis added) 

SEC. 841. Requirement that certain ship components be manufactured in the national 

technology and industrial base.  

(a) Additional procurement limitation.—Section 2534(a) of title 10, United States Code, is 

amended by adding at the end the following new paragraph: 

“(6) COMPONENTS FOR AUXILIARY SHIPS.—Subject to subsection (k), the 

following components:  

“(A) Auxiliary equipment, including pumps, for all shipboard services. 

“(B) Propulsion system components, including engines, reduction gears, and propellers. 
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“(C) Shipboard cranes. 

“(D) Spreaders for shipboard cranes.”. 

(b) Implementation.—Such section is further amended by adding at the end the following 

new subsection: 

“(k) Implementation of auxiliary ship component limitation.—Subsection (a)(6) applies 

only with respect to contracts awarded by the Secretary of a military department for new 

construction of an auxiliary ship after the date of the enactment of the National Defense 

Authorization Act for Fiscal Year 2019 using funds available for National Defense Sealift 

Fund programs or Shipbuilding and Conversion, Navy. For purposes of this subsection, 

the term ‘auxiliary ship’ does not include an icebreaker.”. 

House Floor Action (Adding Coast Guard Authorization Act of 2017) 

On May 22, 2018, as part of its consideration of the National Defense Authorization Act for 

Fiscal Year 2019 (H.R. 5515), the House agreed to by voice vote H.Amdt. 641, an en bloc 

amendment that included, inter alia, amendment number 52 as printed in H.Rept. 115-702 of May 

22, 2018, on H.Res. 908, providing for the further consideration of H.R. 5515. Amendment 

number 52 added to H.R. 5515, as a new Division D, the Coast Guard Authorization Act of 

2017. 

Section 4311 within Division D states 

SEC. 4311. Contracting for major acquisitions programs.  

(a) General acquisition authority.—Section 501(d) of title 14, United States Code, is 

amended by inserting “aircraft, and systems,” after “vessels,”. 

(b) Contracting authority.—Chapter 11 of title 14, United States Code, as amended by this 

division, is further amended by inserting after section 1136 the following: 

“§ 1137. Contracting for major acquisitions programs 

“(a) In general.—In carrying out authorities provided to the Secretary to design, construct, 

accept, or otherwise acquire assets and systems under section 501(d), the Secretary, acting 

through the Commandant or the head of an integrated program office established for a 

major acquisition program, may enter into contracts for a major acquisition program. 

“(b) Authorized methods.—Contracts entered into under subsection (a)—  

“(1) may be block buy contracts; 

“(2) may be incrementally funded; 

“(3) may include combined purchases, also known as economic order quantity purchases, 

of—  

“(A) materials and components; and 

“(B) long lead time materials; and 

“(4) as provided in section 2306b of title 10, may be multiyear contracts. 

“(c) Subject to appropriations.—Any contract entered into under subsection (a) shall 

provide that any obligation of the United States to make a payment under the contract is 

subject to the availability of amounts specifically provided in advance for that purpose in 

subsequent appropriations Acts.”. 

(c) Clerical amendment.—The analysis for chapter 11 of title 14, United States Code, as 

amended by this division, is further amended by inserting after the item relating to section 

1136 the following: 
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“1137. Contracting for major acquisitions programs.”. 

(d) Conforming amendments.—The following provisions are repealed:  

(1) Section 223 of the Howard Coble Coast Guard and Maritime Transportation Act of 

2014 (14 U.S.C. 1152 note), and the item relating to that section in the table of contents in 

section 2 of such Act. 

(2) Section 221(a) of the Coast Guard and Maritime Transportation Act of 2012 (14 U.S.C. 

1133 note). 

(3) Section 207(a) of the Coast Guard Authorization Act of 2016 (14 U.S.C. 561 note). 

(e) Internal regulations and policy.—Not later than 180 days after the date of enactment of 

this Act, the Secretary of the department in which the Coast Guard is operating shall 

establish the internal regulations and policies necessary to exercise the authorities provided 

under this section, including the amendments made in this section. 

(f) Multiyear contracts.—The Secretary of the department in which the Coast Guard is 

operating is authorized to enter into a multiyear contract for the procurement of a tenth, 

eleventh, and twelfth National Security Cutter and associated government-furnished 

equipment. 

Section 4822 within Division D states 

SEC. 4821. Polar icebreakers.  

(a) Enhanced maintenance program for the Polar Star.—  

(1) IN GENERAL.—Subject to the availability of appropriations, the Commandant of the 

Coast Guard shall conduct an enhanced maintenance program on Coast Guard Cutter Polar 

Star (WAGB–10) to extend the service life of such vessel until at least December 31, 2025. 

(2) REQUIREMENT FOR REPORT.—Not later than 180 days after the date of the 

enactment of the Coast Guard Authorization Act of 2017, the Secretary of the department 

in which the Coast Guard is operating, in consultation with Naval Sea Systems Command, 

shall submit to the Committee on Commerce, Science, and Transportation of the Senate 

and the Committee on Transportation and Infrastructure of the House of Representatives a 

detailed report describing a plan to extend the service life of the Coast Guard Cutter Polar 

Star (WAGB–10) until at least December 31, 2025, through an enhanced maintenance 

program. 

(3) CONTENT.—The report required by paragraph (2) shall include the following:  

(A) An assessment and discussion of the enhanced maintenance program recommended by 

the National Academies of Sciences, Engineering, and Medicine’s Committee on Polar 

Icebreaker Cost Assessment in the letter report “Acquisition and Operation of Polar 

Icebreakers: Fulfilling the Nation’s Needs”. 

(B) An assessment and discussion of the Government Accountability Office’s concerns 

and recommendations regarding service life extension work on Coast Guard Cutter Polar 

Star (WAGB–10) in the report “Status of the Coast Guard’s Polar Icebreaking Fleet 

Capability and Recapitalization Plan”. 

(C) Based upon a materiel condition assessment of the Coast Guard Cutter Polar Star 

(WAGB–10)—  

(i) a description of the service life extension needs of the vessel; 

(ii) detailed information regarding planned shipyard work for each fiscal year to meet such 

needs; and 

(iii) an estimate of the amount needed to be appropriated to complete the enhanced 

maintenance program. 
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(D) A plan to ensure the vessel will maintain seasonally operational status during the 

enhanced maintenance program. 

(4) AUTHORIZATION OF APPROPRIATIONS.—The Commandant of the Coast Guard 

may use funds made available pursuant to section 4902 of title 14, United States Code, as 

amended by section 4202 of this division, for the enhanced maintenance program described 

in the report required by subsection (a). 

(b) Overdue report.—Upon the date of enactment of the Coast Guard Authorization Act of 

2017, the Secretary of the department in which the Coast Guard is operating shall submit 

to the Committee on Commerce, Science, and Transportation of the Senate and the 

Committee on Transportation and Infrastructure of the House of Representatives the polar 

icebreaker recapitalization plan required under section 3523 of the National Defense 

Authorization Act for Fiscal Year 2017 (Public Law 114–328). 

(c) Coast Guard and Maritime Transportation Act of 2012; amendment.—Section 222 of 

the Coast Guard and Maritime Transportation Act of 2012 (Public Law 112–213), as 

amended, is further amended as follows:  

(1) by striking subsections (a) through (d); 

(2) by redesignating subsections (e) through (g) as subsections (a) through (c), respectively; 

(3) in subsection (a), as redesignated—  

(A) in the matter preceding paragraph (1), by striking “Except as provided in subsection 

(c), the Commandant” and inserting “The Commandant”; 

(B) in paragraph (1) by striking “Polar Sea or”; 

(C) in paragraph (2) by striking “either of the vessels” and inserting “the Polar Star or the 

Polar Sea”; and 

(D) in paragraph (3) by striking “either of the vessels” each place it appears and inserting 

“the Polar Star”. 

Senate 

In S. 2987 as reported by the Senate Armed Services Committee (S.Rept. 115-262 of June 5, 

2018), Section 153 states 

SEC. 153. Authority to procure additional polar-class icebreakers. 

Section 122 of the National Defense Authorization Act for Fiscal Year 2018 (Public Law 

115–91) is amended— 

(1) in the section heading, by striking “Icebreaker vessel” and inserting “Authorization to 

procure up to six polar-class icebreakers”; 

(2) by striking subsections (a) and (b); 

(3) by inserting before subsection (c) the following new subsection:  

“(a) Authority To procure icebreakers.—The Secretary of the department in which the 

Coast Guard is operating may, in consultation with the Secretary of the Navy, enter into a 

contract or contracts for the procurement of up to six polar-class icebreakers, including—  

“(1) polar-class heavy icebreakers; and 

“(2) polar-class medium icebreakers.”; 

(4) by redesignating subsections (c) and (d) as subsections (b) and (c), respectively; and 
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(5) in paragraph (1) of subsection (b), as redesignated by paragraph (4) of this section, by 

striking “subsection (a)(1)” and inserting “subsection (a)”. 

S.Rept. 115-262 states 

Navy equipment for the Heavy Polar Icebreaker program 

The committee notes the Government Accountability Office (GAO) published a report on 

April 13, 2017, titled “Status of Coast Guard’s Heavy Polar Icebreaker Acquisition” 

(GAO–18–385R), which noted added space, weight, and power reservations for Navy 

equipment, such as a multi-mode radar and minor caliber weapons, were incorporated in 

the Department of Homeland Security-approved Operational Requirements Document for 

the Heavy Polar Icebreaker (HPIB) in January 2018. The committee is interested in better 

understanding the plan for Navy equipment to be incorporated on HPIBs. 

Accordingly, not later than December 1, 2018, the Secretary of the Navy, in consultation 

with the Under Secretary of Homeland Security for Management, shall submit to the 

Committees on Armed Services of the Senate and the House of Representatives an 

unclassified report, which may include a classified annex, containing the following: (1) A 

detailed description of Navy equipment planned to be included in HPIBs, including Navy-

Type, Navy-Owned equipment; (2) The estimated space, weight, power, and cost for the 

equipment described in paragraph (1); (3) A description of Navy equipment under 

consideration to be included in HPIBs; (4) The estimated space, weight, power, and cost 

for the equipment described in paragraph (3); (5) An explanation of the capability of the 

equipment listed in paragraphs (1) and (3) to assist or augment the missions of the 

Combatant Commanders and the execution of the Department of Defense’s 2016 Arctic 

Strategy; and (6) A description of how the equipment listed in paragraphs (1) and (3) will 

meet a modular open systems approach to allow for future mission expansion. (Page 47) 

Conference 

In the conference report (H.Rept. 115-874 of July 25, 2018) on H.R. 5515, Section 151 states 

SEC. 151. PROCUREMENT AUTHORITY FOR ADDITIONAL ICEBREAKER 

VESSELS. 

(a) PROCUREMENT AUTHORITY.— 

(1) IN GENERAL.—In addition to the icebreaker vessel authorized to be procured under 

section 122(a) of the National Defense Authorization Act for Fiscal Year 2018 (Public Law 

115–91), the Secretary of the department in which the Coast Guard is operating may enter 

into one or more contracts for the procurement of up to five additional polar-class 

icebreaker vessels. 

(2) CONDITION FOR OUT-YEAR CONTRACT PAYMENTS.—A contract entered into 

under paragraph (1) shall provide that any obligation of the United States to make a 

payment under the contract for a fiscal year after fiscal year 2019 is subject to the 

availability of appropriations or funds for that purpose for such later fiscal year. 

(b) SENSE OF CONGRESS.—It is the sense of Congress that the Coast Guard should 

maintain an inventory of not fewer than six polar-class icebreaker vessels beginning not 

later than fiscal year 2029 and, to achieve such inventory, should— 

(1) award a contract for the first new polar-class icebreaker not later than fiscal year 2019; 

(2) deliver the first new polar-class icebreaker not later than fiscal year 2023; 

(3) start construction on the second through sixth new polar-class icebreakers at a rate of 

one vessel per year in fiscal years 2022 through 2026; and 
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(4) accept delivery of the second through sixth new polar-class icebreakers at a rate of one 

vessel per year in fiscal years 2025 through 2029. 

Regarding Section 151, H.Rept. 115-874 states 

Procurement authority for additional icebreaker vessels (sec. 151) 

The Senate amendment contained a provision (sec. 153) that would amend section 122 of 

the National Defense Authorization Act for Fiscal Year 2018 (Public Law 115–91) by 

striking subsections (a) and (b), as well as providing authority to enter into a contract or 

contracts for up to six polar-class icebreakers.  

The House bill contained no similar provision. 

The House recedes with an amendment that would provide the secretary of the department 

in which the Coast Guard is operating the authority to enter into a contract or contracts for 

the procurement of up to five additional polar-class icebreakers and express the sense of 

Congress regarding polar-class icebreakers. 

The conferees note that section 207 of the Coast Guard Authorization Act of 2015 (Public 

Law 114–120) provided authority for the Commandant of the Coast Guard to enter into a 

contract or contracts for the acquisition of polar icebreakers and associated equipment 

using incremental funding. The conferees further note the Fiscal Years 2019 through 2023 

Future Years Homeland Security Program includes $1.8 billion to fully fund 3 icebreakers. 

The conferees understand that additional Department of Defense funds are not required to 

procure icebreakers for the foreseeable future. The conferees support the Coast Guard’s 

stated goal of building six icebreakers and believe achieving this objective should be 

accomplished as expeditiously as possible. (Page 806) 

H.Rept. 115-874 also states 

Coast Guard Authorization Act of 2018 

The House bill contained a division (Division D) that would authorize certain aspects of 

the Coast Guard. 

The Senate amendment contained no similar provisions. 

The House recedes. (Page 1137) 
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Appendix A. Studies in Recent Years Relating to 

Coast Guard Polar Icebreakers 
A number of studies have been conducted in recent years to assess U.S. requirements for polar 

icebreakers and options for sustaining and modernizing the Coast Guard’s polar icebreaker fleet. 

This appendix presents the findings of some of these studies, with the most recent study on top. 

July 2017 National Academies (NASEM) Report 

A July 2017 report on the acquisition and operation of polar icebreakers by the National 

Academies of Sciences, Engineering, and Medicine (NASEM) that was directed by Congress in 

Section 604 of the Coast Guard Authorization Act of 2015 (H.R. 4188/P.L. 114-120 of February 

8, 2016) concluded the following: 

INTRODUCTION 

The United States has strategic national interests in the polar regions. In the Arctic, the 

nation must protect its citizens, natural resources, and economic interests; assure 

sovereignty, defense readiness, and maritime mobility; and engage in discovery and 

research. In the Antarctic, the United States must maintain an active presence that includes 

access to its research stations for the peaceful conduct of science and the ability to 

participate in inspections as specified in the Antarctic Treaty. The committee’s charge... 

was to advise the U.S. House of Representatives and the U.S. Senate on an assessment of 

the costs incurred by the federal government in carrying out polar icebreaking missions 

and on options that could minimize lifecycle costs. The committee’s consensus findings 

and recommendations are presented below. Unless otherwise specified, all estimated costs 

and prices for the future U.S. icebreakers are expressed in 2019 dollars, since that is the 

year in which the contracts are scheduled to be made. Supporting material is found in the 

appendices. 

FINDINGS AND RECOMMENDATIONS 

1. Finding: The United States has insufficient assets to protect its interests, implement 

U.S. policy, execute its laws, and meet its obligations in the Arctic and Antarctic 

because it lacks adequate icebreaking capability. 

For more than 30 years, studies have emphasized the need for U.S. icebreakers to maintain 

presence, sovereignty, leadership, and research capacity—but the nation has failed to 

respond....The strong warming and related environmental changes occurring in both the 

Arctic and the Antarctic have made this failure more critical. In the Arctic, changing sea 

ice conditions will create greater navigation hazards for much of the year, and expanding 

human industrial and economic activity will magnify the need for national presence in the 

region. In the Antarctic, sea ice trends have varied greatly from year to year, but the annual 

requirements for access into McMurdo Station have not changed. The nation is ill-equipped 

to protect its interests and maintain leadership in these regions and has fallen behind other 

Arctic nations, which have mobilized to expand their access to ice-covered regions. The 

United States now has the opportunity to move forward and acquire the capability to fulfill 

these needs.... 

2. Recommendation: The United States Congress should fund the construction of four 

polar icebreakers of common design that would be owned and operated by the United 

States Coast Guard (USCG). 

The current Department of Homeland Security (DHS) Mission Need Statement (DHS 

2013) contemplates a combination of medium and heavy icebreakers. The committee’s 

recommendation is for a single class of polar icebreaker with heavy icebreaking capability. 
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Proceeding with a single class means that only one design will be needed, which will 

provide cost savings. The committee has found that the fourth heavy icebreaker could be 

built for a lower cost than the lead ship of a medium icebreaker class.... 

The DHS Mission Need Statement contemplated a total fleet of “potentially” up to six ships 

of two classes—three heavy and three medium icebreakers. Details appear in the High 

Latitude Mission Analysis Report. The Mission Need Statement indicated that to fulfill its 

statutory missions, USCG required three heavy and three medium icebreakers; each vessel 

would have a single crew and would homeport in Seattle. The committee’s analysis 

indicated that four heavy icebreakers will meet the statutory mission needs gap identified 

by DHS for the lowest cost. Three of the ships would allow continuous presence in the 

Arctic, and one would service the Antarctic. 

As noted in the High Latitude Report, USCG’s employment standard is 185 days away 

from home port (DAFHP) for a single crew. Three heavy icebreakers in the Arctic provide 

555 DAFHP, sufficient for continuous presence. In addition, the medium icebreaker USCG 

Cutter Healy’s design service life runs through 2030. If greater capacity is required, USCG 

could consider operating three ships with four crews, which would provide 740 DAFHP. 

The use of multiple crews in the Arctic could require fewer ships while providing a 

comparable number of DAFHP. For example, two ships (instead of the recommended 

three) operating in the Arctic with multiple crews could provide a similar number of annual 

operating days at a lower cost, but such an arrangement may not permit simultaneous 

operations in both polar regions and may not provide adequate redundancy in capability. 

More important, an arrangement under which fewer boats are operated more often would 

require more major maintenance during shorter time in port, often at increasing cost. In 

addition, if further military presence is desired in the Arctic, USCG could consider ice-

strengthening the ninth national security cutter. 

One heavy icebreaker servicing the Antarctic provides for the McMurdo breakout and 

international treaty verification. The availability of the vessel could be extended by 

homeporting in the Southern Hemisphere. If the single vessel dedicated to the Antarctic is 

rendered inoperable, USCG could redirect an icebreaker from the Arctic, or it could rely 

on support from other nations. The committee considers both options to be viable and 

believes it difficult to justify a standby (fifth) vessel for the Antarctic mission when the 

total acquisition and lifetime operating costs of a single icebreaker are projected to exceed 

$1.6 billion. Once the four new icebreakers are operational, USCG can reasonably be 

expected to plan for more distant time horizons. USCG could assess the performance of 

the early ships once they are operational and determine whether additional capacity is 

needed. 

USCG is the only agency of the U.S. government that is simultaneously a military service, 

a law enforcement agency, a marine safety and rescue agency, and an environmental 

protection agency. All of these roles are required in the mission need statement for a polar 

icebreaker. USCG, in contrast to a civilian company, has the authorities, mandates, and 

competencies to conduct the missions contemplated for the polar icebreakers. Having one 

agency with a multimission capability performing the range of services needed would be 

more efficient than potentially duplicating effort by splitting polar icebreaker operations 

among other agencies. 

The requirement for national presence is best accomplished with a military vessel. In 

addition, USCG is fully interoperable with the U.S. Navy and the nation’s North Atlantic 

Treaty Organization partners. USCG is already mandated to operate the nation’s domestic 

and polar icebreakers. Continuing to focus this expertise in one agency remains the logical 

approach....  

Government ownership of new polar icebreakers would be less costly than the use of lease 

financing (see Appendix C). The government has a lower borrowing cost than any U.S.-

based leasing firm or lessor. In addition, the lessor would use higher-cost equity (on which 
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it would expect to make a profit) to cover a portion of the lease financing. The committee’s 

analysis shows that direct purchase by the government would cost, at a minimum, 19 

percent less than leasing on a net present value basis (after tax). There is also the risk of 

the lessor going bankrupt and compromising the availability of the polar icebreaker to 

USCG. For its analysis, the committee not only relied on its extensive experience with 

leveraged lease financing but also reviewed available Government Accountability Office 

reports and Office of Management and Budget rules, examined commercial leasing 

economics and current interest rates, and validated its analysis by consulting an outside 

expert on the issue.... 

Chartering (an operating lease) is not a viable option.... The availability of polar icebreakers 

on the open market is extremely limited. (The committee is aware of the sale of only one 

heavy icebreaker since 2010.) U.S. experience with chartering a polar icebreaker for the 

McMurdo resupply mission has been problematic on two prior charter attempts. Chartering 

is workable only if the need is short term and mission specific. The committee notes that 

chartering may preclude USCG from performing its multiple missions.... 

In the committee’s judgment, an enlarged icebreaker fleet will provide opportunities for 

USCG to strengthen its icebreaking program and mission. Although the number of billets 

that require an expert is small compared with the overall number of billets assigned to these 

icebreakers, more people performing this mission will increase the pool of experienced 

candidates. This will provide personnel assignment officers with a larger pool of candidates 

when the more senior positions aboard icebreakers are designated, which will make 

icebreaking more attractive as a career path and increase the overall level of icebreaking 

expertise within USCG. Importantly, the commonality of design of the four recommended 

heavy icebreakers will reduce operating and maintenance costs over the service life of these 

vessels through efficiencies in supporting and crewing them. Having vessels of common 

design will likely improve continuity of service, build icebreaking competency, improve 

operational effectiveness, and be more cost-efficient....  

3. Recommendation: USCG should follow an acquisition strategy that includes block 

buy contracting with a fixed price incentive fee contract and take other measures to 

ensure best value for investment of public funds. 

Icebreaker design and construction costs can be clearly defined, and a fixed price incentive 

fee construction contract is the most reliable mechanism for controlling costs for a program 

of this complexity. This technique is widely used by the U.S. Navy. To help ensure best 

long-term value, the criteria for evaluating shipyard proposals should incorporate explicitly 

defined lifecycle cost metrics.... 

A block buy authority for this program will need to contain specific language for economic 

order quantity purchases for materials, advanced design, and construction activities. A 

block buy contracting program3 with economic order quantity purchases enables series 

construction, motivates competitive bidding, and allows for volume purchase and for the 

timely acquisition of material with long lead times. It would enable continuous production, 

give the program the maximum benefit from the learning curve, and thus reduce labor hours 

on subsequent vessels. 

The acquisition strategy would incorporate (a) technology transfer from icebreaker 

designers and builders with recent experience, including international expertise in design, 

construction, and equipment manufacture; (b) a design that maximizes use of commercial 

off-the-shelf (COTS) equipment, applies Polar Codes and international standards, and only 

applies military specifications (MIL-SPEC) to the armament, aviation, communications, 

and navigation equipment; (c) reduction of any “buy American” provisions to allow the 

sourcing of the most 

suitable and reliable machinery available on the market; and (d) a program schedule that 

allows for completion of design and planning before the start of construction. These 
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strategies will allow for optimization of design, reduce construction costs, and enhance 

reliability and maintainability....  

4. Finding: In developing its independent concept designs and cost estimates, the 

committee determined that the costs estimated by USCG for the heavy icebreaker are 

reasonable. However, the committee believes that the costs of medium icebreakers 

identified in the High Latitude Mission Analysis Report are significantly 

underestimated. 

The committee estimates the rough order-of-magnitude (ROM) cost of the first heavy 

icebreaker to be $983 million. (See Appendix D, Table D-6.) Of these all-in costs, 75 to 80 

percent are shipyard design and construction costs; the remaining 20 to 25 percent cover 

government-incurred costs such as government-furnished equipment and government-

incurred program expenses. If advantage is taken of learning and quantity discounts 

available through the recommended block buy contracting acquisition strategy, the average 

cost per heavy icebreaker is approximately $791 million, on the basis of the acquisition of 

four ships. The committee’s analysis of the ship size to incorporate the required 

components (stack-up length) suggests an overall length of 132 meters (433 feet) and a 

beam of 27 meters (89 feet). This is consistent with USCG concepts for the vessel. 

Costs can be significantly reduced by following the committee’s recommendations. 

Reduction of MIL-SPEC requirements can lower costs by up to $100 million per ship with 

no loss of mission capability.... The other recommended acquisition, design, and 

construction strategies will control possible cost overruns and provide significant savings 

in overall life-cycle costs for the program. 

Although USCG has not yet developed the operational requirements document for a 

medium polar icebreaker, the committee was able to apply the known principal 

characteristics of the USCG Cutter Healy to estimate the scope of work and cost of a similar 

medium icebreaker. The committee estimates that a first-of-class medium icebreaker will 

cost approximately $786 million. The fourth ship of the heavy icebreaker series is 

estimated to cost $692 million. Designing a medium-class polar icebreaker in a second 

shipyard would incur the estimated engineering, design, and planning costs of $126 million 

and would forgo learning from the first three ships; the learning curve would be restarted 

with the first medium design. Costs of building the fourth heavy icebreaker would be less 

than the costs of designing and building a first-of-class medium icebreaker... . In 

developing its ROM cost estimate, the committee agreed on a common notional design and 

basic assumptions.... Two committee members then independently developed cost 

estimating models, which were validated internally by other committee members. These 

analyses were then used to establish the committee’s primary cost estimate.... 

5. Finding: Operating costs of new polar icebreakers are expected to be lower than 

those of the vessels they replace. 

The committee expects the operating costs for the new heavy polar icebreakers to be lower 

than those of USCG’s Polar Star. While USCG’s previous experience is that operating 

costs of new cutters are significantly higher than those of the vessels they replace, the 

committee does not believe this historical experience applies in this case. There is good 

reason to believe that operating costs for new ships using commercially available modern 

technology will be lower than costs for existing ships.... The more efficient hull forms and 

modern engines will reduce fuel consumption, and a well-designed automation plant will 

require fewer operation and maintenance personnel, which will allow manning to be 

reduced or freed up for alternative tasks. The use of COTS technology and the 

minimization of MIL-SPEC, as recommended, will also reduce long-term maintenance 

costs, since use of customized equipment to meet MIL-SPEC requirements can reduce 

reliability and increase costs. A new vessel, especially over the first 10 years, typically has 

significantly reduced major repair and overhaul costs, particularly during dry-dock periods, 

compared with existing icebreakers—such as the Polar Star—that are near or at the end of 
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their service life.... The Polar Star has many age-related issues that require it to be 

extensively repaired at an annual dry-docking. These issues will be avoided in the early 

years of a new ship. However, the committee recognizes that new ship operating costs can 

be higher than those of older ships if the new ship has more complexity to afford more 

capabilities. Therefore, any direct comparisons of operating costs of newer versus older 

ships would need to take into account the benefits of the additional capabilities provided 

by the newer ship. 

USCG will have an opportunity to evaluate the manning levels of the icebreaker in light of 

the benefits of modern technology to identify reductions that can be made in operating 

costs....  

6. Recommendation: USCG should ensure that the common polar icebreaker design 

is science-ready and that one of the ships has full science capability. 

All four proposed ships would be designed as “science-ready,” which will be more cost-

effective when one of the four ships—most likely the fourth—is made fully science 

capable. Including science readiness in the common polar icebreaker design is the most 

cost-effective way of fulfilling both the USCG’s polar missions and the nation’s scientific 

research polar icebreaker needs.... The incremental costs of a science-ready design for each 

of the four ships ($10 million to $20 million per ship) and of full science capability for one 

of the ships at the initial build (an additional $20 million to $30 million) are less than the 

independent design and build cost of a dedicated research medium icebreaker.... In 

briefings at its first meeting, the committee learned that the National Science Foundation 

and other agencies do not have budgets to support full-time heavy icebreaker access or the 

incremental cost of design, even though their science programs may require this capability. 

Given the small incremental cost, the committee believes that the science capability cited 

above should be included in the acquisition costs. 

Science-ready design includes critical elements that cannot be retrofitted cost-effectively 

into an existing ship and that should be incorporated in the initial design and build. Among 

these elements are structural supports, appropriate interior and exterior spaces, flexible 

accommodation spaces that can embark up to 50 science personnel, a hull design that 

accommodates multiple transducers and minimizes bubble sweep while optimizing 

icebreaking capability, machinery arrangements and noise dampening to mitigate 

interference with sonar transducers, and weight and stability latitudes to allow installation 

of scientific equipment. Such a design will enable any of the ships to be retrofitted for full 

science capability in the future, if necessary.... 

Within the time frame of the recommended build sequence, the United States will require 

a science-capable polar icebreaker to replace the science capabilities of the Healy upon her 

retirement. To fulfill this need, one of the heavy polar icebreakers would be procured at the 

initial build with full science capability; the ability to fulfill other USCG missions would 

be retained. The ship would be outfitted with oceanographic overboarding equipment and 

instrumentation and facilities comparable with those of modern oceanographic research 

vessels. Some basic scientific capability, such as hydrographic mapping sonar, should be 

acquired at the time of the build of each ship so that environmental data that are essential 

in fulfilling USCG polar missions can be collected. 

7. Finding: The nation is at risk of losing its heavy polar icebreaking capability—

experiencing a critical capacity gap—as the Polar Star approaches the end of its 

extended service life, currently estimated at 3 to 7 years. 

The Polar Star, built in 1976, is well past its 30-year design life. Its reliability will continue 

to decline, and its maintenance costs will continue to escalate. Although the ship went 

through an extensive life-extending refit in 2011–2012, the Polar Star’s useful life is 

estimated to end between 2020 and 2024. As USCG has recognized, the evaluation of 
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alternative arrangements to secure polar icebreaking capacity is important, given the 

growing risks of the Polar Star losing its capability to fulfill its mission.... 

8. Recommendation: USCG should keep the Polar Star operational by implementing 

an enhanced maintenance program (EMP) until at least two new polar icebreakers 

are commissioned. 

Even if the committee’s notional schedule for new polar icebreakers is met, the second 

polar icebreaker would not be ready until July 2025.... The committee’s proposed EMP 

could be designed with planned—and targeted—upgrades that allow the Polar Star to 

operate every year for its Antarctic mission. The necessary repairs could be performed in 

conjunction with the ship’s current yearly dry-docking schedule within existing annual 

expenditures, estimated to average $5 million. In particular, the EMP would require 

improvements in the ship’s operating systems, sanitary system, evaporators, main 

propulsion systems, and controllable pitch propellers. In the committee’s judgment, the 

EMP could be accomplished within USCG’s average annual repair expenditures for the 

Polar Star, which currently range between $2 million and $9 million.73 

Coast Guard High Latitude Study Provided to Congress in 

July 2011 

In July 2011, the Coast Guard provided to Congress a study on the Coast Guard’s missions and 

capabilities for operations in high-latitude (i.e., polar) areas. The study, commonly known as the 

High Latitude Study, is dated July 2010 on its cover. The High Latitude Study concluded the 

following: 

[The study] concludes that future capability and capacity gaps will significantly impact 

four [Coast Guard] mission areas in the Arctic: Defense Readiness, Ice Operations, Marine 

Environmental Protection, and Ports, Waterways, and Coastal Security. These mission 

areas address the protection of important national interests in a geographic area where other 

nations are actively pursuing their own national goals.... 

The common and dominant contributor to these significant mission impacts is the gap in 

polar icebreaking capability. The increasing obsolescence of the Coast Guard’s icebreaker 

fleet will further exacerbate mission performance gaps in the coming years.... 

The gap in polar icebreaking capacity has resulted in a lack of at-sea time for crews and 

senior personnel and a corresponding gap in training and leadership. In addition to 

providing multi-mission capability and intrinsic mobility, a helicopter-capable surface unit 

would eliminate the need for acquiring an expensive shore-based infrastructure that may 

only be needed on a seasonal or occasional basis. The most capable surface unit would be 

a polar icebreaker. Polar icebreakers can transit safely in a variety of ice conditions and 

have the endurance to operate far from logistics bases. The Coast Guard’s polar icebreakers 

have conducted a wide range of planned and unscheduled Coast Guard missions in the past. 

Polar icebreakers possess the ability to carry large numbers of passengers, cargo, boats, 

and helicopters. Polar icebreakers also have substantial command, control, and 

communications capabilities. The flexibility and mobility of polar icebreakers would assist 

the Coast Guard in closing future mission performance gaps effectively.... 

Existing capability and capacity gaps are expected to significantly impact future Coast 

Guard performance in two Antarctic mission areas: Defense Readiness and Ice Operations. 

Future gaps may involve an inability to carry out probable and easily projected mission 

                                                 
73 National Academies of Sciences, Engineering, and Medicine, Division on Earth and Life Studies and Transportation 

Research Board, Acquisition and Operation of Polar Icebreakers: Fulfilling the Nation’s Needs, Letter Report, with 

cover letter dated July 11, 2017, pp. 9-20. 



Coast Guard Polar Security Cutter (Polar Icebreaker) Program 

 

Congressional Research Service  RL34391 · VERSION 168 · UPDATED 51 

requirements, such as the McMurdo resupply, or readiness to respond to less-predictable 

events. By their nature, contingencies requiring the use of military capabilities often occur 

quickly. As is the case in the Arctic, the deterioration of the Coast Guard’s icebreaker fleet 

is the primary driver for this significant mission impact. This will further widen mission 

performance gaps in the coming years. The recently issued Naval Operations Concept 2010 

requires a surface presence in both the Arctic and Antarctic. This further exacerbates the 

capability gap left by the deterioration of the icebreaker fleet.... 

The significant deterioration of the Coast Guard icebreaker fleet and the emerging mission 

demands to meet future functional requirements in the high latitude regions dictate that the 

Coast Guard acquire material solutions to close the capability gaps.... 

To meet the Coast Guard mission functional requirement, the Coast Guard icebreaking 

fleet must be capable of supporting the following missions: 

 Arctic North Patrol. Continuous multimission icebreaker presence in the Arctic. 

 Arctic West Science. Spring and summer science support in the Arctic. 

 Antarctic, McMurdo Station resupply. Planned deployment for break-in, supply 

ship escort, and science support. This mission, conducted in the Antarctic summer, 

also requires standby icebreaker support for backup in the event the primary vessel 

cannot complete the mission. 

 Thule Air Base Resupply and Polar Region Freedom of Navigation Transits. 

Provide vessel escort operations in support of the Military Sealift Command’s 

Operation Pacer Goose; then complete any Freedom of Navigation exercises in the 

region. 

In addition, the joint Naval Operations Concept establishes the following mission 

requirements: 

 Assured access and assertion of U.S. policy in the Polar Regions. The current 

demand for this mission requires continuous icebreaker presence in both Polar 

Regions. 

Considering these missions, the analysis yields the following findings: 

 The Coast Guard requires three heavy and three medium icebreakers to fulfill 

its statutory missions. These icebreakers are necessary to (1) satisfy Arctic winter 

and transition season demands and (2) provide sufficient capacity to also execute 

summer missions. Single-crewed icebreakers have sufficient capacity for all current 

and expected statutory missions. Multiple crewing provides no advantage because the 

number of icebreakers required is driven by winter and shoulder season requirements. 

Future use of multiple or augmented crews could provide additional capacity needed 

to absorb mission growth. 

 The Coast Guard requires six heavy and four medium icebreakers to fulfill its 

statutory missions and maintain the continuous presence requirements of the 

Naval Operations Concept. Consistent with current practice, these icebreakers are 

single-crewed and homeported in Seattle Washington. 

 Applying crewing and home porting alternatives reduces the overall requirement 

to four heavy and two medium icebreakers. This assessment of non-material 

solutions shows that the reduced number of icebreakers can be achieved by having all 

vessels operate with multiple crews and two of the heavy icebreakers homeporting in 

the Southern Hemisphere. 

Leasing was also considered as a nonmaterial solution. While there is no dispute that the 

Coast Guard’s polar icebreaker fleet is in need of recapitalization, the decision to acquire 

this capability through purchase of new vessels, reconstruction of existing ships, or 
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commercial lease of suitable vessels must be resolved to provide the best value to the 

taxpayer. The multi-mission nature of the Coast Guard may provide opportunities to 

conduct some subset of its missions with non government-owned vessels. However, 

serious consideration must be given to the fact that the inherently governmental missions 

of the Coast Guard must be performed using government-owned and operated vessels. An 

interpretation of the national policy is needed to determine the resource level that best 

supports the nation’s interests.... 

The existing icebreaker capacity, two inoperative heavy icebreakers and an operational 

medium icebreaker, does not represent a viable capability to the federal government. The 

time needed to augment this capability is on the order of 10 years. At that point, around 

2020, the heavy icebreaking capability bridging strategy expires.74 

At a July 27, 2011, hearing on U.S. economic interests in the Arctic before the Oceans, 

Atmosphere, Fisheries, and Coast Guard subcommittee of the Senate Commerce, Science, and 

Transportation Committee, the following exchange occurred: 

SENATOR OLYMPIA J. SNOWE: On the high latitude study, do you agree with—and 

those—I would like to also hear from you, Admiral Titley, as well, on these requirements 

in terms of Coast Guard vessels as I understand it, they want to have—I guess, it was a 

three medium ice breakers. Am in correct in saying that? Three medium ice breakers. 

ADMIRAL ROBERT PAPP, COMMANDANT OF THE COAST GUARD: I agree with 

the mission analysis and as you look at the requirements for the things that we might do up 

there, if it is in the nation’s interest, it identifies a minimum requirement for three heavy 

ice breakers and three medium ice breakers and then if you want a persistent presence up 

there, it would require—and also doing things such as breaking out (inaudible) and other 

responsibilities, then it would take up to a maximum six heavy and four medium. 

SNOWE: Right. Do you agree with that? 

PAPP: If we were to be charged with carrying out those full responsibilities, yes, ma’am. 

Those are the numbers that you would need to do it. 

SNOWE: Admiral Titley, how would you respond to the high latitude study and has the 

Navy conducted its own assessment of its capability? 

REAR ADMIRAL DAVID TITLEY, OCEANORGRAPHER AND NAVIGATOR OF 

THE NAVY: Ma’am, we are in the process right now of conducting what we call a 

capabilities based assessment that will be out in the summer of this year. 

We are getting ready to finish that—the Coast Guard has been a key component of the 

Navy’s task force on climate change, literally since day one when the Chief of Naval 

Operations set this up, that morning, we had the Coast Guard invited as a member of our 

executive steering committee. 

So we have been working very closely with the Coast Guard, with the Department of 

Homeland Security, and I think Admiral Papp—said it best as far as the specific comments 

on the high latitude study but we have been working very closely with the Coast Guard.75 

January 2011 DHS Office of Inspector General Report 

A January 2011 report on the Coast Guard’s polar icebreakers from the DHS Office of the 

Inspector General stated the following: 

                                                 
74 United States Coast Guard High Latitude Region Mission Analysis Capstone Summary, July 2010, pp. 10-13, 15. 

75 Source: Transcript of hearing. 
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The Coast Guard does not have the necessary budgetary control over its [polar] icebreakers, 

nor does it have a sufficient number of icebreakers to accomplish its missions in the Polar 

Regions. Currently, the Coast Guard has only one operational [polar] icebreaker [i.e., 

Healy], making it necessary for the United States to contract with foreign nations to 

perform scientific, logistical, and supply activities. Without the necessary budgetary 

control and a sufficient number of icebreaking assets, the Coast Guard will not have the 

capability to perform all of its missions, will lose critical icebreaking expertise, and may 

be beholden to foreign nations to perform its statutory missions. The Coast Guard should 

improve its strategic approach to ensure that it has the long-term icebreaker capabilities 

needed to support Coast Guard missions and other national interests in the Arctic and 

Antarctic regions.76 

Regarding current polar icebreaking capabilities for performing Arctic missions, the report states 

the following: 

The Coast Guard’s icebreaking resources are unlikely to meet future demands. [The table 

below] outlines the missions that Coast Guard is unable to meet in the Arctic with its 

current icebreaking resources. 

Arctic Missions Not Being Met 

Requesting Agency Missions Not Being Met 

United States Coast Guard —Fisheries enforcement in Bering Sea 

to prevent foreign fishing in U.S. 

waters and overfishing 

—Capability to conduct search and 

rescue in Beaufort Sea for cruise line 

and natural resource exploration ships 

—Future missions not anticipated to 

be met: 2010 Arctic Winter Science 

Deployment 

NASA Winter access to the Arctic to conduct 

oceanography and study Arctic 

currents and how they relate to 

regional ice cover, climate, and 

biology 

NOAA and NSF Winter research 

Department of Defense Assured access to ice-impacted waters 

through a persistent icebreaker 

presence in the Arctic and Antarctic77 

The report also states the following: 

                                                 
76 Department of Homeland Security, Office of Inspector General, The Coast Guard’s Polar Icebreaker Maintenance, 

Upgrade, and Acquisition Program, OIG-11-31, January 2011, p. 1 (Executive Summary). Report accessed September 

21, 2011, at https://www.oig.dhs.gov/assets/Mgmt/OIG_11-31_Jan11.pdf. 

77 Department of Homeland Security, Office of Inspector General, The Coast Guard’s Polar Icebreaker Maintenance, 

Upgrade, and Acquisition Program, OIG-11-31, January 2011, p. 9. 
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Should the Coast Guard not obtain funding for new icebreakers or major service life 

extensions for its existing icebreakers with sufficient lead-time, the United States will have 

no heavy icebreaking capability beyond 2020 and no polar icebreaking capability of any 

kind by 2029. Without the continued use of icebreakers, the United States will lose its 

ability to maintain a presence in the Polar Regions, the Coast Guard’s expertise to perform 

ice operations will continue to diminish, and missions will continue to go unmet.78 

Regarding current polar icebreaking capabilities for performing Antarctic missions, the report 

states the following: 

The Coast Guard needs additional icebreakers to accomplish its missions in the Antarctic. 

The Coast Guard has performed the McMurdo Station resupply in Antarctica for decades, 

but with increasing difficulty in recent years. The Coast Guard’s two heavy-duty 

icebreakers [i.e., Polar Star and Polar Sea] are at the end of their service lives, and have 

become less reliable and increasingly costly to keep in service…. 

In recent years, the Coast Guard has found that ice conditions in the Antarctic have become 

more challenging for the resupply of McMurdo Station. The extreme ice conditions have 

necessitated the use of foreign vessels to perform the McMurdo break-in…. 

As ice conditions continue to change around the Antarctic, two icebreakers are needed for 

the McMurdo break-in and resupply mission. Typically, one icebreaker performs the break-

in and the other remains on standby. Should the first ship become stuck in the ice or should 

the ice be too thick for one icebreaker to complete the mission, the Coast Guard deploys 

the ship on standby. Since the Polar Sea and Polar Star are not currently in service, the 

Coast Guard has no icebreakers capable of performing this mission. [The table below] 

outlines the missions that will not be met without operational heavy-duty icebreakers. 

Arctic Missions Not Being Met 

Requesting Agency Missions Not Being Met 

NSF Missions not anticipated to be met: 2010-2011 

Operation Deep Freeze – McMurdo Station 

Resupply 

Department of State Additional inspections of foreign facilities in 

Antarctica to enforce the Antarctic Treaty and 

ensure facilities’ environment compliance79 

The report’s conclusion and recommendations were as follows: 

Conclusion 

With an aging fleet of three icebreakers, one operational and two beyond their intended 30-

year service life, the Coast Guard is at a critical crossroads in its Polar Icebreaker 

Maintenance, Upgrade, and Acquisition Program. It must clarify its mission requirements, 

and if the current mission requirements remain, the Coast Guard must determine the best 

method for meeting these requirements in the short and long term. 

Recommendations 

                                                 
78 Department of Homeland Security, Office of Inspector General, The Coast Guard’s Polar Icebreaker Maintenance, 

Upgrade, and Acquisition Program, OIG-11-31, January 2011, p. 10. 

79 Department of Homeland Security, Office of Inspector General, The Coast Guard’s Polar Icebreaker Maintenance, 

Upgrade, and Acquisition Program, OIG-11-31, January 2011, pp. 10-11.  
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We recommend that the Assistant Commandant for Marine Safety, Security, and 

Stewardship: 

Recommendation #1: Request budgetary authority for the operation, maintenance, and 

upgrade of its icebreakers. 

Recommendation #2: In coordination with the Department of Homeland Security, request 

clarification from Congress to determine whether Arctic missions should be performed by 

Coast Guard assets or contracted vessels. 

Recommendation #3: In coordination with the Department of Homeland Security, request 

clarification from Congress to determine whether Antarctic missions should be performed 

by Coast Guard assets or contracted vessels. 

Recommendation #4: Conduct the necessary analysis to determine whether the Coast 

Guard should replace or perform service-life extensions on its two existing heavy-duty 

icebreaking ships. 

Recommendation #5: Request appropriations necessary to meet mission requirements in 

the Arctic and Antarctic.80 

The report states that  

The Coast Guard concurred with all five of the recommendations and is initiating corrective 

actions. We consider the recommendations open and unresolved. The Coast Guard 

provided information on some of its ongoing projects that will address the program needs 

identified in the report.81 

2010 U.S. Arctic Research Commission Report 

A May 2010 report from the U.S. Arctic Research Commission (USARC) on goals and objectives 

for Arctic research for 2009-2010 stated the following: 

To have an effective Arctic research program, the United States must invest in human 

capital, research platforms, and infrastructure, including new polar class icebreakers, and 

sustained sea, air, land, space, and social observing systems…. The Commission urges the 

President and Congress to commit to replacing the nation’s two polar class icebreakers.82 

2007 National Research Council Report 

A 2007 National Research Council (NRC) report, Polar Icebreakers in a Changing World: An 

Assessment of U.S. Needs, assessed roles and future needs for Coast Guard polar icebreakers.83 

The study was required by report language accompanying the FY2005 DHS appropriations act 

(H.R. 4567/P.L. 108-334).84 The study was completed in 2006 and published in 2007. Some 

                                                 
80 Department of Homeland Security, Office of Inspector General, The Coast Guard’s Polar Icebreaker Maintenance, 

Upgrade, and Acquisition Program, OIG-11-31, January 2011, p. 12. 

81 Department of Homeland Security, Office of Inspector General, The Coast Guard’s Polar Icebreaker Maintenance, 

Upgrade, and Acquisition Program, OIG-11-31, January 2011, p. 13. 

82 U.S. Arctic Research Commission, Report on Goals and Objectives for Arctic Research 2009-2010, May 2010, p. 4. 

Accessed online December 5, 2011, at https://storage.googleapis.com/arcticgov-static/publications/goals/

usarc_goals_2009-10.pdf. 

83 National Research Council, Polar Icebreakers in a Changing World, An Assessment of U.S. Needs, Washington, 

2007, 122 pp. 

84 H.R. 4567/P.L. 108-334 of October 18, 2004. The related Senate bill was S. 2537. The Senate report on S. 2537 

(S.Rept. 108-280 of June 17, 2004) stated the following: 
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sources refer to the study as the 2006 NRC report. The report made the following conclusions and 

recommendations: 

Based on the current and future needs for icebreaking capabilities, the [study] committee 

concludes that the nation continues to require a polar icebreaking fleet that includes a 

minimum of three multimission ships [like the Coast Guard’s three current polar 

icebreakers] and one single-mission [research] ship [like Palmer]. The committee finds that 

although the demand for icebreaking capability is predicted to increase, a fleet of three 

multimission and one single-mission icebreakers can meet the nation’s future polar 

icebreaking needs through the application of the latest technology, creative crewing 

models, wise management of ice conditions, and more efficient use of the icebreaker fleet 

and other assets. The nation should immediately begin to program, design, and construct 

two new polar icebreakers to replace the POLAR STAR and POLAR SEA. 

Building only one new polar icebreaker is insufficient for several reasons. First, a single 

ship cannot be in more than one location at a time. No matter how technologically advanced 

or efficiently operated, a single polar icebreaker can operate in the polar regions for only a 

portion of any year. An icebreaker requires regular maintenance and technical support from 

shipyards and industrial facilities, must reprovision regularly, and has to effect periodic 

crew changeouts. A single icebreaker, therefore, could not meet any reasonable standard 

of active and influential presence and reliable, at-will access throughout the polar regions. 

A second consideration is the potential risk of failure in the harsh conditions of polar 

operations. Despite their intrinsic robustness, damage and system failure are always a risk 

and the U.S. fleet must have enough depth to provide backup assistance. Having only a 

single icebreaker would necessarily require the ship to accept a more conservative 

operating profile, avoiding more challenging ice conditions because reliable assistance 

would not be available. A second capable icebreaker, either operating elsewhere or in 

homeport, would provide ensured backup assistance and allow for more robust operations 

by the other ship. 

From a strategic, longer-term perspective, two new Polar class icebreakers will far better 

position the nation for the increasing challenges emerging in both polar regions. A second 

new ship would allow the U.S. Coast Guard to reestablish an active patrol presence in U.S. 

waters north of Alaska to meet statutory responsibilities that will inevitably derive from 

increased human activity, economic development, and environmental change. It would 

allow response to emergencies such as search-and-rescue cases, pollution incidents, and 

assistance to ships threatened with grounding or damage by ice. Moreover, a second new 

                                                 
The Committee expects the Commandant to enter into an arrangement with the National Academy 

of Sciences to conduct a comprehensive study of the role of Coast Guard icebreakers in supporting 

United States operations in the Antarctic and the Arctic. The study should include different 

scenarios for continuing those operations including service life extension or replacement of existing 

Coast Guard icebreakers and alternative methods that do not use Coast Guard icebreakers. The 

study should also address changes in the roles and missions of Coast Guard icebreakers in support 

of future marine operations in the Arctic that may develop due to environmental change, including 

the amount and kind of icebreaking support that may be required in the future to support marine 

operations in the Northern Sea Route and the Northwest Passage; the suitability of the Polar Class 

icebreakers for these new roles; and appropriate changes in existing laws governing Coast Guard 

icebreaking operations and the potential for new operating regimes. The study should be submitted 

to the Committee no later than September 30, 2005. 

The conference report on H.R. 4567 (H.Rept. 108-774 of October 9, 2004) stated the following: 

As discussed in the Senate report and the Coast Guard authorization bill for fiscal year 2005, the 

conferees require the National Academy of Sciences to study the role of Coast Guard icebreakers. 

The earlier House report on H.R. 4567 (H.Rept. 108-541 of June 15, 2004) contained language directing a similar 

report from the Coast Guard rather than the National Academies. (See the passage in the House report under the header 

“Icebreaking.”) 
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ship will leverage the possibilities for simultaneous operations in widely disparate 

geographic areas (e.g., concurrent operations in the Arctic and Antarctic), provide more 

flexibility for conducting Antarctic logistics (as either the primary or the secondary ship 

for the McMurdo break-in), allow safer multiple-ship operations in the most demanding 

ice conditions, and increase opportunities for international expeditions. Finally, an up-front 

decision to build two new polar icebreakers will allow economies in the design and 

construction process and provide a predictable cost reduction for the second ship…. 

The [study] committee finds that both operations and maintenance of the polar icebreaker 

fleet have been underfunded for many years, and the capabilities of the nation’s icebreaking 

fleet have diminished substantially. Deferred long-term maintenance and failure to execute 

a plan for replacement or refurbishment of the nation’s icebreaking ships have placed 

national interests in the polar regions at risk. The nation needs the capability to operate in 

both polar regions reliably and at will. Specifically, the committee recommends the 

following: 

 The United States should continue to project an active and influential presence in the 

Arctic to support its interests. This requires U.S. government polar icebreaking 

capability to ensure year-round access throughout the region. 

 The United States should continue to project an active and influential presence in the 

Antarctic to support its interests. The nation should reliably control sufficient 

icebreaking capability to break a channel into and ensure the maritime resupply of 

McMurdo Station. 

 The United States should maintain leadership in polar research. This requires 

icebreaking capability to provide access to the deep Arctic and the ice-covered waters 

of the Antarctic. 

 National interests in the polar regions require that the United States immediately 

program, budget, design, and construct two new polar icebreakers to be operated by 

the U.S. Coast Guard. 

 To provide continuity of U.S. icebreaking capabilities, the POLAR SEA should remain 

mission capable and the POLAR STAR should remain available for reactivation until 

the new polar icebreakers enter service. 

 The U.S. Coast Guard should be provided sufficient operations and maintenance 

budget to support an increased, regular, and influential presence in the Arctic. Other 

agencies should reimburse incremental costs associated with directed mission tasking. 

 Polar icebreakers are essential instruments of U.S. national policy in the changing 

polar regions. To ensure adequate national icebreaking capability into the future, a 

Presidential Decision Directive should be issued to clearly align agency 

responsibilities and budgetary authorities.85 

The Coast Guard stated in 2008 that it “generally supports” the NRC report, and that the Coast 

Guard “is working closely with interagency partners to determine a way forward with national 

polar policy that identifies broad U.S. interests and priorities in the Arctic and Antarctic that will 

ensure adequate maritime presence to further these interests. Identification and prioritization of 

U.S. national interests in these regions should drive development of associated USCG [U.S. Coast 

Guard] capability and resource requirements.” The Coast Guard also stated the following: “Until 

                                                 
85 National Research Council, Polar Icebreakers in a Changing World, An Assessment of U.S. Needs, Washington, 

2007, pp. 2-3. 
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those broad U.S. interests and priorities are identified, the current USG [U.S. Government] polar 

icebreaking fleet should be maintained in an operational status.”86 

                                                 
86 Coast Guard point paper provided to CRS on February 12, 2008, and dated with the same date, providing answers to 

questions from CRS concerning polar icebreaker modernization. 
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Appendix B. Earlier Estimates of Polar Icebreaker 

Acquisition Costs 
This appendix presents information on earlier estimates of polar icebreaker acquisition costs. 

These earlier estimates are provided primarily for reference purposes, since they can be viewed as 

having been overtaken by the more-recent cost estimates presented in the main body of this 

report. 

2008 Coast Guard Estimate 

The Coast Guard estimated in February 2008 that the acquisition of new replacement ships for the 

Polar Star and Polar Sea might cost between $800 million and $925 million per ship in 2008 

dollars.87 The Coast Guard said that this estimate 

is based on a ship with integrated electric drive, three propellers, and a combined diesel 

and gas (electric) propulsion plant. The icebreaking capability would be equivalent to the 

POLAR Class Icebreakers [i.e., Polar Star and Polar Sea] and research facilities and 

accommodations equivalent to HEALY. This cost includes all shipyard and government 

project costs. Total time to procure a new icebreaker [including mission analysis, studies, 

design, contract award, and construction] is eight to ten years.88 

The Coast Guard further stated that this notional new ship would be designed for a 30-year 

service life. 

Estimate in Coast Guard High Latitude Study Provided to Congress 

in July 2011 

The High Latitude Study that was provided to Congress in July 201189 states that the above figure 

of $800 million to $925 million in 2008 dollars equates to $900 million to $1,041 million in 2012 

dollars. The study provides the following estimates, in 2012 dollars, of the acquisition costs for 

new polar icebreakers 

 $856 million for 1 ship; 

 $1,663 million for 2 ships—an average of about $832 million each; 

 $2,439 million for 3 ships—an average of $813 million each; 

 $3,207 million for 4 ships—an average of about $802 million each; 

 $3,961 million for 5 ships—an average of about $792 million each; and 

 $4,704 million for 6 ships—an average of $784 million each. 

                                                 
87 Coast Guard point paper provided to CRS on February 12, 2008, and dated with the same date, providing answers to 

questions from CRS concerning polar icebreaker modernization. 

88 The Coast Guard states further that the estimate is based on the acquisition cost of the Mackinaw (WAGB-30), a 

Great Lakes icebreaker that was acquired a few years ago and commissioned into service with the Coast Guard in June 

2006. The Mackinaw is 240 feet long, displaces 3,500 tons, and can break ice up to 2 feet, 8 inches thick at speeds of 3 

knots, which is suitable for Great Lakes icebreaking. The Coast Guard says it scaled up the acquisition cost for the 

Mackinaw in proportion to the ship’s size compared to that of a polar icebreaker and then adjusted the resulting figure 

to account for the above-described capabilities of the notional replacement ship and recent construction costs at U.S. 

Gulf Coast shipyards. 

89 For more on the High Latitude Study, see Appendix A. 
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The study refers to the above estimates as “rough order-of-magnitude costs” that “were developed 

as part of the Coast Guard’s independent Polar Platform Business Case Analysis.”90 

2017 NASEM Report 

A congressionally mandated July 2017 report from the National Academies of Sciences, 

Engineering, and Medicine (NASEM) on the acquisition and operation of polar icebreakers 

estimates that the ship could cost less (and perhaps considerably less) than $1 billion.91 More 

specifically, the NASEM study stated the following: 

The committee estimates the rough order-of-magnitude (ROM) cost of the first heavy 

icebreaker to be $983 million.... If advantage is taken of learning and quantity discounts 

available through the recommended block buy contracting acquisition strategy, the average 

cost per heavy icebreaker is approximately $791 million, on the basis of the acquisition of 

four ships.... 

Costs can be significantly reduced by following the committee’s recommendations. 

Reduction of MIL-SPEC [military specification] requirements can lower costs by up to 

$100 million per ship with no loss of mission capability.... The other recommended 

acquisition, design, and construction strategies will control possible cost overruns and 

provide significant savings in overall life-cycle costs for the program.... 

The committee estimates that a first-of-class medium icebreaker will cost approximately 

$786 million. The fourth ship of the heavy icebreaker series is estimated to cost $692 

million. Designing a medium-class polar icebreaker in a second shipyard would incur the 

estimated engineering, design, and planning costs of $126 million and would forgo learning 

from the first three ships; the learning curve would be restarted with the first medium 

design. Costs of building the fourth heavy icebreaker would be less than the costs of 

designing and building a first-of-class medium icebreaker....92 

 

                                                 
90 United States Coast Guard High Latitude Region Mission Analysis Capstone Summary, July 2010, p. 13. 

91 National Academies of Sciences, Engineering, and Medicine, Division on Earth and Life Studies and Transportation 

Research Board, Acquisition and Operation of Polar Icebreakers: Fulfilling the Nation’s Needs, Letter Report, with 

cover letter dated July 11, 2017, 147 pp. For the findings and recommendations of this study, see Appendix A. As 

mentioned earlier, the September 25, 2017, GAO report on polar icebreakers states the following: 

According [a January 2017] analysis, the Coast Guard and Navy estimated a preliminary $1.15 

billion cost for the lead heavy icebreaker (in fiscal year 2019 dollars). In July 2017, officials said 

they had reduced the estimated cost to less than $1 billion. 

(Government Accountability Office, Coast Guard: Status of Polar Icebreaking Fleet Capability and 

Recapitalization Plan, GAO-17-698R, September 25, 2017, p. 5.) 

92 National Academies of Sciences, Engineering, and Medicine, Division on Earth and Life Studies and Transportation 

Research Board, Acquisition and Operation of Polar Icebreakers: Fulfilling the Nation’s Needs, Letter Report, with 

cover letter dated July 11, 2017, pp. 15-16. 
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Appendix C. PSC program Funding 
This appendix presents additional background information on funding for the PSC program. 

Summary of Funding in FY2013-FY2018 Budget Submissions 

Table C-1 shows requested and projected funding for the PSC program in the Coast Guard’s 

budget submissions from the initiation of the PSC program in the FY2013 submission through the 

FY2018 submission. 

Table C-1. Funding for Acquisition of New Polar Icebreaker Under FY2013-FY2018 

Budget Submissions 

(millions of then-year dollars) 

Budget 

FY1

3 

FY1

4 

FY1

5 FY16 

FY1

7 

FY1

8 

FY1

9 

FY2

0 

FY2

1 FY22 

5-year 

total 

FY13 8 120 380 270 82      860 

FY14  2 8 100 20 100     230 

FY15   6 4 100 20 100    230 

FY16    4 10 2 100 50   166 

FY17     150 0 50 150 430  780 

FY18      19 50 150 430 300 949 

Source: Table prepared by CRS based on Coast Guard FY2013-FY2018 budget submissions. 

Notes: For each line in the table, the first figure shown (e.g., $8 million in the case of the FY2013 budget) is the 

amount of funding that was requested for that fiscal year. Actual funding figures for FY2013-FY2017 are as 

follows: $7.609 million in FY2013; $2.0 million in FY2014; zero in FY2015; $6.0 million in FY2016; and $175 

million in FY2017, for a total of $190.609 million for the period FY2013-FY2017. (An additional $30 million in 

FY2016 funding was subsequently reprogrammed to other uses.) 

In addition to the $19 million requested for FY2018, the Coast Guard’s acquisition, construction, 

and improvements FY2018 unfunded priorities list (UPL), dated July 20, 2017, includes, as its 

first item, a $750 million item for a heavy polar icebreaker. The UPL document states that this 

“additional funding in FY[20]18 supports construction of the first Heavy Polar Icebreaker and 

maintains the current strategy to stay on schedule, and maybe even accelerate the acquisition 

further.”93 

The reduction in programmed five-year funding for a new polar icebreaker during the FY2014-

FY2016 budget submissions shown in Table C-1 appears to have been related to the substantial 

reduction in the annual funding levels in the Coast Guard’s Acquisition, Construction, and 

Improvements (AC&I) account94 in those budget submission that is shown in Table C-2. Prior to 

the release of the Administration’s September 1, 2015, fact sheet, the Coast Guard testified that if 

annual funding levels in the AC&I account were not increased from the reduced levels in those 

budget submissions, the icebreaker would be, essentially, an unfunded requirement. For example, 

at an April 28, 2015, hearing on Coast Guard resources and priorities before the Oceans, 

Atmosphere, Fisheries, and Coast Guard subcommittee of the Senate Commerce, Science, and 

                                                 
93 U.S. Coast Guard, Acquisition, Construction, and Improvements FY2018 Unfunded Priorities List, Submission to 

Congress, July 20, 2017, p. 2. 

94 Prior to FY2019, the PC&I account was called the Acquisition, Construction, and Improvements (AC&I) account. 
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Transportation Committee, Admiral Paul Zukunft, the then-Commandant of the Coast Guard, 

testified that 

by reactivating Polar Star, we have purchased up to 10 years of decision space to 

recapitalize our ice-breaking fleet. Two of those years have expired. And while I'm 

exploring several options to reconstitute our nation’s fleet of icebreakers, I will need 

topline relief [i.e., an increase] in my acquisition budget to make this requirement a 

reality.95 

Table C-2. Funding in Procurement, Construction, and Improvements (PC&I) 

Account in FY2013-FY2018 Budgets 

(millions of dollars, rounded to nearest tenth) 

Budget FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 Avg. 

% change 

compared 

to avg. for 

FY13 

budget 

FY13 1,217.3 1,429.5 1,619.9 1,643.8 1,722.0      1,526.5 — 

FY14  951.1 1,195.7 901.0 1,024.8 1,030.3     1,020.6 -33.1% 

FY15   1,084.2 1,103.0 1,128.9 1,180.4 1,228.7    1,145.0 -25.0% 

FY16    1,017.3 1,125.3 1,255.7 1,201.0 1,294.6   1,178.8 -22.8% 

FY17     1,136.8 1,259.6 1,339.9 1,560.5 1,840.8  1,427.5 -6.5% 

FY18      1,203.7 1,360.9 1,602.7 1,810.6 1,687.5 1,533.1 +0.4% 

Source: Table prepared by CRS based on Coast Guard FY2013-FY2018 budget submissions. Prior to FY2019, 

the PC&I account was called the Acquisition, Construction, and Improvements (AC&I) account. 

For additional discussion of the issue of the funding level of the Procurement, Construction, and 

Improvements (PC&I) account, see Appendix D. Below are some additional details on each of 

the budget submissions since the FY2013 submission. 

FY2013 Submission 

The Administration’s FY2013 budget submission initiated a new project for the design and 

construction of a new polar icebreaker, and included $860 million over five years for the 

acquisition of the ship (Table C-1)—enough or almost enough to fully fund the acquisition of a 

new polar icebreaker. (Any remaining needed funding might have been projected for FY2018 and 

perhaps also FY2019, which were beyond the five-year window of the FY2013 budget 

submission.) The submission stated that DHS anticipated awarding a construction contract for the 

ship “within the next five years” (i.e., by FY2018) and taking delivery on the ship “within a 

decade” (i.e., by 2023).96 

                                                 
95 Source: Transcript of hearing. 

96 U.S. Department of Homeland Security, Annual Performance Report, Fiscal Years 2011-2013, p. CG-AC&I-40 

(PDF page 1,777 of 3,134). 
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FY2014 Submission 

The Administration’s FY2014 budget submission reduced the five-year funding for a new polar 

icebreaker to $230 million (Table C-1)—a 73% reduction from the figure in the FY2013 budget 

submission—but still stated that DHS anticipated awarding a construction contract for the ship 

“within the next four years” (i.e., by FY2018).97 

FY2015 Submission 

The Administration’s FY2015 budget submission maintained five-year funding for a new polar 

icebreaker at $230 million (Table C-1), but did not state when a construction contract for the ship 

might be awarded, creating uncertainty about the timing of the project.98 

FY2016 Submission 

The Administration’s FY2016 budget submission, submitted to Congress in February 2015, 

reduced five-year funding for a new polar icebreaker further, to $166 million (Table C-1)—an 

81% reduction from the figure in the FY2013 budget submission—and again did not state when a 

construction contract for the ship might be awarded, maintaining the uncertainty about the timing 

of the project.99 

On September 1, 2015, the White House issued a fact sheet in conjunction with a visit to Alaska 

by President Obama indicating that the Administration, in its own internal planning, had at some 

point over the past two years deferred acquisition of a new polar icebreaker to FY2022, but that 

this had been changed to FY2020.100 The newly announced construction start date of FY2020 was 

                                                 
97 Department of Homeland Security, United States Coast Guard, Fiscal Year 2014 Congressional Justification, p. CG-

AC&I-32 (PDF page 204 of 403). 

98 Department of Homeland Security, United States Coast Guard, Fiscal Year 2015, Congressional Justification, p. CG-

AC&I-42 (PDF page 196 of 474). 

99 Department of Homeland Security, United States Coast Guard, Fiscal Year 2016 Congressional Justification, p. CG-

AC&I-36 (PDF page 202 of 518). 

100 The White House, “Fact Sheet: President Obama Announces New Investments to Enhance Safety and Security in 

the Changing Arctic,” September 1, 2015, accessed September 2, 2015, at https://www.whitehouse.gov/the-press-

office/2015/09/01/fact-sheet-president-obama-announces-new-investments-enhance-safety-and. Regarding icebreakers, 

the fact sheet states the following: 

Accelerating the acquisition of new Coast Guard icebreakers. After World War II, the United 

States Coast Guard had seven icebreakers in its fleet—four under the U.S. Navy and three under the 

U.S. Coast Guard. Today, the United States technically has three icebreakers in its fleet—all under 

the command of the U.S. Coast Guard. However, when age and reliability are taken into account, 

the fleet is down to the equivalent of two fully functional icebreakers and only one heavy-duty 

icebreaker. Russia, on the other hand, has forty icebreakers and another eleven planned or under 

construction. 

The growth of human activity in the Arctic region will require highly engaged stewardship to 

maintain the open seas necessary for global commerce and scientific research, allow for search and 

rescue activities, and provide for regional peace and stability. Accordingly, meeting these 

challenges requires the United States to develop and maintain capacity for year-round access to 

greater expanses within polar regions. 

That is why the Administration will propose to accelerate acquisition of a replacement heavy 

icebreaker to 2020 from 2022, begin planning for construction of additional icebreakers, and call on 

Congress to work with the Administration to provide sufficient resources to fund these critical 

investments. These heavy icebreakers will ensure that the United States can meet our national 

interests, protect and manage our natural resources, and strengthen our international, state, local, 
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a two-year acceleration from the previously unpublicized date of FY2022, and a two-year deferral 

from the FY2018 date implied in the FY2013 and FY2014 budget submissions. The fact sheet 

states that the Administration will also “begin planning for construction of additional icebreakers” 

beyond the one that the Obama Administration proposed to begin building in FY2020. 

On January 13, 2016, the Coast Guard announced that it intended to hold an industry day for the 

PSC program, followed by one-on-one meetings between the Coast Guard and prospective 

shipbuilders and ship designers, as a part of the Coast Guard’s ongoing market research for the 

program.101 The industry day was held on March 18, 2016, and the one-on-one meetings between 

the Coast Guard and industry officials were scheduled for March 28-31, with industry feedback to 

be submitted to the Coast Guard by April 5, 2016.102 

FY2017 Submission 

The Coast Guard’s proposed FY2017 budget requested $150 million in acquisition funding for a 

new polar icebreaker. The figure of $150 million included $147.6 million in the polar icebreaker 

line of the Coast Guard’s Acquisition, Construction, and Improvements (AC&I) account, and $2.4 

million that was embedded in the personnel and management line in the AC&I account.103 The 

Coast Guard’s FY2017-FY2021 five-year Capital Investment Plan (CIP) included a total of $780 

million in acquisition funding for a new polar icebreaker. As shown in Table C-1, the $150 

million requested for FY2017 was the first major increment of acquisition funding requested (not 

just projected for a future fiscal year) for a new polar icebreaker. 

FY2018 Submission 

The Coast Guard’s proposed FY2018 budget requested $19 million in acquisition funding for a 

new polar icebreaker and includes a total of $949 million over the five-year period FY2018-

FY2022. The Coast Guard states that 

This request supports activities to complete and release a Request for Proposal (RFP) for 

Detail Design and Construction in FY 2018. Specifically, this funding supports program-

wide activities including open water and ice tank model testing; review of Industry Studies 

contract deliverables; Integrated Program Office (IPO) and Ship Design Team (SDT) 

support; logistics and integration development for government furnished information and 

equipment; and additional modeling efforts to inform the evaluation and source selection 

process for the Detail Design & Construction RFP.... 

Currently, the Program is maturing the system specification, developing the RFP for Detail 

Design & Construction, and completing required documentation to transition to the 

“Obtain” phase - planned for early FY 2018. In July 2016, the Coast Guard established an 

Integrated Program Office with the Navy to continue efforts to accelerate the construction 

timeline and leverage the expertise and best practices from shipbuilding programs in both 

services. Based on this collaboration and lessons learned by the Navy, the Program was 

able to significantly mature the acquisition approach with the incorporation of Industry 

                                                 
and tribal relationships. 

101 “USCG Polar Class Icebreaker Replacement Program,” accessed January 15, 2016, at https://www.fbo.gov/index?s=

opportunity&mode=form&id=a778c49349c443d2658666e19cc100e9&tab=core&tabmode=list&=. 

102 “Heavy Polar Icebreaker Industry Engagement Activities,” accessed April 4, 2016, at http://www.uscg.mil/

ACQUISITION/icebreaker/Industry_Day_031816.asp. 

103 Department of Homeland Security, United States Coast Guard, Fiscal Year 2017 Congressional Justification, pp. 

CG-AC&I-28 and CG-AC&I-47 (PDF pages 170 and 189 of 407). 
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Studies to identify solutions to minimize cost, schedule, production and technology risks. 

Industry Studies are focusing on leveraging industry perspectives, existing vessel designs, 

and use of mature technology to inform the iterative development of the Heavy Polar 

Icebreaker system specification. Future “Obtain” phase activities include award of a 

contract for Detail Design & Construction for the heavy polar icebreaker.104 

Actual Prior-Year Funding in FY2013-FY2018 

In each line of Table C-1, the first figure shown (e.g., $8 million in the case of the FY2013 

budget) is the amount of funding that was requested for that fiscal year. Actual funding figures for 

FY2013-FY2017 are as follows: $7.609 million in FY2013; $2.0 million in FY2014; zero in 

FY2015; $6.0 million in FY2016; $175 million in FY2017; and $169 million for FY2018, for a 

total of $359.609 million for the period FY2013-FY2018. (An additional $30 million in FY2016 

funding was subsequently reprogrammed to other uses.) 

 

                                                 
104 Department of Homeland Security, U.S. Coast Guard, Fiscal Year 2018 Congressional Justification, undated but 

released May 2017, pp. AC&I-50 and AC&I-51. 
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Appendix D. Funding Level in PC&I Account 
This appendix presents additional discussion of the funding level of the Coast Guard’s 

Procurement, Construction, and Improvements (PC&I) account.105 

Overview 

The Coast Guard has testified that funding the PC&I account at a level of about $1 billion to $1.2 

billion per year—the approximate average annual funding level programmed in the FY2014, 

FY2015, and FY2016 budget submissions, as shown in Table C-2—would make it difficult to 

fund various Coast Guard acquisition projects, including a new polar icebreaker and 

improvements to Coast Guard shore installations. Coast Guard plans call for procuring Offshore 

Patrol Cutters (OPCs) at an eventual rate of two per year.106 If each OPC costs roughly $400 

million, procuring two OPCs per year in an PC&I account of about $1 billion to $1.2 billion per 

year would leave about $200 million to $400 million per year for all other PC&I-funded 

programs. 

Since 2017, Coast Guard officials have been stating more regularly what they stated only 

infrequently in earlier years: that executing the Coast Guard’s various acquisition programs fully 

and on a timely basis would require the PC&I account to be funded in coming years at a level of 

about $2 billion per year. Statements from Coast Guard officials on this issue in past years have 

sometimes put this figure as high as about $2.5 billion per year. 

Using Past PC&I Funding Levels as a Guide for Future PC&I 

Funding Levels 

In assessing future funding levels for executive branch agencies, a common practice is to assume 

or predict that the figure in coming years will likely be close to where it has been in previous 

years. While this method can be of analytical and planning value, for an agency like the Coast 

Guard, which goes through periods with less acquisition of major platforms and periods with 

more acquisition of major platforms, this approach might not always be the best approach, at least 

for the PC&I account. 

More important, in relation to maintaining Congress’s status as a co-equal branch of government, 

including the preservation and use of congressional powers and prerogatives, an analysis that 

assumes or predicts that future funding levels will resemble past funding levels can encourage an 

artificially narrow view of congressional options regarding future funding levels, depriving 

Congress of agency in the exercise of its constitutional power to set funding levels and determine 

the composition of federal spending. 

Past Coast Guard Statements About Required PC&I Funding Level 

At an October 4, 2011, hearing on the Coast Guard’s major acquisition programs before the Coast 

Guard and Maritime Transportation subcommittee of the House Transportation and Infrastructure 

Committee, the following exchange occurred: 

                                                 
105 Prior to FY2019, the PC&I account was called the Acquisition, Construction, and Improvements (AC&I) account. 

106 For more on the OPC program, see CRS Report R42567, Coast Guard Cutter Procurement: Background and Issues 

for Congress, by Ronald O'Rourke. 
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REPRESENATIVE FRANK LOBIONDO:  

Can you give us your take on what percentage of value must be invested each year to 

maintain current levels of effort and to allow the Coast Guard to fully carry out its 

missions? 

ADMIRAL ROBERT J. PAPP, COMMANDANT OF THE COAST GUARD: 

I think I can, Mr. Chairman. Actually, in discussions and looking at our budget—and I’ll 

give you rough numbers here, what we do now is we have to live within the constraints 

that we’ve been averaging about $1.4 billion in acquisition money each year. 

If you look at our complete portfolio, the things that we’d like to do, when you look at the 

shore infrastructure that needs to be taken care of, when you look at renovating our smaller 

icebreakers and other ships and aircraft that we have, we’ve done some rough estimates 

that it would really take close to about $2.5 billion a year, if we were to do all the things 

that we would like to do to sustain our capital plant. 

So I’m just like any other head of any other agency here, as that the end of the day, we’re 

given a top line and we have to make choices and tradeoffs and basically, my tradeoffs boil 

down to sustaining frontline operations balancing that, we’re trying to recapitalize the 

Coast Guard and there’s where the break is and where we have to define our spending.107 

An April 18, 2012, blog entry stated the following: 

If the Coast Guard capital expenditure budget remains unchanged at less than $1.5 billion 

annually in the coming years, it will result in a service in possession of only 70 percent of 

the assets it possesses today, said Coast Guard Rear Adm. Mark Butt. 

Butt, who spoke April 17 [2012] at [a] panel [discussion] during the Navy League Sea Air 

Space conference in National Harbor, Md., echoed Coast Guard Commandant Robert Papp 

in stating that the service really needs around $2.5 billion annually for procurement.108 

At a May 9, 2012, hearing on the Coast Guard’s proposed FY2013 budget before the Homeland 

Security subcommittee of the Senate Appropriations Committee, Admiral Papp testified, “I’ve 

gone on record saying that I think the Coast Guard needs closer to $2 billion dollars a year [in 

acquisition funding] to recapitalize—[to] do proper recapitalization.”109 

At a May 14, 2013, hearing on the Coast Guard’s proposed FY2014 budget before the Homeland 

Security Subcommittee of the Senate Appropriations Committee, Admiral Papp stated the 

following regarding the difference between having about $1.0 billion per year rather than about 

$1.5 billion per year in the PC&I account: 

                                                 
107 Source: Transcript of hearing. 

108 David Perera, “The Coast Guard Is Shrinking,” FierceHomelandSecurity.com, April 18, 2012, accessed July 20, 

2012, at http://www.fiercehomelandsecurity.com/story/coast-guard-shrinking/2012-04-18. 

109 Source: transcript of hearing. Papp may have been referring to remarks he made to the press before giving his 

annual state of the Coast Guard speech on February 23, 2012, in which reportedly stated that the Coast Guard would 

require about $2 billion per year in acquisition funding to fully replace its current assets. (See Adam Benson, “Coast 

Guard Cutbacks Will Cost 1,000 Jobs,” Norwich Bulletin, February 23, 2012, accessed May 31, 2012, at 

http://www.norwichbulletin.com/x1138492141/Coast-Guard-cutbacks-will-cost-1-000-jobs. See also “Coast Guard 

Leader Calls For More Ships,” MilitaryFeed.com, February 24, 2012, accessed May 31, 2012, at 

http://militaryfeed.com/coast-guard-leader-calls-for-more-ships-5/; Associated Press, “Coast Guard Commandant Calls 

for New Ships,” TheLog.com, March 10, 2012, accessed May 31, 2012, at http://www.thelog.com/SNW/Article/Coast-

Guard-Commandant-Calls-for-New-Ships-to-Replace-Aging-Fleet; Mickey McCarter, “Congress Poised to Give Coast 

Guard More Money Than Requested for FY 2013,” HSToday.us, May 10, 2012, accessed May 31, 2012, at 

http://www.hstoday.us/focused-topics/customs-immigration/single-article-page/congress-poised-to-give-coast-guard-

more-money-than-requested-for-fy-2013.html.) See also “Interview, Adm. Robert Papp, US Coast Guard 

Commandant,” Defense News, November 11, 2013: 30. 
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Well, Madam Chairman, $500 million—a half a billion dollars—is real money for the 

Coast Guard. So, clearly, we had $1.5 billion in the [FY]13 budget. It doesn't get everything 

I would like, but it—it gave us a good start, and it sustained a number of projects that are 

very important to us. 

When we go down to the $1 billion level this year, it gets my highest priorities in there, but 

we have to either terminate or reduce to minimum order quantities for all the other projects 

that we have going. 

If we're going to stay with our program of record, things that have been documented that 

we need for our service, we're going to have to just stretch everything out to the right. And 

when we do that, you cannot order in economic order quantities. It defers the purchase. 

Ship builders, aircraft companies—they have to figure in their costs, and it inevitably raises 

the cost when you're ordering them in smaller quantities and pushing it off to the right. 

Plus, it almost creates a death spiral for the Coast Guard because we are forced to sustain 

older assets—older ships and older aircraft—which ultimately cost us more money, so it 

eats into our operating funds, as well, as we try to sustain these older things. 

So, we'll do the best we can within the budget. And the president and the secretary have 

addressed my highest priorities, and we'll just continue to go on the—on an annual basis 

seeing what we can wedge into the budget to keep the other projects going.110 

At a March 12, 2014, hearing on the Coast Guard’s proposed FY2015 budget before the 

Homeland Security subcommittee of the House Appropriations Committee, Admiral Papp stated 

the following: 

Well, that’s what we've been struggling with, as we deal with the five-year plan, the capital 

investment plan, is showing how we are able to do that. And it will be a challenge, 

particularly if it sticks at around $1 billion [per year]. As I've said publicly, and actually, I 

said we could probably—I've stated publicly before that we could probably construct 

comfortably at about 1.5 billion [dollars] a year. But if we were to take care of all the Coast 

Guard’s projects that are out there, including shore infrastructure that that fleet that takes 

care of the Yemen [sic: inland] waters is approaching 50 years of age, as well, but I have 

no replacement plan in sight for them because we simply can't afford it. Plus, we need at 

some point to build a polar icebreaker. Darn tough to do all that stuff when you're pushing 

down closer to 1 billion [dollars per year], instead of 2 billion [dollars per year]. 

As I said, we could fit most of that in at about the 1.5 billion [dollars per year] level, but 

the projections don't call for that. So we are scrubbing the numbers as best we can.111 

At a March 24, 2015, hearing on the Coast Guard’s proposed FY2016 budget before the 

Homeland Security subcommittee of the House Appropriations Committee, Admiral Paul 

Zukunft, Admiral Papp’s successor as Commandant of the Coast Guard, stated the following: 

I look back to better years in our acquisition budget when we had a—an acquisition budget 

of—of $1.5 billion. That allows me to move these programs along at a much more rapid 

pace and, the quicker I can build these at full-rate production, the less cost it is in the long 

run as well. But there’s an urgent need for me to be able to deliver these platforms in a 

timely and also in an affordable manner. But to at least have a reliable and a predictable 

acquisition budget would make our work in the Coast Guard much easier. But when we 

see variances of—of 30, 40% over a period of three or four years, and not knowing what 

the Budget Control Act may have in store for us going on, yes, we are treading water now 

                                                 
110 Transcript of hearing. The remarks were made in response to a question from Sen. Mary Landrieu. 

111 Transcript of hearing. 
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but any further reductions, and now I am—I am beyond asking for help. We are taking on 

water.112 

An April 13, 2017, press report states (emphasis added) 

[Then-]Coast Guard Commandant Adm. Paul Zukunft on Wednesday [April 12] said that 

for the Coast Guard to sustain its recapitalization plans and operations the service needs a 

$2 billion annual acquisition budget that grows modestly overtime to keep pace with 

inflation. 

The Coast Guard needs a “predictable, reliable” acquisition budget “and within that we 

need 5 percent annual growth to our operations and maintenance (O&M) accounts,” 

Zukunft told reporters at a Defense Writers Group breakfast. Inflation will clip 2 to 3 

percent from that, but “at 5 percent or so it puts you on a moderate but positive glide slope 

so you can execute, so you can build the force,” he said.113 

In an interview published on June 1, 2017, Zukunft said (emphasis added) 

We cannot be more relevant than we are now. But what we need is predictable funding. 

We have been in over 16 continuing resolutions since 2010. I need stable and repeatable 

funding. An acquisition budget with a floor of $2 billion. Our operating expenses as I 

said, they’ve been funded below the Budget Control Act floor for the past five years. I need 

5 percent annualized growth over the next five years and beyond to start growing some of 

this capability back.  

But more importantly, we [need] more predictable, more reliable funding so we can execute 

what we need to do to carry out the business of the world’s best Coast Guard.114 

 

                                                 
112 Transcript of hearing. The remarks were made in response to a question from Rep. John Culberson. 

113 Calvin Biesecker, “Zukunft Wants $2 Billion Baseline Acquisition Budget; Sustained Growth In O&M Funding,” 

Defense Daily, April 13, 2017: 1. 

114 Jill Aitoro, “Interview: Adm. Paul Zukunft Demands Coast Guard Respect,” Defense News, June 1, 2017. 
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Appendix E. Acquisition vs. Leasing 
In addition to the issues for Congress discussed earlier in this report, another potential issue for 

Congress that arises from time to time is whether future polar icebreakers should be acquired 

through a traditional acquisition (i.e., the government procuring the ship and owning it throughout 

its service life) or through a leasing arrangement (under which the icebreakers would be privately 

built and privately owned, leased to the Coast Guard, and crewed by an all-Coast Guard crew or a 

mix of Coast Guard personnel and civilian mariners). This appendix provides background 

information on this issue. 

Factors to consider in assessing whether future polar icebreakers should be acquired through a 

traditional acquisition or a leasing arrangement include the comparative costs of the two options 

and the potential differences between them in terms of factors such as average number of days of 

operation each year and capability for performing various missions. Comparing the potential 

costs of leasing versus purchasing a capital asset often involves, among other things, calculating 

the net present value of each option. 

As mentioned earlier, U.S. polar ice operations support 9 of the Coast Guard’s 11 statutory 

missions. Of these nine missions, the Coast Guard states that a leased ship would be able to 

execute four (search and rescue, aids to navigation, ice operations, and marine environmental 

protection) and would not be able to execute five (ports, waterways, and costal security; living 

marine resources; other law enforcement; marine safety; and defense readiness).115 

At a December 1, 2011, hearing before the Coast Guard and Maritime Transportation 

subcommittee of the House Transportation and Infrastructure Committee that focused on the polar 

icebreaker fleet, Admiral Robert Papp, the Commandant of the Coast Guard at the time, stated the 

following: 

As far as we can determine, there are no icebreakers available—no heavy icebreakers 

available for leasing right now. They would have to be constructed [and then leased]. 

If we were to lease an icebreaker, I’m sure that a company building an icebreaker outside 

of the government does not have to contend with the same federal acquisition rules that we 

have to if we were to construct an icebreaker. It could probably be done quicker. 

Personally, I’m ambivalent in terms of how we get an icebreaker for the Coast Guard. 

We’ve done the legal research. If we lease an icebreaker, we can put a Coast Guard crew 

on it and still have it as a U.S. vessel supporting U.S. sovereignty. 

But the—but they aren’t available right now. And the other challenge that we face is the 

federal acquisition rules and [Office of Management and Budget Circular] A-11 

requirements that [direct how to] score the money [in the budget] for leasing. We’d have 

to put up a significant amount of upfront money even with a lease that we don’t have room 

for within our budget currently.116 

At another point in the hearing, Admiral Papp stated the following: 

We have looked at various business case scenarios, each and every time looking at, once 

again, from our normal perspective, the Coast Guard perspective, which has been owning 

ships forever. And generally, we keep ships 30-40 years or beyond. There is a point where 

leasing becomes more expensive, it’s at or about the 20-25-year timeline. 

                                                 
115 Government Accountability Office, Coast Guard: Status of Polar Icebreaking Fleet Capability and Recapitalization 

Plan, GAO-17-698R, September 25, 2017, p. 22 (briefing slide 13). 

116 Source: Transcript of hearing. 
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I just don’t have the experience with leasing to be able to give you a good opinion on it. 

And once again, I'm ambivalent. We just need the icebreaking capability, I think it’s for 

people who can do the analysis, the proper analysis of—but also have to take into account 

the capabilities required and we need to get about the business of determining the exact 

capabilities that we need which would take into account National Science Foundation 

requirements, Coast Guard requirements, requirements to break-in at McMurdo, to come 

up with a capable ship.117 

At another point in the hearing, he stated the following: 

As I said, sir, I am truly ambivalent to this except from what I experienced. I do have now 

two points, yes the Navy leases some ships, but we've got a Navy that has well over 300 

ships. 

So if they lose a leased vessel or something is pulled back or something happens, they have 

plenty of other ships they can fall back upon. Right now, all I am falling back on is the 

Coast Guard cutter Healy. And it feels good to know that we own that and that is our ship 

for 30 or 40 years and we can rely upon it. 

In terms of leasing, I don't know. My personal experience is I lease one of my two cars and 

I pay a lot of money leasing my car. But at the end of the lease period, I have no car and 

I've spent a lot of money. So I don’t know if that’s directly applicable to ships as well, but 

right now I got half my garage is empty because I just turned one in.118 

At another point in the hearing, he stated the following: 

We’ve looked through the legal considerations on this, as long as we have a Coast Guard 

crew. In fact, you can even make a mixed crew of civilians and Coast Guard people. But 

as long as it’s commanding by—commanded by [a] commissioned officer, you can assert 

sovereignty, you can take it into war zones and, in fact, the Navy does that as well.119 

Another witness at the hearing—Mead Treadwell, the lieutenant governor of Alaska—stated the 

following: 

[Regarding] The issue of the ships, the company that is building these ships for Shell [Oil] 

has visited with me and other state officials, and that’s why you heard us say in our 

testimony that we think the leasing option should be considered. We don’t have a way to 

judge the relative cost. But if on the face of it, it seems like it may be a way to get us the 

capability that the admiral needs.120 

Another witness at the hearing—Jeffrey Garrett, a retired Coast Guard admiral who spent much 

of his career on polar icebreakers—stated the following: 

The perspective I could offer was when I was a member of the Cameron [sic: 

Commandant’s?] staff back in the last ‘80s here in Washington, we were directed to pursue 

exactly the same sort of lease versus buy analysis, and in fact, the Coast Guard had a two 

track procurement strategy to compare leasing a new Polar icebreaker or buying it. 

                                                 
117 Source: Transcript of hearing. 

118 Source: Transcript of hearing. 

119 Source: Transcript of hearing. 

120 Source: Transcript of hearing. The transcript reviewed by CRS attributes this quote to the GAO witness, Stephen 

Caldwell, but this appears to be a mistake, as the statement is made by a member of the first witness panel, which 

included the Commandant of the Coast Guard and the Lieutenant Governor. The GAO witness was a member of the 

second witness panel. The reference in the quote to “me and other state officials” indicates that the witness speaking 

was the Lieutenant Governor and not the Commandant. 
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And after over a year of analysis, studies, discussion with other agencies looking around, 

what became clear was, number one, there was no off-the-shelf asset readily available. And 

secondly, that in the long run, if you—when you cost it all out and the value of the stream 

of payments, leasing would actually cost more. 

And when we did the recapitalization analysis recently, we also reviewed leasing again, 

and the I think the findings in that report indicate more expensive over the life of the vessel 

by about 12 percent.121 

When asked why this was the finding, Garrett stated the following: 

A couple of technical things. First of all, whoever builds the ship—and again, this will have 

to be ship built for the Coast Guard since there’s not something off-the-shelf out there that 

you could lease. Whoever builds it has to raise capital, and nobody can raise capital more 

inexpensively than the federal government. 

Secondly, whoever leases the ship is obviously going to make—want to make a profit on 

that lease. So just like as Admiral Papp referred to leasing your car, you know, there’s 

going to be a profit involved. And so, if you take the net present value of all of those, of 

those payments, you got come out with the more expensive package for the same, if you're 

comparing the same vessel. 

The other, the other issue I think is more intangible and that’s just the fact that we're really 

not talking about an auxiliary like the Naval, like the Navy leases a supply ship or 

something like that. We're talking about a frontline Coast Guard capital asset, if you will, 

capital ship that’s going to be doing frontline government missions projecting U.S. 

sovereignty. 

And you know, the Navy doesn't lease those kinds of ships for its frontline fleet and the 

Coast Guard doesn't lease those kinds of ships for its mission capabilities, and that’s what 

we're really talking about in terms of the ship we need here. 

So while a lease may look attractive, I think there are several things that indicate it may 

not be the right way to go. And the—I think that’s what we came down to. And again, this 

is all documented in the past and that late ‘80s analysis was re-summarizing the president’s 

1990 report to Congress which basically says leasing is more expensive and it’s not the 

way to go for a new ship. That was the ship that actually became the Healy then.122 

The prepared statement of Stephen Caldwell, the GAO witness at the hearing, states the 

following: 

The three reports discussed earlier in this [GAO] statement all identify funding as a central 

issue in addressing the existing and anticipated challenges related to icebreakers. In 

addition to the Coast Guard budget analysis included in the Recapitalization report, all 

three reports reviewed alternative financing options, including the potential for leasing 

icebreakers, or funding icebreakers through the National Science Foundation (NSF) or the 

Department of Defense (DOD). Although DOD has used leases and charters in the past 

when procurement funding levels were insufficient to address mission requirements and 

capabilities, both the Recapitalization report and the High Latitude Study determined that 

the lack of existing domestic commercial vessels capable of meeting the Coast Guard’s 

mission requirements reduces the availability of leasing options for the Coast Guard. 

Additionally, an initial cost-benefit analysis of one type of available leasing option 

                                                 
121 Source: Transcript of hearing. 

122 Source: Transcript of hearing. 
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included in the Recapitalization report and the High Latitude Study suggests that it may 

ultimately be more costly to the Coast Guard over the 30-year icebreaker lifespan.123 

In July 2016, the Coast Guard stated that 

NSF leased the icebreaker KRASIN from Russia from 2005-2006, ODEN from the 

Swedish government from 2007-2010, and VLADIMIR IGNATYUK from Russia in 2012 

to support the McMurdo resupply mission. All leases were time charters, and crews were 

supplied with the leases. As a contingency measure, NSF obtained assurances of assistance 

from other vessels in the area, such as the Chinese flagged [icebreaking] vessel XUE 

LONG, in the event they encountered difficulty. They also hired icebreaker captains with 

previous McMurdo experience to supplement the crew. NSF acquired these leases through 

a RFP process, and had no assurances that icebreakers would be available to perform the 

mission, or what price would be quoted.  

This process came with risks, as there was no way to gauge icebreaker availability until 

NSF received responses to their RFP. Additionally, a foreign-flagged commercial or state 

vessel can become unavailable for a variety of environmental and political reasons. For 

example, the Swedish government abruptly terminated their contract during the 

spring/summer of 2011, and NSF was left without a platform to conduct its mission. NSF 

requested support from CGC HEALY, but it was employed in the Arctic. NSF ultimately 

leased the Russian icebreaker VLADIMIR IGNATYUK. After that incident, NSF decided 

to utilize CGC POLAR STAR to support the McMurdo mission, which it has been doing 

since 2013.124 

At a June 14, 2016, hearing on the Coast Guard before the Coast Guard and Maritime 

Transportation subcommittee of the House Transportation and Infrastructure Committee, the 

following exchange occurred: 

REPRESENTATIVE HUNTER (Chairman): 

How do you plan on—on filling the capability gap until you get a heavy icebreaker, which 

is 10 years at the least based on the best projections of Congress and everybody working 

together? You still haven't answered that one. 

ADMIRAL CHARLES MICHEL (Vice Commandant of the Coast Guard): 

Well, right—the alternatives now, since we'll provide the answer to that, and it's probably 

going to be either a rolling recapitalization of the Polar Star or to try to bring—let Polar 

Star taper off and then try to bring Polar Sea back on and bridge out to the new icebreaker. 

I do not know which one at this point, which path we would want to take. I'm not aware of 

any other—we've looked out there for vessels to lease for heavy icebreaking capabilities. 

There's nothing out there on planet earth that you can lease in the heavy icebreaking area. 

So that's kind of where we are, sir. 

HUNTER:  

Was it the—the Finns that came into my office? 

(UNKNOWN)  

Mm-hmm. 

HUNTER:  

                                                 
123 Government Accountability Office, Coast Guard[:] Observations on Arctic Requirements, Icebreakers, and 

Coordination with Stakeholders, Testimony Before the Subcommittee on Coast Guard and Maritime Transportation, 

Committee on Transportation and Infrastructure, House of Representatives, Statement of Stephen L. Caldwell, 

Director, Homeland Security and Justice, GAO-12-254T, December 1, 2011, p. 24. 

124 Source: Email from Guard Office of Congressional Affairs to CRS, July 8, 2016. 
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Can't remember whether we had the Norwegians or the Finns. I mean, they—have you—

you've obviously looked at that, right? 

MICHEL:  

Yes. As a matter of fact I—I traveled to Sweden and Finland... 

HUNTER:  

Yeah. 

MICHEL:  

... and talked to them. And they do not have heavy icebreaking capability that will meet the 

needs as in the FedBizOpps. As a matter of fact, in—when I'm talking FedBizOpps [I 

mean] there's a technical package that the Coast Guard put out for our [new] heavy 

icebreaker [i.e., the one that the Obama Administration wanted to begin building in 2020]. 

It kind of lays out our basic requirements including the long pole in the tent which is the 

icebreaking requirement, which is six foot minimum at three knots, desirable eight-foot 

minimum at three knots and then 21 feet backing and ramming. 

When I talked to the shipbuilders over there, they said there is not a vessel like that that 

currently exists that will meet those requirements in the—in the FedBizOpps technical 

package. So you'd have to build a vessel like that. And that's the type of vessel that we're 

looking for.125 

The congressionally mandated July 2017 NASEM report on acquisition and operation of polar 

icebreakers states (emphasis as in original) 

2. Recommendation: The United States Congress should fund the construction of four 

polar icebreakers of common design that would be owned and operated by the United 

States Coast Guard (USCG).... 

Government ownership of new polar icebreakers would be less costly than the use of lease 

financing.... The government has a lower borrowing cost than any U.S.-based leasing firm 

or lessor. In addition, the lessor would use higher-cost equity (on which it would expect to 

make a profit) to cover a portion of the lease financing. The committee’s analysis shows 

that direct purchase by the government would cost, at a minimum, 19 percent less than 

leasing on a net present value basis (after tax). There is also the risk of the lessor going 

bankrupt and compromising the availability of the polar icebreaker to USCG. For its 

analysis, the committee not only relied on its extensive experience with leveraged lease 

financing but also reviewed available Government Accountability Office reports and 

Office of Management and Budget rules, examined commercial leasing economics and 

current interest rates, and validated its analysis by consulting an outside expert on the 

issue.... 

Chartering (an operating lease) is not a viable option.... The availability of polar icebreakers 

on the open market is extremely limited. (The committee is aware of the sale of only one 

heavy icebreaker since 2010.) U.S. experience with chartering a polar icebreaker for the 

McMurdo resupply mission has been problematic on two prior charter attempts. Chartering 

is workable only if the need is short term and mission specific. The committee notes that 

chartering may preclude USCG from performing its multiple missions....126 

                                                 
125 Transcript of hearing. 

126 National Academies of Sciences, Engineering, and Medicine, Division on Earth and Life Studies and Transportation 

Research Board, Acquisition and Operation of Polar Icebreakers: Fulfilling the Nation’s Needs, Letter Report, with 

cover letter dated July 11, 2017, pp. 10, 12-13. 
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Appendix F. Great Lakes Icebreakers 
This appendix provides a brief discussion of the Coast Guard’s Great Lakes icebreakers.127 

The Coast Guard’s current Great Lakes icebreaker fleet consists of nine cutters: 

 one heavy icebreaker—Mackinaw (WLBB-30), a 240-foot ship displacing 3,500 

tons; 

 six 140-foot Bay-class icebreaking tugs displacing 662 tons each; and 

 two 225-foot Juniper-class seagoing buoy tenders displacing about 2,000 tons 

each that have a light icebreaking capability.128 

Although Mackinaw is referred to as a heavy icebreaker, the word heavy in this instance is being 

used in the context of Great Lakes icebreaking—Mackinaw is much larger and has more 

icebreaking capability than the eight other ships listed above.129 Mackinaw would not, however, 

qualify as a heavy polar icebreaker, as it is much smaller and has much less icebreaking capability 

than a heavy polar icebreaker.130 

Coast Guard officials have stated that they do not view the procurement of additional Great Lakes 

icebreakers as an urgent near-term acquisition need. In support of this assessment, they cite the 

capabilities of the current Great Lakes icebreaking fleet, the relatively young age of Mackinaw 

(which entered service in 2006), service life extension work being done on the ice-breaking tugs 

that is designed to add 15 years to their service lives,131 and Canada’s own Great Lakes 

icebreaking capabilities. A 2016 Coast Guard report to Congress on the Great Lakes icebreaking 

mission stated 

The current mix of heavy and medium [Great Lakes] icebreakers is capable of managing 

priorities and requests for icebreaking in Tier 1 and 2 waterways. When a severe ice season 

stresses Coast Guard asset capabilities, the existing agreement and partnership with Canada 

fills the capability gap and brings in extra heavy-icebreaking resources to manage the 

ice.… [T]he 2014 and 2015 ice seasons were a 20-year anomaly, consuming almost twice 

as many cutter resource hours as in any other year since 2005. 

                                                 
127 This appendix is adapted from the section entitled “Great Lakes Icebreakers” on pages 7-10 of CRS Testimony 

TE10030, Icebreaker Acquisition and the Need for a National Maritime Strategy, by Ronald O'Rourke. 

128 Source: U.S. Coast Guard, “Ninth Coast Guard District Units,” accessed November 19, 2018, at 

https://www.atlanticarea.uscg.mil/Atlantic-Area/Units/District-9/Ninth-District-Units/. A total of 10 cutters are 

assigned to the Ninth District, which is responsible for the Great Lakes, the Saint Lawrence Seaway, and parts of the 

surrounding states. The tenth cutter assigned to the Ninth District is a 100-foot inland buoy tender whose primary 

missions do not include icebreaking. 

129 At continuous speeds of 3 knots, Mackinaw can break ice up to 32 inches thick, the 140-foot icebreaking tugs can 

break ice up to 22 inches thick, and the 225-foot seagoing buoy tenders can break ice up to 14 inches thick. 

130 As discussed earlier in this report, the Coast Guard’s two heavy polar icebreakers—the operational Polar Star and 

the non-operational Polar Sea, are 399 feet long and displace about 13,200 tons each. Polar Star can break ice up to six 

feet (72 inches) thick at a continuous speed of 3 knots. The Coast Guard states that Mackinaw is equivalent to the 

Canadian Coast Guard ship Samuel Risley, a Great Lakes-homeported icebreaker and buoy tender that Canada 

classifies as a light icebreaker in a comparison conducted across its entire icebreaking fleet, including its Arctic 

icebreakers. (U.S. Coast Guard, Great Lakes Icebreaking Mission Analysis, Fiscal Year 2016 Report to Congress, 

August 30, 2016, p. 5.) 

131 For more on this service life extension work, see U.S. Coast Guard, “In-Service Vessel Sustainment Program,” 

accessed November 19, 2018, at https://www.dcms.uscg.mil/Our-Organization/Assistant-Commandant-for-

Acquisitions-CG-9/Programs/Surface-Programs/In-Service-Vessel-Sustainment-Program/. 
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The Coast Guard cannot reliably predict the economic impact of maintaining a single heavy 

Great Lakes icebreaker. Additionally, given the extreme conditions when ice coverage 

exceeds 90 percent, it is not clear that shipping delays would be significantly mitigated by 

an increase in icebreaking capability. Delays can be associated with several factors such as 

slow transit speeds, availability of pilots, and simultaneous and competing demand signals 

for icebreaking services across the Great Lakes.132 

The Coast Guard’s position notwithstanding, some Members of Congress in recent years have 

expressed interest in the possibility of bolstering the Coast Guard’s Great Lakes icebreaking fleet 

by procuring a second icebreaker with capabilities generally similar to those of Mackinaw. 

Interest in this option was reinforced by the winters of 2013-2014 and 2014-2015, which featured 

particularly high levels of ice coverage on the Great Lakes.133 The committee report language 

requiring the above-quoted Coast Guard report to Congress is one example of this interest.134 

Another example is Section 820 of the Frank LoBiondo Coast Guard Authorization Act of 2018 

(S. 140/P.L. 115-282 of December 4, 2018), which states 

SEC. 820. Great Lakes icebreaker acquisition.  

(a) Icebreaking on the Great Lakes.—For fiscal years 2018 and 2019, the Commandant of 

the Coast Guard may use funds made available pursuant to section 4902 of title 14, United 

States Code, as amended by this Act, for the construction of an icebreaker that is at least 

as capable as the Coast Guard Cutter Mackinaw to enhance icebreaking capacity on the 

Great Lakes. 

(b) Acquisition plan.—Not later than 45 days after the date of enactment of this Act, the 

Commandant shall submit a plan to the Committee on Commerce, Science, and 

Transportation of the Senate and the Committee on Transportation and Infrastructure of 

                                                 
132 U.S. Coast Guard, Great Lakes Icebreaking Mission Analysis, Fiscal Year 2016 Report to Congress, August 30, 

2016, p. 11. The report was required by S.Rept. 114-68 of June 18, 2015, the Senate Appropriations Committee’s 

report on S. 1619, the Department of Homeland Security Appropriations Bill, 2016 (see page 75). 

133 Although interest in procuring a second heavy Great Lakes icebreaker was reinforced by high levels of ice coverage 

in the winters of 2013-2014 and 2014-2015, interest in Congress in procuring such a ship dates back further than 2013. 

See, for example, H.R. 1747 of the 111th Congress, the Great Lakes Icebreaker Replacement Act, which was introduced 

on March 26, 2009, reported by the Committee on Transportation and Infrastructure on April 21, 2009 (H.Rept. 111-

81), and agreed to by the House by voice vote on April 27, 2009. A similar bill, S. 1024, was introduced in the Senate 

on May 12, 2009. 

134 S.Rept. 114-68 stated: 

GREAT LAKES ICEBREAKING CAPACITY 

The Coast Guard is required by law to maintain a heavy icebreaking capability on the Great Lakes 

to assist in keeping channels and harbors open to navigation in response to the reasonable demands 

of commerce to meet the winter shipping needs of industry. The Committee is concerned that the 

Coast Guard does not possess adequate capacity to meet its statutorily required icebreaking mission 

on the Great Lakes, with negative consequences to the regional and national economy as well as to 

the safety of local communities. While the Committee fully supports the Coast Guard’s Service 

Life Extension Project for its nine-vessel 140-foot icebreaking tugs as part of the In-Service Vessel 

Sustainment Program, it notes that additional assets may be necessary to successfully operate in the 

heavy ice conditions often experienced by the Great Lakes. The Committee directs the Coast Guard 

to undertake an updated mission analysis study to determine the assets necessary to effectively 

carry out its icebreaking requirements on the Great Lakes, including consideration of a second 

heavy icebreaker for the Great Lakes, consistent with the capabilities of the Mackinaw. The 

updated mission analysis should factor in recent historically high levels of ice coverage and the 

economic costs of reduced Great Lakes shipping associated with maintaining only one heavy 

icebreaker. The updated mission analysis shall be submitted to the Committee not later than 180 

days after the date of enactment of this act. (Page 75) 
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the House of Representatives for acquiring an icebreaker described in subsections (a) and 

(b). Such plan shall include—  

(1) the details and schedule of the acquisition activities to be completed; and 

(2) a description of how the funding for Coast Guard acquisition, construction, and 

improvements that was appropriated under the Consolidated Appropriations Act, 2017 

(Public Law 115–31) will be allocated to support the acquisition activities referred to in 

paragraph (1).135 

An examination of procurement costs for Mackinaw, the National Science Foundation’s ice-

capable research ship Sikuliaq, new oceanographic research ships being procured for NOAA, and 

OPCs suggests that a new Mackinaw-sized heavy Great Lakes icebreaker built in a U.S. shipyard 

might have a design and construction cost between $175 million and $300 million, depending on 

its exact capabilities and the acquisition strategy employed.136 The design portion of the ship’s 

                                                 
135 In addition, Section 819 of S. 140/P.L. 115-282 states: 

SEC. 819. Acquisition plan for inland waterway and river tenders and bay-class icebreakers.  

(a) Acquisition plan.—Not later than 270 days after the date of the enactment of this Act, the 

Commandant of the Coast Guard shall submit to the Committee on Commerce, Science, and 

Transportation of the Senate and the Committee on Transportation and Infrastructure of the House 

of Representatives a plan to replace or extend the life of the Coast Guard fleet of inland waterway 

and river tenders, and the Bay-class icebreakers. 

(b) Contents.—The plan under subsection (a) shall include—  

(1) an analysis of the work required to extend the life of vessels described in subsection (a); 

(2) recommendations for which, if any, such vessels it is cost effective to undertake a ship-life 

extension or enhanced maintenance program; 

(3) an analysis of the aids to navigation program to determine if advances in navigation technology 

may reduce the needs for physical aids to navigation; 

(4) recommendations for changes to physical aids to navigation and the distribution of such aids 

that reduce the need for the acquisition of vessels to replace the vessels described in subsection (a); 

(5) a schedule for the acquisition of vessels to replace the vessels described in subsection (a), 

including the date on which the first vessel will be delivered; 

(6) the date such acquisition will be complete; 

(7) a description of the order and location of replacement vessels; 

(8) an estimate of the cost per vessel and of the total cost of the acquisition program of record; and 

(9) an analysis of whether existing vessels can be used. 

136 Source: CRS analysis of cost per weight for Mackinaw (adjusted for inflation), Sikuliaq, new NOAA oceanographic 

research ships now being procured, and OPCs. 

Some press reports in 2015 and 2016 cited a cost of about $200 million for a new heavy Great Lakes icebreaker. (See, 

for example, Todd Spangler, “A New Icebreaker for the Great Lakes? It’s Far from Certain,” Detroit Free Press, 

August 7, 2015; “Frozen Commerce: Great Lakes Businesses Need a New Icebreaker,” Pittsburgh Post-Gazette, 

August 17, 2015; Todd Spangler, “Call for Arctic Icebreakers Could Hurt Great Lakes,” Detroit Free Press, September 

1, 2015; Bob Gross, “Congress Authorizes New Icebreaker for Great Lakes,” Times Herald (Port Huron, MI), February 

3, 2016; “Task Force Calls Anew for More Great Lakes Icebreakers, Second Poe-Sized Lock,” Professional Mariner, 

February 17, 2016 [the article states that it presents the text of a news release from the Great Lakes Maritime Task 

Force].) An opinion column in 2016 cited a figure of $240 million. (John Hageman, “Is Winter Great Lakes Shipping 

Necessary?” Sandusky Register, February 18, 2016.) 

The Great Lakes Maritime Task Force, an organization that states that it “was founded in 1992 in Toledo, Ohio, to 

promote waterborne commerce and related industries on the Great Lakes” (see Great Lakes Maritime Task Force, 

“About Us,” accessed November 26, 2018, at http://www.glmtf.org/about), states in its annual report for 2017 that a 

second heavy Great Lakes icebreaker “is projected to cost $240 million.” (2017 Annual Report of Great Lakes 

Maritime Task Force, PDF page 3 of 6, accessed November 26, 2018, at http://www.glmtf.org/wp-

content/uploads/2018/05/2017-Annual-Report.pdf.) The same figure is cited in the organization’s annual report for 

2016. The organization’s annual report for 2015 cited a figure of approximately $200 million. 
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cost might be reduced if Mackinaw’s design or the design of some other existing icebreaker were 

to be used as the parent design. Depending on the capabilities and other work load of the shipyard 

selected to build the ship, the construction time for a new heavy Great Lakes icebreaker might be 

less than that of a new heavy polar icebreaker. 
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