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Summary 
In December 2016, the Navy released a force-structure goal that calls for achieving and 

maintaining a fleet of 355 ships of certain types and numbers. The 355-ship goal was made U.S. 

policy by Section 1025 of the FY2018 National Defense Authorization Act (H.R. 2810/P.L. 115-

91 of December 12, 2017). The Trump Administration has identified the achievement of a Navy 

of 355 or more ships within 10 years as a high priority. The Navy states that it is working as well 

as it can, within a Navy budget top line that is essentially flat in real (i.e., inflation-adjusted 

terms), toward achieving that goal while also adequately funding other Navy priorities, such as 

restoring eroded ship readiness and improving fleet lethality. Navy officials state that while the 

355-ship goal is a priority, they want to avoid creating a so-called hollow force, meaning a Navy 

that has an adequate number of ships but is unable to properly crew, arm, operate, and maintain 

those ships. 

The Navy states that its proposed FY2021 budget requests the procurement of eight new ships, 

but this figure includes LPD-31, an LPD-17 Flight II amphibious ship that Congress procured 

(i.e., authorized and appropriated procurement funding for) in FY2020. Excluding this ship, the 

Navy’s proposed FY2021 budget requests the procurement of seven new ships rather than eight. 

A figure of 7 new ships is less than the 11 that the Navy requested for FY2020 (a figure that 

excludes CVN-81, an aircraft carrier that Congress authorized in FY2019) or the 13 that Congress 

procured in FY2020 (a figure that again excludes CVN-81, but includes the above-mentioned 

LPD-31 as well as an LHA amphibious assault ship that Congress also procured in FY2020). The 

figure of 7 new ships is also less than the 10 ships that the Navy projected under its FY2020 

budget submission that it would request for FY2021, and less than the average ship procurement 

rate that would be needed over the long run, given current ship service lives, to achieve and 

maintain a 355-ship fleet. 

In dollar terms, the Navy is requesting a total of about $19.9 billion for its shipbuilding account 

for FY2021. This is about $3.9 billion (16.3 %) less than the Navy requested for the account for 

FY2020, about $4.1 billion (17.0%) less than Congress provided for the account for FY2020, and 

about $3.6 billion (15.3%) less than the $23.5 billion that the Navy projected under its FY2020 

budget submission that it would request for the account for FY2021. 

The Navy states that its FY2021 five-year (FY2021-FY2025) shipbuilding plan includes 44 new 

ships, but this figure includes the above-mentioned LPD-31 and LHA amphibious ships that 

Congress procured in FY2020. Excluding these two ships, the Navy’s FY2021 five-year 

shipbuilding plan includes 42 new ships, which is 13 less than the 55 that were included in the 

FY2020 (FY2020-FY2024) five-year plan and 12 less than the 54 that were projected for the 

period FY2021-FY2025 under the Navy’s FY2020 30-year shipbuilding plan. 

The Navy’s 355-ship force-level goal is the result of a Force Structure Assessment (FSA) 

conducted by the Navy in 2016. A new FSA, referred to as the Integrated Naval FSA (INFSA), is 

to be published sometime during the spring of 2020. Statements from Department of the Navy 

(DON) officials suggest that the INFSA could result in a once-in-a-generation change in the 

Navy’s fleet architecture, meaning the mix of ships that make up the Navy. DON officials suggest 

that the INFSA could shift the fleet to a more distributed architecture that includes a reduced 

proportion of larger ships, an increased proportion of smaller ships, and a newly created category 

of large unmanned surface vehicles (USVs) and large unmanned underwater vehicles (UUVs). 

Such a change in fleet architecture could alter the mix of ships to be procured for the Navy and 

the distribution of Navy shipbuilding work among the nation’s shipyards.
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Introduction 
This report presents background information and issues for Congress concerning the Navy’s force 

structure and shipbuilding plans. The current and planned size and composition of the Navy, the 

annual rate of Navy ship procurement, the capacity of the naval shipbuilding industry, and the 

prospective affordability of the Navy’s shipbuilding plans have been oversight matters for the 

congressional defense committees for many years. 

The Navy states that its proposed FY2021 budget requests the procurement of eight new ships, 

but this figure includes LPD-31, an LPD-17 Flight II amphibious ship that Congress procured 

(i.e., authorized and appropriated procurement funding for) in FY2020. Excluding this ship, the 

Navy’s proposed FY2021 budget requests the procurement of seven new ships rather than eight, 

including one Columbia-class ballistic missile submarine (SSBN), one Virginia-class attack 

submarine (SSN), two DDG-51 destroyers, one FFG(X) frigate, and two TATS towing, salvage, 

and recue ships. 

The issue for Congress is whether to approve, reject, or modify the Navy’s proposed FY2021 

shipbuilding program and the Navy’s longer-term shipbuilding plans. Decisions that Congress 

makes on this issue can substantially affect Navy capabilities and funding requirements, and the 

U.S. shipbuilding industrial base. 

Detailed coverage of certain individual Navy shipbuilding programs can be found in the 

following CRS reports: 

 CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile 

Submarine Program: Background and Issues for Congress, by Ronald O'Rourke.  

 CRS Report RL32418, Navy Virginia (SSN-774) Class Attack Submarine 

Procurement: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report RS20643, Navy Ford (CVN-78) Class Aircraft Carrier Program: 

Background and Issues for Congress, by Ronald O'Rourke. (This report also 

covers the issue of the Administration’s FY2020 budget proposal, which the 

Administration withdrew on April 30, to not fund a mid-life refueling overhaul 

[called a refueling complex overhaul, or RCOH] for the aircraft carrier Harry S. 

Truman [CVN-75], and to retire CVN-75 around FY2024.) 

 CRS Report RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R44972, Navy Frigate (FFG[X]) Program: Background and Issues 

for Congress, by Ronald O'Rourke. 

 CRS Report R43543, Navy LPD-17 Flight II and LHA Amphibious Ship 

Programs: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R43546, Navy John Lewis (TAO-205) Class Oiler Shipbuilding 

Program: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R45757, Navy Large Unmanned Surface and Undersea Vehicles: 

Background and Issues for Congress, by Ronald O'Rourke. 

For a discussion of the strategic and budgetary context in which U.S. Navy force structure and 

shipbuilding plans may be considered, see Appendix A. 
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Background 

Navy’s 355-Ship Ship Force-Structure Goal 

Introduction 

On December 15, 2016, the Navy released a force-structure goal that calls for achieving and 

maintaining a fleet of 355 ships of certain types and numbers.1 The force level of 355 ships is a 

goal to be attained in the future; the actual size of the Navy in recent years has generally been 

between 270 and 300 ships. Table 1 shows the composition of the 355-ship force-level objective. 

Table 1. 355-Ship Force-Level Goal 

Ship Category Number of ships 

Ballistic missile submarines (SSBNs) 12 

Attack submarines (SSNs) 66 

Aircraft carriers (CVNs) 12 

Large surface combatants (i.e., cruisers [CGs] and destroyers [DDGs]) 104 

Small surface combatants (i.e., frigates [FFGs], Littoral Combat Ships, and mine warfare ships) 52 

Amphibious ships 38 

Combat Logistics Force (CLF) ships (i.e., at-sea resupply ships) 32 

Command and support ships 39 

TOTAL 355 

Source: U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2020, Table A-1 on page 10. 

355-Ship Goal Resulted from 2016 Force Structure Assessment (FSA) 

The 355-ship force-level goal is the result of a Force Structure Assessment (FSA) conducted by 

the Navy in 2016. An FSA is an analysis in which the Navy solicits inputs from U.S. regional 

combatant commanders (CCDRs) regarding the types and amounts of Navy capabilities that 

CCDRs deem necessary for implementing the Navy’s portion of the national military strategy and 

then translates those CCDR inputs into required numbers of ships, using current and projected 

Navy ship types. The analysis takes into account Navy capabilities for both warfighting and day-

to-day forward-deployed presence.2 

Although the result of the FSA is often reduced for convenience to single number (e.g., 355 

ships), FSAs take into account a number of factors, including types and capabilities of Navy 

ships, aircraft, unmanned vehicles, and weapons, as well as ship homeporting arrangements and 

operational cycles. Thus, although the number of ships called for by an FSA might appear to be a 

one-dimensional figure, it actually incorporates multiple aspects of Navy capability and capacity. 

The Navy conducts a new FSA or an update to the existing FSA every few years, as 

circumstances require, to determine its force-structure goal. 

                                                 
1 For previous Navy force-level goals, see Appendix B. 

2 For further discussion, see U.S. Navy, Executive Summary, 2016 Navy Force Structure Assessment (FSA), December 

15, 2016, pp. 1-2. 
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355-Ship Goal Made U.S. Policy by FY2018 NDAA 

Section 1025 of the FY2018 National Defense Authorization Act, or NDAA (H.R. 2810/P.L. 115-

91 of December 12, 2017), states the following: 

SEC. 1025. Policy of the United States on minimum number of battle force ships. 

(a) Policy.—It shall be the policy of the United States to have available, as soon as 

practicable, not fewer than 355 battle force ships, comprised of the optimal mix of 

platforms, with funding subject to the availability of appropriations or other funds. 

(b) Battle force ships defined.—In this section, the term “battle force ship” has the meaning 

given the term in Secretary of the Navy Instruction 5030.8C. 

The term battle force ships in the above provision refers to the ships that count toward the quoted 

size of the Navy in public policy discussions about the Navy.3 

355-Ship Goal Is an Administration Priority 

The Trump Administration has identified the achievement of a Navy of 355 or more ships within 

10 years as a high priority. The Navy states that it is working as well as it can, within a Navy 

budget top line that is essentially flat in real (i.e., inflation-adjusted terms), toward achieving that 

goal while also adequately funding other Navy priorities, such as restoring eroded ship readiness 

and improving fleet lethality. Navy officials state that while the 355-ship goal is a priority, they 

want to avoid creating a so-called hollow force, meaning a Navy that has an adequate number of 

ships but is unable to properly crew, arm, operate, and maintain those ships. 

Large Unmanned Vehicles and Navy Ship Count 

Because large unmanned surface and underwater vehicles now being developed by the Navy 

could be deployed directly from pier (rather than from a manned Navy ship) to perform missions 

that might otherwise be assigned to manned ships and submarines, some observers raised a 

question as to whether the large UVs unmanned surface and underwater vehicles should be 

included in the top-level count of the number of ships in the Navy. 

In December 2019, it was reported that the Office of Management and Budget (OMB) had 

directed the Navy to include in its FY2021 budget submission a legislative proposal to formally 

change the definition of which ships count toward the quoted size of the Navy (known as the 

number of battle force ships) to include not only manned ships, but also large UVs that operate 

essentially as unmanned ships.4 In January 2020, however, Admiral Michael Gilday, the Chief of 

Naval Operations, stated that the top-level expression of the ship force-level goal resulting from 

the Navy’s next FSA (discussed later in this report), will not include UVs.5 

                                                 
3 The battle force ships method for counting the number of ships in the Navy was established in 1981 by agreement 

between the Secretary of the Navy and the Secretary of Defense, and has been modified somewhat over time, in part by 

Section 1021 of the Carl Levin and Howard P. “Buck” McKeon National Defense Authorization Act for Fiscal Year 

2015 (H.R. 3979/P.L. 113-291 of December 19, 2014). 

4 See Justin Katz, “OMB: Pentagon Must Submit Proposal to ‘Redefine’ Battleforce Ships to Include Unmanned 

Vehicles,” Inside Defense, December 20, 2019; Joseph Trevithick, “White House Asks Navy To Include New 

Unmanned Vessels In Its Ambitious 355 Ship Fleet Plan,” The Drive, December 20, 2019; Paul McCleary, “Navy To 

Slash 24 Ships in 2021 Plan, Bolster Unmanned Effort,” Breaking Defense, December 20, 2019, David B. Larter, 

“Pentagon Proposes Big Cuts to US Navy Destroyer Construction, Retiring 13 Cruisers,” Defense News, December 24, 

2019. 

5 See, for example, Sam LaGrone, “CNO Gilday Calls for Budget Increase to Reach 355 Ship Fleet; New Battle Force 
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Navy’s FY2021, Five-Year, and 30-Year Shipbuilding Plans 

Treatment of Procurement Dates of CVN-81, LPD-31, and LHA-9 

The Navy’s FY2021 budget submission presents the aircraft carrier CVN-81 as a ship that 

Congress procured in FY2020. Consistent with congressional action on the Navy’s FY2019 

budget regarding the procurement of CVN-81, this CRS report treats CVN-81 as a ship that 

Congress procured (i.e., authorized and provided procurement funding for) in FY2019. 

Discussion in this CRS report of the Navy’s FY2021 budget submission is adjusted to show 

CVN-81 as a ship that was procured in FY2019. 

The Navy’s FY2021 budget submission presents LPD-31, an LPD-17 Flight II amphibious ship, 

as a ship requested for procurement in FY2021, and the amphibious assault ship LHA-9 as a ship 

projected for procurement in FY2023. Consistent with congressional action on the Navy’s 

FY2020 budget regarding the procurement of LPD-31 and LHA-9, this CRS report treats LPD-31 

and LHA-9 as ships that Congress procured (i.e., authorized and provided procurement funding 

for) in FY2020. Discussion in this CRS report of the Navy’s FY2021 budget submission is 

adjusted to show LPD-31 and LHA-9 as ships that were procured in FY2020. 

For additional discussion regarding the treatment in this report of the procurement dates of CVN-

81, LPD-31, and LHA-9, see Appendix I. 

FY2021 Shipbuilding Request 

The Navy states that its proposed FY2021 budget requests the procurement of eight new ships, 

but this figure includes LPD-31, an LPD-17 Flight II amphibious ship that Congress procured 

(i.e., authorized and appropriated procurement funding for) in FY2020 (see previous section.) 

Excluding this ship, the Navy’s proposed FY2021 budget requests the procurement of seven new 

ships rather than eight, including 

 one Columbia-class ballistic missile submarine (SSBN), 

 one Virginia-class attack submarine (SSN), 

 two DDG-51 destroyers, 

 one FFG(X) frigate, and 

 two TATS towing, salvage, and recue ships. 

A figure of seven new ships is less than: 

 the 11 ships that the Navy requested for FY2020 (a figure that excludes CVN-81, 

an aircraft carrier that Congress authorized in FY2019); 

 the 13 ships that Congress procured in FY2020 (a figure that again excludes 

CVN-81, but includes the above-mentioned LPD-17 Flight II amphibious ship as 

well as an LHA amphibious assault ship that Congress also procured in FY2020); 

 the 10 ships that the Navy projected under its FY2020 budget submission that it 

would request for FY2021; and 

                                                 
Count Won’t Include Unmanned Ships,” USNI News, January 14, 2020; Rich Abott, “CNO: Ship Count Will Not 

Include Unmanned; Bigger Topline Needed For Fleet Goal,” Defense Daily, January 15, 2020; John M. Doyle, “CNO 

Wants Larger Slice of Defense Budget to Modernize, Meet China Threat,” Seapower, January 15, 2020; Rich Abott, 

“CNO: Ship Count Will Not Include Unmanned; Bigger Topline Needed For Fleet Goal,” Defense Daily, January 15, 

2020. 
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 the average ship procurement rate that would be needed over the long run, given 

current ship service lives, to achieve and maintain a 355-ship fleet. 

In dollar terms, the Navy is requesting a total of about $19.9 billion for its shipbuilding account 

for FY2021. This is about 

 $3.9 billion (16.3 %) less than the Navy requested for the account for FY2020; 

 $4.1 billion (17.0%) less than Congress provided for the account for FY2020; 

and 

 $3.6 billion (15.3%) less than the $23.5 billion that the Navy projected under its 

FY2020 budget submission that it would request for the account for FY2021. 

FY2021 Five-Year (FY2021-FY2025) Shipbuilding Plan 

The Navy states that its FY2021 five-year (FY2021-FY2025) shipbuilding plan (Table 2) 

includes 44 new ships, but this figure includes the above-mentioned LPD-31 and LHA 

amphibious ships that Congress procured in FY2020. Excluding these two ships, the Navy’s 

FY2021 five-year shipbuilding plan includes 42 new ships, which is 

 13 ships less than the 55 that were included in the FY2020 (FY2020-FY2024) 

five-year plan, and 

 12 ships less than the 54 that were projected for the period FY2021-FY2025 

under the Navy’s FY2020 30-year shipbuilding plan. 

Table 2 also shows, for reference purposes, the ships funded for procurement in FY2020. 

Table 2. FY2021 Five-Year (FY2021-FY2025) Shipbuilding Plan 

FY2019 shown for reference 

 

FY20 

(enacted) 

FY21 

(req.) FY22 FY23 FY24 FY25 

FY21-

FY25 

Total 

Columbia (SSBN-826) class ballistic missile submarine        

Gerald R. Ford (CVN-78) class aircraft carrier [a] 1   1  2 

Virginia (SSN-774) class attack submarine 2 1 2 2 2 2 9 

Arleigh Burke (DDG-51) class destroyer 3 2 2 1 2 1 8 

FFG(X) frigate 1 1 1 2 2 3 9 

LHA amphibious assault ship 1 [b]   [b]    

LPD-17 Fight II amphibious ship 1 [b] [b]  1  1 2 

Expeditionary Fast Transport (EPF) ship 1       

Submarine tender (AS[X])     1  1 

John Lewis (TAO-205) class oiler 2   1 2 1 4 

TATS towing, salvage, and rescue ship 2 2 1    3 

TAGOS(X) ocean surveillance ship   1 1 1 1 4 

TOTAL 13 7 7 8 11 9 42 

Source: Table prepared by CRS based on FY2021 Navy budget submission, with adjustments as noted below 

Notes: [a] The Navy’s FY2021 budget submission presents the aircraft carrier CVN-81 as a ship that Congress 

procured in FY2020. Consistent with congressional action on the Navy’s FY2019 budget regarding the 

procurement of CVN-81, this CRS report treats CVN-81 as a ship that Congress procured (i.e., authorized and 

provided procurement funding for) in FY2019. For additional discussion, see Appendix I. [b] The Navy’s 

FY2021 budget submission presents LPD-31, an LPD-17 Flight II amphibious ship, as a ship requested for 
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procurement in FY2021, and the amphibious assault ship LHA-9 as a ship projected for procurement in FY2023. 

Consistent with congressional action on the Navy’s FY2020 budget regarding the procurement of LPD-31 and 

LHA-9, this CRS report treats LPD-31 and LHA-9 as ships that Congress procured (i.e., authorized and provided 

procurement funding for) in FY2020. For additional discussion, see Appendix I. 

The Navy has not yet submitted its FY2021 30-year (FY2021-FY2050) shipbuilding plan. As a 

placeholder pending the submission of that plan, Table 3 shows the Navy’s FY2020 30-year 

(FY2020-FY2049) 30-year shipbuilding plan. As shown in Table 3, the Navy’s FY2020 30-year 

shipbuilding plan included 304 new ships, or an average of about 10 per year. 

In devising a 30-year shipbuilding plan to move the Navy toward its ship force-structure goal, key 

assumptions and planning factors include but are not limited to ship construction times and 

service lives, estimated ship procurement costs, projected shipbuilding funding levels, and 

industrial-base considerations.  

Table 3. FY2020 30-Year (FY2020-FY2049) Shipbuilding Plan 

FY CVNs LSCs SSCs SSNs LPSs SSBNs AWSs CLFs Supt Total 

20 1 3 1 3    2 2 12 

21  2 2 2  1 1 1 1 10 

22  2 2 2    1 2 9 

23  3 2 2   1 2 3 13 

24  3 2 2  1 1 1 1 11 

25  3 2 2   1 1 2 11 

26  2 2 2  1 1 1 2 11 

27  3 2 2  1 2 1 1 12 

28 1 2 2 2  1 1 1 1 11 

29  3 2 2  1 1 1 1 11 

30  2 1 2  1 1 1 2 10 

31  3 2 2  1 2 1 2 13 

32 1 2 2 2  1 1 1 2 12 

33  3 2 2  1 1 1 2 12 

34  2 2 2  1 2  2 11 

35  3 2 2  1   1 9 

36 1 2 2 2 1     8 

37  3 2 2      7 

38  2 2 2   1   7 

39  3 2 2 1     8 

40 1 2 2 2   1   8 

41  3 2 2   1   8 

42  2 2 2 1  1   8 

43  3 2 2    1  8 

44 1 2 2 2   1   8 

45  3 2 2 1  2 2  12 

46  2 2 2   1 2  9 

47  3 2 2   1 2  10 

48 1 2 2 2 1  2 2  12 

49  3 2 2   1 2 3 13 

Total 7 76 58 61 5 12 28 27 30 304 

Source: U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2020, Table A2-1 on page 13. 
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Key: FY = Fiscal Year; CVNs = aircraft carriers; LSCs = surface combatants (i.e., cruisers and destroyers); 

SSCs = small surface combatants (i.e., Littoral Combat Ships [LCSs] and frigates [FFG(X)s]); SSNs = attack 

submarines; LPSs = large payload submarines; SSBNs = ballistic missile submarines; AWSs = amphibious 

warfare ships; CLFs = combat logistics force (i.e., resupply) ships; Supt = support ships. 

Projected Force Levels Under FY2020 30-Year Shipbuilding Plan 

The Navy has not yet submitted its FY2021 30-year (FY2021-FY2050) shipbuilding plan. As a 

placeholder pending the submission of that plan, Table 4 shows the Navy’s projection of ship 

force levels for FY2020-FY2049 that would result from implementing the FY2020 30-year 

(FY2020-FY2049) 30-year shipbuilding plan shown in Table 3. 

Table 4. Projected Force Levels Resulting from FY2020 30-Year Shipbuilding Plan 

 CVNs LSCs SSCs SSNs SSGN/LPSs SSBNs AWSs CLFs Supt Total 

355-ship 
goal  

12 104 52 66 0 12 38 32 39 355 

FY20 11 94 30 52 4 14 33 29 34 301 

FY21 11 92 33 53 4 14 34 30 34 305 

FY22 11 93 33 52 4 14 34 31 39 311 

FY23 11 95 32 51 4 14 35 31 41 314 

FY24 11 94 35 47 4 14 36 32 41 314 

FY25 10 95 35 44 4 14 37 32 42 313 

FY26 10 96 36 44 2 14 38 31 43 314 

FY27 9 100 38 42 1 13 37 32 44 316 

FY28 10 102 41 42  13 38 32 44 322 

FY29 10 104 43 44  12 36 32 44 325 

FY30 10 107 45 46  11 36 32 44 331 

FY31 10 110 47 48  11 36 32 43 337 

FY32 10 112 49 49  11 36 32 44 343 

FY33 10 115 50 51  11 38 32 44 351 

FY34 10 117 52 53  11 36 32 44 355 

FY35 10 114 55 54  11 34 32 45 355 

FY36 10 109 57 56  11 35 32 45 355 

FY37 10 107 58 58  10 35 32 45 355 

FY38 10 108 59 57  10 35 32 44 355 

FY39 10 105 61 58  10 37 32 42 355 

FY40 9 105 62 59  10 37 32 41 355 

FY41 10 104 61 59  11 37 32 41 355 

FY42 9 106 60 61  12 36 32 39 355 

FY43 9 108 57 61 1 12 36 32 39 355 

FY44 9 109 55 62 1 12 36 32 39 355 

FY45 10 107 55 63 1 12 36 32 39 355 

FY46 9 106 54 64 2 12 37 32 39 355 

FY47 9 107 54 65 2 12 35 32 39 355 

FY48 9 109 51 66 2 12 35 32 39 355 

FY49 10 108 50 67 3 12 35 31 39 355 
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Source: U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2020, Table A2-4 on page 13. 

Note: Figures for support ships include five JHSVs transferred from the Army to the Navy and operated by the 

Navy primarily for the performance of Army missions. 

Key: FY = Fiscal Year; CVNs = aircraft carriers; LSCs = surface combatants (i.e., cruisers and destroyers); 

SSCs = small surface combatants (i.e., frigates, Littoral Combat Ships [LCSs], and mine warfare ships); SSNs = 

attack submarines; SSGNs/LPSs = cruise missile submarines/large payload submarines; SSBNs = ballistic 

missile submarines; AWSs = amphibious warfare ships; CLFs = combat logistics force (i.e., resupply) ships; 

Supt = support ships. 

New FSA To Replace 355-Ship Goal; Could Alter Distribution of 

Shipbuilding Work 

New FSA Is Called an Integrated FSA (INFSA) 

A new FSA—referred to as the Integrated Naval FSA (INFSA), with the term naval referring to 

both the Navy and Marine Corps (i.e., the two naval services)—is now underway as the successor 

to the 2016 FSA.6 Department of the Navy (DON) officials have stated that they are referring to 

the new FSA as an integrated naval FSA to emphasize that it will integrate Marine Corps 

requirements into the FSA process more fully than previous FSAs. DON officials state that the 

INFSA will take into account the Trump Administration’s December 2017 National Security 

Strategy document and its January 2018 National Defense Strategy document, both of which put 

an emphasis on renewed great power competition with China and Russia,7 as well as updated 

information on Chinese and Russian naval and other military capabilities and recent 

developments in new technologies, including those related to unmanned vehicles (UVs).8 

INFSA to Be Released This Year, Perhaps During Spring of 2020 

Through much of 2019, Navy officials stated that the INFSA was to be completed by the end of 

2019. A September 27, 2019, press report stated that an interim version was to be completed by 

September 2019, in time to inform programmatic decisions on the FY2022 Program Objective 

Memorandum (POM), meaning the in-house DOD planning document that will guide the 

development of DOD’s FY2022 budget submission.9 A December 6, 2019, memorandum from 

                                                 
6 A September 27, 2019, press report stated that on September 6, 2019, the Chief of Naval Operations and the 

Commandant of the Marine Corps signed a memorandum stating that the two services will develop a “comprehensive 

naval force architecture” to inform the new FSA, and that the new FSA will be developed as an integrated naval (i.e., 

Navy-Marine Corps) FSA (INFSA). (Mallory Shelbourne, “Navy, Marine Corps Conducting Integrated Force-Structure 

Assessment,” Inside Defense, September 27, 2019. See also Otto Kreisher, “New Force Structure Assessment Will 

Address Needs of ‘Great Power Competition,’ Two Top Requirements Officers Say,” Seapower, October 22, 2019, and 

the section under the subheader “Naval Integrated Force Structure Assessment” in Megan Eckstein, “Navy Marines 

Wargaming New Gear to Support Emerging Warfare Concepts,” USNI News, October 23, 2019.) 

7 For additional discussion of the defense implications of great power competition, see CRS Report R43838, Renewed 

Great Power Competition: Implications for Defense—Issues for Congress, by Ronald O'Rourke. 

8 See, for example, Marcus Weisgerber, “US Navy Re-Evaluating 355-Ship Goal,” Defense One, February 1, 2019; 

Paul McLeary, “Navy Rethinks 355-Ship Fleet: CNO Richardson,” Breaking Defense, February 1, 2019; Mallory 

Shelbourne, “CNO: Navy Expects New Force-Structure Assessment ‘Later This Year,’” Inside the Navy, February 4, 

2019. 

9 Mallory Shelbourne, “Navy, Marine Corps Conducting Integrated Force-Structure Assessment,” Inside Defense, 

September 27, 2019. See also Otto Kreisher, “New Force Structure Assessment Will Address Needs of ‘Great Power 

Competition,’ Two Top Requirements Officers Say,” Seapower, October 22, 2019, and the section under the subheader 

“Naval Integrated Force Structure Assessment” in Megan Eckstein, “Navy Marines Wargaming New Gear to Support 
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Acting Secretary of the Navy Thomas Modly stated that he expected the final INFSA to be 

published no later than January 15, 2020.10 A January 23, 2020, press report quoted Modly as 

saying that the January 15 date was an internal Navy deadline, and that the Navy expects that the 

INFSA will be released to outside audiences sometime during the spring of 2020,11 which would 

be well after the submission of the Navy’s proposed FY2021 budget on February 10, 2020, and 

perhaps after the defense committees have completed most or all of their FY2021 budget-review 

hearings moved into markup on the FY2021 National Defense Authorization Act. 

In his December 6, 2019, memorandum, Acting Secretary Modly stated that “my staff and I will 

become involved” in the INFSA, and that one of his five immediate objectives as acting secretary 

is to “establish an Integrated Plan to achieve a [fleet of] 355 (or more) ships, Unmanned 

Underwater Vehicles (UUVs), and Unmanned Surface Vehicles (USVs) for greater global naval 

power, within 10 years.” 

INFSA Could Call for a Navy of About 390 Manned Ships 

Statements from Navy officials in the early months of 2020 suggest that the INFSA could result 

in a new Navy force-level goal for a fleet of about 390 manned ships plus about 45 unmanned or 

optionally manned ships, for a total of about 435 manned and unmanned or optionally manned 

ships. Navy officials have provided few additional details about the composition of this 390/435-

ship force-level goal.12 Navy officials have stated that the INFSA is being closely reviewed by the  

Secretary of Defense Mark Esper; it is possible that this review could lead to a change in the 

figures of 390 manned ships and 45 unmanned or optionally manned ships.13 

INFSA Could Result in Once-in-a-Generation Change in Fleet Architecture 

and Distribution of Shipbuilding Work 

Statements from DON officials suggest that the INFSA could result in a once-in-a-generation 

change in the Navy’s fleet architecture, meaning the mix of ships that make up the Navy and how 

those ships are combined into formations and used to perform various missions. As detailed in the 

following sections of this report, statements from DON officials suggest that the INFSA could 

shift the fleet to a more distributed architecture that includes a reduced proportion of larger ships, 

an increased proportion of smaller ships, and a newly created category of large unmanned surface 

vehicles (USVs) and large unmanned underwater vehicles (UUVs). Such a change in fleet 

architecture could alter, perhaps substantially, the mix of ships to be procured for the Navy and 

                                                 
Emerging Warfare Concepts,” USNI News, October 23, 2019. 

10 Memorandum for distribution from Acting Secretary of the Navy Thomas B. Modly, subject “SecNav Vector !,” 

dated December 6, 2019. See also David B. Larter, “Acting US Navy Secretary: Deliver Me a 355-Ship Fleet by 2030,” 

Defense News, December 9, 2019.  

11 Mallory Shelbourne, “Modly: Navy Expects to Release FSA by Spring,” Inside Defense, January 23, 2020. 

12 See, for example, Ben Werner, SECNAV Modly Says Nation Needs Larger, Distributed Fleet of 390 Hulls,” USNI 

News, February 28, 2020; Mallory Shelbourne, “Modly Sketches Out Potential Navy Force Structure Changes, 

Anticipates 390-Ship Fleet,” Inside Defense, February 28, 2020; Rich Abott, “Modly Reveals Next Force Structure 

Assessment Details, Working Toward 390-Ship Fleet,” Defense Daily, February 28, 2020; Patrick Tucker, “Acting 

Navy Secretary: We Need More than 355 Ships, and That’s Not Even Counting Robot Vessels,” Defense One, 

February 28, 2020; Connor O’Brien, “Acting Navy Secretary Hints At Larger Fleet Goal,” Politico Pro, February 28, 

2020. 

13 See, for example, Paul McLeary, “Esper To Navy: Rethink Your Shipbuilding Plan,” Breaking Defense, February 25, 

2020; Paul McLeary, “EXCLUSIVE: SecDef Esper Seeks Détente With HASC; New Navy Plan This Summer,” 

Breaking Defense, February 28, 2020; Paul Mcleary, “SecNav Details Gaps Between Navy & Pentagon Shipbuilding 

Plans,” Breaking Defense, March 11, 2020; Megan Eckstein, “Modly: Parallel Fleet Studies Could Reshape Future of 

Aircraft Carriers,” USNI News, March 12, 2020. 
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the distribution of Navy shipbuilding work among the nation’s shipyards. A February 3, 2020, 

press report, for example, stated 

The Navy’s plans to get to 355 manned ships by 2030 will rely on new classes of ships that 

don’t exist yet—including new kinds of amphibious and supply ships as well as “lightly 

manned” ships—the acting Navy secretary told USNI News. 

The Force Structure Assessment that will lay out the Navy’s path to this larger fleet, which 

leadership has described as “355-plus, plus unmanned,” has been delayed and won’t come 

out until after the Fiscal Year 2021 budget request is released next week. FY 2021 will put 

the Navy on a path to crest over 300 ships, Acting Secretary of the Navy Thomas Modly 

told USNI News in a phone interview, but the real growth will come in the FY 2022 

request. 

Still, Modly previewed what the FSA might hold. 

“We haven’t done a really comprehensive force structure assessment in a couple of years; 

2016 was the last one. So we started on a new path for that last fall, and what we’re finding 

in that force structure assessment is that the number of ships we need are going to be more 

than 355. And when you add in some of the unmanned vessels and things like that that 

we’re going through experimental phases on, it’s probably going to be significantly more 

than [355],” he said. 

“There are certain ship classes that don’t even exist right now that we’re looking at that 

will be added into that mix, but the broad message is, it’s going to be a bigger fleet, it’s 

going to be a more distributed fleet, it’s going to be a more agile fleet. And we need to 

figure out what that path is and also understand our topline limitations, because no one 

wants a 355-plus fleet that’s hollow, that we can’t maintain. So we’re looking at balancing 

all those things.” 

Asked what new ship classes the service is considering, Modly mentioned new amphibious 

ships, as well as new kinds of supply ships and “lightly manned” ships that are “more like 

missile magazines that would accompany surface action groups.” 

Talk of a new class of amphibious warships began last summer, when Commandant of the 

Marine Corps Gen. David Berger called for alternative kinds of amphibious lift for Marines 

in his Commandant’s Planning Guidance. Since that time, Marine Corps and Navy officials 

at various conferences have suggested that the services are narrowing in on the Offshore 

Support Vessel [OSV] as a model for what they want. Having several OSVs instead of one 

dock landing ship (LSD), for example, might be able to carry the same number of Marines 

but distribute them across the littorals instead of concentrating them on one hull—which 

defensively makes them harder to target and offensively allows them to be more agile under 

the Distributed Maritime Operations and Expeditionary Advance Base Operations 

concepts. 

On the other hand, public talk of a “lightly manned” ship type is new. The Navy had 

previously envisioned its Large Unmanned Surface Vehicle [LUSV] to serve as a magazine 

ship for manned combatants, but Congress used its annual defense bill to block the Navy 

from building an unmanned ship with vertical launch tubes. Making these ships “lightly 

manned” could keep the magazine ship concept alive while alleviating congressional 

concerns, and could create the added benefit of allowing the small crews to use their hulls 

to train with other nations’ navies during peacetime…. 

Modly, when asked why the Navy was betting so much of its ability to get to 355 ships by 

the end of the decade on quickly acquiring brand new ship classes that haven’t gone 

through the Navy and industry design and construction process yet, said, “I think ‘quickly’ 

is going to have to define everything we do, because the world is changing pretty quickly 

and we’re going to have to react more quickly.” 
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“You look at the frigate [FFG(X)] program: we think, because of the way we’ve 

approached that program, we’ve probably taken three years off the product development 

lifecycle for that. So we have to start doing the same type of thing: looking at proven hulls, 

things that can be adaptable for different areas. I understand the Hill’s concerns about 

unmanned, and we get that. … We have to convince them with data: we have to wargame 

this, we have to iterate it over and over again.” 

The acting secretary added that President Donald Trump ran in 2016 on a larger fleet, and 

Congress passed the 355 figure into law in 2017. Though the Navy only has assumptions 

from wargames and simulations today regarding these new classes of ships, he said the 

service needed to settle on a “north star” and begin the research and development and 

construction to get hulls in the water, and then it could refine its vision as needed once fleet 

leaders understand how the new and old ships work together to bring naval power to a 

distributed fight.… 

Modly said the FY 2021 budget—expected to be released next week—will allow the Navy 

to grow some, ahead of what he expects will be a much stronger 2022 budget. 

“I think what you’ll see is mostly an emphasis on readiness—we don’t want to have a 

hollow force, and so we had to make some trades in the end game, but we’re still on a path 

to grow the Navy,” he said. 

“This year, this budget will keep us on a path to grow to over 300, but the ultimate goal 

was to grow to an even bigger fleet than that,” and the Navy is already looking at its 2022 

planning and eyeing multiple paths to grow faster.14 

The following sections provide details on how the Navy’s new fleet architecture could alter the 

mix of ships within various parts of the Navy. 

Potential New Surface Combatant Force Architecture 

Statements from Navy officials suggest that the new FSA might shift the Navy’s surface 

combatant force to a more distributed architecture that includes a reduced proportion of large 

surface combatants (i.e., cruisers and destroyers), an increased proportion of small surface 

combatants (i.e., frigates and LCSs), and a newly created third tier of unmanned surface vehicles 

(USVs). In presenting its proposed FY2020 and FY20201 budgets, the Navy has highlighted its 

plans for developing and procuring USVs in coming years. 

Figure 1 provides, for the surface combatant portion of the Navy,15 a conceptual comparison of 

the current fleet architecture (shown on the left as the “ship centric force”) and the new, more 

distributed architecture (shown on the right as the “distributed/nodal force”). The figure does not 

depict the entire surface combatant fleet, but rather a representative portion of it. 

In the figure, each sphere represents a manned ship or USV. As shown in the color coding, under 

both the current fleet architecture and the more distributed architecture, the manned ships (i.e., the 

LSCs and SSCs) are equipped with a combination of sensors (green), command and control (C2) 

equipment (red), and payloads other than sensors and C2 equipment, meaning principally 

weapons (blue). 

                                                 
14 Megan Eckstein, “SECNAV Modly: Path to 355 Ships Will Rely on New Classes of Warships,” USNI News, 

February 3, 2020. See also Rich Abott, “Modly Explains Why 355 Ship FSA In A Decade, Presenting To Esper In 

Days,” Defense Daily, January 29, 2020; Rich Abott, “Modly: Future Navy Focusing On Next 10 Years,” Defense 

Daily, January 24, 2020. 

15 Other major parts of the Navy include submarines, aircraft carriers, amphibious ships, logistics (resupply) ships, and 

support ships. 
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Under the more distributed architecture, the manned ships would be on average smaller (because 

a greater share of them would be SSCs), and this would be possible because some of the surface 

combatant force’s weapons and sensors would be shifted from the manned ships to USVs, with 

weapon-equipped Large USVs (LUSVs) acting primarily as adjunct weapon magazines and 

sensor-equipped Medium USVs (MUSVs) contributing to the fleet’s sensor network. 

As shown in Figure 1, under the Navy’s current surface combatant force architecture, there are to 

be 20 LSCs for every 10 SSCs (i.e., a 2:1 ratio of LSCs to SSCs), with no significant contribution 

from LUSVs and MUSVs. This is consistent with the Navy’s current force-level objective, which 

calls for achieving a 355-ship fleet that includes 104 LSCs and 52 SSCs (a 2:1 ratio). Under the 

more distributed architecture, the ratio of LSCs to SSCs would be reversed, with 10 LSCs for 

every 20 SSCs (a 1:2 ratio), and there would also now be 30 LUSVs and 40 MUSVs.  

Figure 1. Navy Briefing Slide on Surface Combatant Force Architecture 

Each sphere represents a ship or unmanned surface vehicle (USV) 

 
Source: Illustration accompanying Megan Eckstein, “Sea Hunter Unmanned Ship Continues Autonomy Testing 

as NAVSEA Moves Forward with Draft RFP,” USNI News, April 29, 2019. The illustration was also included as 

Slide 2 in a Navy briefing entitled “Designing & Building the Surface Fleet: Unmanned and Small Combatants,” by 

Rear Admiral Casey Moton at a June 20, 2019, conference of the American Society of Naval Engineers (ASNE). 

Notes: Each sphere represents a ship or a USV. LSC means large surface combatant (i.e., cruiser or destroyer), 

and SSC means small surface combatant (i.e., frigate or Littoral Combat Ship). As shown in the color coding, the 

LSCs and SSCs are equipped with a combination of sensors (green), command and control (C2) equipment (red), 

and payloads other than sensors and C2 equipment, meaning principally weapons (blue). LUSVs and MUSVs, in 

contrast, are equipped primarily with weapons (blue) or sensors (green). 

A January 15, 2019, press report states 
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The Navy plans to spend this year taking the first few steps into a markedly different future, 

which, if it comes to pass, will upend how the fleet has fought since the Cold War. And it 

all starts with something that might seem counterintuitive: It’s looking to get smaller. 

“Today, I have a requirement for 104 large surface combatants in the force structure 

assessment; [and] I have [a requirement for] 52 small surface combatants,” said Surface 

Warfare Director Rear Adm. Ronald Boxall. “That’s a little upside down. Should I push 

out here and have more small platforms? I think the future fleet architecture study has 

intimated ‘yes,’ and our war gaming shows there is value in that.”16 

Another way of summarizing Figure 1 would be to say that the surface combatant force 

architecture (reading vertically down the figure) would change from 20+10+0+0 (i.e., a total of 

30 surface combatant platforms, all manned, and a platform ratio of 2-1-0-0) for a given portion 

of the surface combatant force, to 10+20+30+40 (i.e., a total of 100 surface combatant platforms, 

70 of which would be LUSVs and MUSVs, and a platform ratio of 1-2-3-4) for a given portion of 

the surface combatant force. The Navy refers to the more distributed architecture’s combination 

of LSCs, SSCs, LUSVs, and MUSVs as the Future Surface Combatant Force (FSCF). 

Figure 1 is conceptual, so the platform ratios for the more distributed architecture should be 

understood as notional or approximate rather than exact. The point of the figure is not that 

relative platform numbers under the more distributed architecture would change to the exact 

ratios shown in the figure, but that they would evolve over time toward something broadly 

resembling those ratios.17 

A January 23, 2020, press report states that 

The Navy is expected to finalize next month a major new analysis of its future surface 

combatant fleet.... 

The findings are expected to influence force structure decisions in fiscal year 2021 as well 

as budget and shipbuilding plans beginning in FY-22. 

The Future Surface Combatant Force analysis of alternatives [AOA], a 16-month effort, 

will provide a key input into the Navy’s Integrated Force Structure Assessment…. 

The AOA, according to a senior official, validated a key Navy hypothesis posed in 2018, 

that a fleet of unmanned surface vessels packed with sensors or loads of missiles give U.S. 

commanders more options and complicate the calculus for an adversary.18 

Potential New Amphibious Ship Architecture 

Statements from the Commandant of the Marine Corps suggest strongly that the new FSA might 

change the Navy’s amphibious ship force to an architecture based on a new amphibious lift target 

and a new mix of amphibious ships. 

The current 38-ship amphibious ship force-level goal shown in Table 1 is intended to meet a 

requirement for having enough amphibious lift to lift the assault echelons of two Marine 

                                                 
16 David B. Larter, “US Navy Moves Toward Unleashing Killer Robot Ships on the World’s Oceans,” Defense News, 

January 15, 2019. 

17 For further discussion, see CRS Report RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: Background 

and Issues for Congress, by Ronald O'Rourke, CRS Report R44972, Navy Frigate (FFG[X]) Program: Background 

and Issues for Congress, by Ronald O'Rourke, and CRS Report R45757, Navy Large Unmanned Surface and Undersea 

Vehicles: Background and Issues for Congress, by Ronald O'Rourke. 

18 Jason Sherman, “New Future Surface Combatant Fleet Analysis Validates Contribution of Medium, Large USVs to 

Fight,” Inside Defense, January 22, 2020. 
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Expeditionary Brigades (MEBs), a requirement known as the 2.0 MEB lift requirement. The 2.0 

MEB lift requirement dates to 2006. The translation of this lift requirement into a Marine Corps-

preferred force-level goal of 38 ships dates to 2009, and the Navy’s formal incorporation of the 

38-ship goal (rather than a more fiscally constrained goal of 33 or 34 ships) into the Navy’s 

overall ship force-structure goal dates to the 2016 FSA.19 

In July 2019, General David H. Berger, the Commandant of the Marine Corps, released a 

document entitled Commandant’s Planning Guidance that states that the Marine Corps wants to, 

among other things, move away from the 38-ship amphibious ship force-level goal and the 2.0 

MEB lift force-planning metric, and shift to a new and different mix of amphibious ships that 

includes not only the LHA/LHD-type amphibious assault ships and LPD/LPD-type amphibious 

ships called for in the 2016 FSA, but other kinds of ships as well, including smaller amphibious 

ships, ships like the Navy’s Expeditionary Sea Base (ESB) and Expeditionary Fast Transport 

(EPF) ships (referred to collectively as E-class ships), ships based on commercial-ship hull 

designs, and unmanned surface vehicles (USVs). The Commandant’s Planning Guidance, which 

effectively announces a once-in-a-generation change in Marine Corps thinking on this and other 

issues relating to the Marine Corps, states in part (emphasis as in the original): 

Our Nation’s ability to project power and influence beyond its shores is increasingly 

challenged by long-range precision fires; expanding air, surface, and subsurface threats; 

and the continued degradation of our amphibious and auxiliary ship readiness. The ability 

to project and maneuver from strategic distances will likely be detected and contested from 

the point of embarkation during a major contingency. Our naval expeditionary forces must 

possess a variety of deployment options, including L-class [amphibious ships] and E-class 

[expeditionary ships] ships, but also increasingly look to other available options such as 

unmanned platforms, stern landing vessels, other ocean-going connectors, and smaller 

more lethal and more risk-worthy platforms. We must continue to seek the affordable 

and plentiful at the expense of the exquisite and few when conceiving of the future 

amphibious portion of the fleet. 

We must also explore new options, such as inter-theater connectors and commercially 

available ships and craft that are smaller and less expensive, thereby increasing the 

affordability and allowing acquisition at a greater quantity. We recognize that we must 

distribute our forces ashore given the growth of adversary precision strike capabilities, so 

it would be illogical to continue to concentrate our forces on a few large ships. The 

adversary will quickly recognize that striking while concentrated (aboard ship) is the 

preferred option. We need to change this calculus with a new fleet design of smaller, more 

lethal, and more risk-worthy platforms. We must be fully integrated with the Navy to 

develop a vision and a new fleet architecture that can be successful against our peer 

adversaries while also maintaining affordability. To achieve this difficult task, the Navy 

and Marine Corps must ensure larger surface combatants possess mission agility across sea 

control, littoral, and amphibious operations, while we concurrently expand the quantity of 

more specialized manned and unmanned platforms…. 

We will no longer use a “2.0 MEB requirement” as the foundation for our arguments 

regarding amphibious ship building, to determine the requisite capacity of vehicles 

or other capabilities, or as pertains to the Maritime Prepositioning Force. We will no 

longer reference the 38-ship requirement memo from 2009, or the 2016 Force 

Structure Assessment, as the basis for our arguments and force structure 

justifications. The ongoing 2019 Force Structure Assessment will inform the amphibious 

requirements based upon this guidance. The global options for amphibs [types of 

                                                 
19 For additional discussion of the 2.0 MEB lift goal and earlier amphibious lift goals dating back to 1980, see 

Appendix A of CRS Report RL34476, Navy LPD-17 Amphibious Ship Procurement: Background, Issues, and Options 

for Congress, by Ronald O'Rourke. 
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amphibious ships] include many more options than simply LHAs, LPDs, and LSDs. I will 

work closely with the Secretary of the Navy and Chief of Naval Operations (CNO) to 

ensure there are adequate numbers of the right types of ships, with the right capabilities, to 

meet national requirements. 

I do not believe joint forcible entry operations (JFEO) are irrelevant or an operational 

anachronism; however, we must acknowledge that different approaches are required given 

the proliferation of anti-access/area denial (A2AD) threat capabilities in mutually contested 

spaces. Visions of a massed naval armada nine nautical miles off-shore in the South China 

Sea preparing to launch the landing force in swarms of ACVs [amphibious combat 

vehicles], LCUs [utility landing craft], and LCACs [air-cushioned landing craft]are 

impractical and unreasonable. We must accept the realities created by the proliferation of 

precision long-range fires, mines, and other smart-weapons, and seek innovative ways to 

overcome those threat capabilities. I encourage experimentation with lethal long-range 

unmanned systems capable of traveling 200 nautical miles, penetrating into the adversary 

enemy threat ring, and crossing the shoreline—causing the adversary to allocate resources 

to eliminate the threat, create dilemmas, and further create opportunities for fleet maneuver. 

We cannot wait to identify solutions to our mine countermeasure needs, and must make 

this a priority for our future force development efforts…. 

Over the coming months, we will release a new concept in support of the Navy’s 

Distributed Maritime Operations (DMO) Concept and the NDS called – Stand-in Forces. 

The Stand-in Forces concept is designed to restore the strategic initiative to naval forces 

and empower our allies and partners to successfully confront regional hegemons that 

infringe on their territorial boundaries and interests. Stand-in Forces are designed to 

generate technically disruptive, tactical stand-in engagements that confront aggressor 

naval forces with an array of low signature, affordable, and risk-worthy platforms 

and payloads. Stand-in forces take advantage of the relative strength of the contemporary 

defense and rapidly-emerging new technologies to create an integrated maritime defense 

that is optimized to operate in close and confined seas in defiance of adversary long-range 

precision “stand-off capabilities.” 

Creating new capabilities that intentionally initiate stand-in engagements is a disruptive 

“button hook” in force development that runs counter to the action that our adversaries 

anticipate. Rather than heavily investing in expensive and exquisite capabilities that 

regional aggressors have optimized their forces to target, naval forces will persist forward 

with many smaller, low signature, affordable platforms that can economically host a dense 

array of lethal and nonlethal payloads. 

By exploiting the technical revolution in autonomy, advanced manufacturing, and artificial 

intelligence, the naval forces can create many new risk-worthy unmanned and minimally-

manned platforms that can be employed in stand-in engagements to create tactical 

dilemmas that adversaries will confront when attacking our allies and forces forward.20 

                                                 
20 U.S. Marine Corps, Commandant’s Planning Guidance, 38th Commandant of the Marine Corps, undated, released 

July 2019, pp. 4-5, 10. See also Megan Eckstein, “New Commandant Berger Sheds 38-Amphib Requirement in Quest 

to Modernize USMC for High-End Fight,” USNI News, July 18, 2019; Paul McLeary, “Sacred Cows Die As Marine 

Commandant Changes Course On Amphibs,” Breaking Defense, July 26, 2019; David Ignatius, “The Marines’ New 

Commandant Has Set the Bar for Real Military Reform,” Washington Post, August 8, 2019; Megan Eckstein, “Marine 

Planners Using Commandant’s Guidance to Start Crafting Future of the Corps,” USNI News, September 18, 2019; 

Shawn Snow, “An Unmanned Ship That Can Travel 500 Nautical Miles Without Resupply—the Corps Is Looking at 

It,” Marine Corps Times, September 19, 2019; Megan Eckstein, “Marines, Navy Both Considering Something Like an 

Offshore Support Vessel to Supplement Amphibs,” USNI News, September 20, 2019; David Axe, “U.S. Navy and 

Marine Corps Want Small Ships to Land Troops in a War,” National Interest, September 21, 2019; Megan Eckstein, 

“Navy, Marines Rethinking How to Build Future Fleet with Unmanned, Expeditionary Ships,” USNI News, September 

26, 2019; David Barno and Nora Bensahel, “A Striking New Vision for the marines, and a Wakeup Call for the Other 
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A February 20, 2020, press report about a potential new type of stern-landing amphibious ship 

states: 

The Navy’s research and development portfolio will devote $30 million to a “next-

generation medium amphibious ship design” that will likely be based on an Australian 

designer’s stern landing vessel…. 

The Navy and Marines announced in the Fiscal Year 2021 budget request that they will 

seek a medium amphibious ship that can support the kind of dispersed, agile, constantly 

relocating force described in the Littoral Operations in Contested Environment (LOCE) 

and Expeditionary Advanced Base Operations (EABO) concepts the Marine Corps has 

written, as well as the overarching Distributed Maritime Operations (DMO) from the Navy. 

According to a budget overview document, “a next-generation medium amphibious ship 

will be a stern landing vessel to support amphibious ship-to-shore operations.” 

“FY 2021 funds support concept evaluation/design, industry studies and exploration for a 

medium-lift intra-theater amphibious support vessel. Efforts include requirements 

development, systems engineering, naval architecture and marine engineering, and 

operations research analysis,” reads a justification book that accompanies the budget 

request. 

The Navy and Marines had previously cited the Offshore Support Vessel as a possible 

inspiration for their new design…. 

However, since that time, Marine Corps planners took another look at the features they’d 

need on this medium amphibious ship, rather than limiting their talks to existing ship 

designs, USNI News understands. Those talks led to a realization that they not only wanted 

a ship that could move Marines around with some range, but they also wanted the ship to 

be able to beach itself like a landing craft does, to help offload gear and vehicles as needed. 

These talks led to a new focus on the stern landing vessel designed by Australian company 

Sea Transport, which could serve as the new inspiration for the medium amphibious 

vehicle as requirements development and EABO wargaming and simulations take place…. 

The Navy and Marines are not committed yet to this design or to Sea Transport, but USNI 

News understands that something like a SLV would combine a surface ship’s ability to 

have great enough endurance and range to be operationally useful to commanders and a 

landing craft’s ability to beach itself to offload larger equipment.21 

A March 26, 2020, press report stated: 

The Navy is asking industry for input on a future Light Amphibious Warship, as the Marine 

Corps recalculates its force design to prepare for a near-peer fight in the Pacific. 

A recent request for information says the Navy will hold a virtual industry day on April 

9…. 

The Navy anticipates purchasing the first ships in fiscal year 2023, according to slides from 

the March 4 industry day. A preliminary schedule anticipates the service buying three 

                                                 
Services,” War on the Rocks, October 1, 2019; Megan Eckstein, “Berger: Marine 2030 Force Design Is Nearly 

Complete; Concepts Now Being Modeled, Tested,” USNI News, October 3, 2019; Patrick Tucker, “The Future of the 

Marines Is Smaller, More Robotic, More Naval,” Defense One, October 3, 2019; Otto Kreisher, “‘Great Power’ Fight 

Might Require Different Blend of Vessels, But Marines Won’t Shun Amphibious Operations, NDIA Speakers Say,” 

Seapower, October 24, 2019; Megan Eckstein, “Marines, Navy Considering ‘Alternate’ Amphibs to Supplement 

Today’s Fleet,” USNI News, October 26, 2019. 

21 Megan Eckstein, “Navy Researching New Class of Medium Amphibious Ship, New Logistics Ships,” USNI News, 

February 20, 2020. See also Rich Abott, “FY 2021 Request Starts Work on Future Amphibs and Logistics Ships,” 

Defense Daily, February 20, 2020; David Axe, “This Weird Little Ship Could Be the Future of Amphibious Warfare,” 

National Interest, February 24, 2020. 
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vessels in FY-23, six in FY-24, 10 in FY-25 and nine in FY-26. The Navy also envisions 

utilizing a commercial design that it could alter for the military.22 

Potential New Aircraft Carrier/Naval Aviation Force Architecture 

Statements from Navy officials suggest that the Navy is considering moving to a new aircraft 

carrier/naval aviation force architecture that might supplement today’s large-deck, nuclear 

powered aircraft carriers (CVNs) with smaller and perhaps nonnuclear-powered aircraft carriers. 

One option for a smaller carrier is the so-called Lighting Carrier, a term referring to an LHA-type 

amphibious assault ship equipped with an air wing consisting largely of F-35B Joint Strike 

Fighters (JSFs). (The alternate name for the F-35 is the Lighting II. The B variant of the F-35, 

which is currently being procured for the Marine Corps, is short takeoff, vertical landing 

[STOVL] variant that can be operated off of ships with flight decks that are shorter than the flight 

decks of CVNs.) The Navy and Marine Corps have experimented with the Lightning Carrier 

concept.23 

Another option for a smaller carrier is one whose air wing would consist mostly or entirely of 

unmanned aerial vehicles (UAVs). The Navy in recent years has periodically studied the potential 

of UAV carriers. 

A February 15, 2019, press report stated the following: 

Under Secretary of the Navy Thomas Modly said now that the Navy found a way to build 

two new Gerald R. Ford-class aircraft carriers [CVN-80 and CVN-81] while saving money 

it is starting to look at future carrier procurement, which might be very different.… 

Modly said Secretary of the Navy Richard Spencer sees $13 billion carriers as not 

sustainable going forward and the service will be looking at ways to further reduce costs 

or keep the carrier capabilities more affordable in future ship procurements. 

“There was general conclusion that those two for sure would be built” and once that was 

determined “that was going to happen,” Modly said during the AFCEA [Armed Forces 

Communications and Electronics Association] West 2019 conference here [in San 

Diego].… 

After the CVN-80 and -81 [procurement] decision was made, “I think a lot of derivative 

decisions still need to be made. So the secretary [Spencer] would like to take a look at 

‘O.K. now that we made that decision, and that second one that comes will be in quite a 

few years from now, we need to start thinking now about what’s the next one look like.’” 

Modly told reporters they are asking questions like “Is it going to be advanced as this one? 

Or is it going to be smaller or are we going to buy two smaller ones or maybe shift air 

power to other forms of delivery. And we don’t know the answers of that but we’re looking 

at this.”24 

An October 24, 2019, press report stated 

The secretary of the U.S. Navy said the sea service is looking ahead to determine what the 

follow-on aircraft carrier design will look like, even as work continues to get the new USS 

Gerald R. Ford [CVN-78] out to regular operations at sea.  

                                                 
22 Mallory Shellbourne, “Navy begins pursuit of Light Amphibious Warship,” Inside Defense, March 26, 2020. 

23 See, for example, Megan Eckstein, “Marines Test ‘Lightning Carrier’ Concept, Control 13 F-35Bs from Multiple 

Amphibs,” USNI News, October 23, 2019. 

24 Rich Abott, “Navy Starts Looking At Carriers After CVN-81,” Defense Daily, February 15, 2019. 
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“With the [recent] two-carrier [CVN-80 and CVN-81] buy, what will the next carrier look 

like? We’re having discussions on that as we speak, and we will see what happens,” Navy 

Secretary Richard V. Spencer said, speaking Oct. 23 at the Brookings Institution, a 

Washington think tank. “I think we actually whiteboard this thing. What will it look like in 

10 to 15 years? Is it a floating platform for electrically charged unmanned aircraft? I don’t 

know.” 

Spencer said the Navy is looking at the “lightning carrier” concept, deploying 20 F-35B 

Lightning II strike fighters on an amphibious assault ship. Recently the USS America 

operated in the eastern Pacific Ocean with 13 F-35Bs of Marine Fighter Attack Squadron 

(VMFA) 122, the Corps’ most recently equipped F-35B squadron. Earlier this year, USS 

Wasp operated for a short period with 10 F-35Bs of VMFA-121 on board.  

“My cost performance there is tremendous,” Spencer said. “Does it have the same punch? 

No, it doesn’t. But it has a very interesting sting to it.”  

Such lightning carriers would lack airborne early warning aircraft unless the Navy 

developed a capability for these smaller decks. The sea service is developing an aerial 

refueling tanker capability to be installed in the MV-22 Osprey tilt-rotor aircraft to refuel 

the F-35Bs. 

During the opening phase of Operation Iraqi Freedom in 2003, the amphibious assault ship 

USS Bataan operated as a “Harrier carrier,” equipped with two full squadrons of AV-8B 

Harrier II attack aircraft, which the F-35B is replacing, rather than the usual six aircraft.  

The concept might get a serious workout in a couple of years.  

“In 2021, you will see a Marine Corps F-35B squadron on the Queen Elizabeth, which we 

are very excited about,” Spencer said, speaking of the plan to operate a Marine Corps F-

35B squadron alongside a British F-35B squadron on the new Royal Navy aircraft carrier.25 

An October 30, 2019, press report about remarks made by Secretary Spencer at a media 

roundtable event held that day at the Heritage Foundation stated that 

The secretary embraced [Marine Corps Commandant General David] Berger’s proposal to 

use large-deck amphibious ships loaded with F-35B “Lightning II” strike fighters. He said: 

“Does it have the same strike capability as a carrier? No, it doesn’t. But if part of the 

mission of the carrier is presence and forward deployability … lightning carriers [are] a 

great option to augment what the requirement might be.”26 

A December 5, 2019, press report states 

The Navy is unclear how it will proceed with its next generation of aviation combatants 

following the introduction of the F-35C Lighting II Joint Strike Fighter into the carrier air 

wing, Chief of Naval Operations Adm. Mike Gilday said on Thursday [December 5]…. 

Gilday indicated the Navy is still working on the question of what the next [aviation] 

combatant after F-35 will be, or even if it will be launched from an aircraft carrier. 

“I do think we need an aviation combatant, but what the aviation combatant of the future 

looks like? I don’t know yet. I think there’s going to be a requirement to continue to deliver 

a seaborne launched vehicle through the air that’ll deliver an effect downrange,” Gilday 

said at U.S. Naval Institute’s Defense Forum Washington conference. 

                                                 
25 Richard R. Burges, “Secretary: Navy Discussing Next-Gen Carrier Concepts, Including ‘Lightning Carrier,’” 

Seapower, October 24, 2019. See also Wesley Morgan, “Navy Secretary Accuses Congressional Critics of 
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26 Otto Kreisher, “Spencer Lauds Tight Integration of Navy, Marine Forces in ‘Great Power Competition,’” Seapower, 

October 27, 2019. Ellipsis as in original. 
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“I do think that that will likely be a mix of manned and unmanned. The platform which 

they launch from? I’m not sure what that’s going to look like.”27 

A January 29, 2020, press report stated 

The Navy could start lobbying Congress to rethink a law requiring it to have 12 massive 

aircraft carriers in its arsenal, the service's acting secretary said. 

Acting Navy Secretary Thomas Modly said Wednesday that "everything is on the table" 

when it comes to the next force structure assessment, which will lay out a plan for the types 

and numbers of vessels the service needs…. 

"I think that number is going to be less [than 12 carriers]," he said Wednesday [January 

29] at an event on the Navy's future surface force. The event was hosted by the Center for 

Strategic and Budgetary Assessments in Washington, D.C. 

Modly pointed to the high $13 billion price tag on each of the Ford-class carriers. He also 

said top Navy and Marine Corps leaders are looking closely at what kinds of ships they 

need for more distributed operations -- more platforms across a bigger area -- as they face 

new threats from capable militaries, such as China, Russia and Iran. 

"The big question, I think at the top of the list, is the carrier," he said of the future fleet. 

"What's the future carrier going to look like and what's the future carrier mix going to look 

like? These are really, really expensive assets."… 

Modly declined to say whether there are new plans to cut any carriers in 2021 since the 

president's budget isn't finalized. As the Navy looks at how it'll fight in the years to come, 

though, Modly said carriers would be considered attractive targets. 

"Of course, we're developing all kinds of things to make it less vulnerable, but it's still a 

big target," he said. "And it doesn't give you that distribution that I think we want." 

Modly said the conversation about possibly shedding aircraft carriers is one that must 

continue. But it can't be had only inside the Pentagon, he added. 

"This is a national discussion," Modly said. "I think as many people that get involved in 

this, the better. Congress obviously has interests; our shipbuilding industry does as well. 

We all do. We want to have a strong shipbuilding industry; we want to be able to continue 

to produce those carriers -- they're important. 

"But we have to think about what the future is," he added.28 

A March 5, 2020, press report states: 

The Navy is launching a deep dive into the future of its aircraft carrier fleet, Breaking 

Defense has learned, even as the Secretary of Defense, dissatisfied with current Navy plans, 

conducts his own assessment. The two studies clearly show the deepening concern over 

how China’s growing might and the Pentagon’s eroding budgets could affect the iconic, 

expensive supercarriers. 

The Future Carrier 2030 Task Force, which the service plans to announce next week, will 

take six months to study how carriers stack up against new generations of stealthy 

submarines and long-range precision weapons being fielded by China and Russia. It comes 

at a fraught moment time for the fleet, as Defense Secretary Mark Esper has taken personal 
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ownership over the service’s force planning while publicly lambasting the Navy’s 

deployment model as broken. 

Two sources familiar with the planning said the effort is focused on threats in 2030 and 

beyond—which, given the years it takes to design, develop, and build new classes of ships, 

could affect budget decisions in the fairly near future. The study could have major 

implications on how the Navy designs and builds carriers, the sources agreed. 

The study will also have to account for knock-on effects on the work shipbuilders would 

get in the future, which is always a politically-charged issue. For decades, Newport News 

in Virginia—now owned by Huntington Ingalls Industries—has been the only shipyard in 

the world capable of constructing a nuclear-powered supercarrier. The yard is currently 

under contract for the four new Ford-class carriers, worth tens of billions of dollars, which 

are slated to enter the fleet in the coming decade. 

The Future Carrier 2030 Task Force is being put together by Acting Navy Secretary 

Thomas Modly, who expects a report back in about 180 days.  

Modly’s task force study, however, will run in parallel with work already being done on 

the Navy’s future force structure by Deputy Defense Secretary David Norquist. Sec. Esper 

recently ordered his deputy to review both the Navy’s 30 year shipbuilding plan and its 

highly-anticipated modernization plan after Esper was unsatisfied with the plans the Navy 

offered him. The secretary said last week in a letter to the chairman of the House Armed 

Services Committee he expects the relook to wrap up by summer. 

These two parallel—and to some extent competing—studies make Modly’s timeline tricky. 

His task force won’t wrap up until after the Pentagon’s reviews are done, and Modly will 

likely have left the secretary’s chair. The White House nominated Amb. Kenneth 

Braithwaite to be Navy Secretary last week, but it’s unclear when his confirmation hearing 

will be held.  

Modly hinted at his study this morning during testimony before the Senate Armed Services 

Committee. “We have a duty to look at what will come after the Ford,” he said, adding that 

the Navy has “some breathing room” before having to decide what comes after that last 

Ford is built in 2032. 

Modly’s testimony, taken with similar recent comments about capping the Ford carriers at 

four before moving in a new direction, could signal a major shift in the Navy’s thinking. 

“I don’t know if we’re going to buy any more of that type,” Modly said in an interview 

published on March 4. “We’re certainly thinking about possible other classes. What are we 

going to learn on these four that’s going to inform what we do next?” 

Back in January, he voiced similar concerns with the size and design of the current carrier 

fleet at a Center for Strategic and Budgetary Assessments event. “The big question, I think 

at the top of the list, is the carrier and what’s the future going to look like…I think we agree 

with a lot of conclusions that [carriers are] more vulnerable.”29 

A March 12, 2020, press report stated: 

Acting Secretary of the Navy Thomas Modly this week kicked off a Future Carrier 2030 

Task Force effort to look at the future of aircraft carriers and carrier-based aviation. Modly 

acknowledged the next day, while talking to three reporters in his office, that changing how 

to think about the Navy’s largest platform has proven difficult in the past. 

“I think I sort of want them to look at this from a clean-sheet perspective. Now, granted, 

doing that in a program like this is difficult to do because there are certain industrial 

capabilities that we have to keep in mind in order to do that. But I want them to think about, 
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A—particularly these new Ford-class carriers that have a lot more capability than the 

Nimitz-class carriers do, significantly more power generation, the ability to launch all 

different kinds of aircraft more quickly, to include unmanned—how are we thinking about 

that and how we might deploy it in 20, 25, 30 years in terms of what would be on that ship? 

What would that mix look like? What would that carrier air wing look like on that?” Modly 

said in his office. 

“But then looking beyond that, okay, do we continue to build those, or do we build 

something different? Do we look at maybe building something smaller? Maybe something 

conventionally powered? I don’t know the answer to that. These studies have been done 

before, so we’re going to dust off a lot of those again, look at the threat environment, and 

say, okay, this is maybe the right direction for us to go.” 

But he said the context of today’s look—the Navy is trying to free up funds to grow in size, 

not looking for cuts to shrink—could potentially change the calculus. This carrier task force 

is taking place alongside an Office of the Secretary of Defense study of the Navy’s 

Integrated Naval Force Structure Assessment, which was meant to be a wholesale look at 

the future fleet, to include ship classes that don’t exist today and unmanned systems that 

are still in the development phase. 

Cutting the aircraft carrier program – or drastically changing the face of it, for example, by 

choosing to pursue a conventionally powered carrier – puts at risk 57,000 jobs across 46 

states, Modly said. But, the nuclear-powered carrier and submarine programs share many 

of the same suppliers, and it could be possible that if the carrier task force and the INFSA 

review worked in tandem, they could find an avenue that would allow for a different kind 

of aircraft carrier without wrecking the industrial base. 

“Ultimately, we have to consider [the industrial base] when we look at everything. … We 

have to give industry enough time to be able to adjust,” Modly said. 

“And we are going to continue to be building nuclear-powered submarines going forward, 

so the Columbia class, the Virginia class, whatever comes after the Virginia class. So we’re 

going to have to sustain that capability to do nuclear-powered ships. The question is, do 

we continue to do that on carriers, or is there some other alternative that makes more sense 

for us? I don’t know the answer to that, and that’s what we’re asking the group to look 

at.”… 

“Nuclear-powered carriers give us tremendous advantages because of their ability to both 

generate power, but their ability to move at certain speeds that conventional can’t, and they 

can be out for longer periods of time without having to be refueled, et cetera, all those 

advantages. And those are big advantages and those should be considered,” the acting 

secretary said. 

“But then there are some other potential disadvantages to that as well, one being cost, the 

other one being size, and your ability to hide something that big is difficult, too.” 

Ultimately, Modly acknowledged the need to take industrial base considerations seriously 

but also foot-stomped the need to seriously consider choosing a different future for the 

carrier force. 

“We’re looking at how we can grow this Navy, how we can support Distributed Maritime 

Operations in the future scenario, in a threat-based scenario where we’re going to be 

dealing with a very unpredictable set of circumstances in the future. And so what platforms 

give us the best ability to respond to that? So you got the whole Pacific Ocean, Indo-Pacific 

theater set of challenges. You’ve got the whole Atlantic set of challenges. And now you’ve 

got Arctic challenges. You’ve got challenges in South America, in Africa. These are all 

maritime challenges in all these different parts of the world. I don’t think we’re going to 

retreat as a naval power, so how do we effectively build a force that can address all those 

things?” he said. 
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“So I know that there are a lot of people that – I don’t think people necessarily support the 

carriers purely for the economic and parochial reasons. I think there are people who believe 

in them because that’s the way the Navy has operated for the past 50 or 60 years. And that’s 

fine. But we have to think differently about the future, I think. So we need to think about 

what types of ships we might need in the future. And the carrier will likely be part of that, 

for the next 50 years for sure, but we need to start thinking beyond that as well.” 

Modly’s Future Carrier 2030 Task Force will run for the next six months, until about 

September. 

In the meantime, Defense Secretary Mark Esper’s review of the Integrated Naval Force 

Structure Assessment will run through about July.30 

Potential New Combat Logistics Force (CLF) Architecture 

The Navy’s FY2020 30-year shipbuilding plan suggests that shifting to a more distributed fleet 

architecture could increase required numbers of Combat Logistics Force (CLF) ships—meaning 

the oilers, ammunition ships, and dry cargo ships that transport fuel, ammunition, and supplies 

Navy combat ships that are operating at sea—and augment today’s CLF ships with additional 

“smaller, faster, multi-mission transports.”31 

Potential New Undersea Force Architecture 

The new FSA might also change the Navy’s undersea force to a more distributed architecture that 

includes, in addition to attack submarines (SSNs) and bottom-based sensors, a new element of 

extra-large unmanned underwater vehicles (XLUUVs), which might be thought of as unmanned 

submarines. In presenting its proposed FY2020 budget, the Navy highlighted its plans for 

developing and procuring UUVs in coming years.32  

Rationale for a More Distributed Fleet Architecture 

Some observers have long urged the Navy to shift to a more distributed fleet architecture, on the 

grounds that the Navy’s current architecture—which concentrates much of the fleet’s capability 

into a relatively limited number of individually larger and more expensive surface ships—is 

increasingly vulnerable to attack by the improving maritime anti-access/area-denial (A2/AD) 

capabilities (particularly anti-ship missiles and their supporting detection and targeting systems) 

of potential adversaries, particularly China.33 Shifting to a more distributed architecture, these 

observers have argued, would 

 complicate an adversary’s targeting challenge by presenting the adversary with a 

larger number of Navy units to detect, identify, and track; 

                                                 
30 Megan Eckstein, “Modly: Parallel Fleet Studies Could Reshape Future of Aircraft Carriers,” USNI News, March 12, 
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33 For more on China’s maritime A2/AD capabilities, see CRS Report RL33153, China Naval Modernization: 
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 reduce the loss in aggregate Navy capability that would result from the 

destruction of an individual Navy platform; 

 give U.S. leaders the option of deploying USVs and UUVs in wartime to sea 

locations that would be tactically advantageous but too risky for manned ships; 

and 

 increase the modularity and reconfigurability of the fleet for adapting to changing 

mission needs.34 

For a number of years, DON leaders acknowledged the views of those observers but continued to 

support the current fleet architecture. More recently, however, DON leaders appear to have 

shifted their thinking toward support for moving the fleet to a more distributed architecture. DON 

leaders appear to have shifted their thinking in favor of a more distributed architecture because 

they now appear to believe that such an architecture will be 

 operationally necessary, as the observers have long argued, to respond 

effectively to the improving maritime A2/AD capabilities of other countries, 

particularly China;35 

 technically feasible as a result of advances in technologies for UVs and for 

networking widely distributed maritime forces that include significant numbers 

of UVs; and 

 affordable—no more expensive, and possibly less expensive, than the current 

architecture, so as to fit within future Navy budgets that Navy officials expect to 

be flat or declining in real (i.e., inflation-adjusted) terms compared to the Navy’s 

current budget. 

The more distributed architecture that Navy leaders now appear to support may differ in its 

details from distributed architectures that the observers have been advocating, but the general idea 

of shifting to a more distributed architecture, and of using large UVs as a principal means of 

achieving that, appears to be similar. The Department of Defense (DOD) states that 

The FY 2020 budget request diversifies and expands sea power strike capacity through 

procurement of offensively armed Unmanned Surface Vessels (USVs). The USV 

investment, paired with increased investment in long-range maritime munitions, represents 

a paradigm shift towards a more balanced, distributed, lethal, survivable, and cost-

imposing naval force that will better exploit adversary weaknesses and project power into 

contested environments.36 

Distributed Maritime Operations (DMO) 

Shifting to a more distributed force architecture, Navy officials have suggested, could be 

appropriate for implementing the Navy’s new overarching operational concept, called Distributed 

Maritime Operations (DMO). The Navy’s FY2020 30-year shipbuilding plan mentions DMO,37 

and a December 2018 document from the Chief of Naval Operations states that the Navy will 

                                                 
34 See, for example, Arthur H. Barber, “Redesign the Fleet,” U.S. Naval Institute Proceedings, January 2019. 

35 See, for example, David B. Larter, “With China Gunning for Aircraft Carriers, US Navy Says It Must Change How It 

Fights,” Defense News, December 6, 2019. 

36 Department of Defense, Office of the Undersecretary of Defense (Comptroller)/Chief Financial Officer, Defense 

Budget Overview, United States Department of Defense, Fiscal Year 2020 Budget Request, March 2019, pp. 4-5 to 4-6. 

37 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2020, March 2019, pp. 3, 4, 7, 8, 15, 17, 24. 
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“Continue to mature the Distributed Maritime Operations (DMO) concept and key supporting 

concepts” and “Design and implement a comprehensive operational architecture to support 

DMO.”38 While Navy officials have provided few details in public about DMO, then-Chief of 

Naval Operations Admiral John Richardson, in explaining DMO, stated in December 2018 that 

Our fundamental force element right now in many instances is the [individual] carrier strike 

group. We’re going to scale up so our fundamental force element for fighting is at the 

fleet[-wide] level, and the [individual] strike groups plug into those [larger] numbered 

fleets. And they will be, the strike groups and the fleet together, will be operating in a 

distributed maritime operations way.39  

In its FY2020 budget submission, the Navy states that “MUSV and LUSV are key enablers of the 

Navy’s Distributed Maritime Operations (DMO) concept, which includes being able to forward 

deploy (alone or in teams/swarms), team with individual manned combatants or augment battle 

groups.”40 The Navy stated in its FY2020 budget submission that a Navy research and 

development effort focusing on concept generation and concept development (CG/CD) will 

Continue CG/CD development efforts that carry-over from FY[20]19: Additional concepts 

and CONOPs [concepts of operation] to be developed in FY[20]20 will be determined 

through the CG/CD development process and additional external factors. Concepts under 

consideration include Unmanned Systems in support of DMO, Command and Control in 

support of DMO, Offensive Mine Warfare, Targeting in support of DMO, and Advanced 

Autonomous/Semi-autonomous Sustainment Systems.41 

The Navy also stated in its FY2020 budget submission that a separate Navy research and 

development effort for fleet experimentation activities will include activities that “address key 

DMO concept action plan items such as the examination of Fleet Command and Maritime 

Operation Center (MOC) capabilities and the employment of unmanned systems in support of 

DMO.”42 

A May 16, 2019, press report states 

The Deputy Chief of Naval Operations for Warfare Systems said Wednesday [May 15] he 

thinks the upcoming Force Structure Assessment (FSA) will focus on smaller surface 

combatants as the service looks to build up to a 355-ship Navy. 

“I certainly don’t see that [FSA fleet] number going down, but it is going to be more 

reflective of the DMO [Distributed Maritime Operations] construct and it includes not just 

the battle force ships, but the logistics ships, the trainers, the maritime operations centers, 

                                                 
38 U.S. Navy, Chief of Naval Operations, A Design for Maintaining Maritime Superiority, Version 2.0, December 2018, 

pp. 8, 10. 

39 (Chief of Naval Operations Admiral John Richardson, as quoted in Megan Eckstein, “Navy Planning for Gray-Zone 

Conflict; Finalizing Distributed Maritime Operations for High-End Fight,” USNI News, December 19, 2018.) 

40 Department of Defense, Fiscal Year (FY) 2020 Budget Estimates, Navy Justification Book Volume 2 of 5, Research, 

Development, Test & Evaluation, Navy, Budget Activity 4, March 2019, p. 202. See also Kevin Eyer and Steve 

McJessy, “Operationalizing Distributed Maritime Operations,” Center for International Maritime Security (CIMSEC), 

March 5, 2019; Christopher H. Popa, et al., Distributed Maritime Operations and Unmanned Systems Tactical 

Employment, Naval Postgraduate School, June 2018, 171 pp. (Systems Engineering Capstone Report); Lyla Englehorn, 

Distributed Maritime Operations (DMO) Warfare Innovation Continuum (WIC) Workshop September 2017 After 

Action Report, Naval Postgraduate School, December 2017, 99 pp. 

41 Department of Defense, Fiscal Year (FY) 2020 Budget Estimates, Navy Justification Book Volume 2 of 5, Research, 

Development, Test & Evaluation, Navy, Budget Activity 4, March 2019, p. 1385. See also pp. 1382, 1384, 1443, 1445. 

42 Department of Defense, Fiscal Year (FY) 2020 Budget Estimates, Navy Justification Book Volume 4 of 5, Research, 

Development, Test & Evaluation, Navy Budget Activity 6, March 2019, p. 290. 



Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress 

 

Congressional Research Service   25 

everything that we pull together to keep this machine running,” Vice Adm. William Merz 

said during an event at the Center for Strategic and International Studies. 

“What we think is going to happen with this FSA is there will be more emphasis on the 

smaller surface combatants, mostly because the frigate looks like it’s coming along very 

well and it’s going to be more lethal than we had planned,” Merz said. 

Merz explained the likely outcome by comparing it to how Rear Adm. Ron Boxall, director 

of surface warfare (N96), talks about how the Navy has too many large surface combatants 

and needs to get more balanced. 

“When you look at the lethality of the frigate, yeah that makes sense. So we’ll see how the 

FSA handles the lethality of that – and then how does that bleed over into the other 

accounts,” Merz said…. 

Merz revealed there will also be “a hard look at the logistics side” because while some 

logistics ships count as battle force ships some do not. He said the FSA will make an 

opinion on the non-battle force logistics vessels as well because it does not limit itself to 

those strict definitions. 

The FSA will also take into account the evolution of the air wing, the length of the air wing, 

the range of the air wing on carriers and amphibious vessels, and how the Navy will cover 

its responsibilities.43 

Expeditionary Advanced Base Operations (EABO) 

In parallel with DMO, the Marine Corps has developed a new operational concept, called 

Expeditionary Advanced Base Operations (EABO), that appears related to the earlier-quoted 

passage from the Commandant’s Planning Guidance about changing the amphibious lift goal and 

the amphibious force architecture. Regarding EABO, the Commandant’s Planning Guidance 

states the following (emphasis as in the original): 

The 2016 Marine Corps Operating Concept (MOC) predates the current set of national 

strategy and guidance documents, but it was prescient in many ways. It directed partnering 

with the Navy to develop two concepts, Littoral Operations in a Contested Environment 

(LOCE) and Expeditionary Advanced Base Operations (EABO) that nest exceptionally 

well with the current strategic guidance. It is time to move beyond the MOC itself, 

however, and partner with the Navy to complement LOCE and EABO with classified, 

threat-specific operating concepts that describe how naval forces will conduct the range of 

missions articulated in our strategic guidance…. 

EABO complement the Navy’s Distributed Maritime Operations Concept and will 

inform how we approach missions against peer adversaries…. 

EABO are driven by the aforementioned adversary deployment of long-range precision 

fires designed to support a strategy of “counter-intervention” directed against U.S. and 

coalition forces. EABO, as an operational concept, enables the naval force to persist 

forward within the arc of adversary long-range precision fires to support our treaty partners 

with combat credible forces on a much more resilient and difficult to target forward basing 

infrastructure. EABO are designed to restore force resiliency and enable the persistent 

naval forward presence that has long been the hallmark of naval forces. Most significantly, 

EABO reverse the cost imposition that determined adversaries seek to impose on the joint 

force. EABO guide an apt and appropriate adjustment in future naval force development 

to obviate the significant investment our adversaries have made in long-range precision 

fires. Potential adversaries intend to target our forward fixed and vulnerable bases, as well 

as deep water ports, long runways, large signature platforms, and ships. By developing a 

                                                 
43 Rich Abott, “Merz Says FSA To Emphasize Smaller Ships,” Defense Daily, May 16, 2019. 
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new expeditionary naval force structure that is not dependent on concentrated, vulnerable, 

and expensive forward infrastructure and platforms, we will frustrate enemy efforts to 

separate U.S. Forces from our allies and interests. EABO enable naval forces to partner 

and persist forward to control and deny contested areas where legacy naval forces cannot 

be prudently employed without accepting disproportionate risk…. 

In February of 2019, the Commandant and Chief of Naval Operations co-signed the 

concept for EABO. The ideas contained in this document are foundational to our future 

force development efforts and are applicable in multiple scenarios.44 

Issues for Congress 

COVID-19 (Coronavirus) Impact on Shipbuilding Programs, 

Shipyards, Supplier Firms, and Employees 

One issue for Congress concerns the potential impact of the COVID-19 (coronavirus) situation on 

the execution of Navy (and Coast Guard) shipbuilding programs, on the shipyards and associated 

supplier firms executing these programs, and the employees of these firms. The potential for the 

COVID-19 (coronavirus) situation to impact work efforts is not unique to Navy (and Coast 

Guard) shipbuilding—it is a possibility faced by many if not all DOD contractors.45 The 

discussion in this report focuses on potential impacts on Navy (and Coast Guard) shipbuilding.46 

Aspects of the discussion below might also apply to impacts of the COVID-19 (coronavirus) 

situation on government-operated and private-sector shipyards that overhaul, repair, and maintain 

Navy (and Coast Guard) ships, their associated supplier firms, and their employees. 

Potential Impact 

Operations at shipyards and associated supplier firms could be affected by the COVID-19 

(coronavirus) situation if employees remain home rather than report to work because they are ill 

with or have tested positive for the virus, are remaining home to maintain social distancing, are 

taking care of children who have been sent home from school, or are taking care of family 

members who have become ill from the virus. Impacts on operations at shipbuilding supplier 

firms could affect operations at the shipyards, even if staffing at the shipyards themselves is not 

substantially affected, due to reduced or delayed deliveries to the shipyards of supplier-provided 

components and materials. 

Delays in building ships and fabricating their components could put shipyards and supplier firms 

at risk of not being able to meet their contractual obligations, which in turn could affect their 

financial situations unless the government were to provide relief. Shipyard and supplier-firm 

                                                 
44 U.S. Marine Corps, Commandant’s Planning Guidance, 38th Commandant of the Marine Corps, undated, released 

July 2019, pp. 9, 11, 19. See also Jim Lacey, “The ‘Dumbest Concept Ever’ Just Might Win Wars,” War on the Rocks, 

July 29, 2019; Megan Eckstein, “How to Seize Islands, Set Up a Forward Refueling Point: Marine Corps Recipes for 

Exspeditionary Operations,” USNI News, September 13, 2019. 

45 See, for example, Vivienne Machi, “Roper: Impacts of Coronavirus on Acquisition Evolving ‘Daily’,” Defense 

Daily, March 23, 2020. 

46 CRS reports on Coast Guard shipbuilding programs include CRS Report R42567, Coast Guard Cutter Procurement: 

Background and Issues for Congress, by Ronald O'Rourke, and CRS Report RL34391, Coast Guard Polar Security 

Cutter (Polar Icebreaker) Program: Background and Issues for Congress, by Ronald O'Rourke. 



Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress 

 

Congressional Research Service   27 

employees who report to work could face a risk of exposure to the virus, while those who are sent 

home by their employer could face a loss of income for a period lasting weeks or months. 

Although all U.S. Navy (and Coast Guard) shipbuilding programs could be affected, one 

shipbuilding program of potential particular note in this connection is Columbia-class ballistic 

missile submarine program, due to the program’s high priority (it is the Navy’s top program 

priority), the program’s tight schedule for designing and building the lead boat in time for the 

boat to be ready to conduct its scheduled first strategic nuclear deterrent patrol in 2031, and the 

potential consequences for the nation’s strategic nuclear deterrent posture if the lead boat is not 

ready in time to conduct that patrol. The COVID-19 (coronavirus) risk to the schedule for 

designing and building the lead boat in the Columbia-class program is discussed in the CRS 

report on that program.47 

Potential oversight questions for Congress include the following: 

 How might the COVID-19 (coronavirus) situation affect the execution of Navy 

(and Coast Guard) shipbuilding programs, the shipyards and associated supplier 

firms executing these programs, and the employees of these firms? 

 How well do Navy (and Coast Guard) officials understand these potential 

impacts? 

 What are Navy (and Coast Guard) officials doing to anticipate, monitor, and 

respond to this situation? 

Past Examples of Assistance to Shipyards and Supplier Firms 

Potential options for Congress for providing assistance to affected shipyards and supplier firms 

could take various forms. Some past instances of assistance relating to shipbuilding include the 

following: 

 Following Hurricane Katrina in August 2005, Congress provided $1.7 billion in 

reallocated emergency supplemental appropriations to pay estimated higher 

shipbuilding costs for 11 Navy ships under construction at the Ingalls shipyard in 

Pascagoula, MS, and the Avondale shipyard upriver from New Orleans, LA.48  

                                                 
47 See CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile Submarine Program: Background and 

Issues for Congress, by Ronald O'Rourke.  

48 See CRS Report RS22239, Emergency Supplemental Appropriations for Hurricane Katrina Relief, by Keith Bea, 

August 22, 2006, p. 6. The report states: 

Citing the need for “special oversight” of these shipbuilding funds dedicated to cover property 

damage, cleanup, idle payroll, and business disruption (that may also be covered by shipbuilders’ 

insurance), the appropriators added report language requiring that the Navy or Army, as applicable, 

submit a report to the Appropriations Committees “certifying” that the costs were related to the 

hurricanes and would not be paid for by FEMA or the shipbuilders’ insurers. 

(U.S. House, Conference Committees 2005, Making Appropriations for the Department of Defense 

for the Fiscal Year Ending September 30, 2006, and for Other Purposes, conference report to 

accompany H.R. 2863, H.Rept. 109-359, 109th Cong., 1st sess. [Washington: GPO, 2005], p. 496.) 

See also CRS Report RL33298, FY2006 Supplemental Appropriations: Iraq and Other International Activities; 

Additional Hurricane Katrina Relief, Paul M. Irwin, Coordinator, Larry Nowels, Coordinator, June 15, 2006, pp. 59-

66; and CRS Report RL33197, Reallocation of Hurricane Katrina Emergency Appropriations: Defense and Other 

Issues, Coordinated by Amy Belasco, December 15, 2005, pp. 9-14. (These CRS reports are out of print and available 

for congressional clients from the author of this report.) 
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 The American Recovery and Reinvestment Act (ARRA) of 2009 (H.R. 1/P.L. 

111-5 of February 17, 2009), which was enacted in response to the 2008-2009 

recession, appropriated $100 million for the Maritime Administration (MARAD) 

to be used for making supplemental grants to small shipyards as authorized under 

Section 3508 of the Duncan Hunter National Defense Authorization Act for 

Fiscal Year 2009 (S. 3001/P.L. 110-417 of October 14, 2008) or 46 U.S.C. 

54101.49 

 Following Hurricane Michael in October 2018, the Department of Homeland 

Security (DHS), of which the Coast Guard is a part, announced on October 11, 

2019, that DHS had granted extraordinary contractual relief to Eastern 

Shipbuilding Group (ESG) of Panama City, FL, the builder of the first of the 

Coast Guard’s new Offshore Patrol Cutters (OPCs), under P.L. 85-804 as 

amended (50 U.S.C. 1431-1435). P.L. 85-804, originally enacted in 1958, 

authorizes certain federal agencies to provide certain types of extraordinary relief 

to contractors who are encountering difficulties in the performance of federal 

contracts or subcontracts relating to national defense.50 ESG reportedly submitted 

a request for extraordinary relief on June 30, 2019, after ESG’s shipbuilding 

facilities were damaged by Hurricane Michael,51 

The past instances listed above do not necessarily represent the full range of options available to 

Congress for assisting shipyards and supplier firms—additional options might be available 

through the Defense Production Act (DPA) or other federal authorities.52 

                                                 
49 Section 3508 of P.L. 110-417 amended the U.S. Code to add Section 54101 to Title 46, which establishes a program 

for assistance for small shipyards and maritime communities. 

50 50 U.S.C. 1431 states in part: 

The President may authorize any department or agency of the Government which exercises 

functions in connection with the national defense, acting in accordance with regulations prescribed 

by the President for the protection of the Government, to enter into contracts or into amendments or 

modifications of contracts heretofore or hereafter made and to make advance payments thereon, 

without regard to other provisions of law relating to the making, performance, amendment, or 

modification of contracts, whenever he deems that such action would facilitate the national defense. 

The authority conferred by this section shall not be utilized to obligate the United States in an 

amount in excess of $50,000 without approval by an official at or above the level of an Assistant 

Secretary or his Deputy, or an assistant head or his deputy, of such department or agency, or by a 

Contract Adjustment Board established therein. 

For more on P.L. 85-804 as amended, see CRS Report 76-261, Extraordinary Contractual Relief Under Public Law 85-

804, April 28, 1976, by Andrew C. Mayer. The report was prepared at the request of the House Armed Services 

Committee and converted by the committee into a committee print (70-905 O), dated May 10, 1976, that can be viewed 

at https://ufdc.ufl.edu/AA00022546/00001/1j. See also David H. Peirez, “Public Law 85-804: Contractual Relief for the 

Government Contractor,” Administrative Law Review, vol. 16 (Summer 1964): 248-264, accessed October 11, 2019, at 

https://www.jstor.org/stable/40708469; and “Presidential Power: Public Law 85-804 (50 U.S.C. §§ 1431-35),” Brennan 

Center for Justice, undated, accessed October 11, 2019, at 

https://www.brennancenter.org/sites/default/files/analysis/50%20USC%201431-1435.pdf. (Although it is undated, it 

appears to have been written no earlier than 2014, as it includes three references to the year 2014, including one that 

states, “As of 2014….”) The text of P.L. 85-804 as originally enacted is posted at https://www.govinfo.gov/content/

pkg/STATUTE-72/pdf/STATUTE-72-Pg972.pdf. 

51 For more on the extraordinary contractual relief provided to ESG under P.L. 85-804, see CRS Report R42567, Coast 

Guard Cutter Procurement: Background and Issues for Congress, by Ronald O'Rourke. 

52 For more on the DPA in the context of the COVID-19 (coronavirus) situation, see CRS Report R43767, The Defense 

Production Act of 1950: History, Authorities, and Considerations for Congress, by Michael H. Cecire and Heidi M. 

Peters, and CRS Insight IN11231, The Defense Production Act (DPA) and COVID-19: Key Authorities and Policy 

Considerations, by Michael H. Cecire and Heidi M. Peters. See also Scott F. Roybal and Laura A. Alexander, 

“Coronavirus and its Implications for Government Contractors,” National Law Review, March 9, 2020. 
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March 19 and 27 Letters from Members of Congress from Maine 

On March 19, 2020, Members of Congress from Maine sent a letter to the Secretary of Defense 

and the Acting Secretary of the Navy “about the stability of the defense industrial base as the 

whole nation combats the current novel coronavirus (COVID-19) outbreak.” The letter asks DOD 

and the Navy, among other things, to “work to mitigate cash flow and other financial burdens that 

contractors and subcontractors may face during this time of crisis,” and “take any actions possible 

to accelerate or advance payments or new contract obligations in order to provide immediate 

stability to the industrial base.” The letter states that “if additional funding or new legal 

authorities are required to provide such assistance to industry, we stand ready to immediately 

assist the Department.” 

On March 27, 2020, Members of Congress from Maine sent a follow-on letter to the Acting 

Secretary of the Navy expressing their concern about risks posed by the COVID-19 (coronavirus) 

situation to the Navy’s shipyard defense industrial base workforce. The letter noted directions that 

the Navy has given to the Navy’s four government-operated shipyards (which perform 

maintenance work on existing Navy nuclear-powered ships) for responding to the situation, and 

urged the Navy to provide similar guidelines for the large private-sector shipyards that build the 

Navy’s major warships, and also permit necessary contract or deadline flexibility and funding to 

ensure such guidance would be feasible to implement for these shipyards. 

For the full text of these two letters, see Appendix J. 

DOD and Navy Memoranda 

March 20 DOD Memo on Defense Contractors as Critical Infrastructure 

A March 20, 2020, press report stated: 

The U.S. Defense Department has declared that defense contractors are “critical 

infrastructure” to national security, a designation that comes with an expectation to 

maintain a consistent, normal work schedule amid the outbreak of the new coronavirus, 

COVID-19. 

In a Friday [March 20] memo to industry, Undersecretary of Defense for Acquisition and 

Sustainment Ellen Lord made it clear that she wants defense companies to continue to 

deliver their products and services to the Pentagon on time. 

“If you work in a critical infrastructure industry, as designated by the Department of 

Homeland Security, you have a special responsibility to maintain your normal work 

schedule,” Lord wrote. “We need your support and dedication in these trying times to 

ensure the security of this Nation. I understand that this national emergency presents a 

challenge and we are dedicated to working closely with you to ensure the safety of the 

workforce and accomplishments of the national security mission.” 

Lord also spelled out large swaths of the industrial base for which this order applies, 

including the aerospace sector; mechanical and software engineers; manufacturing/ 

production workers; IT support; security staff; security personnel; intelligence support; 

aircraft and weapon systems mechanics and maintainers; suppliers of medical suppliers 

and pharmaceuticals; and critical transportation. 

Included in the designation are personnel working for companies as well as subcontractors 

who perform under contract for the department. Contractors who perform tasks such as 

providing office supplies, recreational support or lawn care are not considered essential. 

By designating the defense industry in such a way, companies involved may be able to get 

around state-directed shutdowns such as the one in New York right now. Similarly 



Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress 

 

Congressional Research Service   30 

designated workers include, among many others, law enforcement, health care providers, 

water and power authorities, and IT support for emergency services—all of whom are still 

on duty in the current crisis. 

In the memo, Lord noted, companies involved should “follow guidelines from the Centers 

for Disease Control and Prevention as well as State and local government officials 

regarding strategies to limit disease spread.” Some companies have instituted work-from-

home policies where applicable, although in cases such as production of defense equipment 

or work in secure facilities, that option appears unrealistic.53 

March 20 DOD Memo on Progress Payments 

On March 20, 2020, the Office of the Under Secretary of Defense for Acquisition and 

Sustainment issued a memorandum to acquisition executives and other officials throughout DOD 

stating, “Effective immediately, in response to the Coronavirus Disease 2019 (COVID-19) 

national emergency, the progress payment rates at Defense Federal Acquisition Regulation 

Supplement (DFARS) 232.501-1 are increased to 90 percent for large business concerns and 95 

percent for small business concerns.” The memorandum provides detailed instructions on the 

clauses in acquisition regulations that are to be used in implementing the direction.54 

March 20 Navy Memo Withholds and Retentions 

On March 20, 2020, James Geurts, the Assistant Secretary of the Navy for Research, 

Development, and Acquisition (ASN RDA)—the Navy’s acquisition executive—issued a 

memorandum to the commanders of Navy system commands and Navy Program Executive 

Officers (PEOs) providing direction to reduce withholds and retentions, meaning the withholding 

and retention of government payments to contractors. Withholds and retentions are normally used 

by the government to encourage contractors who are not performing well to meet their contractual 

obligations. The text of the memorandum is as follows: 

Given the National Security Declaration by the President, it is imperative we keep the 

Nation’s, and the Navy’s, defense industrial base from going into extremis during the 

current COVID-19 crisis. A key element of this is to ensure companies, and in particular 

the underlying suppliers, remain solvent and available to support the Navy. 

The ship, air, weapon, ground, network/IT and associated repair industry, as part of the 

Defense Industrial Base, are elements of the Nation’s Critical Infrastructure as defined by 

DHS [Department of Homeland Security]. We need them operating now and as we come 

out of this crisis. 

                                                 
53 Aaron Mehta, “Pentagon Declares Defense Contractors ‘Critical Infrastructure,’ Must Continue Work,” Defense 

News, March 20, 2020. See also Tony Bertuca, “Defense Industrial Base Deemed 'Critical' Amid COVID-19 

Shutdowns,” InsideDefense.com, March 20, 2020. See also Paul McCleary, “COVID-19: Lord Urges Defense Workers 

To Stay On The Job; Cites White House,” Breaking Defense, March 20, 2020. 

54 Memorandum from Office of the Under Secretary of Defense, Acquisition and Sustainment, Subject: Class 

Deviation—Progress Payment Rates, undated but reportedly issued March 20, 2020. A copy of the memorandum was 

posted on March 20, 2020, at InsideDefense.com. See also Marjorie Censer, “New Pentagon Memo Increases Progress 

Payment Rates in Response to COVID-19 Outbreak,” InsideDefense.com, March 20, 2020. See also Anthony Capaccio, 

“Pentagon Raises Contractor Payments to Keep Cash Flowing,” Bloomberg, March 22, 2020; Cal Biesecker, “DoD 

Boosts Progress Payment Rates To Industry; Boeing To Pause Puget Sound Operations,” Defense Daily, March 23, 

2020. 
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My intent is that we remove barriers to maximize efficient execution of our existing 

contracts and award of our pending/future contracts. This includes immediate engagement 

on all activities to positively impact cash flow. As such, I request your teams to: 

 Immediately reduce retentions/withholds on existing efforts to an absolute minimum. 

 Pay all our settled REAs [Requests for Equitable Adjustment]55 immediately, submit 

requests for obligation of expired funds where required in support of this immediately 

and resolve all remaining REAs as quickly as possible, including preparing provisional 

payments where appropriate with reservation of right of recoup any overpayment upon 

final settlement. I encourage you to set up dedicated teams to do this as max 

[maximum] pace. 

 Ensure retentions/withholds are at minimum allowable level for any new work placed 

under contract in 2020. 

 Ensure all government personnel required to process inspection, acceptance, invoicing 

and payments and resolve these type business issues are declared mission essential. 

 Adjust inspection criteria where needed to enable work execution at a faster rate and/or 

ensure work performed can be completed provided adequacy of work is ensured. 

 Where possible, accelerate negotiations and award for future work including the use 

of UCAs [Undefinitized Contract Actions]56 as necessary, including contract changes 

in the pipeline or existing contracts. 

 Where UCAs are necessary, maximize obligations and allowable expenditures against 

those UCAs. Consult with DASN (P) [Deputy Assistant Secretary of the Navy 

(Procurement)] on additional authorities up to and including obligations up to 100% 

[of available funding]. 

We are operating in a National Emergency and so we need to move out accordingly. This 

is not [a] business as usual situation. As the Navy’s acquisition and sustainment leaders, I 

expect you to be bold in implementing these measures.57 

March 24 Navy Memo Regarding Research and Development Industrial Base 

On March 24, 2020, the Navy acquisition executive issued a memorandum directing the Chief of 

Naval Research (CNR), Navy system commands, and Navy Program Executive Officers (PEOs) 

to take various actions (including some similar to those listed above in the Navy’s March 20 

memorandum) regarding the Navy’s research and development industrial base, so as to positively 

affect cash flow at research and development organizations, ensure that the current workload at 

                                                 
55 REAs are requests that contractors submit to the government for an adjustment to the contract price under a contract 

clause providing for such an adjustment. For brief online discussions of REAs, see “Requests for Equitable 

Adjustments (‘REAs’) and Claims,” Seidman & Associates, P.C., undated, accessed March 21, 2020, at 

https://www.seidmanlaw.com/requests-for-equitable-adjustments-and-claims; and “Definition of Equitable Adjustment 

FAR [Federal Acquisition Regulation] 52.243 in Government Contracts,” Watson & Associates, LLC, accessed March 

21, 2020, at https://blog.theodorewatson.com/definition-of-equitable-adjustments-in-government-contracts. 

56 UCAs are contract actions for which the contract terms, specifications, or price are not agreed upon before 

performance commences. For a brief online discussion of UCAs, see “Undefinitized Contract Actions (UCA),” 

AcqNotes, updated June 4, 2018, accessed March 21, 2020, at http://acqnotes.com/acqnote/careerfields/undefinitized-

contract-actions-uca. 

57 Memorandum from Assistant Secretary of the Navy, Research, Development, and Acquisition (ASN RD&D) [sic: 

ASN RD&A] to Navy Syscom Commanders and Program Executive Officers, Subject: (Intent and Direction) 

Withholds and Retentions During COVID-19, March 20, 2020. In the memorandum, some of the bullet points lacked 

periods at the end; in reprinting the text of the memorandum here, CRS has placed periods at the end of those bullet 

points. 
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these organizations is completed, and bring new partners into the Navy’s research and 

development industrial base.58 

March 31 DOD Memo on Managing Defense-Contract Impacts of COVID-19 

On March 30, 2020, the Office of the Under Secretary of Defense for Acquisition and 

Sustainment issued a memorandum on managing the impacts of the COVID-19 (coronavirus) 

situation on defense contracts. The memorandum stated that “the effects of COVID-19 will affect 

the cost, schedule, and performance of many DoD contracts.” The memorandum stated further: 

DoD contracts contain clauses that excuse performance delays, including Federal 

Acquisition Regulation (FAR) 52.249-14, Excusable Delays; various “Termination” 

clauses; and FAR 52.212-4 for commercial contracts. Each of these clauses provides that 

a contractor will not be in default because of a failure to perform the contract if the failure 

arises beyond the control and without the fault or negligence of the contractor. In the event 

of such a delay, the contractor is entitled to an equitable adjustment of the contract 

schedule. Where the contracting officer directs changes in the terms of contract 

performance, which may include recognition of COVID-19 impacts on performance under 

that contract, the contractor may also be entitled to an equitable adjustment to contract 

price using the standard FAR changes clauses (e.g., FAR 52.243-1 or FAR 52.243-2). 

Requests for equitable adjustment must be considered on a case-by-case basis, in 

consideration of the particular circumstances of each contract, impacts realized from 

COVID-19, applicable law, and regulations, and inclusive of any relief that may be 

authorized by laws enacted in response to this national emergency. When reviewing 

requests for equitable adjustment, contracting officers are to take into account, among other 

factors, whether the requested costs would be allowable, allocable and reasonable to protect 

the health and safety of contract employees as part of the performance of the contract. 

Equitable adjustments to the contract or reliance on an excusable delay should not 

negatively affect contractor performance ratings. 

In response to this national emergency, on March 27, 2020, the President signed into law 

the Coronavirus Aid, Relief, and Economic Security Act (CARES). Most notable within 

the act is Section 3610, Federal Contractor Authority, which provides discretion for the 

agency to modify the terms and conditions of the contract to reimburse paid leave where 

contractor employees could not access work sites or telework but actions were needed to 

keep such employees in a ready state (Attachment 1). Section 3610 is included for 

information only. DPC will provide implementing guidance for this section as soon as 

practicable. 

The Office of Management and Budget, and many senior procurement officials of the 

Military Departments and Agencies have promulgated guidance similar to that in this 

memo regarding management of contract performance impacts due to COVID-19, many 

of which are available at https://www.acq.osd.mil/dpap/pacc/cc/COVID-19.html. They 

share the common theme that contracting officers are trusted and empowered to make the 

difficult decisions on appropriate adjustment to each contract. Both during and after the 

COVID-19 emergency, contracting officers must work closely with our industry partners 

                                                 
58 Memorandum from Assistant Secretary of the Navy, Research, Development, and Acquisition to Chief of Naval 

Research (CNR), Navy system commands, and Navy Program Executive Officers (PEOs), Subject: (Intent and 

Direction) Engaging the Research and Development Industrial Base during COVID-19, March 24, 2020. The article 

was posted at InsideDefense.com on March 26, 2020. For an article discussing this memorandum, see Justin Katz, 

“Geurts urges Navy R&D to push OTAs, rapid prototyping during COVID-19 pandemic,” Inside Defense, March 26, 

2020. 
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to ensure continuity of operations and mission effectiveness, while protecting the 

continuing vitality of the DIB that is so critical to our national security.59 

Press Reports 

A March 31, 2020, press report stated: 

General Dynamics’ [GD] Bath Iron Works (BIW) admitted half of its workforce is taking 

time off during the COVID-19 pandemic while the company is offering increased benefits 

and has stepped up cleaning. 

A company statement said it is increasing the number of crews focused on cleaning and 

disinfecting all work areas. As of March 30, BIW was using additional subcontractors to 

focus on more frequent disinfecting of workspaces and basic housekeeping “allowing BIW 

production employees to remain dedicated to necessary shipbuilding work.” 

BIW said it is “actively encouraging employees to take full use of the range of benefits and 

options including paid vacation and sick time to pursue what they believe are best for 

themselves and their families.” 

It confirmed that “about half of the production workforce has availed themselves of the 

company’s time-off policies during this time,” while the company only knows of one 

confirmed COVID-19 case in its workforce.60 

Another March 31, 2020, press report stated: 

Shipbuilders have put lines of white tape 6 feet apart for when they line up at the tool 

counter at the start of their shifts to pick up their gear. There are red paint marks in the 

toolroom for that daily lineup, too. 

Those are among the many signs across [Huntington Ingalls Industries] Newport News 

Shipbuilding that the new coronavirus requires new ways of working—including the 6,000 

employees now regularly working from home, the staggered timing for lunch breaks, social 

distancing reminder signs in the smoking corrals, the 50 gallons a day of hand sanitizer that 

Ironclad distillery has been sending over and the ubiquitous bottles of pale green cleaners 

the yard hands out for tools and work spaces. 

When one shipfitter needs to hold an part so a colleague can tack-weld it to a carrier 

module, they’re both wearing face shields and gloves these days, said Lucas Hicks, vice 

president of New Construction Aircraft Carrier Programs…. 

He estimates that 70% of work on carriers and submarines in the yard was already done at 

distances of 6 feet or more…. 

For another 20% of tasks, adjustment is fairly straightforward, and involves using resources 

the yard already had on hand. 

Those include extension handles for tools, face shields, gloves and respirators. The yard 

has curtains and similar barriers it can — and now is — using to make sure shipbuilders in 

one area aren’t too close to colleagues in a separate work area. 

Because the yard has long needed to to protect employees from dust and chemicals, it has 

stockpiled the masks and other personal protective equipment now is such short supply at 

hospitals…. 

                                                 
59 Memorandum from Office of the Under Secretary of Defense, Acquisition and Sustainment, Subject: Managing 

Defense Contracts Impacts of the Novel Coronavirus, undated but signed on March 30, 2020, by Kim Herrington, 

Acting Principal Director, Defense Pricing and Contracting. 

60 Rich Abott, “Bath Iron Works Says Half Workforce Off, Adding Cleaning And Resources For Pandemic,” Defense 

Daily, March 31, 2020. 
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Still, for maybe 10% of tasks, routine work practices and equipment already on hand isn’t 

enough, Hicks said. 

That’s where shipbuilders need to try different approaches, such as increased ventilation 

or setting time limits of no more than 15 minutes, Hicks said. 

Centers for Disease Control guidelines for workplaces say staying closer than six feet from 

another person for more than 15 minutes increases the risk that the virus could spread from 

someone who has it to someone who doesn’t, yard officials say. 

Thinking how time and distance affect exposure isn’t all that different for a shipyard with 

decades of experience working on and around nuclear power plants, said Dru Branche, the 

yard’s director of environmental safety and health. 

“Radiological safety comes down to: don’t get it in ya; don’t get it on ya. It’s kind of same 

thing with the virus,” she said…. 

Part of reducing exposure means keeping people farther apart, which is why the yard has 

passed out 11,000 laptops so some employees can work from home at least some of the 

time, Branche said. 

Some engineers, designers and other white collar staff are working at home most days, 

some are swapping a day at home with a day in the office, she said…. 

The yard is also trying to help employees with child care by letting them change shifts, so 

that one parent is always around at home. About a third of the yard’s engineers have 

volunteered to move to the evening shift, to reduce numbers in office while maintaining 

work flow. 

The liberal leave policy launched earlier this month has been extended through April, while 

employees are paid while at home on quarantine or from the point they feel ill and are later 

found to have the virus. 

Liberal leave and revised sick time pay and disability eligibility are part of an effort to 

encourage people to stay home if there’s a chance they have the virus, said Branche.61 

A March 30, 2020, press report, stated: 

Bath Iron Works has hired subcontractors to help disinfect areas of the shipyard after a 

BIW was diagnosed with coronavirus earlier this month. The shipyard’s largest union, 

however, said the effort to protect BIW’s employees from COVID-19 isn’t enough. 

According to the company’s website, the cleaning crews will wash the bathrooms and 

break rooms once a day, while turnstiles, railings and doorknobs will be disinfected 

throughout all three shifts and tools will be cleaned between uses. 

Chris Wiers, president of Machinists Union Local S6, said the union appreciates BIW’s 

effort to keep the workspace clean but is disappointed the shipyard hired subcontractors to 

fill workers’ jobs while many have taken leave to keep themselves safe. 

“Cleaning the shipyard is the right thing to do, but the way they went about it was wrong,” 

said Wiers. “What the shipyard should’ve done is close down. BIW is always reactive, 

never proactive.”62 

                                                 
61 Dave Ress, “New Ways of Working for a New Kind of Crisis at Newport News Shipbuilding,” Newport News Daily 

Press, March 31, 2020. 

62 Kathleen O’Brien, “BIW Boosts Shipyard Sanitation Amid Coronavirus Pandemic,” Portland (ME) Press Herald, 

March 30, 2020. 
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A March 30, 2020, press report about the Norfolk Naval Shipyard (NNSY)—one of four 

government-operated shipyards that perform maintenance work on existing Navy nuclear-

powered ships—stated:  

As concern mounts over the health and safety of those still working in Hampton Roads, 

Norfolk Naval Shipyard is saying it will stay open because it is considered an essential 

business—but is also making some changes to combat the virus.… 

Norfolk Naval Shipyard is setting up a screening process at its gates, providing cleaning 

kits for its projects, and changing high-risk and primary caregiver guidelines for its 

workers. 

The guidelines now cover employees 65 and older and more closely match COVID-19 

guidelines set by the Centers for Disease Control and Prevention. The high blood pressure 

risk criteria has been removed. 

The shipyard also placed employees who couldn’t telework and are at high-risk for 

coronavirus on administrative weather and safety leave…. 

The shipyard has already worked to move some employees to teleworking, which was put 

in place March 18.63 

A March 28 (updated April 1), 2020, press report about the Puget Sound Naval Shipyard 

(PSNSY)—one of four government-operated shipyards that perform maintenance work on 

existing Navy nuclear-powered ships—states: 

The onsite workforce has been pared down substantially. There are 6,500 workers arriving 

daily—about 40% of the total workforce, according to Matt Bailey, a shipyard spokesman. 

Arrangements have been made for workers over 60 and those who are medically vulnerable 

to take leave or work from home. In an unprecedented move in the shipyard's 128-year 

history, more than 2,000 office workers are teleworking, and shifts have been staggered to 

reduce exposure. 

But there's no way to repair a nuclear-powered submarine remotely. And so a skeleton crew 

soldiers on, fixing the vessels critical to the Navy's defense of the country.  

“Walking through the shipyard, it feels like a ghost town,” said Eric Morse, union president 

of the Bremerton Metal Trades Council. “I stand amazed at what the workers are 

accomplishing.”64 

A March 26 (updated March 27), 2020, press report stated: 

Bath Iron Works, one of Maine’s largest employers, has extended its unpaid leave offer to 

employees. The shipyard remains open, despite the fact that more than half of the workers 

aren’t showing up, according to a BIW union official. 

Jessica Chubbuck-Goodwin, president of the International Association of Machinists and 

Aerospace Workers Local S7, one of the shipyard’s largest unions, confirmed attendance 

rates at the shipyard continue to hover around 40% as of Thursday [March 26]. 

Chubbuck-Goodwin credited the attendance, in part, to schools and child care centers 

closing due to concerns over coronavirus. 

“The few day cares that were staying open are now closing, which creates a domino effect 

for the employees who have children but now don’t have child care,” she said. 

                                                 
63 WAVY Web Staff, “Norfolk Naval Shipyard Will Start Screening at Gates, Adjust ‘High-Risk’ Employee Criteria 

Due to COVID-19 Concerns,” WAVY.com, March 30, 2020. 

64 Josh Farley, “‘Anxiety and Fear’ at Puget Sound Naval Shipyard, Where Mission Goes On,” Kitsap Sun, March 28 
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BIW initially offered employees unpaid leave from March 16 to 27, meaning employees 

would be expected to return to work Monday. BIW leadership extended its unpaid leave 

offer to employees through April 10, according to the company’s website. 

The unpaid leave “is not intended for employees who have received a diagnosis and/or 

confirmed positive test for Coronavirus nor is it intended for employees with demonstrated 

symptoms consistent with Coronavirus, as outlined by the Centers for Disease Control and 

Prevention, who are subject to quarantine per a Medical Professional’s orders,” the 

announcement states 

The shipyard reminded employees they are able to use paid time off, including sick time 

and vacation days, if unpaid leave is not a viable option for them. 

BIW spokesman David Hench  was unable to disclose how many employees have accepted 

the unpaid leave offer as well as how the low employee count affects production at the 

shipyard.65 

Another March 26, 2020, press report stated: 

President Jennifer Boykin of Newport News Shipbuilding met recently with leadership 

members to answer a few employee questions and discuss the shipyard’s social distancing 

plans. 

On Thursday, Boykin met with the environmental director, health and safety director, and 

medical director to speak on topics such as shutdown, high-risk patients, and work options. 

This meeting comes a day after the shipyard announced its third positive coronavirus case. 

While the shipyard is still working to reduce the possibility of exposure and spreading the 

virus, leadership has distributed more than 11,000 laptops to ensure employees can work 

from home provided their job supports it. 

Additionally, work shifts have been adjusted to minimize overlapping time. For those that 

have to work at the facility, conference rooms and meeting areas have been opened up to 

allow for productivity while following social distancing and CDC guidelines. 

For those working onboard ships or who have a job that requires close quarters, job 

positions are being closely evaluated to determine if they are necessary and measures are 

being put in place to prevent close contact in these types of spaces. 

Liberal leave has been implemented to accommodate those with family and personal 

situations. Workers considered to be at high risk of contracting the virus – above the age 

of 65 and immunocompromised – have been given options including working from home 

and schedule adjustments. 

While there is no plan to shut the facility down, additional daily preventative measures 

have been put in place. 

This includes cleaning and sanitizing the ships and facility buildings in-depth, multiple 

times a day while focusing on common areas, spraying handrails, and wiping down 

timeclocks. 

The shipyard leadership and Crisis Management Team are working diligently to plan for 

every scenario possible that will keep employees safe, while allowing workflow and 

productivity.66 
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A March 25, 2020, press report stated: 

The Navy is keeping close tabs on its acquisition and maintenance efforts to identify any 

disruptions that arise from the COVID-19 pandemic, minimize any delays in deliveries and 

keep the industrial base as strong as possible during a difficult public health and economic 

time. 

James Geurts, the assistant secretary of the Navy for research, development and 

acquisition, told reporters today he believes that “keeping a healthy defense industrial 

workforce and ensuring the economic wellness of the defense industrial base, those 

together will, again, allow us to ensure we’ve got the readiness we need to protect the 

country while we work our way through this challenge.” 

He said he’s equally worried about keeping workers healthy and keeping cash flowing to 

businesses, and his enterprise is taking several steps to minimize how the pandemic affects 

the ships, planes, weapons and more the Navy buys and maintains. 

First, he said, last week program offices took a baseline of their programs’ performance, 

so it would be clearer if any future quality or timeliness issues were a result of the COVID-

19 pandemic or were problems that were already creeping into the program. 

Second, he wants to make sure that the Navy accelerates its plans to award future work and 

process payments to contractors, so that there’s plenty of work and sufficient cash flows 

for companies with healthy workers today, and plenty of work waiting for companies that 

may have diminished workforces today but will eventually come back to full capacity. He 

said 90 to 95 percent of the contracting workforce was teleworking, but even being out of 

the office they had already proven they could accelerate some efforts. 

“My goal is to ensure we have the work ready to go as the workforce is ready to accomplish 

that work, and that we are not having any kind of delay in terms of getting work awarded, 

having that all lined up. I’ve asked for some pretty aggressive approaches, even with our 

academic partners and how do we adjust our academic research when students aren’t there 

and, again, use our tenets of agility and pivot speed to adjust to this disruption, not become 

hostage to it,” he said during the media call. 

Geurts said it was premature to predict where disruptions might occur or what programs 

might be vulnerable to delays, but he said he was working to ensure that, “as we come out 

of it, we are well-positioned to then recover as quickly as possible, because all these efforts 

are critical to our national security.” 

He made clear he had an eye on big long-term priorities like the Columbia-class ballistic 

missile submarine and the Ford-class carrier program, as well as the effects the pandemic 

and economic slowdown is having on small businesses and research labs that have less 

resiliency to deal with disruptions of any size. 

“The large industrial operations are challenging certainly, but I would also say there’s 

challenges in the small operations where if one person gets sick in a six-person shop, you 

don’t have a whole lot of resilience there either. And so ensuring we’re smart across the 

whole base is what we’re all working towards,” he said. 

The Navy had already been worried about its industrial base, with many critical 

components built by a single supplier, or small businesses being bought up by larger 

corporations with ties to China or other foreign countries. Geurts had undertaken a 

“wartime planning” effort to look at the industrial base’s health, and he told USNI News 

during the phone call that that planning was particularly helpful now. With tools that map 

out how a disruption from a single vendor would impact an entire program, Geurts said 

those tools could now incorporate public health data showing where the virus is spreading 

fastest, allowing program managers to see if they might be at risk for disruption and work 

with vendors in affected geographies to put extra protections in place. 
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Geurts noted that he was in regular contact with the CEOs of major shipyards to address 

any concerns they had and to help share best practices to keep workers healthy and 

construction on schedule. 

“There’s a bunch of best practices that are being shared. Again, I’m very grateful and quite 

frankly inspired by the openness across our defense industrial base to have a frank sharing 

of best practices and partnering together on how to work our way through this,” he said, 

with some examples being splitting work into multiple shifts – with some people coming 

in earlier than usual and others working later than usual, in an effort to minimize how many 

people they are around while at work. 

In those talks, though, he is also making clear that “things we do at the prime contractor 

level, getting [CEOs’] commitment that those will flow down to the subcontractor level. 

I’m very concerned about some of our smaller suppliers who will likely feel the pinch the 

greatest, the fastest. So we’re all working together to ensure that we can continue to infuse 

the defense industrial base, relieve and remove barriers, free up funding that we already 

had in the system, and then where possible accelerate awards and ensure we’ve got all the 

work backlogged and ready to go.” 

“As disruptive as this challenge has been, we still need to be ready and provide the national 

security, per the guidance from the president and the secretary of defense. And so working 

closely with all the performers on prioritizing work, ensuring that we’ve got critical 

activities continuing as they need to continue and that we can support the Marines and 

sailors we have deployed all around the world,” Geurts said. 

He elaborated on the prioritization of work issue, telling USNI News that this particularly 

applies to the private and public maintenance yards that might have several ships in at once 

for repairs and upgrades. 

If the workforce were to become diminished – from employees having to stay home with 

children who are out of school, who are at high risk of contracting the disease due to 

underlying conditions, or who have been exposed to the disease and must stay home – “if 

we’re not operating at full capacity, are we repairing things that have the most impact 

immediately and then managing areas where we have a little more flexibility?” 

“If I have a ship that’s due out to go to a strike group in the next couple weeks, I might 

prioritize that over a decommissioning action or something where I’ve got a little more 

flexibility,” he said. 

“And then also being very sensitive to, anything we stop outright can be very hard to restart 

outright, and so trying to also balance that we don’t have an area where we’re completely 

stopped.” 

Ultimately, Geurts said, when the pandemic ends “there will be some amazing stories of 

what we were able to accomplish in spite of all of this disruption, because we’ve been 

working as a team, we’ve been making smart decisions, we’ve been adapting almost in 

real-time. And I am very very proud of what this team has been able to do together in what 

not too long ago we wouldn’t have even imagined as a crisis that would have hit us this 

hard.”67 

Another March 25, 2020, press report stated: 
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Pentagon officials are bracing for companies being unable to deliver weapons on time as 

the coronavirus makes its way through company assembly lines and supply chains. 

In separate briefings with reporters on Wednesday, the top weapons buyers for the 

Department of Defense and the Navy said that they are working with industry to assess the 

impact of the virus on their workforces, but that already some aircraft production has been 

halted.   

“I do expect there will be some delay and disruption,” said James “Hondo” Geurts, the 

Navy’s top weapons buyer. on a Wednesday conference call. Navy officials have “real-

time systems” to track disruptions when they arise, and already they have spotted changes. 

“We’re seeing a tightening on the supply base as smaller shops deal with their local 

situations,” Guerts said. 

As for larger sites run by major defense contractors, it depends on where they’re located. 

Ellen Lord, defense undersecretary for acquisition and sustainment, did not know how 

many defense contractors were unable to show up for work — either because they were 

sick, quarantined, or their job sites were closed. 

“I will say that the bulk of the defense industry is working today,” she said during a briefing 

at the Pentagon. “We’ve had a few specific issues, such as Boeing, where they had to shut 

down an operation.”… 

Lord’s office has created a “heatmap” that overlays coronavirus positive tests, state and 

local shelter-in-place rules and guidelines and defense manufacturing locations.  

“We are understanding the supply chain vulnerabilities associated with the virus,” Jennifer 

Santos, deputy assistant secretary of defense for industrial policy, said Wednesday. “We 

created … the supply chain heatmap for our leadership to understand the impacts of the 

supply chain overlaid with the CDC [coronavirus] data…. 

Guerts said that last week his staff checked the status of each Navy weapons project to 

know if project delays are due to coronavirus or other issues. 

“So [then] we can clearly understand what’s a delaying disruption due to the unique 

challenges of this situation versus a delay that had already incurred and making sure we 

can clearly understand which is which,” he said. 

Pentagon officials will figure out who’s culpable for the delays down the road. 

“We will work out the [program] impacts based on the virus,” Guerts said. “One thing I do 

want to ensure though, as we come out of it, [that] we are well positioned to then recover 

as quickly as possible, because all these efforts are critical to our national security.” 

Guerts said he wants to speed up contract awards to boost companies’ cash flows during 

the crisis.  

“We are not delaying anything,” he said. “In fact, I am driving the team to accelerate.”68 

A March 24, 2020, press report stated: 

Top Navy officials on Tuesday noted while they have not seen any shipyard delays due to 

the COVID-19 pandemic they are expecting and planning for future issues. 

When asked during a press briefing if there have been any naval production capacity effects 

from the pandemic yet, Acting Secretary of the Navy Thomas Modly said, “to date we 
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haven’t seen any sort of perturbations in that right now but we are anticipating that there 

will be, and we’re looking at what that might cost with respect to helping the shipyards 

maintain their viability if they have to slow down and miss certain production 

milestones.”… 

Chief of Naval Operations Adm. Michael Gilday agreed and added Geurts’ conversations 

with shipyard CEOs hear about “their ability to maintain both a repair capability as well as 

production capability has been vitally important for us.” 

Gilday said the large shipyard prime contractors are also keeping tabs on the larger supply 

chain as the pandemic spreads.69 

A March 24, 2020, press report stated: 

The Navy and the Pentagon are trying to help the defense industrial base stay viable and 

productive during the coronavirus outbreak while also ensuring workers are kept safe and 

healthy. 

Amid conflicting guidance from federal, state and local officials about the extent of stay-

home orders and other measures to slow the spread of COVID-19, Defense Department 

leadership put out a string of memos foot-stomping that the defense industrial base (DIB) 

is considered a critical infrastructure sector and should be kept open when and where 

possible during the current outbreak…. 

Assistant Secretary of the Navy for Research, Development and Acquisition James Geurts 

similarly reached out to industry, sending the major shipyards a letter asking for balance 

between keeping workers safe and keeping ship construction on track…. 

Geurts’ spokesman, Capt. Danny Hernandez, told USNI News that the assistant secretary 

has been in constant talks with industry about what barriers to production could come up 

during this time of pandemic and economic downturn, and cash flow has been among the 

major issues discussed…. 

Top Navy leadership today [March 24] made clear that they want to keep workers at Navy 

and industry production and repair yards healthy, but they also want to ensure that ships 

and aircraft are delivering to the fleet on time…. 

Chief of Naval Operations Adm. Mike Gilday added at the press briefing that the large 

prime contractors were creating their own task forces to look at the COVID-19 pandemic 

situation and understand the effects to their suppliers and their own production lines and 

where risk exists over the next year or so. The Navy could then look at that risk and 

understand how to prioritize the work that needs to be done. For example, if a supplier of 

parts for destroyer maintenance availabilities has its production interrupted during the 

pandemic and can’t produce enough parts for all the DDGs in maintenance, the Navy could 

look across all repair facilities and prioritize which ships needed to get the parts and which 

could afford a delay. 

Modly said later in the press briefing that, for the time being, “as far as production capacity, 

to date we haven’t seen any sort of perturbations in that right now, but we are anticipating 

that there will be, and we’re looking at what that might cost with respect to helping the 

shipyards maintain their viability if they have to slow down and miss certain production 

milestones.”… 

Dirk Lesko, the president of General Dynamics’ Bath Iron Works in Maine, told the 

workforce in a memo that: “We remain open because the President of the United States 

and the United States Navy has mandated that we do so – that the work we do is so essential 

to the defense of our nation that we must not shut down. As a designated ‘Critical 
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Infrastructure Industry,’ our response to COVID-19 must focus on health and safety to the 

greatest extent possible, measured against the backdrop of supporting our nation’s defense. 

In that sense, BIW employees are similar to the employees of life sustaining businesses 

that remain open, from grocery stores to health care facilities, who continue to work and 

follow CDC guidance to safeguard against the risk of virus transmission. I deeply 

appreciate the efforts of so many BIW employees to come to work under such trying 

circumstances.”… 

A letter from GD NASSCO President Dave Carver also addresses the mission-essential 

label, saying that “we will remain open in accordance with the President’s guidance, which 

specifically identifies the defense industrial base as being among the critical infrastructure 

industries having a ‘special responsibility’ to maintain a normal work schedule during the 

global novel coronavirus (COVID-19) pandemic. As a defense contractor, we cannot 

unilaterally refuse to perform our government contracts or discontinue operations, and 

because of this, we do not have the discretion to shut down.” 

To keep employees safe during this time, NASSCO has added more than 100 temporary 

hand-washing stations around the shipyard, issued a letter for employees to carry with them 

in case they were stopped by law enforcement for violating any stay-home measures in 

place by state or local governments, and other measures posted publicly on the NASSCO 

website. 

At GD’s Electric Boat shipyard in Connecticut and Rhode Island, yard president Kevin 

Graney assured that limiting non-essential activities like the gym, maximizing 

telecommuting, increasing cleaning facilities, and allowing flexibility in taking time off 

were all helping keep the workforce safe. No COVID cases had been discovered among 

the two facilities’ workforces as of March 23’s message to employees. 

“Today the New London facility began operating on two shifts to decrease density in that 

building: first shift is working from 6 a.m. to 2 p.m.; second shift is working from 4 p.m. 

to 12 a.m. I visited Quonset Point and our New London facilities today to see for myself 

how we are adapting. Overall, I saw my co-workers doing what already makes EB a special 

place, adjusting to what I consider to be our new normal with as positive an attitude as 

possible given these uncertain times. Thank you for your cooperation,” Graney wrote. 

“We continue to evolve how we’re working in the Groton shipyard and at Quonset Point 

to ensure people maintain safe distances from each other whenever possible. And we 

continue to encourage members of the leadership team to optimize remote work 

arrangements with their teams where practical.” 

At Huntington Ingalls Industries, which owns the Newport News Shipbuilding yard in 

Virginia and the Ingalls Shipbuilding yard in Mississippi, spokeswoman Beci Brenton told 

USNI News that “we have been identified as a critical and mission-essential industry that 

supports the critical needs of our nation. Those needs have not changed and this was 

recognized by the Department of Homeland Security, the Department of Defense and the 

U.S. Navy. The memos from Ms. Lord and Mr. Geurts reiterated this and we appreciate 

their recognition and support for our nation’s major shipyards, including Ingalls and 

Newport News, as well as a supply chain of more than 5000 companies nationwide. Staying 

operational continues that important support which extends to our thousands of suppliers 

in nearly every state. We’re committed to continuing to do this important work while 

continuing to safeguard our workforce. Importantly, staying operational also will help 

propel the economic recovery for our country that will be vital to each and every 

American.”70 

A March 23, 2020, press report stated: 
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Bath Iron Works is remaining steadfast in its decision to continue operations, saying a 

presidential mandate requires the shipyard remain open even though an employee has 

tested positive for the coronavirus…. 

Union officials want the company to shut down the yard for two weeks to keep the virus in 

check. 

“That’s the only thing that will prevent this from spreading … especially now that we know 

this is in the shipyard,” said Jessica Chubbock-Goodwin, president of the Local S7 at the 

yard, which primarily represents office workers. 

Chubbock-Goodwin and Chris Wiers, president of machinists’ union Local S6 at the yard, 

said management hasn’t budged from its refusal to shut down the yard. The company has 

pointed to a Navy statement that said the delivery of the warships built at BIW is essential 

to national security. 

Wiers said union officials will continue to pressure the company to close the shipyard and 

continue to pay its workers. 

“We are firm in our position that that’s the right thing to do,” Wiers said. 

So far, he said, BIW has replied with a flat “no” to the demand and hasn’t discussed it with 

the unions…. 

Chubbock-Goodwin said her concern is heightened because many of her union’s members 

are older workers.71 

Another March 23, 2020, press report stated: 

General Dynamics [GD] Bath Iron Works (BIW) said it has not seen any production work 

impact from the COVID-19 pandemic yet and is staying open for business amid its first 

positive case and calls from the union to temporarily close the shipyard. 

In a March 17 statement, BIW said they remain open for business to meet the national 

defense needs and neither the Defense Department nor the Navy directed them to stop work 

or otherwise relieved them from contract or schedule requirements, just like the other major 

defense manufacturers. 

“We have taken measures to slow the spread of COVID-19 and will continue to 

communicate openly with our employees, suppliers, stakeholders and our community to 

keep them informed. We have also taken measures to ensure the employment security of 

our employees should they be unable to work or choose not to work,” the company said…. 

However, over the weekend BIW confirmed an employee contracted COVID-19 who last 

worked in the yard on March 13. 

The company’s website said they were notifying employees in close contact of the 

individual and they are all being directed to undergo a 14-day period of observation since 

the last contact…. 

However, last week two of the largest unions at BIW criticized the company for not 

offering any additional paid COVID-19 sick leave or leave to care for children out of 

school. 

The leaders of BIW Locals S6 and S7, affiliates of the International Association of 

Machinists and Aerospace Workers, argued the shipyard should be closed for two weeks, 

providing workers with additional paid time off to allow employees to “follow public 
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health guidelines to isolate themselves at home and from the public,” president of Local 

S6 Chris Wiers and president of Local S7 Jessica Chubbuck-Goodwin said March 16…. 

Separately, last week the leaders of the Maine state legislature urged the national 

congressional delegation to push DoD to extend ship contract deadlines.72 

Another March 23, 2020, press report stated: 

Huntington Ingalls Industries [HII] has stayed open amid the COVID-19 pandemic, with 

officials arguing they are taking precautions as its first two employees are confirmed to 

have the virus. 

A corporate spokeswoman told Defense Daily in an email last week the company is taking 

several actions to aid the health and safety of employees but reported no contract impacts 

to date. 

“We are having multiple meetings 24/7 with leadership and diligently monitoring the ever-

changing situation, as well as following CDC’s guidelines,” spokeswoman Beci Brenton 

said. 

“The health and safety of our employees is our primary focus right now.  It is premature to 

speculate on the impact of COVID-19 on our contracts. We are having ongoing discussions 

with our customers and will continue that dialogue in preparing contingencies and future 

plans,” she added…. 

HII’s website noted it is conducting additional cleaning at its facilities, suspending all 

travel and large gatherings. It said these are just first steps and “we do not know how long 

we will be operating under these new circumstances, but we are planning as if it will last 

several months. This means that decisions made today may change over time. However, 

HII’s mission remains critical to support our customers and national security.”… 

Then on March 22, the company confirmed its first employee at Ingalls Shipbuilding in 

Pascagoula tested positive for COVID-19. 

In a statement to employees, Cuccias said the employee is subject to isolation for 14 days. 

In the last two weeks the employee worked on LPD-29…. 

Cuccias noted all employees who had close contact with the confirmed case have been 

asked to self-quarantine for 14 days and all work spaces on LPD-29 relevant to the person’s 

assignments have been cleaned…. 

Also on Monday, NNS notified employees a shipbuilder at that facility tested positive as 

well. The company said on Monday the employee reported to NNS they received a positive 

result over the weekend. 

While NNS cannot release the employee’s name for privacy reasons, the company noted 

the employee works on the second floor of Building 600 and was not on company property 

since March 16. 

NNS President Jennifer Boykin in a statement underscored it has been actively cleaning 

the whole shipyard.73 

A March 20, 2020, press report that was updated on March 22 stated: 

The Assistant Secretary of the Navy Thursday [March 19] told Bath Iron Works’ president 

to emphasize the shipyard’s need to stay open, regardless of the health risk to its 8,000 

employees. 
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In a letter to Dirk Lesko, the shipyard’s president, James Geurts, assistant secretary of the 

Navy emphasized “the importance of employee health and safety,” but added employee 

health is not overshadowed by the shipyard’s importance to the Navy. 

“Delivering or redelivering our ships to the fleet is a national need that is unwavering and 

crucial to our national security,” Geurts wrote. “Secretary Modley, Chief of Naval 

Operations (CNO), Commandant of the Marine Corps (CMC), and I understand that this 

national emergency presents a challenge and we are dedicated to working closely with you 

to ensure the safety of the workforce and the national security mission.” 

The letter comes after a week where union leaders and Maine delegates demanded the 

shipyard close to protect workers and their families from coronavirus as it spreads 

throughout the state. As of Sunday, Maine health officials reported 89 coronavirus cases in 

Maine, up from 70 at the start of the weekend…. 

Geurts pointed to President Trump’s coronavirus guidelines, which urge people to work 

from home when possible to avoid spreading the disease, but states “If you work in a 

critical infrastructure industry … you have a special responsibility to maintain your normal 

work schedule.” 

BIW is considered a critical infrastructure industry because it builds destroyers for the U.S. 

Navy, notably the Arleigh Burke-class destroyer, which has been called the “workhorse of 

the Navy.” The Bath shipyard has ongoing contracts with the Navy for 11 destroyers, some 

of which are under construction. 

Geurts’ letter was sent shortly after a joint statement from U.S. Sens. Susan Collins and 

Angus King and Reps. Chellie Pingree and Jared Golden was released Thursday in which 

they called on the Defense Department to do more to protect BIW employees from the 

coronavirus. They also vowed to provide the U.S. Department of Defense with any 

authority or funding needed to mitigate the virus’s spread while keeping the defense 

industrial base and national security strong. 

“We are deeply concerned about the stability of the defense industrial base as the whole 

nation combats the current novel coronavirus outbreak,” the statement reads. “We are 

equally worried about the health and safety risks to the industrial base’s primary asset – its 

skilled workforce – as defense companies struggle to support our nation’s military while 

also managing the unique challenge we face today.” 

Also on Thursday, Maine House Speaker Sarah Gideon and Senate President Troy Jackson, 

both Democrats, issued a joint statement urging the Defense Department to push back its 

scheduled deadlines for delivery of Bath-made warships, citing the virus pandemic. 

“At this time, BIW management has been directed by the federal government to maintain 

normal work operations to meet deadlines, which assume a healthy employee population, 

and a low risk of community transmission of disease,” their statement reads. “This is no 

longer a safe or realistic expectation for BIW or any large employer. It will likely result in 

loss of life and will definitely result in lost productivity.” 

Maine delegates echoed the leaders of two of the shipyard’s largest unions, International 

Association of Machinists and Aerospace Workers locals S6 and S7, who called on the 

company to close Tuesday and give employees paid leave for two weeks to protect BIW’s 

8,000 workers from coronavirus. 

Chris Wiers, Local S6 president, renewed that call Friday and referenced a memo BIW 

sent to employees Wednesday, assuring them proper sanitization steps were being taken to 

protect employees. 

“General Dynamics claims that it is maintaining proper social distancing policies to prevent 

a deadly outbreak of COVID-19 at the shipyard, but the reality on the ground is much 
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different,” said Wiers. “Production workers continue to work in close quarters, putting all 

of us at risk of contracting this virus.” 

Union leaders also highlighted a 1989 study conducted by the CDC after a tuberculosis 

outbreak at the shipyard infected over 570 workers. In its study, the CDC noted “Workers 

on the ships work in small, enclosed areas … Conditions on the ships are frequently 

crowded; physical contact with people in some areas (passageways and cubbyholes) is 

almost impossible to avoid.” 

BIW spokesman David Hench issued a statement Thursday saying the company is “not 

commenting right now” on any potential changes to its operations. 

“We are proud of our shipyard workers who have stepped up during this challenging time 

to carry out their obligation to our nation’s defense,” Hench wrote. “They have 

demonstrated dedication and flexibility in adapting to challenges, and have been supported 

by a community that recognizes the importance of their work under these difficult 

circumstances.”74 

A March 21, 2020, press report stated: 

The backbone of the U.S. defense base is in big trouble. The large prime contractors, with 

the possible exception of Boeing, can hold out long enough to receive whatever assistance 

the federal government will provide them. These companies may have to cut back on 

dividends, and would be wise to avoid stock buybacks, though the government may 

prohibit those anyway.  

It is the small firms, which can be defined as having anywhere from 250 to 1,500 

employees, that are in serious trouble. Small businesses account for more than 99 percent 

of all U.S. firms. And it is these small operations that are the third- and fourth-tier suppliers 

to the prime military contractors — in other words, they are the supply chain that enables 

the primes to deliver their products to the Defense Department…. 

The defense prime contractors cannot rely on foreign suppliers to fill any domestic 

shortfalls. Many of those suppliers are themselves in deep trouble, as their domestic 

economies are reeling from the global effects of the virus. The primes need the American 

supply chain to remain intact.75 

Another March 20, 2020, press report stated: 

With Gov. Ned Lamont on Friday [March 20] ordering all "nonessential" workers in the 

state to stay home in the midst of the coronavirus outbreak, Electric Boat, deemed an 

essential business given its role building submarines in support of national defense, has 

been grappling with how to keep its employees safe at work. 

This past week, EB employees reached out to The [New London] Day expressing concern 

with how the company has responded to the outbreak, including slow communication and 

technological issues barring a lot of employees from working from home, as well as issues 

getting approval from supervisors to do so, and being required to come to work in tight 

quarters that don't allow for social distancing and other guidelines issued by state and 

federal health officials. 

As of Friday afternoon, there were no confirmed cases of the coronavirus involving EB 

employees, President Kevin Graney said in a companywide memo. 
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Graney outlined a number of steps the company is taking internally to try to protect 

employees, such as staggering lunchtime in the Groton cafeteria during first shift, increased 

cleaning of "high traffic" areas, terminating large "all hands" meetings, and adding a 

second shift at the company's New London facility. 

He also encouraged supervisors to allow employees to work flexible schedules, including 

different hours than normal and on weekends, to spread out the number of employees 

working in the same space, where possible. 

Graney announced Friday that all employees, salary and hourly, will be allowed to accrue 

up to eighty hours of "negative" paid time off to be recouped by the end of the year to help 

accommodate those who have children home from school and related schedule disruptions. 

He also advised employees who feel sick or had contact with an infected individual to stay 

home. 

In a letter sent to Graney this week, Assistant Secretary of the Navy James Geurts said he 

wanted "to emphasize the importance of employee health and safety as well as reemphasize 

the importance of the ship construction and repair efforts you and your suppliers perform 

to national defense." 

"Delivering or redelivering our ships to the fleet is a national need that is unwavering and 

crucial to our national security," Geurts said. 

Lamont also deemed EB and its suppliers, including those engaged in its major expansion 

project on the Groton waterfront, essential during his daily update Friday. 

Graney said he spoke with Lamont on Friday afternoon and he "fully supports the measures 

we are taking to protect our employees while continuing operations."76 

Another March 20, 2020, press report stated: 

Delivering military warships is a “national need” that is “unwavering and crucial” to 

national security and requires Mobile-based Austal USA’s employees during the COVID-

19 pandemic, a high-ranking Navy official said Thursday [March 19]. 

Assistant Secretary to the Navy James Geurts, in a letter to Austal President Craig 

Perciavalle, instructed the company to inform the Navy of problems that might arise while 

the company continues building ships at its Mobile-based facility. The company employs 

around 4,000 people and builds its warships in a facility located across the Mobile River 

from downtown Mobile. 

“Given the missions essential functions you perform, while ensuring the safety and well-

being of the workforce, I cannot stress enough the importance of accomplishing the 

missions, and notifying the government of any impediments that are considered likely to 

interfere with timely accomplishment of this missions,” Geurts wrote. 

He said he the Navy understands the coronavirus pandemic presents “a challenge” and that 

the military branch is “dedicated to working closely” with Austal to ensure workforce 

safety. 

Craig Savage, a spokesman with Austal USA in Mobile, said the company has six ships 

under various phases of construction. He said that the company is adhering to the strict 

safety guidelines from Centers of Disease Control and Prevention and the World Health 

Organization by taking “significant steps to distance the workforce for large gatherings.” 
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“Austal USA’s primary concern is the health and well-being of our workforce,” said 

Savage. “Austal remains open and operating under close care.” 

He said the company’s precautions include travel restrictions for “non-essential 

employees,” review of recently traveled employees, comprehensive facility sanitization, 

social-distancing, and moving to virtual meetings whenever practical.77 

FY2021 Budget’s Treatment of CVN-81, LPD-31, and LHA-9 

Procurement Dates 

A potentially significant institutional issue for Congress concerns the treatment in the Navy’s 

proposed FY2021 budget of the procurement dates of the aircraft carrier CVN-81 and the 

amphibious ships LPD-31 and LHA-9. 

As discussed earlier, the Navy’s FY2021 budget submission presents the aircraft carrier CVN-81 

as a ship that Congress procured in FY2020. Consistent with congressional action on the Navy’s 

FY2019 budget regarding the procurement of CVN-81 (see Appendix I), this CRS report treats 

CVN-81 as a ship that Congress procured (i.e., authorized and provided procurement funding for) 

in FY2019. 

As also discussed earlier, the Navy’s FY2021 budget submission presents LPD-31, an LPD-17 

Flight II amphibious ship, as a ship requested for procurement in FY2021, and the amphibious 

assault ship LHA-9 as a ship projected for procurement in FY2023. Consistent with congressional 

action on the Navy’s FY2020 budget regarding the procurement of LPD-31 and LHA-9 (see 

Appendix I), this CRS report treats LPD-31 and LHA-9 as ships that Congress procured (i.e., 

authorized and provided procurement funding for) in FY2020. 

Potential oversight issues for Congress include the following: 

 By presenting CVN-81 as a ship that was procured in FY2020 (instead of a ship 

that was procured in FY2019), LPD-31 as a ship requested for procurement in 

FY2021 (instead of a ship that was procured in FY2020), and LHA-9 as a ship 

projected for procurement in FY2023 (instead of a ship that was procured in 

FY2020), is DOD, in its FY2021 budget submission, disregarding or 

mischaracterizing the actions of Congress regarding the procurement dates of 

these three ships? If so: 

 Is DOD doing this to inflate the apparent number of ships requested for 

procurement in FY2021 and the apparent number of ships included in the 

five-year shipbuilding plan? 

 Could this establish a precedent for DOD in the future to ignore or 

mischaracterize the actions of Congress regarding the procurement or 

program-initiation dates for other Navy ships, other Navy programs, other 

DOD programs, or other federal programs? If so, what implications might 

that have for the preservation and use of Congress’s power of the purse under 

Article 1 of the Constitution, and for maintaining Congress as a co-equal 

branch of government relative to the executive branch? 
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Reprogramming of FY2020 Funding for LHA-9 and EPF Ship 
On February 13, 2020 (i.e., three days after submitting its proposed FY2021 defense 

budget), the Administration submitted a reprogramming action that transfers about $3.8 

billion in DOD funding to Department of Homeland Security (DHS) counter-drug 

activities, commonly reported to mean the construction of the southern border wall. 

Included in this action is $650 million that Congress appropriated in FY2020 for the 

amphibious assault ship LHA-9, and $261 million that Congress appropriated in FY2020 

for an expeditionary fast transport (EPF) ship.78 The $650 million represents about 17% 

(i.e., about one-sixth) of the estimated cost of LHA-9; the $261 million is the full 

procurement cost of the EPF. 

The reprogramming action acknowledges that LHA-9 and the EPF ship are congressional 

special interest items, meaning items that Congress funded at levels above what DOD had 

requested. (The Navy’s FY2020 budget submission requested no funding for either ship.) 

The reprogramming action characterizes the $650 million as “early to current 

programmatic need,” even though it would be needed for a ship whose construction 

would begin in FY2020. In discussing its FY2021 budget submission, Navy officials 

characterize LHA-9 not as ship whose procurement the Navy is proposing to delay from 

FY2020 to FY2023, but as a ship whose procurement the Navy is proposing to accelerate 

from FY2024 (the ship’s procurement date under the Navy’s FY2020 budget submission) 

to FY2023. The reprogramming action characterizes the EFP as “excess to current [Navy] 

programmatic need. The procurement exceeds the [Navy’s] program-of-record 

requirement.” 

Potential oversight issues for Congress include the following: 

 By reprogramming the funding for LHA-9 and the EPF ship to another purpose, 

is DOD, in its FY2021 budget submission, disregarding the expressed intent of 

Congress regarding the procurement of these two ships? 

 If so, could this establish a precedent for DOD or other parts of the executive 

branch in the future to disregard the intent of Congress regarding the 

procurement or program-initiation dates for other Navy ships, other Navy 

programs, other DOD programs, or other federal programs? What implications 

might that have for the preservation and use of Congress’s power of the purse 

under Article 1 of the Constitution, and for maintaining Congress as a co-equal 

branch of government relative to the executive branch? 

Delay in Submission of FY2021 30-year Shipbuilding Plan 
Another issue for Congress concerns the delay in the submission of the Navy’s FY2021 

30-year (FY2021-FY2050) shipbuilding plan, and the impact this delay may have on 

Congress’s ability to assess and mark up the Navy’s proposed FY2021 budget. 10 U.S.C. 

231 states that DOD “shall include” the 30-year shipbuilding plan “with the defense 

budget materials for a fiscal year.” Navy officials have stated that the 30-year 

shipbuilding plan, like the INFSA, is being reviewed by the Office of the Secretary of 
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Defense.79 In late-February, Acting Secretary of the Navy Thomas Modly said it could be 

submitted within “a couple of months.”80 

The 30-year shipbuilding plan is intended to provide Congress with supporting 

information for assessing and marking up the Navy’s proposed shipbuilding program. 

The discussion of the 30-year plan in this CRS report is one reflection of the role that the 

30-year shipbuilding plan plays in that regard. 

In addition to requiring DOD to submit the 30-year plan with its annual defense budget 

materials, 10 U.S.C. 231 requires CBO to submit, within 60 days of the submission of the 

Navy’s 30-year shipbuilding plan, a report assessing the cost and prospective 

affordability of the plan. As reflected in this CRS report, CBO’s report assessing the 

Navy’s 30-year shipbuilding plan forms a significant element of the annual discussion of 

the Navy’s shipbuilding program. A delay in the submission of the 30-year shipbuilding 

plan will lead to a delay in the submission of CBO’s report. 

CRS and CBO testified regarding the value to Congress of the 30-year shipbuilding plan 

at a June 1, 2011, hearing before the Oversight and Investigations subcommittee of the 

House Armed Services Committee.81 In its testimony, CRS stated: 

The main purpose of the 30-year shipbuilding plan is to support effective congressional 

oversight of DOD plans for Navy shipbuilding by giving Congress information that is 

important to performing this oversight function but not available in the five-year data of 

the Future Years Defense Plan (FYDP). The 30-year plan supports effective congressional 

oversight of DOD plans for Navy shipbuilding in at least five ways: 

 The 30-year shipbuilding plan enables Congress to assess whether the Navy intends to 

procure enough ships to achieve and maintain its stated ship force-level goals…. 

 The 30-year shipbuilding plan helps Congress determine whether there is a 

fundamental imbalance between Navy program goals and projected Navy resources… 

 The 30-year shipbuilding plan helps Congress to assess whether DOD ship 

procurement plans are likely to be affordable within future defense budgets…. 

 Supporting information provided in conjunction with the 30-year shipbuilding plan 

enables Congress to assess whether Navy ship procurement planning is reasonable in 

terms of assumed service lives for existing ships and estimated procurement costs for 

new ships…. 

 The 30-year shipbuilding plan enables Congress to assess the potential industrial-base 

implications of DOD’s intentions for ship procurement.82 
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In its testimony, CBO similarly stated: 

The 30-year ship and aircraft plans benefit Congressional oversight and decisions about 

funding in at least three different ways: 

 Thirty-year plans may reveal cumulative long-term effects of annual appropriation 

decisions that may not be apparent from a shorter perspective. 

 Such plans may also reveal imbalances between long-term objectives for inventories 

and projected budgetary resources. 

 The plans provide information on DoD’s assumptions about the service lives of major 

weapons systems and how those assumptions may affect its inventory goals.83 

Adequacy of Proposed FY2021 Shipbuilding Budget and Five-Year 

Shipbuilding Plan 

Another issue for Congress concerns the adequacy of the proposed FY2021 shipbuilding budget, 

which requests the procurement of seven new ships, and the FY2021 five-year shipbuilding plan, 

which includes 42 new ships, relative to the Navy’s goal of attaining a fleet of 355 ships within 

10 years. Potential oversight issues for Congress include the following: 

 Would the procurement of seven new ships in FY2021, and a total of 42 ships 

over the five-year period FY2021-FY2025, be consistent with a goal of attaining 

a fleet of 355 ships within 10 years? In conjunction with this level of new ship 

procurement, to what degree would the Navy need to extend the service lives of 

existing ships to attain a fleet of 355 new ships within 10 years? How would the 

mix of that 355-ship fleet compare to the mix called for in the 2016 FSA (shown 

in Table 1)? 

 Within the Navy’s FY2021 budget top line and its projected funding levels 

through FY2025, does the Navy’s FY2021 budget submission strike the proper 

balance between funding for new ship procurement and funding for other Navy 

priorities, such as restoring eroded ship readiness and improving fleet lethality? 

Is there a mismatch between the Navy’s budget top line and the Navy’s desire to 

achieve a 355-ship fleet within 10 years while also adequately funding other 

Navy priorities? 

How INFSA Will Change Fleet Architecture, 355-Ship Goal, Mix of 

Ships to Be Procured, and Distribution of Shipbuilding Work 

Another issue for Congress is how the INFSA will change the Navy’s fleet architecture, the 

Navy’s current 355-ship force-level goal, the mix of Navy ships to be procured, and the 

distribution of Navy shipbuilding work among the nation’s shipyards. 

Affordability of 30-Year Shipbuilding Plan 

As mentioned earlier, the Navy has not yet submitted its FY2021 30-year (FY2021-FY2050) 

shipbuilding plan. As a placeholder pending the submission of that plan, the discussion below of 
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specific points regarding the affordability of the Navy’s 30-year shipbuilding plan is based on the 

Navy’s FY2020 30-year plan. 

Overview 

Another oversight issue for Congress has concerned the prospective affordability of the Navy’s 

30-year shipbuilding plan. This issue has been a matter of oversight focus for several years, and 

particularly since the enactment in 2011 of the Budget Control Act, or BCA (S. 365/P.L. 112-25 

of August 2, 2011). Aspects of this issue could change if the INFSA shifts the Navy to a new fleet 

architecture and a changed mix of ships to be procured in coming years. The discussion below is 

based on the Navy’s current fleet architecture. 

Based on the Navy’s current fleet architecture, observers have been particularly concerned about 

the 30-year shipbuilding plan’s prospective affordability during the decade or so from the mid-

2020s through the mid-2030s, when the plan calls for procuring Columbia-class ballistic missile 

submarines as well as replacements for large numbers of retiring attack submarines, cruisers, and 

destroyers.84 Figure 2 shows, in a graphic form, the Navy’s estimate of the annual amounts of 

funding that would be needed to implement the Navy’s FY2020 30-year shipbuilding plan. The 

figure shows that during the period from the mid-2020s through the mid-2030s, the Navy 

estimates that implementing the FY2020 30-year shipbuilding plan would require roughly $24 

billion per year in shipbuilding funds. 

Navy officials have stated at hearings on the Navy’s FY2021 budget submission that achieving 

and supporting a 355-ship fleet over the next 10 years would require increasing the Navy’s 

budget by a cumulative total of $120 billion to $130 billion over the next ten years, or an average 

of $12 billion to $13 billion per year. This figure, Navy officials have stated, includes not only the 

cost of procuring new ships, but costs associated with crewing, arming, operating, and 

maintaining a 355-ship fleet.85 To help generate some of this funding from within the Navy’s own 

budget, Acting Secretary of the Navy Thomas Modly in February 2020 announced that the Navy 

would conduct a “Stem to Stern” review of its spending with the aim of identifying $40 billion 

over the next five years (i.e, an average of $8 billion per year) that can be redirected from lower-

priority efforts to the goal of achieving and maintaining a larger fleet.86 

Prior to this—in September and October 2019—Navy officials had stated that if Navy budgets in 

coming years remain at current levels in real (i.e., inflation-adjusted terms), the Navy would not 

be able to properly maintain a fleet of more than 302 to 310 ships. A September 16, 2019, press 

report quoted Under Secretary of the Navy Thomas Modly as stating in a speech on that date: “I 
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Statement of Ronald O’Rourke, Specialist in Naval Affairs, Congressional Research Service, before the House Armed 

Services Committee, Subcommittee on Oversight and Investigations, hearing on the Department of Defense’s 30-Year 

Aviation and Shipbuilding Plans, June 1, 2011, 8 pp.)  

85 See, for example, Ben Werner, “SECNAV Modly: Navy Needs Additional $120 Billion To Build 355-Ship Fleet By 

2030,” USNI News, February 27, 2020. 

86 See, for example, Megan Eckstein and Ben Werner, “Acting SECNAV Kicks off Navy ‘Night Court’ Cost Savings 

Drive with Aim to Save $40 Billion,” USNI News, February 18, 2020; Paul McLeary, “Navy Looks to Slash $40B To 

Build Bigger Fleet,” Breaking Defense, February 18, 2020; Justin Katz, “Modly Announces Navy Program Review 

Seeking $40B in Savings,” Inside Defense, February 19, 2020; Ben Werner, “Navy $40 Billion Savings Effort Linked 

to Force Structure Assessment,” USNI News, February 21, 2020; Sam LaGrone, “Navy Mulling Taking Sailors off 

Forward Deployed Ships as Part of $40B Savings Drive,” USNI News, March 11, 2020. 
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will tell you it is going to be very, very difficult for us to get to that number [355 ships] in any 

reasonable amount of time.” According to the press report, Modly stated: “If you look at our 

funding in the [Navy] and straight line that on our current budget projections, we can probably 

get to about 305 to 308 ships and sustain that over time without a significant increase in our 

budget.” The press report stated that “the under secretary said the service [i.e., the Navy] would 

likely need $20 billion to $30 billion more annually to achieve a 355-ship fleet ‘quickly, and 

when I say “quickly” I mean within five to 10 years.’”87 

Figure 2. Navy Estimate of Funding Requirements for FY2020 30-Year Plan 

Constant FY2019 dollars, in millions 

 
Source: U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2020, Figure A4-1 on page 18. 

An October 27, 2019, press report, reporting on remarks made by Under Secretary Modly on 

October 25, stated 

The size of the current fleet, the high cost of new ships and the likely lack of growth in 

future budgets will make it difficult for the Navy to reach the current goal of a 355-ship 

battle fleet, the Navy’s number two civilian leader [Modly] said…. 

Modly went through the top 10 issues that keep him up at night, three of which dealt with 

the problem of buying and sustaining enough ships to get the size fleet the U.S. Navy will 

need for the possible future conflicts. The effort to get from the current 290-ship force to 

the 355 goal faces “a math problem,” he said, because future defense budgets are not likely 

to grow enough to buy all those ships.88 

An October 28, 2019, press report stated 

                                                 
87 Justin Katz, “Modly Acknowledges 355 Ships Won’t Happen in ‘Reasonable’ Amount of Time,” Inside Defense, 

September 16, 2019. 

88 Otto Kreisher, “Modly Doubts Future Budgets Will Allow for 355-Ship Fleet,” Seapower, October 27, 2019. 
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The Navy is unlikely to field a 355-ship fleet in the near- or even mid-term future if funding 

doesn’t change dramatically, the department’s top leadership said during a pair of 

appearances last week. 

The 355-ship Navy is a nice target; however, ship readiness is more critical for the service 

as it plans how the fleet will look in the future, Vice Chief of Naval Operations Adm. 

Robert Burke said Friday [October 25] while speaking with reporters at the Military 

Reporters and Editors conference. 

“Will we get to 355-ships?” Burke said. “I think with today’s fiscal situation, where the 

Navy’s top line is right now, we can keep around 305 to 310 ships whole, properly manned, 

properly maintained, properly equipped, and properly ready.”… 

“If our top line does not go up, if it remains where it is now and is projected to remain in 

the future defense plans, that’s about where we can get to and do it right, in terms of man 

those ships and maintain them and have all the ordnance for them and generate readiness,” 

Burke said. “We would need an increased top line.”89 

In January 2020, Admiral Michael Gilday, the Chief of Naval Operations, stated that fully 

funding the Navy’s program goals, including the attainment of a 355-ship fleet, would require 

allocating a larger share of DOD’s budget to the Navy.90 

Concern Regarding Potential Impact of Columbia-Class Program 

As discussed in the CRS report on the Columbia-class program,91 the Navy since 2013 has 

identified the Columbia-class program as its top program priority, meaning that it is the Navy’s 

intention to fully fund this program, if necessary at the expense of other Navy programs, 

including other Navy shipbuilding programs. This led to concerns that in a situation of finite 

Navy shipbuilding budgets, funding requirements for the Columbia-class program could crowd 

out funding for procuring other types of Navy ships. These concerns in turn led to the creation by 

Congress of the National Sea-Based Deterrence Fund (NSBDF), a fund in the DOD budget that is 

intended in part to encourage policymakers to identify funding for the Columbia-class program 

from sources across the entire DOD budget rather than from inside the Navy’s budget alone. 

Several years ago, when concerns arose about the potential impact of the Columbia-class program 

on funding available for other Navy shipbuilding programs, the Navy’s shipbuilding budget was 

roughly $14 billion per year, and the roughly $7 billion per year that the Columbia-class program 

is projected to require from the mid-2020s to the mid-2030s (see Figure 2) represented roughly 

one-half of that total. With the Navy’s shipbuilding budget having grown in more recent years to 

a total of roughly $24 billion per year, the $7 billion per year projected to be required by the 

Columbia-class program during those years does not loom proportionately as large as it once did 

in the Navy’s shipbuilding budget picture. Even so, some concerns remain regarding the potential 

impact of the Columbia-class program on funding available for other Navy shipbuilding 

                                                 
89 Ben Werner, “Admiral: Navy Can Afford to Field a 310-Ship Fleet, Not 355,” USNI News, October 28, 2019. See 

also Rich Abott, “Navy Says Current Funding Only Supports 310 Ships,” Defense Daily, October 28, 2019; Paul 

McLeary, “Navy May Scrap Goal of 355 Ships; 310 Is Likely,” Breaking Defense, October 25, 2019. 

90 See, for example, Marcus Weisgerber, “The US Navy Needs More Money, Its Top Admiral Bluntly Argues,” 

Defense One, January 14, 2020; Sam LaGrone, “CNO Gilday Calls for Budget Increase to Reach 355 Ship Fleet; New 

Battle Force Count Won’t Include Unmanned Ships,” USNI News, January 14, 2020; John M. Doyle, “CNO Wants 

Larger Slice of Defense Budget to Modernize, Meet China Threat,” Seapower, January 15, 2020; Rich Abott, “CNO: 

Ship Count Will Not Include Unmanned; Bigger Topline Needed For Fleet Goal,” Defense Daily, January 15, 2020. 

91 CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile Submarine Program: Background and 

Issues for Congress, by Ronald O'Rourke. 
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programs. 

Potential for Cost Growth on Navy Ships 

If one or more Navy ship designs turn out to be more expensive to build than the Navy estimates, 

then the projected funding levels shown in Figure 2 would not be sufficient to procure all the 

ships shown in the 30-year shipbuilding plan. As detailed by CBO92 and GAO,93 lead ships in 

Navy shipbuilding programs in many cases have turned out to be more expensive to build than 

the Navy had estimated. Ship designs that can be viewed as posing a risk of being more expensive 

to build than the Navy estimates include Gerald R. Ford (CVN-78) class aircraft carriers, 

Columbia-class ballistic missile submarines, Virginia-class attack submarines equipped with the 

Virginia Payload Module (VPM), Flight III versions of the DDG-51 destroyer, FFG(X) frigates, 

LPD-17 Flight II amphibious ships, and John Lewis (TAO-205) class oilers, as well as other new 

classes of ships that the Navy wants to begin procuring years from now. 

CBO Estimate 

As mentioned earlier, the statute that requires the Navy to submit a 30-year shipbuilding plan 

each year (10 U.S.C. 231) also requires CBO to submit its own independent analysis of the 

potential cost of the 30-year plan (10 U.S.C. 231[d]). Figure 3 shows, in a graphic form, CBO’s 

estimate of the annual amounts of funding that would be needed to implement the Navy’s 

FY2020 30-year shipbuilding plan. This figure can be compared to the Navy’s estimate of its 

FY2020 30-year plan as shown in Figure 2. 

CBO analyses of past Navy 30-year shipbuilding plans have generally estimated the cost of 

implementing those plans to be higher than what the Navy estimated. Consistent with that past 

pattern, as shown in Table 5, CBO’s estimate of the cost to implement the Navy’s FY2020 30-

year shipbuilding plan is about 31% higher than the Navy’s estimated cost for the FY2020 plan. 

More specifically, as shown in the table, CBO estimated that the cost of the first 10 years of the 

FY2020 30-year plan would be about 2% higher than the Navy’s estimate; that the cost of the 

middle 10 years of the plan would be about 21% higher than the Navy’s estimate; and that the 

cost of the final 10 years of the plan would be about 41% higher than the Navy’s estimate.94 

Treatment of Inflation 

The growing divergence between CBO’s estimate and the Navy’s estimate as one moves from the 

first 10 years of the 30-year plan to the final 10 years of the plan is due in part to a technical 

difference between CBO and the Navy regarding the treatment of inflation. This difference 

compounds over time, making it increasingly important as a factor in the difference between 

CBO’s estimates and the Navy’s estimates the further one goes into the 30-year period. In other 

words, other things held equal, this factor tends to push the CBO and Navy estimates further apart 

as one proceeds from the earlier years of the plan to the later years of the plan.95 

                                                 
92 See Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2019 Shipbuilding Plan, October 2018, p. 

25, including Figure 10. 

93 See Government Accountability Office, Navy Shipbuilding[:] Past Performance Provides Valuable Lessons for 

Future Investments, GAO-18-238SP, June 2018, p. 8. 

94 Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2020 Shipbuilding Plan, October 2019, Table 4 

on page 13. 

95 For additional discussion of how CBO estimates the costs of new Navy ships, see Congressional Budget Office, How 

CBO Estimates the Cost of New Ships, April 2018, 6 pp. 
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Designs of Future Classes of Ships 

The growing divergence between CBO’s estimate and the Navy’s estimate as one moves from the 

first 10 years of the 30-year plan to the final 10 years of the plan is also due to differences 

between CBO and the Navy about the costs of certain ship classes, particularly classes that are 

projected to be procured starting years from now. The designs of these future ship classes are not 

yet determined, creating more potential for CBO and the Navy to come to differing conclusions 

regarding their potential cost. 

For the FY2020 30-year plan, the largest source of difference between CBO and the Navy 

regarding the costs of individual ship classes is a new class of SSNs that the Navy wants to begin 

procuring in FY2031 as the successor to the Virginia-class SSN design. This new class of SSNs, 

CBO says, accounts for 34% of the difference between the CBO and Navy estimates for the 

FY2020 30-year plan, in part because there are a substantial number of these SSNs in the plan, 

and because those ships occur in the latter years of the plan, where the effects of the technical 

difference between CBO and the Navy regarding the treatment of inflation show more strongly. 

Figure 3. CBO Estimate of Funding Requirements for 30-Year Plan 

Constant FY2019 dollars, in billions 

 
Source: Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2020 Shipbuilding Plan, October 2019, 

Figure 8 on page 16. 
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Table 5. Navy and CBO Estimates of Cost of 30-Year Shipbuilding Plan 

Funding for new-construction ships, in billions of constant FY2019 dollars 

 

First 10 years 

of the plan 

Middle 10 

years of the 

plan 

Final 10 years 

of the plan 

Entire 30 

years of the 

plan 

Navy estimate 20.3 24.4 21.8 22.0 

CBO estimate 20.7 29.7 30.7 28.8 

% difference between Navy 

and CBO estimates 

2 21 41 31 

Source: Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2020 Shipbuilding Plan, October 2019, 

Table 4 on page 13. 

Notes: The figures shown for “% difference” are those presented in the CBO report, which are derived from 

dollar figures for the Navy and CBO estimates that were subsequently rounded off by CBO for presentation in 

its report. This is why the figure for “% difference” for the middle 10 years of the plan shows as 21% rather than 

22%. 

The second-largest source of difference between CBO and the Navy regarding the costs of 

individual ship classes is a new class of large surface combatant (i.e., cruiser or destroyer) that the 

Navy wants to begin procuring in FY2025, which accounts for 33% of the difference, for reasons 

that are similar to those mentioned above for the new class of SSNs. 

The third-largest source of difference is the new class of frigates (FFG[X]s) that the Navy wants 

to begin procuring in FY2020, which accounts for 10% of the difference. 

The remaining 23% of difference between the CBO and Navy estimates is accounted for 

collectively by several other shipbuilding programs, each of which individually accounts for 

between 1% and 4% of the difference. The Columbia-class program, which accounts for 4% of 

the difference, is one of the programs in this final group.96 

Sustainment Cost 

In addition to the issue of the cost to build new ships, the Navy in its FY2020 30-year 

shipbuilding plan highlighted a concern over the potential costs to sustain a larger fleet. On this 

issue, the FY2020 30-year shipbuilding plan states in part 

Coincident with the relatively new dynamic of purchasing more ships to grow the force 

instead of simply replacing ships or shrinking the force, is the responsibility to “own” the 

additional inventory when it arrives. 

Consistent annual funding in the shipbuilding account is foundational for an efficient 

industrial base in support of steady growth and long-term maintenance planning, but 

equally important is the properly phased, additional funding needed for operations and 

sustainment accounts as each new ship is delivered—the much larger fiscal burden over 

the life of a ship and the essence of the challenge to remain balanced across the three 

integral elements of readiness–capability–capacity. Because the Navy [until recently] has 

been shrinking not growing, and because of the disconnected timespan from purchase to 

delivery, often five years or more and often beyond the FYDP, there is risk of 

underestimating the aggregate sustainment costs looming over the horizon that must now 

be carefully considered in fiscal forecasting. 

                                                 
96 Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2020 Shipbuilding Plan, October 2019, Table 

A-1 on page 29. 
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For a ship, the rough rule of thumb for cost is 30 percent for procurement and 70 percent 

for operating and sustainment; for example, a ship that costs $1B to buy costs $3.3B to 

own, amortized over its lifespan. Accordingly, multi-ship deliveries can add hundreds of 

millions of dollars to a budget year, and then require the same funding per year thereafter, 

compounded by additional deliveries in subsequent years and only offset by ship 

retirements, which lag deliveries when growing the force. A similar dynamic occurs when 

the life of a ship is extended. Sustainment resources programmed to shift from a retiring 

ship to a new ship must now stay in place – for the duration of the extension. The burden 

continues to grow until equilibrium is reached at the desired higher inventory, when 

deliveries match retirements and all resourcing accounts reach steady-state at a higher, 

enduring sustainment cost. 

For perspective, the current budget, among the largest ever, supports a modern fleet of 

approximately 300 ships, nearly 20 percent fewer than the goal of 355. The battle force 

inventory… rises from 301 ships in FY2020 to [a projected figure of] 314 ships in FY2024, 

and then 355 in FY2034. The programmed sustainment cost… is $24B [billion] in FY2020 

and rises to $30B [billion in FY2024 in TY$ [then-year dollars]. When the battle force 

inventory reaches 355 in FY2034, [the] estimated cost to sustain that fleet will approach 

$40B (TY$), 32% higher than in FY2024. For now, included in this sustainment estimate 

are only personnel, planned maintenance, and some operations; representing those costs 

tied directly to owning and operating a ship, easily modeled today, and already line-item 

accounted for in the budget. Equally important additional costs, but not yet included in the 

future estimate, are those not easily associated with individual ships and require complex 

modeling for long-term forecasting (beyond 3 to 5 years), such as the balance of the 

operations accounts (market and schedule driven), modernization and ordnance (threat and 

technology driven), infrastructure and training (services spread across many ships), 

aviation detachments, networks and cyber support, plus others…. 

Less of a challenge when shrinking the force, the Navy is now working towards developing 

the complex model needed to capture indirect costs for growing the force. Until then, macro 

ratios are helpful in estimating rough orders of magnitude beyond the FYDP and for 

identifying future areas of concern. Similar to procurement, estimates will be less precise 

deeper into the plan. Recovering from the long-term investment imbalance has proven to 

be costly, particularly in the readiness accounts. As readiness becomes more accurately 

defined, the modeling will improve and so will the ability to more accurately forecast. 

However, no matter the method, the anticipated cost of sustaining the proper mix of 355 

ships is anticipated to be substantial, and reform efforts and balanced scalability will 

continue to be the drivers going forward.97 

A May 15, 2019, press report states: 

The service [the navy] is also getting some sobering feedback on how much it will cost to 

sustain a significantly larger fleet— something it hasn’t had to do in decades. 

As the Navy plans for more ships, Vice Adm. William Merz Deputy Chief Of Naval 

Operations For Warfare Systems said Wednesday, “we’re also coming to realize what that 

is going to cost, and how you’re going to sustain today’s fleet while continuing to grow.” 

The planning process is “much more challenging than anyone realized,” he said, “but we’re 

much smarter about our business” than just a few years ago…. 

… taking the fleet from under 300 ships to at least 355 is a daunting task, Merz said at the 

Center for Strategic and International Studies. “We don’t have the complex modeling to 

even understand what all of these costs are going to materialize to over the next 20 years,” 

                                                 
97 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2020, pp. 19-20. 
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he said, but the service is “working hard to converge on a model” to sustain the ships over 

the long haul.98 

Legislative Activity for FY2021 

CRS Reports Tracking Legislation on Specific Navy Shipbuilding 

Programs 

Detailed coverage of legislative activity on certain Navy shipbuilding programs (including 

funding levels, legislative provisions, and report language) can be found in the following CRS 

reports: 

 CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile 

Submarine Program: Background and Issues for Congress, by Ronald O'Rourke.  

 CRS Report RL32418, Navy Virginia (SSN-774) Class Attack Submarine 

Procurement: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report RS20643, Navy Ford (CVN-78) Class Aircraft Carrier Program: 

Background and Issues for Congress, by Ronald O'Rourke. (This report also 

covers the issue of the Administration’s FY2020 budget proposal, which the 

Administration withdrew on April 30, to not fund a mid-life refueling overhaul 

[called a refueling complex overhaul, or RCOH] for the aircraft carrier Harry S. 

Truman [CVN-75], and to retire CVN-75 around FY2024.) 

 CRS Report RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R44972, Navy Frigate (FFG[X]) Program: Background and Issues 

for Congress, by Ronald O'Rourke.  

 CRS Report R43543, Navy LPD-17 Flight II and LHA Amphibious Ship 

Programs: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R43546, Navy John Lewis (TAO-205) Class Oiler Shipbuilding 

Program: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R45757, Navy Large Unmanned Surface and Undersea Vehicles: 

Background and Issues for Congress, by Ronald O'Rourke. 

Legislative activity on individual Navy shipbuilding programs that are not covered in detail in the 

above reports is covered below. 

Summary of Congressional Action on FY2021 Funding Request 

The Navy’s proposed FY2021 budget requests funding for the procurement of 7 new ships: 

 1 Columbia-class ballistic missile submarine; 

 1 Virginia-class attack submarine; 

 2 DDG-51 class Aegis destroyers; 

 1 FFG(X) frigate; 

 2 TATS towing, salvage, and rescue ships. 

                                                 
98 Paul McLeary, “Navy Wary of Growing Costs While It Ramps Up Ops,” Breaking Defense, May 15, 2019. 
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As discussed earlier, the Navy’s FY2021 budget submission presents LPD-31, an LPD-17 Flight 

II amphibious ship, as a ship requested for procurement in FY2021. Consistent with 

congressional action on the Navy’s FY2020 budget regarding the procurement of LPD-31, this 

CRS report treats LPD-31 as a ship that Congress procured (i.e., authorized and provided 

procurement funding for) in FY2020. 

The Navy’s proposed FY2021 shipbuilding budget also requests funding for ships that have been 

procured in prior fiscal years, and ships that are to be procured in future fiscal years, as well as 

funding for activities other than the building of new Navy ships.  

Table 6 summarizes congressional action on the Navy’s FY2021 funding request for Navy 

shipbuilding. The table shows the amounts requested and congressional changes to those 

requested amounts. A blank cell in a filled-in column showing congressional changes to requested 

amounts indicates no change from the requested amount. 
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Table 6. Summary of Congressional Action on FY2021 Funding Request 

Millions of dollars, rounded to nearest tenth; totals may not add due to rounding 

Line 
number Program Request 

Congressional changes to requested amounts 

Authorization Appropriation 

HASC SASC Conf. HAC SAC Conf. 

Shipbuilding and Conversion, Navy (SCN) appropriation account 

001 Columbia-class SSBN 2,891.5       

002 Columbia-class SSBN (AP) 1,123.2       

003 CVN 78-80 aircraft carriers 997.5       

004 CVN-81 aircraft carrier 1,645.6       

005 Virginia-class SSN 2,334.7       

006 Virginia-class SSN (AP) 1,901.2       

007 CVN RCOH 1,878.5       

008 CVN RCOH (AP) 17.4       

009 DDG-1000 78.2       

010 DDG-51 3,040.3       

011 DDG-51 (AP) 29.3       

012 LCS 0       

013 FFG(X) 1,053.1       

014 LPD-17 Flight II 1,155.8       

015 LPD-17 Flight II (AP) 0       

016 Expeditionary Sea Base (ESB) 0       

017 LHA amphibious assault ship 0       

018 LHA amphibious assault ship (AP) 0       

019 Expeditionary Fast Transport (EPF) 0       

020 TAO-205 oiler 0       

021 TAO-205 oiler (AP) 0       

022 TATS 168.2       

023 LCU 1700 landing craft 87.4       

024 Outfitting and post delivery 825.6       

025 Ship-to-shore connector (SSC) 0       

026 Service craft 249.8       

027 LCAC landing craft SLEP 56.5       

028 Completion of PY ships 369.1       

TOTAL  19,902.8       

Source: Table prepared by CRS based on Navy FY2021 budget submission, committee reports, and explanatory 

statements on the FY2021 National Defense Authorization Act and FY2020 DOD Appropriations Act.  

Notes: Millions of dollars, rounded to nearest tenth. A blank cell indicates no change to requested amount. 

Totals may not add due to rounding. AP is advance procurement funding; HASC is House Armed Services 

Committee; SASC is Senate Armed Services Committee; HAC is House Appropriations Committee; SAC is 

Senate Appropriations Committee; Conf. is conference report. 
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SHIPS Implementation Act (S. 3258) 

On February 5, 2020, Senator Wicker introduced the Securing the Homeland by Increasing our 

Power on the Seas (SHIPS) Implementation Act. The text of the bill states: 

A BILL 

To foster the implementation of the policy of the United States to achieve 355 battle force 

ships as soon as practicable. 

Be it enacted by the Senate and House of Representatives of the United States of America 

in Congress assembled,  

SECTION 1. Short title. 

This Act may be cited as the “Securing the Homeland by Increasing our Power on the Seas 

Implementation Act” or “SHIPS Implementation Act”. 

SEC. 2.  Findings. 

Congress makes the following findings: 

(1) The 2016 Navy Force Structure Assessment (FSA) started with a request to the 

combatant commanders to provide their unconstrained desire for Navy forces in their 

respective theaters consistent with meeting the demands of the Defense Planning 

Scenarios. To fully resource these platform-specific demands with very little risk in any 

theater while supporting enduring missions, ongoing two operations and setting the theater 

for prompt warfighting response, the Navy would require a 653-ship force. 

(2) The 2016 Navy FSA further determined that a 355-ship battle force is the level that 

balances an acceptable level of warfighting risk to Navy equipment and personnel against 

available resources and achieves a force size that can reasonably achieve success. 

(3) On March 27, 2019, before the Committee on Armed Services of the Senate, Vice 

Admiral William Merz testified, “I certainly do not expect the [355-ship requirement] to 

go any lower. I would not be surprised if it goes up in several categories.”. 

(4) The Navy battle force currently consists of 293 ships. 

(5) The Navy projects having 313 battle force ships in 2025. 

(6) The Navy assesses the size of the People’s Liberation Army Navy as having surpassed 

that of the United States Navy and predicts that it will reach 400 ships in 2025. 

(7) Section 1025 of the National Defense Authorization Act for Fiscal Year 2018 (Public 

Law 115–91; 10 U.S.C. 7921 note) established the policy of the United States to have 

available, as soon as practicable, not fewer than 355 battle force ships, with funding subject 

to the availability of appropriations or other funds. 

(8) The Department of Defense has been able to achieve program efficiencies and cost 

savings by using multiyear and block buy contracting with many weapons programs. These 

contracting strategies are currently being utilized to procure Ford-class aircraft carriers, 

Arleigh Burke-class destroyers, Virginia-class submarines, and John Lewis-class fleet 

oilers. 

SEC. 3.   Sense of Congress on implementation of the Securing the Homeland by Increasing 

our Power on the Seas Implementation Act. 

It is the sense of Congress that to achieve the national policy of the United States to have 

available, as soon as practicable, not fewer than 355 battle force ships— 
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(1) the Navy must be adequately resourced to increase the size of the Navy in accordance 

with the national policy, which includes the associated ships, aircraft, personnel, 

sustainment, and munitions; 

(2) across fiscal years 2021 through 2025, the Navy should start construction on not fewer 

than—  

(A) 12 Arleigh Burke-class destroyers; 

(B) 10 Virginia-class submarines; 

(C) 2 Columbia-class submarines; 

(D) 3 San Antonio-class amphibious ships; 

(E) 1 LHA-class amphibious ship; 

(F) 6 John Lewis-class fleet oilers; and 

(G) 5 guided missile frigates; 

(3) new guided missile frigate construction should increase to a rate of between two and 

four ships per year once design maturity and construction readiness permit; 

(4) the Columbia-class submarine program should be funded using the National Sea Based 

Deterrence Fund with funds that are in addition to the Navy budget in recognition of the 

critical single national mission that these vessels will perform; 

(5) stable shipbuilding rates of construction should be maintained for each vessel class, 

utilizing multi-year or block buy contract authorities when appropriate, until a deliberate 

transition plan is identified; and 

(6) prototyping of potential new shipboard subsystems should be accelerated to build 

knowledge systematically, and, to the maximum extent practicable, shipbuilding 

prototyping should occur at the subsystem-level in advance of ship design. 

SEC. 4.  Procurement authorities for certain shipbuilding programs. 

(a) Contract authority.—  

(1) PROCUREMENT AUTHORIZED.—In fiscal year 2021, the Secretary of the Navy 

may enter into one or more contracts for the procurement of any or all of the following 

groups of vessels:  

(A) Three San Antonio-class amphibious ships and one America-class amphibious ship. 

(B) Two Columbia-class submarines. 

(C) Six John Lewis-class fleet oilers. 

(2) PROCUREMENT IN CONJUNCTION WITH EXISTING CONTRACTS.—The 

ships authorized to be procured under paragraph (1) may be procured as additions to 

existing contracts covering such programs. 

(b) Certification required.—A contract may not be entered into under subsection (a) unless 

the Secretary of the Navy certifies to the congressional defense committees, in writing, not 

later than 30 days before entry into the contract, each of the following, which shall be 

prepared by the milestone decision authority for such programs:  

(1) The use of such a contract will result in significant savings compared to the total 

anticipated costs of carrying out the program through annual contracts. In certifying cost 

savings under the preceding sentence, the Secretary shall include a written explanation 

of—  

(A) the estimated end cost and appropriated funds by fiscal year, by hull, without the 

authority provided in subsection (a); 
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(B) the estimated end cost and appropriated funds by fiscal year, by hull, with the authority 

provided in subsection (a); 

(C) the estimated cost savings or increase by fiscal year, by hull, with the authority 

provided in subsection (a); 

(D) the discrete actions that will accomplish such cost savings or avoidance; and 

 

(E) the contractual actions that will ensure the estimated cost savings are realized. 

(2) There is a reasonable expectation that throughout the contemplated contract period the 

Secretary of the Navy will request funding for the contract at the level required to avoid 

contract cancellation. 

(3) There is a stable design for the property to be acquired and the technical risks associated 

with such property are not excessive. 

(4) The estimates of both the cost of the contract and the anticipated cost avoidance through 

the use of a contract authorized under subsection (a) are realistic. 

(5) The use of such a contract will promote the national security of the United States. 

(6) During the fiscal year in which such contract is to be awarded, sufficient funds will be 

available to perform the contract in such fiscal year, and the future-years defense program 

(as defined under section 221 of title 10, United States Code) for such fiscal year will 

include the funding required to execute the program without cancellation. 

(c) Use of incremental funding.—With respect to a contract or contracts entered into 

pursuant to subsection (a)(1)(B), the Secretary of the Navy may use incremental funding 

to make payments under the contract with funds appropriated to the Shipbuilding and 

Conversion, Navy or National Sea Based Deterrence Fund accounts through fiscal year 

2025. 

(d) Authority for advance procurement.—The Secretary of the Navy may enter into one or 

more contracts for advance procurement associated with a vessel or vessels for which 

authorization to enter into a multiyear procurement contract is provided under subsection 

(a), and for systems and subsystems associated with such vessels in economic order 

quantities when cost savings are achievable. 

(e) Condition for out-Year contract payments.—A contract entered into under subsection 

(a) shall provide that any obligation of the United States to make a payment under the 

contract for a fiscal year is subject to the availability of appropriations for that purpose for 

such fiscal year. 

(f) Definitions.—In this section:  

(1) CONGRESSIONAL DEFENSE COMMITTEES.—The term “congressional defense 

committees” has the meaning given the term in section 101(a)(16) of title 10, United States 

Code. 

(2) MILESTONE DECISION AUTHORITY.—The term “milestone decision authority” 

has the meaning given the term in section 2366a(d) of title 10, United States Code. 
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Appendix A. Strategic and Budgetary Context 
This appendix presents some brief comments on elements of the strategic and budgetary context 

in which U.S. Navy force structure and shipbuilding plans may be considered. 

Shift in International Security Environment 

World events in recent years have led observers, particularly since late 2013, to conclude that the 

international security environment in recent years has undergone a shift from the post-Cold War 

era that began in the late 1980s and early 1990s, also sometimes known as the unipolar moment 

(with the United States as the unipolar power), to a new and different situation that features, 

among other things, renewed great power competition with China and Russia and challenges by 

these two countries and others to elements of the U.S.-led international order that has operated 

since World War II. This situation, which has multiple potential implications for U.S. defense 

plans and programs, is discussed further in another CRS report.99 

World Geography, U.S. Grand Strategy, and U.S. Naval Forces100 

From a U.S. perspective on grand strategy and geopolitics,101 it can be noted that most of the 

world’s people, resources, and economic activity are located not in the Western Hemisphere, but 

in the other hemisphere, particularly Eurasia. In response to this basic feature of world geography, 

U.S. policymakers for the past several decades have chosen to pursue, as a key element of U.S. 

national strategy, a goal of preventing the emergence of a regional hegemon in one part of Eurasia 

or another, on the grounds that such a hegemon could represent a concentration of power strong 

enough to threaten vital U.S. interests by, for example, denying the United States access to some 

of the other hemisphere’s resources and economic activity. Although U.S. policymakers have not 

often stated this key national strategic goal explicitly in public, U.S. military (and diplomatic) 

operations in recent decades—both wartime operations and day-to-day operations—can be 

viewed as having been carried out in no small part in support of this key goal. 

The traditional U.S. goal of preventing the emergence of a regional hegemon in one part of 

Eurasia or another has been a major reason why the U.S. military is structured with force 

elements that enable it to cross broad expanses of ocean and air space and then conduct sustained, 

                                                 
99 CRS Report R43838, Renewed Great Power Competition: Implications for Defense—Issues for Congress, by Ronald 

O'Rourke. 

100 For a stand-alone CRS product covering much of the same material presented in this section, see CRS In Focus 

IF10485, Defense Primer: Geography, Strategy, and U.S. Force Design, by Ronald O'Rourke.  

101 The term grand strategy generally refers in foreign policy discussions to a country’s overall approach for securing 

its interests and making its way in the world, using all the national instruments at its disposal, including diplomatic, 

informational, military, and economic tools (sometimes abbreviated in U.S. government parlance as DIME). A 

country’s role in the world can be viewed as a visible expression of its grand strategy. For the United States, grand 

strategy can be viewed as a design or blueprint at a global or interregional level, as opposed to U.S. approaches for 

individual regions, countries, or issues. 

The term geopolitics is often used as a synonym for international politics or for strategy relating to international 

politics. More specifically, it refers to the influence of basic geographic features on international relations, and to the 

analysis of international relations from a perspective that places a strong emphasis on the influence of such geographic 

features. Basic geographic features involved in geopolitical analysis include things such as the relative sizes and 

locations of countries or land masses; the locations of key resources such as oil or water; geographic barriers such as 

oceans, deserts, and mountain ranges; and key transportation links such as roads, railways, and waterways. 

For additional discussion, see CRS Report R44891, U.S. Role in the World: Background and Issues for Congress, by 

Ronald O'Rourke and Michael Moodie. 
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large-scale military operations upon arrival. Force elements associated with this goal include, 

among other things, an Air Force with significant numbers of long-range bombers, long-range 

surveillance aircraft, long-range airlift aircraft, and aerial refueling tankers, and a Navy with 

significant numbers of aircraft carriers, nuclear-powered attack submarines, large surface 

combatants, large amphibious ships, and underway replenishment ships. 

The United States is the only country in the world that has designed its military to cross broad 

expanses of ocean and air space and then conduct sustained, large-scale military operations upon 

arrival. The other countries in the Western Hemisphere do not design their forces to do this 

because they cannot afford to, and because the United States has been, in effect, doing it for them. 

Countries in the other hemisphere do not design their forces to do this for the very basic reason 

that they are already in the other hemisphere, and consequently instead spend their defense 

money on forces that are tailored largely for influencing events in their own local region. 

The fact that the United States has designed its military to do something that other countries do 

not design their forces to do—cross broad expanses of ocean and air space and then conduct 

sustained, large-scale military operations upon arrival—can be important to keep in mind when 

comparing the U.S. military to the militaries of other nations. For example, in observing that the 

U.S. Navy has 11 aircraft carriers while other countries have no more than one or two, it can be 

noted other countries do not need a significant number of aircraft carriers because, unlike the 

United States, they are not designing their forces to cross broad expanses of ocean and air space 

and then conduct sustained, large-scale military operations upon arrival. 

As another example, it is sometimes noted, in assessing the adequacy of U.S. naval forces, that 

U.S. naval forces are equal in tonnage to the next dozen or more navies combined, and that most 

of those next dozen or more navies are the navies of U.S. allies. Those other fleets, however, are 

mostly of Eurasian countries, which do not design their forces to cross to the other side of the 

world and then conduct sustained, large-scale military operations upon arrival. The fact that the 

U.S. Navy is much bigger than allied navies does not necessarily prove that U.S. naval forces are 

either sufficient or excessive; it simply reflects the differing and generally more limited needs that 

U.S. allies have for naval forces. (It might also reflect an underinvestment by some of those allies 

to meet even their more limited naval needs.) 

Countries have differing needs for naval and other military forces. The United States, as a country 

located in the Western Hemisphere that has adopted a goal of preventing the emergence of a 

regional hegemon in one part of Eurasia or another, has defined a need for naval and other 

military forces that is quite different from the needs of allies that are located in Eurasia. The 

sufficiency of U.S. naval and other military forces consequently is best assessed not through 

comparison to the militaries of other countries, but against U.S. strategic goals. 

More generally, from a geopolitical perspective, it can be noted that that U.S. naval forces, while 

not inexpensive, give the United States the ability to convert the world’s oceans—a global 

commons that covers more than two-thirds of the planet’s surface—into a medium of maneuver 

and operations for projecting U.S. power ashore and otherwise defending U.S. interests around 

the world. The ability to use the world’s oceans in this manner—and to deny other countries the 

use of the world’s oceans for taking actions against U.S. interests—constitutes an immense 

asymmetric advantage for the United States. This point would be less important if less of the 

world were covered by water, or if the oceans were carved into territorial blocks, like the land. 

Most of the world, however, is covered by water, and most of those waters are international 

waters, where naval forces can operate freely. The point, consequently, is not that U.S. naval 

forces are intrinsically special or privileged—it is that they have a certain value simply as a 

consequence of the physical and legal organization of the planet. 
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Potential Change in U.S. Role in the World 

The U.S. role in the world refers to the overall character, purpose, or direction of U.S. 

participation in international affairs and the country’s overall relationship to the rest of the world. 

The U.S. role in the world can be viewed as establishing the overall context or framework for 

U.S. policymakers for developing, implementing, and measuring the success of U.S. policies and 

actions on specific international issues, and for foreign countries or other observers for 

interpreting and understanding U.S. actions on the world stage. 

While descriptions of the U.S. role in the world since the end of World War II vary in their 

specifics, it can be described in general terms as consisting of four key elements: global 

leadership; defense and promotion of the liberal international order; defense and promotion of 

freedom, democracy, and human rights; and prevention of the emergence of regional hegemons in 

Eurasia. 

A change in the U.S. role could have significant and even profound effects on U.S. security, 

freedom, and prosperity. It could lead to a change in U.S. grand strategy (see previous section), 

which in turn could lead to significant changes to U.S. defense plans and programs, including 

plans and programs relating to the Navy. 

Some observers, particularly critics of the Trump Administration, argue that under the Trump 

Administration, the United States is substantially changing the U.S. role in the world. Other 

observers, particularly supporters of the Trump Administration, while acknowledging that the 

Trump Administration has changed U.S. foreign policy in a number of areas compared to policies 

pursued by the Obama Administration, argue that under the Trump Administration, there has been 

less change and more continuity regarding the U.S. role in the world. The situation is discussed 

further in another CRS report.102 

Declining U.S. Technological and Qualitative Edge 

DOD officials have expressed concern that the technological and qualitative edge that U.S. 

military forces have had relative to the military forces of other countries is being narrowed by 

improving military capabilities in other countries. China’s improving military capabilities are a 

primary contributor to that concern.103 Russia’s rejuvenated military capabilities are an additional 

contributor. DOD in recent years has taken a number of actions to arrest and reverse the decline in 

the U.S. technological and qualitative edge.104 

China’s Naval Modernization Effort 

Observers of Chinese and U.S. military forces view China’s improving naval capabilities as 

posing a potential challenge in the Western Pacific to the U.S. Navy’s ability to achieve and 

maintain control of blue-water ocean areas in wartime—the first such challenge the U.S. Navy 

has faced since the end of the Cold War.105 More broadly, these observers view China’s naval 

                                                 
102 See CRS Report R44891, U.S. Role in the World: Background and Issues for Congress, by Ronald O'Rourke and 

Michael Moodie. 

103 For more on China’s naval modernization effort, see CRS Report RL33153, China Naval Modernization: 

Implications for U.S. Navy Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 

104 For additional discussion, see CRS Report R43838, Renewed Great Power Competition: Implications for Defense—

Issues for Congress, by Ronald O'Rourke. 

105 The term “blue-water ocean areas” is used here to mean waters that are away from shore, as opposed to near-shore 
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capabilities as a key element of an emerging broader Chinese military challenge to the long-

standing status of the United States as the leading military power in the Western Pacific. 

Constraints on Defense Spending 

Constraints on defense spending, combined with some of the considerations above, have led to 

discussions among observers about how to balance competing demands for finite U.S. defense 

funds, and about whether programs for responding to China’s military modernization effort can 

be adequately funded while also adequately funding other defense-spending priorities, such as 

initiatives for responding to Russia’s actions in Ukraine and elsewhere in Europe and U.S. 

operations for countering challenges to U.S. interests in the Middle East. 

                                                 
(i.e., littoral) waters. Iran is viewed as posing a challenge to the U.S. Navy’s ability to quickly achieve and maintain sea 

control in littoral waters in and near the Strait of Hormuz. 
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Appendix B. Earlier Navy Force-Structure Goals 

Dating Back to 2001 
The table below shows earlier Navy force-structure goals dating back to 2001. The 308-ship 

force-level goal of March 2015, shown in the first column of the table, is the goal that was 

replaced by the 355-ship force-level goal released in December 2016. 

Table B-1. Earlier Navy Force-Structure Goals Dating Back to 2001 

Ship type 

308-

ship 

goal of 

March 

2015 

306-

ship 

goal of 

January 

2013 

~310-

316 

ship 

goal of 

March 

2012 

Revised 

313-ship 

goal of 

Septem-

ber 

2011 

Changes 

to 

February 

2006 313-

ship goal 

announced 

through 

mid-2011  

February 

2006 

Navy 

goal for 

313-ship 

fleet 

Early-2005 

Navy goal 

for fleet of 

260-325 

ships 

2002-

2004 

Navy 

goal 

for 

375-

ship 

Navya 

2001 

QDR 

goal 

for 

310-

ship 

Navy 

260-

ships 

325-

ships 

Ballistic missile submarines 

(SSBNs) 

12b 12b 12-14b 12b 12b 14 14 14 14 14 

Cruise missile submarines 

(SSGNs) 

0c 0c 0-4c 4c 0c 4 4 4 4 2 or 

4d 

Attack submarines (SSNs) 48 48 ~48 48 48 48 37 41 55 55 

Aircraft carriers 11e 11e 11e 11e 11e 11f 10 11 12 12 

Cruisers and destroyers 88 88 ~90 94 94g 88 67 92 104 116 

Frigates 0 0 0 0 0 0 0 0 0 

Littoral Combat Ships (LCSs) 52 52 ~55 55 55 55 63 82 56 0 

Amphibious ships 34 33 ~32 33 33h 31 17 24 37 36 

MPF(F) shipsi 0j 0j 0j 0j 0j 12i 14i 20i 0i 0i 

Combat logistics (resupply) ships 29 29 ~29 30 30 30 24 26 42 34 

Dedicated mine warfare ships 0 0 0 0 0 0 0 0 26k 16 

Joint High Speed Vessels (JHSVs) 10l 10l 10l 10l 21l 3 0 0 0 0 

Otherm 24 23 ~23 16 24n 17 10 11 25 25 

Total battle force ships 308 306 ~310-

316 

313 328 313 260 325 375 310 

or 

312 

Sources: Table prepared by CRS based on U.S. Navy data. 

Notes: QDR is Quadrennial Defense Review. The “~” symbol means approximately. 

a. Initial composition. Composition was subsequently modified. 

b. The Navy plans to replace the 14 current Ohio-class SSBNs with a new class of 12 next-generation SSBNs. 

For further discussion, see CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile Submarine 

Program: Background and Issues for Congress, by Ronald O'Rourke. 

c. Although the Navy plans to continue operating its four SSGNs until they reach retirement age in the late 
2020s, the Navy does not plan to replace these ships when they retire. This situation can be expressed in a 

table like this one with either a 4 or a 0. 

d. The report on the 2001 QDR did not mention a specific figure for SSGNs. The Administration’s proposed 

FY2001 DOD budget requested funding to support the conversion of two available Trident SSBNs into 

SSGNs, and the retirement of two other Trident SSBNs. Congress, in marking up this request, supported a 

plan to convert all four available SSBNs into SSGNs. 
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e. With congressional approval, the goal has been temporarily be reduced to 10 carriers for the period 

between the retirement of the carrier Enterprise (CVN-65) in December 2012 and entry into service of the 

carrier Gerald R. Ford (CVN-78), currently scheduled for September 2015.  

f. For a time, the Navy characterized the goal as 11 carriers in the nearer term, and eventually 12 carriers. 

g. The 94-ship goal was announced by the Navy in an April 2011 report to Congress on naval force structure 

and missile defense. 

h. The Navy acknowledged that meeting a requirement for being able to lift the assault echelons of 2.0 Marine 

Expeditionary Brigades (MEBs) would require a minimum of 33 amphibious ships rather than the 31 ships 

shown in the February 2006 plan. For further discussion, see CRS Report RL34476, Navy LPD-17 Amphibious 

Ship Procurement: Background, Issues, and Options for Congress, by Ronald O'Rourke. 

i. Today’s Maritime Prepositioning Force (MPF) ships are intended primarily to support Marine Corps 

operations ashore, rather than Navy combat operations, and thus are not counted as Navy battle force 

ships. The planned MPF (Future) ships, however, would have contributed to Navy combat capabilities (for 

example, by supporting Navy aircraft operations). For this reason, the ships in the planned MPF(F) squadron 

were counted by the Navy as battle force ships. The planned MPF(F) squadron was subsequently 

restructured into a different set of initiatives for enhancing the existing MPF squadrons; the Navy no longer 

plans to acquire an MPF(F) squadron. 

j. The Navy no longer plans to acquire an MPF(F) squadron. The Navy, however, has procured or plans to 

procure some of the ships that were previously planned for the squadron—specifically, TAKE-1 class cargo 

ships, and Mobile Landing Platform (MLP)/Afloat Forward Staging Base (AFSB) ships. These ships are 

included in the total shown for “Other” ships. AFSBs are now called Expeditionary Sea Base ships (ESBs). 

k. The figure of 26 dedicated mine warfare ships included 10 ships maintained in a reduced mobilization status 

called Mobilization Category B. Ships in this status are not readily deployable and thus do not count as 

battle force ships. The 375-ship proposal thus implied transferring these 10 ships to a higher readiness 

status. 

l. Totals shown include 5 ships transferred from the Army to the Navy and operated by the Navy primarily 

for the performance of Army missions. 

m. This category includes, among other things, command ships and support ships. 

n. The increase in this category from 17 ships under the February 2006 313-ship goal to 24 ships under the 

apparent 328-ship goal included the addition of one TAGOS ocean surveillance ship and the transfer into 

this category of six ships—three modified TAKE-1 class cargo ships, and three Mobile Landing Platform 

(MLP) ships—that were previously intended for the planned (but now canceled) MPF(F) squadron.  
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Appendix C. Comparing Past Ship Force Levels to 

Current or Potential Future Levels 
In assessing the appropriateness of the current or potential future number of ships in the Navy, 

observers sometimes compare that number to historical figures for total Navy fleet size. Historical 

figures for total fleet size, however, can be a problematic yardstick for assessing the 

appropriateness of the current or potential future number of ships in the Navy, particularly if the 

historical figures are more than a few years old, because 

 the missions to be performed by the Navy, the mix of ships that make up the 

Navy, and the technologies that are available to Navy ships for performing 

missions all change over time; and 

 the number of ships in the fleet in an earlier year might itself have been 

inappropriate (i.e., not enough or more than enough) for meeting the Navy’s 

mission requirements in that year. 

Regarding the first bullet point above, the Navy, for example, reached a late-Cold War peak of 

568 battle force ships at the end of FY1987,106 and as of March 27, 2020, included a total of 296 

battle force ships. The FY1987 fleet, however, was intended to meet a set of mission requirements 

that focused on countering Soviet naval forces at sea during a potential multitheater NATO-

Warsaw Pact conflict, while the March 2020 fleet is intended to meet a considerably different set 

of mission requirements centered on countering China’s improving naval capabilities. In addition, 

the Navy of FY1987 differed substantially from the March 2020 fleet in areas such as profusion 

of precision-guided air-delivered weapons, numbers of Tomahawk-capable ships, and the 

sophistication of C4ISR systems and networking capabilities.107 

In coming years, Navy missions may shift again, and the capabilities of Navy ships will likely 

have changed further by that time due to developments such as more comprehensive 

implementation of networking technology, increased use of ship-based unmanned vehicles, and 

the potential fielding of new types of weapons such as lasers or electromagnetic rail guns. 

The 568-ship fleet of FY1987 may or may not have been capable of performing its stated 

missions; the 296-ship fleet of March 2020 may or may not be capable of performing its stated 

missions; and a fleet years from now with a certain number of ships may or may not be capable of 

performing its stated missions. Given changes over time in mission requirements, ship mixes, and 

technologies, however, these three issues are to a substantial degree independent of one another. 

For similar reasons, trends over time in the total number of ships in the Navy are not necessarily a 

reliable indicator of the direction of change in the fleet’s ability to perform its stated missions. An 

increasing number of ships in the fleet might not necessarily mean that the fleet’s ability to 

                                                 
106 Some publications have stated that the Navy reached a peak of 594 ships at the end of FY1987. This figure, 

however, is the total number of active ships in the fleet, which is not the same as the total number of battle force ships. 

The battle force ships figure is the number used in government discussions of the size of the Navy. In recent years, the 

total number of active ships has been larger than the total number of battle force ships. For example, the Naval History 

and Heritage Command (formerly the Naval Historical Center) states that as of November 16, 2001, the Navy included 

a total of 337 active ships, while the Navy states that as of November 19, 2001, the Navy included a total of 317 battle 

force ships. Comparing the total number of active ships in one year to the total number of battle force ships in another 

year is thus an apples-to-oranges comparison that in this case overstates the decline since FY1987 in the number of 

ships in the Navy. As a general rule to avoid potential statistical distortions, comparisons of the number of ships in the 

Navy over time should use, whenever possible, a single counting method. 

107 C4ISR stands for command and control, communications, computers, intelligence, surveillance, and reconnaissance. 
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perform its stated missions is increasing, because the fleet’s mission requirements might be 

increasing more rapidly than ship numbers and average ship capability. Similarly, a decreasing 

number of ships in the fleet might not necessarily mean that the fleet’s ability to perform stated 

missions is decreasing, because the fleet’s mission requirements might be declining more rapidly 

than numbers of ships, or because average ship capability and the percentage of time that ships 

are in deployed locations might be increasing quickly enough to more than offset reductions in 

total ship numbers. 

Regarding the second of the two bullet points above, it can be noted that comparisons of the size 

of the fleet today with the size of the fleet in earlier years rarely appear to consider whether the 

fleet was appropriately sized in those earlier years (and therefore potentially suitable as a 

yardstick of comparison), even though it is quite possible that the fleet in those earlier years 

might not have been appropriately sized, and even though there might have been differences of 

opinion among observers at that time regarding that question. Just as it might not be prudent for 

observers years from now to tacitly assume that the 290-ship Navy of September 2019 was 

appropriately sized for meeting the mission requirements of 2019, even though there were 

differences of opinion among observers on that question, simply because a figure of 290 ships 

appears in the historical records for 2019, so, too, might it not be prudent for observers today to 

tacitly assume that the number of ships of the Navy in an earlier year was appropriate for meeting 

the Navy’s mission requirements that year, even though there might have been differences of 

opinion among observers at that time regarding that question, simply because the size of the Navy 

in that year appears in a table like Table H-1. 

Previous Navy force structure plans, such as those shown in Table B-1, might provide some 

insight into the potential adequacy of a proposed new force-structure plan, but changes over time 

in mission requirements, technologies available to ships for performing missions, and other force-

planning factors, as well as the possibility that earlier force-structure plans might not have been 

appropriate for meeting the mission demands of their times, suggest that some caution should be 

applied in using past force structure plans for this purpose, particularly if those past force 

structure plans are more than a few years old. The Reagan-era goal for a 600-ship Navy, for 

example, was designed for a Cold War set of missions focusing on countering Soviet naval forces 

at sea, which is not an appropriate basis for planning the Navy today, and there was considerable 

debate during those years as to the appropriateness of the 600-ship goal.108 

                                                 
108 Navy force structure plans that predate those shown in Table B-1 include the Reagan-era 600-ship goal of the 

1980s, the Base Force fleet of more than 400 ships planned during the final two years of the George H. W. Bush 

Administration, the 346-ship fleet from the Clinton Administration’s 1993 Bottom-Up Review (or BUR, sometimes 

also called Base Force II), and the 310-ship fleet of the Clinton Administration’s 1997 QDR. The table below 

summarizes some key features of these plans. 

Features of Recent Navy Force Structure Plans 

Plan 600-ship Base Force 1993 BUR 1997 QDR 

Total ships ~600 ~450/416a 346 ~305/310b 

Attack submarines 100 80/~55c 45-55 50/55d 

Aircraft carriers 15e 12 11+1f 11+1f 

Surface combatants 242/228g ~150 ~124 116 

Amphibious ships ~75h 51i 41i 36i 

Source: Prepared by CRS based on DOD and U.S. Navy data.  

a. Commonly referred to as 450-ship goal, but called for decreasing to 416 ships by end of FY1999.  

b. Original total of about 305 ships was increased to about 310 due to increase in number of attack submarines to 55 
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from 50.  

c. Plan originally included 80 attack submarines, but this was later reduced to about 55.  

d. Plan originally included 50 attack submarines but this was later increased to 55.  

e. Plus one additional aircraft carrier in the service life extension program (SLEP).  

f. Eleven active carriers plus one operational reserve carrier.  

g. Plan originally included 242 surface combatants but this was later reduced to 228.  

h. Number needed to lift assault echelons of one Marine Expeditionary Force (MEF) plus one Marine Expeditionary 

Brigade (MEB).  

i. Number needed to lift assault echelons of 2.5 MEBs. Changing numbers needed to meet this goal reflect in part 

changes in the design and capabilities of amphibious ships. 
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Appendix D. Industrial Base and Employment 

Aspects of Additional Shipbuilding Work 
This appendix presents background information on the ability of the industrial base to take on the 

additional shipbuilding work associated with achieving and maintaining the Navy’s 355-ship 

force-level goal and on the employment impact of additional shipbuilding work. 

Industrial Base Ability 

The U.S. shipbuilding industrial base has some unused capacity to take on increased Navy 

shipbuilding work, particularly for certain kinds of surface ships, and its capacity could be 

increased further over time to support higher Navy shipbuilding rates. Navy shipbuilding rates 

could not be increased steeply across the board overnight—time (and investment) would be 

needed to hire and train additional workers and increase production facilities at shipyards and 

supplier firms, particularly for supporting higher rates of submarine production. Depending on 

their specialties, newly hired workers could be initially less productive per unit of time worked 

than more experienced workers. 

Some parts of the shipbuilding industrial base, such as the submarine construction industrial base, 

could face more challenges than others in ramping up to the higher production rates required to 

build the various parts of the 355-ship fleet. Over a period of a few to several years, with 

investment and management attention, Navy shipbuilding could ramp up to higher rates for 

achieving a 355-ship fleet over a period of 20-30 years. 

An April 2017 CBO report stated that 

all seven shipyards [currently involved in building the Navy’s major ships] would need to 

increase their workforces and several would need to make improvements to their 

infrastructure in order to build ships at a faster rate. However, certain sectors face greater 

obstacles in constructing ships at faster rates than others: Building more submarines to 

meet the goals of the 2016 force structure assessment would pose the greatest challenge to 

the shipbuilding industry. Increasing the number of aircraft carriers and surface combatants 

would pose a small to moderate challenge to builders of those vessels. Finally, building 

more amphibious ships and combat logistics and support ships would be the least 

problematic for the shipyards. The workforces across those yards would need to increase 

by about 40 percent over the next 5 to 10 years. Managing the growth and training of those 

new workforces while maintaining the current standard of quality and efficiency would 

represent the most significant industrywide challenge. In addition, industry and Navy 

sources indicate that as much as $4 billion would need to be invested in the physical 

infrastructure of the shipyards to achieve the higher production rates required under the 

[notional] 15-year and 20-year [buildup scenarios examined by CBO]. Less investment 

would be needed for the [notional] 25-year or 30-year [buildup scenarios examined by 

CBO].109 

A January 13, 2017, press report states the following: 

The Navy’s production lines are hot and the work to prepare them for the possibility of 

building out a much larger fleet would be manageable, the service’s head of acquisition 

said Thursday. 

From a logistics perspective, building the fleet from its current 274 ships to 355, as 

recommended in the Navy’s newest force structure assessment in December, would be 
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straightforward, Assistant Secretary of the Navy for Research, Development and 

Acquisition Sean Stackley told reporters at the Surface Navy Association’s annual 

symposium. 

“By virtue of maintaining these hot production lines, frankly, over the last eight years, our 

facilities are in pretty good shape,” Stackley said. “In fact, if you talked to industry, they 

would say we’re underutilizing the facilities that we have.” 

The areas where the Navy would likely have to adjust “tooling” to answer demand for a 

larger fleet would likely be in Virginia-class attack submarines and large surface 

combatants, the DDG-51 guided missile destroyers—two ship classes likely to surge if the 

Navy gets funding to build to 355 ships, he said. 

“Industry’s going to have to go out and procure special tooling associated with going from 

current production rates to a higher rate, but I would say that’s easily done,” he said. 

Another key, Stackley said, is maintaining skilled workers—both the builders in the yards 

and the critical supply-chain vendors who provide major equipment needed for ship 

construction. And, he suggested, it would help to avoid budget cuts and other events that 

would force workforce layoffs. 

“We’re already prepared to ramp up,” he said. “In certain cases, that means not laying off 

the skilled workforce we want to retain.”110 

A January 17, 2017, press report states the following: 

Building stable designs with active production lines is central to the Navy’s plan to grow 

to 355 ships. “if you look at the 355-ship number, and you study the ship classes (desired), 

the big surge is in attack submarines and large surface combatants, which today are DDG-

51 (destroyers),” the Assistant Secretary of the Navy, Sean Stackley, told reporters at last 

week’s Surface Navy Association conference. Those programs have proven themselves 

reliable performers both at sea and in the shipyards. 

From today’s fleet of 274 ships, “we’re on an irreversible path to 308 by 2021. Those ships 

are already in construction,” said Stackley. “To go from there to 355, virtually all those 

ships are currently in production, with some exceptions: Ohio Replacement, (we) just got 

done the Milestone B there (to move from R&D into detailed design); and then upgrades 

to existing platforms. So we have hot production lines that will take us to that 355-ship 

Navy.”111 

A January 24, 2017, press report states the following: 

Navy officials say a recently determined plan to increase its fleet size by adding more new 

submarines, carriers and destroyers is “executable” and that early conceptual work toward 

this end is already underway.... 

Although various benchmarks will need to be reached in order for this new plan to come 

to fruition, such as Congressional budget allocations, Navy officials do tell Scout Warrior 

that the service is already working—at least in concept—on plans to vastly enlarge the 

fleet. Findings from this study are expected to inform an upcoming 2018 Navy 

Shipbuilding Plan, service officials said.112 

A January 12, 2017, press report states the following: 
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Brian Cuccias, president of Ingalls Shipbuilding [a shipyard owned by Huntington Ingalls 

Industries (HII) that builds Navy destroyers and amphibious ships as well as Coast Guard 

cutters], said Ingalls, which is currently building 10 ships for four Navy and Coast Guard 

programs at its 800-acre facility in Pascagoula, Miss., could build more because it is using 

only 70 to 75 percent of its capacity.113 

A March 2017 press report states the following: 

As the Navy calls for a larger fleet, shipbuilders are looking toward new contracts and 

ramping up their yards to full capacity.... 

The Navy is confident that U.S. shipbuilders will be able to meet an increased demand, 

said Ray Mabus, then-secretary of the Navy, during a speech at the Surface Navy 

Association’s annual conference in Arlington, Virginia. 

They have the capacity to “get there because of the ships we are building today,” Mabus 

said. “I don’t think we could have seven years ago.” 

Shipbuilders around the United States have “hot” production lines and are manufacturing 

vessels on multi-year or block buy contracts, he added. The yards have made investments 

in infrastructure and in the training of their workers. 

“We now have the basis ... [to] get to that much larger fleet,” he said.... 

Shipbuilders have said they are prepared for more work. 

At Ingalls Shipbuilding—a subsidiary of Huntington Ingalls Industries—10 ships are under 

construction at its Pascagoula, Mississippi, yard, but it is under capacity, said Brian 

Cuccias, the company’s president. 

The shipbuilder is currently constructing five guided-missile destroyers, the latest San 

Antonio-class amphibious transport dock ship, and two national security cutters for the 

Coast Guard. 

“Ingalls is a very successful production line right now, but it has the ability to actually 

produce a lot more in the future,” he said during a briefing with reporters in January. 

The company’s facility is currently operating at 75 percent capacity, he noted.... 

Austal USA—the builder of the Independence-variant of the littoral combat ship and the 

expeditionary fast transport vessel—is also ready to increase its capacity should the Navy 

require it, said Craig Perciavalle, the company’s president. 

The latest discussions are “certainly something that a shipbuilder wants to hear,” he said. 

“We do have the capability of increasing throughput if the need and demand were to arise, 

and then we also have the ability with the present workforce and facility to meet a different 

mix that could arise as well.” 

Austal could build fewer expeditionary fast transport vessels and more littoral combat 

ships, or vice versa, he added. 

“The key thing for us is to keep the manufacturing lines hot and really leverage the 

momentum that we’ve gained on both of the programs,” he said. 

The company—which has a 164-acre yard in Mobile, Alabama—is focused on the 

extension of the LCS and expeditionary fast transport ship program, but Perciavalle noted 

that it could look into manufacturing other types of vessels. 
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“We do have excess capacity to even build smaller vessels … if that opportunity were to 

arise and we’re pursuing that,” he said. 

Bryan Clark, a naval analyst at the Center for Strategic and Budgetary Assessments, a 

Washington, D.C.-based think tank, said shipbuilders are on average running between 70 

and 80 percent capacity. While they may be ready to meet an increased demand for ships, 

it would take time to ramp up their workforces. 

However, the bigger challenge is the supplier industrial base, he said. 

“Shipyards may be able to build ships but the supplier base that builds the pumps … and 

the radars and the radios and all those other things, they don’t necessarily have that ability 

to ramp up,” he said. “You would need to put some money into building up their capacity.” 

That has to happen now, he added. 

Rear Adm. William Gallinis, program manager for program executive office ships, said 

what the Navy must be “mindful of is probably our vendor base that support the shipyards.” 

Smaller companies that supply power electronics and switchboards could be challenged, 

he said. 

“Do we need to re-sequence some of the funding to provide some of the facility 

improvements for some of the vendors that may be challenged? My sense is that the 

industrial base will size to the demand signal. We just need to be mindful of how we 

transition to that increased demand signal,” he said. 

The acquisition workforce may also see an increased amount of stress, Gallinis noted. “It 

takes a fair amount of experience and training to get a good contracting officer to the point 

to be [able to] manage contracts or procure contracts.” 

“But I don’t see anything that is insurmountable,” he added.114 

At a May 24, 2017, hearing before the Seapower subcommittee of the Senate Armed Services 

Committee on the industrial-base aspects of the Navy’s 355-ship goal, John P. Casey, executive 

vice president–marine systems, General Dynamics Corporation (one of the country’s two 

principal builders of Navy ships) stated the following: 

It is our belief that the Nation’s shipbuilding industrial base can scale-up hot production 

lines for existing ships and mobilize additional resources to accomplish the significant 

challenge of achieving the 355-ship Navy as quickly as possible.... 

Supporting a plan to achieve a 355-ship Navy will be the most challenging for the nuclear 

submarine enterprise. Much of the shipyard and industrial base capacity was eliminated 

following the steep drop-off in submarine production that occurred with the cancellation 

of the Seawolf Program in 1992. The entire submarine industrial base at all levels of the 

supply chain will likely need to recapitalize some portion of its facilities, workforce, and 

supply chain just to support the current plan to build the Columbia Class SSBN program, 

while concurrently building Virginia Class SSNs. Additional SSN procurement will 

require industry to expand its plans and associated investment beyond the level today.... 

Shipyard labor resources include the skilled trades needed to fabricate, build and outfit 

major modules, perform assembly, test and launch of submarines, and associated support 

organizations that include planning, material procurement, inspection, quality assurance, 

and ship certification. Since there is no commercial equivalency for Naval nuclear 

submarine shipbuilding, these trade resources cannot be easily acquired in large numbers 

from other industries. Rather, these shipyard resources must be acquired and developed 

over time to ensure the unique knowledge and know-how associated with nuclear 
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submarine shipbuilding is passed on to the next generation of shipbuilders. The 

mechanisms of knowledge transfer require sufficient lead time to create the proficient, 

skilled craftsmen in each key trade including welding, electrical, machining, shipfitting, 

pipe welding, painting, and carpentry, which are among the largest trades that would need 

to grow to support increased demand. These trades will need to be hired in the numbers 

required to support the increased workload. Both shipyards have scalable processes in place 

to acquire, train, and develop the skilled workforce they need to build nuclear ships. These 

processes and associated training facilities need to be expanded to support the increased 

demand. As with the shipyards, the same limiting factors associated with facilities, 

workforce, and supply chain also limit the submarine unique first tier suppliers and sub-

tiers in the industrial base for which there is no commercial equivalency.... 

The supply base is the third resource that will need to be expanded to meet the increased 

demand over the next 20 years. During the OHIO, 688 and SEAWOLF construction 

programs, there were over 17,000 suppliers supporting submarine construction programs. 

That resource base was “rationalized” during submarine low rate production over the last 

20 years. The current submarine industrial base reflects about 5,000 suppliers, of which 

about 3,000 are currently active (i.e., orders placed within the last 5 years), 80% of which 

are single or sole source (based on $). It will take roughly 20 years to build the 12 Columbia 

Class submarines that starts construction in FY21. The shipyards are expanding strategic 

sourcing of appropriate non-core products (e.g., decks, tanks, etc.) in order to focus on core 

work at each shipyard facility (e.g., module outfitting and assembly). Strategic sourcing 

will move demand into the supply base where capacity may exist or where it can be 

developed more easily. This approach could offer the potential for cost savings by 

competition or shifting work to lower cost work centers throughout the country. Each 

shipyard has a process to assess their current supply base capacity and capability and to 

determine where it would be most advantageous to perform work in the supply base.... 

Achieving the increased rate of production and reducing the cost of submarines will require 

the Shipbuilders to rely on the supply base for more non-core products such as structural 

fabrication, sheet metal, machining, electrical, and standard parts. The supply base must be 

made ready to execute work with submarine-specific requirements at a rate and volume 

that they are not currently prepared to perform. Preparing the supply base to execute 

increased demand requires early non-recurring funding to support cross-program 

construction readiness and EOQ funding to procure material in a manner that does not hold 

up existing ship construction schedules should problems arise in supplier qualification 

programs. This requires longer lead times (estimates of three years to create a new 

qualified, critical supplier) than the current funding profile supports.... 

We need to rely on market principles to allow suppliers, the shipyards and GFE material 

providers to sort through the complicated demand equation across the multiple ship 

programs. Supplier development funding previously mentioned would support non-

recurring efforts which are needed to place increased orders for material in multiple market 

spaces. Examples would include valves, build-to-print fabrication work, commodities, 

specialty material, engineering components, etc. We are engaging our marine industry 

associations to help foster innovative approaches that could reduce costs and gain 

efficiency for this increased volume.... 

Supporting the 355-ship Navy will require Industry to add capability and capacity across 

the entire Navy Shipbuilding value chain. Industry will need to make investment decisions 

for additional capital spend starting now in order to meet a step change in demand that 

would begin in FY19 or FY20. For the submarine enterprise, the step change was already 

envisioned and investment plans that embraced a growth trajectory were already being 

formulated. Increasing demand by adding additional submarines will require scaling 

facility and workforce development plans to operate at a higher rate of production. The 

nuclear shipyards would also look to increase material procurement proportionally to the 

increased demand. In some cases, the shipyard facilities may be constrained with existing 



Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress 

 

Congressional Research Service   78 

capacity and may look to source additional work in the supply base where capacity exists 

or where there are competitive business advantages to be realized. Creating additional 

capacity in the supply base will require non-recurring investment in supplier qualification, 

facilities, capital equipment and workforce training and development. 

Industry is more likely to increase investment in new capability and capacity if there is 

certainty that the Navy will proceed with a stable shipbuilding plan. Positive signals of 

commitment from the Government must go beyond a published 30-year Navy Shipbuilding 

Plan and line items in the Future Years Defense Plan (FYDP) and should include 

 Multi-year contracting for Block procurement which provides stability in the industrial 

base and encourages investment in facilities and workforce development 

 Funding for supplier development to support training, qualification, and facilitization 

efforts—Electric Boat and Newport News have recommended to the Navy funding of 

$400M over a three-year period starting in 2018 to support supplier development for the 

Submarine Industrial Base as part of an Integrated Enterprise Plan Extended Enterprise 

initiative 

 Acceleration of Advance Procurement and/or Economic Order Quantities (EOQ) 

procurement from FY19 to FY18 for Virginia Block V 

 Government incentives for construction readiness and facilities / special tooling for 

shipyard and supplier facilities, which help cash flow capital investment ahead of 

construction contract awards 

 Procurement of additional production back-up (PBU) material to help ensure a ready 

supply of material to mitigate construction schedule risk.... 

So far, this testimony has focused on the Submarine Industrial Base, but the General 

Dynamics Marine Systems portfolio also includes surface ship construction. Unlike 

Electric Boat, Bath Iron Works and NASSCO are able to support increased demand without 

a significant increase in resources..... 

Bath Iron Works is well positioned to support the Administration’s announced goal of 

increasing the size of the Navy fleet to 355 ships. For BIW that would mean increasing the 

total current procurement rate of two DDG 51s per year to as many as four DDGs per year, 

allocated equally between BIW and HII. This is the same rate that the surface combatant 

industrial base sustained over the first decade of full rate production of the DDG 51 Class 

(1989-1999).... 

No significant capital investment in new facilities is required to accommodate delivering 

two DDGs per year. However, additional funding will be required to train future 

shipbuilders and maintain equipment. Current hiring and training processes support the 

projected need, and have proven to be successful in the recent past. BIW has invested 

significantly in its training programs since 2014 with the restart of the DDG 51 program 

and given these investments and the current market in Maine, there is little concern of 

meeting the increase in resources required under the projected plans. 

A predictable and sustainable Navy workload is essential to justify expanding 

hiring/training programs. BIW would need the Navy’s commitment that the Navy’s plan 

will not change before it would proceed with additional hiring and training to support 

increased production. 

BIW’s supply chain is prepared to support a procurement rate increase of up to four DDG 

51s per year for the DDG 51 Program. BIW has long-term purchasing agreements in place 

for all major equipment and material for the DDG 51 Program. These agreements provide 

for material lead time and pricing, and are not constrained by the number of ships ordered 

in a year. BIW confirmed with all of its critical suppliers that they can support this 

increased procurement rate.... 
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The Navy’s Force Structure Assessment calls for three additional ESBs. Additionally, 

NASSCO has been asked by the Navy and the Congressional Budget Office (CBO) to 

evaluate its ability to increase the production rate of T-AOs to two ships per year. NASSCO 

has the capacity to build three more ESBs at a rate of one ship per year while building two 

T-AOs per year. The most cost effective funding profile requires funding ESB 6 in FY18 

and the following ships in subsequent fiscal years to avoid increased cost resulting from a 

break in the production line. The most cost effective funding profile to enable a production 

rate of two T-AO ships per year requires funding an additional long lead time equipment 

set beginning in FY19 and an additional ship each year beginning in FY20. 

NASSCO must now reduce its employment levels due to completion of a series of 

commercial programs which resulted in the delivery of six ships in 2016. The proposed 

increase in Navy shipbuilding stabilizes NASSCO’s workload and workforce to levels that 

were readily demonstrated over the last several years. 

Some moderate investment in the NASSCO shipyard will be needed to reach this level of 

production. The recent CBO report on the costs of building a 355-ship Navy accurately 

summarized NASSCO’s ability to reach the above production rate stating, “building more 

… combat logistics and support ships would be the least problematic for the shipyards.”115 

At the same hearing, Brian Cuccias, president, Ingalls Shipbuilding, Huntington Ingalls Industries 

(the country’s other principal builder of Navy ships) stated the following: 

Qualifying to be a supplier is a difficult process. Depending on the commodity, it may take 

up to 36 months. That is a big burden on some of these small businesses. This is why 

creating sufficient volume and exercising early contractual authorization and advance 

procurement funding is necessary to grow the supplier base, and not just for traditional 

long-lead time components; that effort needs to expand to critical components and 

commodities that today are controlling the build rate of submarines and carriers alike. 

Many of our suppliers are small businesses and can only make decisions to invest in people, 

plant and tooling when they are awarded a purchase order. We need to consider how we 

can make commitments to suppliers early enough to ensure material readiness and 

availability when construction schedules demand it. 

With questions about the industry’s ability to support an increase in shipbuilding, both 

Newport News and Ingalls have undertaken an extensive inventory of our suppliers and 

assessed their ability to ramp up their capacity. We have engaged many of our key suppliers 

to assess their ability to respond to an increase in production. 

The fortunes of related industries also impact our suppliers, and an increase in demand 

from the oil and gas industry may stretch our supply base. Although some low to moderate 

risk remains, I am convinced that our suppliers will be able to meet the forecasted Navy 

demand.... 

I strongly believe that the fastest results can come from leveraging successful platforms on 

current hot production lines. We commend the Navy’s decision in 2014 to use the existing 

LPD 17 hull form for the LX(R), which will replace the LSD-class amphibious dock 

landing ships scheduled to retire in the coming years. However, we also recommend that 

the concept of commonality be taken even further to best optimize efficiency, affordability 

and capability. Specifically, rather than continuing with a new design for LX(R) within the 

“walls” of the LPD hull, we can leverage our hot production line and supply chain and 

offer the Navy a variant of the existing LPD design that satisfies the aggressive cost targets 

of the LX(R) program while delivering more capability and survivability to the fleet at a 
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significantly faster pace than the current program. As much as 10-15 percent material 

savings can be realized across the LX(R) program by purchasing respective blocks of at 

least five ships each under a multi-year procurement (MYP) approach. In the aggregate, 

continuing production with LPD 30 in FY18, coupled with successive MYP contracts for 

the balance of ships, may yield savings greater than $1 billion across an 11-ship LX(R) 

program. Additionally, we can deliver five LX(R)s to the Navy and Marine Corps in the 

same timeframe that the current plan would deliver two, helping to reduce the shortfall in 

amphibious warships against the stated force requirement of 38 ships. 

Multi-ship procurements, whether a formal MYP or a block-buy, are a proven way to 

reduce the price of ships. The Navy took advantage of these tools on both Virginia-class 

submarines and Arleigh Burke-class destroyers. In addition to the LX(R) program 

mentioned above, expanding multi-ship procurements to other ship classes makes sense.... 

The most efficient approach to lower the cost of the Ford class and meet the goal of an 

increased CVN fleet size is also to employ a multi-ship procurement strategy and construct 

these ships at three-year intervals. This approach would maximize the material 

procurement savings benefit through economic order quantities procurement and provide 

labor efficiencies to enable rapid acquisition of a 12-ship CVN fleet. This three-ship 

approach would save at least $1.5 billion, not including additional savings that could be 

achieved from government-furnished equipment. As part of its Integrated Enterprise Plan, 

we commend the Navy’s efforts to explore the prospect of material economic order 

quantity purchasing across carrier and submarine programs.116 

At the same hearing, Matthew O. Paxton, president, Shipbuilders Council of America (SCA)—a 

trade association representing shipbuilders, suppliers, and associated firms—stated the following: 

To increase the Navy’s Fleet to 355 ships, a substantial and sustained investment is required 

in both procurement and readiness. However, let me be clear: building and sustaining the 

larger required Fleet is achievable and our industry stands ready to help achieve that 

important national security objective. 

To meet the demand for increased vessel construction while sustaining the vessels we 

currently have will require U.S. shipyards to expand their work forces and improve their 

infrastructure in varying degrees depending on ship type and ship mix – a requirement our 

Nation’s shipyards are eager to meet. But first, in order to build these ships in as timely 

and affordable manner as possible, stable and robust funding is necessary to sustain those 

industrial capabilities which support Navy shipbuilding and ship maintenance and 

modernization.... 

Beyond providing for the building of a 355-ship Navy, there must also be provision to fund 

the “tail,” the maintenance of the current and new ships entering the fleet. Target fleet size 

cannot be reached if existing ships are not maintained to their full service lives, while 

building those new ships. Maintenance has been deferred in the last few years because of 

across-the-board budget cuts.... 

The domestic shipyard industry certainly has the capability and know-how to build and 

maintain a 355-ship Navy. The Maritime Administration determined in a recent study on 

the Economic Benefits of the U.S. Shipyard Industry that there are nearly 110,000 skilled 

men and women in the Nation’s private shipyards building, repairing and maintaining 

America’s military and commercial fleets.1 The report found the U.S. shipbuilding 

industry supports nearly 400,000 jobs across the country and generates $25.1 billion in 

income and $37.3 billion worth of goods and services each year. In fact, the MARAD 

report found that the shipyard industry creates direct and induced employment in every 
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State and Congressional District and each job in the private shipbuilding and repairing 

industry supports another 2.6 jobs nationally. 

This data confirms the significant economic impact of this manufacturing sector, but also 

that the skilled workforce and industrial base exists domestically to build these ships. Long-

term, there needs to be a workforce expansion and some shipyards will need to reconfigure 

or expand production lines. This can and will be done as required to meet the need if 

adequate, stable budgets and procurement plans are established and sustained for the long-

term. Funding predictability and sustainability will allow industry to invest in facilities and 

more effectively grow its skilled workforce. The development of that critical workforce 

will take time and a concerted effort in a partnership between industry and the federal 

government. 

U.S. shipyards pride themselves on implementing state of the art training and 

apprenticeship programs to develop skilled men and women that can cut, weld, and bend 

steel and aluminum and who can design, build and maintain the best Navy in the world. 

However, the shipbuilding industry, like so many other manufacturing sectors, faces an 

aging workforce. Attracting and retaining the next generation shipyard worker for an 

industry career is critical. Working together with the Navy, and local and state resources, 

our association is committed to building a robust training and development pipeline for 

skilled shipyard workers. In addition to repealing sequestration and stabilizing funding the 

continued development of a skilled workforce also needs to be included in our national 

maritime strategy.... 

In conclusion, the U.S. shipyard industry is certainly up to the task of building a 355-ship 

Navy and has the expertise, the capability, the critical capacity and the unmatched skilled 

workforce to build these national assets. Meeting the Navy’s goal of a 355-ship fleet and 

securing America’s naval dominance for the decades ahead will require sustained 

investment by Congress and Navy’s partnership with a defense industrial base that can 

further attract and retain a highly-skilled workforce with critical skill sets. Again, I would 

like to thank this Subcommittee for inviting me to testify alongside such distinguished 

witnesses. As a representative of our nation’s private shipyards, I can say, with confidence 

and certainty, that our domestic shipyards and skilled workers are ready, willing and able 

to build and maintain the Navy’s 355-ship Fleet.117 

Employment Impact 

Building the additional ships that would be needed to achieve and maintain the 355-ship fleet 

could create many additional manufacturing and other jobs at shipyards, associated supplier 

firms, and elsewhere in the U.S. economy. A 2015 Maritime Administration (MARAD) report 

states 

Considering the indirect and induced impacts, each direct job in the shipbuilding and 

repairing industry is associated with another 2.6 jobs in other parts of the US economy; 

each dollar of direct labor income and GDP in the shipbuilding and repairing industry is 

associated with another $1.74 in labor income and $2.49 in GDP, respectively, in other 

parts of the US economy.118 
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A March 2017 press report states, “Based on a 2015 economic impact study, the Shipbuilders 

Council of America [a trade association for U.S. shipbuilders and associated supplier firms] 

believes that a 355-ship Navy could add more than 50,000 jobs nationwide.”119 The 2015 

economic impact study referred to in that quote might be the 2015 MARAD study discussed in 

the previous paragraph. An estimate of more than 50,000 additional jobs nationwide might be 

viewed as a higher-end estimate; other estimates might be lower. A June 14, 2017, press report 

states the following: “The shipbuilding industry will need to add between 18,000 and 25,000 jobs 

to build to a 350-ship Navy, according to Matthew Paxton, president of the Shipbuilders Council 

of America, a trade association representing the shipbuilding industrial base. Including indirect 

jobs like suppliers, the ramp-up may require a boost of 50,000 workers.”120 

                                                 
119 Yasmin Tadjdeh, “Navy Shipbuilders Prepared for Proposed Fleet Buildup,” National Defense, March 2017. 

Similarly, another press report states the following: “The Navy envisioned by Trump could create more than 50,000 

jobs, the Shipbuilders Council of America, a trade group representing U.S. shipbuilders, repairers and suppliers, told 

Reuters.” (Mike Stone, “Missing from Trump’s Grand Navy Plan: Skilled Workers to Build the Fleet,” Reuters, March 

17, 2017.) 

120 Jaqueline Klimas, “Growing Shipbuilding Workforce Seen as Major Challenge for Trump’s Navy Buildup,” 

Politico, June 14, 2017. 



Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress 

 

Congressional Research Service   83 

Appendix E. A Summary of Some Acquisition 

Lessons Learned for Navy Shipbuilding 
This appendix presents a general summary of lessons learned in Navy shipbuilding, reflecting 

comments made repeatedly by various sources over the years. These lessons learned include the 

following: 

 At the outset, get the operational requirements for the program right. 
Properly identify the program’s operational requirements at the outset. Manage 

risk by not trying to do too much in terms of the program’s operational 

requirements, and perhaps seek a so-called 70%-to-80% solution (i.e., a design 

that is intended to provide 70%-80% of desired or ideal capabilities). Achieve a 

realistic balance up front between operational requirements, risks, and estimated 

costs. 

 Impose cost discipline up front. Use realistic price estimates, and consider not 

only development and procurement costs, but life-cycle operation and support 

(O&S) costs. 

 Employ competition where possible in the awarding of design and construction 

contracts. 

 Use a contract type that is appropriate for the amount of risk involved, and 

structure its terms to align incentives with desired outcomes. 

 Minimize design/construction concurrency by developing the design to a high 

level of completion before starting construction and by resisting changes in 

requirements (and consequent design changes) during construction. 

 Properly supervise construction work. Maintain an adequate number of 

properly trained Supervisor of Shipbuilding (SUPSHIP) personnel. 

 Provide stability for industry, in part by using, where possible, multiyear 

procurement (MYP) or block buy contracting. 

 Maintain a capable government acquisition workforce that understands what 

it is buying, as well as the above points. 

Identifying these lessons is arguably not the hard part—most if not all these points have been 

cited for years. The hard part, arguably, is living up to them without letting circumstances lead 

program-execution efforts away from these guidelines. 
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Appendix F. Some Considerations Relating to 

Warranties in Shipbuilding Contracts 
This appendix presents some considerations relating to warranties in shipbuilding contracts and 

other defense acquisition. 

In discussions of Navy (and also Coast Guard) shipbuilding, one question that sometimes arises is 

whether including a warranty in a shipbuilding contract is preferable to not including one. The 

question can arise, for example, in connection with a GAO finding that “the Navy structures 

shipbuilding contracts so that it pays shipbuilders to build ships as part of the construction 

process and then pays the same shipbuilders a second time to repair the ship when construction 

defects are discovered.”121 

Including a warranty in a shipbuilding contract (or a contract for building some other kind of 

defense end item), while potentially valuable, might not always be preferable to not including 

one—it depends on the circumstances of the acquisition, and it is not necessarily a valid criticism 

of an acquisition program to state that it is using a contract that does not include a warranty (or a 

weaker form of a warranty rather than a stronger one). 

Including a warranty generally shifts to the contractor the risk of having to pay for fixing 

problems with earlier work. Although that in itself could be deemed desirable from the 

government’s standpoint, a contractor negotiating a contract that will have a warranty will 

incorporate that risk into its price, and depending on how much the contractor might charge for 

doing that, it is possible that the government could wind up paying more in total for acquiring the 

item (including fixing problems with earlier work on that item) than it would have under a 

contract without a warranty. 

When a warranty is not included in the contract and the government pays later on to fix problems 

with earlier work, those payments can be very visible, which can invite critical comments from 

observers. But that does not mean that including a warranty in the contract somehow frees the 

government from paying to fix problems with earlier work. In a contract that includes a warranty, 

the government will indeed pay something to fix problems with earlier work—but it will make 

the payment in the less-visible (but still very real) form of the up-front charge for including the 

warranty, and that charge might be more than what it would have cost the government, under a 

contract without a warranty, to pay later on for fixing those problems. 

From a cost standpoint, including a warranty in the contract might or might not be preferable, 

depending on the risk that there will be problems with earlier work that need fixing, the potential 

cost of fixing such problems, and the cost of including the warranty in the contract. The point is 

that the goal of avoiding highly visible payments for fixing problems with earlier work and the 

goal of minimizing the cost to the government of fixing problems with earlier work are separate 

and different goals, and that pursuing the first goal can sometimes work against achieving the 

second goal.122 

                                                 
121 See Government Accountability Office, Navy Shipbuilding[:] Past Performance Provides Valuable Lessons for 

Future Investments, GAO-18-238SP, June 2018, p. 21. A graphic on page 21 shows a GAO finding that the 

government was financially responsible for shipbuilder deficiencies in 96% of the cases examined by GAO, and that 

the shipbuilder was financially responsible for shipbuilder deficiencies in 4% of the cases. 

122 It can also be noted that the country’s two largest builders of Navy ships—General Dynamics (GD) and Huntington 

Ingalls Industries (HII)—derive about 60% and 96%, respectively, of their revenues from U.S. government work. (See 

General Dynamics, 2016 Annual Report, page 9 of Form 10-K [PDF page 15 of 88]) and Huntington Ingalls Industries, 
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The Department of Defense’s guide on the use of warranties states the following: 

Federal Acquisition Regulation (FAR) 46.7 states that “the use of warranties is not 

mandatory.” However, if the benefits to be derived from the warranty are commensurate 

with the cost of the warranty, the CO [contracting officer] should consider placing it in the 

contract. In determining whether a warranty is appropriate for a specific acquisition, FAR 

Subpart 46.703 requires the CO to consider the nature and use of the supplies and services, 

the cost, the administration and enforcement, trade practices, and reduced requirements. 

The rationale for using a warranty should be documented in the contract file.... 

In determining the value of a warranty, a CBA [cost-benefit analysis] is used to measure 

the life cycle costs of the system with and without the warranty. A CBA is required to 

determine if the warranty will be cost beneficial. CBA is an economic analysis, which 

basically compares the Life Cycle Costs (LCC) of the system with and without the warranty 

to determine if warranty coverage will improve the LCCs. In general, five key factors will 

drive the results of the CBA: cost of the warranty + cost of warranty administration + 

compatibility with total program efforts + cost of overlap with Contractor support + 

intangible savings. Effective warranties integrate reliability, maintainability, 

supportability, availability, and life-cycle costs. Decision factors that must be evaluated 

include the state of the weapon system technology, the size of the warranted population, 

the likelihood that field performance requirements can be achieved, and the warranty 

period of performance.123 

                                                 
2016 Annual Report, page 5 of Form 10-K [PDF page 19 of 134]). These two shipbuilders operate the only U.S. 

shipyards currently capable of building several major types of Navy ships, including submarines, aircraft carriers, large 

surface combatants, and amphibious ships. Thus, even if a warranty in a shipbuilding contract with one of these firms 

were to somehow mean that the government did not have pay under the terms of that contract—either up front or later 

on—for fixing problems with earlier work done under that contract, there would still be a question as to whether the 

government would nevertheless wind up eventually paying much of that cost as part of the price of one or more future 

contracts the government may have that firm. 

123 Department of Defense, Department of Defense Warranty Guide, Version 1.0, September 2009, accessed July 13, 

2017, at https://www.acq.osd.mil/dpap/pdi/uid/docs/departmentofdefensewarrantyguide[1].doc. 
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Appendix G. Avoiding Procurement Cost Growth 

vs. Minimizing Procurement Costs 
This appendix presents some considerations relating to avoiding procurement cost growth vs. 

minimizing procurement costs in shipbuilding and other defense acquisition. 

The affordability challenge posed by the Navy’s shipbuilding plans can reinforce the strong 

oversight focus on preventing or minimizing procurement cost growth in Navy shipbuilding 

programs, which is one expression of a strong oversight focus on preventing or minimizing cost 

growth in DOD acquisition programs in general. This oversight focus may reflect in part an 

assumption that avoiding or minimizing procurement cost growth is always synonymous with 

minimizing procurement cost. It is important to note, however, that as paradoxical as it may seem, 

avoiding or minimizing procurement cost growth is not always synonymous with minimizing 

procurement cost, and that a sustained, singular focus on avoiding or minimizing procurement 

cost growth might sometimes lead to higher procurement costs for the government. 

How could this be? Consider the example of a design for the lead ship of a new class of Navy 

ships. The construction cost of this new design is uncertain, but is estimated to be likely 

somewhere between Point A (a minimum possible figure) and Point D (a maximum possible 

figure). (Point D, in other words, would represent a cost estimate with a 100% confidence factor, 

meaning there is a 100% chance that the cost would come in at or below that level.) If the Navy 

wanted to avoid cost growth on this ship, it could simply set the ship’s procurement cost at Point 

D. Industry would likely be happy with this arrangement, and there likely would be no cost 

growth on the ship. 

The alternative strategy open to the Navy is to set the ship’s target procurement cost at some 

figure between Points A and D—call it Point B—and then use that more challenging target cost to 

place pressure on industry to sharpen its pencils so as to find ways to produce the ship at that 

lower cost. (Navy officials sometimes refer to this as “pressurizing” industry.) In this example, it 

might turn out that industry efforts to reduce production costs are not successful enough to build 

the ship at the Point B cost. As a result, the ship experiences one or more rounds of procurement 

cost growth, and the ship’s procurement cost rises over time from Point B to some higher 

figure—call it Point C. 

Here is the rub: Point C, in spite of incorporating one or more rounds of cost growth, might 

nevertheless turn out to be lower than Point D, because Point C reflected efforts by the 

shipbuilder to find ways to reduce production costs that the shipbuilder might have put less 

energy into pursuing if the Navy had simply set the ship’s procurement cost initially at Point D. 

Setting the ship’s cost at Point D, in other words, may eliminate the risk of cost growth on the 

ship, but does so at the expense of creating a risk of the government paying more for the ship than 

was actually necessary. DOD could avoid cost growth on new procurement programs starting 

tomorrow by simply setting costs for those programs at each program’s equivalent of Point D. 

But as a result of this strategy, DOD could well wind up leaving money on the table in some 

instances—of not, in other words, minimizing procurement costs. 

DOD does not have to set a cost precisely at Point D to create a potential risk in this regard. A risk 

of leaving money on the table, for example, is a possible downside of requiring DOD to budget 

for its acquisition programs at something like an 80% confidence factor—an approach that some 

observers have recommended—because a cost at the 80% confidence factor is a cost that is likely 

fairly close to Point D. 
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Procurement cost growth is often embarrassing for DOD and industry, and can damage their 

credibility in connection with future procurement efforts. Procurement cost growth can also 

disrupt congressional budgeting by requiring additional appropriations to pay for something 

Congress thought it had fully funded in a prior year. For this reason, there is a legitimate public 

policy value to pursuing a goal of having less rather than more procurement cost growth. 

Procurement cost growth, however, can sometimes be in part the result of DOD efforts to use 

lower initial cost targets as a means of pressuring industry to reduce production costs—efforts 

that, notwithstanding the cost growth, might be partially successful. A sustained, singular focus 

on avoiding or minimizing cost growth, and of punishing DOD for all instances of cost growth, 

could discourage DOD from using lower initial cost targets as a means of pressurizing industry, 

which could deprive DOD of a tool for controlling procurement costs. 

The point here is not to excuse away cost growth, because cost growth can occur in a program for 

reasons other than DOD’s attempt to pressurize industry. Nor is the point to abandon the goal of 

seeking lower rather than higher procurement cost growth, because, as noted above, there is a 

legitimate public policy value in pursuing this goal. The point, rather, is to recognize that this goal 

is not always synonymous with minimizing procurement cost, and that a possibility of some 

amount of cost growth might be expected as part of an optimal government strategy for 

minimizing procurement cost. Recognizing that the goals of seeking lower rather than higher cost 

growth and of minimizing procurement cost can sometimes be in tension with one another can 

lead to an approach that takes both goals into consideration. In contrast, an approach that is 

instead characterized by a sustained, singular focus on avoiding and minimizing cost growth may 

appear virtuous, but in the end may wind up costing the government more. 
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Appendix H. Size of the Navy and Navy 

Shipbuilding Rate 

Size of the Navy 

Table H-1 shows the size of the Navy in terms of total number of ships since FY1948; the 

numbers shown in the table reflect changes over time in the rules specifying which ships count 

toward the total. Differing counting rules result in differing totals, and for certain years, figures 

reflecting more than one set of counting rules are available. Figures in the table for FY1978 and 

subsequent years reflect the battle force ships counting method, which is the set of counting rules 

established in the early 1980s for public policy discussions of the size of the Navy. 

As shown in the table, the total number of battle force ships in the Navy reached a late-Cold War 

peak of 568 at the end of FY1987 and began declining thereafter.124 The Navy fell below 300 

battle force ships in August 2003 and as of March 27, 2020, included 296 battle force ships. 

As discussed in Appendix C, historical figures for total fleet size might not be a reliable 

yardstick for assessing the appropriateness of proposals for the future size and structure of the 

Navy, particularly if the historical figures are more than a few years old, because the missions to 

be performed by the Navy, the mix of ships that make up the Navy, and the technologies that are 

available to Navy ships for performing missions all change over time, and because the number of 

ships in the fleet in an earlier year might itself have been inappropriate (i.e., not enough or more 

than enough) for meeting the Navy’s mission requirements in that year. 

For similar reasons, trends over time in the total number of ships in the Navy are not necessarily a 

reliable indicator of the direction of change in the fleet’s ability to perform its stated missions. An 

increasing number of ships in the fleet might not necessarily mean that the fleet’s ability to 

perform its stated missions is increasing, because the fleet’s mission requirements might be 

increasing more rapidly than ship numbers and average ship capability. Similarly, a decreasing 

number of ships in the fleet might not necessarily mean that the fleet’s ability to perform stated 

missions is decreasing, because the fleet’s mission requirements might be declining more rapidly 

than numbers of ships, or because average ship capability and the percentage of time that ships 

are in deployed locations might be increasing quickly enough to more than offset reductions in 

total ship numbers. 

                                                 
124 Some publications have stated that the Navy reached a peak of 594 ships at the end of FY1987. This figure, 

however, is the total number of active ships in the fleet, which is not the same as the total number of battle force ships. 

The battle force ships figure is the number used in government discussions of the size of the Navy. In recent years, the 

total number of active ships has been larger than the total number of battle force ships. For example, the Naval History 

and Heritage Command (formerly the Naval Historical Center) states that as of November 16, 2001, the Navy included 

a total of 337 active ships, while the Navy states that as of November 19, 2001, the Navy included a total of 317 battle 

force ships. Comparing the total number of active ships in one year to the total number of battle force ships in another 

year is thus an apples-to-oranges comparison that in this case overstates the decline since FY1987 in the number of 

ships in the Navy. As a general rule to avoid potential statistical distortions, comparisons of the number of ships in the 

Navy over time should use, whenever possible, a single counting method. 
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Table H-1. Total Number of Ships in Navy Since FY1948 

FYa Number FYa Number FYa Number FYa Number 

1948 737 1970 769 1992 466 2014 289 

1949 690 1971 702 1993 435 2015 271 

1950 634 1972 654 1994 391 2016 275 

1951 980 1973 584 1995 373 2017 279 

1952 1,097 1974 512 1996 356 2018 286 

1953 1,122 1975 496 1997 354 2019 290 

1954 1,113 1976 476 1998 333   

1955 1,030 1977 464 1999 317   

1956 973 1978 468 2000 318   

1957 967 1979 471 2001 316   

1958 890 1980 477 2002 313   

1959 860 1981 490 2003 297   

1960 812 1982 513 2004 291   

1961 897 1983 514 2005 282   

1962 959 1984 524 2006 281   

1963 916 1985 541 2007 279   

1964 917 1986 556 2008 282   

1965 936 1987 568 2009 285   

1966 947 1988 565 2010 288   

1967 973 1989 566 2011 284   

1968 976 1990 547 2012 287   

1969 926 1991 526 2013 285   

Source: Compiled by CRS using U.S. Navy data. Numbers shown reflect changes over time in the rules 

specifying which ships count toward the total. Figures for FY1978 and subsequent years reflect the battle force 

ships counting method, which is the set of counting rules established in the early 1980s for public policy 

discussions of the size of the Navy. 

a. Data for earlier years in the table may be for the end of the calendar year (or for some other point during 

the year), rather than for the end of the fiscal year. 
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Shipbuilding Rate 

Table H-2 shows past (FY1982-FY2019) and requested or programmed (FY2020-FY2024) rates 

of Navy ship procurement. 

Table H-2. Battle Force Ships Procured or Requested, FY1982-FY2024 

(Procured in FY1982-FY2019; requested for FY2020, and programmed for FY2021-FY2024) 

82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 00 

17 14 16 19 20 17 15 19 15 11 11 7 4 4 5 4 5 5 6 

01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 

6 6 5 7 8 4 5 3 8 7 10 11 11 8 8 9 9 9 13 

20 21 22 23 24 25              

13 7 7 8 11 9              

Source: CRS compilation based on Navy budget data and examination of defense authorization and 

appropriation committee and conference reports for each fiscal year. The table excludes nonbattle force ships 

that do not count toward the 355-ship goal, such as certain sealift and prepositioning ships operated by the 

Military Sealift Command and oceanographic ships operated by agencies such as the National Oceanic and 

Atmospheric Administration (NOAA). 

Notes: (1) The totals shown for FY2006, FY2007, and FY2008, reflect the cancellation two LCSs funded 

in FY2006, another two LCSs funded in FY2007, and an LCS funded in FY2008. 

(2) The total shown for FY2012 includes two JHSVs—one that was included in the Navy’s FY2012 budget 

submission, and one that was included in the Army’s FY2012 budget submission. Until FY2012, JHSVs were being 

procured by both the Navy and the Army. The Army was to procure its fifth and final JHSV in FY2012, and this 

ship was included in the Army’s FY2012 budget submission. In May 2011, the Navy and Army signed a 

Memorandum of Agreement (MOA) transferring the Army’s JHSVs to the Navy. In the FY2012 DOD 

Appropriations Act (Division A of H.R. 2055/P.L. 112-74 of December 23, 2011), the JHSV that was in the 

Army’s FY2012 budget submission was funded through the Shipbuilding and Conversion, Navy (SCN) 

appropriation account, along with the JHSV that the Navy had included in its FY0212 budget submission. The 

four JHSVs that were procured through the Army’s budget prior to FY2012, however, are not included in the 

annual totals shown in this table. 

(3) The figures shown for FY2019 and FY2020 reflect a Navy decision to show the aircraft carrier CVN-81 

as a ship to be procured in FY2020 rather than a ship that was procured in FY2019. Congress, as part of its 

action on the Navy’s proposed FY2019 budget, authorized the procurement of CVN-81 in FY2019. 
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Appendix I. Procurement Dates of CVN-81, LPD-31, 

and LHA-9 
This appendix presents background information on congressional action regarding the 

procurement dates of three ships—the aircraft carrier CVN-81, the LPD-17 Flight II amphibious 

ship LPD-31, and the amphibious assault ship LHA-9. In reviewing the bullet points presented 

below, it can be noted that procurement funding is funding for a ship that is either being procured 

in that fiscal year or has been procured in a prior fiscal year, while advance procurement (AP) 

funding is funding for a ship that is to be procured in a future fiscal year.125 

CVN-81 Aircraft Carrier 

The Navy’s FY2020 budget submission presented the aircraft carrier CVN-81 as a ship requested 

for procurement in FY2020, and the Navy’s FY2021 budget submission presents CVN-81 as a 

ship that Congress procured in FY2020. Consistent with congressional action on the Navy’s 

FY2019 budget regarding the procurement of CVN-81, this CRS report treats CVN-81 as a ship 

that Congress procured (i.e., authorized and provided procurement funding for) in FY2019. 

Discussion in this CRS report of the Navy’s FY2021 budget submission is adjusted to show 

CVN-81 as a ship that was procured in FY2019. This CRS report treats CVN-81 as a ship that 

Congress procured in FY2019 consistent with the following: 

 Within Section 121 of the John S. McCain National Defense Authorization Act 

for Fiscal Year 2019 (H.R. 5515/P.L. 115-232 of August 13, 2018)—the provision 

that authorized a two-ship block buy contract for CVN-80 and CVN-81—

subsection (a)(1) specifically authorizes a contract for the procurement of CVN-

81 “beginning with the fiscal year 2019 program year.” The header for subsection 

(a)(1) is “Procurement Authorized.” 

 Consistent with Section 121(a)(1), the funding table for the Navy’s shipbuilding 

account in the conference report (H.Rept. 115-874 of July 25, 2018) on H.R. 

5515 shows a quantity of “1” in line 002 of the FY2019 SCN (Shipbuilding and 

Conversion, Navy) appropriation account. Line 002 is the line item for 

procurement (not advance procurement [AP]) funding for the CVN-78 program. 

A notation in the table for line 002 states that the procurement funding authorized 

for this line item is for “Authorize CVN81—One ship.”126 The funding table does 

not authorize any funding for line 003 of the FY2019 SCN account—the line 

item for AP funding for the CVN-78 program. (AP funding is funding for the 

procurement of a ship to be procured in a future fiscal year.) 

 Consistent with the two above points, the paragraph in the FY2019 DOD 

appropriations act (Division A of H.R. 6157/P.L. 115-245 of September 28, 2018) 

that makes appropriations for the SCN account makes procurement (not AP) 

appropriations for the CVN-78 program. This paragraph also states that “the 

funds made available by this Act for the Carrier Replacement Program (CVN-80) 

may be available to modify or enter into a new contract for the procurement of a 

                                                 
125 For additional discussion, see CRS Report RL31404, Defense Procurement: Full Funding Policy—Background, 

Issues, and Options for Congress, by Ronald O'Rourke and Stephen Daggett. 

126 H.Rept. 115-874, p. 1164. 
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Ford-class aircraft carrier designated CVN–81 pursuant to section 121 of the 

John S. McCain National Defense Authorization Act for Fiscal Year 2019.” 

 Consistent with this bill language, the funding table for the SCN account in the 

joint explanatory statement for H.R. 6157 shows that this funding was provided 

for line 2 of the FY2019 SCN account (CVN-78 program procurement funding), 

not line 3 of the FY2019 SCN account (CVN-78 program AP funding).127 

 Consistent with all of the above points, the Navy’s FY2020 budget submission 

shows the $618 million in FY2019 funding for CVN-81 as full funding (meaning 

funding for a procured ship), rather than AP funding (meaning funding for a ship 

to be procured in a future fiscal year).128 

 The House Armed Services Committee’s report (H.Rept. 116-120 of June 19, 

2019) on H.R. 2500, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of no aircraft carrier in FY2020 due 

to “CVN–81 previously authorized.”129 

 The Senate Armed Services Committee’s report (S.Rept. 116-48 of June 11, 

2019) on S. 1790, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of no aircraft carrier in FY2020 due 

to “CVN-81 authorized in NDAA [FY]2019.”130 

 The conference report (H.Rept. 116-333 of December 9, 2019) on S. 1790/P.L. 

116-92 of December 20, 2019, the FY2020 National Defense Authorization Act, 

authorized the procurement of no aircraft carrier in FY2020 due to “CVN–81 

previously authorized.”131 

 The House Appropriations Committee’s report (H.Rept. 116-84 of May 23, 2019) 

on H.R. 2968, the FY2020 DOD Appropriations Act, adjusted the Navy’s 

FY2020 budget submission to show that no aircraft carrier was being requested 

for procurement in FY2020.132 

 The Senate Appropriations Committee’s report (S.Rept. 116-103 of September 

12, 2019) on S. 2474, the FY2020 DOD Appropriations Act, adjusted the Navy’s 

FY2020 budget submission to show that no aircraft carrier was being requested 

for procurement in FY2020.133 

LPD-31—an LPD-17 Flight II Amphibious Ship 

The Navy’s FY2021 budget submission presents LPD-31, an LPD-17 Flight II amphibious ship, 

as a ship requested for procurement in FY2021. Consistent with congressional action on the 

Navy’s FY2020 budget regarding the procurement of LPD-31, this CRS report treats LPD-31 as a 

ship that Congress procured (i.e., authorized and provided procurement funding for) in FY2020. 

Discussion in this CRS report of the Navy’s FY2021 budget submission is adjusted to show LPD-

                                                 
127 Joint explanatory statement for H.R. 6157, PDF pages 174 and 176 of 559. 

128 Department of Defense, Fiscal Year (FY) 2020 President’s Budget Estimate Submission, Navy, Justification Book 

Volume 1 of 1, Shipbuilding and Conversion, Navy, March 2019, p. 15 (PDF page 51 of 356). 

129 H.Rept. 116-120, p. 378, line 002. 

130 S.Rept. 116-48, p. 432, line 2. 

131 H.Rept. 116-333, p. 1565, line 002. 

132 H.Rept. 116-84, p. 173, line 2. 

133 S.Rept. 116-103, p. 118, line XX. 
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31 as a ship that was procured in FY2020. This CRS report treats LPD-31 as a ship that Congress 

procured in FY2020 consistent with the following: 

 The House Armed Services Committee’s report (H.Rept. 116-120 of June 19, 

2019) on H.R. 2500, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of an LPD-17 Flight II ship in 

FY2020, showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (not just AP) funding for the program.134 

 The Senate Armed Services Committee’s report (S.Rept. 116-48 of June 11, 

2019) on S. 1790, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of an LPD-17 Flight II ship in 

FY2020, showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (rather than AP) funding for the program.135 

 The conference report (H.Rept. 116-333 of December 9, 2019) on S. 1790/P.L. 

116-92 of December 20, 2019, the FY2020 National Defense Authorization Act, 

authorized the procurement of an LPD-17 Flight II ship in FY2020, showing a 

quantity increase of one ship above the Navy’s request and recommending 

procurement (rather than AP) funding for the program.136 Section 129 of S. 

1790/P.L. 116-92 authorizes the Navy to enter into a contract, beginning in 

FY2020, for the procurement of LPD-31, and to use incremental funding to fund 

the contract. 

 The Senate Appropriations Committee’s report (S.Rept. 116-103 of September 

12, 2019) on S. 2474, the FY2020 DOD Appropriations Act, recommended 

funding for the procurement of an LPD-17 Flight II ship in FY2020, showing a 

quantity increase of one ship above the Navy’s request and recommending 

procurement (rather than AP) funding for the program.137 

 The final version of the FY2020 DOD Appropriations Act (Division A of H.R. 

1158/P.L. 116-93 of December 20, 2019) provides procurement (not AP) funding 

for an LPD-17 Flight II ship. The paragraph in this act that appropriates funding 

for the Navy’s shipbuilding account, including this ship, includes a provision 

stating “Provided further, That an appropriation made under the heading 

‘Shipbuilding and Conversion, Navy’ provided for the purpose of ‘Program 

increase—advance procurement for fiscal year 2020 LPD Flight II and/or 

multiyear procurement economic order quantity’ shall be considered to be for the 

purpose of ‘Program increase—advance procurement of LPD–31’.” This 

provision relates to funding appropriated in the FY2019 DOD Appropriations Act 

(Division A of H.R. 6157/P.L. 115-245 of September 28, 2018) for the 

procurement of an LPD-17 Flight II ship in FY2020, as originally characterized 

in the explanatory statement accompanying that act.138 

                                                 
134 H.Rept. 116-120, p. 379, line 012. 

135 S.Rept. 116-48, p. 433, line 12. See also pp. 23-24 for associated report language. 

136 H.Rept. 116-333, p. 1566, line 012. See also p. 1144 for associated report language. 

137 S.Rept. 116-103, p. 118, line 12. See also p. 122 for associated report language. 

138 See PDF page 176 of 559, line 12, of the explanatory statement for H.R. 6157/P.L. 115-245. 
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LHA-9 Amphibious Assault Ship 

The Navy’s FY2021 budget submission presents the amphibious assault ship LHA-9 as a ship 

projected for procurement in FY2023. Consistent with congressional action on the Navy’s 

FY2020 budget regarding the procurement of LHA-9, this CRS report treats LHA-9 as a ship that 

Congress procured (i.e., authorized and provided procurement funding for) in FY2020. 

Discussion in this CRS report of the Navy’s FY2021 budget submission is adjusted to show 

LHA-9 as a ship that was procured in FY2020. This CRS report treats LHA-9 as a ship that 

Congress procured in FY2020 consistent with the following: 

 The Senate Armed Services Committee’s report (S.Rept. 116-48 of June 11, 

2019) on S. 1790, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of LHA-9 in FY2020, showing a 

quantity increase of one ship above the Navy’s request and recommending 

procurement (rather than AP) funding for the program.139 

 The conference report (H.Rept. 116-333 of December 9, 2019) on S. 1790/P.L. 

116-92 of December 20, 2019, the FY2020 National Defense Authorization Act, 

authorized the procurement of LHA-9 in FY2020, showing a quantity increase of 

one ship above the Navy’s request and recommending procurement (rather than 

AP) funding for the program.140 Section 127 of S. 1790/P.L. 116-92 authorizes 

the Navy to enter into a contract for the procurement of LHA-9 and to use 

incremental funding provided during the period FY2019-FY2025 to fund the 

contract. 

 The Senate Appropriations Committee’s report (S.Rept. 116-103 of September 

12, 2019) on S. 2474, the FY2020 DOD Appropriations Act, recommended 

funding for the procurement of an LHA amphibious assault ship in FY2020, 

showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (rather than AP) funding for the program.141 

 The final version of the FY2020 DOD Appropriations Act (Division A of H.R. 

1158/P.L. 116-93 of December 20, 2019) provides procurement (not AP) funding 

for an LHA amphibious assault ship. The explanatory statement for Division A of 

H.R. 1158/P.L. 116-93 states that the funding is for LHA-9.142 

                                                 
139 S.Rept. 116-48, p. 433, line 15. 

140 H.Rept. 116-333, p. 1566, line 015. 

141 S.Rept. 116-103, p. 118, line 15. 

142 Explanatory statement for Division A of H.R. 1158, PDF page 175 of 414, line 15. 
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Appendix J. Letters to DOD and Navy from 

Members of Congress from Maine Regarding 

COVID-19 (Coronavirus) Impact on Defense 

Industry and Workforce 
This appendix presents the text of March 19 and March 27 letters from Members of Congress 

from Maine to DOD and the Navy regarding the impacts of the COVID-19 (coronavirus) 

situation on the large private-sector U.S. shipyards that build the Navy’s major warships. 

March 19, 2020, Letter 

On March 19, 2020, Members of Congress from Maine sent a letter to the Secretary of Defense 

and the Acting Secretary of the Navy “about the stability of the defense industrial base as the 

whole nation combats the current novel coronavirus (COVID-19) outbreak.” The text of the letter 

is as follows: 

We are deeply concerned about the stability of the defense industrial base as the whole 

nation combats the current novel coronavirus (COVID-19) outbreak. We are equally 

worried about the health and safety risks to the industrial bases’ primary asset—its skilled 

workforce—as defense companies struggle to support our nation’s military while also 

managing the unique challenge we face today. 

In Maine, workers at shipbuilder Bath Iron Works, as well as at other defense suppliers of 

all sizes, must now contend with significant health concerns at work while also arranging 

to care for their children who are now staying at home due to school closures. The strain 

and stress on our skilled workforce today are without recent precedent. Given these 

challenges, the Department of Defense and the Navy must immediately act to protect our 

nation’s defense industrial base, including our nation’s shipyards. 

First, we ask that you work to mitigate cash flow and other financial burdens that 

contractors and subcontractors may face during this time of crisis. This includes providing 

clear guidance and relief from contract requirements that are uniquely impacted by 

COVID-19. Additionally, we ask that you take any actions possible to accelerate or 

advance payments or new contract obligations in order to provide immediate stability to 

the industrial base. If additional funding or new legal authorities are required to provide 

such assistance to industry, we stand ready to immediately assist the Department. 

Finally, we ask that you clarify your planning and public guidance to ensure a stable 

industrial base while also ensuring the health and safety of the defense industrial base 

workforce. The safety of defense industry workers is paramount, and we are mindful that 

insufficiently mitigating the impact of COVID-19 now could lead to deeper impacts in later 

months or years if this pandemic continues for an extended period. An outbreak of COVID-

19 at one of our nation’s shipyards or other large defense contractors could truly be 

devastating to our national defense. We ask you to work with and support industry to take 

all necessary protective actions. 

Thank you for your attention to the important issue, and we look forward to your quick 

response.143 

                                                 
143 Letter from Senator Susan M. Collins, Senator Angus S. King, Jr., Representative Chellie Pingree, and 

Representative Jared Golden to Secretary of Defense Mark Esper and Acting Secretary of the Navy Thomas B. Modly, 
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March 27, 2020, Letter 

On March 27, 2020, Members of Congress from Maine sent a follow-on letter to the Acting 

Secretary of the Navy expressing their concern about risks posed by the COVID-19 (coronavirus) 

situation to the Navy’s shipyard defense industrial base workforce. The text of the letter is as 

follows: 

We appreciate the steps the Navy has recently taken to ensure the stability of the nation’s 

defense industrial base, as well as your recent phone discussion with Senator Collins on 

this topic. The Department’s many efforts to address the concerns of these vital industry 

partners will likely help many suppliers remain viable during this challenging time. 

As the novel coronavirus (COVID-19) spreads across our nation, however, we continue to 

be concerned about risks to the workforce that sustains the Navy’s shipyard defense 

industrial base. In many states, such as Maine, Governors have issued orders mandating 

the closure of all nonessential businesses and placed restrictions on public gatherings due 

to the current risks to public health and safety of the deadly virus. 

In response to this pandemic, the Navy earlier issued direction to each of its four public 

shipyards intended to limit the potential exposure of shipyard workers to COVID-19 while 

also maximizing the important national security work accomplished. This included the 

liberal use of telework, as well as permitting the most vulnerable workers to take paid 

administrative leave based on Centers for Disease Control (CDC) guidelines, such as older 

individuals or those who have preexisting health conditions, as well as those who have 

family members with preexisting health conditions. 

We urge you to provide similar guidelines to our nation’s large private shipyards, the 

workers at which face similar health and safety concerns, and to permit necessary contract 

or deadline flexibility and funding to ensure such guidance would be feasible to implement 

for these shipyards. We appreciate that it would ordinarily not be appropriate for the Navy 

to require or recommend particular workforce management policies of its private 

contractors. However, we are dealing with a highly contagious and deadly pandemic unlike 

anything our country has faced in over a century, and private shipyards are working to 

simultaneously maintain contractual obligations while complying with critical state and 

local public health orders. Therefore, we believe the Navy should take aggressive actions 

to ensure the health of the shipyard industrial base workforce is not put at undue risk as 

governments at all levels work to halt the spread of COVID-19. 

Again, thank you for your attention to this important issue, and we look forward to your 

prompt response.144 

                                                 
dated March 19, 2020, accessed on April 1, 2020, at https://www.collins.senate.gov/sites/default/files/2020.03.19%20-

%20ME%20Delegation%20letter%20to%20DOD%20and%20Navy%20re%20defense%20industrial%20base.pdf. For 

press reports about this letter, see Aaron Mehta, “Maine Lawmakers Want Contract Relief, Quicker Payments for 

Industry to Combat COVID-19 Impact,” Defense News, March 19, 2020; and Mallory Shelbourne, “Maine Lawmakers 

Press Esper, Modly to Help Industrial Base Face Effects of Coronavirus,” InsideDefense.com, March 20, 2020.    

144 Letter from Senator Susan M. Collins, Senator Angus S. King, Jr., Representative Chellie Pingree, and 

Representative Jared Golden to Acting Secretary of the Navy Thomas B. Modly, dated March 27, 2020, accessed on 

April 1, 2020, at https://www.collins.senate.gov/sites/default/files/2020.03.27%20-

%20follow%20up%20letter%20Maine%20delegation%20letter%20to%20Sec.%20Modly%20final.pdf. For a press 

report about this letter, see Scott Thistle, “Maine’s Congressional Delegation Urges Navy to Ease Pressure on BIW to 

Keep Operating,” Portland (ME) Press Herald, March 27, 2020. 
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